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THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

    FORMER PROCESS AREA SURFACE COVER
         *  CONTINUED PLACING AND GRADING BORROW PIT SOIL 2 FOOT THICK ON THE  
             TYPE I COVER AREA

   SEDIMENT REMOVAL IN GLADE CREEK
         *  CONTINUED REDIG OF GLADE CREEK 
         *  CONTINUED EXCAVATING IMPACTED SEDIMENTS FROM GLADE CREEK
         *  CONTINUED TO STABILIZE IMPACTED SEDIMENTS AND PLACE IN CAMU 

    MISCELLANEOUS
         *  NO WORK ON THURSDAY, 9/15/05, DUE TO RAIN STORM EVENT  
         *  CONTINUED TO DO DAILY PERIMETER SITE AIR MONITORING TO INSURE NO 
             ACTION LEVELS ARE EXCEEDED
         *  CONTINUED TO WATER HAUL ROADS FOR DUST CONTROL         
         *  CONTINUED TO EXAMINE AND MAINTAIN THE EROSION AND SEDIMENTATION
             CONTROLS

PLACING THE BORROW PIT SOIL 
ON THE TYPE I AREA - 
2 FOOT DEEP

EXCAVATING GLAD CREEK 
SEDIMENTS

LOADING EXCAVATED CREEK 
SEDIMENTS INTO AN ALL TRACK 
TRUCK TO BE HAULED TO THE MIX 
PIT

PLACING EXCAVATED CREEK 
SEDIMENTS IN THE MIX PIT

PLACING A LOAD OF STABILIZED 
CREEK SEDIMENTS ON THE CAMU

DEWATERING THE AREA TO BE 
EXCAVATED ALONG GLADE 
CREEK


