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E-717

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:
  
     GLADE CREEK CHANNEL BY-PASS
         *   CONTINUING EXCAVATION AND BACKFILL OF CHANNEL REROUTE   
         *   CONTINUING BACKFILL OF ORIGINAL CHANNEL
              

      CAMU 
          *  CONTINUING TO STOCKPILE SOIL FOR CAMU COVER
  

     MISCELLANEOUS
          *  CONTINUING TO WATER HAUL ROADS FOR DUST CONTROL
          *  CONTINUING TO EXAMINE AND MAINTAIN EROSION AND SEDIMENTATION 
              CONTROLS
          *  CONTINUING TO DO DAILY PERIMETER AND WORK SITE AIR MONITORING TO 
              INSURE NO ACTION LEVELS ARE EXCEEDED  

FINAL GRADING AT EAST END OF 
SWALE OF THE GLADE CREEK 
CHANNEL RELOCATION

LOADING BORROW SOIL FOR THE 
FINAL GRADING OF THE GLADE 
CREEK RELOCATION

PLACING BORROW PIT SOIL IN A 
STOCKPILE FOR THE CAMU COVER

WEST SIDE OF THE NEW 
WETLAND AREA

PLACING COCO FIBER ALONG THE 
TOP OF THE BY-PASS CREEK

PLACING STONE TO FINAL GRADE 
ALONG THE BY-PASS


