






























































ID Task Name % Complete
1 RCRA CORRECTIVE ACTION PROJECT SCHEDULE 85%

2 1.0 CONSENT ORDER EFFECTIVE 100%

3 2.0 CURRENT CONDITIONS REPORT 100%

4 3.0 EI RISK SCOPING 100%

7 4.0 Ground Water Capture Interim Measure 100%

13 5.0 SOIL HOT SPOT INTERIM MEASURE ASSESSMENT 100%

18 6.0 RCRA FACILITY INVESTIGATION 100%

19 6.1 Phase I: N&E in Cedarville Aquifer/Storm Sewer Backfill 100%

41 6.2 Phase II RFI 100%

55 6.3 Ground Water Monitoring 96%

56 1st Quarter 2003 100%

57 2nd Quarter 2003 100%

58 3rd Quarter 2003 100%

59 4th Quarter 2003 100%

60 1st Quarter 2004 100%

61 2nd Quarter 2004 100%

62 3rd Quarter 2004 100%

63 4th Quarter 2004 100%

64 1st Half 2005 100%

65 2nd Half/4th Quarter 2005 100%

66 1st Quarter 2006 100%

67 1st Half/2nd Quarter 2006 100%

68 3rd Quarter 2006 100%

69 2nd Half/4th Quarter 2006 100%

70 1st Quarter 2007 100%

71 1st Half/2nd Quarter 2007 0%

72 6.4 Additional Soil Source Investigation 100%

76 6.5 EI Risk Data Needs 100%

79 7.0 EI REPORT FOR GROUND WATER 89%

80 Data Evaluation 100%

81 Prepare Draft Report 100%

82 Submit Draft Report to USEPA 100%

83 USEPA Review of Draft Report 100%

84 Prepare and Submit Final Report 100%

85 USEPA Review and Approve Final Report 85%

86 8.0 EI REPORT FOR HUMAN HEALTH 100%

89 9.0 WELL SURVEY FOLLOW UP AND WATER WELL SAMPLING 73%

90 2005 Well Survey Follow-Up and Water Well Sampling 100%

91 2006 Well Survey Follow-up and Water Well Sampling 100%

92 2007 Well Survey Follow-up and Water Well Sampling 0%

93 10.0 PROPOSE TO USEPA FINAL CORRECTIVE MEASURES 78%

94 Treatability Study Evaluation 100%

95 Idenfify PRGs and Corrective Measures Objectives 95%

96 Screening and Development of Potential Corrective Measures 80%

97 Detailed Analysis and Comparison of Selected Corr. Measures 0%

98 Prepare Corrective Measures Report 0%

99 Submit Corrective Measures Report to USEPA 0%

100 11.0 USEPA SELECTS FINAL CORRECTIVE MEASURES 0%

101 USEPA Selects Proposed Final Corrective Measures 0%

102 Public Review of Proposed Final Corrective Measures 0%

103 USEPA Determination of Final Corrective Measures 0%

104 12.0 COMMENCE IMPLEMENTATION OF FINAL CORRECTIVE MEASU 0%
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Table 8: Project Schedule

RCRA CORRECTIVE ACTION PROJECT SCHEDULE
As of Q1, 2007

Time frames are estimates and are dependent on the U.S. EPA Page 1


