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Category:  46 – Low Solvent Technology

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Office of Air Quality Planning and Standards
Research Triangle Park, North Carolina  27711

October 18, 1983

MEMORANDUM

SUBJECT:  Compliance Schedule for a Low-Solvent Technology Solution
          for a Gravure Printing Operation

   FROM:  James C. Berry, Chief
          Chemical Applications Section, CPB (MD-13)

     TO:  Steve Hitte
          Stationary Source Compliance Division  (EN-341)

This is a belated follow-up to our telephone call shortly after the
Chicago meeting.  At the meeting I committed to providing an example schedule
for a company which requests additional time to pursue a low-solvent
technology (LST) solution to compliance.  You will remember at the meeting
that I suggested that any company that did not already have a low-solvent
coating under qualification testing was not likely to develop an LST solution
within the three-year time which was discussed.

During our subsequent telephone conversation, I outlined the schedule
proposed by a milk carton manufacturer to install control technology. It
confirms my comments in Chicago.  I think the 39 months schedule represents an
inordinately long delay from the decision to install hardware to start up the
add-on control equipment, perhaps by as much as 30 to 50 percent. Even so, it
is easy to conclude that most plants now operating under delayed compliance
orders (or source-specific SIP revisions) that plan to first seek a low-cost
LST solution to compliance and then, if that fails, to select and install
abatement hardware, don't understand the task that they've set for themselves.
Much of that three years will be required to install the hardware alternative. 
That leaves only a very few months to evaluate LST.  The schedule proposed by
a milk carton firm is attached.

I got your note regarding plans to reconvene the VOC compliance contacts
for a meeting in "early November."  For your information, I will not be
available through November 18; perhaps you can schedule it after that date.

Attachment



Attachment

COMPLIANCE SCHEDULE FOR A LOW-SOLVENT TECHNOLOGY SOLUTION
FOR A GRAVURE PRINTING OPERATION

A. To comply with the emission standards prescribed under Section 4.55 (m)
by the installation and operation of emission control equipment and/or
replacement process equipment, __________shall adhere to the increments
of progress contained in the following schedule:

1. Final decision for the emission control equipment and/or process
equipment installation and operation shall be made by July 1,
1984.

2. Contracts for the emission control equipment and/or process
equipment installation shall be awarded, or orders shall be issued
for purchase of component parts to accomplish installation, by
September 1, 1984.

3. Initiation of on-site construction for the installation of the
emission control equipment and/or process equipment shall be by
July 1, 1985.

4. On-site construction or installation of the emission control
equipment and/or process equipment shall be completed by October
1, 1987.

5. Final compliance, determined in accordance with test methods
acceptable to the BOARD, shall be achieved by December 31, 1987.

B. ____________shall certify to the BOARD within 5 days after deadline for
each increment of progress, whether the required increment of progress
has been met.

______________
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