

Response Action Schedule for Adjacent Properties

Wetlands Remediation

- ❖ Submit Risk Based Cleanup Plan to EPA - June 2005
- ❖ Solicit Bids for Cleanup Work – August 19, 2005
- ❖ Receive environmental permits for work – August 26, 2005
- ❖ Removal of contaminated soil and restoration of wetlands – September 2005

Private Properties

- ❖ Soil Testing – July 2005
- ❖ Develop Remedial Action Plan (if necessary) – To be determined

High School Site

- ❖ Additional sampling – Fall 2005 / Winter 2006
- ❖ Remedial Action – Summer 2006