



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION I

J.F. KENNEDY FEDERAL BUILDING, BOSTON, MASSACHUSETTS 02203-2211

January 5, 1995

Mr. Dennis aRusso
Rhode Island Solid Waste Management Corporation
Central Landfill
65 Shun Pike
Johnston, RI 02919

RE: Second Amendment to the April 1987 Administrative Order By
Consent between the EPA and RISWMC (Docket No. I-87-1016).

Dear Mr. aRusso:

Enclosed is a draft copy of the proposed amendment to Attachment C of the subject Consent Order which reflects the changes you requested during our January 5, 1994 telephone conversation. The changes are shown as redline text. Please discuss the draft with your management and let me know if it is acceptable to them. If they agree, the amendment will be considered mutually agreeable pursuant to paragraph 55 of the Order. A copy of the finalized amendment will be transmitted to the RISWMC via a letter from Dick Boynton to Tom Wright. The effective date of the amendment will be the date that RISWMC receives the letter.

If you have any questions please call me any time.

Sincerely,


James M. Brown
Remedial Project Manager

cc: Dick Boynton, EPA
Joanna Jerison, EPA



3
124

PROPOSED AMENDMENT TO ATTACHMENT C OF THE 1987 CONSENT ORDER
(U.S. EPA Docket No. I-87-1016)

OU2 RI/FS Description of Work	Date
1. Written Response to EPA's OU2 RI/FS Work Plan comments dated 8/25/94.	Within 30 calendar days of the effective date of this amendment to the Consent Order.
2. Sampling and Analysis Plan and schedule for Task 1 of the OU2 RI/FS Work Plan.	45 days after receipt of EPA comments to the Upper Simmons Reservoir Phase II Report, OU2 Task 1 and Ecological Character- ization, OU2 Task 2 Report.
3. Schedule for submitting Sampling and Analysis Plans and schedule for completing OU2 Tasks 3, 4, 5, 7 and 9.	Within 45 calendar days of the effective date of this amendment to the Consent Order.
4. Feasibility Study Work Plan and schedule.	Within 60 calendar days of the effective date of this amendment to the Consent Order.
5. Technical Memorandum providing a evaluation and summary of existing data, data gaps, identification of data needs based on information obtained in performing Tasks 1 thru 9, a proposed Scope of Work for any additional studies and a schedule for submitting the final RI Report	60 days after completing Tasks 1 thru 9.
6. Work Plan and schedule for additional OU2 studies.	45 days after receiving EPA's comments to work item 5 described above.
7. Monthly Progress Reports in accordance with paragraph 37.	10th day of each month starting the month after the effective date of amendment.

Note: Once the required schedules described above have
been submitted and approved by EPA, such schedules
shall be incorporated as part of this amendment to
Attachment C of the Consent Order.