

**3/18/98 Acushnet River Power Cable Crossing Meeting
EPA, COM/Electric, USACE**



SDMS DocID **46287**

1. Introductions and Background

2. Seed money contract status

3. Summary of COM/Electric's recent evaluation of horizontal directional drilling (HDD) and micro-tunneling (MT)

- overview description of HDD and MT
- engineering comparison and cost differential of HDD and MT

4. Schedule Considerations

- EPA cleanup schedule
- COM/Electric timeline

Superfund Records Center
 SITE: New Bedford
 BREAK: 04.01
 OTHER: 46287

5. Crossing method determination (HDD or MT)

- enough information to make decision now?

6. Bellevue Road intersection issues

- trenching work this spring to beat road paving

7. The final agreement

- cost-sharing issue will need to be finalized
- form of the agreement: 2nd contract between COM/Electric & USACE?
- process for COM/Electric reimbursement
- engineering design and consulting costs

8. Meeting Summary

- specific outcomes
- follow-up responsibilities
- next meeting