

# US EPA Progress Update- Sutton Brook Disposal Area Superfund Site

September 16, 2014

During the project EPA will continue to provide updates on upcoming site activities as much in advance as feasible.

This summer, site work has progressed with the construction of the vertical barrier (subsurface wall) between the southern lobe of the landfill and Sutton Brook. Waste on the Southern Lobe has been regraded in preparation for capping. A large wetland replication area has been prepared for planting.

What residents should expect:

Truck deliveries of cover materials will continue on weekdays at least through October. The rate of truck traffic will be similar to what has occurred up to this point.

It is expected that a 6 day per week work schedule will continue through October. The daily schedule will continue to be roughly 7:00am – 4:30pm.

At the end of October, some site work will be suspended for the season. Prior to that time, an update will be provided with additional details.

EPA anticipates holding a public meeting this fall (probably in November) to provide more detailed information on progress in 2014 and look ahead to 2015

Progress updates will be posted at the following websites:

Sutton Brook Superfund site web page: <http://www.epa.gov/region1/superfund/sites/suttonbrook>

Town of Tewksbury web site: <http://www.tewksbury-ma.gov/>

Tewksbury Town Crier: [http://homenewshere.com/tewksbury\\_town\\_crier/](http://homenewshere.com/tewksbury_town_crier/)

Tewksbury Patch: <http://tewksbury.patch.com/>

For more information, contact: Sarah White, 617-918-1026, EPA Community Involvement Coordinator [white.sarah@epa.gov](mailto:white.sarah@epa.gov) or Don McElroy, EPA Project Manager 617-918-1326, [mcelroy.don@epa.gov](mailto:mcelroy.don@epa.gov)