

US EPA Progress Update- Sutton Brook Disposal Area Superfund Site

March 19, 2015

During the project EPA will provide updates on upcoming site activities as much in advance as feasible.

What residents should expect:

It is expected that construction work will be ramping up again as spring approaches. Snow remains on site, so some schedules are still a bit tentative.

As weather has improved, it is anticipated that soil deliveries will begin again during the week of March 23, rather than March 30, 2015. Going forward, the Site will be active and regular deliveries of materials, supplies or equipment will continue. Large volume soil deliveries and associated truck traffic will not start until later in the spring.

Operating hours will generally be between 7:00 am to 4:30 pm.

EPA anticipates having additional schedule information and updating site information by mid-April.

Progress updates will be posted at the following websites:

Sutton Brook Superfund site web page: <http://www.epa.gov/region1/superfund/sites/suttonbrook>

Town of Tewksbury web site: <http://www.tewksbury-ma.gov/>

Tewksbury Town Crier: http://homenewshere.com/tewksbury_town_crier/

Tewksbury Patch: <http://tewksbury.patch.com/>

For more information, contact: Sarah White, 617-918-1026, EPA Community Involvement Coordinator white.sarah@epa.gov or Don McElroy, EPA Project Manager 617-918-1326, mcelroy.don@epa.gov