

US EPA Progress Update- Sutton Brook Disposal Area Superfund Site

May 27, 2015

During the project EPA will provide updates on upcoming site activities with as much advance notice as feasible.

What residents should expect:

As discussed in the May 19 update, construction activities are going full speed with lots of progress being made. Going forward, the Site will be active and regular deliveries of materials, supplies or equipment will continue. Large volume soil deliveries have been ongoing and are expected to continue through the fall of 2015.

Landfill capping has been ongoing Monday-Saturday each week. After consideration, including consultation with the Town of Tewksbury, the project will initiate Saturday soil deliveries between the hours of 9am and 3pm starting on Saturday June 6. This step is being taken to keep up with the supply needs of the project and to complete landfill capping as rapidly as possible. Weekday deliveries will continue as they have on a full day basis.

Progress updates will be posted at the following websites:

Sutton Brook Superfund site web page: <http://www.epa.gov/region1/superfund/sites/suttonbrook>

Town of Tewksbury web site: <http://www.tewksbury-ma.gov/>

Tewksbury Town Crier: http://homenewshere.com/tewksbury_town_crier/

Tewksbury Patch: <http://tewksbury.patch.com/>

For more information, contact: Sarah White, 617-918-1026, EPA Community Involvement Coordinator white.sarah@epa.gov or Don McElroy, EPA Project Manager 617-918-1326, mcelroy.don@epa.gov