


ACTIVITY/LOCATION	ACTIONS	2012	2013	2014	2015	2016	2017	2018	2019	2020	2021
Protection of Human Health in Communities											
Basin Property Remediation Program (OUs 1, 2, and 3)	Bunker Hill Box BPRP					Completed					
	Upper and Lower Basins BPRP										
Roadway Surface Remediation (OUs 1, 2, and 3)	Bunker Hill Box Roads										
	Upper and Lower Basin Roads										
Remedy Protection (OUs 1, 2, and 3)	Remedy Protection Actions in Communities										
	Remedy Protection Actions in Side Gulches										
Protection of Human Health and the Environment Outside Communities											
Ninemile Creek Watershed Remedy Implementation (OU 3)	Interstate-Callahan Waste Consolidation Area										
	Ninemile Creek Infrastructure Improvements										
	Interstate-Callahan Rock Dumps Removal										
	East Fork Ninemile Creek Actions										
Bunker Hill Box Remedy Implementation (OU 2)	CTP Upgrades for OU 2 Waters and New Discharge Pipeline										
	CIA Groundwater Interceptor Drain Installation										
	CTP Sludge Storage Facility (for OU 2/3 Waters and Bunker Hill Mine)										
	Government Gulch Groundwater Diversion/Interception Project										
	Reed/Russell Adit Flow Management										
Canyon Creek Watershed Remedy Implementation (OU 3)	Woodland Park Water Collection and Treatment Actions										
	Adit Drainage Collection and Treatment										
	Pipeline from CTP to Canyon Creek										
	CTP Upgrades for Treatment of Groundwater and Adit Drainage										
Lower Basin Remedy Implementation (OU 3)	Pilot Projects and Remedial Actions										
Additional Supporting Activities¹											
Repository Development and Management (OUs 1, 2, and 3)	Big Creek Repository Use										
	East Mission Flats Repository Use										
	Page Repository Use (Assuming Expansion)										
	Design/Construction/Use Lower Burke Canyon Repository										
	Design/Construction/Use Osburn Tailings Impoundment Repository										

Notes:

- BPRP = Basin Property Remediation Program
- CIA = Central Impoundment Area
- CTP = Central Treatment Plant
- OU = Operable Unit
- ➔ = Action expected to continue beyond 10 years



Note: "More Certain" and "Less Certain" designations are included to help show that uncertainty surrounding the time-frame for most actions may be on the order of a year or more.

IMPORTANT NOTES REGARDING INTERPRETATION OF THIS FIGURE

- The timeframes shown on this figure are approximate and subject to change based on many factors including implementation logistics and funding considerations.
- The effectiveness of the remedial actions, as determined through monitoring, is also somewhat uncertain, but will become better understood over time. The effectiveness of the remedial actions will impact overall remedial implementation.
- Actions planned for the next few years are more certain than actions planned towards the end of the 10-year period.

Updated 12/05/2013. Refer to February 2013 initial Remedial Implementation Plan for details on individual Projects.

¹ Environmental monitoring is an additional supporting action for the Site. This includes site-specific monitoring and the Basin Environmental Monitoring Program (BEMP), which are ongoing activities that will continue to be conducted at the Site over the next 10 years.

Figure 3-7 Update
Anticipated Remedial Implementation Timeframe
Superfund Cleanup Implementation Plan, 2012-2022
Bunker Hill Superfund Site