


# Plainwell No. 2 Dam

## Legend:

- Earthen Berm
- Wastegate Structure
- Headgate Structure
- Left Diversion Structure
- Right Diversion Structure
- Approximate Historic Inundation Area



- 6/8/09 EPA reached agreement with Georgia Pacific to conduct a Time Critical Removal Action
- This area was identified as requiring action as part of the Remedial Investigation of Area 1
- Rather than delay cleanup at the Plainwell No. 2 Dam area, the decision was made to address the problem sooner
- Clean-up approach similar to the previous Plainwell TCRA
- Will begin in August and be completed in 2010
- \$10 Million project



# Update on Site Progress

## Operable Unit (OU) 1: Allied Landfill

- Millennium continues to work on this OU
- Groundwater investigation
  - Data collected
- Feasibility Study (FS) to be submitted in early Fall
- OU 1 update meeting July 28<sup>th</sup>
  - Discussion of groundwater study
  - Presentation of pre-FS screening of alternatives

# Update on Site Progress

## OU 2: Willow Boulevard/A-Site Landfills

- 5/18/09: EPA reached agreement with Georgia Pacific to implement the remedy selected in the 9/27/06 Record of Decision
  - Responding to comments on Consent Decree
  - Remedial Design to be submitted in fall 2009
  - Remedy complete by end 2011

# Update on Site Progress

## OU 4: 12<sup>th</sup> Street Landfill


- Weyerhaeuser is the Responsible Party at this Operable Unit
- EPA reviewing landfill cap design
- Anticipate cap construction to begin later this summer
- Completion of cap in late 2010

# Update on Site Progress


## OU 5: River

- Field investigation work under the Supplemental Remedial Investigation/Feasibility Study (SRI/FS) for Area 1 is being completed by Georgia Pacific, and scheduled to be completed by the end of 2009

# Update on Site Progress



# Update on Site Progress



# Update on Site Progress

## Kalamazoo and Hawthorne Mills

- Source investigation complete
  - Not considered a source of PCBs to the river
  - EPA not planning further investigations
  - GP working towards re-development