

U.S. ENVIRONMENTAL PROTECTION AGENCY  
POLLUTION/SITUATION REPORT  
ESI - Removal Polrep



**UNITED STATES ENVIRONMENTAL PROTECTION AGENCY  
Region V**

**Subject:** **POLREP #11**  
**ESI**  
**B5YS**  
**Indianapolis, IN**  
**Latitude: 39.9128600 Longitude: -86.2423680**

**To:** Charles Gebien, U.S. EPA Region V  
Linda Nachowicz, U.S. EPA Region V, ERB 2  
Richard Karl, U.S. EPA Region V  
Susan Perdomo, U.S. EPA Region V, ORC  
Mark Johnson, ATSDR  
David Chung, U.S. EPA HQ  
William Messenger, U.S. EPA Region V  
USCG NRC, NRC  
John Maritote, U.S. EPA Region V  
Nola Hicks, U.S. EPA Region V, ORC  
John Steketee, U.S. EPA Region V, ORC  
Gary Prichard, U.S. EPA Region V, ORC  
Debbie Keating, U.S. EPA Region V, ESS  
Janet Pope, U.S. EPA Region V  
Jeff Kelley, U.S. EPA Region V, CIC  
Carol Staniec, U.S. EPA Region V, Water  
Kendall Moore, U.S. EPA Region V, LCD  
Karen Kirchner, U.S. EPA Region V, LCD  
Harry Atkinson, IDEM  
Ken McDaniel, IDEM  
Ryan Groves, IDEM  
George Richotte, IDEM  
Natalie Maupin, IDEM  
Megan Nagle, IDEM  
Jason Doerflein, Marion County Health Department  
Richard Wise, City of Indianapolis  
Tom White, City of Indianapolis  
Sue Michael, City of Indianapolis  
Kim Cussen, United Water  
Stephen Jones, Pike Fire Department

**From:** Anita L. Boseman and Verneta Simon, On-Scene Coordinators

**Date:** 12/22/2010  
**Reporting Period:** 12/20/2010-12/22/2010

## 1. Introduction

### 1.1 Background

<b>Site Number:</b>	B5YS	<b>Contract Number:</b>	EP-S5-09-05
<b>D.O. Number:</b>	47	<b>Action Memo Date:</b>	9/30/2010
<b>Response Authority:</b>	CERCLA	<b>Response Type:</b>	Time-Critical
<b>Response Lead:</b>	EPA	<b>Incident Category:</b>	Removal Action
<b>NPL Status:</b>	Non NPL	<b>Operable Unit:</b>	
<b>Mobilization Date:</b>	10/8/2010	<b>Start Date:</b>	10/8/2010
<b>Demob Date:</b>		<b>Completion Date:</b>	
<b>CERCLIS ID:</b>	INN0051050501	<b>RCRIS ID:</b>	
<b>ERNS No.:</b>		<b>State Notification:</b>	
<b>FPN#:</b>		<b>Reimbursable Account #:</b>	

#### 1.1.1 Incident Category

Bankrupt Commercial Used Oils Facility

#### 1.1.2 Site Description

See POLREP 1

##### 1.1.2.1 Location

4910 West 86th Street, Indianapolis, Indiana 46268

## 2. Current Activities

### 2.1 Operations Section

#### 2. Current Activities

##### 2.1.1 Narrative

See POLREP 1

##### 2.1.2 Response Actions to Date

**From December 20 until December 22, 2010**

- WSP loaded and transported site stormwater to Action Environmental in Fort Wayne, Indiana for disposal.
- On December 21, 2010, approximately 48 potentially responsible parties were sent a general notice letter and a draft administrative settlement agreement.
- On December 21, 2010, WSP demobilized from the site for the holidays and are scheduled to continue site activities on January 3, 2011.

- On December 21, 2010, labpacked materials by ERRS from the laboratory on the southwest corner of the Administration Building were transported and disposed of by PSC Environmental Services in Detroit, MI.
- ERRS were on site and hauled out 11 loads (approximately 64,600 gal) of oily water for disposal at United Wastewater in Cincinnati, OH.
- ERRS discharged stormwater from SS-17 in the southwest area to the City of Indianapolis sanitary sewer. Approximately 34,825.3 gal of stormwater was discharged, for a total of 49,942.9 gal from the 84,000 gal allotted in the current permit.
- USEPA has posted a Draft ESI Emergency Contingency Plan.
- On December 22, 2010, USEPA/START/ERRS demobilized from the site for the holidays and are scheduled to continue site activities on January 3, 2011.

**2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)**

NA

**2.1.4 Progress Metrics**

◇  
◇

<i>Waste Stream</i>	<i>Quantity</i>	<i>Treatment</i>	<i>Disposal</i>
Hydrogen Peroxide	900 gal	--	EQ Detroit, Inc.
Sodium Hydrosulfide	300 gal	Re-use	EQ Detroit, Inc.
Sodium Hydroxide	5,150 gal	United Wastewater for Re-use	--
Oily Water	421,757 gal	United Wastewater for Re-use	--
Subsurface Soil	6.90 tons	--	Southside Landfill
Stormwater	49,942.9 gal	City of Indianapolis Sanitary Sewer	--
Labpack Materials	NA	--	PSC Environmental Services
PPE	0.61 tons	--	Southside Landfill

**2.2 Planning Section**

**2.2.1 Anticipated Activities**

**2.2.1.1 Planned Response Activities**

None

### 2.2.1.2 Next Steps

U.S.EPA and START will be on site while WSP and AIMM continue to work on Tanks 51.

ERRS will be on site periodically to continue managing the stormwater in the northeast and southwest areas.

### 2.2.2 Issues

None

## 2.3 Logistics Section

Not applicable

## 2.4 Finance Section

### Estimated Costs \*

	<b>Budgeted</b>	<b>Total To Date</b>	<b>Remaining</b>	<b>% Remaining</b>
<b>Extramural Costs</b>				
ERRS - Cleanup Contractor	\$400,000.00	\$365,000.00	\$35,000.00	8.75%
TAT/START	\$39,500.00	\$28,872.26	\$10,627.74	26.91%
<b>Intramural Costs</b>				
<b>Total Site Costs</b>	<b>\$439,500.00</b>	<b>\$393,872.26</b>	<b>\$45,627.74</b>	<b>10.38%</b>

\* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

## 2.5 Safety Officer

A site safety plan was signed by all present.

## 2.6 Liaison Officer

Not applicable.

## **2.7 Information Officer**

### **2.7.1 Public Information Officer**

Not applicable.

### **2.7.2 Community Involvement Coordinator**

The next community meeting will be held on January 21, 2011.

## **3. Participating Entities**

### **3.1 Unified Command**

Indiana Department of Environmental Management  
Indianapolis Department of Public Works  
Pike Township Fire Department  
City of Indianapolis

### **3.2 Cooperating and Assisting Agencies**

Marion County Health Department

## **4. Personnel On Site**

1 EPA OSC  
1 START – Weston Solutions, Inc.  
3 ERRS – Environmental Restoration, LLC  
1 WSP Environment & Energy  
1 U.S. Environmental  
5 AIMM Technologies, Inc.

## **5. Definition of Terms**

ERRS – Emergency and Rapid Response Services  
IDEM – Indiana Department of Environmental Management  
OSC – On-Scene Coordinator  
RCRA – Resource Conservation and Recovery Act  
START – Superfund Technical Assessment and Response Team  
U.S. EPA – United States Environmental Protection Agency  
POLREP – Pollution Report

## **6. Additional sources of information**

### **6.1 Internet location of additional information/reports**

For additional information, please refer to “Documents” on [www.epaosc.org](http://www.epaosc.org).

### **6.2 Reporting Schedule**

The next POLREP will be submitted at a date to be determined.

## **7. Situational Reference Materials**

For additional information, please refer to “Documents” on [www.epaosc.org](http://www.epaosc.org).

