

Photos **Text**

© Copyright 2006, Severson Environmental Services, Inc. All rights reserved



Distribution:
Mike Slenska
Mark Gravelding
Mason Wheeler
Les Halliday
Ben Huggins
Carolyn Bury

Weekly Project Summary No.
67

Work Performed Dates:
August 7 - 13, 2006

Text

Photo 1



LOADING STABILIZED MATERIAL FROM MOD-U-TANK FOR TRANSPORT TO CAMU

Photo 2



BANDING OF MOD-U-TANK COMPONENTS

Photo 3



SURVEYOR'S LAYING OUT LIMITS OF STABILIZED MATERIAL ON CAMU

Photo 4



GRADING MOD-U-TANK AREA WITH DOZER

Photo 5



ADDING BORROW SOIL TO BUILD GRADE ON THE CAMU

Photo 6



RECEIVING PEA GRAVEL

General Comments:

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

CAMU

- * COMPLETED GRADING THE MOD-U-TANK STABILIZED MATERIAL AND PLACING OF LINER ON THE CAMU
- * COMMENCED GRADING OF CONSOLIDATED MATERIAL LAYER TO THE PRE GENERAL FILL SEPARATION LAYER ON CAMU

MOD-U-TANK

- * COMPLETED DISASSEMBLY OF MOD-U-TANK
- * COMPLETED STABILIZATION OF MOD-U-TANK MATERIAL AND LINER AND PLACING ON CAMU
- * COMPLETED GRADING OF THE MOD-U-TANK AREA

MISCELLANEOUS

- * CONTINUING TO BUILD ACCESS ROADS TO MONITORING WELLS
- * CONTINUING TO EXAMINE AND MAINTAIN EROSION AND SEDIMENTATION CONTROLS
- * CONTINUING TO DO DAILY WORK SITE AIR MONITORING TO INSURE NO ACTION LEVELS ARE EXCEEDED