

**Photos** **Text**

© Copyright 2006, Severson Environmental Services, Inc. All rights reserved



**Distribution:**  
Mike Slenska  
Mark Gravelding  
Mason Wheeler  
Les Halliday  
Ben Huggins  
Carolyn Bury

**Weekly Project Summary No.**  
**68**

**Work Performed Dates:**  
**August 14 - 20, 2006**

**Text**

**Photo 1**



**IMPROVING ACCESS ROADS TO THE MONITORING WELLS**

**Photo 2**



**SURVEYING CAMU**

**Photo 3**



**PLACING GENERAL FILL ALONG THE OUTSIDE OF THE CAMU**

**Photo 4**



**PLACING GENERAL FILL ON THE CAMU**

**Photo 5**



**GRADING THE CAMU**

**Photo 6**



**WASHING EQUIPMENT FOR DEMOB**

General Comments:

**THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:**

**CAMU**

- \* CONTINUING TO HAUL, PLACE AND GRADE GENERAL FILL ON CAMU TO ACHIEVE ELEVATION SPECIFICATIONS FOR BUFFER LAYER

**MISCELLANEOUS**

- \* CONTINUING TO CLEAR AND GRADE EXISTING ACCESS ROADS TO MONITORING WELLS
- \* CONTINUING TO EXAMINE AND MAINTAIN EROSION AND SEDIMENTATION CONTROLS
- \* CONTINUING TO DO DAILY WORK SITE AIR MONITORING TO INSURE NO ACTION LEVELS ARE EXCEEDED