

**Attachment 4**  
**Ralston Street Lagoon EPA-Approved Remediation Schedule**

Remedy: Filling the Lagoon

**A. General Items**

1. The Defendants shall submit a Design Work Plan to the Plaintiffs by March 9, 2009 (submitted).
2. The Defendants shall acquire all necessary adjacent land to implement the project by December 31, 2009.
3. The Defendants shall apply for all necessary permits for each remedial action phase (berm stabilization, containment wall, sludge remedy) within 3 months of construction start-up; the Contractor will also be required to acquire certain permits prior to construction.
4. The Defendants shall prepare the site for construction by September 30, 2010.

**B. Berm Stabilization and Barrier Wall**

1. Within 15 months of EPA approval of the Pre-Design Investigation Work Plan, the Defendants shall provide to the Plaintiffs a Detailed Design of the Berm Stabilization and Barrier Wall construction.
2. Within 10 months of EPA approval of the Detailed Design, the Defendants shall complete Berm Stabilization.
3. Within 18 months of EPA approval of the Detailed Design, the Defendants shall complete Barrier Wall Construction.

**C. Sludge Dewatering, Bulking/Solidifying, and Capping**

1. Within 10 months of EPA approval of the Remedial Design Work Plan, the Defendants shall provide to Plaintiffs a Preliminary Design Report (for the entire site) and a Pilot Test Work Plan.
2. Within 19 months of EPA approval of the Remedial Design Work Plan, the Defendants shall conduct Field-scale Pilot Testing at the Ralston Street Lagoon and submit to the Plaintiffs the Preliminary Design (for the sludge remedy).
3. Within 28 months of EPA approval of the Remedial Design Work Plan, the Defendants shall submit to the Plaintiffs a Detailed Design of the Sludge Dewatering, Bulking/Solidifying, and Capping.
4. Within 6 months of EPA approval of the Detailed Design, the Defendants shall initiate construction of the final remedy for Sludge Dewatering, Bulking/Solidifying, and Capping.
5. Within 42 months of EPA approval of the Detailed Design, the Defendants shall complete Sludge Dewatering and Bulking/Solidifying.
6. Within 54 months of EPA approval of the Detailed Design, the Defendants shall complete the Capping which shall complete construction of the remedy.