

## The Illinois River Watershed Modeling Project Tentative Schedule

Project Initiation Meeting  
EPA Region 6  
Dallas, Texas  
November 20, 2009

---

---

---

---

---

---

---

---

## Project Milestones

- Work Plan Development and Approval Completed
- Draft QAPP Submittal Dec 15, 2009
- Comments from States on QAPP Jan 5\*
- Conference Call on with Stakeholder on QAPP Jan 14\*
- Comments to Aqua Terra on the Draft QAPP Jan 15, 2010
- Final QAPP Submittal Jan 31, 2010
- **Meetings** **TBD**
- Data Gap Analysis Report Submittal Feb 1, 2010
- Preliminary GIS Database Submittal Feb 15, 2010
- Comments to Aqua Terra on GIS Database Mar 1, 2010
- Final Version GIS Submittal Mar 15, 2010
- **Meeting** **Mar 22, 2010**

---

---

---

---

---

---

---

---

## Project Milestones (cont'd)

- Draft Simulation Plan & Model Selection Mar 31, 2010
- Final Simulation Plan June 1, 2010
- **Meeting** **July 1, 2010**
- Complete Model Setup Aug 1, 2010
- Complete Model Calibration/Validation Nov 1, 2010
- Complete Model Runs/Scenario Analyses Jan 1, 2011
- Draft TMDL Submittal Feb 1, 2011
- Comments to Aqua Terra Mar 1, 2011
- Final Draft TMDL Submittal April 1, 2011
- Publish Notice-Draft TMDL April 15, 2011
- **Public Meetings** **TBD**
- Formal Comment Period Closure June 15, 2011
- Finalizing TMDL Sept 15, 2011

---

---

---

---

---

---

---

---



---

---

---

---

---

---

---

---