
  
 

 
 

PHASE 2 PROPERTY ACCESS PLAN FOR 2011 
Appendix E 

to 
Remedial Action Work Plan for Phase 2 

Dredging and Facility Operations in 2011 
HUDSON RIVER PCBs SUPERFUND SITE 

 

 
Prepared for: 

GENERAL ELECTRIC 
319 Great Oaks Boulevard 

Albany, NY  12203 

 
Prepared by: 

 
GE Company – Parsons Project Office 

381 Broadway, Bldg 40-2 
Fort Edward, NY  12828 

Phone: 518 746-5311 
Fax  518 746-5307 

 
 

Revision 1 - April 2011 



2011 Property Access Plan  
 

Revision 1 - April 2011   
 

i 

TABLE OF CONTENTS 
Page 

ACRONYMS AND ABBREVIATIONS ........................................................................ iii 

SECTION 1  INTRODUCTION................................................................................... 1-1 

1.1  Purpose of Plan .................................................................................................. 1-1 

1.2  Plan Scope ......................................................................................................... 1-1 

1.3  Property Access Plan Organization ................................................................... 1-1 

SECTION 2  PROPERTY ACCESS REQUIRED DURING 2011 ........................... 2-1 

2.1  Long-term  and Construction Access ................................................................ 2-1 
2.1.1  Sediment Processing Facility .................................................................. 2-1 
2.1.2  Main Access Road Construction ............................................................. 2-1 
2.1.3  Work Support Marina .............................................................................. 2-2 
2.1.4  Far-field River Monitoring ...................................................................... 2-2 
2.1.5  Moreau Barge Loading Site ..................................................................... 2-2 
2.1.6  General Support Property ........................................................................ 2-3 
2.1.7  Quality of Life Monitoring of Processing Facility and Barge Traffic ..... 2-3 
2.1.8  Utility Construction Access ..................................................................... 2-3 

2.2  Short-term Access .............................................................................................. 2-4 
2.2.1  Quality of Life Monitoring During Dredging or Other On-River 
          Operations ................................................................................................ 2-4 
2.2.2  Fish Monitoring ....................................................................................... 2-5 
2.2.3  Dredging Support .................................................................................... 2-5 
2.2.4  Other ........................................................................................................ 2-5 

SECTION 3  STATUS OF ACCESS AGREEMENTS ALREADY IN PLACE  
                      AND ONGOING EFFORTS TO OBTAIN ACCESS .......................... 3-1 

3.1  Sediment Processing Facility ............................................................................. 3-1 

3.2  Main Access Road ............................................................................................. 3-1 

3.3  Work Support Marina ........................................................................................ 3-1 

3.4  Far-Field Monitoring Stations ........................................................................... 3-2 

3.5  Other Efforts ...................................................................................................... 3-2 



2011 Property Access Plan  
 

Revision 1 - April 2011   
 

ii 

TABLE OF CONTENTS 
(CONTINUED) 

Page 

SECTION 4  PROCESS TO GAIN PROPERTY ACCESS ...................................... 4-1 

SECTION 5  REFERENCES ........................................................................................ 5-1 

 

LIST OF FIGURES 
Figure 2-1  Example QoL Monitoring Locations During Processing Facility  

          Operations ...................................................................................................... 2-7 

Figure 2-2  Example QoL Monitoring Locations During Dredging Operations ............. 2-8 

 



2011 Property Access Plan  
 

Revision 1 - April 2011   
 

iii 

ACRONYMS AND ABBREVIATIONS 

CD Consent Decree 

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act 

CPR Delaware & Hudson Railway Company d/b/a Canadian Pacific Railway 

D&FO Dredging and Facility Operations 

EPA United States Environmental Protection Agency 

GE General Electric Company 

GPS Global Positioning System 

NYSCC New York State Canal Corporation 

NYSDEC New York State Department of Conservation 

NYSDOT New York State Department of Transportation 

NYSOGS New York State Office of General Services 

PAP Property Access Plan 

QoLPS Quality of Life Performance Standards 

RAM QAPP Remedial Action Monitoring Program Quality Assurance Project Plan 

RAWP Remedial Action Work Plan 

ROW right of way 

SOW Statement of Work 

 



2011 Property Access Plan  
 

Revision 1 - April 2011   
 

1-1 

SECTION 1 
 

INTRODUCTION 

1.1  PURPOSE OF PLAN 

The purpose of this Phase 2 Property Access Plan for 2011 (2011 PAP) is to identify the 
procedures that General Electric Company (GE) will follow to obtain access agreements, 
easements, or title, as the case may be, with respect to properties to which access is needed for 
purposes of implementing Phase 2 dredging and facility operations (D&FO) in 2011, consistent 
with Paragraphs 34 and 35 of the Consent Decree (CD) (EPA and GE, 2005) and in accordance 
with Section 3.1.1 of the revised Statement of Work (SOW) for Remedial Action and 
Operations, Monitoring and Maintenance (Appendix B to the CD) issued by the United States 
Environmental Protection Agency (EPA) in December 2010.  This 2011 PAP also describes the 
steps already taken by GE to obtain such access, easements, or title prior to the submission of 
this plan, many of which were completed as part of Phase 1 of the Remedial Action. 

This 2011 PAP is Appendix E to Remedial Action Work Plan for Phase 2 Dredging and 
Facility Operations in 2011 (2011 RAWP).    

1.2  PLAN SCOPE 

This 2011 PAP identifies the types of access to private and public property that will be 
needed to implement 2011 D&FO, the places where access is or might be needed, and the 
process that GE has followed and will follow to gain access.  This plan is not intended to identify 
all properties to which access will be needed, nor the steps to be followed in each individual 
case.  Those detailed, individual agreements will be worked out on a case-by-case basis. 

1.3  PROPERTY ACCESS PLAN ORGANIZATION 

This PAP is organized as follows: 

Section 1 – Introduction:  gives the purpose, scope and organization of this plan. 

Section 2 - Property Access Required During 2011:  describes potential property access 
needs for implementation of 2011 D&FO. 

Section 3 – Status of Access Agreements Already in Place and Ongoing Efforts to 
Obtain Access:  describes access agreements already in place, steps already taken by GE to 
obtain access agreements at the time this plan was prepared, and ongoing property-access efforts. 

Section 4 – Process to Gain Property Access:  describes the procedures that GE will 
follow in the future to obtain property access as necessary to implement the work required by the 
CD. 

Section 5 - References:  provides a list of references used in the plan. 
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SECTION 2 
 

PROPERTY ACCESS REQUIRED DURING 2011 

2.1  LONG-TERM  AND CONSTRUCTION ACCESS 

Long-term access is access to a particular property that is required for all or a substantial 
portion of Phase 2 of the Remedial Action, and/or involves the installation of structures or 
otherwise modifies the property in some way.  Long-term access may be needed for installation 
of permanent structures such as sheds for housing of far-field river monitoring equipment.  
Access may also be needed to cross private property for servicing or installing equipment, or 
may require easements or rights-of-way (ROW) for the installation of roads.  It is likely that 
long-term access will require formal access agreements. 

Construction access may be needed to cross property for delivery of construction materials 
or equipment to areas that are not otherwise accessible or for installation of materials in the river 
from the shore.  Construction access is included with long-term access because, while it may be 
required for only a short time, it is likely to involve access by construction vehicles or other 
heavy equipment and may require modifications to the property. 

The following activities have been identified which may require or have already required 
long-term access. 

2.1.1  Sediment Processing Facility 

EPA selected the 100-acre Energy Park property located between the Champlain Canal and 
Towpath Road in the Town and Village of Fort Edward for construction of the project’s 
sediment processing facility, where sediments will be dewatered and prepared for off-site 
transport.  Construction and operation of this facility required access from the Delaware & 
Hudson Railway Company d/b/a Canadian Pacific Railroad (CPR), another private landowner 
and the New York State Canal Corporation (NYSCC).  GE secured access for construction of the 
sediment processing facility through leases with CPR and the other private landowner and 
through an access order from EPA to the NYSCC followed by EPA’s acquisition of the NYSCC 
property via taking, as described in Section 3.1 below. 

2.1.2  Main Access Road Construction 

In order to reduce project-related traffic through the town of Fort Edward, GE constructed a 
new main access road following an existing, unpaved NYSCC service road along the west side 
of the Champlain Canal (within land owned by the NYSCC and two private landowners) 
connecting to the north with Route 196.  The existing intersection at Route 196 was shifted 
approximately 80 feet to the west.  Property easements with two private landowners and access 
to NYSCC property were necessary to modify this intersection.  Access to an approximate 
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2-mile long corridor adjacent to the canal owned by NYSCC and two private landowners was 
required for construction of the road.  GE obtained easements from the private landowners and 
obtained access from the NYSCC through an order from EPA followed by EPA’s taking of the 
NYSCC property, as described in Section 3.2 below. 

2.1.3  Work Support Marina 

To reduce the number of project vessels going through Lock 7, a marine staging area was 
constructed on the western shore of the river on New York State-owned property accessible from 
West River Road in the Town of Moreau.  The necessary access was obtained through an EPA 
order to the NYSCC followed by EPA’s taking of the NYSCC property and through access 
agreements with other landowners, as described in Section 3.3 below. 

2.1.4  Far-field River Monitoring  

Permanent far-field automated river monitoring stations have been installed at Thompson 
Island, Schuylerville, and Waterford.  An additional station is planned for Stillwater.  Each of 
these monitoring stations consists of a small shed on the shore which will house the sample 
compositing equipment and instrumentation.  Required access agreements were obtained for 
installation of and access to some of the monitoring sheds as detailed below. 

• Thompson Island – The location of the Thompson Island monitoring station is on 
private property.  The private landowner granted access for this station, and GE is 
awaiting the property owner’s execution of a formal long-term access agreement, as 
discussed in Section 3.4 below.  

• Schuylerville – Access permission from the NYSCC was obtained for this monitoring 
station, as described in Section 3.4 below. 

• Waterford – The location for this monitoring station is on the Village of Waterford 
water treatment facility property.  Access permission from the Waterford Board of Water 
Commissioners was obtained, as discussed in Section 3.4. 

• Stillwater – A permanent station is planned for Stillwater to replace the current manual 
sampling location. This station will be constructed on property owned by NYSCC as 
discussed in Section 3.4 below. 

The far-field stations at Bakers Falls, Fort Edward, Cohoes (Mohawk River), Albany, and 
Poughkeepsie will be sampled manually and will not require permanent installations.  Access to 
these stations is available by public rights-of-way. 

2.1.5  Moreau Barge Loading Site 

The material used for backfilling/capping during 2011 will be acquired from local or 
regional quarries, transported to barge loading areas on the river by truck, and conveyed by 
barges and tugboats to dredged areas.  The quarries to be used will be selected by the Dredging 
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Contractor.  As discussed in Section 2.11.2 of the 2011 RAWP, backfill/cap materials will be 
transported by truck to a barge loading area located in the Town of Moreau, which is described 
in that section of the 2011 RAWP.  GE obtained an access license agreement from the private 
landowner for access to and use of this site.  

2.1.6  General Support Property 

As also discussed in Section 2.2 of the 2011 RAWP, a General Support Property located on 
Route 4 in Fort Edward will be used in 2011 for launching and maintenance of river vessels and 
equipment and for general support activities.  GE acquired this property in December 2008 and 
executed a Use and Occupancy Permit with the NYSCC in February 2009 for the NYSCC 
property between the GE-owned parcel and the river.  GE also obtained a Use and Occupancy 
Permit from NYSCC for the use of the NYSCC-owned portion of Henderson Way adjacent to 
the General Support Property.  

GE and the Dredging Contractor will evaluate other potential sites for loading of backfill 
and cap materials in the event that additional areas are necessary for 2011.  Access to such sites, 
if necessary, will be the responsibility of the Dredging Contractor and is not within the scope of 
GE’s access requirements.  

2.1.7  Quality of Life Monitoring of Processing Facility and Barge Traffic 

Monitoring of the processing facility operations for attainment of the Quality of Life 
Performance Standards (QoLPS) for air quality and (as necessary) noise, lighting, and odor is 
expected to be accomplished with monitoring stations either within or on the facility boundary.  
However, some permanent or semi-permanent stations will be needed outside of the facility 
boundary.  In particular, a monitoring station will be located across the canal from the processing 
facility.  The locations of the QoLPS monitoring stations in the vicinity of the processing facility 
are shown in Figure 2-1.  There will also be monitoring stations in the vicinity of Lock 7 to 
monitor air quality and, potentially, to monitor tug and barge traffic in and around the lock.  GE 
has obtained access permission to place and operate monitors on the property across the canal 
from the processing facility, and GE anticipates that the NYSCC will allow access permission 
for the monitoring at Lock 7, as it did in Phase 1. 

2.1.8  Utility Construction Access 

Power and communication service is required for the operation of the processing facility and 
Work Support Marina.  The third-party utilities required easements and/or ROW agreements to 
provide this service.  The necessary access to provide such service to these facilities was 
obtained prior to Phase 1 dredging and facility operations in 2009, as described below: 

• Access from numerous property owners was needed for National Grid to provide 
permanent power to the processing facility site.  National Grid obtained ROW easements 
from all of the relevant property owners for the electric lines necessary to provide such 
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service, as well as an easement to provide service to the traffic signal at the intersection 
of Lock 8 Way and Route 196.   

• Easements from National Grid were necessary for Verizon to provide communication 
service to the processing facility.  Verizon obtained the necessary easements. 

• To provide electrical service to the Work Support Marina, National Grid obtained an 
easement from EPA, which acquired that site from the NYSCC through a taking.  

• Verizon obtained an easement from the New York State Department of Transportation 
(NYSDOT) and EPA for a pole guy reconfiguration for the Work Support Marina.   

• To provide electrical service to the Moreau Barge Loading Area, National Grid obtained 
easements from a private property owner for the electrical lines necessary to provide such 
service.   

• To provide electrical service to the General Support Property, National Grid obtained an 
easement from GE and a private property owner for the electrical lines necessary to 
provide such service.   

• Easements from National Grid were necessary for Verizon to provide communication 
service to the General Support Property.  Verizon obtained such easements. 

In addition, in the event that permanent communication service is needed at the Moreau 
Barge Loading Area, an easement from National Grid would be necessary for Verizon to provide 
such service. 

2.2  SHORT-TERM ACCESS 

Short-term access is required for a short duration or on a one-time basis during 2011 and 
does not involve permanent modification to the property.  Short-term access may be needed, for 
example, for technicians using portable monitoring instruments, for placement of temporary 
monitoring instruments, for survey and survey controls, for cutting of brush along the river bank, 
or for placement of warning barriers marking construction zones.  Short-term access may require 
only an informal access agreement, such as the verbal permission of the property owner.  
However, in the event that a property owner requests a formal access agreement, GE will work 
with the property owner to develop such an agreement.  The following activities have been 
identified which may require short-term access. 

2.2.1  Quality of Life Monitoring During Dredging or Other On-River Operations 

Monitoring for achievement of the QoLPS for air quality and (if necessary) noise, lighting, 
and odor during dredging will be conducted using portable monitors on the shore near the 
dredging operation, which will be moved as the dredging operation moves.  Short-term access 
may be needed to the shoreline to carry out this monitoring.  Short-term access may also be 
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required for contingency monitoring in the event of exceedance of a standard or for monitoring 
at a receptor location. 

An example of monitoring locations near dredging operations is shown in Figure 2-2.  

2.2.2  Fish Monitoring 

Access to private property may be needed to implement the fish monitoring program (e.g., in 
the Ft. Miller Pool) as described in Section 3 of the forthcoming 2011 Remedial Action 
Monitoring Program Quality Assurance Project Plan (2011 RAM QAPP).  As noted in 
Sections 2.1.4 and 3.4, a private landowner located on the west side of the river just south of 
Thompson Island has agreed to allow access to that property for the Thompson Island far-field 
water monitoring station and a formal access agreement is awaiting execution; this property will 
also be used to provide river access for fish monitoring activities.  

2.2.3  Dredging Support 

Access to shoreline property may be needed before, during, and after dredging for cutting 
brush, removing debris, or shoreline restoration (e.g., installation of Type P armor stone).  In 
general, shoreline areas where access will be required are owned by New York State; the New 
York State Office of General Services (NYSOGS) owns the river bottom and shoreline areas and 
NYSCC has property rights up to elevation 122.1 feet NAV88 (123.9 feet Barge Canal Datum).  
While these activities will primarily be conducted from the river, it may be necessary for 
personnel to access the shoreline in some instances.  If property access is required beyond the 
limits of State ownership, the Construction Manager will coordinate with shore-side private 
property owners and obtain access approval as needed. 

2.2.4  Other 

The following additional activities have been identified which may need short-term access: 

• Surveyors may need short-term access to benchmarks in order to verify and validate 
surveys.  Also, hydrographic surveyors or the Dredging Contractor may need short-term 
access to riverfront properties to install survey markers and/or temporary gauges, or to set 
up automatic tracking total stations and Real-Time Kinematic Global Positioning System 
(GPS) base stations. 

• Access may be needed for QoLPS monitoring at receptors in the vicinity of the 
processing facility in case of an exceedance or a complaint during facility operations. 

• Access agreements may be needed for working in and around utilities and private and 
publicly owned structures in or near the river. 

• Access agreements may be needed for habitat reconstruction in riverine fringing 
wetlands, which will require access for people to plant vegetation. 
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Any other short-term access needs identified during the course of the 2011 D&FO will be 
handled according to the procedures given in Section 4. 
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SECTION 3 
 

STATUS OF ACCESS AGREEMENTS ALREADY IN PLACE AND 
ONGOING EFFORTS TO OBTAIN ACCESS  

3.1  SEDIMENT PROCESSING FACILITY 

In order to construct and operate the sediment processing facility on the Energy Park/ 
Longe/NYSCC site selected by EPA during the facility siting process, GE was required to enter 
into property leases with CPR, one other private landowner, and the NYSCC.  The parcels are 
located in the Village and Town of Fort Edward, New York.  A lease of 94.62 acres of property 
comprising portions of tax parcel maps 163.45-1-4 and 163.20-2-20.1, owned by the non-railroad 
private landowner, was executed with that landowner on April 2, 2007.  A lease of 14.03 acres 
owned by CPR was executed on May 2, 2007.  Following negotiations with NYSCC to lease the 
remaining 25 acres needed for construction, GE was unable to reach agreement with NYSCC.  
As a result, EPA issued an Administrative Order Directing Compliance With Request For Access 
(Index No. Comprehensive Environmental Response, Compensation, and Liability Act-
(CERCLA)-02-2007-2012) to NYSCC on March 29, 2008, and subsequently acquired this 
property through a judicial taking in an action in the federal district court.  Through these means, 
GE has been provided access and constructed the facility with the consent of EPA, which is now 
the property owner. 

3.2  MAIN ACCESS ROAD 

GE required access from two private landowners and the NYSCC to construct an 
approximately two-mile-long Main Access Road that runs parallel to the Champlain Canal and 
connects existing Route 196 to the sediment processing/transfer facility.  The Main Access Road 
is located in the Towns of Kingsbury and Fort Edward, New York.  GE obtained easements from 
two private landowners of 0.03 and 11.18 acres comprising portions of tax parcel maps 155-3-5 
and 155-1-13 for the entrance of the Main Access Road at Route 196.  The easements were 
executed on April 2, 2007 and March 30, 2007, respectively.  The property on which the Main 
Access Road was constructed is primarily on property owned by NYSCC and consists of 
portions of tax map parcels 163.-2-15.1, 163.-2-15.2, and 139.-2-1.  EPA obtained access to the 
NYSCC property through issuance of the Administrative Order Directing Compliance with 
Request for Access as described in Section 3.1, and subsequently acquired this property through 
a judicial taking in the same proceeding described in Section 3.1.   

3.3  WORK SUPPORT MARINA 

GE required access from NYSCC to construct a Work Support Marina located on property 
along the western shore of the Hudson River in Moreau, New York.  The property serves as a 
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marina for boats that are used to support dredging and habitat construction and to oversee GE’s 
implementation of the remedy.  The Work Support Marina property consists of a portion of tax 
map parcel no. 65-1-10.  EPA obtained access to the NYSCC property through issuance of the 
Administrative Order Directing Compliance with Request for Access described in Section 3.1, 
and subsequently acquired this property through a judicial taking in the same proceeding 
described in Section 3.1.  GE also required access from a private landowner and the New York 
State Department of Environmental Conservation (NYSDEC) to the private road which provides 
access to the Work Support Marina.  An access agreement with the private landowner was 
executed on March 26, 2008.  An access agreement with NYSDEC was executed on April 7, 
2008.  Finally, GE required approval from the NYSOGS to make alterations to the Work Support 
Marina property shoreline needed to construct the facility.  The NYSOGS provided such 
approval on May 12, 2008. 

3.4  FAR-FIELD MONITORING STATIONS 

NYSCC granted GE access to construct and operate a far-field river monitoring station at 
Lock 5, located in the Village of Schuylerville.  The NYSCC issued a Use and Occupancy 
Permit for the construction and operation of the monitoring station on July 17, 2006. 

The Village of Waterford granted GE access to construct and operate a far-field water 
monitoring station on the property of the Waterford Waterworks.  On February 10, 2009, the 
Waterford Water Commissioners finalized GE access for this far-field monitoring station. 

The Thompson Island far-field water monitoring station has been constructed on private 
property and is operating on the west side of the river just south of Thompson Island.  The 
private landowner agreed to provide access to this property and GE is awaiting the owner’s 
execution of a formal long-term access agreement. 

An additional far-field monitoring station will be constructed and operated at Stillwater just 
south of the bridge on the east side of the river on property owned by NYSCC.  Once the 
sampling station location has been finalized, GE will request access from NYSCC for the 
construction and operation of the station.  

3.5  OTHER EFFORTS 

Use of Terminal Walls – In January 2009, GE submitted a Use and Occupancy Permit 
application to NYSCC for the use of the NYSCC-owned Thomson terminal wall on the 
Champlain Canal.  At the request of NYSCC, GE is obtaining land access agreements from the 
owners of the adjoining properties to this NYSCC property. 
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SECTION 4 
 

PROCESS TO GAIN PROPERTY ACCESS 

This section describes the general procedures that GE will follow going forward to obtain 
access to properties not owned by GE that are necessary to implement the 2011 D&FO activities.  
While the specific approach utilized will be dependent on the type and duration of access 
required, GE will generally follow the procedures outlined below in an effort to obtain access.  If 
GE is unsuccessful in obtaining access after utilizing “best efforts” as described in Paragraph 35 
of the CD, GE will request assistance from EPA.   

1. Identification of Property.  Once a specific property need has been identified, a 
windshield survey of the property will be performed to determine suitability of the 
parcel to support the specific property need.  If it is determined that the property meets 
the project need, address information will be recorded. 

2. Determination of Property Ownership.  County tax records will be reviewed to 
determine current ownership and contact information. 

3. Determination of Appropriate Access Mechanism.  The type and duration of access 
required will be considered in determining the appropriate mechanism for obtaining 
access.  Access options that will be considered include verbal authorization, written 
access agreement, property lease, property purchase, and easement. 

4. Outreach to Property Owner (for private or municipal property).  If the property 
is privately owned or owned by a municipality, GE will phone or meet with the 
property owner to explain the access need and determine the owner’s willingness to 
provide access.  If the property owner is willing to grant access, GE will work out the 
details with the owner and document the access agreement using one of the access 
mechanisms described in Step 3.  If access cannot be obtained, GE will evaluate 
adjacent parcels to determine if another, nearby parcel can be utilized. 

5. Assistance from EPA.  In the above situation, if the property owner is unwilling to 
grant access permission and a suitable substitute is unavailable, GE will notify EPA 
that assistance in obtaining access is required. 

6. Outreach for State Property.  If the property is owned by an agency of the State of 
New York, GE will contact EPA so that EPA may assist in coordinating and 
facilitating efforts to obtain access.  Either EPA, or GE in coordination with EPA, will 
then contact the relevant state agency to request access.  If the agency agrees to allow 
access, GE will work out the details and document the access agreement using one of 
the access mechanisms described in Step 3.  If the agency is unwilling to allow access, 
GE will evaluate adjacent parcels to determine if another, nearby parcel can be 
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utilized.  If a suitable substitute is not available, EPA will take whatever further steps 
it considers necessary to obtain access.    

Paragraph 35 of the CD requires that GE notify EPA in writing within 90 days of 
identifying an access need if it is unable to obtain access through its “best efforts.”  For 
properties where GE has identified or can identify the need for access well before 
implementation of the 2011 D&FO, this process can be implemented.  However, for properties 
or areas where the need for access has not been identified and will not be known until 2011 
dredging begins, it will not be feasible for GE to attempt to obtain access for 90 days before EPA 
intervenes.  Examples of such access include, but are not limited to, collection of contingent 
QoLPS monitoring data, land-based dredging support that cannot be done from the river, and 
removal/replacement of shoreline structures (e.g., docks).  In such cases, GE will notify EPA 
immediately if the property owner is unwilling to grant access permission (and there is no 
suitable substitute), so that EPA can provide immediate assistance in obtaining access in order to 
avoid potential delays to the 2011 D&FO schedule. 

 



2011 Property Access Plan  
 

Revision 1 - April 2011   
 

5-1 

SECTION 5 
 

REFERENCES 

United States Environmental Protection Agency and General Electric Company.  2005.  Consent 
Decree in United States v. General Electric Company, Civil Action No. 05-cv-1270, lodged 
in United States District Court for the Northern District of New York, October 6, 2005 and 
entered November 2, 2006. 
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