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EXECUTIVE SUMMARY 

INTRODUCTION 

This Feasibility Study (FS) report was prepared by MACTEC Engineering and Consulting, Inc., to 

identify and evaluate cleanup alternatives for waste materials, soil, and sediments for Operable 

Unit (OU) 1 at the Callahan Mine Superfund Site (Site) in the village of Harborside in the Town of 

Brooksville, Maine. The report was prepared for the Maine Department of Transportation 

(MaineDOT) in accordance with the requirements set forth in a 2005 Administrative Order by 

Consent for Remedial Investigation and Feasibility Study between the U.S. Environmental 

Protection Agency (USEPA) and the State of Maine.   

The Site is located approximately 15 miles west of the Town of Blue Hill and 35 miles west of the 

Town of Bar Harbor on the northwest side of the Cape Rosier peninsula on Penobscot Bay.  The 

Site includes the former Callahan Mine property, an elongated 120-acre property oriented north-

south and accessed from Goose Falls Road (Figure ES-1) and the associated areas where 

contamination has come to be located, including Goose Pond, Goose Cove, and other contaminated 

wetland areas. Goose Pond and Holbrook Island Sanctuary State Park are immediately east of the 

site property.  Private residences and seasonal homes are located adjacent to the site property on 

Goose Falls Road and Cape Rosier Road.  Site coordinates are 44O 21’ 05.9” north latitude and 68O 

48’ 35.5” west longitude.  

Intermittent exploration and mining for copper and zinc occurred at the Site from the 1880s to the 

1970s. For five years from 1968 through 1972, the massive-sulfide ore deposits were mined with 

an open pit mine in the drained Goose Pond estuary.  Copper-, lead-, and zinc-ore was crushed, 

milled, and concentrated on Site, and the concentrate was shipped off Site for smelting.  Waste 

rock and tailings were disposed of on Site.   

The Site is a Superfund site and was added to the USEPA National Priorities List (NPL) in 

September 2002.  The Site is undergoing investigation and clean-up activities pursuant to the 

Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) and the 

National Oil and Hazardous Substances Pollution Contingency Plan (NCP).  The Comprehensive 

Environmental Response, Compensation, and Liability Information System (CERCLIS) ID number 

for the Site is MED980524128. 

ES-1 
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Purpose and Scope 

To facilitate the evaluation and implementation of actions to reduce, eliminate, or control actual or 

potential human-health and ecological risks, the Site has been divided into two OUs.  Operable 

units are discrete actions that comprise incremental steps toward a final remedy.  An OU eliminates 

or mitigates a release, a threat of a release, or an exposure pathway, and may reflect the final 

remediation of a defined portion of a site, or may be implemented as an interim measure.  When 

implemented as an interim action, an OU facilitates the collection of data that will reduce 

uncertainty at the site and lead to more effective final remedy. 

This FS report addresses OU 1 which comprises the following areas: 

x	 Soil contaminated with polychlorinated biphenyls (PCBs). 

x	 Soil that may represent the most significant threat to surface water, sediments, and 
groundwater. These areas are the former Ore Pad, portions of the Mine Operations Area, 
Waste Rock Pile 3 (WRP-3), and the Tailings Impoundment. 

x	 Areas of sediment that were shown to be acutely toxic in laboratory tests and may 
represent a food chain threat. This is primarily the area of sediments and the salt marsh 
that resides adjacent to WRP-3 and the Tailings Impoundment.   

x	 Soil contaminated with arsenic, lead, and thallium in current residential use areas (i.e., 
seasonal residential lots located along Old Mine Lane, the access road to the Site). 

This FS does not select a preferred alternative for OU 1, but describes the alternatives under 

consideration. The preferred alternative will be identified in the Proposed Plan and will be subject 

to public comment. After addressing State and public comments on the proposed alternative, a 

final remedy selection will be described in a Record of Decision (ROD). 

The remaining areas of the Site, as well as groundwater, will be further evaluated as part of a 

second OU (OU 2) and will be subject to a FS in the future, if it is determined that a response 

action is necessary.  There will be an early action for OU 2 to prevent land uses that would result in 

an unacceptable exposure to contamination or consumption of contaminated groundwater (as 

discussed in Section 6.0) 

ES-2 
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Background and History 

The former Callahan Mine was a hard-rock, open-pit mine developed in Goose Pond, a shallow 

tidal estuary of approximately 75 acres.  To allow extraction of the ore body, the Callahan Mining 

Corporation (Callahan) drained Goose Pond by constructing two dams: an earthen dam across 

Goose Pond (Marsh Creek) near the southern site boundary, and a concrete dam with stop-logs at 

Goose Falls. Water that previously entered Goose Pond from Marsh Creek was diverted through a 

newly constructed channel to the south, allowing water to drain into Weir Cove.  The Goose Falls 

dam prevented tidal exchange with Goose Cove.  Following construction of the dams, water was 

drained and pumped from Goose Pond.  Callahan also constructed several berms and dams within 

the dewatered Goose Pond to control/divert precipitation and site runoff and facilitate maintaining 

suitable conditions in the pit for mining operations (Figure ES-2).  

Between approximately 1968 and 1972, Callahan mined approximately 5,000,000 tons of waste 

rock to access and remove approximately 800,000 tons of ore-bearing rock at the Site.  The ore 

consisted primarily of sphalerite (zinc sulfide [ZnS]) or zinc-iron sulfide [(Zn,Fe)S]), chalcopyrite 

(copper-iron sulfide [CuFeS2]), and minor occurrences of galena (lead sulfide [PbS]).  Rock was 

blasted from inside the open pit and hauled out in trucks.  Ore-grade rock was taken directly to on-

site processing or to an ore storage area (i.e., the Ore Pad).  Waste rock was disposed of at 

WRPs-1, -2, and -3, or used for construction projects (e.g., construction of containment berms at 

the Tailings Impoundment and WRP-1 and for construction of roads).  Tailings from the flotation 

mill were pumped as a slurry to the Tailings Impoundment.  Figure ES-3 shows major site features 

at the mine based on recent aerial photography, as well as topographic and bathymetric elevation 

contours. 

Following the end of the mining operations, portions of Goose Pond were regraded.  Large berms 

that lined the edges of the former mine pit to the north and adjacent to Stink Cove were either 

bulldozed or blasted into the abandoned pit.  The mine pit and Goose Pond were flooded with 

seawater by opening the dam at Goose Falls, and the mine pit is currently submerged.  Bathymetric 

mapping of the pit indicates that it is approximately 600 feet in diameter and 300 feet deep.  The 

portion of the pit between the pit bottom and 30 feet below mean sea level has a volume of 

approximately 1,300,000 cubic yards. 

ES-3 
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Site Contamination 

Environmental sampling has been performed at the Site since 1967.  The most extensive sampling 

of site media was completed during the remedial investigation (RI) from 2004 through 2008 

following Site listing on the NPL in 2002.  Table ES-1 provides a summary listing of investigations 

completed at the Site between 1967 and 2008.  A summary of the RI, including the Human-Health 

Risk Assessment (HHRA) and Baseline Ecological Risk Assessment (BERA) can be found in 

Subsection 1.4 of the FS. Detailed information can be found in the RI, HHRA, and BERA. 

Contaminated media at the Site include upland soil, groundwater, Goose Pond and Goose Cove 

sediment, and Goose Pond surface water.  Portions of the upland areas at the Site are contaminated 

with metals, especially arsenic, cadmium, copper, lead, and zinc.  The presence and widespread 

distribution of these metals is attributed to spillage during transport, storage, and handling of ore 

and ore concentrate; disposal of tailings, disposal of waste rock, and contaminated wind-blown 

dust. Although much of the waste rock removed during development of the open pit was not 

mineralized, other sub-ore grade waste rock was mineralized with pyrite (iron sulfide) and lesser 

amounts of copper-, lead-, and zinc-bearing minerals.  Use of waste rock to construct containment 

berms and site roads and pave/surface work areas contributed to site contamination.  The Ore Pad 

and WRP-3 contain the highest percentages of mineralized waste rock. 

In addition, mixed with the waste rock in the former Mine Operations Area is a relatively small 

area of PCB contamination attributed to historical transformer leakage and another relatively small 

area of petroleum-contaminated soil (as measured by diesel range organics and gasoline range 

organics [DRO/GRO]) attributed to leaking underground storage tanks removed in 1987. 

Soil at three seasonal residential properties along the mine entrance road connecting the former 

Callahan property to Goose Falls Road is contaminated with arsenic, lead, and thallium.  The 

placement of waste rock as fill in the access road resulted in elevated concentrations of lead in soil. 

It should be noted that one of these properties was divided into two exposure areas for the purposes 

of risk assessment, resulting in the designation of four “Lots” (A, B, C, and D) in the RI report, 

when in fact there are only three true lots.  

Overburden groundwater, where it exists, and bedrock groundwater are also contaminated beneath 

portions of the former Callahan property, and concentrations of aluminum, antimony, arsenic, 
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cadmium, chromium, copper, lead, manganese, nickel, sodium, and zinc exceed federal drinking 

water Maximum Contaminant Levels (MCLs), Maine Maximum Exposure Guidelines for Drinking 

Water (MEGs), and/or federal risk levels at one or more locations.  Concentrations in excess of 

federal and state groundwater standards are most frequent and typically greatest at the Ore Pad, 

followed by the Mine Operations Area, WRP-1, and WRP-3. Groundwater at the Tailings 

Impoundment and WRP-2 has the lowest number of exceedances.  The presence of these metals in 

groundwater is attributed predominantly to release from mineralized rock as a result of leaching by 

acid rock drainage. GRO was detected in one bedrock monitoring well at a concentration less than 

the MEG and the Maine Remediation Goal for Stringent Sites.  The presence of GRO in bedrock 

groundwater is attributed to soil contamination observed in the Mine Operations Area.  DRO and 

PCBs were not detected in groundwater samples.   

Limited sampling and analysis of Goose Pond surface water during the RI showed exceedances of 

federal and state water quality criteria for copper at 10 of 14 sampled locations and for zinc at 9 of 

14 sampled locations.  

Goose Pond sediments are contaminated with metals, especially copper, lead, and zinc. 

Concentrations of these metals exceed background throughout Goose Pond; however, the highest 

concentrations are located in four areas: 1) an area of southern Goose Pond extending from the 

southern site boundary northward past the Tailings Impoundment and WRP-3; 2) Dyer Cove; 3) a 

small area east of the mine pit near the mouth of Stink Cove, and 4) a second small area in Goose 

Pond east of Dyer Point.  In addition, an area of salt marsh sediments between the Tailings 

Impoundment and Goose Pond are also contaminated.  A small area in Goose Cove has high 

concentrations of copper, lead, and zinc contamination coinciding with mine waste deposits similar 

to those in Goose Pond. PCBs and DRO/GRO contamination have not been detected in Goose 

Pond or Goose Cove sediments.  

The primary source of contamination at all areas of the Site is interpreted to be historical mine 

operations. 

In the absence of remedial actions, ongoing discharges from the Tailings Impoundment may result 

in dissolved-phase metals, including copper, lead, and zinc, reaching groundwater and surface 

water. Surface water may also erode friable material and transport suspended material to Goose 

Pond. Acid rock drainage from mineralized waste rock in upland areas may continue to contribute 
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contaminants to groundwater.  Transport by windblown dust, thought to have been significant 

during mine operations, is now expected to be minor.  Because of the volume and exposed nature 

of mine waste material at the Site, these release and transport mechanisms are expected to persist. 

Figure ES-4 depicts these transport mechanisms.   

Human-Health and Ecological Risks 

Human Health Risks 

The baseline HHRA of the RI identified the following potential human health risks: 

Soil.  Estimated cancer, non-cancer, and/or lead exposure risks are in excess of USEPA risk 

management criteria (excess lifetime cancer risk [ELCR] range of 1x10-6 to 1x10-4, hazard index 

(HI) of 1, and/or 5 percent or more of exposed population with a geometric mean blood lead level 

of 10 micrograms per deciliter [µg/dl] or greater) at the following areas: 

x	 Residential Exposure Area A soil (current residential land use) because of lead 

x	 Residential Exposure Area C soil (current residential land use) because of lead 

x	 Residential Exposure Area D soil (current residential land use) because of lead and 
thallium 

x	 Source area soil (current and future recreational use because of PCBs; future residential use 
because of PCBs and lead) 

For the exposure scenario based on current recreational land use of the former Callahan Mine 

property portion of the Site, only PCBs were identified as representing a human health threat 

exceeding the USEPA target risk range of range of 1x10-6 to 1x10-4, HI of 1, and/or 5 percent or 

more of exposed population with a geometric mean blood lead level of 10 µg/dl or greater). 

Arsenic and lead were not identified as an unacceptable threat based on the current land use 

(recreational use) scenario for the former Callahan Mine property portion of the Site. 

Groundwater and Groundwater Seeps. Estimated cancer, non-cancer, and/or lead exposure 

risks are in excess of USEPA risk management criteria (ELCR range of 1x10-6 to 1x10-4, HI of 1, 

and/or 5 percent or more of exposed population with a geometric mean blood lead level of 10 µg/dl 

or greater) at the following areas: 
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x	 overburden groundwater (future use as potable water) because of aluminum, arsenic, 
cadmium, chromium, lead, manganese, and zinc 

x	 bedrock groundwater (future use as potable water) because of cadmium, copper, 
manganese, and zinc 

Ecological Risks 

The BERA evaluated several exposure scenarios for varying receptors and exposure media and 

concluded that potential adverse risks exist for the following receptors: 

Benthic Invertebrates.  Risk to the benthic invertebrate community varies with location. 

Sediment toxicity tests demonstrated ecologically significant effects to benthic invertebrates in 

Goose Cove at location GC-05 with respect to the Neanthes arenaceodentata growth endpoint. 

However, no adverse ecologically significant effects were observed for the two other Goose Cove 

toxicity test locations, where sediment concentrations were higher.   

The weight of evidence from acid volatile sulfide (AVS)/simultaneously extracted metals data and 

quantitative benthic community surveys compared to reference suggested that only a few areas of 

the sediment should present a high risk.  However, the sediment toxicity test data suggest that the 

mine waste hot spot area adjacent to WRP-3 and the Tailings Impoundment, as defined by 

locations GP-22 and GP-12, is acutely toxic.  Pore water data for that area also suggest the 

potential for adverse impacts despite the high AVS.  Although GP-07 and GP-13 exhibited 

ecologically significant risk for Leptocheirus plumulosus  (L. plumulosus) survival (GP-07) and 

growth (GP-13), sediment and pore water concentrations at GP-07 and GP-13 were frequently 

lower than other locations which did not demonstrate significant risk.  Risk at GP-07 is likely 

overestimated and unlikely to result in adverse population-level effects based on relatively low 

sediment and pore water contaminant concentrations.  Risk at GP-13 is likely overestimated and 

therefore not likely to result in adverse population-level effects, as evidenced by toxicity limited to 

the growth endpoint for L. plumulosus and relatively low metals availability based on pore water 

chemistry. 

The toxicity test for the Goose Pond Irregularly Flooded sediment (i.e., south of the earthen dam) 

within the mine waste hot spot was ambiguous as one sample indicated potential toxicity and the 

other did not.  Other samples from the Goose Pond Irregularly Flooded sediment outside the mine 

waste hot spot did not show toxicity.  It should be noted that dramatic fluctuations in temperature, 
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dissolved oxygen concentrations, and salinity concentrations observed in the Goose Pond 

Irregularly Flooded sediment area do not provide a stable environment for most freshwater or 

marine species. 

Salt Marsh Plants.  There is a high risk to salt marsh plants in three areas of readily apparent 

harm, where vegetation is absent or stunted, located at the upland fringe of the salt marsh exposure 

area. However, multivariate statistical analyses could not identify a significant dose-response 

relationship with site chemicals of potential concern, though benchmark comparisons suggest 

copper and cadmium as possibly contributing to adverse population-level effects.  In other areas of 

salt marsh outside of the areas of readily apparent harm, the weight of evidence suggested that the 

risk of harm is unlikely; areas of readily apparent harm comprise less than 0.5 percent salt marsh 

habitat in Goose Pond. 

Aquatic Insectivorous Birds.  Adverse population-level effects to insectivorous birds (spotted 

sandpiper) are possible in the Goose Pond Irregularly Flooded exposure area as a result of copper 

(high confidence) and lead (low confidence), and in the salt marsh as a result of copper (high 

confidence). Adverse population-level effects were generally unlikely for other ecological 

exposure areas. 

Aquatic Piscivorous Birds.  Adverse population-level effects to piscivorous birds (great blue 

heron) are possible in the Goose Pond Irregularly Flooded exposure area as a result of zinc (low 

confidence) and in the salt marsh as a result of copper (high confidence) and zinc (low confidence).  

Adverse population-level effects were generally unlikely for other ecological exposure areas.   

DEVELOPMENT OF REMEDIAL ACTION OBJECTIVES 

Remedial action objectives consist of medium- or operable unit-specific, quantitative goals 

defining the extent of cleanup required to protect human health and the environment.  They specify 

chemicals of concern, exposure routes and receptors, and preliminary remediation goals (PRGs). 

They also must address applicable or relevant and appropriate requirements (ARARs) and “to-be-

considered” (TBC) guidance. Remedial action objectives are used as the framework for 

developing remedial alternatives.  The remedial action objectives are formulated to achieve the 

overall goal of USEPA of protecting human health and the environment.   
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Maine Mining Regulations 

USEPA has identified the primary ARAR for the Callahan Mine Superfund Site as the Maine 

Metallic Mineral Exploration, Advanced Explorations, and Mining regulation at 06-096 CMR 

Chapter 200.  In particular, Subchapter 5 - Mine Waste Treatment and Management classifies mine 

waste and regulates the location, design, construction, operation, maintenance, closure, and long-

term care for the treatment, storage, and disposal of mine wastes.  USEPA has determined that 

these regulations, which were promulgated after Callahan Mine ceased operations, are not 

“applicable” to the Site, but are “relevant and appropriate”. The following general performance 

standards are found at 06-096 CMR Chapter 200, Section 32A: 

1.	 Meet the performance requirements for groundwater, surface water, air, and soils or 
surficial materials established under Section 26(I) 

2.	 Minimize acid generation and acid rock drainage 

3.	 Provide structural stability 

4.	 Protect public health and the environment 

5.	 Otherwise comply with applicable legal requirements   

Preliminary Remediation Goals 

PRGs are long-term numerical goals used during analysis and selection of remedial alternatives. 

PRGs should comply with ARARs and result in residual risks consistent with NCP requirements 

for protection of human health and the environment.  Therefore, PRGs are based both on risk-based 

concentrations and on ARARs. Eventually, PRGs become the basis for final remediation goals for 

the selected remedy.  PRGs developed for protection of human health and ecological receptors are 

listed in Tables ES-2 and ES-3. 

Remedial Action Objectives 

Remedial action objectives for OU 1 are listed below.   

Protect current and future recreational visitors by preventing direct contact and incidental 
ingestion of site soils and waste material containing PCBs that represent a non-cancer 
threat with a hazard quotient (HQ) greater than 1 and a cancer risk greater than 1x10-6 

using the site-specific risk assessment assumptions for current and future recreational use. 
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x	 Protect current residents by preventing direct contact and incidental ingestion of soils and 
waste material in the current residential use area of the Site containing lead that would 
result in greater than 5 percent of the exposed population with a blood lead level above 10 
µg/dl, or exceeding the Maine Solid Waste Lead Remediation Regulations, whichever is 
lower, using the site-specific risk assessment assumptions for current and future residential 
use. 

x	 Protect current residents by preventing direct contact and incidental ingestion of site soils 
and waste material in the current residential use area of the Site containing arsenic that 
represents a non-cancer threat with a HQ greater than 1 and a cancer risk greater than 
1.4x10-5 using the site-specific risk assessment assumptions for current and future 
residential use. 

x	 Prevent exposure of biota to sediment, including the sediment/soil in the salt marsh, with 
concentrations of copper, lead, or zinc that may represent a threat to insectivorous and 
piscivorous birds, fish, and other aquatic organisms.   

x	 Minimize acid rock drainage from mineralized waste rock and tailings that may act as a 
continuing source of copper, lead, and zinc to groundwater, surface water, and sediment.  

x	 Stabilize the Tailings Impoundment berm to achieve acceptable stability criteria. 

x	 Compliance with all federal and state ARARs, including achieving closure standards under 
State mining regulations. 

Volumes and Areas of Media Exceeding Preliminary Remediation Goals 

Media identified for remedial action as part of OU 1 consist of source area soil and waste, 

residential use area soil, Goose Pond sediment, and salt marsh sediment.   

Source Areas 

Based on the definition of source material in Subsection 2.1 of the FS and review of the nature and 

extent of contamination, there are four significant source areas at the Site: the Ore Pad, Mine 

Operations Area, WRP-3, and Tailings Impoundment (Figure ES-5).  

x	 Ore Pad: This area covers about 2.1 acres and contains about 16,000 cubic yards of waste 
rock. The Ore Pad is considered to be the most significant source of groundwater 
contamination and a major contributor to surface water contamination.  

x	 Mine Operations Area: This area covers about 5.2 acres and contains about 44,000 cubic 
yards of waste rock.  The PCB contamination and waste oil contamination is also located 
in this area. 
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x	 WRP-3: This area covers about 6.6 acres and contains about 216,000 cubic yards of waste 
rock. WRP-3 is the most significant source of surface water contamination and also 
contributes to sediment contamination.   

x	 Tailings Impoundment:  The outside footprint of the Tailings Impoundment covers about 
21 acres and contains about 716,000 cubic yards of material.  Tailings that left this area 
during mine operations and during ongoing surface erosion are believed to be the most 
significant source of sediment contamination. Seepage from the Tailings Impoundment 
also contributes to surface water contamination. The Tailings Impoundment berm along 
the perimeter of the Tailings Impoundment does not meet standard criteria for long-term 
stability. 

In addition, as discussed in Subsection 1.4.6 of the FS, a relatively small area of PCB 

contamination exists at the Mine Operations Area.  Figures ES-5 and ES-6 depict the extent of PCB 

contamination exceeding the PCB PRG (Table ES-2).   

In addition to CERCLA contaminants on Site, there is also petroleum waste that is regulated under 

state standards, rather than CERCLA.  Because these petroleum-contaminated soils are 

commingled with soil contaminated with CERCLA waste, they will be addressed concurrently with 

the CERCLA wastes. Based on the Maine Hydrocarbon Spill Decision Tree, the Maine DEP has 

classified the DRO/GRO contamination in the Mine Operations Area as meeting the criteria as a 

Stringent Site requiring the removal or remediation of soils containing concentrations in excess of 

5 parts per million (ppm) GRO and 10 ppm DRO.  Figures ES-5 and ES-6 also show the estimated 

extent of DRO/GRO contamination exceeding the Maine remediation goals for GRO and DRO.  

Residential Use Area of Site 

Surface soil exceeding the residential use PRGs in lawn, residential use, and road areas adjacent to 

residences within the residential use area of the Site will be excavated to a depth at which PRG 

exceedances no longer occur.  Extensive bedrock outcropping in the area will provide horizontal 

bounds for much of the excavation. Figures ES-5 and ES-7 depict the OU 1 areas to be remediated 

within the residential use area of the Site. 
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Sediment, Including Salt Marsh 

After completion of the BERA, the conceptual site model was refined, and four areas of the Site 

with high levels of contamination and the presence of mine waste were identified as hot spots. 

These areas are: 

x	 Goose Pond mine waste hot spot. This 10-acre area is located within the 75-acre Goose 
Pond and is adjacent to WRP-3 and the Tailing Impoundment.  Mine waste, particularly 
tailings, has accumulated in the sediments in this area. 

x	 Salt Marsh mine waste hot spot. These 7 acres of salt marsh are within the 23 acres of salt 
marsh at the Site and are co-located with the Southern Goose Pond mine waste hot spot 
and are also likely contaminated as result of tailings deposition. 

x	 Dyer Cove. Dyer Cove is an 8-acre area in Goose Pond that was used as a settling basin 
for the sediment pumped out of the mine pit during operation.  The distribution of 
contamination in this area is more variable than at other areas.   

x	 Goose Cove mine waste hot spot. This 1.5-acre area of the 4-acre Goose Cove is 
associated with the discharge from a pipe that was used to dewater the mine pit during 
operation of the mine. 

Table ES-4 provides the summary information used to delineate these four areas from the other 

areas of the Site. Table ES-5 and Figures ES-8 through ES-11 summarize the combination of the 

analytical data with the ecological risk evaluation to identify the areas that should be targeted for 

cleanup. The Goose Pond and Salt Marsh mine waste hot spots were identified as areas having the 

potential for adverse ecological effects and therefore meeting thresholds for requiring remediation. 

Dyer Cove and Goose Cove did not meet the thresholds and would only be excavated/dredged if 

the design identifies those actions as part of the wetland mitigation.   

Table ES-6 lists areas and volumes identified for remediation of those areas as part of OU 1.   

IDENTIFICATION OF REMEDIAL ALTERNATIVES 

Subsection 2.5 of the FS and the associated tables screen a number of technology options that may 

be applicable to the Callahan Mine Superfund Site.  As a result of the screening, Section 3.0 of the 

FS develops three source control and two sediment alternatives for a more comprehensive 

screening. Of these, one soil/source-control alternative and one sediment alternative were 

eliminated from further consideration based on consideration of effectiveness, implementability, 
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and cost. As part of the screening, alternatives that require the off-site transport of the waste rock, 

sediment, or tailings were eliminated because of cost and community concerns.  In addition, the 

only approach that was retained for the sediment cleanup was excavation or dredging, because the 

site conditions would not allow for in-place capping or monitored natural recovery.  The no action 

alternatives for soil/source-control and sediment were not screened, but passed through screening 

to the detailed evaluation as required by the NCP.  After screening, the two remaining soil/source 

alternatives and one remaining sediment alternative were combined into the two site-wide 

alternatives for detailed evaluation. In addition, the no action alternatives for soil/source control 

and sediment were combined into a single site-wide no action alternative.  Each of these is briefly 

described in the following paragraphs.   

Alternative CMS1 – No Action 

Alternative CMS1, the No Action alternative, was retained as a baseline with which to compare the 

other alternatives. This alternative would not include remedial action components to reduce the 

contribution of site source areas to groundwater, surface water, or sediment contamination.  No 

action would be taken to reduce, control, or eliminate direct exposure risks to residents of seasonal 

properties along Old Mine Lane. No action would be taken to reduce, eliminate, or control risks to 

ecological receptors in Goose Pond or salt marsh areas. No institutional controls would be 

implemented to prohibit potable use of site groundwater and residential development of the Site. 

Statutorily required Five-Year Reviews would be conducted which would document the status of 

site conditions. 

Alternative CMS2 – Capping of Tailings Impoundment; Off-Site Disposal of PCB- and 

Petroleum-Contaminated Soil; and Subaqueous Disposal of Source Area Material (from the 

Ore Pad, Mine Operations Area, and WRP-3), Residential Use Area Soil, and Sediment in 

Confined Aquatic Disposal (CAD) Cell in Former Mine Pit 

Alternative CMS2 includes constructing surface water diversions to reduce the amount of upslope 

runoff flowing onto and infiltrating the Tailings Impoundment, installation of a low-permeability 

cover system to contain and isolate the Tailings Impoundment, installation of a horizontal drain 

system to facilitate the post-cap dewatering of the Tailings Impoundment, and the collection and 

treatment of the discharge from the horizontal drain system in a constructed wetland; subaqueous 

disposal of WRP-3, Ore Pad, and Mine Operations Area source material, and residential use area 

soil exceeding PRGs in a confined aquatic disposal (CAD) cell in the former mine pit; and off-site 

disposal of material contaminated with PCBs and soil/waste commingled with petroleum.  It is 
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possible that additional measures, including a toe shear key or buttress would be identified during 

design as a necessary component to stabilize the Tailings Impoundment berm.  Alternative CMS2 

also includes the dredging and subaqueous disposal of sediments exceeding PRGs in southern 

Goose Pond and the adjacent salt marsh in a CAD cell in the former mine pit.  Goose Pond and salt 

marsh sediments exceeding PRGs would be dredged and disposed of in the CAD cell in the former 

mine pit. Dyer Cove and Goose Cove sediments that contain mine waste and exceed PRGs may 

also be dredged and disposed in the CAD cell in the former mine pit as part of Site restoration and 

wetland mitigation activities.  Additional components include institutional controls, environmental 

monitoring, and five-year reviews.  This alternative would consist of the following key 

components: 

x	 Predesign Investigations and Studies 

x Tailings Impoundment Improvements 
- Diversion of upslope surface water 
- Construction of low-permeability cover system 
- Stabilization measures, as necessary 
- Installation of a horizontal drain system 
- Treatment of the horizontal drain system discharge in a constructed wetland 

x	 Excavation and subaqueous disposal of WRP-3, Ore Pad, and Mine Operations Area 
source material in the CAD cell in the former mine pit 

x	 Excavation of soil containing arsenic and lead above the cleanup levels in the residential 
use area of the Site and disposal in the CAD cell in the former mine pit 

x	 Excavation and off-site disposal of PCB-contaminated soil exceeding PRGs 

x	 Excavation and off-site disposal of petroleum-contaminated soil/waste commingled with 
CERCLA waste 

x	 Dredging of Goose Pond and salt marsh sediment exceeding PRGs and subaqueous 
disposal in the CAD cell in the former mine pit 

x	 Establishment of institutional controls to protect the components of the remedy (including 
caps, treatment wetlands, monitoring well, and the CAD cell) 

x	 Wetland restoration and mitigation 

x	 Installation of monitoring wells 

x	 Long-term operation and maintenance; monitoring, including institutional control 
inspections 

x	 Five-year reviews. 
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The estimated cost of CMS2 is $22.8 million.  Figure ES-12 shows the major features of 

Alternative CMS2. Figure ES-13 depicts a cross-section through the CAD cell that would contain 

the waste material and sediment along with a profile of the cover system for the Tailings 

Impoundment. 

Alternative CMS3 – Capping of Tailings Impoundment; Off-Site Disposal of PCB- and 

Petroleum-Contaminated Soil; Capping of Source Area Material (from the Ore Pad, Mine 

Operations Area, WRP-3) and Residential Use Area Soil; and Subaqueous Disposal of 

Sediment in a Confined Aquatic Disposal (CAD) Cell in the Former Mine Pit 

Alternative CMS3 includes constructing surface water diversions to reduce the amount of upslope 

runoff flowing onto and infiltrating the Tailings Impoundment, installation of a low-permeability 

cover system to contain and isolate the Tailings Impoundment, installation of a horizontal drain 

system to facilitate the post-cap dewatering of the Tailings Impoundment, and the collection and 

treatment of the discharge from the horizontal drain system in a constructed wetland; upland 

disposal of WRP-3, Ore Pad, and Mine Operations Area source material, and residential use area 

soil exceeding PRGs into a on-site waste cell that would then have a low-permeability cover 

system installed over the waste; and off-site disposal of material contaminated with PCB and 

soil/waste commingled with petroleum.  It is possible that additional measures, including a toe 

shear key or buttress, would be identified during design as a necessary component to stabilize the 

Tailings Impoundment berm.  Alternative CMS3 also includes the dredging and subaqueous 

disposal of sediments exceeding PRGs in southern Goose Pond and the adjacent salt marsh in a 

CAD cell in the former mine pit.  Dyer Cove and Goose Cove sediments that contain mine waste 

and exceed PRGs may also be dredged and disposed in the CAD cell in the former mine pit as part 

of site restoration and wetland mitigation activities.  Additional components include institutional 

controls, environmental monitoring, and five-year reviews.  This alternative would consist of the 

following key components: 

x Predesign Investigations and Studies 

x Tailings Impoundment Improvements; 
- Diversion of upslope surface water 
- Construction of low-permeability cover system 
- Stabilization measures, as necessary 
- Installation of a horizontal drain system 
- Treatment of the horizontal drain system discharge in a constructed wetland 
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x	 Excavation, on-site consolidation, and capping of WRP-3, Ore Pad, and Mine Operations 
Area source material 

x	 Excavation, on-site consolidation  of soil containing arsenic and lead above the cleanup 
levels in the residential use area of the Site 

x	 Excavation and off-site disposal of PCB-contaminated soil exceeding PRGs 

x	 Excavation and off-site disposal of petroleum-contaminated soil/waste commingled with 
CERCLA waste 

x	 Dredging of Goose Pond and salt marsh sediment and subaqueous disposal in the CAD cell 
in the former mine pit 

x	 Establishment of institutional controls to protect the components of the remedy (including 
caps, treatment wetlands, monitoring well, and the CAD cell)  

x	 Wetland restoration and mitigation 

x	 Installation of monitoring wells 

x	 Long-term operation and maintenance; monitoring, including institutional control 
inspections 

x	 Five-year reviews 

The estimated cost of CMS3 is $25.5 million.  Figure ES-14 shows the major features of 

Alternative CMS3. Figure ES-13 depicts a cross-section through the CAD cell that would contain 

the sediment along with a profile of the cover system for the Tailings Impoundment and waste 

material 

APPROACH TO EVALUATION OF REMEDIAL ALTERNATIVES  

The FS includes both a detailed analysis of the individual alternatives using the first seven of the 

nine evaluation criteria identified in the NCP and a comparative analysis.  The comparative 

analysis identifies the advantages and disadvantages of alternatives relative to one another to aid in 

the eventual selection of a preferred remedial alternative.  In the Proposed Plan, USEPA will 

identify its preferred remedial alternative and solicit public comment.  Based on public and state 

comments, USEPA will either choose the preferred alternative as the selected remedy in the ROD, 

modify the proposed remedy to reflect public and state input, or go back to the FS stage to re-

evaluate other remedial alternatives.  USEPA categorizes the NCP evaluation criteria into three 
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groups: threshold, balancing, and modifying.  The criteria are listed below and discussed in the 

following paragraphs.   

Threshold Criteria 

x overall protection of human health and the environment 

x compliance with ARARs 

Primary Balancing Criteria 

x long-term effectiveness and permanence 

x reduction of toxicity, mobility, or volume through treatment 

x short-term effectiveness 

x implementability 

x cost 

Modifying Criteria 

x state acceptance 

x community acceptance 


Threshold Criteria 

The NCP designates (1) overall protection of human health and the environment, and (2) 

compliance with ARARs as the two threshold criteria.  An alternative must meet both criteria to be 

eligible for selection as the preferred site remedy. 

Primary Balancing Criteria 

The five primary balancing criteria are long-term effectiveness and permanence; reduction of 

toxicity, mobility, or volume through treatment; short-term effectiveness; implementability; and 

cost. These balancing criteria provide a preliminary assessment of the extent to which permanent 

solutions and treatment can be used practicably and in a cost-effective manner. 

An alternative that is protective of human health and the environment, is ARAR-compliant, and 

affords the best balance among these criteria is identified as the preferred alternative in the 

Proposed Plan. The balancing emphasizes long-term effectiveness and reduction of toxicity, 

mobility, or volume through treatment. 
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Modifying Criteria 

State and community acceptance are factored into a final balancing that determines the preferred 

remedy and the extent of permanent solutions and treatment practicable for the Site.  The state-

regulatory-agency may provide comments on the FS and Proposed Plan during the public comment 

period.  Community concerns will be factored into the remedy selection process following the 

public comment period on the Proposed Plan. 

COMPARATIVE ANALYSIS OF ALTERNATIVES  

The following paragraphs present a comparative analysis of the alternatives.  

Overall Protection of Human Health and the Environment 

According to CERCLA, this criterion must be met for a remedial alternative to be chosen as a final 

site remedy.  Alternative CMS1 is the No Action Alternative, which was developed as a baseline 

with which to compare the other alternatives.  It would not eliminate, reduce, or control source 

areas or potential future exposure to contaminants exceeding PRGs and would not meet remedial 

action objectives. Therefore, it is not protective of human health and the environment and cannot 

be chosen as a final remedy.  

Alternatives CMS2 and CMS3 would each be protective of human health and the environment. 

Both alternatives would eliminate the direct contact and incidental ingestion risks from PCBs, 

arsenic, and lead within the OU 1 areas through removal and/or capping of this material. The 

PCBs would be taken to an appropriate off-site facility, and the arsenic and lead in the residential 

use area would either be disposed of in the CAD cell in the former mine pit (CMS2) or capped on 

Site (CMS3). The removal of the Ore Pad material would also control the most significant source 

of groundwater contamination.  The removal of Ore Pad, Mine Operations Area, and WRP-3 

source material and either its disposal in the CAD cell (CMS2) or on-site capping (CMS3) would 

also remove and/or control significant sources of surface water contamination.  Removal of WRP-3 

and capping/stabilization of the Tailings Impoundment would prevent these areas from acting as a 

source of sediment and surface water contamination.  Removal of the sediments that were found to 

be acutely toxic and which also represent a food chain threat and disposal into the CAD cell would 

eliminate that threat to the site biota.  Both alternatives would implement institutional controls to 
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prevent site use that could damage the components of the cleanup (particularly capped areas and 

the CAD cell).  

Alternatives CMS2 and CMS3 are very similar in the degree to which they achieve protection of 

human health and the environment.  CMS2 is more protective because of the greater long-term 

effectiveness afforded by placement of the material in the mine pit versus reliance on an on-site 

cover system.  Both alternatives are equal with regard to protecting wetlands resources.  Because of 

the greater degree of permanence associated with the disposal of the waste in the CAD cell versus 

the maintenance of a second cover system, CMS2 has a greater degree of overall protectiveness of 

human health and the environment than CMS3. 

Compliance with ARARs 

CERCLA requires that a selected alternative must also meet a second threshold criterion of 

compliance with ARARs, or a waiver must be obtained if the criterion cannot be met.  According 

to CERCLA, this criterion must be met for a remedial alternative to be chosen as a final remedy.  

Location-specific ARARs.  Alternative CMS1 is the No Action Alternative, which was developed 

as a baseline with which to compare the other alternatives.  Because this alternative does not 

include any actions, the alternative does not trigger location-specific ARARs.   

Alternatives CMS2 and CMS3 would be designed and implemented to comply with regulations 

pertaining to coastal zone, facility siting, subtidal lands, fish and wildlife habitat, floodplains, and, 

wetlands, and endangered species. All identified location-specific ARARs can be satisfied by both 

alternatives. 

Chemical-specific ARARs.  Alternative CMS1 would not attain protective concentrations for 

arsenic, lead, and PCBs in soil and would not comply with chemical-specific ARARs and TBCs. 

Alternatives CMS2 and CMS3 would attain protective concentrations for arsenic, lead, and PCBs 

in soil and would, therefore, comply with chemical-specific ARARs and TBCs. 

Action-specific ARARs.   Because alternative CMS1 does not include any actions, it does not 

trigger action-specific ARARs. Alternatives CMS2 and CMS3 would improve Tailings 

Impoundment stability by regrading and capping the Tailings Impoundment.  Therefore, 
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Alternatives CMS2 and CMS3 would meet one of the potentially relevant and appropriate criteria 

under the State of Maine mining rules pertaining to the stability of the Tailings Impoundment. 

Alternative CMS1 would not include actions to improve the Tailings Impoundment Factor of 

Safety (FOS).  In addition, Alternative CMS1 would not include actions to improve the FOS at 

WRP-3. Therefore, Alternative CMS1 would not attain ARARs pertaining to the stability of the 

Tailings Impoundment.  Alternative CMS1 does not control infiltration to groundwater and 

therefore, reduction in groundwater concentrations of metals is not expected.  Alternatives CMS2 

and CMS3 would be designed and implemented to attain all identified action-specific ARARs. 

Both CMS2 and CMS3 are equally ARAR compliant.  In particular, they would comply with the 

State of Maine mining rules and Clean Water Act.  As part of complying with the Toxic Substances 

Control Act and its regulations, this FS includes an USEPA finding that the 1 ppm cleanup level 

for PCBs selected for the remedy would not pose an unreasonable risk of injury to health or the 

environment. 

Long-Term Effectiveness and Permanence 

This criterion evaluates the magnitude of residual risk and the reliability of controls after response 

objectives have been met.  Alternative CMS1 would not eliminate, reduce, or control source areas, 

or prevent current or potential future exposure to contaminants exceeding PRGs and, therefore, 

would not provide long-term effectiveness at protecting human health and the environment.   

Alternatives CMS2 and CMS3 would both provide similar actions to control exposure risk at 

residential use areas. These actions would provide good long-term effectiveness and permanence.   

Alternatives CMS2 and CMS3 would improve Tailings Impoundment stability by regrading and 

capping the Tailings Impoundment.  These actions would enhance long-term effectiveness and 

permanence.   

Alternatives CMS2 and CMS3 take actions to cap the Tailings Impoundment and excavate and 

dispose of Ore Pad, Mine Operations Area, and WRP-3 source areas, thereby controlling the 

generation of acid mine drainage at these source areas.  Under Alternative CMS2 excavated 

material would be disposed of and isolated in the CAD cell in the former mine pit.  Under 

Alternative CMS3, excavated material would be disposed of and isolated by consolidation and 
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capping at WRP-1 or by a combination of disposal in the CAD cell and consolidation at WRP-1. 

Disposal of source material and contaminated sediment in the CAD cell is a permanent disposal 

solution, no maintenance is required to maintain the integrity of the pit, and in the long term the 

natural sediment accretion would cover the material placed in the pit.  The disposed material would 

be located below the depth at which mixing occurs with upper water strata in Goose Pond. 

Consolidation of source material at WRP-1 as part of Alternative CMS3 is also considered a long-

term solution, but with the caveat that at some indeterminate future time, repair to the WRP-1 

cover or berm could be required. Therefore, the alternatives with greater reliance on disposal in the 

CAD cell are considered to have slightly greater long-term effectiveness and permanence than 

alternatives that consolidate at WRP-1.   

Alternatives CMS2 and CMS3 would reduce ecological risk from exposure to contaminated 

sediments by excavating/dredging salt marsh (including areas of readily apparent harm) and Goose 

Pond and Goose Cove sediments exceeding PRGs and isolating the dredged material in the CAD 

cells. 

For CMS2 and CMS3, the wetland treatment system would provide a “polishing” role to further 

reduce the discharge of contaminants to Goose Pond during the time period for the cover system to 

reduce the flow of water from the Tailings Impoundment.  

The relative ranking of long-term effectiveness is CMS2 > CMS3 > CMS1 because of the long-

term effectiveness of the CAD cell versus a cover system. 

Reduction of Toxicity, Mobility, and Volume Through Treatment 

This criterion evaluates whether the alternatives meet the statutory preference for treatment under 

CERCLA. The criterion evaluates the reduction of toxicity, mobility, or volume of contaminants 

through treatment and the type and quantity of treatment residuals. 

Alternative CMS1 does not contain any components to reduce the toxicity, mobility, or volume of 

contaminants through treatment.   

Alternatives CMS2 and CMS3 rely on off-site disposal rather than treatment for the principal threat 

waste (PCBs) because the vast majority of PCB-contaminated material is below USEPA’s 
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guidance levels for treatment for PCBs, and the quantity of PCBs materials is too small to warrant 

consideration of on-site treatment.  The major components of CMS2 and CMS3 are source control 

measures for large volumes of low-level threat wastes, which is consistent with USEPA guidance. 

Both CMS2 and CMS3 would achieve some level of reduction in toxicity, mobility, and volume as 

a result of the sulfide reduction to immobilize the metals in the treatment wetland. 

Short-Term Effectiveness 

CERCLA requires that potential adverse short-term effects to workers, the surrounding community, 

and the environment be considered during implementation of a remedial action and until response 

objectives have been met. Under this criterion, the time period to achieve protectiveness is also 

evaluated. Alternative CMS1 does not lead to any exposure risks and, therefore, results in no 

short-term effects; however, it never achieves protectiveness of human health or the environment. 

Alternatives CMS2 and CMS3 would both achieve protectiveness in a similar time frame.  Once 

the PCBs and lead contaminated soil in residential use areas are removed and safely disposed of, 

the current threats to human health would be under control.  Once the sediments are removed and 

the area restored, the areas with contaminated sediments would begin biological recovery and 

should achieve recovery within several years.  The control of the source areas (WRP-3, Mine 

Operations Area, Ore Pad, and Tailings Impoundment) would immediately reduce the contaminant 

loading to surface water and groundwater and solids loading to sediments. 

Alternatives CMS2 and CMS3 have similar short-term effects with regard to current residential use 

area of the Site. Seasonal residents in this portion of the Site would continue to be exposed to 

residential use area soil until its excavation and disposal, estimated to be within 1 to 2 years of 

remedy selection.  

Each of the alternatives utilizes on-site materials and resources to reduce short-term risks to the 

community from construction traffic to and from the Site.  On-site quarrying to produce crushed 

stone for capping at the Tailings Impoundment (Alternatives CMS2 and CMS3) and at WRP-1 

(Alternative CMS3) would result in construction related concerns (e.g., blasting, noise, and dust) 

and would permanently alter a small area of habitat in the vicinity of the Ore Pad Haul Road.  Use 

of the CAD cell for disposal of source material (Alternatives CMS2) and for disposal of dredged 

sediment and salt marsh material (Alternatives CMS2 and CMS3) would also result in construction 
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related concerns. Each alternative would result in some short-term effects to the community from 

truck traffic to deliver equipment and materials.  Alternatives CMS2 and CMS3 would require 

delivery of similar amounts of geomembrane and geocomposite for the Tailings Impoundment 

cover and of media for the treatment wetlands.  Alternative CMS3 would require delivery of 

geomembrane and geocomposite for the WRP-1 cover.  

Alternatives CMS2 and CMS3 would result in short-term destruction of emergent wetlands (salt 

marsh) (which would be restored) and subtidal wetlands (Goose Pond) from remedial dredging. 

Disposal of source material and dredged sediment in the CAD cell has potential to cause adverse 

short-term water quality impacts in proportion to the volume of disposed material; however, silt 

curtains, water quality monitoring, and other engineering controls would be used to minimize these 

impacts.  All of these impacts are short-term and less significant than the ongoing impacts from the 

source areas. 

The remedial excavation/dredging of salt marsh and Goose Pond sediments as part of Alternatives 

CMS2 and CMS3 would result in short-term disruption of sediment biota and habitat.  These 

impacts are short-term and less significant than the ongoing impacts from the source areas.  The 

biological communities of these areas are expected to fully recover. 

The capping of the Tailings Impoundment (Alternatives CMS2 and CMS3), consolidation at 

WRP-1 (Alternative CMS3), and excavation of source areas would result in adverse short-term 

effects to upland habitat in approximate proportion to the areas of disturbance (i.e., adverse effects 

for CMS3 > CMS2 > CMS1). 

The overall relative ranking of the alternatives at short-term effectiveness (i.e., lack of adverse 

effects) is CMS1 > CMS2 > CMS3. 

Implementability 

This criterion evaluates each alternative’s ease of construction and operation, and availability of 

services, equipment, and materials to construct and operate the alternative.  Also evaluated is the 

ease of undertaking additional remedial actions and administrative feasibility. 
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Alternative CMS1 does not include any actions, other than Five-Year Reviews and, therefore, 

would be technically easy to implement.  No permits would be required, and administrative 

feasibility would be good.  

Services and equipment are available to implement Alternatives CMS2 and CMS3.  Construction 

of the Tailings Impoundment cover and the WRP-1 cover would require large volumes of 

soil/crushed stone which is not available on Site.  On-site quarrying would be performed to obtain 

material.  None of these alternatives would interfere with the ability to undertake additional 

remedial actions. 

The administrative feasibility of obtaining regulatory approvals and the necessary permits for any 

off-site actions is considered good to the extent required for Alternatives CMS2 and CMS3, 

although coordination with regulatory agencies would be required, especially for an innovative 

capping approach. The establishment of institutional controls would need to be coordinated 

between the property owners and the local and state regulatory authorities.  

The relative ranking of technical implementability is CMS1 > CMS2 > CMS3.  

The relative ranking of administrative implementability is CMS1 > CMS2 > CMS3.  

Cost 

The following table summarizes capital, present worth, and total estimated non-discounted costs 

for the evaluated alternatives. Of the two alternatives that would protect human health and the 

environment and comply with ARARs, CMS2 is the less expensive of the alternatives that meet the 

threshold criteria. 

Cost Category CMS1 CMS2 CMS3 

Capital Costs $0 $21,515,800 $24,131,500 

Total Present Worth 
(30 yrs @ 7%) $19,000 $22,839,800 $25,455,500 

Total Present Worth 
(100 yrs at 2.7%) $56,000 $24,913,800 $27,529,500 

T. Non-Discounted Costs (100 yrs) $171,000 $31,233,800 $33,849,500 
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Summary of Comparative Analysis 

Of the two alternatives that achieve protection of human health and the environment and comply 

with ARARs, CMS2 provides the best balance of the five criteria. Table 5.2-1 in the FS 

summarizes the comparative analysis of alternatives. 

OU 2 EARLY ACTION 

USEPA has identified the need for an early cleanup action for the OU 2 area.  Specifically, since 

the finalization of the OU 2 RI/FS and selection of an OU 2 cleanup action is dependent upon the 

completion of the OU 1 Remedial Action, many years will pass before an OU 2 cleanup can be 

implemented.  The Callahan Mine HHRA identified future consumption of contaminated 

groundwater and direct contact with lead and arsenic contaminated soil in a residential setting as 

potential threats to human health.  To address this threat to human health, USEPA would 

implement an early cleanup action to prevent residential development or groundwater use within 

the former Callahan Mine portion of the Site.  Figure ES-15 shows the extent of the area of the 

former Callahan Mine portion of the Site that would be subject to land use restrictions based on 

existing site data. 

Remedial Action Objectives 

The remedial action objectives for the early cleanup action are: 

x	 Prevent exposure to soil or waste with concentrations of lead or arsenic above the site-
specific cleanup levels for future residential use within the former Callahan Mine portion 
of the Site 

x	 Prevent ingestion of bedrock groundwater in excess of federal safe drinking water act 
MCLs; Maximum Contaminant Level Goals (MCLGs); MEGs; or USEPA risk standards 
within the former Callahan Mine portion of the Site 

The design for the early cleanup action would identify the extent of the former Callahan Mine 

portion of the Site that exceeds the residential PRGs for arsenic and lead developed for the OU 1 

cleanup and the extent of groundwater that exceeds MCLs, MCLGs, MEGs, or risk-based 

standards, whichever is more stringent. 
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The early cleanup action would include the placement of land use restrictions that run with the land 

to effectively prevent future residential use or installation of water supply wells within the former 

Callahan Mine portion of the Site.  Restrictive covenants are the primary mechanism to achieve 

this objective with local and/or state ordinances or zoning to supplement the property restriction. 

Because the only remedial action objectives for OU 2 are to prevent the use of the Site, and not 

restore groundwater or contain/remove contaminated soil, no other technologies or alternatives 

were considered, other than No Action. The OU 2 FS would develop and analyze technologies 

with respect to any groundwater restoration, migration control, or soil remediation.  A very 

simplified NCP criteria analysis was performed in Section 6.0 of the OU 1 FS for the No Action 

and Institutional Controls alternatives.  

USEPA has determined that an early cleanup action is appropriate for OU 2 at the Callahan Mine 

Superfund Site.  The early cleanup action provides the best balance of the NCP criteria to ensure 

protection of human health prior to the implementation of the OU 2 response action.  The early 

cleanup may be the only remedial action for OU 2, or may be the first component of additional 

remedial actions that would be evaluated in the OU 2 FS and selected in a future OU 2 ROD. 
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1.0 INTRODUCTION 


This Feasibility Study (FS) report was prepared by MACTEC Engineering and Consulting, Inc. 

(MACTEC), to identify and evaluate cleanup alternatives for waste materials, soil, and sediments 

for Operable Unit (OU) 1 at the Callahan Mine Superfund Site (Site) in the village of Harborside in 

the Town of Brooksville, Maine. The report was prepared for the Maine Department of 

Transportation (MaineDOT) in accordance with the requirements set forth in a 2005 

Administrative Order by Consent for Remedial Investigation and Feasibility Study between the 

U.S. Environmental Protection Agency (USEPA) and the State of Maine.   

The Site is located approximately 15 miles west of the Town of Blue Hill and 35 miles west of the 

Town of Bar Harbor on the northwest side of the Cape Rosier peninsula on Penobscot Bay.  The 

Site includes the former Callahan Mine property, an elongated 120-acre property oriented north-

south and accessed from Goose Falls Road (Figure 1.0-1) and the associated areas where 

contamination has come to be located, including Goose Pond, Goose Cove, and other contaminated 

wetland areas. Goose Pond and Holbrook Island Sanctuary State Park are immediately east of this 

Site property. Private residences and seasonal homes are located adjacent to this Site property on 

Goose Falls Road and Cape Rosier Road.  Site coordinates are 44O 21’ 05.9” north latitude and 68O 

48’ 35.5” west longitude. 

Intermittent exploration and mining for copper and zinc occurred at the Site from the 1880s to the 

1970s. For five years from 1968 through 1972, the massive sulfide ore deposits were mined with 

an open pit mine in the drained Goose Pond estuary.  Copper, lead, and zinc ore was crushed, 

milled, and concentrated on Site, and the concentrate shipped off site for smelting.  Waste rock and 

tailings were disposed of on Site. 

The Site is a Superfund site and was added to the USEPA National Priorities List (NPL) in 

September 2002.  The Site is undergoing investigation and clean-up activities pursuant to the 

Comprehensive Environmental Response, Compensation, and Liability Act, as amended 

(CERCLA), 42 USC § 9601 et seq., and the National Oil and Hazardous Substances Pollution 

Contingency Plan (NCP), 40 CFR Part 300.  The Comprehensive Environmental Response, 

Compensation, and Liability Information System (CERCLIS) ID number for the Site is 

MED980524128. 
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1.1 PURPOSE AND SCOPE 

To facilitate the evaluation and implementation of actions to reduce, eliminate, or control actual or 

potential human-health and ecological risks, the Site has been divided into two OUs.  OUs are 

discrete actions that comprise incremental steps toward a final remedy.  An OU eliminates or 

mitigates a release, a threat of a release, or an exposure pathway (USEPA, 1988b), and may reflect 

the final remediation of a defined portion of a site, or may be implemented as an interim measure. 

When implemented as an interim action, an OU facilitates the collection of data that will reduce 

uncertainty at the Site and lead to more effective final remedy. 

This FS report addresses OU 1 which comprises the following areas: 

x	 Soil contaminated with polychlorinated biphenyls (PCBs). 

x	 Soil that may represent the most significant threat to surface water, sediments, and 
groundwater. These areas are the former Ore Pad, portions of the Mine Operations Area, 
Waste Rock Pile 3 (WRP-3), and the Tailings Impoundment. 

x	 Areas of sediment that were shown to be acutely toxic in laboratory tests and may 
represent a food chain threat.  This is primarily in the area of sediments and the salt marsh 
that resides adjacent to WRP-3 and the Tailings Impoundment.   

x	 Soil contaminated with lead and arsenic in current residential use areas (i.e., seasonal 
residential use lots located along Old Mine Lane, the access road to the Site). 

This FS does not select a preferred alternative for OU 1, but describes the alternatives under 

consideration. The preferred alternative will be identified in the Proposed Plan and will be subject 

to public comment. After addressing State and public comments on the proposed alternative, a 

final remedy selection will be described in a Record of Decision (ROD). 

The remaining areas of the Site, as well as groundwater, will be further evaluated as part of a 

second OU (OU 2) and will be subject to a FS in the future, if it is determined that a response 

action is necessary.  There will be an early action for OU 2 to prevent land uses that would result in 

an unacceptable exposure to contamination or consumption of contaminated groundwater.  Section 

6.0 describes the early action.  
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1.2 REPORT ORGANIZATION 

Section 1.0 introduces the FS report and its purpose, and presents report topics. Section 1.0 briefly 

describes the FS process to enhance the reader’s understanding when reviewing relevant sections of 

the report. A brief background description of the installation, including Site location, facility 

history, and previous investigations and removal actions is included. 

In addition, Section 1.0 summarizes site characteristics and the contamination assessment for the 

Site, and presents a site conceptual model that considers the interrelationships of contaminant 

source areas, site geology, site hydrogeology, contaminant persistence, and contaminant 

distribution. Section 1.0 also summarizes human-health and ecological risks.  

Section 2.0 identifies the basis for remediation, and then identifies and screens remedial 

technologies for the corresponding response actions.  This section links the results of the risk 

assessments to the selection of remedial technologies by identifying preliminary remediation goals 

(PRGs), developing remedial action objectives, and listing the resultant general response actions. 

This section initiates the risk-management decision process.  

Section 3.0 describes the assembly of these technologies into remedial alternatives, and screens the 

alternatives against the criteria of implementability, effectiveness, and cost. 

Section 4.0 provides a detailed analysis of the retained alternatives and contains an evaluation of 

each alternative against the first seven evaluation criteria listed in the NCP. 

Section 5.0 presents a comparison of the retained alternatives that were the focus of the detailed 

evaluation, highlighting relative advantages and disadvantages of the alternatives with respect to 

the seven evaluation criteria. 

Section 6.0 describes the OU 2 early actions. 

Figures, tables, and appendices are presented at the end of this document. 
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1.3 FEASIBILITY STUDY PROCESS 

The FS process as described in this subsection, from remedial action objective identification 

through detailed analysis of remedial alternatives, is consistent with USEPA Remedial 

Investigation (RI)/FS guidance (USEPA, 1988b).  The initial steps of the FS process consist of the 

following items: 

x	 establishing remedial action objectives to reduce actual or potential risks to human health 
and the environment; 

x	 identifying the types of response actions for each OU and medium necessary to achieve the 
remedial action objectives; 

x	 identifying and screening specific remedial technologies that may be capable of attaining 
remedial action objectives; and 

x	 assembling the selected representative technologies into alternatives which represent a 
range of treatment and containment combinations as appropriate, and screening these 
alternatives with respect to the criteria of effectiveness, implementability, and cost.  

Following development and screening of the remedial alternatives, this FS report presents a 

detailed evaluation and comparison of the alternatives not eliminated during screening.  Retained 

alternatives are evaluated in detail using criteria identified in the NCP and RI/FS guidance 

(USEPA, 1988b, 1990). Based on the results of the detailed evaluation, the remedial alternatives 

are compared to one another in the comparative analysis to highlight relative advantages and 

disadvantages, and to facilitate selection of the preferred remedial alternative. 

1.4 BACKGROUND INFORMATION 

This subsection summarizes background information on the Callahan Mine Superfund Site. Topics 

include a site description and general site history, a history of environmental investigations leading 

up to this FS, supporting studies – including geotechnical evaluations – performed as part of this 

FS, a summary of the nature and extent of contamination, a discussion of contaminant fate and 

transport, conceptual site model, and a summary of the human-health and ecological risk 

assessments. Additional detail pertaining to these subjects is provided in the RI report (MACTEC, 

2009b). 
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1.4.1 Site Background and General Site History 

1.4.1.1 Mining History 

Mining for copper and zinc began at the Site in 1880 when an outcrop of massive zinc and copper 

ore was discovered in Goose Pond at low tide.  Mining began in that year with the advancement of 

Shaft #1 approximately 400 feet along the strike of the ore body.  Shafts #2 and #3 were advanced 

the following year.  Between 1881 and 1883, about 10,000 tons of ore were mined.  The ore 

reportedly contained 20 percent zinc, 2.8 percent copper, and some lead (Levin and Sanford, 1948). 

Sporadic mining continued from 1883-87 when the mine closed because of low metal prices. 

Intermittent exploration continued at the Site through the 1950s, although little mining occurred.   

In 1956, the mine property was optioned by the Penobscot Mining Company, Ltd., of Toronto.  The 

Penobscot Mining Company drilled a few exploratory boreholes that indicated more promising 

economic conditions at the Site, cleaned out the old workings, and mined some ore from 

underground shafts and tunnels.  Mining soon ceased because of a decline in metal prices and lack 

of funds. 

In 1964, the mine property was brought to the attention of Callahan Mining Corporation 

(Callahan). Historical tunnel mining at the Site had proved uneconomical.  Re-evaluation of past 

work and Callahan’s own investigations indicated that sufficient values might exist to warrant an 

open-pit mining operation.  Based on this analysis, Callahan negotiated a lease with the Penobscot 

Mining Company.  Permits were secured with the State of Maine. 

Callahan began pre-construction activities at the mine in 1965 with ditch digging to control water 

flow and site work at the Mine Operations Area.  Dam construction to enable draining of Goose 

Pond was completed in 1966, and a $4 million ore processing facility was completed.  Open-pit 

mining operations commenced on February 17, 1968. When the pit reached a depth of 

approximately 100 feet, mining operations were interrupted when approximately 225,000 tons of 

mud flowed into the pit from Stink Cove leaving a 33-foot thick layer of organic silt covering some 

excavation equipment.  Callahan spent six months removing silt and disposing it at WRP-1.   

At the time mining operations ceased in 1972, the mine consisted of a roughly circular open pit 

approximately 600 feet in diameter and 320 feet deep.  Figure 1.4-1 is an aerial photograph from a 
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1972 newspaper article showing the open pit excavation and dewatered Goose Pond, and Figure 

1.4-2 shows historical mine features and facilities present during the time of active mining. 

1.4.1.2 Mine Operations 

Hard rock mining operations of this type involved the removal of large quantities of non-valuable 

rock (referred to as “waste rock”) in order to expose the high-quality ore body for mining.  Waste 

rock may have some degree of mineralization, but the concentrations of valuable minerals are too 

low to be economically recovered; therefore, waste rock was typically discarded or used as general 

fill material in the area immediately surrounding the mining operation.  Callahan mined 

approximately 5,000,000 tons of waste rock to access and remove approximately 800,000 tons of 

ore-bearing rock at the Site. The ore consisted primarily of sphalerite (zinc sulfide [ZnS]) or zinc-

iron sulfide [(Zn,Fe)S]), chalcopyrite (copper-iron sulfide [CuFeS2]), and minor occurrences of 

galena (lead sulfide [PbS]).  Rock was blasted from inside the open pit and hauled out in trucks. 

Ore-grade rock was taken directly to processing or to an ore storage area (the Ore Pad).  Waste 

rock was disposed of at WRPs-1, -2, and -3, or used for construction projects (e.g., construction of 

containment berms at the Tailings Impoundment and WRP-1 and for construction of roads).  Figure 

1.4-3 shows major site features at the mine based on recent aerial photography, as well as 

topographic and bathymetric elevation contours.  

At some juncture in the mining operations, two tunnels were advanced to follow the ore body to the 

southwest toward Dyer Hill.  Reportedly, the two tunnels were located over each other and were 

referred to as the ‘920’ and the ‘860’. (The naming convention was derived by making sea level 

the arbitrary reference point 1000; therefore, the first tunnel is located approximately 80 feet below 

the current water level in Goose Pond).  The tunnels were advanced approximately 500 feet, as the 

ore in the ceilings was blasted and removed (open stope mining).  Each tunnel is reportedly 8- to 

10-feet wide by 40 feet high and 500 feet long.  The ‘860’ followed the ‘920’ and was mined in 

much the same manner.   

Callahan produced an ore concentrate on Site from the ore, and approximately 18 percent of the 

processed ore-bearing rock was recovered as copper/lead and zinc concentrates.  The ore 

concentrate was prepared by crushing the ore-bearing rock into particles smaller than 0.5-inch 

diameter using a three stage crushing process (a jaw crusher and two cone crushers).  The crushed 

ore was then milled to fine sand using two ball mills.  The milling process produced a slurry of 
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sand- and silt-sized ore particles from which copper, lead, and zinc sulfide minerals were separated 

and concentrated by flotation. 

Flotation separation utilizes the “surface active” property of sulfide mineral particles.  The slurry of 

finely ground ore is passed through flotation cells where it is mixed with flotation reagents, and air 

is bubbled through it.  The flotation reagents mixed with the slurry cause the metal-sulfide mineral 

particles to adhere to the surface of the air bubbles, forming a froth that was collected from the 

surface. Chemical compounds used in the flotation cell process included dithiophosphate, 

diethyldithiophosphate, aryl phosphorodithioate, cyclohexanol, and cresol.  The metal-rich froth 

was collected, washed, dried, and stockpiled in a portion of the mill where it awaited transportation 

to a smelter.  Callahan used a series of flotation processes to concentrate the individual metals 

separately.  The average ore prior to processing was 1.30 percent copper, 4.91 percent zinc, 0.35 

percent lead, and 0.50 ounces per ton of silver. 

After removal of the float or concentrate, the remaining slurry was pumped to the Tailings 

Impoundment for disposal.  The Tailings Impoundment consisted of a series of stacked berms 

constructed of waste rock, coarse tailings, and clay along Goose Pond at the south end of the Site. 

When tailings reached the top of each berm, a new berm was built on top of it, and filling with 

tailings resumed. Figure 1.4-4 shows an interpreted east-west cross-section through the Tailings 

Impoundment berm.  Tailings were discharged to the impoundment along the periphery, where 

coarse tailings settled out.  Finer, slower-settling tailings migrated to the center of the 

impoundment.  A decant pipe currently exists at the Tailings Impoundment, and it is believed that 

it was used during the period of mine operations to decant excess water from the Tailings 

Impoundment.  The pipe discharges at the toe of the impoundment berm, and discharged liquid 

flows to Goose Pond. In addition, information gathered during the RI indicates that excess water 

was decanted via a surface drainage ditch along the western edge of the Tailings Impoundment. 

This decant water flowed to Goose Pond and may have transported entrained tailings to Goose 

Pond. 

Because of the depth of the open mine pit, water seeped into the pit. This water and entrained 

sediment (rock flour and silt) created from drilling and blasting were pumped out of the pit and 

discharged through a pipe to Goose Cove for a period of time.  Because of concerns about sediment 

discharge to Goose Cove, an embayment within Goose Pond (i.e., Dyer Cove) was dammed off and 

used as a settling pond for de-watering the open pit.  Following settling, water in Dyer Cove was 
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pumped to the mine water sump, where it was then pumped through a pipe that discharged into 

Goose Cove. 

1.4.1.3 Pre-, Active-, and Post-Mining Conditions in Goose Pond 

Goose Pond is a shallow estuary that connects to Penobscot Bay through Goose Falls and Goose 

Cove to the north.  Goose Falls is a reversing tidal falls, and, prior to the construction of the 

Callahan Mine, salt water entered Goose Pond from Goose Cove over Goose Falls during incoming 

tides and drained from Goose Pond over Goose Falls during ebbing tides.  Freshwater entered 

Goose Pond from the south via Marsh Creek. The maximum depth of Goose Pond is 

approximately 13 feet, except in the area of the mine pit which is now approximately 300 feet deep 

(TRC, 2005). Goose Pond occupies approximately 75 acres between Goose Falls and Marsh 

Creek. 

To allow extraction of the ore body, the Callahan drained Goose Pond by constructing two dams: 

an earthen dam across Goose Pond (Marsh Creek) near the southern site boundary, and a concrete 

dam with stop-logs at Goose Falls.  Water that previously entered Goose Pond from Marsh Creek 

was diverted through a newly constructed channel to the south, allowing water to drain into Weir 

Cove. The Goose Falls dam prevented tidal exchange with Goose Cove.  Following construction 

of the dams, water was drained and pumped from Goose Pond.  Callahan constructed several berms 

and dams within the dewatered Goose Pond to control/divert precipitation and site runoff and 

facilitate maintaining suitable conditions in the pit for mining operations (see Figure 1.4-2).  A 

berm was also constructed to prevent Stink Cove sediments from sliding into the pit. 

Following the end of the mining operations, portions of Goose Pond were regraded.  Large berms 

that lined the edges of the former mine pit to the north and adjacent to Stink Cove were either 

bulldozed or blasted into the abandoned pit.  The mine pit and Goose Pond were flooded with 

seawater by opening the dam at Goose Falls.  The mine pit is currently under water.   

1.4.2 Site Geology and Hydrogeology 

This subsection summarizes site geologic and hydrogeologic information from the RI report.  The 

reader is encouraged to review Subsections 3.1 through 3.3 of that report for a more detailed 

discussion of geologic and hydrogeologic conditions. 
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1.4.2.1 Regional Bedrock Geology 

The following description of bedrock geology is based largely on the work of Levin and Sanford 

(1948). The country rock of Cape Rosier and the adjacent portion of the mainland is composed of 

a series of volcanics — rhyolitic and andesitic flows, agglomerates, and pyroclastics folded with 

northeasterly regional strike and intruded by sills and dikes of diorite.  Agglomerates, or volcanic 

breccias, consist of large blocks of igneous volcanic rock, embedded in a finer grained igneous 

mix. These coarse volcanic deposits are typically located in proximity to volcanic vents, within or 

near formerly active volcanic craters.  The volcanics are collectively called the Castine formation 

and tentatively assigned to the early or middle Paleozoic age.   

The Callahan Mine massive sulfide deposit occurs as lenses of mixed sulfides of zinc (sphalerite), 

copper (chalcopyrite), lead (galena), and iron (pyrite) in close association with highly sheared and 

altered agglomerate.  The cover of glacial till averages only a few feet in thickness and bedrock 

outcrops are numerous, especially along the shores.  The contact between the volcanics and the 

southwestern end of a late Paleozoic batholith of granite and diorite is located four miles east of the 

Site. In the immediate vicinity of the mine Site, two agglomerates, the Goose Falls and Dyer Point, 

and a black rhyolite are recognized.  

The Goose Falls agglomerate is characterized by ¼- to 5-inch grayish-buff fragments.  The Dyer 

Point agglomerate is characterized by 5- to 7-inch angular fragments of black rhyolite, which 

weathers white in a fine-grained groundmass that weathers gray. 

The rhyolite is black, massive, and very fine-grained.  The general strike of these structures and the 

mineralized zone is approximately N 17E and the dip is southeasterly.  In the area drilled (for mine 

exploration) the Goose Falls agglomerate is intruded by two diorite sills and several minor tongues 

of variable thickness and characterized by pinching, swelling and splitting.  Typical diorite is 

massive, un-sheared, and fresh; the color is light gray with a slight greenish tone. 

Traces of mineralization (i.e., presence of copper, lead, and zinc sulfides) at the surface are rare, 

but subsurface drilling established a mineralized zone that coincides approximately with the zone 

of intensely sheared and thoroughly altered agglomerate lying chiefly below and to a lesser extent 

between the diorite sills. The sheared agglomerate has been converted into: 1) a green-black 
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macroscopically mono-mineralic chlorite schist; or 2) a coarse aggregate of creamy-white non-

foliated talc and white calcite, in which the carbonate appears to be healing a talc breccia; or 3) a 

chlorite-talc-calcite rock. The mineralized zone dips about 55O SE near the surface and flattens 

with the diorite to about 30O SE at depths down dip of 200 to 400 feet.  The thickness of the 

mineralized zone (not the ore) beneath the lower diorite ranges from a few inches up to 100 feet.  

Within the mineralized zone defined by the sheared altered agglomerate (fragmental pyroclastics, 

including tuffs and breccias) with disseminated sulfides, there occurred several sphalerite-

chalcopyrite-galena ore shoots of lens-like habit.  The largest of these massive sulfide bodies was 

in the thickest part of the mineralized zone, in the vicinity of Shafts 1 and 2. In this area, three ore 

lenses occurred beneath and were essentially conformable in dip with the lower diorite.  These 

lenses were separated by a very lean (low grade) mineralized zone. 

1.4.2.2 Site Geology 

General stratigraphy at the Site consists of a variable thickness of mine waste fill composed of 

material ranging from processed fine sand, silt, and clay-sized particles (tailings) at the Tailings 

Impoundment, to a thick fill unit composed of large waste rock cobbles and boulders at WRP-1, 

more weathered pyritic waste rock material at WRP-3, a thin veneer of waste rock at WRP-2, and 

road fill in parts of the Mine Operations Area. The waste rock material and tailings are typically 

underlain by a glaciomarine clay unit, a thin layer of glacial till, and bedrock. 

Bedrock is generally composed of very fine grained felsic rhyolite (felsite), banded rhyolite, and 

andesite flows and pyroclastics, which include finer grained tuffs to coarser agglomerates.  Most 

bedrock encountered contained trace to low percentages of disseminated pyrite.  The stratigraphy at 

each site area is presented in more detail in the following paragraphs. 

1.4.2.3 Groundwater

Groundwater elevation data collected during the RI indicate that on-site groundwater occurs 

primarily in the bedrock.  The on-site existence of a permanent, naturally saturated overburden 

occurs only at the Mine Operations Area where a thick wedge of till and marine sediments occurs 

between a rocky ridge to the west and WRP-1 to the east.  This wedge of sediments receives 

discharge from the bedrock aquifer, as noted by artesian conditions at MW-610R, and storm water 
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runoff from the surrounding topographic highs.  This combined groundwater discharge and surface 

water runoff infiltrates into the coarse waste rock at the northern and eastern end of the Mine 

Operations Area, ultimately discharging to Dyer Cove. 

Overburden groundwater also occurs at the Tailings Impoundment; however, this groundwater is 

interpreted as perched above the natural groundwater surface.  Groundwater elevations in bedrock 

wells MW-604R and MW-722R, installed within the Tailings Impoundment footprint, are roughly 

30 and 15 feet, respectively, below the elevation of the impoundment water. 

Overburden water at the three waste rock piles and the Ore Pad generally occurs only intermittently 

and with a limited saturated thickness.  The overburden water in these areas appears to result from 

precipitation and storm water runoff infiltrating through mine waste fill and forming areas of 

groundwater perched on the underlying clay and till layers.  This subsurface water is considered to 

not be a naturally occurring and continuously connected overburden groundwater system. 

Sand and gravel aquifers have not been identified on the Cape Rosier Peninsula, and most 

residential wells near the Site are completed in the bedrock aquifer. 

Figure 1.4-5 shows interpreted overburden groundwater elevation contours, including areas of 

perched and intermittent overburden groundwater.  The interpreted bedrock groundwater 

potentiometric surface is shown on Figure 1.4-6.  Both overburden and bedrock groundwater flow 

generally to the east towards Marsh Creek and Goose Pond, with a local component of flow to the 

north in the area of WRP-1 and Dyer Cove.   

1.4.2.4 Surface Water 

The principal surface water feature at the Site is Goose Pond, a tidal estuary that empties to 

Penobscot Bay via Goose Falls and Goose Cove. Goose Pond is bordered along its western shore 

by uplands formed by Dyer Hill and is largely occupied by the former Callahan Mine property. 

The uplands range from heavily forested woodland to barren waste rock piles and soil, and bedrock 

exposures. The heavily forested uplands of the Holbrook Island Sanctuary bound the eastern shore 

of Goose Pond. The Goose Pond watershed encompasses approximately 5.14 million square 

meters or approximately 1,270 acres.   

1-11 

P:\Projects\mdot\Callahan Mine\4.0 Project Deliverables\4.1 Reports\FS\__Final\CallahanMine_Final FS_02July2009.docx 



Callahan Mine Superfund Site – OU 1 Feasibility Study Report July 2009 

MACTEC Engineering and Consulting, Inc., Project 3612062047 Final 

Goose Pond occupies approximately 75 acres and had a maximum depth of approximately 30 feet 

prior to development of the mine.  Maximum depth is now approximately 13 feet, except at the 

location of the former mine pit where the depth is approximately 300 feet (TRC, 2005) (see Figure 

1.4-3). Freshwater enters Goose Pond from Marsh Creek, surface water runoff from the Site, seeps 

located at the base of waste rock piles and the Tailings Impoundment, and groundwater discharge.   

In addition to Goose Pond, several small surface water bodies exist at the Site.  These include a 

small surface water body on the Tailings Impoundment.  The depth of water here varies seasonally 

and was observed to be less than one foot in May 2005.  Three small surface water bodies were 

mapped in the wetland area located in the lower tier of WRP-1 (area where Stink Cove silt/clay 

was placed) and range from 1 to 2 feet in depth.  

Overland flow of surface water typically develops rapidly at the Site during steady rainfall events 

and downpours, resulting in large volumes of surface runoff being directed to Goose Pond and 

Dyer Cove by drainage features at the Site.  These drainage features are ephemeral streams, 

running only when there are large amounts of runoff.  Subsection 3.3 of the RI report provides 

additional discussion pertaining to surface water runoff and contaminant transport at the Site.  

1.4.3 History of Site Investigations and Enforcement Actions 

Environmental sampling has been performed at the Site since 1967.  The most extensive sampling 

of site media was completed during the RI from 2004 through 2008 following Site listing on the 

NPL in 2002. Table 1.4-1 provides a summary listing of investigations completed at the Site 

between 1967 and 2008. 

1.4.4 Related Investigations and Studies 

Several studies and evaluations were performed as part of the RI and this FS to provide additional 

information pertinent to understanding the fate and transport of contaminants, the stability of the 

Tailings Impoundment, and potential effects of remedial actions.  These include the following: 

x	 Hydrodynamic Observations at the Former Callahan Mine Property (WHG, 2007) 

x	 Hydrodynamic Characterization and Sediment Transport Potential at the Former Callahan 
Mine Property (WHG, 2008a) 

1-12 

P:\Projects\mdot\Callahan Mine\4.0 Project Deliverables\4.1 Reports\FS\__Final\CallahanMine_Final FS_02July2009.docx 



Callahan Mine Superfund Site – OU 1 Feasibility Study Report July 2009 

MACTEC Engineering and Consulting, Inc., Project 3612062047 Final 

x	 Technical Memorandum Modeling of Potential Future Hydrodynamic Scenarios and 
Analytical Sediment Transport Modeling of Goose Cove (Appendix A) 

x	 Wetland Delineation and Functional Assessment Report (Appendix B) 

x	 Geotechnical Evaluation Report (MACTEC, 2009a) 

x	 Dewatering Rate Estimates the Tailings Impoundment, Callahan Mine (Appendix C) 

x	 Technical Memorandum, Slope Stability Evaluations for OU 1 Feasibility Study Report 
(Appendix D) 

1.4.4.1 Hydrodynamic Observations at the Former Callahan Mine Property 

Between August 24, and October 29, 2006, Woods Hole Group (WHG) collected hydrodynamic 

observations in the Goose Pond estuary to provide a general understanding of the hydrodynamic 

characteristics of the system, but also to provide the appropriate data for utilization in the 

development of a hydrodynamic model (WHG, 2007).  Depth varying current velocities, water 

surface elevation, salinity, temperature, and turbidity were observed at three monitoring sites 

throughout the estuary.  In addition, a brief bathymetric survey and a conductivity, temperature, 

and depth survey were collected to further quantify the hydrodynamics of the system.  The 

Hydrodynamic Observations Report was included in Appendix O of the RI report. 

1.4.4.2 Hydrodynamic Characterization and Sediment Transport Potential at the Former Callahan 
Mine Property 

Following hydrodynamic observation data collection, Woods Hole Group developed a 3-D 

hydrodynamic model utilizing the Environmental Fluid Dynamics Code (EFDC) to simulate 

extreme rainfall event discharge and storm surge events.  The simulated extreme rainfall discharge 

events revealed increased velocities at the former earthen dam and upstream into Marsh Creek 

(WHG, 2008a). The storm surge events had the greatest effect on velocities near Goose Falls, 

within both Goose Cove and Goose Pond, while rainfall events (combined with an ebb flow) had 

an influence on the regions near the former earthen dam. 

An assessment of sediment transport potential was made using the results from the hydrodynamic 

model and the Shield’s critical stress criteria for the initiation of sediment mobility (modified for 

fine cohesive sediments where required).  Results showed the Goose Pond Estuary was largely 
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depositional under typical tidal and flow conditions.  The report concluded that although there is a 

possible influx/outflux of sediments between Goose Pond and Goose Cove, the sediments likely to 

be mobilized from within the system would be in the vicinity of Goose Falls, and are not likely to 

be derived from the deeper portions of Goose Pond. Therefore, under typical conditions, material 

within Goose Pond would remain sequestered within the system. 

Simulations of extreme rain event discharge indicated the potential for erosion in the surrounding 

areas of Goose Falls, near the former earthen dam, and in Marsh Creek.  As with the existing 

conditions, though, the report concluded that suspension of existing sediments from the deeper 

portions of Goose Pond is not likely during the high rain events.  The mobilized material for Marsh 

Creek is likely transported into the deeper portions of Goose Pond; however, once in the Pond, 

cannot be easily transported out into Goose Cove.  

When compared to the rainfall events, storm surge event simulations revealed an increase in the 

erosion potential in the paths of the hydraulic jet features formed during the flood and ebb 

conditions at Goose Falls. Simulations of the storm surge events did not significantly increase 

sediment transport potential near the former mine pit, or in the upstream portions of the estuary, 

including Marsh Creek. However, the areas surrounding Goose Falls experienced marked 

increases in potential for contaminated sediment transport to Penobscot Bay. 

Overall, the report concluded that the Goose Pond system is primarily depositional.  The 

hydrodynamic and sediment transport modeling indicate that contaminated sediments currently 

residing in the Goose Pond estuary are likely to remain sequestered in Goose Pond, and not be 

transported into Penobscot Bay.  Although some sediment movement is expected to occur in Marsh 

Creek during higher rainfall events, this material will only be mobilized within the Goose Pond 

system and deposited in the former mining pit.  Sediment near Goose Falls, and seaward of the falls 

specifically, does have a greater potential for mobilization and movement into Penobscot Bay. 

The Hydrodynamic Characterization and Sediment Transport Potential report was included in 

Appendix O of the RI report. 
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1.4.4.3 Technical Memorandum Modeling of Potential Future Hydrodynamic Scenarios and 
Analytical Sediment Transport Modeling of Goose Cove 

As a follow-up to the initial hydrodynamic modeling, Woods Hole Group used the 3-D 

hydrodynamic EFDC model to evaluate the following potential future scenarios under the extreme 

storm conditions (e.g., 100-year rainfall and 100-year storm surge):   

x removal of anthropogenic and natural features at Goose Falls 

x complete erosion of the earthen dam in Marsh Creek 

x evaluation of the potential turnover of waters within the mine pit 

Two scenarios were evaluated for removal of anthropogenic features at Goose Falls: 1) removal of 

dam and bridge abutments, and 2) removal of anthropogenic and natural features (i.e., removal of 

dam and bridge abutments, roadbed and land southwest of bridge, and the deepening of the channel 

to allow full tidal exchange). Both scenarios yielded similar results and showed little change in 

sediment transport potential in Goose Pond compared to existing conditions.  The removal of the 

anthropogenic features at Goose Falls Dam would increase the potential for erosion of the 

sediments within Goose Cove and upstream of the former earthen dam.  The sediments that exist in 

Goose Cove could be exposed and mobilized under these conditions. 

Complete erosion of the remaining earthen dam in Marsh Creek did not greatly affect the 

hydrodynamics of the system.  The potential future scenario was simulated in a 100-year 

precipitation event and similar trends were seen in current velocities and areas of potential erosion 

when compared to existing conditions.  Therefore, the complete erosion of the earthen dam will not 

significantly impact the overall hydrodynamics or sediment transport within the system. 

The technical memorandum concluded that turnover of waters within the deep former mine pit is 

unlikely.  Under normal (existing) conditions, the dense waters in the pit are confined, and mixing 

only occurs in the upper 10 meters of the water column.  During the simulation of 100-year 

extreme storm conditions coupled with the removal of the restriction at Goose Falls (i.e., removal 

of dam remnants and bridge abutments and widening the channel to approximately 200 feet and 

deepening it to allow full tidal exchange), vertical mixing increased to the upper 40 meters, but did 

not entrain the bottom layers within the mine pit.  This scenario was evaluated as a worst case, 

although unlikely, future condition.  
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The hydrodynamic modeling technical memorandum is attached to this report as Appendix A. 

1.4.4.4 Wetland Delineation and Functional Assessment Report 

In mid-June 2008, MACTEC performed a wetland delineation survey at the Site to support 

potential remediation activities at the Site. The objective of the survey was to identify and 

delineate Maine Department of Environmental Protection (Maine DEP) Protected Natural 

Resources at the Site. The wetland delineation survey included salt marsh/tidal wetlands, 

freshwater wetlands, and streams, and a review of potential vernal pools.  

The area of investigation included Goose Pond from the outlet to Goose Cove to the upper marsh 

where the pond transitions to Marsh Creek.  The area of investigation associated with Goose Pond 

ended at the point where an old beaver dam bisects Marsh Creek.  The area of investigation also 

included the portion of the property within 250 feet of on-site areas where remediation activities 

may occur.  The wetland delineation included flagging the upland-wetland boundary and locating 

wetland flags using a differentially corrected global positioning system.  The wetland delineation 

also included a survey of the property for potential vernal pools. 

Six wetland features (i.e., wetlands A, B, C, D, E, and GP) were identified and delineated. An area 

of ponded water in a closed depression was observed within Wetland A at the western edge of the 

Mine Operations Area was identified as a potential vernal pool. Because of the time of year when 

the field work was conducted (i.e., outside the spring amphibian breeding season), it was not 

possible to document any breeding amphibian use.  Four of the wetlands delineated on Site, 

including Wetlands B, C, D and E, appear to have developed in areas that have been impacted by 

mine activities and are a direct result mine operations (i.e., man-made).  Wetland B developed in an 

area where seeps discharging from below WRP-3 and the Tailings Pile were cut off from direct 

discharge to the Goose Pond salt marsh by an access road.  Wetland C exists in a low-lying area 

between the toe of the Tailings Impoundment and an access road running along the edge of the salt 

marsh and appears to have been constructed as a drainage ditch. Wetland D formed on the top of 

the Tailings Impoundment, in an area that was used to pond and settle aqueous mine wastes. 

Wetland E formed on the top of WRP-1 in an area where Stink Cove sediments excavated from the 

mine pit were placed during mine operations.  All of these wetlands were created as a direct result 

of mine operations or the cessation of mine operations.   
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The principal functions and values for the estuarine wetlands are fish and shellfish habitat.  In 

addition, the estuarine salt marsh provides sediment/toxicant reduction and sediment/shoreline 

stabilization as a primary function/value.  The Wetland Delineation and Functional Assessment 

Report is attached to this report as Appendix B.  

The Site contains both federal and state jurisdictional wetlands.   For purposes of this FS, federal 

jurisdictional wetlands at the Site consist of waters of the United States within Goose Pond and 

Goose Cove, and adjacent salt marsh areas. For purposes of this FS, freshwater Wetlands A, B, D, 

and E are not contiguous with waters of the United States and are not considered federal 

jurisdictional wetlands, since they appear not to meet current federal jurisdictional standards. 

However, this determination will be re-evaluated during the remedial design stage, and, if any of 

these wetlands are determined to be federal jurisdictional wetlands, they may require mitigation if 

disturbed by the remediation.  Freshwater Wetland C is a drainage ditch and is not considered a 

federal jurisdictional wetland.  State jurisdictional wetlands at the Site include all coastal wetlands 

(i.e., salt marsh and low-land areas subject to tidal action), subtidal land, and freshwater wetlands. 

Coastal wetlands are considered Wetlands of Special Significance under the Maine Wetlands 

Protection Rule (06 096 CMR 310), as are freshwater wetlands within 250 feet of coastal wetlands 

along the toe of the southern Tailings Impoundment berm.  For purposes of this FS, freshwater 

Wetlands B, C, D, and E, which are all man-made, were not considered state Wetlands of Special 

Significance. A final determination of federal and state jurisdiction and wetland mitigation will be 

made by the Maine DEP and U.S. Army Corps of Engineers/USEPA during the predesign phase. 

The following table summarizes this information. 

. 

Wetland Man-made Federal Jurisdiction State Jurisdiction 

Wetland A No No Yes 1 

Wetland B Yes No Yes 1 

Wetland C Yes No Yes 1 

Wetland D Yes No Yes 1 

Wetland E Yes No Yes 1 

Freshwater wetlands south of No Yes Yes 2 

Tailings Impoundment 
Coastal wetland and tidal areas No Yes Yes 3 

Note: 
1 Does not meet criteria for State Wetland of Special Significance 
2 Portions of these wetlands within 250 feet of coastal wetlands are State Wetlands of Special Significance 
3 State Wetland of Special Significance 
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1.4.4.5 Geotechnical Evaluation Report 

In 2006 and 2007, MACTEC carried out subsurface explorations and geotechnical laboratory 

testing in general accordance with Interim Work Plan No. 2 (MACTEC, 2005) and the Phase 1B 

Work Plan (MACTEC, 2007).  The purpose of the work was to obtain field and laboratory data to 

carry out geotechnical evaluations in support of a RI and FS.  

Following the data collection activities, slope stability evaluations were carried out for the Tailings 

Impoundment, WRP-1, and WRP-3 utilizing SLOPE/W (GeoStudio 2004, Version 6.22).  The 

objectives of these evaluations were to assess the static, pseudo-static, and/or post-earthquake 

factors of safety (FOS) relative to global stability, based on the existing site-specific conditions. 

Effective stress (i.e., long-term condition) stability analyses were performed using the Spencer 

method. Multiple “runs” were evaluated for each area of the Site, considering both circular (i.e., 

rotational) and wedge-type (i.e., sliding block) failure surfaces.   

MACTEC issued a Geotechnical Evaluation Report (MACTEC, 2009a) in January of 2009. The 

report documented the 2006 and 2007 geotechnical data collection activities and presented static 

and seismic slope stability evaluations of the Tailings Impoundment, WRP-1, and WRP-3, based 

on existing site conditions. The results are summarized as follows: 

Tailings Impoundment.  The estimated long-term static FOS is on the order of 1.1 to 1.2.  The 

results also indicate that the FOS following a design magnitude 5.5 earthquake would range from 

about 0.85 to 0.95. 

WRP-1.  The estimated long-term static FOS is 1.45 to 1.55.  Pseudo-static and post-earthquake 

FOS are on the order of 1.15 to 1.20 and 1.35 to 1.40, respectively.   

WRP-3.  The estimated long-term static FOS is 1.15 to 1.20.  The pseudo-static FOS is estimated 

to be 1.00 to 1.05, and the post-earthquake FOS is on the order of 1.10 to 1.15.  

Evaluation of short-term, temporary, and/or construction-related conditions at the Tailings 

Impoundment and WRP-3 would be required during design of WRP-3 removal.  Additional 

evaluation of WRP-1 would be required if it were to be used as a location for consolidation of site 

materials.   
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1.4.4.6 Dewatering Rate Estimates for the Tailings Impoundment, Callahan Mine 

MACTEC used a groundwater modeling approach to estimate the rate that the Tailings 

Impoundment would dewater if covered with a low-permeability cap with and without the addition 

of horizontal drains.  Hydraulic conductivities used in the model were based on field data for MW 

603S and MW604S, and the model was calibrated to groundwater elevations recorded in those 

monitoring wells.  Simulations were performed for specific yields of 0.1 and 0.2.  Model results are 

summarized in the following table. 

Scenario Specific Yield Years to Drain 

1. Capping – natural drainage 0.2 9 to 10 
2. Capping – horizontal drains 0.2 6 to 7 
3. Capping – natural drainage 0.1 6 
4. Capping – horizontal drains 0.1 3 to 4 

It should be noted that the model represents a rough approximation of the real system, and actual 

dewatering rates will depend on several factors for which actual data are not available. Therefore, 

the results should be considered to be order-of-magnitude and used only for comparison among 

remedial alternatives.  A modeling memorandum is attached to this report as Appendix C. 

1.4.4.7 Slope Stability Evaluations for OU 1 Feasibility Study Report, Tailings Impoundment Area 

To support the evaluation of remedial alternatives, slope stability evaluations of the above 

approaches were made utilizing SLOPE/W (Appendix D).  Effective stress (i.e., long-term 

conditions) stability analyses were performed using the Spencer method.  The primary objectives 

of these evaluations were to estimate the long-term FOS relative to global stability following 

implementation of the remedial alternative, as described herein.  The final approach to be 

implemented to achieve stability criteria for the long-term, as well as short-term, temporary, and/or 

construction-related conditions, will be evaluated during design of the selected alternative. 

Development of the base/existing conditions SLOPE/W stability model was documented and 

presented in the Geotechnical Evaluation Report (MACTEC, 2009a).  Slope stability evaluations of 

the remedial alternatives are based on the existing conditions model, with changes for 

impoundment geometry (e.g., re-grading/capping), long-term water levels (due to capping/storm 
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water diversion), long-term soil strength gains (e.g., toe buttress/surcharge), and other toe 

improvements (e.g., toe shear key) incorporated.  

One factor that was a critical part of the stability evaluation was the outcome of the preliminary 

groundwater modeling (Appendix C) which indicates that Tailings Impoundment water levels will 

decrease to or below the bottom of the tailings within 5 to 10 years of capping and diversion of 

surface water run-on.  

The remedial alternatives discussed in Section 4.0 of this FS incorporate the findings of the slope 

stability evaluations.  

1.4.5 Regulatory History 

The following items summarize regulatory history at the Site since 1987. 

Year 	Event 

1987 	 The four underground storage tanks located in the vicinity of the metal shop 
building were removed in 1987.  No indication of releases or contaminated soil 
was observed during the tank removals. 

1995 	 Maine DEP completes the Site Inspection Prioritization (SIP) Report. 

1999 	 Maine DEP conducts Expanded Site Inspection, but no report is issued. 

2001 	 USEPA issues Hazard Ranking System (HRS) package indicating a Hazard 
Ranking Score of 50 based on surface water contamination.  Other 
contaminated media were not addressed in the HRS package. 

2002 	 Site is added to NPL. 

2005 	 The State of Maine takes lead on implementation of RI/FS.  MaineDOT is 
named the lead State agency managing the project. Maine DEP and USEPA 
provide regulatory oversight. USEPA Administrative Order by Consent is 
signed by USEPA Region 1, MaineDOT, and Maine DEP in June 2005. 

1.4.6 Nature and Distribution of Contamination for OU 1 Areas 

This subsection summarizes the nature and distribution of contamination detected in surface soil, 

groundwater, Goose Pond surface water, and Goose Pond sediment at the Site.  
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1.4.6.1 Nature and Distribution of Surface Soil Contamination 

The RI identified several upland subareas at the Site to facilitate the collection, evaluation, and 

presentation of data. Factors used to identify the subareas included historical use, geology, nature 

of contamination, and exposure pathways.  The primary contaminants in surface soil are 

inorganics, especially arsenic, cadmium, copper, lead, and zinc.  In addition, a small area within the 

Mine Operations Area is contaminated with PCBs, and a second area is contaminated with 

petroleum as indicated by diesel range organics (DRO) and gasoline range organics (GRO).1  The 

volume of mine waste material at most subareas was estimated with AutoCAD by comparing 

current to 1965 topography. Exceptions were the volume of soil at the residential use areas and 

volume of soil exceeding 1 part per million (ppm) PCBs, 5 ppm GRO, and 10 ppm DRO at the 

Mine Operations Area.  Table 1.4-2 summarizes the estimated volumes.  

The following subsections summarize the nature and distribution of surface soil contamination at 

these subareas. Section 4.0 of the RI report provides an extensive discussion of the nature and 

distribution of contamination, and the reader is encouraged to review that document for additional 

detail. 

Ore Pad 

The Ore Pad is where ore was stockpiled prior to crushing and milling.  The unlined Ore Pad 

covers approximately 2.1 acres and contains an estimated 16,000 cubic yards of waste rock. 

Today, fragments of ore and mineralized rock are visible over much of the Ore Pad.  Surface soil in 

the area is conspicuously limonite-stained, imparting a yellow-brown to orange-brown, and 

brownish-black color and coating on soil and rock surfaces that stretches from the top of the 

exposed slope downhill to the Mine Operations Area. In addition to zinc, copper, and lead sulfide 

ore fragments, the soils in this area also have a considerable number of blue and blue-green mineral 

fragments and rarer whitish mineral coating that may have been supergene ore minerals (copper, 

lead, and zinc carbonates and sulfates), or hydrated copper sulfates and soluble sulfate salts 

  Although CERCLA does not regulate the remediation of petroleum, the petroleum at the Site is intermixed 

with soil contaminated with CERCLA contaminants, so the CERCLA remedy will address this intermixed 

soil as part of the remedial process.  Any remedial alternative chosen that addresses the intermixed soil will 

also meet State regulatory requirements for petroleum remediation.  
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produced from more recent weathering of material remaining on the Ore Pad.  The primary 

crushers were located downslope from the Ore Pad.  

The waste rock fill at the Ore Pad is relatively thin, consisting of 2 to 3 feet of waste rock that is 

mixed together with the till at the till contact.  The till varies in thickness up to 11 feet. Bedrock 

was encountered at depths ranging from 9 to 15 feet below ground surface (bgs).  The Ore Pad has 

some of the most highly oxidized surface soils containing mineralized waste rock and ore observed 

at the Site. 

During the RI, two surface soil samples were collected from the Ore Pad for off-site metals 

analysis by inductively coupled plasma and mass spectrometry (ICP-MS).  The results of ICP-MS 

metals analysis are summarized in RI Table 4.1-2 (MACTEC, 2009b).  Summary statistics for the 

analytical results are shown in the following table.  

Summary Statistics for Ore Pad Surface Soil Off-Site Analytical Results - Arsenic, Cadmium, Copper, 

Lead, and Zinc 

Background Frequency of Range of Detected Average Percent > 

Analyte Concentration Detection Concentrations Concentration Background 

Arsenic 14 2 / 2 46 - 50 48 100 
Cadmium 0.15 2 / 2 0.37 - 24 12 100 
Copper 11 2 / 2 6,600 - 14,000 10,300 100 
Lead 37 2 / 2 350 - 1,600 975 100 
Zinc 89 2 / 2 110 - 8,800 4,455 100 
Notes: 

All concentrations in milligrams per kilogram (mg/kg). 

Statistics based on off-site ICP-MS analyses for metals. 

Average calculations use half the detection limit for non-detects. 

Background concentration is based on off-site 95-percent upper tolerance level (UTL) 

Source: MACTEC, 2009b, Subsection 4.1 


Data collected to assess the potential for acid rock drainage included whole rock analysis, 

mineralogy, acid base accounting (ABA), Synthetic Precipitation Leaching procedure (SPLP), field 

paste pH, and field leaching tests from SB-612 and SB-619. Field leach tests indicated that 

cadmium and lead could leach at concentrations above the federal drinking water Maximum 

Contaminant Level (MCL) and/or the Maine Maximum Exposure Guidelines for Drinking Water 

(MEGs). In addition, SPLP results show potential for antimony, cadmium, copper, and lead to 

leach at concentrations above the MCL/MEG.  Other metals that may leach include aluminum, 

cobalt, and zinc. ABA and paste pH data indicate net acid producing conditions persist at the Ore 
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Pad, though some samples have a net neutralizing potential (NNP).  The presence of NNP does not 

mean, however, that metals leaching will not occur, but resulting acidity will be neutralized.  

Mine Operations Area 

The Mine Operations Area is the former location of the machinery that was used to mill and 

process the ore that was staged in the Ore Pad.  The Mine Operations Area covers approximately 

5.2 acres and contains an estimated 44,000 cubic yards of waste rock.  At least two underground 

fuel storage tanks were located in this area (2,000 and 4,000 gallons), but these were removed in 

1987. The Mine Operations Area included a machine shop, and assay laboratory, the two rock 

crushers, and the concentrator building.  All of these structures have been removed from the Site; 

except for some of the building foundations and breached walls of the concentrator building.  

The Mine Operations Area is underlain by variable thicknesses of waste rock fill and native soil 

consisting of clay and silt overlying glacial till.  The overburden thickness varies greatly from 12.5 

feet to as much as 82 feet.  In general, a thin layer (2 to 3 feet) of sandy and gravelly fill overlies 

the fine grained stratified clay and silt.  In the absence of the clay and silt, the gravelly, sandy fill 

extends to bedrock (12.5 feet) near the former flotation building (near SB-614).  The clay and silt 

varies in thickness from 10 to 31 feet across the Site.  Up to 72 feet of till was encountered at SB-

610, indicating the presence of a narrow and deep channel between the northern and southern 

ridges that dominated the pre-mine topography of the Site.   

During the RI, 34 soil samples were collected at the Mine Operations Area for analysis for PCBs, 

seven were collected for on-site x-ray fluorescence (XRF) analysis for metals, and five were 

collected for off-site metals analysis by ICP-MS.  The results of PCB analyses are summarized in 

RI Table 4.1-1, results for field XRF metals screening are summarized in RI Appendix R, and 

results for ICP-MS metals analysis are summarized in RI Table 4.1-3 (MACTEC, 2009b). 

Summary statistics for the PCB and XRF analytical results are shown in the following table.  XRF 

data are shown because they represent a larger data set than the ICP-MS data. 

Summary Statistics for Mine Operations Area Surface Soil Analytical Results – PCBs, Arsenic, 

Cadmium, Copper, Lead, and Zinc 

Background Frequency Range of Detected Average Percent > 

Analyte Concentration of Detection Concentrations Conc. Background 

Aroclor-1242 NC 9 / 34 0.051 - 7,900 245 NC 
Aroclor-1248 NC 13 / 34 0.16 - 1,800 59 NC 
Arsenic 15 7 / 7 34 - 99 62 100 
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Summary Statistics for Mine Operations Area Surface Soil Analytical Results – PCBs, Arsenic, 

Cadmium, Copper, Lead, and Zinc 

Background Frequency Range of Detected Average Percent > 

Analyte Concentration of Detection Concentrations Conc. Background 

Cadmium NC 6 / 7 43 - 98 58 NC 
Copper 99 7 / 7 1,900 - 21,000 7,543 100 
Lead 124 7 / 7 520 - 3,000 1,613 100 
Zinc 177 7 / 7 12,000 - 64,000 28,714 100 

Notes: 

All concentrations in mg/kg. 

Statistics based on off-site analysis for PCBs and on-site XRF analysis for metals.  

Average calculations use half the detection limit for non-detects. 

Background concentration is based on on-site analysis 95-percent UTL.  

NC = not calculated  

Source: MACTEC, 2009b, Subsection 4.1 


The detected concentrations of metals in the Mine Operations Area are among the highest in 

surface soils at the Site. 

Data collected to assess the potential for acid rock drainage included whole rock analysis, 

mineralogy, ABA, SPLP, field paste pH, and field leaching tests.  Field leach and SPLP tests did 

leach metals above the MCL/MEG.  ABA data indicate net acid producing conditions exist near the 

concentrator building, but net neutralizing conditions elsewhere.   

The presence of PCBs in the Mine Operations Area may be related to former transformers located 

near the southern portion of the Primary and Secondary Crusher buildings.  A 10- by 20-foot buried 

concrete pad was identified just north of SS-7207 at the location of SS-7221.  The pad may have 

served as a transformer location serving the Secondary Crusher building.  Very high concentrations 

of PCBs in surface soils suggest direct discharge of transformer oils to the ground surface.   

Two test pits completed in the Mine Operations Area showed the presence of oily soils.  Oil stained 

subsurface soils were exposed in TP-7119 and TP-7124.  TP-7124 was excavated in what is 

interpreted to be a tank grave associated with underground storage tanks (USTs) reportedly 

removed in 1987.  Oil stained silt and clay materials were observed extending from 3 to 6 feet bgs. 

The sample collected at 3 feet bgs showed the presence DRO and GRO at concentrations of 13,000 

mg/kg and 390 mg/kg, respectively.  

TP-7119 was excavated downgradient of the tank grave depression.  Oil stained soils were 

observed at the interface between waste rock and the underlying silty clay at 9 feet bgs.  The 
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sample collected at 9 feet bgs showed the presence DRO and GRO at concentrations of 4,900 

mg/kg and 160 mg/kg, respectively.  The presence of these DRO and GRO is likely associated with 

fuel storage and dispensing. The Maine DEP has classified the DRO/GRO contamination in the 

Mine Operations Area as meeting the criteria of a Stringent Site according to the Maine 

Hydrocarbon Spill Decision Tree.  

Waste Rock Pile 3 

WRP-3 is located between WRP-1 and the Tailings Impoundment.  This waste rock pile covers 

approximately 6.6 acres and contains an estimated 216,000 cubic yards of waste rock.  WRP-3 has 

abundant sulfide waste rock with conspicuous iron staining (limonite) along its top and eastern 

slope. WRP-3 is referred to in some historic records as a “prior tailings pile,” though no tailings 

were encountered during drilling of this area.  Dead and stressed vegetation occurs along the base 

of WRP-3 and near an area where a copper-rich, blue-green seep discharges to Goose Pond 

(identified in the Baseline Ecological Risk Assessment [BERA] as an area of readily apparent 

harm).  The U.S. Geological Survey (USGS) collected samples of the gray to light brown and blue-

green precipitates from SP-509 and has determined the presence of gypsum (CaSO4*2H2O) and 

glaucocerinite, a hydrated copper aluminum sulfate (Cu4Al2(SO4)(OH)12*3H2O), in addition to 

other detrital minerals including quartz and chlorite.  

Borings installed in WRP-3 encountered 40 feet of waste rock in the southern end and 19 feet in 

the northern end.  Up to 11 feet of till is present over bedrock which was encountered at 51 feet 

bgs. Prior seismic and ground penetrating radar data indicated that depth to bedrock is up to 60 

feet bgs. Waste rock core from within the top twenty feet contained pyritic rhyolite and abundant 

limonite staining and strongly weathered rock fragments.  Surface soils at WRP-3 are the most 

visibly stained at the Site.  Pyritic rhyolite and mineralized waste rock cover almost 80 percent of 

the surface area of WRP-3 including abundant fragments of talc-carbonate host rock.  

During the RI, two soil samples were collected at WRP-3 for off-site metals analysis by ICP-MS 

and the results are summarized in RI Table 4.1-6 (MACTEC, 2009b).  Summary statistics are 

shown in the following table.   
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Summary Statistics for Waste Rock Pile 3 Surface Soil Off-Site Analytical Results - Arsenic, 

Cadmium, Copper, Lead, and Zinc 

Background Frequency Range of Detected Average Percent > 

Analyte Concentration of Detection Concentrations Conc. Background 

Arsenic 14 2 / 2 23 - 130 77 100 
Cadmium 0.15 2 / 2 0.78 - 0.79 1 100 
Copper 11 2 / 2 340 - 3,600 1,970 100 
Lead 37 2 / 2 240 - 700 470 100 
Zinc 89 2 / 2 400 - 420 410 100 

Notes: 

All concentrations in mg/kg.

Statistics based on off-site ICP-MS analyses for metals.

Average calculations use half the detection limit for non-detects.

Background concentration is based on off-site 95-percent UTL 

Source: MACTEC, 2009b, Subsection 4.1


Data collected to assess the potential for acid rock drainage conditions included whole rock 

analysis, mineralogy, ABA, SPLP, field paste pH, and field leaching tests from SB-612 and SB-

619. In addition, SPLP results show potential for cadmium, antimony, lead, and molybdenum to 

leach above MCLs and MEGs.  Other metals that may leach include aluminum, copper, and zinc. 

ABA and paste pH data indicate overall primarily net neutralizing conditions, though some 

samples are net acid producing.  

Tailings Impoundment 

The Tailings Impoundment covers approximately 21 acres and contains an estimated 716,000 cubic 

yards of tailings and waste rock.  Anecdotal information gathered during the RI indicates that the 

berm encompassing the Tailings Impoundment was constructed in multiple stages (i.e., lifts).  This 

type/method of construction is commonly termed a “raised embankment” (Vick, 1990).  Typically, 

the first lift (i.e., a “starter dike”) is constructed of natural soil borrow or available fill materials and 

is sized (vertically) to accommodate the first year or two of the mill’s tailings output, with 

necessary/appropriate allowances for storage of surface water and/or flood inflows.  The 

embankment is then raised in stages to keep pace with the rising elevation of the tailings and 

surface water/flood water storage requirements (Vick, 1990).  Raised embankments are generally 

characterized as “upstream,” “downstream,” or “centerline” embankments, depending on which 

direction the crest of the embankment moves in relation to the starter dike, as subsequent lifts are 

added (Vick, 1990). For an upstream type of embankment, tailings are discharged peripherally 

from the crest of the starter dike to form an above-water sandy “beach,” which then becomes the 

foundation for second lift of the embankment (Vick, 1990).  Site data supports the conclusion that 

the Tailings Impoundment berm was constructed as an upstream embankment.  Data also suggest 
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that the embankment was constructed in lifts on the order of 15-feet tall, and that each lift has a 

relatively limited width and/or a steep backslope (i.e., inside face). 

Additional anecdotal information indicates that the inside face of each embankment lift was 

lined/chinked with clay and/or glacial till in order to contain the finer grained tailings and to limit 

drainage of the decant pond. Given the grain-size characteristics of the tailings, it is evident that 

some form of chinking or sealing of the upstream slope must have occurred; otherwise the tailings 

would have piped through the voids in the waste rock fill materials used to construct the berm.   

Reportedly, the Tailings Impoundment had an engineered structure to remove water from inside the 

impoundment and discharge it under the berm.  A drainage pipe was found at the western edge of 

the Tailings Impoundment.  Based on geophysical surveys and dye tracer testing the pipe was 

determined to discharge at a previously mapped seep (SP-511) at the base of the Tailings 

Impoundment berm.  The pipe currently drains impounded surface water from the Tailings 

Impoundment when surface water elevations rise as a result of precipitation and/or snowmelt 

events. In addition, runoff from the Tailings Impoundment drains through a low area in the berm at 

the northwest corner of the Tailings Impoundment and into an overland drainage swale between the 

Tailings Impoundment and WRP-3 

During mine operations, tailings were pumped into the impoundment through spigots along pipes 

that were placed around the periphery of the berm.  Sand to silt/clay sized tailings settled out of the 

water. Filling of the impoundment in this manner resulted in coarser grained tailings settling near 

the edges of the berm structure while finer grained particles (slimes) settled out in the central 

portion of the Tailings Impoundment.  The central portion of the Tailings Impoundment contains a 

gentle depression as a result of settlement that parallels the long axis of the impoundment.  The 

oval shaped depression typically holds surface water throughout the summer months and a cattail 

marsh has developed. The remaining portion of the Tailings Impoundment surface is unvegetated.   

Waste rock types in the Tailings Impoundment berm are primarily agglomerate, andesite, pyritic 

rhyolite and black rhyolite.  Trace amounts of mineralized waste rock are observed.  Current data 

indicate that the Tailings Impoundment consists of 11 to 56 feet of tailings materials (i.e., angular 

stratified sands and silts) underlain by a native clay layer ranging in thickness from approximately 

three to 16 feet.  The Tailings Impoundment thickens to the east, and the clay layer thins to the 

east. Test pit data indicate the toe of the Tailings Impoundment berm rest directly on the 
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underlying clay and does not appear to be keyed into this unit.  Underlying the clay is a thin layer 

of silty glacial till which overlies bedrock.  Boring data within the Tailings Impoundment indicate 

that the top of bedrock is encountered at from 32 to 75 feet bgs.  The bedrock surface slopes 

downward to the east toward Goose Pond. The depth to groundwater ranges from 1 to 28 feet bgs, 

deepening to the east towards Goose Pond.  Groundwater flows east towards the estuary. 

Approximately 60 percent of the tailings are located below the water table.   

During the RI, 22 samples were collected from the Tailings Impoundment for on-site XRF analysis 

for metals, and 5 were collected for off-site metals analysis by ICP-MS.  The results for field XRF 

metals analyses are summarized in RI Appendix R, and results for ICP-MS metals analysis are 

summarized in RI Table 4.1-8 (MACTEC, 2009b).  Summary statistics for the XRF analytical 

results are shown in the following table.  XRF data are shown because they represent a larger data 

set than the ICP-MS data. 

Summary Statistics for Tailings Impoundment Surface Soil On-Site XRF Analytical Results - Arsenic, 

Cadmium, Copper, Lead, and Zinc 

Background Frequency of Range of Detected Average Percent > 

Analyte Concentration Detection Concentrations Conc. Background 
Arsenic 15 22 / 22 28 - 160 63 100 
Cadmium NC 4 / 22 44 - 56 26 NC 
Copper 99 22 / 22 1,000 - 4,000 2,764 100 
Lead 124 22 / 22 230 - 1,400 946 100 
Zinc 177 22 / 22 3,200 - 22,000 7,355 100 

Notes: 

All concentrations in mg/kg. 

Statistics based on on-site XRF analyses for metals.

Average calculations use half the detection limit for non-detects. 

Background concentration is based on on-site analysis 95-percent UTL. 

NC = not calculated. 

Source: MACTEC, 2009b, Subsection 4.1 


Based on ABA testing, the tailings exhibit acid neutralizing characteristics. The field leachate tests 

on the Tailings Impoundment materials indicate the potential to leach concentrations of dissolved 

arsenic, cadmium, lead, and selenium that exceed groundwater quality standards. 

Residential Use Area Soil 

As part of the Halo Area assessment, the RI included surface soil sampling in residential areas 

bordering the northern portion of the former Callahan Mine property along Old Mine Lane and 

Harborside Road. In addition, residential areas south of the former Callahan Mine property were 
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sampled along the southern access road.  These samples were used to assess whether surface soils 

had been affected by fugitive dust and/or contaminated fill.  

During the RI, 50 residential area soil samples were collected for on-site XRF analysis for metals, 

and 6 were collected for off-site metals analysis by ICP-MS.  The results for field XRF metals 

analyses are summarized in RI Appendix R, and results for ICP-MS metals analysis are 

summarized in RI Table 4.1-11 (MACTEC, 2009b).  Summary statistics for the XRF analytical 

results are shown in the following table.  XRF data are shown because they represent a larger data 

set than the ICP-MS data. 

Summary Statistics for Residential Area Surface Soil On-Site XRF Analytical Results - Arsenic, 

Cadmium, Copper, Lead, and Zinc 

Background Frequency of Range of Detected Average Percent > 

Analyte Concentration Detection Concentrations Conc. Background 

Arsenic 15 38 / 50 10 - 86 24 52 
Cadmium NC 2 / 50 37 - 39 21 NC 
Copper 99 41 / 50 25 - 1,400 297 46 
Lead 124 48 / 50 22 - 1,500 395 58 
Zinc 177 50 / 50 59 - 11,000 1,706 68 

Notes: 

All concentrations in mg/kg. 

Statistics based on on-site XRF analyses for metals.

Average calculations use half the detection limit for non-detects. 

Background concentration is based on on-site analysis 95-percent UTL. 

NC = not calculated. 

Source: MACTEC, 2009b, Subsection 4.1 


Higher concentrations of metals contamination were observed primarily in the vicinity of Old Mine 

Lane. Residential areas bordering Harborside Road and the southerly access road to the former 

Callahan Mine property show relatively low concentrations of metals in surface soils.  Metals data 

suggest that airborne migration of dust during mine operations most likely occurred and affected 

surface soils peripheral to Old Mine Lane.   

1.4.6.2 Nature and Distribution of Groundwater Contamination 

This subsection summarizes the nature and distribution of contamination in site groundwater and 

leachate based on discussion presented in Subsection 4.5 of the RI report. Except for the Tailings 

Impoundment, overburden groundwater is permanently present only at the Mine Operations Area. 

The Tailings Impoundment also contains overburden groundwater; however, it is interpreted to be 

perched above an underlying low-permeability clay/till layer and contained within the Tailing 
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Impoundment berm.  Arsenic and metals including aluminum, antimony, cadmium, chromium, 

copper, lead, manganese, nickel, sodium, and zinc have been detected at concentrations greater 

than their respective MCL or MEG in groundwater and leachate at the Site.  The order of frequency 

of detected concentrations above the MCL or MEG (from greatest to least) is sodium, manganese, 

cadmium, zinc, lead, aluminum, arsenic, antimony, chromium, copper, and nickel.  Figures 1.4-7 

and 1.4-8 show concentrations of copper and zinc in seep and fresh surface water. Low-

concentrations of volatile organic compounds (VOCs) have been detected in groundwater samples 

collected at the Tailings Impoundment; however, the RI did not identify them as chemicals of 

concern (COCs). In addition, GRO were detected in one monitoring well at the Mine Operations 

Area. 

MCL exceedances for overburden and bedrock groundwater are shown in Figure 1.4-7 and Figure 

1.4-8, respectively, and summarized in Table 1.4-3. In addition, water quality criteria are included 

to provide for an evaluation as to whether the groundwater may cause surface water to exceed 

National Recommended Water Quality Criteria (NRWQC).  The shaded areas of the table identify 

the concentrations that are more than five-fold greater than the drinking water/groundwater 

standard. Review of the figure sand table supports the following conclusions: 

x	 The Ore Pad and Mine Operations Area are source areas for bedrock groundwater 
contamination. 

x	 The Ore Pad and Mine Operations Area may also be source area for surface water 
contamination. 

x	 The Ore Pad, Mines Ops Areas, WRP-3, and Tailings Impoundment are the most 
significant sources of surface water contamination based on seep data and loading 
evaluation. 

The reader is encouraged to review Subsection 4.5 of the RI report (MACTEC, 2009b) for 

additional detail.   

Ore Pad 

An overburden well (MW-615) and a bedrock well (MW-615R) were installed in the Ore Pad Area 

in a small sediment-filled depression, where surface water has been observed to pond and infiltrate. 

The overburden and bedrock wells in the Ore Pad contained the highest concentrations of 

cadmium, copper, and zinc at the Site.  The concentrations are an order of magnitude greater than 

other areas of the Site, suggesting that the Ore Pad is a significant source of groundwater 
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contamination.  Overburden leachate was only present in MW-615 during the November 2006 

sampling event and aluminum, antimony, arsenic, cadmium, chromium, lead, manganese, nickel, 

sodium, and zinc were detected in the leachate at concentrations above MCLs, and MEGs, and/or 

USEPA risk levels in the total fraction sample.  Analysis of the dissolved fraction sample detected 

cadmium, manganese, sodium, and zinc at concentrations above MCLs, MEGs, and/or USEPA risk 

levels. The bedrock groundwater sample contained fewer metals above MCLs, MEGs, and/or 

USEPA risk levels and MEGs (i.e., aluminum, cadmium, copper, manganese, and zinc) in the total 

sample fraction.  With a few exceptions, concentrations of metals were greater in the November 

2006 sampling event than the August 2006 and the August 2007 sampling events. 

Sulfate ranged from 2,100 milligrams per liter (mg/L) in overburden leachate to 680 mg/L in 

bedrock groundwater, indicating acid rock drainage impacts from oxidation of sulfide minerals. 

Mine Operations Area 

Four overburden monitoring wells (MW-610, MW-613, MW-614, and MW711) and two paired 

bedrock monitoring wells (MW-610R, and MW-614R) were installed in the Mine Operations Area.  

The MW-610/610R well pair was installed hydraulically upgradient from the physical operations 

area. MW-613 was installed in the vicinity of the office and maintenance building where the 

flotation cells were located and concentrates were produced.  The well pair MW-614/614R was 

installed near the northeast corner of the former mineral processing buildings.  The ground surface 

and concrete at that location contains abundant green and blue minerals as coatings and botryoidal 

forms, which are likely hydrated copper sulfate/carbonate supergene minerals formed from 

leaching of sulfide mineral concentrates formerly produced at the mine and stored in vicinity of the 

buildings.  MW-711 was installed in near the toe of WRP-1. 

Analysis of the upgradient overburden groundwater samples from MW-610 did not detect metals at 

concentrations above the MCLs, MEGs, and/or USEPA risk levels in the August 2006 and the 

November 2006 sampling events.  However, the August 2007 sampling event detected total 

aluminum, arsenic, lead, and dissolved arsenic above MCLs/MEGs.  Sulfate ranged from 23 to 25 

mg/L.  The bedrock well, MW-610R, is screened in a talc-carbonate bedrock lithology that 

contains numerous small quartz veins mineralized with pyrite, galena, chalcopyrite, and sphalerite. 

The rock here is similar in appearance to the talc-carbonate rock that hosted the ore zone in the 

mine pit. Groundwater samples collected during all sampling events from MW-610R contained 

lead at concentrations above the MCL/MEG.  Sodium was also detected above MCLs/MEGs 
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during the first two sampling rounds, and samples from the first round also contained aluminum 

and antimony at concentrations slightly above MEGs. Sulfate in this well was slightly to 

moderately elevated, at 50 to 91 mg/L.  

Analysis of the overburden groundwater samples from MW-613 detected sodium and manganese at 

concentrations above MEGs and/or USEPA risk levels during all sampling events.  Sulfate appears 

to be moderately elevated at concentrations which ranged from 72 to 98 mg/L.  

Analysis of the overburden groundwater samples from MW-711 detected aluminum, cadmium, 

manganese, and sodium at concentrations above MEGs and/or USEPA risk levels during the 

February 2008 sampling event.  Sulfate was elevated at a concentration of 300 mg/L.  

Analysis of the overburden groundwater samples collected in August 2006 from MW-614 detected 

cadmium, manganese, sodium, and zinc at concentrations above MCLs/MEGs/USEPA risk levels. 

Only cadmium concentrations exceeded the MCL/MEG in the sample collected during the 

November 2006 monitoring event, although zinc concentrations were very close to the MEG. 

During the August 2007 sampling event cadmium, sodium, and zinc concentrations exceeded the 

MCL/MEGs. Sulfate concentrations were elevated in all three sample rounds and ranged from 130 

to 350 mg/L.  Groundwater samples from MW-614 and MW-614R were analyzed for GRO during 

the August 2007 event because of observations in upgradient test pits.  GRO was not detected in 

monitoring well MW-614. 

Analysis of bedrock groundwater samples collected during the August 2006, November 2006, and 

August 2007 monitoring events from bedrock well MW-614R also detected cadmium, manganese, 

sodium, and zinc at concentrations above MCLs/MEGs/USEPA risk levels. The cadmium, 

manganese, and sodium concentrations detected in bedrock groundwater were similar to those in 

overburden groundwater, but the concentrations of zinc during the first two sampling events, were 

slightly higher than in overburden groundwater.  Sulfate concentrations were elevated at 460 to 470 

mg/L.  GRO (34 micrograms per liter [ȝg/L]) was detected in the MW-614R monitoring well at 

concentrations below the MEG. The presence of GRO in bedrock groundwater is most likely 

related to soils contamination observed upgradient in test pits. 

In contrast to bedrock groundwater and leachate in the Ore Pad, and in groundwater upgradient of 

the Mine Operations Area, the elevated metals and sulfate concentrations near the concentrator 
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building are not co-located with elevated aluminum.  The sulfide minerals leached at the Ore Pad, 

upgradient Mine Operations Area bedrock, and waste rock piles are contained within host rocks 

with abundant alumino-silicate minerals.  The sulfide minerals at the processing plant (MW-

614/614R) had been separated from their host rock by the ore milling and beneficiation processes, 

and leaching of those materials appears to have produced a slightly different chemistry leachate 

with respect to aluminum. 

Waste Rock Pile 3 

One overburden well, MW-612, was installed in the southeast end of WRP-3 and screened across 

the waste rock / till contact. MW-612 historically has had very little water and is sampled using a 

dedicated bailer. Total metals samples contained a large amount of suspended solids.  Analysis of 

overburden leachate samples collected from MW-612 during the August 2006 and November 2006 

monitoring events detected total metal concentrations of aluminum, antimony, arsenic, cadmium, 

chromium, lead, manganese, sodium, and zinc greater than MCLs/MEGs/USEPA risk levels. 

During the February 2008 monitoring event, total aluminum, antimony, arsenic, cadmium, lead, 

sodium, and zinc were detected at concentrations above MCL/MEGs.  The leachate also contained 

high concentrations of iron, nickel, mercury, calcium, barium, cobalt, potassium, and magnesium, 

relative to other monitoring well leachate samples.  Dissolved metals concentrations generally 

showed elevated concentrations of the same metals, but at much lower concentrations, with the 

August 2006 event detecting manganese and sodium above MEGs and/or USEPA risk levels and 

the November 2006 event with concentrations of cadmium, lead, and sodium above MCL/MEGs. 

Arsenic was also detected at estimated and uncertain concentrations above the MCL/MEGs. 

Sulfate was detected at elevated concentrations of 2,000 to 2,400 mg/L.  Chloride was detected at 

relatively low concentrations of 5.7 to 7 mg/L.   

Tailings Impoundment 

In 2006, five overburden monitoring well pairs were installed in the Tailings Impoundment (MW-

601/ PZ-601, MW-602S/602D, MW-603S/603D, MW-604S/604D, and MW-605S/605D).  One 

paired bedrock well was also installed (MW-604R). 

In 2007, seven additional monitoring wells or piezometer/monitoring well pairs were installed in 

the Tailings Impoundment (MW-705/PZ-705, MW-706/PZ-706, and MW-707) and at the toe of 

the Tailings Impoundment retention berm (MW-701, MW-702/PZ-702, MW-703/PZ-703, and PZ-

704). Two additional bedrock wells were also installed.  MW-722R was installed in the southeast 
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corner of the Tailings Impoundment, and MW-723R was installed to the west upgradient from the 

Tailings Impoundment.   

Analysis of overburden groundwater samples collected from MW-601S/PZ-601, MW-602S/602 D, 

MW-603S/603D, MW-604S/604D, and MW-605S/605D during the August 2006, November 2006, 

and August 2007 monitoring events detected sodium and/or manganese at a concentration above 

their respective MCL/MEG/USEPA risk level.  Aluminum and lead were detected at 

concentrations above the MCL/MEG in the August 2006 and the August 2007 samples from MW-

605D. Aluminum was detected above MEG in the August 2006 sample from MW-601S.  Sodium 

concentrations in the deep wells MW-602D, MW-603D, and MW-605D were an order of 

magnitude or more greater than in shallow well pairs.  Sulfate and chloride concentrations were 

also typically higher in these samples as well.  MW-603S and MW-602S water samples also 

contained moderately elevated concentrations of sulfate and chloride.  Other wells contained low to 

moderate sulfate concentrations.  Analysis of overburden groundwater water samples collected 

from MW-604S in August 2006 detected arsenic and manganese at concentrations above the 

MCL/MEG/USEPA risk level.  In November 2006, arsenic, manganese, and zinc were detected at 

concentrations above MCLs/MEGs/USEPA risk levels, and in August 2007, arsenic, lead, 

manganese, and zinc were detected at concentrations above the MCL/MEGs/USEPA risk level.  

Analysis for VOCs in Tailings Impoundment groundwater detected low concentrations of 2-

butanone, 4-hexanone, 4-methyl-2-pentanone, acetic acid, acetone, carbon disulfide, and several 

fuel-related compounds including ethyl benzene, methyl tertbutyl ether, toluene, and xylenes.  No 

VOC was detected at concentrations that exceeded an MCL or MEG.   

Analysis of bedrock groundwater samples from MW-604R detected sodium and manganese at 

concentrations greater than MEGs and/or USEPA risk level in all three sampling events.  The 

bedrock groundwater sample analysis from the low yield monitoring well MW-722R detected only 

sodium in excess of MEGs and the analytical results from upgradient background well MW-723R 

detected lead above MEGs, but below MCLs. Sulfate was detected at concentrations ranging from 

1,300 to 1,500 mg/L in MW-604R, and chloride at a concentration ranging from 950 to 1,700 

mg/L.  VOCs, including 2- butanone, 4-methyl-2-pentanone, acetone, ethyl benzene, toluene, and 

xylenes, were detected at low, estimated concentrations.  Sulfate was detected at a concentration of 

59 mg/L in MW-720R, and chloride was detected at a concentration of 600 mg/L.  In the 

background well MW-723R, sulfate was detected at a concentration of 49J mg/L and chloride at a 
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concentration of 5.8 mg/L.  These results indicate the migration of water from the Tailings 

Impoundment to underlying bedrock groundwater in the vicinity of MW-604R. 

1.4.6.3 Nature and Distribution of Goose Pond Surface Water Contamination 

A limited number of surface water samples were collected during the RI to characterize water 

quality in Goose Pond.  Five background surface water samples were collected at reference 

locations in Horseshoe Cove. Of fourteen samples collected in Goose Pond in 2005, 10 exceeded 

NRWQC for copper (Figure 1.4-9). Nine of these 14 samples were in excess of the screening 

criteria for zinc (Figure 1.4-10). Background surface water locations in Horseshoe Cove, 

approximately 1½ miles east of the Site, were nondetect for zinc and copper. 

Copper and zinc detected in surface water may be the result of several inputs to the Goose Pond 

estuary.  These inputs include surface discharge of groundwater via seeps, and may include 

subsurface discharge of groundwater, surface water transport during runoff events, and leaching of 

metals from bedrock exposures along the pond edge, especially near the former mine pit.  Sources 

of metals in groundwater include leaching from mineralized rock in waste rock piles, roads, and 

work areas at the Site.  Sources of metals in surface runoff also include leaching of metals from 

mineralized rock in waste rock piles, roads, and work areas located in the pond, plus 

erosion/transport of metal-bearing particulates.  Although some exchange of metals may occur 

between Goose Pond sediments and surface water, this is not thought to be a major source of 

surface water contamination.  Table 1.4-4 shows the maximum concentrations of cadmium, copper, 

lead, and zinc in seeps and groundwater discharging to Goose Pond from Site source areas.  The 

data show that OU 1 contributes substantially greater amounts of these contaminants than OU 2.  

The extent to which exposed mineralized rock in the pit wall and the former underground workings 

(i.e., adits located at approximately 80 and 140 feet below sea level and discharge of groundwater 

within these structures) may affect surface water quality in the pit is unclear.  However, the highest 

copper and zinc concentrations detected in Goose Pond are located proximal to the bedrock 

exposure of the former mine pit.  Vertical profile data are available from samples collected by 

USGS (USGS, 2007).  Copper and zinc exceed the saltwater NRWQC over at least a 60-foot 

vertical interval within the mine pit.  At the 120-foot depth level, the concentration of copper and 

zinc drop below NRWQC. It should be noted a mixing boundary exists in the pit at a depth of 

approximately 30 feet below mean sea level (i.e., the pit is stratified) and water below this depth 
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does not mix with the overlaying water.  The USGS data for copper and zinc are summarized in the 

following table. 

Location ID Location 

Depth, 

feet mg/L 

Temp., 
o
C 

Copper, 

µg/L µg/L 

CLPT1-1 RA Mine pit 11.4 58.21 

Mine pit 29.8 

60.0 

Mine pit 

Mine pit 

Mine pit 7 

Mine pit 

Mine pit 

Mine pit 

Vertical Profile of Copper and Zinc in Surface Water in Mine Pit 

Dissolved 

Oxygen, Zinc, 

3.0 9.75 3.74 

CLPT1-10 RA 9.61 1.63 9.25 181.72 

CLPT1-20 RA Mine pit 7.9 1.38 8.46 111.62 

CLPT1-40 RA 120.4 8.13 1.19 2.04 41.06 

CLPT1-50 RA 149.9 7.96 1.19 1.34 33.00 

CLPT1-60 RA 179.7 1.24 0.98 28.78 

CLPT1-65 RA 195.2 5.6 1.3 0.71 21.63 

CLPT1-70 RA 210.2 2.46 1.49 0.69 14.25 

CLPT1-80 RA 240.1 0.37 1.75 0.25 5.64 

Note: Shaded cells indicate copper and zinc in excess of saltwater NRWQC (3.1 µg/and 81 µg/L, 
respectively). 

1.4.6.4 Nature and Distribution of Goose Pond Sediment Contamination 

Goose Pond sediments contain a widespread distribution of metals at concentrations above risk 

screening values and background.  The concentrations are highest in an area adjacent to WRP-3 

and the Tailing Impoundment, which has been identified as the area containing mine waste. 

During the RI, a total of 447 samples from Goose Pond were analyzed by field XRF screening. 

The results of the field XRF screening are summarized in RI Appendix R (MACTEC, 2009b). 

Summary statistics for all areas of Goose Pond combined for arsenic, cadmium, copper, lead, and 

zinc are shown in the following table. 

Summary Statistics for Goose Pond Sediment On-Site XRF Analytical Results - Arsenic, Cadmium, 

Copper, Lead, and Zinc 

Background Frequency of Range of Detected Number > Percent > 

Analyte Concentration Detection Concentrations Background Background 

Arsenic 13 360 / 447 10 - 95 320 72 
Cadmium 0.8 20 / 447 40 - 67 20 4 
Copper 21 251 / 447 20 - 5,700 239 54 
Lead 35 399 / 447 16 - 2,700 213 48 
Zinc 130 432 / 447 38 - 26,000 279 62 

Notes: 

All concentrations in mg/kg. 
Statistics based on on-site XRF analyses for metals. 
Background concentration based on off-site 95-percent UTL for arsenic, cadmium, and copper, and 

on-site XRF 95-percent UTL for lead and zinc (MACTEC, 2009b, Subsection 4.3.1) 
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The summary table shows arsenic, copper, lead, and zinc were detected in the majority of Goose 

Pond samples, with arsenic, copper, and zinc also exceeding background concentrations in the 

majority of them.  Lead was detected in 89 percent of the samples, and exceeded background in 

just fewer than 50 percent of them.  Zinc was detected most frequently, in 97 percent of the 

samples.  In contrast, cadmium was only detected in 4 percent of sampled locations, but all 

cadmium detections exceeded background.  Detected concentrations of copper (up to 5,700 mg/kg) 

and zinc (up to 26,000 mg/kg) exceeded background by over two orders of magnitude. 

Eighty-five samples were collected from Goose Pond and submitted to an off-site laboratory for 

analysis.  The results of the off-site metals analyses are summarized in RI Tables 4.3-4 through 

4.3-9 (MACTEC, 2009b).  Summary statistics for all areas of Goose Pond combined for arsenic, 

cadmium, copper, lead, and zinc are shown in the following table for comparison with the XRF 

summary.  

Summary Statistics for Goose Pond Sediment Off-Site Analytical Results - Arsenic, Cadmium, Copper, 

Lead, and Zinc 

Background Frequency of Range of Detected Number > Percent > 

Analyte Concentration Detection Concentrations Background Background 

Arsenic 13 85 / 85 4 - 64 46 85 
Cadmium 0.8 85 / 85 1 - 41 70 82 
Copper 21 83 / 85 17 - 10,000 68 82 
Lead 27 85 / 85 10 - 1,860 63 74 
Zinc 98 85 / 85 81 - 40,000 70 82 

Notes: 

All concentrations in mg/kg. 

Statistics based on off-site ICP-MS analyses for metals. 

Background concentration based on off-site 95-percent UTL for arsenic, cadmium, copper, lead, and zinc


(MACTEC, 2009b, Subsection 4.3.1). 

Although background exceedances of arsenic, cadmium, copper, lead, and zinc are widespread, the 

distribution of concentrations varies widely.  Samples from Dyer Cove contained the highest 

concentrations of cadmium (94 mg/kg) and zinc (26,000 mg/kg) and second highest concentrations 

of arsenic (88 mg/kg) and copper (4,700 mg/kg).  The highest lead concentration of 2,700 mg/kg 

was detected at both Dyer Cove and in South Goose Pond (in vicinity of the Tailings Impoundment 

and WRP-3). Samples from the South Goose Pond area that contains mine waste also contained 

the highest concentrations of arsenic (95 mg/kg) and copper (5,700 mg/kg) and second highest 

concentrations of cadmium (82 mg/kg) and zinc (19,000 mg/kg).  In contrast, relatively low 
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concentrations of arsenic, cadmium, copper, lead, and zinc were detected in the remaining areas of 

Goose Pond outside the South Goose Pond mine waste area.   

In general, the concentrations of contaminants are highest near the surface (e.g., 0 to 0.5 feet bgs) 

and decrease with depth at a majority of locations.  However, at locations just downstream of the 

old earthen dam and east of WRP-3, the highest concentration of metals in sediments is at 0.5 to 

1.5 feet bgs. In this area, below the 1.5-foot depth, the concentrations decrease significantly. 

These areas extending approximately 1,000 feet above and below the upstream face of the earthen 

dam correspond to areas of talcose mine waste deposits.  These deposits are believed to be the 

result of overflows from the Tailings Impoundment and use of the area for solids settling during 

mine operations. In a few locations east of WRP-1, metal concentrations in sediment first decrease 

with depth, then increase in samples in the 5- to 10-foot depth range.  At the south end of Dyer 

Cove, the highest concentrations were reported in 4- to 6-foot deep sediment.  High concentrations 

were also detected in samples collected near a sump located along the northeastern periphery of the 

open pit. 

Metals contamination in Goose Pond sediment is attributed primarily to historical mine operations. 

Dyer Cove was used as a settling basin for pit dewatering after sedimentation of Goose Cove 

became a concern, and historical drawings indicate that South Goose Pond adjacent to WRP-3 may 

have been used for removal of solids from Tailings Impoundment decant water.  Overflow from the 

Tailings Impoundment via a drainage ditch at the northwest corner may have also contributed to 

Goose Pond contamination, as may have use of mineralized mine waste materials (i.e., waste rock) 

to build berms and roads in the dewatered Goose Pond.  Highly contaminated sediments in Goose 

Pond are typically associated with the presence of talcose mine waste related materials.  In 

addition, discharge of contaminated groundwater via seeps and subsurface discharge, sediment 

laden storm water runoff, windblown dust all likely contributed contamination.  Precipitation of 

metals from surface water has likely also contributed to sediment contamination.  

1.4.6.5 Nature and Distribution of Salt Marsh Sediment Contamination 

The salt marsh includes the wetland areas between Goose Pond and the Tailings Impoundment and 

WRP-3, and between Marsh Creek and the adjacent upland forested areas.  The salt marsh contains 

grasses and vegetation with small areas of standing water and small channels that convey water 

during tidal movements. 
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During the RI, a total of 140 samples from the salt marsh area were analyzed by field XRF 

screening. The results of the field XRF screening are summarized in RI Appendix R (MACTEC, 

2009b). Summary statistics for all of the salt marsh areas sampled as part of the RI for arsenic, 

cadmium, copper, lead, and zinc are shown in the following table. 

Summary Statistics for Salt Marsh Sediment On-Site XRF Analytical Results - Arsenic, Cadmium, 

Copper, Lead, and Zinc 

Background Frequency of Range of Detected Number > Percent > 

Analyte Concentration Detection Concentrations Background Background 

Arsenic 13 60 / 140 10 - 100 57 41 
Cadmium 0.8 12 / 140 35 - 67 12 9 
Copper 21 119 / 140 20 - 20,000 114 81 
Lead 35 113 / 140 16 - 2,000 107 76 
Zinc 130 140 / 140 57 - 25,000 111 79 

Notes: 

All concentrations in mg/kg. 

Statistics based on on-site XRF analyses for metals.

Background concentration based on off-site 95-percent UTL for arsenic, cadmium, and copper, and 


on-site XRF 95-percent UTL for lead and zinc (MACTEC, 2009b, Subsection 4.3.1). 

The summary table shows arsenic, cadmium, copper, lead, and zinc each exceed background 

concentrations, with all except arsenic exceeding by 1 to 2+ orders of magnitude.  Copper was 

detected in 119 of 140 samples at concentrations ranging from 21 to 20,000 mg/kg, nearly 3 orders 

of magnitude greater than the background value.  Lead was detected in 113 of 140 samples at 

concentrations ranging from 16 to 2,400 mg/kg, and zinc was detected in 140 of 140 samples at 

concentrations ranging from 57 to 25,000 mg/kg.  Maximum copper and zinc concentrations were 

collocated at location SD-7112. 

Thirty-three samples were collected from the salt marsh area and submitted to an off-site laboratory 

for analysis.  The results of the off-site metals analyses are summarized in RI Table 4.3-14 

(MACTEC, 2009b). Summary statistics for arsenic, cadmium, copper, lead, and zinc are shown in 

the following table. 

Summary Statistics for Salt Marsh Sediment Off-Site Analytical Results - Arsenic, Cadmium, Copper, 

Lead, and Zinc 

Background Frequency of Range of Detected Number > Percent > 

Analyte Concentration Detection Concentrations Background Background 

Arsenic 13 32 / 33 6 - 50 29 88 
Cadmium 0.8 30 / 33 0.32 - 216 28 85 
Copper 21 32 / 33 27 - 29,800 33 100 
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Background 

Concentration Concentrations Background 

Percent > 

Background 

Lead 27 32 / 33 33 - 33 100 
Zinc 98 32 / 33 77 - 33 100 

Summary Statistics for Salt Marsh Sediment Off-Site Analytical Results - Arsenic, Cadmium, Copper, 

Lead, and Zinc 

Analyte 

Frequency of 

Detection 

Range of Detected Number > 

1,260 
61,900 

Notes: 

All concentrations in mg/kg. 

Statistics based on off-site ICP-MS analyses for metals. 

Background concentration based on off-site 95-percent UTL for arsenic, cadmium, copper, lead, and zinc


(MACTEC, 2009b, Subsection 4.3.1). 

The off-site analysis supports the results of the field XRF screening.  The results indicate that 

nearly all of the sediment samples sent for off-site analysis exceeded background concentrations 

for arsenic, cadmium, copper, lead, and zinc.  The analytes arsenic, chromium, manganese, and 

nickel were also detected at high frequencies.  The highest concentrations were observed in 

samples collected from the portion of the salt marsh east of the Tailings Impoundment and WRP-3 

adjacent the area of mine waste in South Goose Pond. 

Cadmium was detected in 30 of 33 samples at concentrations ranging from 0.32 to 216 mg/kg. 

Twenty eight of these samples were detected at concentrations above background.  The maximum 

detected concentration of cadmium was from sample location GP-3.   

Copper, lead, and zinc were detected in 33 of 33 samples, with nearly all of the detected 

concentrations above screening values.  The maximum detected concentration of copper and zinc 

were collocated at sample location GP-24.  

Measurements of total organic carbon (TOC) indicate sediments in the salt marsh range from 1.8 

percent to 21 percent organic carbon. 

There are several surface water seeps within the salt marsh area along the slope east of the Tailings 

Impoundment and WRP-3 that have relatively high concentrations of inorganic analytes as 

discussed in Subsections 2.5 and 4.4 of the RI report, and there may be a drain system that connects 

to the Tailings Impoundment decant structure that allows migration of metals into this area.  The 

high concentrations of metals observed in this area are likely a result of the historical and on-going 

discharge of seeps to the salt marsh.  In addition, overflow of the Tailings Impoundment at its 

northwest corner and surface water runoff from WRP-3 may have contributed to salt marsh 

contamination.  
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Three areas of readily apparent harm were identified near the WRP-3 seeps.  In these locations, 

dead vegetation, and, in some cases, discoloration of the soil surface was observed.  Field XRF 

screening data showed some of the highest concentrations of metals in these locations.  Copper and 

lead concentrations exceeded screening values by greater than 1.5 orders of magnitude.  Zinc 

exceeded the screening value by greater than two orders of magnitude.   

The salt marsh is subjected to on-going contamination from seep discharges.  Also, the upper 

portion of Goose Pond periodically floods the salt marsh, which may result in the deposition of 

suspended sediment containing elevated metals. 

The area of salt marsh south of the mine waste portion of South Goose Pond/ Marsh Creek does not 

appear to be significantly impacted.  Detected concentrations of copper, lead, and zinc in this 

portion of the salt marsh are consistent with screening values and background concentrations.  

1.4.7 Contaminant Fate and Transport 

The environmental fate and transport of contaminants is controlled by the contaminants’ physical 

and chemical properties and by the physical, chemical, and biological processes that occur in the 

environment where the contaminant exists.  The identification and understanding of environmental 

fate and transport mechanisms is basic to making rational decisions about the potential for human 

and ecological receptor exposure risk and about the effectiveness of remedial alternatives. 

Examples of contaminant properties that affect fate and transport include water solubility, density 

or specific gravity, particle size (for solids), and vapor pressure.  Examples of environmental 

processes affecting contaminant fate and transport include wind and water erosion and deposition, 

chemical sorption and desorption, chemical degradation, biodegradation, bioturbation, and food 

chain transport/accumulation.  These contaminant properties and environmental processes combine 

to affect contaminant fate (persistence), transport (advection, dilution, diffusion, dispersion, 

volatilization), and availability for exposure to receptors.  

The primary contaminants at the Site are metals (cadmium, copper, lead, zinc) which are present as 

metal sulfides in ore and mineralized waste rock fragments at several locations across the Site, 

especially at the Ore Pad, Mine Operations Area, and WRP-3.  Metal sulfides are also associated 
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with tailings in the Tailings Impoundment.  Iron pyrite (iron sulfide, fool’s gold) is closely 

associated with these minerals.   

1.4.7.1 Acid Rock Drainage and Groundwater and Surface Water Transport 

When sulfide minerals are exposed to air and moisture, oxidation occurs, resulting in the 

generation of sulfuric acid and the release of metallic ions.  Acid rock drainage is commonly 

associated with iron pyrite as expressed in the following equations: 

2-2FeS2(s) + 7O2(g) + 2H2O(l) ĺ 2Fe2+(aq) + 4SO4 (aq) + 4H+(aq) 

4Fe2+(aq) + O2(g) + 4H+(aq) ĺ 4Fe3+(aq) + 2H2O(l) 

The ferric ion (Fe3+) produced can also oxidize additional pyrite: 

2-FeS2(s) + 14Fe3+(aq) + 8H2O(l) ĺ 15Fe2+(aq) + 2SO4 (aq) + 16H+(aq) 

Ferric ion is a powerful oxidizing agent and can facilitate the attack of most base metal sulfides as 

expressed in the following equation: 

MS + nFe3+ ĺ Mn+ + S + nFe 

Sulfide ores such as chalcopyrite (copper-iron-sulfide) and sphalerite (zinc sulfide or zinc-iron-

sulfide) are also subject to the oxidation reactions. The most significant problem with acid 

generation is that it may accelerate over time and, once begun, is difficult to stop.  However, if the 

rock has a natural buffering capacity (i.e., carbonate minerals), the acid generated will be 

neutralized until either the buffering capacity or the acid-generating potential is consumed.  Means 

for control of acid rock drainage include removal of the sources of water and/or oxygen.  In the 

case of tailings, two approaches are 1) dewatering/draining to remove the water term from the acid 

rock drainage equation and also prevent acid migration, and 2) confined wet or submerged storage 

to remove the supply of oxygen.  

As discussed in the RI report, and summarized in Subsection 1.4.6 of this report, the leaching of 

metals from tailings and mineralized waste rock is likely at the Site.  Acid neutralizing capacity in 
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non-mineralized rock is available at the Tailings Impoundment, waste rock piles, and Ore Pad. 

This has reduced the acidity of leachate, but has not stopped release of metals.  

Acid rock drainage is readily transported by surface water runoff and infiltrating 

precipitation/groundwater, and site data indicate elevated metal concentrations in both groundwater 

and surface water. Based on the current understanding of the hydrologic setting, all contaminated 

groundwater originating at the Site flows toward Goose Pond and is expected to ultimately 

discharge to either Dyer Cove or Goose Pond.  Some groundwater discharges as seeps, especially 

along the toe of the Tailings Impoundment and WRP-3, and then flows to Goose Pond, while the 

remainder discharges directly to Goose Pond. 

The mobility of dissolved cadmium, copper, lead, and zinc can be reduced by sorption to soil 

organic material or to aluminum, iron, and manganese hydroxide precipitates.  Metals may also be 

precipitated as carbonate minerals (if pH is sufficiently elevated) or metal-hydroxysulfates, at 

slightly lower pH conditions, in the range that has been documented at the Site (pH 5-6.5).  The 

extent to which metals are precipitating as hydroxides, carbonates, or sulfates, or sorbing to 

aluminum, iron, and manganese hydroxides is not known.   

The transport of dissolved copper, lead, and zinc in surface water runoff (including seeps) 

contributes to metals loading of Goose Pond and to exceedances of the NRWQC for copper and 

zinc. 

Once in the water column, a portion of dissolved metals will remain dissolved and a portion will be 

incorporated into surface sediments, most likely as carbonate and hydroxide precipitates or by 

being sorbed onto iron and manganese oxyhydride precipitates.  As sediments accumulate and 

conditions within the sediment column become reducing, or pH changes, the fate of metals may be 

governed by the re-solubilization of ferric hydroxides, soluble sulfate minerals, and precipitation of 

metal sulfides, or additional aqueous transport out of the sedimentary system.  Based on the high 

concentrations of copper and zinc in Goose Pond surface water, it is likely that the majority of 

copper and zinc in the water column remains dissolved and does not precipitate.   

If groundwater discharges up into Goose Pond through anaerobic sediments, it is likely that 

dissolved cadmium, copper, lead, and zinc would become bound to the organic material and/or the 

sulfides in Goose Pond sediment. 
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1.4.7.2 Wind Erosion and Transport 

Based on air sampling performed in 2006, wind does not appear to be a major, current transport 

mechanism at the Site, although sparse vegetation, fine-grained material, and elevated topographic 

position of the source areas does allow for some particulate transport by wind.  Based on the 

elevated concentration of metals in Halo Area soil, windblown material may have been more 

prevalent during mine operations.  

1.4.7.3 Erosion and Surface Water Transport 

Large areas of the Site are unvegetated and subject to surface water erosion.  The greatest potential 

exists at the Tailings Impoundment, Mine Operations Area, Ore Pad, and Dyer Point because of 

small soil particle size, while a predominance of boulders and large rock fragments at the waste 

rock piles reduces the erosion potential at those locations.  Relatively steep slopes at the Ore Pad 

contribute to erosion potential at that area.  Turbid runoff observed in the eastern Mine Operations 

Area and turbidity plumes observed in Goose Pond following heavy rains provide evidence surface 

water erosion and transport. Water within drainage ditches associated with the Tailings 

Impoundment, Mine Operations Area, Ore Pad, and waste rock piles contains dissolved and 

suspended metals. In addition, the Tailings Impoundment decant system remains operational and 

discharges water and tailings through the Tailings Impoundment embankment, and ultimately to 

Goose Pond. 

1.4.7.4 Sediment Transport 

To assess the potential for mobilization and transport of Goose Pond and Goose Cove sediment, 

hydrodynamic modeling was performed (WHG, 2007; 2008).  The model evaluated the effects of 

Marsh Creek, tidal exchange, and storm events. Details of data and the modeling are presented in 

the RI report (MACTEC, 2009b). 

Model simulations indicated little potential for erosion within the Goose Pond estuarine system 

under typical tidal and flow conditions.  During a flood tide, the potential for sediment mobility 

(erosion) only exists in Goose Pond near the dam at Goose Falls.  During an ebb tide, the reverse 

trend occurs where erosion potential increases within Goose Cove at Goose Falls.  Therefore, under 
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normal tidal conditions, the Goose Pond estuary will sequester most of the sediment and COC 

within the system.  The hydraulic jet features that were shown to occur on a typical tidal exchange 

between Goose Cove and Goose Pond produce bottom currents swift enough to move sediments in 

the immediate vicinity of the opening at Goose Falls.  Although some mobility is expected in areas 

where there are elevated concentrations of contaminant (e.g., upstream of the earthen dam), the 

potential for erosion is low, and, if mobilized, the sediment will not be transported out of the 

system.  The typical conditions occurring at the Site indicate that a majority of the system is 

depositional. During normal conditions, the potential for sediment movement within Goose Pond 

is minimal, and it is unlikely that any sediment from Goose Pond would be transported out of the 

local system.   

Model simulations of a 100-year precipitation event indicate that the majority of the Goose Pond 

Estuary remains depositional, but show an increased potential for erosion of sediments within 

Goose Cove in the path of the hydraulic jet.  However, the model simulations indicate that Goose 

Cove areas that may contain mine waste are for the most part outside the expected zone of erosion. 

There is also the potential for erosion of sediments at the former earthen dam, where the greatest 

current velocities were shown to exist, and upstream into Marsh Creek.  

The model simulations indicate that turnover of stratified waters within the deep former mine pit is 

unlikely.  Under normal conditions, the dense waters in the pit are confined and mixing only occurs 

in the upper 10 meters of the water column.  The modeling shows that removal of the remaining 

portion of the earthen dam does not appreciably affect the hydrodynamics of the pond, deposition, 

or erosion potential.   

1.4.8 Current and Potential Future Land Use 

The former Callahan Mine property portion of the Site is currently abandoned and unoccupied. 

Access is unrestricted, and the former Callahan Mine property is used for recreation (e.g., hiking, 

rock collecting, and all-terrain vehicle (ATV) riding).  The remaining areas of the Site include the 

current residential use area, where contamination was detected in the yards along Old Mine Lane, 

and the wetland/aquatic areas of Goose Cove, Dyer Cove, Goose Pond, and the impacted areas of 

salt marsh.  There is no use of, or exposure to, site groundwater.  There are no plans to redevelop 

this site property or neighboring upland area to the west, although, in the absence of institutional 

controls, this cannot be ruled out.  There are three seasonal residential use areas along the mine 
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entrance road connecting the former Callahan Mine property to Goose Falls Road.  Recreational 

uses of Goose Cove and Goose Pond, including boating, also occur; however, the shallow depth of 

water at Goose Falls prevents passage between Goose Pond and Goose Cove by large watercraft. 

Commercial and recreational lobster harvesting occurs in Penobscot Bay and occasionally in Goose 

Cove. These activities have not been observed in Goose Pond. Commercial fishing is not known 

to occur in Goose Cove or Goose Pond.  Recreational fishing occurs in Goose Cove, and may occur 

in Goose Pond. 

The shellfish beds in Goose Cove have been closed by the State, and no shellfish harvesting is 

known to occur in that area.  The shellfish (clam and mussel) beds of Goose Pond are also closed 

by the State, although there are anecdotal accounts that some harvesting may occur on a very 

infrequent basis.  The shellfish ban is listed as Closed Area No. 36, Bagaduce River and Harborside 

(Castine, Penobscot, Brooksville) [DMR Chapter 95.04(C)] (Appendix E).  The State has placed a 

ban, because of pollution, on digging, taking, or possessing any clams, quahogs, oysters, or mussels 

taken from the flats and waters of Goose Cove or Goose Pond.  Based on shellfish collecting 

activities performed as part of the RI, clam density in Goose Pond is low, and clam harvesting is 

slow and difficult. Because very little mud flat is exposed at low tide in Goose Pond, clam 

harvesting must be performed in one or two feet of water.  

Land use in the vicinity of the Site is rural residential and open space. The land surrounding the 

former mine area, including the Halo Area to the west, is mostly forested.  Holbrook Island 

Sanctuary State Park is located across Goose Pond immediately east of the Site.  Adjacent land 

cover types consist mostly of mixed hardwood and softwood and softwood-dominated woodlands 

sloping to the shore.  

Evidence of recreational and general public access to, and use of, the mine area is apparent.  These 

areas are accessed by foot and by ATV by recreational visitors to the Penobscot Bay area, and by 

geology enthusiasts.  Area residents, sportsmen, and visitors to the Penobscot Bay area may access 

the Halo Area by foot or by ATV.  The land use of the Site and Halo Area is not expected to 

change in the future.  However, development, including residential development, cannot be ruled 

out for the Halo Area.  Area residences obtain their water supply from private water wells located 

on their properties, and there is no current use of contaminated site groundwater.  The seasonal 

residences on the Site obtain their water supply from private water wells on their properties, and 

the groundwater in this area of the Site meets federal and state drinking water standards. 
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The Goose Pond Estuary is primarily a shallow impounded flowage with features of a broad tidal 

channel in its middle and southern sections.  Flow restrictions at the inlet of the Goose Pond (from 

both ledge outcrop and Goose Falls Dam) drive tidal patterns, resulting in unique conditions 

throughout the estuary.  The estuary has extreme swings in salinity and/or flow depending on lunar 

phase, precipitation amounts, and the period of the daily tidal cycle.  At its most extreme, the 

southernmost portion of the Goose Pond was found to intermittently have a high proportion of its 

substrate drained for days at a time during the first and third quarter lunar phase.  During the full 

and new moon periods, these same areas were inundated for several days. 

Representative aquatic ecological receptors include aquatic plants, benthic macroinvertebrates, 

water column invertebrates, fish, semi-aquatic birds (e.g., spotted sandpiper, great blue heron, 

osprey, and bald eagle), and semi-aquatic mammals (e.g., river otter).  Representative terrestrial 

receptors include invertebrates, birds (e.g., robin, red tailed hawk), and mammals (e.g., white-

footed mouse and short-tailed shrew).  

1.4.9 Conceptual Site Model Summary 

Contaminated media at the Site include upland soil, groundwater, Goose Pond and Goose Cove 

sediment, and Goose Pond surface water.  Major portions of the upland areas at the Site are 

contaminated with metals, especially arsenic, cadmium, copper, lead, and zinc.  The presence and 

widespread distribution of these metals is attributed to spillage during transport, storage, and 

handling of ore and ore concentrate; disposal of tailings, disposal of waste rock, and contaminated 

wind-blown dust. Although much of the waste rock removed during development of the open pit 

was not mineralized, other sub-ore grade waste rock was mineralized with iron sulfide and lesser 

amounts of copper-, lead-, and zinc-bearing minerals.  Use of waste rock to construct containment 

berms and site roads and pave/surface work areas contributed to site contamination.  The Ore pad 

and WRP-3 contain the highest percentages of mineralized waste rock. 

In addition, there is a relatively small area of PCB contamination attributed to historical 

transformer leakage as well as a relatively small area of DRO/GRO contamination attributed to 

leaking underground storage tanks removed in 1987.  Both these areas are at the Mine Operations 

Area. PCBs were detected at concentration up to 7,900 mg/kg.  DRO and GRO were reported in 

two soil samples at concentration up to 13,000 and 390 mg/kg, respectively, well above the 
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Stringent Cleanup Goals of 10 mg/kg for DRO and 5 mg/kg for GRO applicable under the Maine 

Hydrocarbon Spill Decision Tree, as determined by the Maine DEP.  Soil at seasonal residential 

use areas along the mine entrance road connecting the former Callahan Mine property to Goose 

Falls Road is contaminated with arsenic and lead. 

Overburden groundwater, where it exists, and bedrock groundwater are also contaminated beneath 

portions of the Site, and concentrations of aluminum, antimony, arsenic, cadmium, chromium, 

copper, lead, manganese, nickel, sodium, and zinc often exceed MCLs, MEGs, and/or USEPA risk 

levels at one or more locations.  Concentrations in excess of MCL, MEGs, and/or USEPA risk 

levels most frequent and typically greatest at the Ore Pad, followed by the Mine Operations Area, 

WRP-1, and WRP-3. Groundwater at the Tailings Impoundment and WRP-2 has the lowest 

number of exceedances.  The presence of these metals in groundwater is attributed predominantly 

to release from mineralized rock as a result of leaching by acid rock drainage.  An exception may 

be sodium whose presence may also be associated with use of salt water during ore concentration 

and with drainage from Stink Cove sediments impounded at WRP-1.  GRO was detected in one 

bedrock monitoring well (MW-614R) at a concentration less than the MEG and the Maine 

Remediation Goal for Stringent Sites.  The presence of GRO in bedrock groundwater is attributed 

to soil contamination observed in the Mine Operations Area.  DRO and PCBs were not detected in 

groundwater samples.  

Goose Pond and Goose Cove sediments are contaminated with metals, especially copper, lead, and 

zinc. Concentrations of these metals exceed background throughout Goose Pond; however, the 

highest concentrations are located in four areas: 1) an approximate 10.6-acre, 2,400-foot reach of 

southern Goose Pond extending from the southern site boundary northward past the Tailings 

Impoundment and WRP-3; 2) Dyer Cove (3.6 acres); 3) a relatively small area east of the mine pit 

near the mouth of Stink Cove, and 4) a second small area in Goose Pond east of Dyer Point.  In 

addition, approximately 6.9 acres of salt marsh sediments between the Tailings Impoundment and 

Goose Pond are also contaminated.  An approximate 1.5-acre area in Goose Cove has high 

concentrations of copper, lead, and zinc contamination coinciding with mine waste deposits similar 

to those in Goose Pond. PCBs and DRO/GRO contamination have not been detected in Goose 

Pond sediments.  

The primary source of contamination to Goose Pond and Goose Cove sediments is interpreted to be 

historical mine operations.  The area of highest contaminant concentration in Goose Cove 
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corresponds to an area of mapped mine waste thought to result from mine pit dewatering.  Four of 

the five high concentration areas in Goose Pond also correspond to areas of mapped mine waste. 

The largest area, adjacent to the Tailings Impoundment and WRP-3, has mine waste deposits up to 

3 feet thick. Based on historical information, the primary source of these deposits is overflow from 

the Tailings Impoundment – either through the decant pipe or via an overflow ditch at the 

northwest corner. Overflow from the northwest corner was also a likely major source of salt marsh 

contamination.  In addition, discharge of contaminated groundwater through seeps and weathering 

of waste rock via acid rock drainage, followed by surface water transport of suspended and 

dissolved material, likely contributed to historical sediment contamination.  It is unlikely, however, 

that precipitation from groundwater discharge (i.e., seeps and submerged groundwater discharge) 

could have created the 3-foot thick deposits documented during the RI. Overflow from the 

Tailings Impoundment and groundwater/seep discharge continue today.  At WRP-3, weathering of 

waste rock via acid rock drainage followed by groundwater/seep and surface water transport of 

suspended and dissolved material are interpreted as historical and ongoing contributors to Goose 

Pond estuary. 

The primary source of contamination to Dyer Cove sediments is interpreted to be use of the cove as 

a settling pond to remove suspended solids from mine pit water after sedimentation of Goose Cove 

became a concern.  In addition, although data are limited, contaminated surface water runoff during 

and after mine operations as well as the discharge of contaminated groundwater may be historical 

and ongoing contributors to Dyer Cove sediment contamination.  

The primary source of contamination to the other areas of high contaminant concentration in Goose 

Pond sediment is interpreted to be historical berm and road building in Goose Pond using mine 

waste materials.  These areas do not border upland portions of the Site, and the discharge of 

contaminated surface water runoff during and after mine operations as well as the discharge of 

contaminated groundwater are interpreted as relatively minor contributors to sediment 

contamination in these areas.  

Limited sampling of Goose Pond surface water shows elevated concentrations of several metals, 

especially copper and zinc which exceed NRWQC.  Surface water is continually flushed through 

Goose Pond as a result of tidal exchange, surface water and groundwater discharge, and 

precipitation. The presence of elevated concentration of metals may be the result of the ongoing 

discharge of contaminated surface water and groundwater/seeps from the upland portion of the 
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Site. Dissolution of metals from sediment precipitates may also contribute and weathering of 

exposed mineralized rock in the pit walls and in the “920” and “860” shafts may also contribute to 

metals to Goose Pond surface water.   

In the absence of remedial actions, acid rock drainage from mineralized rock in upland areas and 

tailings at the Tailings Impoundment is expected to result in leaching of metals, including copper, 

lead, and zinc, and contamination of groundwater and surface water runoff with dissolved-phase 

metals.  Groundwater and surface water runoff will transport these metals to discharge locations in 

Goose Pond. Surface water will also erode friable material and transport suspended material to 

Goose Pond.  Transport by windblown dust, thought to have been significant during mine 

operations, is now expected to be minor.  Because of the volume of mine waste material at the Site, 

these release and transport mechanisms are expected to persist for decades.  Figure 1.4-11 depicts 

these transport mechanisms. 

If the groundwater passes up through organic and anaerobic bottom sediments as it discharges to 

Goose Pond, a substantial portion of the dissolved metals is expected to precipitate within the 

sediments as sulfides, while the remaining, smaller portion reaches surface water.  If the 

groundwater is able to discharge directly to surface water (e.g., through bedrock fractures or the 

“920” and “860” shaft adits in the pit wall), the dissolved metals will mix in the water column. 

Once in the water column, a portion of dissolved metals will remain dissolved and a portion will be 

incorporated into surface sediments, most likely as carbonate and hydroxide precipitates or by 

being sorbed onto iron and manganese oxyhydride precipitates.  Based on the high concentrations 

of copper and zinc in Goose Pond surface water, it may be that much of the copper and zinc in the 

water column remains dissolved and does not precipitate.   

Calculations using metals concentration data for groundwater (i.e., seep and monitoring well 

samples) collected during the RI and groundwater flux estimates from a conceptual site water 

balance, indicate that in the vicinity of the Tailings Impoundment and WRP-3, estimated loadings 

to Goose Pond result in sediment PRG exceedances only when a series of conservative 

assumptions are applied (e.g., 100 percent precipitation of metals, sediment accretion of 0.5 

millimeters (mm) per year, and limited area of metals precipitation).  Less conservative, but still 

reasonable assumptions (e.g., less than 50 percent precipitation of metals, 1 mm of sediment 

accretion per year, and a greater area of precipitation) do not result in PRG exceedances.  Zero 

precipitation of metals or sorbtion of metals to sediments is unlikely, and it is probable that 
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groundwater discharge is contributing to sediment contamination; however, available data indicate 

PRG exceedances are unlikely to result.  It should be noted that available data do not quantify the 

contribution of contaminated surface water runoff resulting from storm events.   

Similar calculations performed using metals concentration data for groundwater and groundwater 

flux estimates from a conceptual site water balance, indicate that in the vicinity of Dyer Cove, 

estimated loadings result in sediment PRG exceedances when a series of conservative assumptions 

are applied (i.e., 100 percent precipitation of metals, sediment accretion of 0.5 mm per year, and 

limited area of metals precipitation).  Less conservative, but still reasonable assumptions (e.g., 10 

percent precipitation of metals, 1 mm of sediment accretion per year, and greater areas of 

precipitation) do not result in PRG exceedances. As stated previously, zero precipitation of metals 

or sorbtion of metals to sediments is unlikely, and it is probable that groundwater discharge is 

contributing to sediment contamination in the vicinity of Dyer Cove; however, it is not clear that 

PRG exceedances will result.  It should be noted that available data do not quantify the contribution 

of contaminated surface water runoff resulting from storm events, and that visual observation of 

runoff-induced turbidity in Goose Pond suggest that this contribution may be substantial in the 

vicinity of Dyer Cove. 

When the same estimated mass loadings are used in simple dilution calculations and assuming no 

precipitation of metals, the results indicate that concentrations of copper in Goose Pond surface 

water may slightly exceed the NRWQC if it is also conservatively assumed that mixing is restricted 

to one-half the pond volume.  If no constraint is applied on surface water mixing, NRWQC 

exceedances are not predicted. In contrast, the dilution calculations indicate that zinc 

concentrations in Goose Pond surface water will not exceed the NRWQC even if it is 

conservatively assumed that mixing is restricted to one-half the pond volume.  The results of these 

calculations are contrary to the fact that measured concentrations of copper and zinc show several 

fold exceedances of NRWQC in Goose Pond surface water.  This suggests that that the copper and 

zinc loading to Goose Pond may not be fully quantified.   

In fact, the fate and transport of metals in Goose Pond is complex.  There is continual exchange 

between metals in the water column and metals in sediment.  In addition, it is estimated that 10 to 

20 percent of the water column mass is flushed from Goose Pond to Goose Cove and out of the 

system each day by tidal exchange.  
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PCBs have relatively low water solubility and tend to sorb to soil particles.  The PCBs at the Mine 

Operations Area are expected to remain sorbed to soil and degrade only slowly, with minimal 

migration in groundwater. DRO also have relatively low water solubility and tend to sorb to soil 

particles. However, the shorter and more water soluble carbon-chain molecules within DRO are 

more amenable to aerobic degradation than longer carbon-chain molecules, and, considering the 

age of the Site, may have already degraded leaving a relatively immobile and stable higher 

molecular weight fraction behind.  GRO consist of shorter carbon-chain, more water soluble, and 

more biodegradable molecules than DRO.  It is expected that the GRO at the source (i.e., residual 

contamination at the UST grave) will continue to dissolve and migrate in groundwater.  However, 

as the source is depleted, concentrations are expected to decrease. As long as groundwater remains 

aerobic, biodegradation is expected, and long distance migration is not expected. 

Copper, lead, and zinc in Goose Pond and Goose Cove sediments are expected to exist primarily as 

sulfide precipitates (where sediments are organic and anaerobic) or carbonate or hydroxide 

precipitates where sediments are aerobic.  They may also sorb onto iron and manganese 

oxyhydrides in shallow aerobic sediments.  Although equilibrium exists between precipitated and 

dissolved metals, the tendency will be for copper, lead, and zinc to remain as 

sulfide/carbonate/hydroxide precipitates as long as redox conditions do not change substantially.  If 

redox conditions change, there may be dissolution/reprecipitation reactions among 

sulfide/carbonate/hydroxide species as redox conditions shift back and forth between anaerobic and 

aerobic conditions. Sediments, however, are expected to remain a sink for copper, lead, and zinc.   

Goose Pond is a low-energy environment, and, based on hydrodynamic modeling, mechanical 

suspension of shallow sediments by wave action and currents and longitudinal transport is expected 

to be minimal (WHG, 2008).  Goose Cove is a higher energy environment, but potential for 

suspension of shallow sediments by wave action and currents and longitudinal transport, while 

greater than in Goose Pond, remains low.  Sediment resuspension by watercraft is more likely in 

Goose Cove than in Goose Pond. 

Sediment accumulation rates in Goose Pond and Goose Cove are estimated to be 0.5 to 1 mm per 

year, and hundreds of years could be required to accumulate a 6- to 12-inch thick layer of clean 

sediment to cover contaminated material to a depth at which bioturbation would be expected to 

result in no significant mixing of clean and contaminated material.  However, mixing of clean 

accumulating material with underlying sediments by bioturbation would reduce sediment surface 
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concentrations in a shorter time frame.  Bioturbation consists of various processes by which 

organisms move sediment particles within the sediment matrix.   

1.4.10 Human-Health Risk Assessment Summary 

A baseline human-health risk assessment (HHRA) was performed as part of the RI.  The purpose of 

the HHRA was to quantify the human-health risks associated with potential exposures to site-

related contaminants under current and reasonably foreseeable future land use conditions, in the 

absence of any remedial actions.  The HHRA was performed using USEPA national and Region 1 

CERCLA guidance for risk assessment, as described in the Risk Assessment Guidance for 

Superfund document series. 

The HHRA evaluated cancer and non-cancer health risks associated with potential exposures to 

media that have been potentially affected by site-related contamination, including soil, surface 

water, sediment, groundwater, and biota.  The land uses evaluated in the HHRA included: 

x	 Current residential use. This land use included evaluation of child and adult residents who 
may potentially be exposed to surface soil located at each of three private residential 
properties located along Old Mine Lane. It should be noted that one of these properties 
was divided into two exposure areas for the purpose of risk assessment, resulting in the 
designation of four “Lots” (A, B, C, and D) in the RI report, when in fact there are only 
three true lots. 

x	 Current and continuing future recreational use.  This land use included evaluation of child, 
older child, and adult recreational visitors who may potentially be exposed to source area 
and Halo Area soil, groundwater seeps at the source area, as well as at the water bodies 
associated with the Site (Goose Cove, Goose Pond, Goose Pond Irregularly Flooded Area, 
salt marsh, and Marsh Creek) during activities such as swimming, wading, or boating. 

x	 Current and future recreational angling.  Under current land use, this included evaluation of 
recreational anglers who may contact surface water while pulling and placing traps for 
lobsters and crabs, and who may be exposed to contaminants that have accumulated in crab 
or lobster tissue by consuming their catch of lobster and crabs. Under future land use, this 
included evaluation of recreational anglers who may dig for clams or mussels and be 
exposed to surface water and sediment, and who may be exposed to contaminants that have 
accumulated in clam or mussel tissue, by consuming their catch of clams or mussels. 

x	 Current and future commercial angling.  Under current land use, this included evaluation of 
commercial anglers who may contact surface water while pulling and placing traps for 
lobsters, and who eat a portion of their catch of lobster.  Under future land use, this 
included evaluation of commercial anglers who may contact surface water while pulling 
and placing traps for crabs, who may dig for clams or mussels and be exposed to surface 
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water and sediment, and who may be exposed to contaminants that have accumulated in 
biota tissue, by consuming a portion of their catch of crabs, clams, or mussels. 

x	 Future residential use. Although residential development is unlikely, an assessment was 
performed assuming that the former Callahan Mine property portion of the Site was 
developed for residential purposes. This included evaluation of child and adult residents 
who may potentially be exposed to soil at the source area and Halo Area if the areas are 
developed for residential use in the future, and to groundwater under the assumption that 
drinking water supply wells are installed in the overburden and bedrock aquifers where 
site-related contamination has been identified.  In addition, this land use included 
evaluation of construction workers who may potentially be exposed to soil at the Halo 
Area and source area during re-development activities. 

Current area residents, as well as future residents, could also visit other areas of the Site (e.g., 

surface water bodies) as recreational visitors, or shellfish as recreational anglers.  The risk 

characterization accounted for these potential multi-media exposures. 

Health risks were calculated for the chemicals of potential concern (COPCs) in each of the 

exposure media.  COPCs were identified using a concentration-toxicity screen performed in 

accordance with USEPA risk assessment guidance. The primary COPCs identified in all media 

were metals, including arsenic, cadmium, copper, lead, manganese, and zinc.  PCBs were also 

retained as COPCs in source area soil, because of PCB contamination identified in soils in the 

vicinity of the Ore Pad. 

For each COPC in each medium and exposure point evaluated in the HHRA, a representative 

exposure concentration (termed the exposure point concentration [EPC]) was calculated as the 

lesser of the maximum detected concentration or the 95% upper confidence limit in the arithmetic 

mean concentration (95% Upper Confidence Limit [UCL]).  For groundwater, the maximum 

detected concentrations were used as the EPCs. 

Health risks were calculated and evaluated by three metrics: 

x	 Excess lifetime cancer risks (ELCR) were calculated for potentially carcinogenic COPCs 
using cancer slope factors and unit risk values obtained from USEPA-approved sources. 
At this Site, the potentially carcinogenic COPCs include arsenic and PCBs. Cancer risk 
estimates were compared to an ELCR range of 1x10-6 (one in a million) to 1x10-4 (one in 
ten-thousand) as stipulated in the NCP. 

x	 Non-cancer hazard index (HI) values were calculated for all COPCs using reference dose 
(RfD) and reference concentration values obtained from USEPA-approved sources.  Non-
cancer hazards were compared to a HI value of 1, which corresponds to levels of exposure 
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that people (including sensitive individuals such as children) could experience without 
expected adverse effects. 

x	 Risks associated with potential exposures to lead were evaluated using lead uptake models 
developed by USEPA, which provide estimates of blood lead levels that may result from 
exposures to lead in environmental media.  The estimated blood lead levels are compared 
to a threshold blood lead level of 10 micrograms per deciliter (µg/dl), which is a multi-
Agency goal that has been designated by the U.S. Centers for Disease Control and the 
Agency for Toxic Substances and Disease Registry as a level of concern to protect 
sensitive populations, including neonates, infants, and children.  USEPA indicates that 
95% of the exposed population should have a blood lead level that does not exceed 10 
µg/dl. In addition, State “lead safe” standards for residential exposure were utilized. 

Table 1.4-5 provides a summary of the HHRA results, which are discussed below. 

Soil 

Estimated cancer, non-cancer, and lead exposure risks are within or below the USEPA risk 

management criteria (ELCR range of 1x10-6 to 1x10-4, HI of 1, and 95 percent or more of exposed 

population with a geometric mean blood lead level of 10 µg/dl or less) at the following areas: 

x	 residential Lot B soil (current residential land use) 

x	 source area subsurface soil (future residential use) 

x	 Halo Area soil (current and future recreational use and future residential use) 

Estimated cancer, non-cancer, and/or lead exposure risks are in excess of USEPA risk management 

criteria (ELCR range of 1x10-6 to 1x10-4, HI of 1, and/or 5 percent or more of exposed population 

with a geometric mean blood lead level 10 µg/dl or more) at the following areas: 

x	 Residential Lot A soil (current residential land use) due to lead 

x	 Residential Lot C soil (current residential land use) due to lead 

x	 Residential Lot D soil (current residential land use) due to lead and thallium 

x	 source area soil (current and future recreational use due to PCBs; future residential use due 
to PCBs and lead) 

Groundwater and Groundwater Seeps 

Estimated cancer and non-cancer risks are below the USEPA risk management criteria (ELCR 

range of 1x10-6 to 1x10-4, HI of 1 for potential exposure to groundwater seeps. 
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Estimated cancer, non-cancer, and/or lead exposure risks are in excess of USEPA risk management 

criteria (ELCR range of 1x10-6 to 1x10-4, HI of 1, and/or 5 percent or more of exposed population 

with a geometric mean blood lead level 10 µg/dl or more) for the following exposure scenarios: 

x	 future use of overburden groundwater (future use as potable water) due to aluminum, 
arsenic, cadmium, chromium, lead, manganese, and zinc 

x	 future use of bedrock groundwater (future use as potable water) due to cadmium, copper, 
manganese, and zinc 

Surface Water and Sediment 

Estimated cancer, non-cancer, and lead exposure risks are within or below the USEPA risk 

management criteria (ELCR range of 1x10-6 to 1x10-4, HI of 1, and 95 percent or more of exposed 

population with a geometric mean blood lead level of 10 µg/dl or less) at all exposure points 

evaluated in the HHRA, for potential exposures by recreational visitors who may wade, swim, or 

boat, and recreational and commercial anglers who may fish for lobsters or crabs, or dig for clams 

and mussels.  In addition, the conclusions of the risk characterization results for residential 

exposures to soil would not be altered when additive risks are considered for potential exposures to 

surface water/sediment at any of the water bodies. 

Cancer and non-cancer risks are estimated below the USEPA risk management criteria (ELCR 

range of 1x10-6  to 1x10-4, HI of 1 for potential exposure to seeps. 

Biota 

Estimated cancer, non-cancer, and/or lead exposure risks are within or below USEPA risk 

management criteria (ELCR range of 1x10-6 to 1x10-4, HI of 1, and/or 95 percent or more of 

exposed population with a geometric mean blood lead level 10 µg/dl or less) for the following biota 

evaluated in the HHRA: 

x	 Goose Cove mussels 

x	 Goose Pond clams 

Cancer, non-cancer, and/or lead exposure risks associated with the remainder of the biota evaluated 

in the HHRA (Goose Cove lobster, crabs, clams; Goose Pond crabs; and Weir Cove clams) are 
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estimated to be within or below USEPA risk management criteria (ELCR range of 1x10-6 to 1x10-4, 

HI of 1, and/or 95 percent or more of exposed population with a geometric mean blood lead level 

10 µg/dl or less) when incremental risks are considered.  In other words, for these biota, the risks 

associated with biota collected from the Site that are over and above the risks that are associated 

with biota collected from background locations are within USEPA risk management criteria.  In 

addition, for these biota the principal contributor to calculated risks is arsenic.  However, arsenic in 

biota does not appear to be related to arsenic release from the Site, as evidenced by a lack of 

association between sediment arsenic EPCs and tissue EPCs, similarity in arsenic tissue EPCs 

among all biota from Site and background areas, and biota data sets with limited sizes that result in 

use of maximum detected concentrations as EPCs. 

1.4.11 Ecological Risk Assessment Summary 

A BERA was performed as part of the RI. The objective of the BERA was to evaluate the risk of 

ecological harm associated with site-related contaminants which consist primarily of metals.  The 

ecological risk assessment process at the Callahan Mine Superfund Site follows the USEPA 

Ecological Risk Assessment Guidance For Superfund, Process for Designing and Conducting 

Ecological Risk Assessments (USEPA, 1997a).  The BERA considered nine assessment endpoints 

to evaluate risk in aquatic exposure areas, and six assessment endpoints to evaluate risk in 

terrestrial exposure areas. 

1.4.11.1   Exposure Assessment and Effects Assessment 

Assessment and measurement endpoints were evaluated for the six aquatic exposure areas and two 

terrestrial areas. The specific methods used to assess each measurement endpoint generally 

included: 

x	 comparison of COPC EPCs in surface water, sediment, surface soil, and tissue to screening 
and effects benchmarks; most benchmarks were derived from the scientific literature 
though some were derived based on site-specific factors 

x	 evaluation of acid volatile sulfides/simultaneously extracted metals (AVS/SEM) data 

x	 sediment toxicity tests (chronic 10-day survival and growth for L. plumulosus and 28-day 
survival and growth for N. arenaceodentata), with statistical analysis of co-located 
sediment and porewater data to try to identify a dose-response relationship to observed 
effects 
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x fish condition factors 


x quantitative benthic and terrestrial invertebrate surveys 


x quantitative salt marsh and terrestrial vegetation surveys


Food chain modeling for terrestrial and semi-aquatic birds and mammals by which modeled doses 

were compared to toxicity reference values (TRVs) based on no observable adverse effects levels 

(NOAELs) and lowest observable adverse effects levels (LOAELs). 

Assessment populations evaluated in aquatic exposure area food chain models included: 

x spotted sandpiper, representing insectivorous birds 

x great blue heron, representing piscivorous birds 

x osprey, representing predatory birds (Bald eagle was used as surrogate for osprey, with 
emphasis on population-level effects rather than effects on individuals.) 

x river otter, representing semi-aquatic mammals 

x bald eagle2, representing rare, threatened, and endangered species  (Because of their special 
status, bald eagles were evaluated for individual effects rather than population effects.) 

Assessment populations evaluated in terrestrial exposure area food chain models included: 

x robin, representing omnivorous song birds 


x red-tailed hawk, representing predatory birds


x white-footed mouse, representing omnivorous small terrestrial mammals 


x short-tailed shrew, representing worm-eating small terrestrial mammals 


Reference locations were identified and paired with exposure areas based on important habitat 

characteristics including salinity, community characteristics, and tidal patterns for aquatic reference 

areas, and surrounding land use and natural community composition for terrestrial areas. 

2 The bald eagle was delisted from the Federal Endangered and Threatened Species List prior to the BERA 

and was removed from the Maine Threatened and Endangered Species List after completion of the BERA. 
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Both reasonable maximum exposures (RME) and central tendency exposures (CTE) were 

considered when assessing and characterizing risk.  CTE represents the most likely concentration 

to which a population of receptors would be exposed.  RME EPCs were calculated as the lower of 

the 95% upper confidence limit or the maximum concentration.  CTE EPCs were based on the 

average (arithmetic mean) concentration using one half the sample quantitation limit for non-

detects. RME EPCs for reference areas were selected as the maximum detected concentrations due 

to generally smaller data sets; reference CTE EPCs were also based on the average (arithmetic 

mean) concentration using one half the sample quantitation limit for non-detects. 

Pathways that were evaluated included direct contact with surface soil for terrestrial plants and 

invertebrates, direct contact with surface water and sediment for aquatic life (invertebrates and 

fish), and ingestion of surface water, incidental ingestion of soil or sediment, and ingestion of prey 

items for wildlife receptors. 

1.4.11.2 Risk Characterization 

Risk characterization involves the integration of exposure and effects data to determine the 

likelihood of adverse effects. A weight of evidence approach was used to make conclusions 

regarding risk of harm for assessment endpoints with more than one measurement endpoint. 

Measurement endpoints were each assigned an inference weight, based upon how closely they 

represent the assessment endpoint.  Conclusions regarding risks to an assessment endpoint were 

reached by considering the inference weight for each measurement endpoint (i.e., the overall 

weight of evidence). 

Measurement endpoints involving food chain models and comparison of media concentrations to 

benchmarks were assessed using a hazard quotient (HQ).  When HQs were calculated as part of the 

Effects Assessment, the likelihood of adverse population-level effects was first determined using a 

Four-Way Interpretative Risk Matrix that incorporated all four outcomes from RME and CTE EPC 

and NOAEL and LOAEL TRV (or screening and effects benchmark) combinations. 

1-59 

P:\Projects\mdot\Callahan Mine\4.0 Project Deliverables\4.1 Reports\FS\__Final\CallahanMine_Final FS_02July2009.docx 



Callahan Mine Superfund Site – OU 1 Feasibility Study Report July 2009 

MACTEC Engineering and Consulting, Inc., Project 3612062047 Final 

Four-Way Interpretative Risk Matrix 
Risk Conclusion: 

(Adverse 

RME/NOAELHQ RME/LOAEL CTE/NOAEL CTE/LOAEL population-level Confidence 
HQ HQ HQ effects) Level 

< 1 < 1 < 1 < 1 Unlikely High 

> 1 �1 < 1 < 1 Unlikely High 
> 1 > 1 < 1 < 1 Unlikely Moderate 
> 1 < 1 > 1 < 1 Possible Low 
> 1 > 1 > 1 < 1 Possible Moderate 

> 1 > 1 > 1 > 1 Possible High (increases 
with higher HQs) 

HQs calculated for fish, benthic invertebrates, Spartina, and soil invertebrate tissue were based 

only on tissue effects benchmarks combined with the RME and CTE scenarios; hence, only two 

sets of HQ conditions were calculated.  In such cases, the Two-Way Interpretative Risk Matrix was 

used as a guide to address the range of risk conclusions and confidence levels: 

Two-Way Interpretative Risk Matrix 

Risk Conclusion: 

RME/Effects CTE/Effects Adverse population-
Benchmark HQ Benchmark HQ level effects: Confidence Level 

< 1 < 1 Unlikely High 

> 1 and <10 < 1 Unlikely Moderate 

> 1 and >10 < 1 Possible Low 

> 1 > 1 Possible High (increases with higher HQs) 

When possible, the risk matrices relied on incremental risk HQs which accounted for the 

background contribution to site risk.  

The Four-Way and Two-Way risk matrices were the first steps to estimate and characterize risk. 

Then, underlying assumptions and uncertainties such as bioavailability were considered to derive 

final risk conclusions. 

Other assessment endpoints which were not based on HQs, such as quantitative benthic and 

terrestrial invertebrate community surveys, fish condition factors, quantitative salt marsh and 

terrestrial plant surveys, and sediment toxicity tests were compared to conditions in reference areas. 

AVS/SEM data were compared to threshold concentrations established by USEPA (USEPA, 2005). 
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1.4.11.3  Ecological Risk Assessment Conclusions 

Risk levels identified in the BERA are summarized in Table 1.4-6 (aquatic exposure areas) and 

Table 1.4-7 (terrestrial exposure areas) and presented in the following text.  

Salt Marsh Plants 

There is a high risk to salt marsh plants in areas of readily apparent harm, where vegetation is 

absent or stunted, located at the upland fringe of the salt marsh exposure area; however, 

multivariate statistical analyses could not identify a significant dose-response relationship with site 

COPCs. No statistically significant dose-response relationship could be identified, though 

benchmark comparisons suggest copper and cadmium as possibly contributing to adverse 

population-level effects.  In other areas of salt marsh outside of areas of readily apparent harm, the 

weight of evidence suggested that the risk of harm is unlikely; areas of readily apparent harm 

comprise less than 0.5 percent salt marsh habitat in Goose Pond. 

The cause of the areas of readily apparent harm is not known; it could be because of an episodic 

event from a seep discharge, chronic exposure to site seeps or sediments, or other naturally 

occurring environmental stressors.  The Spartina sampled in the salt marsh is subject to periods of 

prolonged inundation and prolonged emergence and is generally growing in a higher intertidal 

elevation. A reduction of tidal flow may also causes changes in soil chemistry.  Sea water naturally 

contains large quantities of sulfur, which is reduced by soil bacteria into sulfide in the normally 

anoxic marsh soil conditions. 

Benthic Invertebrates 

Risk to the benthic invertebrate community varies with location.  Sediment toxicity tests 

demonstrated ecologically significant effects to benthic invertebrates in Goose Cove at location 

GC-05 with respect to the N. arenaceodentata growth endpoint.  However, no adverse ecologically 

significant effects were observed for the two other Goose Cove toxicity test locations, where 

sediment concentrations were higher.  

The weight of evidence from AVS/SEM data and quantitative benthic community surveys 

compared to reference suggested that few areas of the sediment should present a high risk. 

However, the sediment toxicity test data suggest that at least portions of the mine waste hot spot 

area adjacent to WRP-3 and the Tailings Impoundment, as defined by locations GP-22 and GP-12, 
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are acutely toxic.  Pore water data for that area also suggest the potential for adverse impacts 

despite the high AVS.  Although GP-07 and GP-13 exhibited ecologically significant risk for L. 

plumulosus survival (GP-07) and growth (GP-13), sediment and pore water concentrations at GP-

07 and GP-13 were frequently lower than other locations which did not demonstrate significant 

risk. Risk at GP-07 is likely overestimated and unlikely to result in adverse population-level 

effects based on relatively low sediment and pore water contaminant concentrations.  Risk at GP-

13 is likely overestimated and therefore not likely to result in adverse population-level effects, as 

evidenced by toxicity limited to the growth endpoint for L. plumulosus and relatively low metals 

availability based on pore water chemistry. 

The toxicity test for the Goose Pond Irregularly Flooded sediment was ambiguous as one sample 

indicated potential toxicity and the other did not.  Other samples from the Goose Pond Irregularly 

Flooded sediment outside the mine waste hot spot did not show toxicity.  It should be noted that 

dramatic fluctuations in temperature, dissolved oxygen concentrations, and salinity concentrations 

observed in the Goose Pond Irregularly Flooded sediment area do not provide a stable environment 

for most freshwater or marine species.   

Water Column Invertebrates 

Risk to water column invertebrates ranged from unlikely to possible, however, there is high 

uncertainty associated with this conclusion. 

Fish 

Adverse population-level effects to fish in all aquatic exposure areas is unlikely given fish 

condition factors that were consistent with background and fish tissue concentrations that resulted 

in HQs less than 1. Risk to fish based on comparison of surface water concentrations to 

benchmarks suggested risk ranged from unlikely to possible, however, there is high uncertainty 

associated with this conclusion. It should be noted that dramatic fluctuations in temperature, 

dissolved oxygen concentrations, and salinity concentrations observed in South Goose Pond and in 

the Irregularly Flooded area do not provide a stable environment for most freshwater or marine 

species; however, there are estuarine species that are adapted to the environment.   

Aquatic Insectivorous Birds 

Adverse population-level effects to insectivorous birds (spotted sandpiper) are possible in the 

Goose Pond Irregularly Flooded exposure area due to copper (high confidence) and lead (low 
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confidence), and in the salt marsh due to copper (high confidence).  Adverse population-level 

effects were generally unlikely for other ecological exposure areas.   

Aquatic Piscivorous Birds 

Adverse population-level effects to piscivorous birds (great blue heron) are possible in the Goose 

Pond Irregularly Flooded exposure area due to zinc (low confidence), in the salt marsh due to 

copper (high confidence) and zinc (low confidence).  Adverse population-level effects were 

generally unlikely for other ecological exposure areas.   

Aquatic Predatory Birds, Semi-Aquatic Mammals, and Rare, Threatened, & Endangered Species 

The risk assessment concluded that in all six aquatic exposure areas, risk of harm to Predatory Bird 

(osprey), Semi-Aquatic Mammal (river otter), and Threatened, & Endangered Species (bald eagle3) 

is unlikely regardless of exposure scenario. 

Terrestrial Plants and Soil Invertebrates, Terrestrial Insectivorous Birds, Terrestrial Predatory Birds 

Terrestrial Small Omnivorous Mammals, and Terrestrial Small Worm-Eating Mammals 

Based on the weight of evidence and confidence and uncertainties in the data, adverse population-

level impacts to terrestrial plants, terrestrial invertebrates, birds (robin, hawk), and mammals 

(white-footed mouse and short-tailed shrew) in the source area may be possible from metals 

including cadmium, copper, lead, and zinc, and PCBs.  The high incremental risk HQs support the 

high confidence in this conclusion. Much of the former mine operations area contains no 

vegetation or very sparse vegetation because soils were grubbed and then left bare during mining 

operations, or because the soils consist of material left from mining operations.  The materials that 

remain provide little or no growth medium for plants because of their texture, and provide poor 

habitat for terrestrial invertebrates which serve as food sources for robin.  Receptors are, therefore, 

not likely to forage frequently at the source area. 

Based on the weight of evidence and confidence and uncertainties in the data, risk of harm to 

terrestrial plant, terrestrial invertebrate, bird, and mammal communities in the Halo Area from 

most COPCs is unlikely. The risk assessment concluded that confidence for adverse population-

level effects to occur terrestrial insectivorous birds (robin) and small worm-eating mammals 

   The bald eagle has been delisted from the Federal Endangered and Threatened Species List and has been 

proposed for removal from the Maine Threatened Species List. 
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(shrew) in the Halo Area due to arsenic, copper, chromium, lead, selenium, and/or zinc was low 

due to low HQs and assumptions in the food chain models that tend to overestimate risk. 

Furthermore, risk in the Halo Area was driven principally by two samples located at the source area 

boundary (SS-5148 and TH-5). 

1.5 OPERABLE UNITS 

The RI, HHRA, and BERA for the Callahan Mine Superfund Site evaluated the entire Site and all 

identified exposure pathways.  USEPA often implements a cleanup action in phases or “Operable 

Units.” This allows for a focus on the portions of the Site where more immediate risk reduction is 

necessary and can provide more time to better understand other areas of the Site.  For the Callahan 

Mine Superfund Site, two OUs are being created.  OU 1 will target the following areas: 

x	 Soil and waste contaminated with PCBs 

x	 Soil and waste that represent the most significant threat to surface water, sediments, and 
groundwater (i.e., the former Ore Pad, portions of the Mine Operations Area, WRP-3, and 
the Tailings Impoundment) 

x	 Sediment areas that were shown to be acutely toxic and represent a food chain threat (i.e., 
primarily the area of sediments and salt marsh in southern Goose Pond adjacent to WRP-3 
and the Tailings Impoundment) 

x	 Soil and waste contaminated with lead and arsenic in areas with current residential use. 

The remaining areas of the Site will be further evaluated as part of a second OU (OU 2), which 

includes site groundwater and remaining site soil risk, and will be subject to a FS in the future, if it 

is determined that a response action is necessary for these areas.  USEPA is proposing an Early 

Action for OU 2. The Early Action will consist of establishing institutional controls to prevent the 

use of drinking water on areas of the Site where federal and state drinking water standards are 

exceeded. The Early Action will also include a restriction on the use of the entire site properties, 

except for the areas already used for residential purposes.  The basis for establishing these 

institutional controls in the OU 2 Early Action is the site data and risk information contained in the 

HHRA and BERA of the recent RI report (MACTEC, 2009). The OU 2 Early Action is discussed 

further in Section 6.0. 
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2.0 IDENTIFICATION AND SCREENING OF TECHNOLOGIES


This section identifies and screens remedial technologies using the process outlined in USEPA 

RI/FS guidance, Principal Threats Guidance, Groundwater Presumptive Strategy, and the NCP 

(USEPA, 1988b, 1990, 1991, and 1993). The process begins with the identification of remedial 

response objectives which establish general cleanup goals and identification of applicable or 

relevant and appropriate requirements (ARARs), the regulatory requirements that must be 

complied with.  Next, chemical-specific numerical cleanup goals are established and, in 

conjunction with remedial response objectives and ARARs, used to identify remedial action 

objectives. Once these tasks are completed, estimates are made of the areas and volumes of media 

which exceed numerical cleanup goals, and potential cleanup technologies are identified and 

screened to produce an inventory of suitable technologies that can be assembled into remedial 

alternatives capable of mitigating actual or potential risks at the site.  

The national goal of the Superfund program as stated in the NCP at 40 CFR 300.430(a)(1)(i) is to 

select remedies that are protective of human health and the environment, that maintain protection 

over time, and that minimize untreated waste.  To reach this goal, the NCP enumerates several 

expectations at 40 CFR 300.430(a)(1)(iii)(A-F): 

x	 to use treatment to address principal threats posed by a site wherever practicable 

x	 to use engineering controls, such as containment, for waste that poses a relatively low 
long-term threat or where treatment is impracticable 

x	 to use a combination of methods, as appropriate, to achieve protection of human health and 
the environment 

x	 to use institutional controls, such as water use and deed restrictions to supplement 
engineering controls as appropriate for short- and long-term management to prevent or 
limit exposure to hazardous substances, pollutants, or contaminants 

x	 to consider innovative technology where such technology offers the potential for 
comparable or superior performance or implementability, fewer or less adverse impacts 
than other available approaches, or lower costs for similar levels of performance than 
demonstrated technologies 

x	 to return usable groundwater to beneficial uses wherever practicable, within a time frame 
that is reasonable given the particular circumstances of the site; when restoration of ground 
water to beneficial uses is not practicable, prevent further migration of the plume, prevent 
exposure to the contaminated ground water, and evaluate further risk reduction 
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2.1 IDENTIFICATION OF PRINCIPAL AND LOW-LEVEL THREAT WASTES  

The NCP establishes an expectation that treatment will be used to address the principal threats at a 

site wherever practicable, whereas engineering controls, such as containment, may be used for 

wastes that pose a relatively low long-term threat or where treatment is impracticable (40 CFR 

300.430(a)(1)(iii)).  The concept of principal threat and low-level threat wastes is applied on a site-

specific basis when characterizing source material.  Source material is defined as material that 

includes or contains hazardous substances, pollutants, or contaminants that act as a reservoir for 

migration of contamination to groundwater, to surface water, to air, or acts as a source for direct 

exposure (OSWER 9380.3-06FS [USEPA, 1991c]).  Contaminated groundwater generally is not 

considered to be source material, although nonaqueous phase liquids (NAPLs) may be.  

Principal threat wastes are those source materials considered to be highly toxic or highly mobile 

which cannot be reliably contained or that would present a significant risk to human health or the 

environment should exposure occur (USEPA, 1991).  The manner in which principal threats are 

addressed generally will determine whether the statutory preference for treatment as a principal 

element is satisfied. The reasonably anticipated future land use at a site is significant in defining 

principal threat waste areas. Pursuant to the NCP and the 1995 guidance Land Use in the CERCLA 

Remedy Selection Process (USEPA, 1995), current land use and reasonably anticipated future land 

use should be considered in identifying realistic exposure scenarios for estimating site risks.  When 

baseline risks associated with the reasonably anticipated future land use trigger action, the 

definition of principal threat waste may be determined by the reasonably anticipated future land use 

scenario as well. For example, soil contamination that could be considered a principal under a 

residential exposure scenario might not be considered a principal threat under a non residential 

exposure scenario. Although no “threshold level” of risk has been established to identify principal 

threat waste, a general rule of thumb is to consider a principal threat those source materials with 

toxicity and mobility characteristics that combine to pose a potential risk several orders of 

magnitude greater than the risk that is acceptable for the current or reasonably anticipated future 

land use, given realistic exposure scenarios (USEPA, 1997b).  Furthermore, characterizing a waste 

as a principal threat does not necessarily mean that the waste poses the primary risk at a site. 

Examples of source materials that generally constitute principal threats include liquid wastes in 

drums, lagoons, or tanks; NAPLs floating on or under groundwater; soil, sediment, sludge, or 

debris containing high concentrations of mobile or potentially mobile contaminants; buried non-
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liquid wastes; and soil containing significant concentrations of highly toxic material (OSWER 

9200.1-23P [USEPA, 1999]).   

Low-level threat wastes are those source materials that generally can be readily contained and that 

would present only a low risk in the event of a release or exposure.  Examples of wastes generally 

considered to constitute low-level threats include soil containing contaminants that are relatively 

immobile in air or groundwater (i.e., non-liquid, low volatility, low leachability) in the specific 

environmental setting and soil containing contaminants not greatly above RfD levels or presenting 

an excess cancer risk near the acceptable risk range (USEPA, 1999).   

Investigations at the Callahan Mine Superfund Site have not identified liquid waste in drums, tanks 

or impoundments; free-phase NAPLs; or significant concentrations of highly toxic or mobile 

contaminants in soil or other source material.  The PCB contamination, however, represents a 

significant threat to human health.  PCB contamination is several orders of magnitude greater than 

what is considered a safe level.  As a result, the PCB contamination is considered a principal threat 

waste.  The waste rock and tailings are low-level threats waste, because, although metals will 

continue to leach from waste materials, they pose a chronic risk rather than a short-term or acute 

risk. 

2.2 DEVELOPMENT OF REMEDIAL ACTION OBJECTIVES 

Remedial action objectives consist of medium- or operable unit-specific, quantitative goals 

defining the extent of cleanup required to protect human health and the environment.  They specify 

COCs, exposure routes and receptors, and PRGs. In the case of groundwater, they also include a 

restoration time frame. Remedial action objectives are used as the framework for developing 

remedial alternatives.  The remedial action objectives are formulated to achieve the overall goal of 

USEPA of protecting human health and the environment.  To develop remedial action objectives, it 

is first necessary to identify ARARs and PRGs.   

2.2.1 Applicable or Relevant and Appropriate Requirements 

CERCLA and the NCP require that on-site Superfund remedial actions must attain federal 

standards, requirements, limitations, or more stringent state standards determined to be legally 

applicable or relevant and appropriate to the circumstances at a given site.  ARARs are federal 
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environmental and state environmental and facility siting requirements used to: (1) evaluate the 

appropriate extent of site cleanup; (2) define and formulate remedial action alternatives; and (3) 

govern implementation and operation of the selected action.  Inherent in the interpretation of 

ARARs is the assumption that protection of human health and the environment is ensured. 

2.2.1.1 Definition of ARAR Categories 

To properly consider ARARs and to clarify their function in the remedy selection process, the NCP 

defines two ARAR components: (1) applicable requirements; and (2) relevant and appropriate 

requirements.  These definitions are discussed in the following paragraphs: 

Applicable Requirements.  Applicable requirements are those cleanup standards, standards of 

control, and other substantive environmental protection requirements, criteria, or limitations 

promulgated under federal or state law that specifically address a hazardous substance, pollutant, 

contaminant, remedial action, location, or other circumstance at a CERCLA site (40 CFR 

300.400(g)).  Basically, to be applicable, a requirement must directly and fully address a CERCLA 

activity.  For example, Resource Conservation and Recovery Act (RCRA) regulations governing 

the operation and design of a hazardous waste incinerator (40 CFR Part 264, Subpart O) apply to 

hazardous waste incinerators used at Superfund sites.  To be considered applicable, state standards 

must be of general applicability and legally enforceable (i.e., promulgated), identified by the state 

in a timely manner, and more stringent than federal requirements (40 CFR 300.400(g)(4)). 

Relevant and Appropriate Requirements.  Relevant and appropriate requirements are those 

cleanup standards, standards of control, and other substantive environmental protection 

requirements, criteria, or limitations that, while not applicable to a hazardous substance, pollutant, 

contaminant, remedial action, location or other circumstance at a CERCLA site, address problems 

or situations sufficiently similar to those encountered at the site that their use is well-suited to the 

particular site (40 CFR 300.400(g)(2)).  For example, RCRA landfill design standards could be 

relevant and appropriate to a landfill at a Superfund site, if the wastes being disposed of were 

sufficiently similar to RCRA hazardous wastes.   

Requirements under federal or state law may be either applicable or relevant and appropriate to 

CERCLA cleanup actions, but not both. However, requirements must be both relevant and 

appropriate for compliance to be necessary.  In the case where both a federal and a state ARAR are 
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available, or where two potential ARARs address the same issue, the more stringent regulation 

must be selected.  The final NCP states that a state standard must be legally enforceable and more 

stringent than a corresponding federal standard to be relevant and appropriate (40 CFR 

300.400(g)(4)).   

The NCP at 40 CFR 300.430(f)(1)(ii)(C) provides several ARAR waiver options that may be 

invoked, providing that the basic premise of protection of human health and the environment is not 

ignored: 

1.	 The alternative is an interim measure and will become part of a total remedial action that 
will attain the applicable or relevant and appropriate federal or state requirement. 

2.	 Compliance with the requirement will result in greater risk to human health and the 
environment than other alternatives. 

3.	 Compliance with the requirement is technically impracticable from an engineering 
perspective. 

4.	 The alternative will attain a standard of performance that is equivalent to that required 
under the otherwise applicable standard, requirements, or limitation through use of another 
method or approach. 

5.	 With respect to a state requirement, the state has not consistently applied, or demonstrated 
the intention to consistently apply, the promulgated requirement in similar circumstances at 
other remedial actions within the state. 

6.	 For Fund-financed response actions only, an alternative that attains the ARAR will not 
provide a balance between the need for protection of human health and the environment at 
the site and the availability of Fund monies to respond to other sites that may present a 
threat to human health and the environment. 

Substantive requirements pertain directly to the actions or conditions at a site, while administrative 

requirements facilitate their implementation.  CERCLA on-site remedial response actions must 

only comply with all substantive requirements that are “applicable” or “relevant and appropriate,” 

but not the administrative requirements, such as any requirement to obtain federal, state, or local 

permits (CERCLA §121(e)).  The NCP defines on-site as “the aerial extent of contamination and 

all suitable areas in very close proximity to the contamination necessary for implementation of the 

response action.” Off-site response actions must comply with both the substantive and 

administrative requirements of an applicable (but not a relevant and appropriate) regulation, but 

such regulations pertaining to off-site actions are not classified as ARARs (OSWER 9347.1-0; 

USEPA, 1998b) 
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As noted in the ARARs guidance (USEPA, 1988a): 

“The CERCLA program has its own set of administrative procedures, which assure proper 
implementation of CERCLA.  The application of additional or conflicting administrative 
requirements could result in delay or confusion.” 

To ensure that CERCLA response actions proceed as rapidly as possible, USEPA has reaffirmed 

this position in the final NCP.  The USEPA recognizes that certain administrative requirements, 

such as consultation with state agencies and reporting, are accomplished through the state 

involvement and public participation requirements of the NCP. 

In the absence of federal- or state-promulgated regulations, there are many criteria, advisories, and 

guidance values that are not legally binding, but may serve as useful guidance for response actions. 

These are “to-be-considered” (TBC) guidance (USEPA, 1988a).  These guidelines or advisory 

criteria should be identified if used to develop clean-up goals or if they provide important 

information needed to properly design or perform a remedial action.  Three categories of TBC 

information are: (1) health effects information with a high degree of certainty (e.g., RfDs); (2) 

technical information on how to perform or evaluate site investigations or response actions; and (3) 

regulatory policy or proposed regulations (53 Federal Register [FR] 51436). 

ARARs are divided into the three categories listed below. 

Location-specific ARARs set restrictions upon the concentration of hazardous substances or the 

conduct of activities solely because they are in special locations (USEPA, 1998a).  In determining 

the use of location-specific ARARs for selected remedial actions at CERCLA sites, one must 

investigate the jurisdictional prerequisites of each of the regulations.  Basic definitions and 

exemptions must be analyzed on a site-specific basis to confirm the correct application of the 

requirements. 

Chemical specific ARARs are usually health- or risk-based numerical values or methodologies 

that establish the acceptable amount or concentration of a chemical that may remain in, or be 

discharged to, the environment (USEPA, 1988a). They govern the extent of site remediation by 

providing either actual cleanup levels, or the basis for calculating such levels.  For example, 

groundwater MCLs may provide the necessary cleanup goals for sites with contaminated 

groundwater. Chemical-specific ARARs may also be used to indicate acceptable levels of 
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discharge in determining treatment and disposal requirements, and to assess the effectiveness of 

future remedial alternatives. 

Action-specific ARARs are usually technology- or activity-based requirements or limitations on 

remedial actions taken (USEPA, 1988a).  Selection of a particular response action at a site will 

invoke the appropriate action-specific ARARs that may specify particular performance standards or 

technologies, as well as specific environmental levels for discharged or residual chemicals.  

The Occupational Safety and Health Administration (OSHA) has promulgated standards for 

protection of workers who may be exposed to hazardous substances at RCRA or CERCLA sites 

(29 CFR Part 1910.120 and 1926.65). USEPA requires compliance with the OSHA standards in 

the NCP (40 CFR 300.150), not through the ARAR process.  Therefore, the OSHA standards are 

not considered as ARARs. Although the requirements, standards, and regulations of OSHA are not 

ARARs, they will be complied with during response activities.   

2.2.1.2 Location-Specific Applicable or Relevant and Appropriate Requirements 

Location-specific ARARs are triggered by the presence of specific natural or manmade features or 

potentially affected resources at a disposal or cleanup site.  Features and resources that can trigger 

location-specific ARARs include the following: 

x seismic faults 

x caves, salt domes, salt beds, and underground mines 

x floodplains, wetlands, and water bodies 

x sensitive ecosystems 

x wilderness areas, wildlife refuges, wildlife resources, and scenic rivers 

x rare, threatened, or endangered species 

x archaeological resources and historic sites  

Of these, coastal zone, wetlands, water bodies, facility siting, and wildlife resources will affect 

response actions at the Callahan Mine Superfund Site: the wetland and coastal areas of the Site 

include Goose Pond and associated salt marsh areas and portions of Goose Cove.  Although 
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portions of the Holbrook Island Sanctuary State Park are located on the east side of Goose Pond, 

remedial activities at the Site are not expected to adversely affect the park. 

Section 404 of the Clean Water Act (CWA)(33 USC § 1344), and regulations promulgated under 

the CWA, prohibit activities that adversely affect waters of the United States if a practicable 

alternative that has less adverse effect exists. If there is no other practicable alternative, adverse 

effects must be mitigated.  The excavation/dredging of sediment and salt marsh as a part of 

remedial activities will result in the unavoidable destruction of existing wetlands and aquatic 

habitats; although the effects of remedial activities on the wetlands and aquatic habitats will be 

evaluated and minimized during design.  The use of the submerged mine pit as a CAD cell is also 

regulated by these standards.  In addition, freshwater wetlands on Site may be affected by the 

remedial action.  Freshwater wetlands that are contiguous to “waters of the United States” are 

federal jurisdictional wetlands subject to Section 404 of the CWA; however, swales and ditches are 

generally not jurisdictional waters.  Compensatory habitat mitigation will be performed as 

necessary to comply with this ARAR.   

Additional federal location-specific ARARs address coastal zone management, navigable waters, 

and fish and wildlife resources.   

The Maine Natural Resource Protection Act (NRPA)(38 M.R.S.A. §§480-A et seq.) is one of the 

primary State location-specific ARARs for the Site.  The NRPA establishes standards for the 

protection of the State’s natural resources, including coastal wetlands, significant wildlife habitat, 

freshwater wetlands, and rivers, streams, or brooks. The Maine Wetlands Protection Rule (06-096 

Code of Maine Regulations [CMR], Chapter 310), promulgated under the NRPA, prohibits 

activities which would have an unreasonable impact on state-jurisdictional wetlands, with 

jurisdiction under the Rules extending for 75 feet upland of the upper edge of a protected wetland. 

Under the Rules, Wetlands of Special Significance include all coastal wetlands and certain 

freshwater wetlands which include: (a) significant wildlife habitat as defined by 38 M.R.S.A. 

§ 480-B(10); (b) freshwater wetland areas located within 250 feet of a coastal wetland; (c) wetlands 

subject to flooding during a 100-year flood event; and (e) freshwater wetland areas located within 

25 feet of a river, stream or brook. The Wetland Rules call for the avoidance of activities that 

cause a loss in wetlands area, functions, and values if there is a practicable alternative that would 

be less damaging to the environment.  If there is no practicable alternative, there must be minimal 

alteration of the wetland and compensation (off-setting) may be required.  
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Additional State location-specific ARARs address coastal zone management, facility siting 

requirements, shorelines, and submerged and intertidal lands. 

Location-specific ARARs and TBCs for each evaluated remedial alternative are identified in 

Section 4.0. 

2.2.1.3 Chemical-Specific Applicable or Relevant and Appropriate Requirements 

There are no federal chemical-specific ARARs for the Callahan Mine Superfund Site, but there are 

TBCs that were used to develop risk-based cleanup numbers for contaminants at the Site.  The only 

State chemical-specific ARAR for the Callahan Mine Superfund Site is the Maine Solid Waste, 

Lead Management Regulations (06-096 CMR Chapter 424). These regulations establish lead safe 

standards for soil containing lead – if lead in soil exceeds 375 ppm in bare soil in potential play 

areas or 1,000 ppm in other than play areas, the soil in these areas is be considered a lead hazard. 

Because OU 1 does not include cleanup of groundwater, National Primary Drinking Water 

Regulation MCLs, Maximum Contaminant Level Goals (MCLGs), and MEGs for Drinking Water 

are not chemical-specific ARARs.   

Chemical-specific ARARs and TBCs for each remedial alternative are identified in Section 4.0. 

2.2.1.4 Action-Specific Applicable or Relevant and Appropriate Requirements 

Federal action-specific ARARs address the remediation of PCBs (Toxic Substances Control Act 

(TSCA), 40 CFR § 761.61(a) and (c)), discharge limits to surface waters, and monitoring standards 

for surface and groundwater.  TSCA regulations provide cleanup and disposal options for PCB 

remediation waste based on the concentrations at which the PCBs are found and are applicable to 

the cleanup of PCBs at the site. 

The primary State action-specific ARAR for the Site is the Maine Metallic Mineral Exploration, 

Advanced Explorations, and Mining regulation at 06-096 CMR Chapter 200. In particular, 

Subchapter 5 - Mine Waste Treatment and Management classifies mine waste and regulates the 

location, design, construction, operation, maintenance, closure, and long-term care for the 
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treatment, storage, and disposal of mine wastes.  USEPA has determined that these regulations, 

which were promulgated after Callahan Mine ceased operations, are not “applicable” to the Site, 

but are “relevant and appropriate.”  The following general performance standards are found at 06-

096 CMR Chapter 200, Section 32A: 

1.	 Meet the performance requirements for groundwater, surface water, air, and soils or 
surficial materials established under Section 26(I) 

2.	 Minimize acid generation and acid rock drainage 

3.	 Provide structural stability 

4.	 Protect public health and the environment 

5.	 Otherwise comply with applicable legal requirements   

The second and third performance standards relate to the discussion of acid rock drainage in 

Subsection 1.4.7.1 and the discussion of geotechnical evaluation in Subsection 1.4.4.5 and slope 

stability in Subsection 1.4.4.7, and are discussed in the context of the scope and extent of remedial 

alternatives in Sections 3.0 and 4.0 of this report.  

It is important to note that Subchapter 5 explicitly applies to mine waste in lieu of Maine Solid 

Waste Management Rules at 06-096 CMR 400-409 with the exception that land-clearing debris and 

wood waste are not considered mine waste for the purposes of the mining regulations.  In addition, 

mine waste is not considered hazardous waste to the extent that mine waste has been excluded by 

Section 3001(b)(3)(A)(ii) of the Resource Conservation and Recovery Act, 42 USC 

6921(b)(3)(A)(ii) (known as the Bevill exclusion) and Maine regulations at 06-096 CMR Chapter 

850, Section 3.A(3) and (4). Under these regulations, mining overburden returned to the mine site 

is not a hazardous waste. Furthermore the Maine regulations note that wastes from the extraction 

and beneficiation of metallic ores and minerals that are left on Site are regulated under Chapter 200 

of Maine DEP rules, not Chapters 850-857. It is important to note that for any material that is sent 

off Site, applicable state and federal transportation and disposal regulations would apply.  Waste 

material could be considered a hazardous waste if testing revealed that it met the criteria. 

Other State action-specific ARARs include those intended to control erosion and sedimentation as 

a result of site activities; manage storm water; monitor and protect surface water, groundwater, and 

air quality; establish shellfish harvesting restrictions within the Site; and manage solid wastes.   
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Action-specific ARARs and TBCs for each remedial alternative are identified in Section 4.0. 

2.2.2 Development of Preliminary Remediation Goals 

PRGs are long-term numerical goals used during analysis and selection of remedial alternatives. 

PRGs should comply with ARARs and result in residual risks consistent with NCP requirements 

for protection of human health and the environment.  Therefore, PRGs are based both on risk-based 

concentrations and on ARARs. Eventually, PRGs become the basis for final remediation goals for 

the selected remedy. 

2.2.2.1 Human-Health Preliminary Remediation Goals for OU 1 

Human-health PRGs were developed for COCs, for media which posed health risks in excess of the 

NCP risk management limits, as identified from the results of the baseline HHRA (MACTEC, 

2009b, Volume II).  A PRG is a COC concentration that is protective for media exposures at de 

minimis risk levels.  PRGs include risk-based concentrations that are back-calculated from the site-

specific exposure scenarios at a target ELCR of 1x10-6 and a HI of 1, ARARs, and background 

concentrations. A COC is a chemical that is associated with an excess lifetime cancer risk greater 

than 1x10-6 or a HI greater than 1. The determination of whether a response action is required is 

generally made by determining if a medium (or, more specifically, an exposure area such as source 

area soil or Goose Pond sediment) is associated with health risks that exceed risk management 

limits as defined in the NCP or in USEPA guidance documents.  A response action is generally 

warranted if one or more of the following conditions is met:  

x	 The cumulative excess carcinogenic risk to an individual exceeds 1x10-4 (using reasonable 
maximum exposure assumptions for either the current or reasonably anticipated future land 
use). 

x	 The non-carcinogenic HI is greater than one (using reasonable maximum exposure 
assumptions for either the current or reasonably anticipated future land use). 

x	 Site contaminants cause adverse environmental impacts. 

x	 Chemical-specific standards or other measures that define acceptable risk levels are 
exceeded and exposure to contaminants above these acceptable levels is predicted for the 
RME. Examples include: drinking water standards that are exceeded in ground water 
when that ground water is a current or potential source of drinking water; or water quality 
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standards that are exceeded in surface or ground waters that support the designated uses of 
these waters (e.g., support aquatic life).  

For sites with lead contamination, the Revised Interim Soil Lead Guidance for CERCLA sites and 

RCRA Corrective Action Facilities (EPA 540-F-94-043, July 1994) provides the following 

guidance for how the remedial action objectives should be described for site contaminated with 

lead: “EPA will generally take a response action if circumstances indicate that there is a greater 

than 5% probability that the blood lead levels of a child (age 6 to 84 months) may exceed 10 

micrograms per deciliter. In accordance with this policy, one of the remedial action objectives at 

this site is that there will be no more than a 5 percent chance of a child’s blood lead value 

exceeding 10 micrograms per deciliter.” 

The NCP stipulates that PRGs must initially be established as concentrations that correspond to an 

excess lifetime cancer risk greater than 1x10-6 or a HI of 1, but can be modified upwards in 

consideration of site-specific factors, ARARs, background, etc. 

OU 1 targets the areas that represent a significant current threat to human health.  This includes the 

portions of the Site which have current residential use and the area with PCB contamination.  As a 

result, human-health based PRGs will be developed that are protective of current and future 

residential use for the current residential areas of the Site and current and future recreational 

exposure in the area of PCB contamination.  The institutional controls that will be implemented as 

part of an early action for OU 2 will prevent any future residential use of the former Callahan Mine 

property portion of the Site.  Any potential human-health threats from contaminated groundwater 

across the entire Site or for soil within the area of the former Callahan Mine property will be 

addressed as part of a future OU 2 cleanup.  As a result, any necessary site-wide PRGs for soil and 

groundwater will be set as part of the OU 2 Feasibility Study, as necessary.  Human-health based 

PRGs were not necessary for surface water, sediment, or biota as these media were not identified as 

representing a threat to human health based on the OU 1 HHRA. 

From the risk assessment results summarized in Table 1.4.5, Table 2.2-1 lists exposure scenarios 

and COCs associated with risks exceeding these thresholds in the HHRA.  At the Site, source area 

soil posed cancer risks greater than 1x10-4 and HI values greater than 1 for current/future 

recreational use, and future residential use. 

ARARs that were consulted in the development of PRGs for the Site include: 
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x	 Maine Solid Waste Lead Management Regulations 

x	 Toxic Substances Control Act 40 CFR § 761.61(a) and (c) – PCB Remediation Waste 

Table 2.2-2 presents a summary of the media that require human-health PRGs, the COCs for those 

media, and the basis of the PRGs. Note that PRGs for protection of human health are only required 

for Source Area surface soil and residential lot surface soil. Human-health PRGs are not required 

for any other media at OU 1 (i.e., Halo Area soil, surface water, sediment, or biota).   

Risk-based PRG values were derived using a simple algebraic equality as follows: 

(PRG) = (EPC as shown in HHRA) 


(target risk for PRG) (risk associated with EPC as shown in HHRA) 


Table 2.2-3 presents the final human-health PRGs for residential and recreational use areas.  The 

residential use PRGs will apply to the OU 1 area that is currently used for residential purposes. 

The recreational use PRGs will be used for the site source areas. The PRGs were selected in 

consideration of risk-based values, ARARs, and background values.  Table 2.2-3 also presents the 

cancer and non-cancer risks that would be associated with exposure to the COCs at the 

concentrations that were identified as PRGs.  The risks were calculated using a simple algebraic 

equality as shown above. The bases of the PRG values are as follows: 

x	 PCBs: The PCB cleanup level is based upon the sites-specific risk assessment, and the 
TSCA unrestricted use soil cleanup goals. As shown, these values are associated with 
health risks below a HI of 1 and very close to the cancer risk point of departure (1x10-6). 

x	 Lead: PRGs for lead were established by the Maine Solid Waste Lead Management 
Regulation lead-safe residential standards that are consistent with, or lower than, values 
that would be derived using biokinetic uptake modeling (i.e., risk-based values).  

x	 Thallium:  The PRG for thallium was established as the risk-based value because no 
ARARs for thallium are available.   

x	 Arsenic: For residential use areas, the PRG is based on the background value for arsenic. 
The risks associated with the background value are below a HI of 1 and are within the 
USEPA cancer risk range of 1x10-6 to 1x10-4. 
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2.2.2.2 Ecological Preliminary Remediation Goals 

PRGs were developed for marine surface water and sediment COCs that demonstrated ecologically 

significant risks in the BERA (MACTEC, 2009b, Volume III). Ecological PRGs were not 

developed for terrestrial soil because site-wide PRGs for the upland/terrestrial will be addressed as 

part of OU 2. COPCs were identified in the BERA by first screening maximum contaminant 

concentrations against ecological screening benchmarks for each medium and exposure area. 

COPCs were further evaluated using site-specific data evaluations that included chronic sediment 

toxicity tests, tissue analyses, population surveys, food chain models, and additional comparisons 

to effects-based media concentrations and background conditions to identify COCs (i.e., those 

chemicals which resulted in or could potentially result in ecologically significant adverse effects) 

and to eliminate those chemicals were not COCs.   

Complete exposure pathways exist for organisms inhabiting aquatic exposure areas (Goose Cove, 

Goose Pond Permanently Flooded, Goose Pond Irregularly Flooded, salt marsh, Marsh Cove, and 

Weir Cove). The aquatic exposure areas are located in a tidal estuary and subjected to oscillating 

water levels, salinities, and temperatures.  The aquatic portions of the Site provide habitat for 

marine and shoreline plants, benthic invertebrates, water column invertebrates, fish, semi-aquatic 

birds and mammals, and predatory birds (including bald eagles).   

Aquatic and semi-aquatic receptors may be exposed to COCs though ingestion of sediment 

(benthic invertebrates), surface water (aquatic life, including invertebrates and fish), and 

contaminated prey (semi-aquatic birds and mammals) at each of the aquatic exposure areas. 

Exposure pathways and assessment endpoints are summarized in the following table. 

Ecological Exposure Pathways of Concern 

Exposure 

Medium Receptor Exposure Routes Assessment Endpoints 

Surface Aquatic invertebrates, Ingestion and direct contact Maintenance (growth, survival 
Water fish, semi-aquatic birds with chemicals in surface reproduction) of local 

and mammals, and water or contaminated aquatic populations of aquatic and semi-
predatory birds prey aquatic organisms 

 Bald eagle Ingestion and direct contact 
with chemicals in surface 

Maintenance (growth, survival 
reproduction) of individual bald 

water or contaminated eagles 
benthic prey 
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Ecological Exposure Pathways of Concern 

Exposure 

Medium Receptor Exposure Routes Assessment Endpoints 

Sediment Benthic invertebrates, 
semi-aquatic birds and 

Ingestion and direct contact 
with chemicals in sediment or 

Maintenance (growth, survival 
reproduction) of local 

mammals contaminated prey populations of aquatic and semi-
organisms 

The BERA evaluated risk to sandpiper (insectivorous birds), great blue heron (semi-aquatic 

piscivorous birds), osprey (semi-aquatic predator birds), river otter (semi-aquatic mammal), and 

bald eagle (rare, threatened, and endangered species).  The BERA also evaluated risk to salt marsh 

plants (salt marsh only), benthic invertebrates (all except salt marsh), water column invertebrates 

(all except salt marsh and Weir Cove), and fish (all except salt marsh and Weir Cove).  Table 2.2-4 

summarizes LOAEL HQs for RME as identified in the BERA.  Although the BERA identified 

copper as the main risk driver in Goose Pond and the salt marsh, PRGs were also derived for lead 

and zinc. Lead HQs were above 1 for the sandpiper, and zinc was identified as a COC for the 

benthic community. 

The following subsections describe the three methodologies used to derive potential soil and 

sediment PRGs: Food Chain Models, Effects Concentration 20 (EC-20) values, and Dose-Response 

Curves generated from sediment toxicity test results and sediment concentration data.  PRGs were 

not derived for receptors which the BERA determined were not at risk. 

Food Chain Models 

Food chain models were used in the BERA to calculate HQs from measured soil or sediment 

concentrations. In order to calculate a PRG, the same food chain models were algebraically 

rearranged to solve for the soil or sediment concentration (as appropriate) at which the HQ would 

equal 1. PRGs calculated using food chain models therefore represent the soil/sediment 

concentration at which the HQ equals 1, and thus are protective of receptor populations.  

Food chain models were used to derive PRGs for great blue heron and the spotted sandpiper.  The 

specific equations and input parameters used for each receptor are shown in Tables 2.2-5 and 2.2-6. 

The input parameters used for the calculation of sediment PRGs in the Goose Pond Permanently 

Flooded, Goose Pond Irregularly Flooded, and salt marsh exposure areas were the same as 

parameters used in the BERA, with slight modification to better represent site-specific exposure 
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conditions. Literature based biota-sediment accumulation factors used in the BERA for the Goose 

Pond Irregularly Flooded and salt marsh exposure areas were also updated with site-specific biota-

sediment accumulation factors calculated from benthic macroinvertebrate tissue data were available 

for the Goose Pond Permanently Flooded exposure area.  Sediment invertebrate biota-sediment 

accumulation factors calculations are presented in Table 2.2-7.  Food chain model PRGs were not 

calculated for Goose Cove since the BERA did not identify a risk to those receptors evaluated for 

Goose Cove using food chain models. 

EC-20s 

Sediment samples were collected from the Goose Cove and Goose Pond Permanently Flooded 

exposure areas and subjected to chronic 10-day Leptocheirus plumulosus tests for survival and 

growth, and for chronic 28-day Neanthes arenaceodentata tests for survival and growth. Copper, 

lead, and zinc were examined as indicators of toxicity by performing a forward stepwise regression 

analyses using SYSTAT 11 (SYSTAT Software Inc., 2004).  For each toxicity test measurement 

endpoint that exhibited ecologically adverse effects, the endpoint was regressed for bulk sediment, 

total concentrations in pore water, and dissolved concentrations in pore water.   

Results of the forward stepwise regression suggested that bulk sediment lead and zinc, total pore 

water copper and lead, and dissolved pore water copper best explained observed toxicity in the 

Goose Pond Permanently Flooded exposure area.  COC concentrations in the Goose Pond 

Permanently Flooded exposure area that were significantly associated with a 20 percent reduction 

in observed effects were estimated using the smoothed linear interpolation method (USEPA, 1994) 

(i.e., the EC-20).  The smoothed linear interpolation method synthetically creates a monotonically 

decreasing dose-response relationship by averaging concentrations associated with similar results 

in a systematic way.  The standard errors of the estimated EC-20s were also estimated (Campbell, 

1982). In some cases, either the limited number of samples used to define the EC-20s, the variance 

in observed toxicological responses, or both effects combined resulted in estimated EC-20s that 

were associated with high uncertainty.  If the standard error in the EC-20 exceeded half of the 

estimated value (relative standard error > 0.5), the EC-20 was not considered sufficiently reliable to 

use as the basis for establishing PRGs. 

For Goose Cove, regression and correlation equations could not explain the observed toxicity in 

terms of any COPC concentrations.  In Goose Cove, toxicity tests were run on three samples. 

Location GC-04 exhibited an ecologically significant effect on N. arenaceodentata growth while 
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locations GC-05 and GC-06 did not exhibit any ecologically significant effects even though 

concentrations where higher than at GC-04. Therefore, EC-20s could not be derived for Goose 

Cove. 

Dose-Response Curves 

Appendix E of the BERA presented scatter-plots of sediment concentrations versus effects 

endpoints (survival and growth) for N. arenaceodentata and L. plumulosus toxicity tests at Goose 

Pond Permanently Flooded exposure area.  The scatter-plots for copper, lead, and zinc were 

reviewed to identify dose-response curves and to estimate no-effects concentrations and lowest-

observable-effects concentrations for each test species and endpoint combination. 

Toxicity test results from Goose Cove suggested that metal concentrations at location GC-04 may 

cause ecologically significant adverse population-level impacts to the benthic community based on 

effects to N. arenaceodentata growth.  However, concentrations of copper, lead, and zinc at the 

two other Goose Cove toxicity test sampling locations (GC-05 and GC-06) did not exhibit any 

ecologically significant effects even though concentrations where higher than at GC-04. 

Furthermore, there were no effects on N. arenaceodentata growth, or L. plumulosus survival and 

growth in Goose Cove. PRGs, therefore, could not be derived for Goose Cove using dose-response 

curves. 

2.2.2.3 Ecological Preliminary Remediation Goals 

Table 2.2-8 provides a matrix of potential sediment PRGs based on evaluation method and 

exposure area (Goose Pond Permanently Flooded and Irregularly Flooded Areas and salt marsh). 

Table 2.2-9 presents the selected sediment PRGs.  For copper and lead, the lowest food chain 

model LOAEL-based concentration among ecological receptors (see Table 2.2-8) was selected as 

the chemical-specific PRG.  For zinc, the benthic-macroinvertebrate dose-response value (high) 

was selected as the chemical-specific PRG. PRGs were not calculated for Goose Cove as 

explained above. Because there were no areas of the Site above the PRG for cadmium, cadmium 

was eliminated as a COC. 

PRGs based on great blue heron and spotted sandpiper have limited geographical applicability. 

Spotted sandpiper feed only along shoreline habitat, and great blue heron feed only in water that is 

shallow enough for them to stand. PRGs for spotted sandpiper and great blue heron should, 

2-17 

P:\Projects\mdot\Callahan Mine\4.0 Project Deliverables\4.1 Reports\FS\__Final\CallahanMine_Final FS_02July2009.docx 



Callahan Mine Superfund Site – OU 1 Feasibility Study Report July 2009 

MACTEC Engineering and Consulting, Inc., Project 3612062047 Final 

therefore, not be applied to areas outside of their respective normal feeding ranges. Also, since 

approximately 80 percent of risk to great blue heron and approximately 30 percent of risk to 

sandpiper comes from incidental ingestion of sediment, remediation of sediment alone in those 

feeding areas will reduce risk to levels that sufficiently protect ecological receptors. 

2.2.3 Identification of Remedial Action Objectives for OU 1 

Remedial action objectives consist of medium- or operable unit-specific, quantitative goals 

defining the extent of cleanup required to protect human health and the environment.  Remedial 

action objectives are used as the framework for developing remedial alternatives.  The remedial 

action objectives are formulated to achieve the overall goal of USEPA of protecting human health 

and the environment.  Remedial action objectives for OU 1 are listed below.  

x	 Protect current and future recreational visitors by preventing direct contact and incidental 
ingestion of site soils and waste material containing PCBs that represent a non-cancer 
threat with a HQ greater than 1 and a cancer risk greater than 1x10-6 using the site-specific 
risk assessment assumptions for current and future recreational use. 

x	 Protect current residents by preventing direct contact and incidental ingestion of site soils 
and waste material in the current residential use area of the Site containing lead that would 
result in greater than 5 percent of the exposed population with a blood lead level above 10 
µg/dl, or exceeding the Maine Solid Waste Lead Remediation Regulations, whichever is 
lower using the site-specific risk assessment assumptions for current and future residential 
use. 

x	 Protect current residents by preventing direct contact and incidental ingestion of site soils 
and waste material in the current residential use area of the Site containing arsenic that 
represent a non-cancer threat with a HQ greater than 1 and a cancer risk greater than 
1.4x10-5 using the site-specific risk assessment assumptions for current and future 
residential use. 

x	 Prevent exposure of biota to sediment, including the sediment/soil in the salt marsh, with 
concentrations of copper, lead, or zinc that may represent a threat to insectivorous and 
piscivorous birds, fish, and other aquatic organisms.   

x	 Minimize acid rock drainage from mineralized waste rock and tailings that may act as a 
continuing source of copper, lead, and zinc to groundwater, surface water, and sediment.  

x	 Stabilize the Tailings Impoundment berm to achieve acceptable stability criteria. 

x	 Compliance with all federal and state ARARs, including achieving closure standards under 
State mining regulations. 
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2.3 GENERAL RESPONSE ACTIONS 

General response actions are categories of remedial actions that may be used to satisfy remedial 

action objectives by either reducing the contaminant concentration in each medium below the PRG 

or by preventing receptor exposure to the contaminated medium.  General response actions 

describe categories of remedial actions that may be employed to satisfy remedial action objectives 

and provide the basis for identifying specific remedial technologies.   

Potential general response actions for source areas, soil, and sediment at Site are identified below. 

x No Action 

x Institutional Controls 

x Containment 

x Excavation/Consolidation 

x Disposal 

2.4 VOLUMES AND AREAS OF MEDIA EXCEEDING PRELIMINARY 

REMEDIATION GOALS 

Media identified for remedial action as part of OU 1 consist of source area soil, residential use area 

soil, Goose Pond sediment, and salt marsh sediment.   

2.4.1 Source Areas: 

Based on the definition of source material in Subsection 2.1 and review of the nature and extent of 

contamination, there are four significant source areas at the Site: the Ore Pad, Mine Operations 

Area, WRP-3, and Tailings Impoundment.  WRP-3 and the Tailing Impoundment contain material 

that acts as a source of surface water and sediment contamination in Goose Pond, including the salt 

marsh. The former Ore Pad and Mine Operations Area contribute to groundwater contamination as 

well as sediment and surface water contamination in Dyer Cove and Goose Pond.  The highest 

concentrations of cadmium, copper, and zinc in the bedrock groundwater are detected under the 

Ore Pad. The extent of these source areas is shown on Figure 2.4-1.  The horizontal extent of each 
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area is based on observation of physical characteristics and/or mineralogy.  Thus, the horizontal 

extents of the Tailings Impoundment and WRP-3 source areas are based on their physical 

footprints. The horizontal extents of the Ore Pad and Mine Operations Area source areas are based 

on footprint and mineralogy.  The vertical extent of these source areas is based on exceedance of 

recreational-use PRGs (see Table 2.2-3). 

As discussed in Subsection 1.4.6, a relatively small area of PCB contamination also exists at the 

Mine Operations Area. Figure 2.4-2 depicts the extent of PCB contamination exceeding the PRG 

for PCBs (see Table 2.2-3). 

In addition to CERCLA contaminants on Site, there also is petroleum waste that is regulated under 

state standards, rather than RCRA.  Because these petroleum-contaminated soils are commingled 

with soil contaminated with CERCLA waste, they will be addressed concurrently with the 

CERCLA wastes. Based on the Maine Hydrocarbon Spill Decision Tree, the Maine DEP has 

classified the DRO/GRO contamination in the Mine Operations Area as meeting the criteria as a 

Stringent Site requiring the removal or remediation of soils containing concentrations in excess of 

5 ppm GRO and 10 ppm DRO.  Figure 2.4-2 also shows the estimated extent of DRO/GRO 

contamination exceeding the Maine remediation goals for GRO and DRO. 

2.4.2 Residential Use Area of Site 

The volume of soil exceeding the residential use PRGs (see Table 2.2-3) within the residential use 

area of the Site is based on excavation of surface soil in lawn, residential use, and road areas 

adjacent to residences to a depth at which PRG exceedances no longer occur. Extensive bedrock 

outcropping in the area will provide horizontal bounds for much of the excavation.  Figures 2.4-3 

through 2.4-5 show exceedances of human-health PRGs for arsenic, lead, and thallium at 

individual sample locations, and Figure 2.4-6 depicts the areas to be remediated within the 

residential use area of the Site. 

2.4.3 Sediment, including Salt Marsh 

After completion of the BERA, the conceptual site model was refined and four areas of the Site 

with high levels of contamination and the presence of mine waste were identified as hot spots. 

These areas consist of the following: 
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x	 Goose Pond mine waste hot spot. This 10-acre area within the 75-acre Goose Pond is 
adjacent to WRP-3 and the Tailings Impoundment.  Mine waste, particularly tailings, has 
accumulated in the sediments in this area. 

x	 Salt Marsh mine waste hot spot. These 7 acres of salt marsh within the 23 acres of salt 
marsh at the Site are co-located with the Goose Pond mine waste hot spot and are also 
likely contaminated as result of tailings deposition. 

x	 Dyer Cove. Dyer Cove is an 8-acre area in Goose Pond that was used as a settling basin 
for the sediment pumped out of the mine pit during operation.  The distribution of 
contamination in this area is more variable than at other areas. 

x	 Goose Cove mine waste hot spot. This 1.5-acre area of the 4-acre Goose Cove is 
associated with the discharge from a pipe that was used to dewater the mine pit during 
operation of the mine.   

Figures 2.4-7, 2.4-8, and 2.4-9 show these potential hot spot locations based on sediment sampling 

results for copper, lead, and zinc.  Figure 2.4-10 shows potential hot spots based on the combined 

copper, lead, and zinc data.  The remaining areas were then designated as: 

x Goose Pond outside hot spot, which represents the remaining 57 acres of Goose Pond. 

x	 Goose Cove outside hot spot, which represents the remaining 2.5 acres of Goose Cove. 

x	 Salt Marsh outside hot spot, which represents the remaining 16 acres of Salt Marsh. 

The revised conceptual site model along with the results of the RI and BERA were used to assess 

whether there are significant differences in contaminant concentration and ecological impact 

among these four areas.  A multi-tier evaluation was performed (Appendix F).  First (Tier I), 

analytical data were separated into groups representing mine waste and non-mine waste areas for 

calculation of mean concentrations and 95% upper confidence limits (UCLs) for comparison to 

PRGs. This evaluation demonstrated that the hot spot areas contained concentrations of copper, 

lead, and zinc substantially greater than the other areas.  Table 2.4-1 summarizes the data for the 

Tier I evaluation. Figures 2.4-11 through 2.4-13 compare the mean and UCLs of the mean 

concentrations for the four hot spot areas to the remaining areas of the Site.   

If the data set for an area revealed that: 1) the mean concentrations and 95% UCLs that did not 

exceed PRGs; 2) the BERA had not identified a significant threat from that area, and 3) sufficient 

mine waste was not present to require its removal under ARARs requirements, then that area was 

2-21 

P:\Projects\mdot\Callahan Mine\4.0 Project Deliverables\4.1 Reports\FS\__Final\CallahanMine_Final FS_02July2009.docx 



Callahan Mine Superfund Site – OU 1 Feasibility Study Report July 2009 

MACTEC Engineering and Consulting, Inc., Project 3612062047 Final 

eliminated from further evaluation as an area that may require remediation.  As a result, the areas 

of Goose Pond, salt marsh, and Goose Cove without mine waste, representing 75.4 acres of 

sediment, were eliminated from further consideration.  Data sets with 95% UCLs and/or average 

concentrations which exceeded PRGs were further evaluated using the results from the RI and 

BERA that allow for an assessment of the potential ecological significance of the contamination in 

the hot spot areas.  This other ecological data included Habitat Analysis, Toxicity Tests, Tissue 

Concentrations, food chain modeling results, pore water data, and benthic community data (both 

quantitative and qualitative) (Tier II). A summary of this evaluation is presented below. 

x	 The Southern Goose Pond mine waste hot spot was identified as an area that represents a 
unacceptable threat to ecological receptors for the following reasons: 

- The average and UCL exceed the PRG for copper, lead, and zinc. 72 percent 
of the samples tested for copper, 37 percent of the samples tested for lead, and 
64 percent of the samples tested for zinc were above the PRG. 

- Sediment toxicity testing identified areas of acute toxicity.  In fact, two of the 
three toxicity tests in this area demonstrated acute toxicity. 

- The habitat analysis confirmed that the insect eating and fish eating receptors 
could use this area.  Food chain modeling identified the potential for adverse 
impacts to these receptors in this area. 

- Clam tissue concentrations for lead are more than 10 times background. 
Copper and zinc concentrations in tissue are also greater than background and 
other areas of the Site. 

- Fish tissue concentrations for the mine waste hot spot, and the area 
immediately south of the hot spot, which likely includes fish that forage in the 
hot spot are above background for lead, copper, and zinc. 

- While benthic community data did not reveal any significant change when 
compared to reference locations, the information collected as part of the clam 
survey suggests that there are fewer clams, and the resident clams are smaller 
than in other areas of the site.  

-	 Pore water data for this area showed concentrations in pore above NRWQC. 

x	 Salt Marsh mine waste hot spot was identified as an area that represents an unacceptable 
threat to ecological receptors for the following reasons: 

- The average and UCL exceed the PRG for copper, lead, and zinc. 82 percent 
of the samples tested for copper, 42 percent of the samples tested for lead, and 
59 percent of the samples tested for zinc were above the PRG. 
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- The habitat analysis confirmed that the insect eating and fish eating receptors 
could use this area.  Food chain modeling identified the potential for adverse 
impacts to these receptors in this area. 

- Plant tissue concentrations are greater than background for lead, copper, and 
zinc. 

- Areas of dead vegetation (readily apparent harm) were identified at the 
locations of several seeps. 

x	 Dyer Cove was not identified as an area that represents an unacceptable threat to ecological 
receptors for the following reasons: 

- Although the average and UCL for copper and zinc exceeded the PRGs, the 
toxicity testing and food chain modeling did not suggest the potential for 
significant ecological impacts that would require remediation.  Clam and fish 
tissue concentrations were above background, but were lower than the other 
mine waste hot spots. 

x	 Goose Cove was not identified as an area that represents an unacceptable threat to 
ecological receptors for the following reasons. 

- Only copper exceeded the PRG based on the average concentration and copper 
and zinc when the UCL was considered.  The area of Goose Cove containing 
the mine waste is too deep to be considered accessible habitat for the insect 
eating or fish eating birds. Toxicity testing did not reveal acute toxicity in this 
area. 

In summary, the Tier II evaluation identified the Southern Goose Pond mine waste and Salt Marsh 

mine waste hot spots as having the potential for adverse ecological effects and, therefore, meeting 

thresholds for remediation. Table 2.4-2 summarizes the salt marsh and sediment hot spot Tier II 

evaluation. Figure 2.4-14 depicts highlights of the evaluation. 

Figure 2.4-15 depicts OU 1 areas identified for remediation, including the sediment and salt marsh 

areas identified for remediation based on extent of PRG exceedances, presence of mine waste, and 

the potential for exposure by the representative populations evaluated in the BERA.   

Table 2.4-3 lists areas and volumes identified for remediation.  
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2.5 IDENTIFICATION AND SCREENING OF TECHNOLOGIES AND PROCESS 

OPTIONS 

This subsection identifies and screens remedial technologies using the process outlined in USEPA 

RI/FS guidance and the NCP (USEPA, 1988b, 1990, and 1993).  First, technologies are identified 

to attain the remedial action objectives established in Subsection 2.2 and to correspond to the 

categories of general response actions described in Subsection 2.3. Demonstrated performance of 

each technology for site contaminants and conditions is considered during technology 

identification.  The result is a list of potential remedial technologies that are then screened based on 

their applicability to site- and waste-limiting characteristics.  The purpose of the screening is to 

produce an inventory of suitable technologies that can be assembled into remedial alternatives 

capable of mitigating actual or potential risks at the site.  An extensive list of potential technologies 

representing a range of general response actions (i.e., no action, institutional controls, containment, 

in-situ treatment, collection, ex-situ treatment, treatment, and disposal) was considered to develop 

the remedial alternatives.  This process is consistent with USEPA guidance. 

2.5.1 Technology Identification 

Categories of remedial technologies and specific process options were identified based on a review 

of literature, vendor information, performance data, and experience in developing other FSs under 

CERCLA. Process options considered potentially applicable to attaining the remedial response 

objectives were selected for screening. 

2.5.2 Technology Screening 

The technology screening process reduces the number of potentially applicable technologies and 

process options by evaluating factors that may influence process-option effectiveness and 

implementability.  This overall screening is consistent with guidance for performing FSs under 

CERCLA (USEPA, 1988b). 

The screening process assesses each technology or process option for its effectiveness and 

implementability with regard to site-specific conditions, known and suspected contaminants, and 

affected environmental media.  The effectiveness evaluation focuses on: (1) whether the 

technology is capable of handling the estimated areas or volumes of media and meeting the 
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contaminant reduction goals identified in the remedial action objectives; (2) the effectiveness of the 

technology in protecting human health and the environment during the construction and 

implementation phase; and (3) how proven and reliable the technology is with respect to 

contaminants and conditions at the Site.  Implementability encompasses both the technical and 

administrative feasibility of implementing a technology. 

Waste-limiting characteristics primarily establish the effectiveness and performance of a 

technology; site-limiting characteristics affect implementability of a technology.  Waste-limiting 

characteristics consider the suitability of a technology based on contaminant types, individual 

compound properties (e.g., volatility, solubility, specific gravity, adsorption potential, and 

biodegradability), and interactions that may occur between mixtures of compounds (e.g., chemical 

reactions or increased solubility).  Site-limiting characteristics consider the effect of site-specific 

physical features on the implementability of a technology, including topography, buildings, 

underground utilities, available space, and proximity to sensitive operations.  Technology screening 

based on waste- and site-limiting characteristics serves a twofold purpose of screening out 

technologies whose applicability is limited by site-specific waste or site considerations, while 

retaining as many potentially applicable technologies as possible.  At this stage in the process, 

relative costs are considered to eliminate technologies that are substantially less cost-effective. 

Tables 2.5-1, 2.5-2, and 2.5-3 show the technology screening process for soil, sediment, and seeps, 

respectively.  Technologies and process options judged ineffective or not implementable were 

eliminated from further consideration.  The technologies retained following screening represent an 

inventory of technologies considered most suitable for remediation of soil, sediment, and 

groundwater seeps at the site.  Technologies/process options retained in this subsection may be 

used either alone or integrated with other technologies to develop remedial alternatives.   

It should be noted that the sediment screening identified only one technology as appropriate for 

sediment remediation.  In particular, the screening confirmed that in-situ capping and monitored 

natural recovery were not suitable based on site conditions.  The majority of the Salt Marsh and the 

southern Goose Pond sediment does not have a sufficient depth of water to allow a one foot cover 

to accumulate.  A cover of that thickness could change much of the Salt Marsh to upland.  
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3.0 DEVELOPMENT AND SCREENING OF ALTERNATIVES


In this section, alternatives are developed to meet the remedial action objectives presented in 

Subsection 2.2, using the general response actions identified in Subsection 2.4 either singly or in 

combination.  Developed remedial alternatives then are screened with respect to the criteria of 

effectiveness, implementability, and cost to meet the requirements of CERCLA and the NCP (40 

CFR 300.430(e)(7)). 

3.1 ALTERNATIVE SCREENING CRITERIA 

The objective of the alternative screening step is to eliminate impractical alternatives or higher cost 

alternatives (i.e., order of magnitude cost differences) that provide little or no increase in 

effectiveness or implementability over their lower-cost counterparts.  The effectiveness and 

implementability criteria used for screening the alternatives are discussed below.   

Effectiveness.  This criterion focuses on the degree to which an alternative reduces toxicity, 

mobility, or volume through treatment, minimizes residual risks and affords long-term protection, 

complies with ARARs, minimizes short-term impacts, and how quickly it achieves protection.  The 

NCP indicates that both short- and long-term aspects of effectiveness should be considered.  Short-

term is considered to be the construction and implementation period, while long-term begins once 

the remedial action is complete and remedial action objectives have been met (EPA, 1988b, 

1989a). Short-term effectiveness considerations include the effects of the alternatives during the 

construction and implementation period, the alternative’s ability to meet remedial action objectives, 

and the relative time frame required to achieve remedial action objectives.  Long-term 

effectiveness, considers the magnitude of the remaining residual risk because of residual 

contaminant sources, and the adequacy and reliability of specific technical components and control 

measures to maintain compliance with remedial action objectives over the life of the remediation. 

Alternatives that do not provide adequate protection of human health and the environment are 

eliminated from further consideration as required by the NCP. 

Implementability.  Each alternative is also evaluated in terms of technical and administrative 

feasibility.  In the assessment of short-term technical feasibility, availability of a technology for 

construction or mobilization and operation, as well as compliance with action-specific ARARs 

during the remedial action, are considered.  Long-term technical feasibility considers the ease of 
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operation and maintenance, technical reliability, the ease of undertaking additional remedial 

actions, and the degree of monitoring of technical controls for residuals and untreated wastes. 

Administrative feasibility for implementing a given technology addresses the ability to obtain 

approvals from pertinent offices and agencies for off-site activities, the availability of treatment 

storage and disposal services, and the commercial availability of required services and trained 

specialists or operators. Alternatives that are technically or administratively infeasible or that 

would require equipment, specialists, or facilities that are not available within a reasonable period 

of time may be eliminated from further consideration (NCP, 40 CFR 300.430(e)(7)). 

Costs.  This criterion considers the costs of construction and any long-term costs to operate and 

maintain the alternatives. As noted in USEPA guidance, the overall goal of the remedy selection 

process is to remediate contaminated sites to the maximum extent practicable, which requires a co-

equal mandate for remedies to be cost-effective (USEPA, 1996).  The NCP thus requires 

consideration of the use of engineering and institutional controls, as an alternative to treatment, 

when appropriate. Costs that are grossly excessive compared to the overall effectiveness of 

alternatives may be considered as one of several factors used to eliminate alternatives.  Alternatives 

providing effectiveness and implementability similar to that of another alternative by employing a 

similar method of treatment or engineering control, but at greater cost, may also be eliminated 

(NCP, 40 CFR 300.430(e)(7)).  

This section does not formally evaluate costs.  Rather, based on knowledge of relative costs, 

professional judgment is used to identify the relative cost-effectiveness of each alternative. 

Detailed cost evaluations are presented in Section 4.0 as part of the detailed evaluation of 

alternatives passing this section’s screening. 

The No Action Alternative is not evaluated according to the screening criteria; it will pass through 

screening to be evaluated during the detailed analysis as a baseline for other retained alternatives 

(USEPA, 1988b). 

3.2 IDENTIFICATION AND DESCRIPTION OF ALTERNATIVES 

This subsection develops remedial alternatives for source areas and for sediment the Callahan Mine 

Site. The alternatives consider the residual source that remains at the Site, the hydrogeologic 

system, affected media, and contaminant type and distribution.  In assembling these alternatives, 
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general response actions and process options chosen to represent the various technology types are 

combined to form alternatives for the Site as a whole.  Alternatives are developed to provide a 

range of options consistent with USEPA RI/FS guidance (USEPA, 1988b).  

To facilitate consideration of several remedial approaches for upland source areas as well as 

sediment, alternatives are developed and screened separately for source areas and sediment. 

Retained alternatives will then be combined into alternatives with site-wide applicability for 

detailed evaluation. Four remedial alternatives (including No Action) are identified to address 

remedial action objectives for contaminant source areas.  These alternatives are listed below.  

x	 Alternative SC1 – No Action 

x	 Alternative SC2 – Capping of Tailings Impoundment; Off-Site Disposal of PCB- and 
Petroleum-Contaminated Soil; and Subaqueous Disposal of Source Area Material from the 
Ore Pad, Mine Operations Area, WRP-3, and Residential Use Area Soil in a Confined 
Aquatic Disposal (CAD) Cell in Former Mine Pit 

x	 Alternative SC3 – Capping of Tailings Impoundment; Off-Site Disposal of PCB- and 
Petroleum-Contaminated Soil; and Capping of Source Area Material from the Ore Pad, 
Mine Operations Area, WRP-3, and Residential Use Area Soil 

x	 Alternative SC4 – Collection and Treatment of Tailings Impoundment and WRP-3 Seeps 
Using a Passive Wetland; Subaqueous Disposal of Source Area Material from the Ore Pad, 
Mine Operations Area, and Residential Use Area Soil in a Confined Aquatic Disposal 
(CAD) Cell in Former Mine Pit; and Off-Site Disposal of PCB- and Petroleum-
Contaminated Soil 

Three remedial alternatives (including No Action) are identified to address remedial action 

objectives for contaminated sediments.  These alternatives are listed below. 

x	 Alternative SED1 – No Action 

x	 Alternative SED2 – Excavation of Salt Marsh and Goose Pond mine waste hot spot 
sediments and Subaqueous Disposal in the CAD cell in the Former Mine Pit. 

x	 Alternative SED 3 – Excavation of Salt Marsh and Goose Pond and Goose Cove Sediment 
and Disposal in an upland confined disposal facility 

The following subsections describe the alternatives developed for source areas and sediment at the 

Callahan Mine Site. 
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Alternative SC1 – No Action 

Alternative SC1, the No Action alternative, does not include remedial action components to reduce, 

control, or eliminate potential risks from exposure to contaminants in source area soil.  No action 

will be taken to reduce leachate generation or the migration of leachate via seeps and groundwater 

to Goose Pond where it may contribute to surface water exceedances of NRWQC and exceedance 

of sediment PRGs.  Alternative SC1 would not implement an environmental monitoring program to 

assess long-term changes in contaminant concentrations in soil in order to protect human health 

and the environment.  Alternative SC1 would include statutorily-required five-year reviews. 

CERCLA requires that the No Action alternative be evaluated to establish a baseline for 

comparison to other remedial alternatives.  Alternative SC1 will not be evaluated according to 

screening criteria, and will pass through screening to be evaluated during detailed analysis 

(USEPA, 1988b). 

Alternative SC2 – Capping of Tailings Impoundment; Off-Site Disposal of PCB- and 

Petroleum-Contaminated Soil; and Subaqueous Disposal of Source Area Material from the 

Ore Pad, Mine Operations Area, WRP-3, and Residential Use Area Soil in Confined Aquatic 

Disposal (CAD) Cell in Former Mine Pit 

Alternative SC2 includes constructing surface water diversions to reduce the amount of upslope 

runoff flowing onto and infiltrating the Tailings Impoundment, installation of a low-permeability 

cover system to contain and isolate the Tailings Impoundment, installation of a horizontal drain 

system to facilitate the post-cap dewatering of the Tailings Impoundment, and the collection and 

treatment of the discharge from the horizontal drain system in a constructed wetland; subaqueous 

disposal of WRP-3, Ore Pad, and Mine Operations Area source material, and residential use area 

soil exceeding PRGs in a CAD cell in the former mine pit; and off-site disposal of material 

contaminated with PCBs and petroleum.  Additional components include institutional controls, 

environmental monitoring, and five-year reviews.  It is possible that additional measures, including 

a toe shear key or buttress would be identified during design as a necessary component to stabilize 

the Tailings Impoundment berm.  This alternative would consist of the following key components: 

x	 Predesign Investigations and Studies 

x	 Tailings Impoundment Cover System with surface water diversion and stabilization 
measures, possibly including a toe shear key or buttress 
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x Installation of a horizontal drain within the Tailings Impoundment and passive treatment of 
the horizontal drain system discharge in a constructed wetland 

x Excavation and disposal of WRP-3, Ore Pad, and Mine Operations Area source material in 
a CAD cell in the former mine pit. 

x Excavation of soil containing arsenic and lead above the cleanup levels in the residential 
use area of the Site and disposal in a CAD cell in the former mine pit. 

x Excavation and off-site disposal of PCB-contaminated soil exceeding PRGs 

x Excavation and off-site disposal of petroleum-contaminated soil commingled with 
CERCLA waste 

x	 Institutional controls to protect the response actions: including protection of the cover 
system, surface water diversion, wetland treatment system, CAD cell, and restoration 
areas. 

x Wetland restoration and mitigation, including potential dredging of mine waste from 
Goose and Dyer Coves and deposition in the CAD cell 

x Installation of monitoring wells 

x Long-term operation and maintenance  

x Environmental monitoring 

x Institutional control inspections 

x Five-year reviews 

The containment of the Tailings Impoundment using a low-permeability cover system and a 

horizontal drain system will minimize the discharge from the Tailings Impoundment and improve 

the overall stability of the Tailings Impoundment and Tailings Impoundment berm.  These 

activities will reduce human contact with PCBs, lead, and arsenic above cleanup levels, eliminate 

the sediment that are contributing to ecological impairment, improve surface water and 

groundwater quality, and comply with ARARs.  The excavation and subaqueous disposal of source 

material will, in addition to controlling direct exposure risks, reduce leaching and erosion that 

contribute to exceedances of NRWQC in Goose Pond surface water and exceedances of 

ecologically protective concentrations in Goose Pond sediments. 

Alternative SC3 – Capping of Tailings Impoundment; Off-Site Disposal of PCB- and 

Petroleum-Contaminated Soil; and Capping of Source Area Material from the Ore Pad, 

Mine Operations Area, WRP-3, and Residential Use Area Soil 
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Alternative SC3 includes constructing surface water diversions to reduce the amount of upslope 

runoff flowing onto and infiltrating the Tailings Impoundment, installation of a low-permeability 

cover system to contain and isolate the Tailings Impoundment, installation of a horizontal drain 

system to facilitate the dewatering of the Tailings Impoundment, and the collection and treatment 

of the discharge from the horizontal drain system in a constructed wetland; disposal of WRP-3, Ore 

Pad, and Mine Operations Area source material, and residential use area soil exceeding PRGs into 

an on-site waste cell that would then have a low-permeability cover system installed over the 

waste; and off-site disposal of material contaminated with PCB and petroleum.  Additional 

components include institutional controls, environmental monitoring, and five-year reviews.  It is 

possible that additional measures, including a toe shear key or buttress, would be identified during 

design as a necessary component to stabilize the Tailings Impoundment berm.  This alternative 

would consist of the following key components: 

x	 Predesign Investigations and Studies 

x	 Tailings Impoundment Cover System with surface water diversion and stabilization 
measures, possibly including a toe shear key or buttress 

x	 Installation of a horizontal drain within the Tailings Impoundment and passive treatment of 
the horizontal drain system discharge in a constructed wetland 

x	 Excavation and disposal of WRP-3, Ore Pad, and Mine Operations Area source material in 
a waste cell with a low-permeability cover system 

x	 Excavation of soil containing arsenic and lead above the cleanup levels in the residential 
use area of the Site and disposal in a waste cell with a low-permeability cover system 

x	 Excavation and off-site disposal of PCB-contaminated soil exceeding PRGs 

x	 Excavation and off-site disposal of petroleum-contaminated soil commingled with 
CERCLA waste 

x	 Institutional controls to protect the response actions: including protection of the cover 
systems, surface water diversion, wetland treatment system, and restoration areas  

x	 Wetland restoration and mitigation, including potential dredging of mine waste from 
Goose and Dyer Coves and deposition in the CAD cell 

x	 Installation of monitoring wells 

x	 Long-term operation and maintenance  
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x	 Environmental monitoring 

x	 Institutional control inspections 

x	 Five-year reviews 

The containment of the Tailings Impoundment using a low-permeability cover system and the 

horizontal drain system will minimize the discharge from the Tailings Impoundment and improve 

the overall stability of the Tailings Impoundment and Tailings Impoundment berm.  These 

activities will reduce human contact with PCBs, lead, and arsenic exceeding cleanup levels, 

eliminate sediment that is contributing to ecological impairment, improve surface water and 

groundwater quality, and comply with ARARs.  The excavation and upland disposal of source 

material will, in addition to controlling direct exposure risks, reduce leaching and erosion that 

contribute to exceedances of NRWQC in Goose Pond surface water and exceedances of 

ecologically protective concentrations in Goose Pond sediments. 

Alternative SC4 – Collection and Treatment of Tailings Impoundment and WRP-3 Seeps 

Using a Passive Wetland; Subaqueous Disposal of Source Area Material from the Ore Pad, 

Mine Operations Area, and Residential Use Area Soil in a Confined Aquatic Disposal (CAD) 

Cell in Former Mine Pit; and Off-Site Disposal of PCB- and Petroleum-Contaminated Soil 

Alternative SC4 includes constructing surface water diversions to reduce the amount of upslope 

runoff flowing onto and infiltrating the Tailings Impoundment, collection of the discharge from the 

Tailings Impoundment and WRP-3 and treatment using a 13-acre constructed wetland; subaqueous 

disposal of Ore Pad and Mine Operations Area source material, and residential use area soil 

exceeding PRGs in a CAD cell in the former mine pit; and off-site disposal of material 

contaminated with PCBs and petroleum.  The overall stability of the Tailing Impoundment or 

Tailings Impoundment berm would not be addressed by the alternative.  Additional components 

include institutional controls, environmental monitoring, and five-year reviews.  This alternative 

would consist of the following key components: 

x	 Predesign Investigations and Studies 

x Tailings Impoundment Surface Water Diversion and seep treatment 

- Diversion of upslope surface water 

- Constructed wetland to treat seeps 


x	 Excavation and disposal of Ore Pad and Mine Operations Area source material in the CAD 
cell 
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x	 Excavation and disposal of residential use area surface soil exceeding PRGs in the CAD 
cell 

x	 Excavation and off-site disposal of PCB-contaminated soil exceeding PRGs 

x	 Excavation and off-site disposal of petroleum-contaminated soil commingled with 
CERCLA waste 

x	 Institutional controls to prohibit disturbance of the Tailings Impoundment, CAD cell, and 
other components of the remedy 

x	 Wetland restoration and mitigation, including potential dredging of mine waste from 
Goose and Dyer Coves and deposition in the CAD cell 

x	 Installation of monitoring wells 

x	 Long-term operation and maintenance  

x	 Environmental monitoring 

x	 Institutional control inspections 

x	 Five-year reviews 

The excavation and subaqueous disposal of source material will, in addition to controlling direct 

exposure risks, reduce leaching and erosion that contribute to exceedances of NRWQC in Goose 

Pond surface water and exceedances of ecologically protective concentrations in Goose Pond 

sediments.  The collection and treatment of the seeps from WRP#3 and the Tailings Impoundment 

would also improve water quality and reduce the loading of contamination to the sediments of the 

salt marsh and Goose Pond.  

Alternative SED1 – No Action 

Alternative SED1, the No Action alternative, does not include remedial action components to 

reduce, control, or eliminate potential risks from ecological receptor exposure to contaminants in 

salt marsh and Goose Pond sediments.  Alternative SED1 would not implement an environmental 

monitoring program to assess long-term changes in contaminant concentrations in sediment the 

long-term effects on human health and the environment.  Alternative SED1 would include 

statutorily-required five-year reviews. 
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CERCLA requires that the No Action alternative be evaluated to establish a baseline for 

comparison to other remedial alternatives.  Alternative SED1 will not be evaluated according to 

screening criteria, and will pass through screening to be evaluated during detailed analysis 

(USEPA, 1988b). 

Alternative SED2 – Excavation of Salt Marsh and Goose Pond Sediment and Subaqueous 

Disposal in a CAD Cell in Former Mine Pit 

Alternative SED2 is based on the excavation of salt marsh and Goose Pond sediments exceeding 

PRGs for subaqueous disposal in a CAD cell in the former mine pit.  This alternative would consist 

of the following key components: 

x	 Excavation of salt marsh and Goose Pond sediments exceeding PRGs and disposal in the 
CAD cell in the former mine pit 

x	 Restoration of excavated salt marsh areas and potential mitigation for wetland impacts, 
including dredging of mine waste in Goose and Dyer Coves and disposal in the CAD cell 

x	 Institutional controls to prohibit disturbance of the CAD cell and other components of the 
remedy 

x	 Long-term operation and maintenance  

x	 Institutional control inspections 

x	 Environmental monitoring 

x	 Five-year reviews 

This alternative would remove sediments that are acting as a source of ecological impairment or 

that violate ARARs and contain these sediments in a unit that would prevent future ecological 

impacts from these sediments. 

Alternative SED 3 – Excavation of Salt Marsh and Goose Pond Sediment and Disposal in an 

upland confined disposal facility 

Alternative SED3 is based on the excavation of salt marsh and Goose Pond sediments exceeding 

PRGs and placement in an on-site upland confined disposal facility.  This alternative would consist 

of the following key components: 
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x Excavation of salt marsh and Goose Pond sediments exceeding PRGs and placement in an 
on-site upland confined disposal facility  

x Restoration of excavated salt marsh areas and potential mitigation for wetland impacts, 
including dredging of mine waste in Goose and Dyer Coves and disposal in the CAD cell 

x Institutional controls to prohibit disturbance of the confined disposal facility cover system 
and other components of the remedy 

x Long-term operation and maintenance  

x Institutional control inspections 

x Environmental monitoring 

x Five-year reviews 

This alternative would remove sediments that are acting as a source of ecological impairment or 

that violate ARARs and contain these sediments in a unit that would prevent future ecological 

impacts from these sediments. 

3.3 SCREENING OF ALTERNATIVES 

Tables 3.3-1 through 3.3-5 present the screening of source control and sediment alternatives. 

Alternatives SC1 and SED1, the no action alternatives, were not included in the screening step and 

passed through to the detailed evaluation, consistent with CERCLA and USEPA guidance.  The 

following table summarizes the results of the screening. 

Summary of Alternative Screening 

Alternative Eliminated Retained 

SC2 X 

SC3 X 

SC4 X 

SED2 X 

SED3 X 
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4.0 DETAILED ANALYSIS OF ALTERNATIVES


This section presents the detailed analyses of remedial action alternatives for OU 1 source areas, 

salt marsh, sediment, and use area soil at the Callahan Mine Superfund Site.  The detailed analysis 

is intended to provide decision makers information on specific statutory requirements for remedial 

actions that must be addressed in the ROD (USEPA, 1988b).  Remedial actions must: 

x	 protect human health and the environment 

x	 attain ARARs (or provide grounds for invoking a waiver) 

x	 utilize permanent solutions and alternative treatment technologies or resource-recovery 
technologies to the maximum extent practicable 

x	 satisfy the preference for treatment that reduces toxicity, mobility, or volume of hazardous 
substances as a principal element or provide an explanation why it does not 

x	 be cost-effective 

The detailed analysis was performed in accordance with CERCLA Section 121, the NCP (USEPA, 

1990), and USEPA RI/FS guidance (USEPA, 1988b). The detailed analysis contains the following 

items: 

x	 a detailed description of each remedial alternative, emphasizing the application of various 
component technologies 

x	 an assessment of each alternative compared to the first seven of the nine evaluation criteria 
described in the NCP (USEPA, 1990) 

The detailed description of technologies or processes used for each alternative includes, where 

appropriate, preliminary site layouts and a discussion of limitations, assumptions, and uncertainties 

for each component.  The alternative descriptions provide a conceptual design of each alternative 

and are intended for alternative-comparison and cost-estimation purposes only. 

Remedial alternatives are evaluated according to the first seven of nine NCP evaluation criteria 

(USEPA, 1988b). The following definitions of the nine NCP evaluation criteria are based on 

USEPA RI/FS guidance (USEPA, 1988b). 
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Overall Protection of Human Health and the Environment.  This criterion assesses how well an 

alternative, as a whole, achieves and maintains protection of human health and the environment. 

Compliance with ARARs.  This criterion assesses how the alternative complies with location-, 

chemical-, and action-specific ARARs, and whether a waiver is required or justified. 

Long-Term Effectiveness and Permanence. This criterion evaluates the effectiveness of the 

alternative in protecting human health and the environment after response objectives have been 

met. This criterion includes consideration of the magnitude of residual risks and the adequacy and 

reliability of controls. 

Reduction of Toxicity, Mobility, and Volume through Treatment.  This criterion evaluates the 

anticipated effectiveness of treatment processes used to reduce toxicity, mobility, and volume of 

hazardous substances. It also considers the degree to which treatment is irreversible, and the type 

and quantity of residuals remaining after treatment.   

Short-Term Effectiveness.  This criterion examines the effects of the alternative on human health 

and the environment during the construction and implementation of a remedy until response 

objectives have been met.  This criterion also evaluates the time frame required to achieve 

protectiveness. 

Implementability.  This criterion assesses the technical and administrative feasibility of an 

alternative and availability of required goods and services.  Technical feasibility considers the 

ability to construct and operate a technology and its reliability, the ease of undertaking additional 

remedial actions, and the ability to monitor the effectiveness of a remedy.  Administrative 

feasibility considers the ability to obtain approvals from other parties or agencies for off-site 

activities and the extent of required coordination with other parties or agencies. 

Cost.  This criterion evaluates the capital, and operation and maintenance costs of each alternative. 

Present worth estimates are presented to help compare costs among alternatives.   

State Acceptance.  This criterion considers the state's preferences among, or concerns about, the 

alternatives, including comments on ARARs or the proposed use of waivers.  This criterion is 

addressed following state inputs on the FS and Proposed Plan. 
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Community Acceptance.  This criterion considers the community's preferences or concerns about 

the alternatives.  This criterion is addressed following community inputs on the FS and Proposed 

Plan. 

The detailed analysis of each alternative includes an estimate of the time necessary for completion 

of the alternative (i.e., remedial duration) and a cost estimate. 

Costs are presented as a present worth and as a total cost based on the estimated duration of each 

the alternatives. Tables presenting a summary of the costs for each alternative and identifying 

capital, operation and maintenance, total, and present worth are included in each alternative’s cost 

description. 

The cost estimates are based on the best available information regarding the anticipated scope of 

the remedial alternative. Assumptions used to develop and cost alternatives, however, may or may 

not remain valid during alternative implementation.  For example, new information and data 

collected during the engineering design of the remedial alternative may change the scope of 

remedial actions, and assumptions associated with long-term monitoring, such as the number and 

location of monitoring wells, may change with time in response to recommendations in monitoring 

reports and five-year reviews.  This FS provides assumptions regarding the scope of the Long-

Term Monitoring Plan (LTMP) for purposes of detailed analysis and cost estimation.  This and 

other cost uncertainties are discussed in the text. Costs are intended to be within the target 

accuracy range of minus 30 to plus 50 percent of actual cost (USEPA, 1988b). 

Each cost estimate includes a present worth analysis to evaluate expenditures that occur over 

different time periods.  The analysis discounts future costs to a present worth and allows the cost of 

remedial alternatives to be compared on an equal basis.  Present worth represents the amount of 

money that, if invested now and disbursed as needed, would be sufficient to cover costs associated 

with the remedial action over its planned life. Consistent with USEPA policy present worth was 

calculated using a real discount rate of 7 percent for 30 years.  For comparison purposes, present 

worth was also calculated using a real discount rate of 2.7 percent (OMB Circular A-94, App. C 

[Revised Dec. 2008]) for 100 years.  
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Each cost estimate includes the following items, as applicable: 

x	 engineering design at a percentage of direct capital costs 

x	 project and construction management, including health and safety, legal, and 
administrative fees, at a percentage of direct capital costs 

x	 a contingency to account for unforeseen project complexities such as adverse weather, the 
need for additional and unexpected site characterization, and increased construction 
standby times at a percentage of direct capital costs 

Details and assumptions pertaining to the cost estimates are also included in each alternative’s cost 

description. Detailed cost spreadsheets are contained in Appendix G. 

In addition to the No Action alternatives, two source control alternatives and one sediment 

remedial alternative were retained in Section 3.0.  These source control and sediment alternatives 

have been combined into three alternatives designated Alternatives CMS1 through CMS3 in which 

the components of the retained sediment alternatives are combined with the components of source 

control alternatives. To streamline the detailed evaluation, the combinations have been limited in 

number and represent three basic remedial approaches: No Action for source control or sediment; 

capping of tailings and use of a CAD unit for sediments and waste rock; and capping of tailings 

and a separate cap for waste rock with use of a CAD unit only for sediments.  The no action 

alternatives for source control and sediment, SC1 and SED1, respectively, are combined into a 

single no action alternative, CMS1. The pairings are summarized below: 

Pairing of Source Control and Sediment Alternatives 

Combined Alternative Source Control Component Sediment Component 

CMS1 SC1 SED1 

CMS2 SC2 SED2 

CMS3 SC3 SED2 

The combined alternatives are listed below and evaluated in Subsections 4.1 through 4.3.  

x Alternative CMS1 – No Action (except for Five-Year Reviews) 

x Alternative CMS2 –Capping of Tailings Impoundment; Off-Site Disposal of PCB- and 
Petroleum-Contaminated Soil; Subaqueous Disposal of Source Area Material (from the 
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Ore Pad, Mine Operations Area, and WRP-3), Residential Use Area Soil, and Sediment in 
a Confined Aquatic Disposal (CAD) Cell in Former Mine Pit 

x	 Alternative CMS3 – Capping of Tailings Impoundment; Off-Site Disposal of PCB- and 
Petroleum-Contaminated Soil; Capping of Source Area Material (from the Ore Pad, Mine 
Operations Area, WRP-3) and Residential Use Area Soil; and Subaqueous Disposal of 
Sediment in a Confined Aquatic Disposal (CAD) Cell in Former Mine Pit 

4.1 EVALUATION OF ALTERNATIVE CMS1 – NO ACTION 

Alternative CMS1, the No Action alternative, was retained as a baseline with which to compare the 

other alternatives, as required by the NCP.  This alternative would not include remedial action 

components to reduce the contribution of site source areas to groundwater, surface water, or 

sediment contamination.  No action would be taken to reduce, control, or eliminate direct exposure 

risks to residents of seasonal properties along Old Mine Lane.  No action would be taken to reduce, 

eliminate, or control risks to ecological receptors in Goose Pond or salt marsh areas.  Alternative 

CMS1 would not protect potential future site residents by implementing institutional controls to 

prohibit potable use of site groundwater and residential development of the Site.  The alternative 

includes statutorily required Five-Year Reviews.  The following assessment of the No Action 

alternative is based on the first seven evaluation criteria of the NCP. 

4.1.1 Overall Protection of Human Health and the Environment 

For OU 1, the areas that represent a current human-health threat are the areas of current residential 

use with elevated concentrations of arsenic and lead and the areas of current recreational use with 

elevated concentrations of PCBs. All other areas of potential human-health risk (groundwater and 

future residential and recreational exposure to on-site soil) will be addressed in OU 2.  Alternative 

CMS1 would not protect human health from exposure to PCB contamination above the site-

specific PRGs. Alternative CMS1 would not protect human health in the in the areas of current 

residential use from arsenic and lead contamination above the site-specific PRGs.  Therefore, 

Alternative CMS1 would not be protective of human health under current and potential future land-

use conditions for those response areas identified within OU 1. 

Alternative CMS1 would not reduce, control, or eliminate contaminant source areas that contribute 

to exceedances of NRWQC in Goose Pond surface water or that contribute to salt marsh and 

sediment contamination that exceeds protective concentrations.  Alternative CMS1 would also not 
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eliminate the sediments that are causing ecological impacts.  Therefore, Alternative CMS1 is not 

considered protective of the environment. 

4.1.2 Compliance with Applicable or Relevant and Appropriate Requirements 

Alternative CMS1 would not attain protective concentrations for arsenic, lead, and PCBs in soil 

based on the chemical-specific ARARs and TBCs identified in Table 4.1-1. 

Because no action is proposed, neither location-specific nor action-specific ARARs would be 

triggered by this alternative.   

4.1.3 Long-Term Effectiveness and Permanence 

Alternative CMS1 would not provide controls to reduce, control, or eliminate contaminant source 

areas.  Further, inorganic contaminants at the Site are not expected to naturally degrade.  This 

alternative would not improve the stability FOSs for the Tailings Impoundment and WRP-3. 

Alternative CMS1 would not provide long-term effectiveness or permanence for protection of 

human health or the environment.   

4.1.4 Reduction of Toxicity, Mobility, and Volume through Treatment 

The No Action alternative would not provide active removal, treatment, or control processes to 

address source areas; therefore, the alternative would not satisfy CERCLA’s statutory preference 

for treatment as a principal component of remedial action. 

4.1.5 Short-Term Effectiveness 

Alternative CMS1 does not result in short-term impacts.  Therefore, Alternative CMS1 would not 

provide good short-term effectiveness.  

4.1.6 Implementability 

Because Alternative CMS1 does not propose remedial action, there would be no technical 

difficulties associated with implementation.  Five-Year Reviews would be easily implemented. 
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The No Action alternative would not limit or interfere with the ability to perform future remedial 

actions. 

4.1.7 Cost 

There is no cost associated with the No Action alternative except for the cost of Five-Year 

Reviews, because no remedial actions would be performed. Table 4.1-2 presents a summary of the 

estimated present worth and total non-discounted costs to implement Alternative CMS1.  The 

present worth represents the amount of money that, if invested now and disbursed as needed, would 

be sufficient to cover costs associated with the remedial action over its planned life, whereas the 

total non-discounted costs estimate assumes that all costs are paid as they accrue.  Both present 

worth and total costs estimates include direct and indirect capital costs; annual costs such as 

operation and maintenance, quarterly monitoring, and annual reporting; and periodic costs such as 

five-year reviews.   

The present worth for Alternative CMS1 based on a 7 percent discount rate and a 30-year duration 

is estimated to be $1919,000.  For informational purposes, Table 4.1-2 also contains a present 

worth based on a 2.7 percent discount rate and a 100-year duration and total non-discounted cost 

estimate based on cash outlays for 100 years.  The estimated 100-year present worth is $56,000 and 

the 100-year total non-discounted cost is $171,000.  Appendix G contains additional cost 

assumptions and a detailed cost estimate for this alternative.  

4.2 EVALUATION OF ALTERNATIVE CMS2 – CAPPING OF TAILINGS 

IMPOUNDMENT; OFF-SITE DISPOSAL OF PCB- AND PETROLEUM­

CONTAMINATED SOIL; SUBAQUEOUS DISPOSAL OF SOURCE AREA MATERIAL 

(FROM THE ORE PAD, MINE OPERATIONS AREA, AND WRP-3), RESIDENTIAL USE 

AREA SOIL, AND SEDIMENT IN A CONFINED AQUATIC DISPOSAL (CAD) CELL IN 

FORMER MINE PIT 

This subsection describes Alternative CMS2, provides a cost estimate, and evaluates the alternative 

using the first seven evaluation criteria of the NCP. 

Alternative CMS2 includes: constructing surface water diversions to reduce the amount of upslope 

runoff flowing onto and infiltrating the Tailings Impoundment; installation of a low-permeability 

cover system to contain and isolate the Tailings Impoundment; installation of a horizontal drain to 

facilitate the dewatering of the Tailings Impoundment and the collection and treatment of the 
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discharge from the horizontal drain in a constructed wetland; subaqueous disposal of WRP-3, Ore 

Pad, and Mine Operations Area source material, and residential use area soil exceeding preliminary 

remediation goals (PRGs) in a CAD cell in the former mine pit; and off-site disposal of material 

contaminated with PCBs and waste commingled with petroleum.  It is possible that additional 

measures, including a toe shear key or buttress will be identified during design as a necessary 

component to stabilize the Tailings Impoundment. Alternative CMS2 also includes the dredging 

and subaqueous disposal of sediments exceeding PRGs in southern Goose Pond and the adjacent 

salt marsh in a CAD cell in the former mine pit.  Dyer Cove and Goose Cove sediments that 

contain mine waste may also be dredged and disposed in the CAD cell in the former mine pit as 

part of site restoration and wetland mitigation activities.  Additional components include 

institutional controls to prevent disturbance to the components of the remedy, environmental 

monitoring, and five-year reviews to control potential human-health and ecological risks due to 

exposure to contaminated waste material.  

This alternative would consist of the following key components:  

x	 Predesign Investigations and Studies 

x	 Tailings Impoundment Cover System with surface water diversion and stabilization 
measures, possibly including a toe shear key or buttress 

x	 Installation of a horizontal drain within the Tailings Impoundment and passive treatment of 
the horizontal drain system discharge in a constructed wetland 

x	 Excavation and subaqueous disposal of WRP-3, Ore Pad, and Mine Operations Area 
source material in a CAD cell in the former mine pit 

x	 Excavation of soil containing arsenic and lead above the cleanup levels in the residential 
use area of the Site and subaqueous disposal in a CAD cell in the former mine pit 

x	 Excavation and off-site disposal of PCB-contaminated soil exceeding PRGs 

x	 Excavation and off-site disposal of petroleum-contaminated soil/waste commingled with 
CERCLA waste 

x	 Dredging of Goose Pond, and salt marsh sediment and subaqueous disposal in the CAD 
cell in the former mine pit 

x	 Establishment of institutional controls to protect the components of the remedy (including 
caps, treatment wetlands, monitoring well, and the CAD cell) 

x	 Wetland restoration and mitigation, which may include dredging and subaqueous disposal 
in the CAD cell of mine waste located in Goose Cove and Dyer Cove; 
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Installation of monitoring wells 

Long-term operation and maintenance  


x Environmental monitoring 


x Institutional control inspections 


x Five-year reviews 


Figure 4.2-1 is an alternative remedy map showing the major construction components of this 

alternative. 

Predesign Investigations and Studies.  Predesign studies would consist of the following items: 

x	 Topographic survey; 

x	 Pre-excavation sampling to refine estimates of the extent of PCB contamination exceeding 
1 mg/kg and exceeding 50 mg/kg at the Mine Operations Area.  The pre-design program 
would include an in-situ sampling program to delineate the over 1 ppm and over 50 ppm 
areas; 

x	 Pre-excavation sampling to refine estimates of the extent of DRO/GRO contamination at 
the Mine Operations Area; 

x	 Pre-dredge sampling to refine estimates of the extent of sediment contamination exceeding 
PRGs; 

x	 Geotechnical pre-design investigation(s); 

x	 Borings within the Tailings Impoundment to characterize physical properties and spatial 
variability of tailings in cut/fill areas (excavations, construction traffic, settlement, 
dewatering, etc.); 

x	 Borings along and adjacent to the toe of the Tailings Impoundment berm to characterize 
physical properties and spatial variability of estuarine deposits and native clay soils (long-
term and short-term global stability evaluations, design of toe improvements, etc.); 

x	 Borings along and adjacent to the toe of WRP-3 to characterize estuarine deposits and 
native clay soils (short-term global stability evaluation, construction-related issues, etc.); 

Predesign of treatment wetlands;  

An assessment of wetland mitigation requirements and design options; and 


Final delineation of areas of wetland to be impacted and establishment of functional 
objectives and baseline monitoring for wetland restoration. 
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A topographic survey would be performed for the Tailings Impoundment surface and upslope area 

to the west for use in designing surface runoff diversions/controls and treatment wetlands.  

Pre-excavation sampling would be performed to refine estimates of the extent of PCB and 

DRO/GRO contamination at the Mine Operations Area to facilitate planning of excavation and 

disposal. Pre-dredge sampling would be performed to better refine estimates of the extent of 

sediment contamination exceeding PRGs for use in planning and directing dredge operations.   

Tailings Impoundment Cover System and Stabilization Measures.  Alternative CMS2 would 

include regrading the tailings surface and berm to reduce modeled instability beneath and 

immediately behind the berm that could contribute to berm failure, and installing a low-

permeability cover system.  Additional measures, including a shear key or buttress could be 

included if determined necessary during the design.  The cover system would include surface water 

diversions along its western edge to reduce the amount of upslope runoff potentially infiltrating 

under the edge of the cover system and infiltrating the Tailings Impoundment.  The existing access 

road along the toe of the Tailings Impoundment berm would be retained and connected with the 

WRP-3 Haul Road after removal of WRP-3 to provide construction, maintenance, and long-term 

inspection/monitoring access to the area along the toe of the Tailings Impoundment berm. 

The re-contoured surface would be capped with a low-permeability cover system to minimize 

infiltration/recharge and prevent human and ecological receptor contact with exposed tailings.  For 

cost estimating purposes this FS assumes that the cover system would consist of, from bottom to 

top, a cushion layer of regraded tailings or ½-inch minus crushed stone, a 40-mil geomembrane, a 

geocomposite drainage layer, and approximately 15 inches of crushed stone.  Figure 4.2-2 shows 

conceptual ground surface contours, and Figure 4.2-3 depicts a conceptual east-west cross-section 

through the Tailings Impoundment, and Figure 4.2-4 shows a conceptual detail of cap construction. 

The design would determine the actual cap design and thickness of the membrane most appropriate 

for a stone cover.  Also, a geosynthetic cushion may be needed to protect the geomembrane.  The 

crushed stone would be obtained on Site by quarrying rock from the area west of the Ore Pad Haul 

Road and crushing it. This on-site quarrying and crushing approach was chosen to minimize the 

amount of heavy-truck traffic bringing material onto the site over the narrow and twisting local 

roads. The estimated volume of required crushed stone is 53,400 cubic yards; therefore, on-site 

quarrying would eliminate the equivalent of 3,814 14-cubic yard dump truck loads.  To eliminate 
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the need to import large volumes of soil/loam for a vegetative layer on the cover system, a 

vegetative layer is not proposed, further minimizing truck traffic.   

For this remedial alternative, the estimated long-term static FOS is on the order of 1.4 (sliding 

block) to 1.5 (rotational).  The pseudo-static FOS are estimated to be 1.15 (sliding block) to 1.25 

(rotational).  The global stability evaluations indicate similar FOS for both the southern cross-

section and the centerline cross-section.  Details, assumptions, and SLOPE/W output files from the 

slope stability evaluation of this alternative are provided in Appendix D. Several cut/fill scenarios 

were evaluated for their ability to adequately shed water and at the same time attain static slope 

stability goal of a 1.5 FOS.  This goal was not attained with modest cut/fill scenarios, leading to the 

crest-bench described below. 

x	 The impoundment crest would be cut back significantly to create a bench, beginning at 
elevation 60.0 feet. 

x	 The bench surface would extend into the impoundment horizontally for approximately 10 
feet and then slope downward at a 33H:1V slope for approximately another 100 linear feet 
before rising at a 5H:1V slope to the new/re-graded crest, located about 250 feet inward 
from the former crest location. 

x	 Excavated materials would be placed as subgrade fill across the western half of the 
impoundment. 

Preliminary design efforts indicate that surface slopes of five percent or greater can be maintained 

to facilitate surface drainage. It should be noted that recontouring the Tailings Impoundment 

surface would involve excavating materials that may be difficult to work with and that could 

present short-term construction and stability issues.  The cut-fill balance for the conceptual grading 

design is a 1,700-cubic yard net cut.  On-site materials (i.e., excavated use area soil and/or source 

material from the Ore Pad or Mine Operations Area) would be used to the extent practical to satisfy 

this fill requirement.   

If the design concludes that an acceptable FOS cannot be achieved through installation of the cover 

system, grading, and the horizontal drain system, then additional measures will be considered to 

stabilize the Tailings Impoundment berm.  A toe shear key and/or toe buttress along the toe of the 

Tailings Impoundment berm are the most likely additional measures, although other approaches 

may also be identified as feasible during design.  The cover system would be revised if toe 
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stabilization measures are included in the design.  The alternative cover design, based on the 

inclusion of a buttress or toe shear key, would be configured as described below.  

x	 The impoundment crest would be re-graded/cut back at a 10H:1V slope, beginning at 
approximately elevation 62.5 feet. 

x	 Excavated materials would be placed as subgrade fill across the western three-quarters of 
the impoundment. 

x	 An approximately 10-foot wide toe shear key extending from the existing ground surface 
down to bedrock would be constructed along the toe of the impoundment.  For cost 
estimating purposes, the shear key is assumed to be constructed via shallow soil mixing 
(wet method and addition of 12 percent cement by total weight) with a 10-foot diameter 
auger and columns spaced approximately 8 feet on center.  A final/cured undrained shear 
strength, Su, of 7,500 pounds per square foot was assumed based on discussions with a 
specialty geo-construction contractor. 

An approximately 15-foot tall by 30-foot wide toe buttress would also be constructed along the toe 

of the impoundment, atop the toe shear key.  The buttress was assumed to be constructed of 

compacted granular fill only (i.e., no geogrid reinforcement).  The buttress would likely be 

constructed with processed stone quarried on Site from the area west of the Ore Pad Haul Road. 

The estimated volume of stone required (before compaction) is approximately 37,500 cubic yards. 

Figures 4.2-5, 4.2-6, and 4.2-7 depict conceptual Tailings Impoundment surface grading, Tailings 

Impoundment surface cross-section, and toe shear key cross section, respectively, for this 

alternative design approach. 

With a low-permeability cover system to reduce infiltration, the seepage of contaminated 

groundwater along the toe of the Tailings Impoundment berm is expected to decrease as 

groundwater within the Tailings Impoundment slowly drains.  To further reduce adverse impacts 

on Goose Pond surface water and salt marsh areas, a horizontal drain system would be installed, 

running south to north, within the tailings just above the clay/till layer, and near the eastern edge of 

the Tailings Impoundment to capture water draining from the tailings.  The drain would provide 

several benefits compared to capture in the ditch at the toe of the berm: reducing the estimated time 

needed to dewater near the Tailings Impoundment by about a third, improving capture of tailings 

drainage, and reducing capture of runoff and the amount of water requiring subsequent treatment. 

(Use of the drainage ditch at the toe of the berm would result in capture of runoff as well as 

seepage flow.)  Based on the modeling discussed in Subsection 1.4.4, the drainage rate is estimated 

to be 0.92 gallons per minute (gpm) per 10-foot section at day 1.  The flow drops rapidly to 0.33 

gpm per 10-foot section at 30 days, and continues to decrease after that.  
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A passive treatment system using an anaerobic wetlands system would be used to treat the water 

from the horizontal drain.  In light of the expected decrease in estimated flow, three scenarios were 

evaluated to assess required treatment wetland area.  The first scenario was based on a flow of 0.92 

gpm per 10-foot section and a design area of 28.8 square meters per liter per minute of flow 

(Higgins, 2003), the second scenario was based on a flow of 0.92 gpm per 10-foot section and a 

design area of 15 square meters per liter per minute of flow (Todd and Reddick, 1997), and the 

third was based on a flow of 0.33 gpm per 10-foot section and a design area of 28.8 square meters 

per liter per minute of flow. Assuming a 900-foot drain, the required wetland area is 9,026 square 

meters (2.3 acres) for the first scenario, 4,700 square meters (1.2 acres) for the second scenario, and 

3,238 square meters (0.8 acres) for the third scenario.  For cost estimating purposes, this FS 

assumes the second scenario and 1.2 acres of treatment wetland.  During the design phase, required 

treatment areas based on groundwater/seep should be investigated and compared to required areas 

based on hydraulic loading.  A pilot-scale treatability test is strongly recommended during the 

design phase to develop site-specific loading rates (Higgins, 2003) and refine flow estimates.  Up 

to approximately one acre appears available northeast of the Tailings Impoundment while perhaps 

two acres are available within the property boundary at the southeast corner.  Use of either area 

would require clearing and excavating of land, some of which is existing wetland.  Some use of 

off-site property may be required.  Figure 4.2-8 shows a cross-section schematic of wetland 

construction. 

The existing access road along the toe of the Tailings Impoundment berm would be retained and 

connected with the WRP-3 Haul Road after removal of WRP-3 to provide construction, 

maintenance, and long-term inspection/monitoring access to the area along the toe of the Tailings 

Impoundment berm.   

Excavation and Subaqueous Disposal of WRP-3, Ore Pad, and Mine Operations Area Source 

Material in the CAD Cell in the former mine pit.  Source material for groundwater 

contamination and surface runoff contamination with metals at WRP-3 (including portions of the 

WRP-3 Haul Road), Ore Pad, and Mine Operations Area would be excavated for subaqueous 

disposal in the CAD cell in the former mine pit.  Horizontal boundaries for the excavation would 

be delineated based on interpretation of RI data as to the areas with the greatest potential to 

contribute to groundwater and surface water contamination (see Figure 2.4-15).  In addition, for 

cost estimating purposes this FS assumes a 200-foot-wide strip at the western edge of WRP-2 
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between the Ore Pad and the Mine Operations Area is also excavated.  The vertical limit of 

excavation would be based the PRGs for cleanup of the recreational use area of the Site.  The use 

of these PRGs will ensure that these areas would not require further remediation under OU 2. 

Excavation would be performed with conventional earth moving equipment.  Excavated material 

would be transported to the mine pit by a combination of trucks and a floating conveyor system to 

deliver material to the approximate center of the pit.  Figure 2.4-1 shows the areas identified for 

excavation. If fill material is needed under the Tailings Impoundment cap, some material 

designated for disposal in the mine pit may be used under the cap.   

Disposing of excavated material from the WRP-3, Ore Pad, and Mine Operations Area on Site in 

lieu of off Site would greatly reduce the amount of heavy-truck traffic on local roads.  The 

excavated volume of these three areas (including portions of WRP-2 and the WRP-3 Haul Road) 

after accounting for 33 percent “swell” during excavation is estimated to be 434,000 cubic yards. 

Off-site disposal of this volume of material would require approximately 31,000 14-cubic yard 

dump truck loads.   

Information gathered during the RI (Woods Hole Group, 2006; USGS, 2007) identified a mixing 

boundary within the 300-foot deep mine pit about 30 feet below mean sea level.  Water below this 

boundary does not mix with the upper waters of Goose Pond.  Source material placed below this 

boundary would not be expected to contaminate surface water in the remainder of Goose Pond. 

The following table shows the estimated pit volume for various fill depths.  As can be seen, there is 

sufficient volume in the mine pit to hold up to 1,300,000 cubic yards of source material and 

dredged sediment without filling above the mixing boundary. 

Volume of CAD Cell (Former Mine Pit) at Various Fill Depths 

Depth below Depth of Fill Volume Fill  Depth below Depth of Fill Volume Fill 

MSL (ft) in Pit (ft) (cy) MSL (ft) in Pit (ft) (cy) 

30 270 1,362,000 140 160 356,000 

40 260 1,223,000 150 150 305,000 

60 240 982,000 160 140 258,000 

80 220 777,000 170 130 216,000 

100 200    608,000  180 120 178,000 

120 180 471,000 300 0 0 

130 170 411,000 
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Volume of CAD Cell (Former Mine Pit) at Various Fill Depths 

Notes: 

Volumes calculated using AutoCAD and bathymetric data from TRC (2005). 
MSL= mean sea level 
ft = feet 
cy = cubic yards 

Excavation of Residential Use Areas of the Site and Subaqueous Disposal in the CAD Cell. 

Surface soil exceeding the PRGs (see Table 2.2-3) within the residential use area of the Site would 

be excavated to a depth at which PRG exceedances no longer occur, and disposed of in a CAD cell 

in the former mine pit.  In light of the many bedrock outcrops in the area, this FS assumes 

excavation to 2 feet for cost estimation purposes.  The estimated volume is listed in Table 2.4-3. 

Excavated lawn areas would be backfilled with clean borrow and topsoil, fertilized, and seeded. 

Driveways and roadways would be backfilled with clean gravel. Figure 2.4-6 shows the 

approximate extent of excavation based on RI data and site observation of the location of buildings 

and bedrock outcrops. If fill material is needed under the Tailings Impoundment cap, some 

material designated for disposal in the CAD cell may be used under the cap.  At the completion of 

the remediation, the area will be available for unrestricted residential use based on the lack of any 

CERCLA risk from either soil or groundwater contamination. 

Excavation and Off-Site Disposal of PCB-Contaminated Soil.  Soil with PCBs exceeding a 

concentration of 1 ppm would be excavated and segregated in temporary stockpiles for testing prior 

to disposal. The pre-design program would include an in-situ sampling program to delineate the 

over 1 ppm and over 50 ppm areas.  Current estimates are that up to 2,197 cubic yards of soil 

would exceed 1 ppm PCBs, which includes an estimated 220 cubic yards of soil with 

concentrations equal to or greater than 50 ppm.  Excavated material with PCB concentrations equal 

to or greater than 50 ppm would be disposed of in a hazardous waste landfill permitted for PCB 

disposal (or at a PCB disposal facility approved under 40 CFR Part 761).  Excavated material with 

PCB concentrations above 1 ppm but less than 50 ppm would be disposed of at a facility permitted, 

licensed, or registered to manage municipal solid waste, non-municipal non-hazardous solid waste, 

or a permitted hazardous waste landfill or PCB disposal facility.  Excavated PCB-contaminated soil 

will be characterized and shipped in accordance with the requirements of the disposal facility. 

Excavation of PCB-contaminated soil would occur as part of the larger excavation of the Mine 

Operations Area and separate backfilling of the PCB excavation is not planned.  
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Excavation and Off-Site Disposal of Petroleum-Contaminated Soil commingled with 

CERCLA Waste.  Petroleum-contaminated soil with DRO/GRO exceeding the Maine remediation 

goals (DRO, 10 mg/kg; GRO, 5 mg/kg) for oil-contaminated soil at Stringent Sites and 

commingled with CERCLA waste would be excavated for off-site disposal.  Current estimates are 

that up to 600 cubic yards of soil contain DRO/GRO above these concentrations.  Excavation of 

oil-contaminated soil would occur as part of the larger excavation of the Mine Operations Area and 

separate backfilling of the excavation is not planned.  

Dredging of Goose Pond and Salt Marsh Sediment and Disposal in the CAD Cell.  Goose Pond 

and salt marsh mine-waste deposits and sediment exceeding the PRGs in Table 2.2-9 and depicted 

in Figures 2.4-15 and 4.2-1 would be dredged and disposed of in the CAD cell in the former mine 

pit. Dyer Cove and Goose Cove sediments may also be dredged and disposed in the CAD cell in 

the former mine pit as part of wetland mitigation activities.  This FS assumes the use of a hydraulic 

dredge that pumps dredged material directly to the mine pit through high-density polyethylene 

piping.  This would eliminate the need for on-shore handling and dewatering.  A drop tube would 

be used to lower the actual discharge point and reduce entrainment of material in the upper portion 

of the water column.  Silt curtains would be placed around the mine pit to reduce potential for 

turbid water to migrate to other areas of Goose Pond.  Proper selection and operation of dredge 

equipment will help minimize migration of suspended material from the dredge site.  In addition, 

silt curtains will be used as appropriate to minimize migration of suspended material from the area 

being dredged.  Water quality monitoring will be conducted to ensure that water quality standards 

are maintained during disposal operations. 

Dredged material will be placed below the mixing boundary in the mine pit to prevent long-term 

contamination of surface water in the remainder of Goose Pond.  The available data indicate that 

the mine pit can hold up to 1,300,000 cubic yards of source material and dredged sediment without 

filling above the mixing boundary.  This is more than adequate to hold the estimated 74,000 cubic 

yards of sediment (not including a potential 27,000 cubic yards from Goose Cove and Dyer Cove) 

and 329,000 cubic yards of source material and soil identified for disposal in the pit.  The estimated 

volume for material that may be placed in the pit is 440,000 cubic yards, which would fill the pit to 

an estimated depth of 120 feet below sea level.  Figure 4.2-9 shows a cross-section of the CAD cell 

in the former mine pit and the estimated depth of fill for Alternative CMS2.  Disposing of 

excavated material from Goose Pond and the salt marsh on-site in the CAD cell in lieu of off-site 
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disposal would reduce the amount of heavy-truck traffic on local roads.  Off-site disposal of this 

volume of material would require approximately 7,200 14-cubic yard dump truck loads.  

Backfilling of dredged areas in Goose Pond is not planned.  This is primarily because the mine 

waste has filled Goose Pond and removal would partially re-establish the pre-mine hydrology. Salt 

marsh areas excavated or disturbed during remedial activities would be restored or otherwise 

mitigated in accordance with ecological objectives identified during design.  

Mitigation of Altered Wetlands.  Implementation of Alternative CMS2 would result in alteration 

of freshwater Wetlands B, C, D, and (potentially) E; coastal wetlands; and subtidal wetlands.  Salt 

marsh areas and freshwater wetlands impacted during remediation activities would be restored as 

required under applicable federal and/or state standards.  Compensatory wetland mitigation 

objectives and requirements will be identified as part of the design.  This subsection discusses 

potential elements of mitigation, if required.  

This alternative would excavate/dredge approximately 6.3 acres of coastal wetlands (salt marsh) 

containing mine waste and hot spot concentrations of copper, lead, and zinc exceeding PRGs east 

of the Tailings Impoundment and WRP-3 (see Figure 2.4-15).  In addition, this alternative would 

excavate/dredge approximately 10.6 acres of subtidal wetlands containing mine waste and hot spot 

concentrations of copper, lead, and zinc exceeding PRGs east of the Tailings Impoundment and 

WRP-3 (see Figure 2.4-15). Temporal impacts to wetland functions and values as a result of these 

actions are unavoidable; however, excavated salt marsh would be restored and both salt marsh and 

subtidal wetlands are expected to recover quickly, and no permanent loss of wetland would occur 

as a result of these actions. 

For planning purposes under this FS, Alternative CMS2 would not include mitigation for alteration 

of several small wetlands (Wetlands C, D, and E) that appear to have developed in areas that are a 

direct result of mine operations (i.e., man-made wetlands) (Appendix B).  However, the regulatory 

status of these wetlands and any requirements to conduct mitigation will be reevaluated during 

remedial design with the input of federal and state regulatory authorities.  Figure 4.2-10 identifies 

state and federal jurisdictional wetlands. 

The calculation of impacted wetland area that may require mitigation is shown in the following 

table. 
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Potential Wetland Impacts – Alternative CMS2 

Estimated Area Estimated Disturbed Area 

Activity (acres) (acres) 

Storm Water Pond (s) 0.6 0.7 
Treatment Wetlands 1.2 1.5 

Area 1.8 2.2 

Note: Disturbed area includes berms and access roads.  Disturbed area estimated as 120% of required area. 

If mitigation is required for construction of storm water detention ponds and treatment wetlands, 

the following potential elements may be included (Figure 4.2-11): 

x	 Salt marsh restoration could include replacement of excavated material with Stink Cove 
sediment, historically stockpiled at WRP-1, and could include plantings of salt marsh 
cordgrass (Spartina alterniflora) and saltmeadow cordgrass (S. pattens). 

x	 Dyer Cove could be dredged to remove approximately 3.6 acres of mine waste deposits 
with concentration of copper, lead, and zinc that exceed the ecological PRGs established 
for Goose Pond. A portion of the area identified for dredging is near the mouth of Dyer 
Cove and is relatively shallow, and dredging would result in a more uniform and natural 
bottom profile and better tidal exchange.  In addition, plantings could be done to help 
establish eel grass (Zostera marina) beds. If necessary, Stink Cove sediment could be used 
create bottom condition suitable for establishing the eel grass.  These actions would reduce 
ecological exposure to high concentrations of mine waste constituents and provide a more 
natural habitat for aquatic and benthic organisms.  These actions would enhance the 
primary functions and values identified for Goose Pond. 

x	 Goose Cove could be dredged to remove approximately 1.5 acres of mine waste deposits 
with concentrations of copper, lead, and zinc that exceed the ecological PRGs established 
for Goose Pond. Similar to Dyer Cove, plantings could be done to help establish eel grass 
beds. These actions would enhance the primary functions and values identified for Goose 
Cove. 

x	 The channel at the former earthen dam could be widened and deepened to improve tidal 
exchange above the dam.  This would enhance value and function in approximately 32 
acres of subtidal and emergent wetland. 

The results of the wetland functions and values assessment (see Appendix B) indicated the coastal 

wetlands (Goose Pond and adjacent salt marsh) principal functions are fish and shell fish habitat 

and wildlife habitat. In addition, the estuarine salt marsh provides sediment/toxicant retention and 

sediment/shoreline stabilization.  These mitigation actions would have an overall positive effect on 

these functions and values. 
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The values of recreation, education/scientific, uniqueness/heritage, and visual quality and aesthetics 

were not considered suitable and/or principal values for the coastal wetlands delineated on Site. 

However post remediation and restoration of the Site, it is likely that the coastal wetlands would 

provide these values. Recreational use of the pond including canoeing, kayaking, wildlife viewing, 

and visual quality and aesthetics would likely increase and improve post remediation.  In addition, 

study of the restored wetland habitat could provide future education/scientific value.  

Institutional Controls to Prohibit Disturbance of Capped Areas, the CAD Cell, and other 

Components of the Remedy.  The former Callahan Mine property portion of the Site is not used 

for commercial or residential purposes; although recreational use does occur.  As part of this 

alternative, institutional controls would be drafted and implemented to prohibit disturbance of the 

components of the remedy.  Land-use restrictions would be stated in full or by reference within 

zoning ordinances and/or deeds, easements, covenants, or other instruments of property 

conveyance.  These controls will be drafted, implemented, and enforced in cooperation with the 

landowner of the Site, as well as state and local government.  Institutional controls to prevent 

disturbance of the CAD cell will need to be established with the State, which is the owner of the 

subtidal lands in Goose Pond.  Other institutional controls would be implemented as part of the OU 

2 Early Cleanup Action described in Section 6.0. 

Installation of Monitoring Wells.  This FS assumes the installation of an overburden/bedrock 

monitoring well pair east of the site road and approximately mid-way between MW 617R and 

MW609/MW609R to help monitor groundwater quality downgradient of the source area 

excavations. Existing monitoring wells damaged during remedial activities will be replaced.  This 

could amount to six monitoring wells (MW-611, MW-613, MW614/MW614R, and MW-

615/MW615R) at the Ore Pad and Mine Operations Area, and one at WRP-3 (MW-612).  In 

addition, damaged monitoring wells at the Tailings Impoundment will be replaced.  

Long-Term Operation and Maintenance.  This alternative would require minimal long-term 

operation and maintenance. Active operation of remedial facilities would not be required. 

Anticipated maintenance activities would be expected to include maintenance of the low-

permeability cover system at the Tailings Impoundment, maintenance of storm water diversions 

and drainage structures to prevent/repair erosion damage, possible addition of media to the 

treatment wetland, possible repair of reconstructed salt marsh, and repair /replacement of damaged 
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monitoring wells.  Any contaminated material that is removed from the treatment wetland will be 

disposed in the CAD cell in the former mine pit or within the Tailings Impoundment cover system. 

Environmental Monitoring.  Environmental monitoring would be conducted during the sediment 

cleanup to evaluate the success of measures design to minimize suspended material that may be 

deposited outside the CAD cell and to confirm compliance with water quality criteria.  Long-term 

environmental monitoring would also include collection of groundwater, surface water, and 

sediment samples, samples of influent to and effluent from the constructed wetland, samples of 

constructed wetland media, and clam tissue from Goose Pond.  Groundwater sampling would also 

be conducted around the capped Tailings Impoundment.  Groundwater sampling would include 

overburden and bedrock monitoring wells and analyses of the samples for parameters agreed to in 

the LTMP. Groundwater elevation data would be collected at the time of sample collection to 

allow interpretation of the direction of groundwater flow and contaminant migration.  Field 

parameter measurements for dissolved oxygen, oxidation-reduction potential, pH, temperature, 

turbidity, and specific conductance would be made prior to sample collection.  

Monitoring perimeters for the CAD cell will need to be developed to ensure no contaminants are 

released to the environment over the long-term. 

Details of the monitoring program, including target monitoring wells, analytes, and quality 

assurance/quality control (QA/QC) protocols, would be specified in an LTMP to be submitted for 

USEPA and Maine DEP review and approval. 

For cost estimating purposes, this FS has assumed the following samples will be collected.   

Sampling and Analysis for Alternative CMS2 Long-Term Monitoring 

Sampled Number of 

Media Locations Frequency Analytes 

Groundwater
 Years 1 -10 10 wells Annually TAL metals (total and dissolved)
 Years 15-100 10 wells Every 5 years TAL metals (total and dissolved) 

Surface Water (Goose Pond) 
Years 1-2 8 Semiannually TAL metals (total and dissolved), field 

parameters 
Years 3-10 8 Annually TAL metals (total and dissolved), field 

parameters 
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Sampling and Analysis for Alternative CMS2 Long-Term Monitoring 

Sampled Number of 

Media Locations Frequency Analytes 

Years 15-100 8 Every 5 years TAL metals (total and dissolved), field 
parameters 

Sediment
 Years 1-100 8 Every 5 years TAL metals, AVS/SEM 

Clam Tissue
 Years 1-5 4 Years 3, 4, and 5 Lead 
Years 10-100 4 Every 5 years Lead 

Constructed Wetland inf/eff 
Year 1 8 Semiannually TAL metals (total and dissolved), NO2/NO3, 

SO4, PO4, sulfide, alkalinity, field 
parameters 

Years 2-100 8 Annually TAL metals (total and dissolved), NO2/NO3, 
SO4, PO4, sulfide, alkalinity, field 
parameters 

Constructed Wetland Media
 Year 1 8 Semiannually TAL metals, NO2/NO3, SO4, PO4, sulfide, 

alkalinity 
Years 2-100 8 Annually TAL metals, NO2/NO3, SO4, PO4, sulfide, 

alkalinity 

Institutional Control Inspections.  At a minimum, yearly scheduled inspections would be 

performed to confirm that land- and water-use restrictions are implemented and adhered to as 

required to prevent disturbance of the components of the remedy. 

An Institutional Control Monitoring Plan would be prepared as part of the site LTMP. The LTMP 

would detail the water- and land-use restrictions to be incorporated/referenced within instruments 

of property transfer.  The plan would include a checklist of elements to be assessed during 

regularly scheduled on-site inspections. For cost estimating purposes, it is assumed that the 

institutional control inspections would be performed once per year. 

Five-Year Reviews.  Under § 121(c) of CERCLA (42 USC § 9621(c)), any remedial action that 

results in contaminants remaining on Site at concentrations above those allowing unlimited 

exposure and unrestricted use must be reviewed at least once every five years.  During five-year 

site reviews, an assessment is made as to whether the implemented remedy continues to be 

protective of human health and the environment, or whether the implementation of additional 

remedial action is appropriate.  The USEPA document Comprehensive Five-Year Review 

Guidance (USEPA, 2001) provides guidance on the performance of five-year reviews.  The five-

year review for this alternative would be considered a statutory review.  The five-year period is 
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typically triggered by the actual remedial action start date at federal facilities (USEPA, 2001). 

Although the definition of “start date” varies in USEPA guidance, it may correspond to on-site 

mobilization or to the signature of the ROD, depending on the nature of the selected remedy.  

4.2.1 Overall Protection of Human Health and the Environment 

For OU 1, the areas that represent a current human-health threat are the areas of current residential 

use with elevated concentrations of arsenic and lead and the areas of current recreational use with 

elevated concentrations of PCBs. All other areas of potential human-health risk (groundwater and 

future residential and recreational exposure to on-site soil) will be addressed in OU 2.  Alternative 

CMS2 would protect human health by removing PCB contamination above the site-specific PRGs 

and arranging for proper disposal of this material at an off-site facility.  After completion of this 

activity, direct contact and incidental ingestion of PCBs would no longer be an unacceptable threat 

to human health.  Alternative CMS2 would protect human health in the area of current residential 

use by removing arsenic and lead contamination above the site-specific PRGs and arranging for 

proper disposal of this material on Site in the CAD cell such that human contact with this material 

would no longer occur.  After completion of this activity, direct contact and incidental ingestion of 

lead and arsenic would no longer be an unacceptable threat to human health in the adjacent 

residential use area of the Site, and PCBs would no longer be an unacceptable threat in the former 

Callahan Mine property portion use area of the Site.  

While there is no current human exposure to contaminated groundwater at the Site, the HHRA did 

identify groundwater as an unacceptable threat under a future use scenario.  The long-term 

remediation of the groundwater is an OU 2 issue; however, the removal of waste material at the 

Ore Pad will address the most significant source of groundwater contamination and contribute to 

the overall protection of future users of the groundwater.  Therefore, Alternative CMS2 would be 

protective of human health under current and potential future land-use conditions for those 

response areas identified within OU 1. 

The excavation of Ore Pad, Mine Operations Area, and WRP-3 source material followed by its 

disposal in the CAD cell in the former mine pit below the mixing depth, would eliminate the 

contribution of those materials to exceedances of NRWQC in Goose Pond surface water and to salt 

marsh and sediment contamination that exceeds ecologically protective concentrations.  The 

capping of the Tailings Impoundment combined with surface drainage improvements and a 
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horizontal drain system with a treatment wetland would reduce the leaching of metals from the 

tailings. Capping of the Tailings Impoundment and excavation of WRP-3 would also reduce 

surface water erosion and transport of dissolved and suspended contaminants that contribute to 

exceedances of NRWQC in Goose Pond surface water, salt marsh, and sediment contamination that 

exceeds ecologically protective concentrations.  

The dredging and disposal of Goose Pond and salt marsh sediments exceeding PRGs in the CAD 

cell in the former mine pit would protect ecological receptors by eliminating those sediments as a 

pathway for direct contact and food chain exposure above protective concentrations.  Dyer Cove 

and Goose Cove would only be excavated/dredged if the design identified these measures as part of 

the wetland mitigation. 

CMS2 and CMS3 have identical wetland impacts. Each has been identified as the least damaging 

practical alternative with respect to impacts on wetlands at the Site.   

Alternative CMS2 would be protective of the environment. 

In accordance with federal Executive Order 11990, entitled “Protection of Wetlands,” USEPA has 

determined that there may be unavoidable adverse impacts to wetlands and aquatic resources.  To 

the extent that federally regulated wetlands and aquatic resources are located within and adjacent to 

the Ore Pad, Mine Operations Area, Waste Rock Pile-3, or the Tailings Impoundment, the 

contaminated portions of Goose Pond and the adjacent Salt Marsh may be removed and/or altered 

as part of the cleanup actions.  Wherever possible, wetland areas will be restored. USEPA has 

evaluated the requirements of the applicable regulations, including Section 404 of the Clean Water 

Act and identified the proposed actions as the least damaging practicable alternatives to protect 

federally regulated wetland and aquatic resources from exposure to contaminated sediments and 

contaminated surface water.  These wetland areas at the Site are shown in Figure 4.2-10. 

To ensure the protectiveness of CMS2, institutional controls would be implemented to prevent 

future use of the Site that would disturb the cap, surface water diversion systems, treatment 

wetland, and monitoring wells, or disturb the material that will be disposed of in the CAD cell. 
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4.2.2 Compliance with Applicable or Relevant and Appropriate Requirements 

Implementation of Alternative CMS2 would result in the dredging of subtidal sediment and 

excavation/dredging of salt marsh.  The temporary impacts on existing wetlands and aquatic 

habitats as part of this alternative is considered unavoidable; although, during remedial design the 

effects of remedial activities on the wetlands and aquatic habitats will be evaluated to minimize 

damage consistent with Section 404(b) of the Clean Water Act and 06-096 CMR 310. 

Compensatory habitat mitigation for the construction of storm water ponds and treatment wetlands 

will be performed if required to comply with these ARARs.  To the extent that remedial activities 

affect protected resource areas, the location-specific ARARs in Table 4.2-1 will apply. It is 

expected that all such activities can be designed and implemented to comply with all location-

specific ARARs identified in Table 4.2-1. 

Chemical-specific ARARs and TBCs triggered by Alternative CMS2 are presented in Table 4.2-2. 

Primary among these are the Maine Solid Waste Regulations, Lead Management Regulations (06-

096 CMR 424). These regulations establish a lead safe standard of 375 ppm in bare soil in 

potential play areas, which would be achieved in the residential use area, but not in other areas of 

the Site that aren’t used residentially.  This alternative would attain chemical-specific ARARS and 

TBCs. 

Action-specific ARARs and TBCs that may be triggered by Alternative CMS2 are listed in Table 

4.2-3. It is expected that all activities can be designed and implemented to comply with action-

specific ARARs, including TSCA regulations for cleanup of PCBs. USEPA has made a finding 

under the TSCA PCB Regulations at 40 CFR Part 761 (a) and (c), that the cleanup level of 1 ppm 

established for PCBs at this Site will not pose an unreasonable risk of injury to health or the 

environment.   

Alternative CMS2 would be designed and implemented to attain the performance standards of the 

Maine Mining regulations at 06-096 CMR Chapter 200, Section 32A.  

4.2.3 Long-Term Effectiveness and Permanence 

With proper design, construction, and maintenance, the low-permeability cover system of CMS2 

would provide long-term effectiveness at minimizing infiltration of precipitation and runoff into 
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the Tailings Impoundment.  In addition, the conceptual regrading plan for the Tailings 

Impoundment surface improves the FOS of the Tailings Impoundment, providing greater 

confidence in the long-term effectiveness and permanence of this alternative, compared to existing 

conditions. If identified as necessary during the design, additional stabilization measures would be 

implemented to achieve an acceptable FOS.  The excavation/removal of WRP-3 addresses long-

term stability concerns associated with the FOS for WRP-3.  

The excavation of Ore Pad, Mine Operations Area, and WRP-3 source material and dredging of 

Goose Pond and salt marsh sediments combined with subaqueous disposal of those materials in the 

CAD cell would provide source control for this waste material that has a high degree of long-term 

effectiveness and permanence.  Excavation of this material would interrupt existing exposure and 

transport mechanisms.  No major long-term adverse effects to groundwater or surface water are 

expected from as a result of placement of material in the mine pit.  Both observations and modeling 

indicate if the level of disposed material in the CAD cell is maintained more than approximately 30 

feet below mean sea level, the material would be isolated from atmospheric oxygen which is a 

critical component in the generation of acid rock drainage and there would be no transport of this 

material via erosion. Calculations indicate there is more than enough volume within the CAD cell 

to accommodate all of the material generated under this alternative without approaching the mixing 

boundary. 

The excavation of arsenic and lead contaminated soil in the residential use portion of the Site and 

its consolidation and capping on Site at WRP-1 would provide long-term effectiveness and 

permanence at protecting residents from exposure to contaminated soil exceeding PRGs.  

Institutional controls to prevent disturbance of the remedy would provide long-term effectiveness 

as long as they are adhered to by property owners and enforced by state and local regulatory 

agencies. Institutional controls are generally considered to provide a lesser degree of protection 

than engineering controls. 

Results of long-term environmental monitoring would be used to assess the effectiveness and 

permanence of this alternative.  
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4.2.4 Reduction of Toxicity, Mobility, and Volume through Treatment 

Alternative CMS2 will reduce the mobility of contaminants in Tailings Impoundment seeps 

through treatment in a wetland constructed for that purpose; however, the alternative relies 

primarily on removal, containment, and isolation to control source areas and reduce exposure. 

Alternative CMS2 would rely on off-site disposal rather than treatment for the principal threat 

waste (PCBs) because the vast majority of PCB-contaminated material is below USEPA’s 

guidance levels for treatment for PCBs, and the quantity of PCB materials is too small to warrant 

consideration of on-site treatment.  The major components of CMS2 are source control measures 

for large volumes of low-level threat wastes, which is consistent with USEPA guidance. CMS2 

would achieve some level of reduction in toxicity, mobility, and volume through treatment as a 

result of the sulfide reduction to immobilize the metals in the treatment wetland.  

4.2.5 Short-Term Effectiveness 

Short-term effectiveness addresses the period of time needed to achieve protection and any adverse 

impacts on human health and the environment that may be posed during the construction and 

implementation period, until cleanup goals are achieved.   

The protection of human health and the environment for the areas targeted for remediation under 

OU 1 would achieve protection upon completion of the cleanup.  The time period to implement the 

cleanup, once design and administrative issues have been addressed, would be 1-4 years.  Some 

potential for seepage discharge from the Tailings Impoundment would exist until the water table 

within the Tailings Impoundment drops to a level that would results in an insignificant discharge 

from the seeps.  The horizontal drain system will be designed to minimize the uncontrolled 

discharge from the seeps. The water from the horizontal drain system will be subject to treatment 

using a passive wetland.  Alternative CMS2 would require the excavation and dredging of large 

volumes of material with heavy construction equipment under potentially adverse conditions.  The 

alternative also would require the quarrying and crushing of on-site rock to produce construction 

materials.  These activities would present a potential risk to construction workers and would result 

in construction related concerns (e.g., blasting, noise, and dust) to area residents.   

To minimize short-term risks to the community and area residents, Alternative CMS2 would 

minimize the movement of construction equipment on the narrow and twisting roads approaching 
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the Site. Most construction equipment (e.g., bulldozers, excavators, dredges) would be expected to 

remain on Site and move on/off Site infrequently.  Most excavated/dredged material would be 

disposed of on Site, with only relatively small volumes of PCB and petroleum-contaminated 

material planned for off-site transport and disposal.  Alternative CMS2 minimizes the importation 

of large volumes of construction materials by relying on the on-site quarrying and crushing of rock 

to create crushed stone for construction of the Tailings Impoundment cover.  Compared to a 

scenario in which materials are transported off Site for disposal and crushed stone is imported onto 

the Site for construction, this alternative would eliminate an estimated 46,000 dump truck loads on 

local roads (Table 4.2-4). Some increase in traffic would occur, however, as a result of 

construction and material transport vehicles (e.g., geomembrane and geocomposite for cap 

construction, and media for treatment wetland) and would create a short-term increase in traffic 

hazards and potential road impacts in the area.  Table 4.2-5 contains an estimate of heavy truck 

traffic that may occur.  To reduce adverse effects along Goose Falls Road near Harborside and on 

Old Mine Lane, the south entrance to the Site would be opened up and used to extent practical. 

Dust control measures would be implemented on Site to minimize dust generation and airborne 

transport of contaminants.   

Short-term risks to the environment would include short-term loss of salt marsh habitat as a result 

of excavation activities. Dredging would cause short-term impacts to sediment habitat and the 

benthic community in Goose Pond.  In addition, dredging of Goose Pond and disposal of dredged 

material and of source material in the CAD cell may result in temporary impacts to Goose Pond 

water quality, although a robust water quality monitoring plan should allow for the maintenance of 

water quality throughout the disposal period.  Dyer Cove and Goose Cove would only be 

excavated/dredged if the design identified these measures as part of the wetland mitigation.  The 

quarrying of on-site rock would destroy a small area of existing upland habitat in the vicinity of the 

Ore Pad Haul Road. Because of the poor quality of upland habitat, excavation of source material 

would not result in significant habitat disruption or short-term risks.  

4.2.6 Implementability 

The key components of Alternative CMS2 are implementable using conventional and readily 

available construction equipment.  Some specialized equipment may be needed to dispose of 

contaminated material into the CAD cell.  Operation of the treatment wetland is readily 

implementable, but will involve regular monitoring and periodic removal of contaminated media. 
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The groundwater characterization and environmental monitoring needed to assess the effectiveness 

of this alternative are routine environmental activities and many qualified firms are available to 

perform them. Implementation of this alternative would not interfere with the ability to implement 

additional remedial actions in the future if they became necessary.  

Administrative implementability is expected to be good.  Close communication and coordination 

with the landowners (including the State of Maine as the landowner of all subtidal lands) 

environmental protection and natural resource agencies (e.g., Maine DEP, Maine Department of 

Marine Resources, USEPA, U.S. Fish and Wildlife Service) and U.S. Army Corps of Engineers 

would be necessary to establish institutional controls.  

4.2.7 Cost 

Table 4.2-6 presents a summary of the estimated present worth and total non-discounted costs to 

implement Alternative CMS2.  The present worth represents the amount of money that, if invested 

now and disbursed as needed, would be sufficient to cover costs associated with the remedial 

action over its planned life, whereas the total non-discounted costs estimate assumes that all costs 

are paid as they accrue.  Both present worth and total costs estimates include direct and indirect 

capital costs; annual costs such as operation and maintenance, quarterly monitoring, and annual 

reporting; and periodic costs such as five-year reviews.   

The present worth for Alternative CMS2 based on a 7 percent discount rate and a 30-year duration 

is estimated to be $22,839,800.  For informational purposes, Table 4.2-6 also contains a present 

worth based on a 2.7 percent discount rate and a 100-year duration and total non-discounted cost 

estimate based on cash outlays for 100 years.  The estimated 100-year present worth is $24,913,800 

and the 100-year total non-discounted cost is $31,233,800.  Appendix G contains additional cost 

assumptions and a detailed cost estimate for this alternative.  It should be noted that these cost 

estimates include the cost of compensatory wetland mitigation.  If it turns out that mitigation is not 

required, costs will be reduced.  If the additional stabilization measures for the Tailings 

Impoundment are necessary, the 100-year present worth cost could increase by about $1.8 million. 

4-28 

P:\Projects\mdot\Callahan Mine\4.0 Project Deliverables\4.1 Reports\FS\__Final\CallahanMine_Final FS_02July2009.docx 



Callahan Mine Superfund Site – OU 1 Feasibility Study Report July 2009 

MACTEC Engineering and Consulting, Inc., Project 3612062047 Final 

4.3 EVALUATION OF ALTERNATIVE CMS3 – CAPPING OF TAILINGS 

IMPOUNDMENT; OFF-SITE DISPOSAL OF PCB- AND PETROLEUM­

CONTAMINATED SOIL; CAPPING OF SOURCE AREA MATERIAL (FROM THE ORE 

PAD, MINE OPERATIONS AREA, WRP-3) AND RESIDENTIAL USE AREA SOIL; AND 

SUBAQUEOUS DISPOSAL OF SEDIMENT IN A CONFINED AQUATIC DISPOSAL 

(CAD) CELL IN FORMER MINE PIT 

This subsection describes Alternative CMS3, provides a cost estimate, and evaluates the alternative 

using the first seven evaluation criteria of the NCP. 

Alternative CMS3 includes: constructing surface water diversions to reduce the amount of upslope 

runoff flowing onto and infiltrating the Tailings Impoundment; installating a low-permeability 

cover system to contain and isolate the Tailings Impoundment; installating a horizontal drain to 

facilitate the dewatering of the Tailings Impoundment and the collection and treatment of the 

discharge from the horizontal drain in a constructed wetland; disposing of WRP-3, Ore Pad, and 

Mine Operations Area source material, and residential use area soil exceeding PRGs into an on-site 

waste cell that would then have a low-permeability cover system installed over the waste; and off-

site disposal of material contaminated with PCBs and waste commingled with petroleum.  It is 

possible that additional measures, including a toe shear key or buttress would be identified during 

design as a necessary component to stabilize the Tailings Impoundment.  Alternative CMS3 also 

includes the dredging and subaqueous disposal of sediments exceeding PRGs in southern Goose 

Pond and the adjacent salt marsh in a CAD cell in the former mine pit.  Dyer Cove and Goose Cove 

sediments that contain mine waste may also be dredged and disposed in the CAD cell in the former 

mine pit as part of site restoration and wetland mitigation activities.  Additional components 

include institutional controls, environmental monitoring, and five-year reviews.  This alternative 

would consist of the following key components: 

x	 Predesign Investigations and Studies 

x	 Tailings Impoundment Cover System with surface water diversion and stabilization 
measures, possibly including a toe shear key or buttress 

x	 Installation of a horizontal drain within the Tailings Impoundment and passive treatment of 
the horizontal drain system discharge in a constructed wetland 

x	 Excavation, on-site consolidation, and capping of WRP-3, Ore Pad, and Mine Operations 
Area source material  
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x Excavation, on-site consolidation of soil containing arsenic and lead above the cleanup 
levels in the residential use area of the Site 

x Excavation and off-site disposal of PCB-contaminated soil exceeding PRGs 

x Excavation and off-site disposal of petroleum-contaminated soil commingled with 
CERCLA waste 

x Dredging of Goose Pond and salt marsh sediment and subaqueous disposal in the CAD cell 
in the former mine pit 

x Establishment of institutional controls to protect the components of the remedy (including 
caps, treatment wetlands, monitoring well, and the CAD cell) 

x Wetland restoration and mitigation, which may include dredging and subaqueous disposal 
in the CAD cell of mine waste located in Goose Cove and Dyer Cove 

x Installation of monitoring wells 

x Long-term operation and maintenance  

x Environmental monitoring 

x Institutional control inspections 

x Five-year reviews 

Figure 4.3-1 is an alternative remedy map showing the major construction components of this 

alternative. 

Predesign Investigations and Studies.  Predesign studies for Alternative CMS3 would be similar 

to those for Alternative CMS2 except that the topographic survey would be expanded to include 

WRP-1, and the geotechnical investigation/studies would be expanded to include borings within 

and along the toe of WRP-1 as necessary to support additional slope stability evaluations of WRP-1 

(both long-term and short-term/construction-related).  The additional survey would allow 

refinement of the estimates of the space available for consolidation of excavated site materials. 

The WRP-1 berm, similar to the Tailings Impoundment berm, is approximately 70 feet tall, and 

geotechnical investigation and evaluation are recommended if substantial fill is to be placed behind 

it. 

Tailings Impoundment Cover System.  The Tailings Impoundment cover system components 

for Alternative CMS3 would be the same as for Alternative CMS2. 
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Excavation and On-Site Consolidation and Capping of WRP-3, Ore Pad, and Mine 

Operations Area Source Material.  The only upland area identified as potentially suitable for on-

site consolidation of large volumes of material is the northwestern slope of WRP-1.  Small volumes 

could potentially be placed on the surface of the Tailings Impoundment, but concerns about the 

stability of that structure lead to the conclusion that it is unsuitable for consolidation of large 

volumes of material.  The limited footprint available at the Ore Pad and Mine Operations Area, 

shallow water table, and the desire to direct all surface runoff toward Goose Pond, all speak against 

consolidation at that location. 

The estimated volume of material from WRP-3 (including an estimated 75 percent of the WRP-3 

Haul Road), the Ore Pad, and Mine Operations Area to be consolidated is approximately 322,000 

cubic yards, plus an estimated 7,400 cubic yards from the bordering WRP-2 for a total of 329,000 

cubic yards, and the estimated space available for placement of material at WRP-1 is 292,000 cubic 

yards, suggesting that enough space is not available at WRP-1.  If this is proved to be true, excess 

material would be consolidate under the Tailings Impoundment cap.  Consolidated material would 

be capped with a low-permeability cover system similar to the one at the Tailings Impoundment.  

Consolidation of source materials at WRP-1 would need to be sequenced in a manner to allow 

reuse of Stink Cove sediment for wetland restoration and not cover it with consolidated material. 

This could require excavation and temporary stockpiling of Stink Cove sediment which would lead 

to concerns about control of stockpile erosion and the cost of additional handling. 

Excavation of Residential Use Areas of the Site Disposal in the CAD Cell or Tailings 

Impoundment.  Soil within the residential use area of the Site would be handled the same as for 

Alternative CMS2, except that it would be consolidated on land rather than disposed of in the CAD 

cell. 

Excavation and Off-Site Disposal of PCB-Contaminated Soil.  The excavation and disposal of 

PCB-contaminated soil would be the same as for Alternative CMS2.  

Excavation and Off-Site Disposal of Petroleum-Contaminated Soil commingled with 

CERCLA Waste.  Petroleum-contaminated soil commingled with the CERCLA waste would be 

handled the same as for Alternative CMS2. 
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Dredging of Goose Pond and Salt Marsh Sediment and Subaqueous Disposal in the CAD Cell 

(Former Mine Pit).  Dredging of Goose Pond and Salt Marsh for Alternative CMS3 would be the 

same as for Alternative CMS2. Figure 4.3-2 shows a cross-section of the CAD cell in the former 

mine pit and the estimated depth of fill for Alternative CMS3. 

Mitigation of Altered Wetlands.  Compensatory wetland mitigation requirements have not been 

established. For cost estimating purposes, wetland mitigation, if necessary, would be the same as 

for Alternative CMS2. 

Institutional Controls to Protect the Caps, CAD Cell, and Other Remedial Components. 

Institutional controls for Alternative CMS3 would be the similar as for Alternative CMS2, except 

institutional controls would need to be established for the consolidated cap at WRP-1. 

Installation of Monitoring Wells.  Monitoring well installation for Alternative CMS3 would be 

the similar as for Alternative CMS2, except additional wells may be needed for long-term 

monitoring of the cap at WRP-1.  

Long-Term Operation and Maintenance.  Long-term operation and maintenance for Alternative 

CMS3 would be the similar as for Alternative CMS2, except there will be additional operation and 

maintenance required for the cap at WRP-1. 

Environmental Monitoring.  Environmental monitoring for Alternative CMS3 would be the 

similar as for Alternative CMS2, except that there will be additional environmental monitoring for 

the cap at WRP-1 and less monitoring of disposal into the CAD cell, since only sediment will be 

disposed into the CAD cell in Alternative CMS3. 

Institutional Control Inspections.  Institutional control inspections for Alternative CMS4 would 

be the similar as for Alternative CMS2, except for additional inspections required to monitor the 

cap at WRP-1. 

Five-Year Reviews.  Five-year reviews for would be the similar as for Alternative CMS2, except 

for additional assessment of the cap at WRP-1. 
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4.3.1 Overall Protection of Human Health and the Environment 

For OU 1, the areas that represent a current human-health threat are the areas of current residential 

use with elevated concentrations of arsenic and lead and the areas of current recreational use with 

elevated concentrations of PCBs. All other areas of potential human-health risk (groundwater and 

future residential and recreational exposure to on-site soil) will be addressed in OU 2.  Alternative 

CMS3 would protect human health by removing PCB contamination above the site-specific PRGs 

and arranging for proper disposal of this material at an off-site facility.  After completion of this 

activity, direct contact and incidental ingestion of PCBs would no longer be an unacceptable threat 

to human health.  Alternative CMS3 would protect human health in the residential use area of the 

Site by removing arsenic and lead contamination above the site-specific PRGs and arranging for 

proper disposal of this material on Site at WRP-1 or at the Tailings Impoundment cap such that 

human contact with this material would no longer occur.  After completion of this activity, direct 

contact and incidental ingestion of lead and arsenic would no longer be an unacceptable threat to 

human health in the residential use area of the Site and PCBs would no longer be an unacceptable 

threat in the recreational use area of the Site. 

While there is no current human exposure to contaminated groundwater at the Site, the HHRA did 

identify groundwater as an unacceptable threat under a future use scenario.  The long-term 

remediation of the groundwater is an OU 2 issue.  However, the removal of waste material at the 

Ore Pad and its consolidation and capping elsewhere on Site will address the most significant 

source of groundwater contamination as long as the low-permeability cover system is designed to 

prevent infiltration of the consolidated contaminants into the groundwater.  Alternative CMS3 

would be protective of human health under current and potential future land-use conditions for 

those response areas identified within OU 1. 

The excavation of Ore Pad, Mine Operations Area, and WRP-3 source material followed by its 

disposal and capping in an on-site area at WRP-1 would eliminate the contribution of those 

materials to exceedances of NRWQC in Goose Pond surface water and to salt marsh and sediment 

contamination that exceeds ecologically protective concentrations.  The capping of the Tailings 

Impoundment combined with surface drainage improvements and a horizontal drain system and 

treatment wetland would reduce the leaching of metals from the tailings.  Capping of the Tailings 

Impoundment and excavation of WRP-3 would also reduce surface water erosion and transport of 

dissolved and suspended contaminants that contribute to exceedances of NRWQC in Goose Pond 
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surface water, salt marsh, and sediment contamination that exceeds ecologically protective 

concentrations. 

The dredging and subaqueous disposal of Goose Pond and salt marsh sediments exceeding PRGs in 

the CAD cell in the former mine pit would protect ecological receptors by eliminating those 

sediments as a pathway for direct contact and food chain exposure above protective concentrations.  

In accordance with federal Executive Order 11990, entitled “Protection of Wetlands,” USEPA has 

determined that there may be unavoidable adverse impacts to wetlands and aquatic resources.  To 

the extent that federally regulated wetlands and aquatic resources are located within and adjacent to 

the Ore Pad, Mine Operations Area, Waste Rock Pile-3, or the Tailings Impoundment, the 

contaminated portions of Goose Pond and the adjacent Salt Marsh may be removed and/or altered 

as part of the cleanup actions.  Wherever possible, wetland areas will be restored. USEPA has 

evaluated the requirements of the applicable regulations, including Section 404 of the Clean Water 

Act and identified the proposed actions as the least damaging practicable alternatives to protect 

federally regulated wetland and aquatic resources from exposure to contaminated sediments and 

contaminated surface water.  These wetland areas at the Site are shown in Figure 4.3-3. 

To ensure the protectiveness of CMS3, institutional controls would be implemented to prevent 

future use of the Site that would disturb the caps, surface water diversion systems, treatment 

wetland, and other remedial components or disturb the material that will be buried in the CAD cell. 

Alternative CMS3 would be protective of human health and the environment, as long as the low-

permeability cover system over the consolidated waste can prevent the wastes from remaining a 

source of groundwater contamination. 

4.3.2 Compliance with Applicable or Relevant and Appropriate Requirements 

Implementation of Alternative CMS3 would result in the dredging of subtidal sediment and 

excavation/dredging of salt marsh.  The destruction of existing wetlands and aquatic habitats as 

part of this alternative is considered unavoidable; although, during remedial design the effects of 

remedial activities on the wetlands and aquatic habitats will be evaluated to minimize damage 

consistent with Section 404(b) of the Clean Water Act and 06-096 CMR310. Compensatory 

habitat mitigation will be performed as necessary to comply these ARARs.  To the extent that 
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remedial activities affect protected resource areas, the location-specific ARARs in Table 4.3-1 will 

apply.  It is expected that all such activities can be designed and implemented to comply with 

location-specific ARARs identified in Table 4.3-1.  

Chemical-specific ARARs and TBCs triggered by Alternative CMS3 are presented in Table 4.3-2. 

Primary among these are the Maine Solid Waste Regulations, Lead Management Regulations (06-

096 CMR 424). These regulations establish a lead safe standard of 375 ppm in bare soil in 

potential play areas.  Federal TBCs establish risk-based cleanup standards.  This alternative would 

attain chemical-specific ARARS and TBCs identified in Table 4.3-2 

Action-specific ARARs that would be triggered by Alternative CMS3 are listed in Table 4.3-3. It 

is expected that all activities can be designed and implemented to comply with action-specific 

ARARs, including TSCA regulation for cleanup of PCBs.  Alternative CMS3 would be designed 

and implemented to attain the performance standards of the Maine Mining regulations at 06-096 

CMR Chapter 200, Section 32A. However, as previously noted, the low-permeability cover system 

over the consolidated wastes would need to be designed and constructed to prevent infiltration of 

the consolidated contaminants into groundwater in order to achieve source control standards for the 

protection of groundwater (which will be addressed in OU 2). EPA has made a finding under the 

TSCA PCB Regulations at 40 CFR Part 761 (a) and (c), that the cleanup level of 1 ppm established 

for PCBs at this Site will not pose an unreasonable risk of injury to health or the environment.  

4.3.3 Long-Term Effectiveness and Permanence 

With proper design, construction, and maintenance, the low-permeability cover system of CMS3 

would provide long-term effectiveness at minimizing infiltration of precipitation and runoff into 

the Tailings Impoundment and the consolidated waste at WRP-1.  In addition, the conceptual 

regrading plan for the Tailings Impoundment surface improves the FOS of the Tailings 

Impoundment, providing greater confidence in the long-term effectiveness and permanence of this 

alternative, compared to existing conditions.  The excavation/removal of WRP-3 addresses long-

term stability concerns associated with the FOS for WRP-3.  

The excavation of Ore Pad, Mine Operations Area, and WRP-3 source material and consolidation 

at WRP-1, and dredging of Goose Pond and salt marsh sediments combined with subaqueous 

disposal of those sediments in the CAD cell in the former mine pit would provide long-term 

4-35 

P:\Projects\mdot\Callahan Mine\4.0 Project Deliverables\4.1 Reports\FS\__Final\CallahanMine_Final FS_02July2009.docx 



Callahan Mine Superfund Site – OU 1 Feasibility Study Report July 2009 

MACTEC Engineering and Consulting, Inc., Project 3612062047 Final 

effectiveness and permanence.  Existing exposure and transport mechanisms would be interrupted. 

Excavated material would be isolated beneath a low-permeability cover, and dredged material 

would be isolated in the CAD cell.  No major long-term adverse effects to groundwater or surface 

water are expected from as a result of placement of material in the mine pit.  Both observation and 

modeling indicate if the level of material disposed of in the CAD cell is maintained more than 

approximately 30 feet below mean sea level the water surface, the material would be isolated. 

Calculations indicate there is more than enough volume within the CAD cell to accommodate all of 

the material generated under this alternative without approaching the mixing boundary.  

The excavation of arsenic and lead contaminated soil in the residential use portion of the Site and 

its consolidation and capping on Site at WRP-1 would provide long-term effectiveness and 

permanence at protecting residents from exposure to contaminated soil exceeding PRGs.  

Institutional controls to prohibit disturbance of the caps, CAD cell, and other remedial components 

would provide long-term effectiveness as long as they are adhered to by property owners and 

enforced by state and local regulatory agencies.  Institutional controls are generally considered to 

provide a lesser degree of protection than engineering controls. 

Results of long-term environmental monitoring would be used to assess the effectiveness and 

permanence of this alternative.  

4.3.4 Reduction of Toxicity, Mobility, and Volume through Treatment 

Alternative CMS3 will reduce the mobility of contaminants in Tailings Impoundment seeps 

through treatment of the discharge from the horizontal drain system in a wetland constructed for 

that purpose. The alternative relies primarily on removal, containment, and isolation to control 

source areas and reduce exposure so the primary components of this alternative do not meet this 

criterion. Alternative CMS3 relies on off-site disposal rather than treatment for the principal threat 

waste (PCBs) because the vast majority of PCB-contaminated material is below USEPA’s 

guidance levels for treatment for PCBs, and the quantity of PCBs materials is too small to warrant 

consideration of on-site treatment.  The major components of CMS3 are source control measures 

for large volumes of low-level threat wastes, which is consistent with USEPA guidance. CMS3 

would achieve some level of reduction in toxicity, mobility, and volume through treatment as a 

result of the sulfide reduction to immobilize the metals in the treatment wetland.  
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4.3.5 Short-Term Effectiveness 

Because there is no current exposure to groundwater or residential use of the Site, potable use of 

groundwater and residential use do not present short-term human-health risks to residents. 

Exposure of seasonal residents to use area soil would present short-term-risks until completion of 

residential use area cleanup (estimated to occur within 1 to 2 years).  Alternative CMS3 would 

require the excavation and dredging of large volumes of material with heavy construction 

equipment under potentially adverse conditions.  This would present a potential risk to construction 

workers and would result in construction related concerns (e.g., blasting, noise, and dust) to area 

residents. 

The protection of human health and the environment for the areas targeted for remediation under 

OU 1 would achieve protection upon completion of the cleanup.  The time period to implement the 

cleanup, once design and administrative issues have been addressed, would be 1-4 years.  Some 

potential for seepage discharge from the Tailings Impoundment would exist until the water levels 

within the Tailings Impoundment drop to a level that results in an insignificant discharge from the 

seeps. The horizontal drain system will be designed to minimize the uncontrolled discharge from 

the seeps. The water from the horizontal drains will be subject to treatment using a passive 

wetland. 

To minimize short-term risks to the community and area residents, Alternative CMS3 would 

minimize the movement of construction equipment on the narrow and twisting roads approaching 

the Site. Most construction equipment (e.g., bulldozers, excavators, dredges) would be expected to 

remain on Site and move on/off Site infrequently.  Most excavated/dredged material would be 

disposed of on Site, with only relatively small volumes of PCB and petroleum-contaminated 

material planned for off-site transport and disposal.  Similar to Alternative CMS2, Alternative 

CMS3 minimizes the importation of large volumes of construction materials by relying on the on-

site quarrying and crushing of rock to create crushed stone for construction of the Tailings 

Impoundment and WRP-1 consolidation cover.  This would significantly reduce the volume of 

truck traffic; however, use of the local roads by construction and material transport vehicles is still 

anticipated to create a short-term increase in traffic hazards in the area.  The increased area to be 

capped as part of this alternative compared to Alternative CMS2 would result in slightly more 

traffic to deliver capping materials (i.e., geocomposite and geomembrane).  Table 4.4-4 contains an 
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estimate of heavy truck traffic that may occur as part of this alternative.  Dust control measures 

would be implemented on Site to minimize dust generation and airborne transport of contaminants.  

Short-term risks to the environment would include the short-term loss of the salt marsh habitat as a 

result of excavation activities. Dredging would result in short-term impacts to sediment habitat in 

Goose Pond; however, the dredging would remove mine waste deposits and areas with 

contaminants exceeding PRGs.  In addition, dredging of Goose Pond and disposal of dredged 

material in the CAD cell may result in temporary impacts to Goose Pond water quality, although 

these would be monitored during the disposal activity.  Overall, the dredging of Goose Pond is 

expected to result in overall habitat improvements.  The quarrying of on-site rock would destroy a 

small area of existing upland habitat in the vicinity of the Ore Pad Haul Road.  Because of the poor 

quality of upland habitat, excavation of source material would not result in significant habitat 

disruption or short-term risks.  

4.3.6 Implementability 

The key components of Alternative CMS3 are implementable using conventional and readily 

available construction equipment. Dredging operations will like pose some implementability 

issues, but disposal of contaminated sediments into CAD cell is an established technology.  The 

groundwater characterization and environmental monitoring needed to assess the effectiveness of 

this alternative are routine environmental activities and many qualified firms are available to 

perform them. Implementation of this alternative would not interfere with the ability to implement 

additional remedial actions in the future if they became necessary.  

Although there may be concerns about the short-term effects of this alternative on salt marsh and, 

especially, Goose Pond, administrative implementability is expected to be good. Close 

communication and coordination with landowners (including the State which owns the subtidal 

lands in Goose Pond), environmental protection and natural resource agencies (e.g., Maine DEP, 

Maine Department of Marine Resources, USEPA, U.S. Fish and Wildlife Service), and U.S. Army 

Corps of Engineers would be necessary to implement the remedy and establish institutional 

controls. 
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4.3.7 Cost 

Table 4.3-5 presents a summary of the estimated present worth and total non-discounted costs to 

implement Alternative CMS3.  The present worth represents the amount of money that, if invested 

now and disbursed as needed, would be sufficient to cover costs associated with the remedial 

action over its planned life, whereas the total non-discounted costs estimate assumes that all costs 

are paid as they accrue.  Both present worth and total costs estimates include direct and indirect 

capital costs; annual costs such as operation and maintenance, quarterly monitoring, and annual 

reporting; and periodic costs such as five-year reviews.   

The present worth for Alternative CMS3 based on a 7 percent discount rate and a 30-year duration 

is estimated to be $25,455,500.  For informational purposes, Table 4.3-5 also contains a present 

worth based on a 2.7 percent discount rate and a 100-year duration and total non-discounted cost 

estimate based on cash outlays for 100 years.  The estimated 100-year present worth is 

$27,529,500, and the 100-year total non-discounted cost is $33,849,500.  Appendix G contains 

additional cost assumptions and a detailed cost estimate for this alternative.  It should be noted that 

these cost estimates include the cost of compensatory wetland mitigation.  If it turns out that 

mitigation is not required, costs will be reduced.  If the additional stabilization measures for the 

Tailings Impoundment are necessary, the 100-year present worth cost could increase by about $1.8 

million. 
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5.0 COMPARATIVE ANALYSIS OF ALTERNATIVES 


The comparative analysis compares the remedial alternatives with respect to the evaluation criteria 

used during the detailed analysis of alternatives.  The purposes of the comparative analysis are to 

identify the advantages and disadvantages of alternatives relative to one another, and to aid in the 

eventual selection of a preferred remedial alternative that will be identified for public comment in 

the Proposed Plan and documented in the ROD for the Callahan Mine Site OU 1. Subsection 5.1 

presents the approach of the comparative analysis based on the NCP with respect to these three 

categories. Subsection 5.2 presents the comparison of groundwater remedial alternatives.  

5.1 APPROACH TO THE COMPARATIVE ANALYSIS 

The NCP outlines the approach for performing the comparative analysis of site alternatives.  The 

remedy proposed must reflect the scope and purpose of the actions being undertaken and how these 

actions relate to other remedial actions and the long-term response at the site.  Identification of the 

preferred alternative and final remedy selection are based on an evaluation of the major tradeoffs 

among alternatives in terms of the nine evaluation criteria.  USEPA categorizes the evaluation 

criteria into three groups: threshold, balancing, and modifying.  Each criteria group is discussed in 

the following subsections. 

5.1.1 Threshold Criteria 

USEPA designated (1) overall protection of human health and the environment, and (2) compliance 

with ARARs as the two threshold criteria. An alternative must meet both criteria to be eligible for 

selection as the preferred site remedy. 

5.1.2 Primary Balancing Criteria 

The five primary balancing criteria are long-term effectiveness and permanence; reduction of 

toxicity, mobility, or volume through treatment; short-term effectiveness; implementability; and 

cost. These balancing criteria provide a preliminary assessment of the extent to which permanent 

solutions and treatment can be used practicably and in a cost-effective manner. 
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An alternative that is protective of human health and the environment, is ARAR-compliant, and 

affords the best balance among these criteria is identified as the preferred alternative in the 

Proposed Plan. The balancing emphasizes long-term effectiveness and reduction of toxicity, 

mobility, or volume through treatment. 

5.1.3 Modifying Criteria 

State and community acceptance are factored into a final balancing that determines the preferred 

remedy and the extent of permanent solutions and treatment practicable for the site.  Formal state-

regulatory-agency comments will not be received until after the agencies have reviewed the FS 

Report. Community concerns will be factored into the remedy selection process following the 

public comment period on the Proposed Plan. 

5.2 COMPARATIVE ANALYSIS OF ALTERNATIVES 

This subsection contains a comparative analysis of alternatives associated with the Callahan Mine 

Site OU 1. The remedial alternatives that are the focus of this comparative analysis are: 

x	 Alternative CMS1 – No Action 

x	 Alternative CMS2 –Capping of Tailings Impoundment; Off-Site Disposal of PCB- and 
Petroleum-Contaminated Soil; Subaqueous Disposal of Source Area Material (from the 
Ore Pad, Mine Operations Area, and WRP-3), Residential Use Area Soil, and Sediment in 
a Confined Aquatic Disposal (CAD) cell in Former Mine Pit 

x	 Alternative CMS3 – Capping of Tailings Impoundment; Off-Site Disposal of PCB- and 
Petroleum-Contaminated Soil; Capping of Source Area Material (from the Ore Pad, Mine 
Operations Area, WRP-3) and Residential Use Area Soil; and Subaqueous Disposal of 
Sediment in a Confined Aquatic Disposal (CAD) cell in Former Mine Pit 

5.2.1 Overall Protection of Human Health and the Environment 

According to CERCLA, this criterion must be met for a remedial alternative to be chosen as a final 

site remedy.  Alternative CMS1, the No Action Alternative, would not eliminate, reduce, or control 

source areas or potential future exposure to contaminants exceeding PRGs and would not meet 

remedial action objectives.  Therefore, it is not protective of human health and the environment and 

cannot be chosen as a final remedy. 
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Alternatives CMS2 and CMS3 would each be protective of human health and the environment. 

Both alternatives would eliminate the direct contact and incidental ingestion risks from PCBs, 

arsenic, and lead within the OU 1 areas through removal and/or capping of this material. The 

PCBs would be taken to an appropriate off-site facility and the arsenic and lead in the residential 

area would either be disposed of in the CAD cell in the former mine pit (CMS2) or capped on Site 

(CMS3). The removal of the Ore Pad material would also control the most significant source of 

groundwater contamination.  The removal of the Ore Pad, Mine Operations Area, and WRP-3 

source material and either its disposal in the CAD cell (CMS2) or on-site capping (CMS3) would 

also remove and/or control significant sources of surface water contamination.  Removal of WRP-3 

and capping/stabilization of the Tailings Impoundment would prevent these areas from acting as a 

source of sediment and surface water contamination.  Removal of the sediments that were found to 

be acutely toxic and which also represent a food chain threat and disposal into the CAD cell would 

eliminate that threat to the site biota.  Both alternatives would implement institutional controls to 

prevent site use that could damage the components of the cleanup (particularly capped areas and 

the CAD cell).  

Alternatives CMS2 and CMS3 are very similar in the degree to which they achieve protection of 

human health and the environment.  CMS2 is more protective because of the greater long-term 

effectiveness afforded by placement of the material in the mine pit versus reliance on an on-site 

cover system.  Both alternatives are equal with regard to protecting wetlands resources.   

5.2.2 Compliance with ARARs 

CERCLA requires that a selected alternative must also meet a second threshold criterion of 

compliance with ARARs, or a waiver must be obtained if the criterion cannot be met.  According 

to CERCLA, this criterion must be met for a remedial alternative to be chosen as a final remedy.  

Location-Specific ARARs.  Alternative CMS1 is the No Action Alternative, which was developed 

as a baseline with which to compare the other alternatives.  Because this alternative does not 

include any actions, the alternative does not trigger location-specific ARARs.   

Alternatives CMS2 and CMS3 would be designed and implemented to comply with regulations 

pertaining to coastal zone, subtidal lands, fish and wildlife habitat, floodplains, and wetlands.  All 

identified location-specific ARARs can be satisfied by both alternatives. 
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Chemical-Specific ARARs.  Alternative CMS1 would not attain protective concentrations for 

arsenic, lead, and PCBs in soil and would not comply with chemical-specific ARARs and TBCs. 

Alternatives CMS2 and CMS3 would attain protective concentrations for arsenic, lead, and PCBs 

in soil for the OU 1 areas and would, therefore, comply with chemical-specific ARARs and TBCs. 

Action-Specific ARARs.  Because Alternative CMS1 does not include any actions, the alternative 

does not trigger location-specific ARARs. Alternatives CMS2 and CMS3 would improve Tailings 

Impoundment stability by regrading and capping the Tailings Impoundment.  Therefore, 

Alternatives CMS2 and CMS3 would meet one of the potentially relevant and appropriate criteria 

pertaining to the stability of the Tailings Impoundment.  Alternatives CMS2 and CMS3 would be 

designed and implemented to attain all identified action-specific ARARs. 

Both CMS2 and CMS3 are equally ARAR compliant. 

5.2.3 Long-Term Effectiveness and Permanence 

This criterion evaluates the magnitude of residual risk and the reliability of controls after response 

objectives have been met.  Alternative CMS1 would not eliminate, reduce, or control source areas 

or potential future exposure to contaminants exceeding PRGs and would not provide long-term 

effectiveness at protecting human health and the environment.   

Alternatives CMS2 and CMS3 would both provide similar actions to control exposure risk at 

residential use areas and for the PCBs in the former Callahan Mine property portion of the Site. 

These actions would provide good long-term effectiveness and permanence.  Alternatives CMS2 

and CMS3 take actions to cap the Tailings Impoundment and excavate and dispose of Ore Pad, 

Mine Operations Area, and WRP-3 source areas, thereby controlling the generation of acid mine 

drainage at these source areas.  Under Alternative CMS2 excavated material would be disposed of 

and isolated in the CAD cell in the former mine pit.  Under Alternative CMS3, excavated material 

would be disposed of and isolated by consolidation and capping at WRP-1.  Disposal of source 

material and contaminated sediment in the CAD cell in the former mine pit is a permanent disposal 

solution, no maintenance is required to maintain the integrity of the pit, and in the long term the 

natural sediment accretion would cover the material placed in the pit.  The disposed material would 

be located below the depth at which mixing occurs with upper water strata in Goose Pond. 
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Consolidation of source material at WRP-1 as part of Alternative CMS3 is also considered a long-

term solution, but with the caveat that at some indeterminate future time, repair to the cover system 

and supporting berm could be required.  Therefore, Alternative CMS2 with greater reliance on 

disposal in the CAD cell is considered to have slightly greater long-term effectiveness and 

permanence than Alternative CMS3 that relies upon consolidation at WRP-1.   

Alternatives CMS2 and CMS3 would reduce ecological risk from exposure to contaminated 

sediments by excavating/dredging salt marsh and Goose Pond and Goose Cove sediments 

exceeding PRGs and isolating the dredged material in the CAD cells.  

For CMS2 and CMS3, the wetland treatment system would provide a “polishing” role to further 

reduce the discharge of contaminants to Goose Pond during the time period for the cover system to 

reduce the flow of water from the Tailings Impoundment.  

The relative ranking of long-term effectiveness is CMS2 > CMS3 > CMS1 due to the long-term 

effectiveness of the CAD cell versus a cover system. 

5.2.4 Reduction of Toxicity, Mobility, and Volume Through Treatment 

This criterion evaluates whether the alternatives meet the statutory preference for treatment under 

CERCLA. The criterion evaluates the reduction of toxicity, mobility, or volume of contaminants, 

and the type and quantity of treatment residuals. 

Alternative CMS1 does not contain any components to reduce the toxicity, mobility, or volume of 

contaminants through treatment.  Alternatives CMS2 and CMS3 rely on off-site disposal rather 

than treatment for the principal threat waste (PCBs) because the vast majority of PCB-

contaminated material is below USEPA’s guidance levels for treatment for PCBs and the quantity 

of PCBs materials is too small to warrant consideration of on-site treatment. The major 

components of CMS2 and CMS3 are source control measures for large volumes of low-level threat 

wastes, which is consistent with USEPA guidance.  The wetlands treatment systems installed for 

both CMS2 and CMS3 would achieve some level of reduction in toxicity, mobility, and volume 

through treatment as a result of the sulfide reduction to immobilize the metals in the treatment 

matrix. 
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The relative ranking of the alternatives at reducing the toxicity, mobility, or volume of 

contaminants through treatment is CMS2 = CMS3 > CMS1.  

5.2.5 Short-Term Effectiveness 

CERCLA requires that potential adverse short-term effects to workers, the surrounding community, 

and the environment be considered during implementation of a remedial action and until response 

objectives have been met. Under this criterion, the time period to achieve protectiveness is also 

evaluated. Alternative CMS1 does not lead to any exposure risks and, therefore, results in no 

short-term effects; however, it never achieves protectiveness of human health or the environment. 

Alternatives CMS2 and CMS3 would have short-term effects with regard to the removal of the lead 

and arsenic contamination in the Residential Use Area.  This work would be scheduled to avoid 

periods when the seasonal residents occupy these homes.  The homes themselves would not be 

altered by the cleanup.  Seasonal residents in this portion of the Site would continue to be exposed 

to contaminated soil until its excavation and disposal, estimated to be within 1 to 2 years of remedy 

selection. Alternatives CMS2 and CMS3 have similar short-term effects with regard to current 

residential use area of the Site. 

For the common components of CMS2 and CMS3, there would also be similar short-term impacts 

resulting from truck traffic transporting the PCB- and petroleum-contaminated material off Site for 

disposal and bringing the necessary materials to the Site for the remediation activities.  There 

would also be truck traffic associated with the importation of the materials for the wetland 

treatment system and, over the long-term, removal of contaminated material from the treatment 

wetland systems. 

Each of the alternatives utilizes on-site materials and resources to reduce short-term risks to the 

community from construction traffic to and from the Site.  The cover systems would be constructed 

using geosynthetic material, which would require a relatively low volume of traffic, along with the 

use of stone from an on-site quarry.  The use of on-site material eliminates several thousand truck 

trips on local roads. In addition, the fundamental approach to consolidate on-site under a cap or 

within a CAD cell, eliminates tens of thousands of truck trips that would be required on local road 

if the waste material was transported off Site.  On-site quarrying to produce crushed stone for 

capping at the Tailings Impoundment (Alternatives CMS2 and CMS3) and at WRP-1 (Alternative 
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CMS3) would result in construction related concerns (e.g., blasting, noise, and dust) and would 

permanently alter a small area of habitat in the vicinity of the Ore Pad Haul Road.  Use of the CAD 

cell for disposal of source material (Alternatives CMS2) and for disposal of dredged sediment and 

salt marsh material (Alternatives CMS2 and CMS3) would also result in construction related 

concerns. Each alternative would result in some short-term effects to the community from truck 

traffic to deliver equipment and materials.  Alternatives CMS2 and CMS3 would require delivery 

of similar amounts of geomembrane and geocomposite for the Tailings Impoundment cover and of 

media for the treatment wetlands. Alternative CMS3 would require delivery of geomembrane and 

geocomposite for the WRP-1 cover.  

Both CMS2 and CMS3 would result in short-term impacts to the wetland areas that are subject to 

excavation. Some permanent loss of these areas may occur to accommodate storm water control 

structures and the wetland treatment system associated with the cover system for the Tailings 

Impoundment.  The areas that are not subject to permanent loss are expected to fully recover and 

achieve a higher level of function and value post-cleanup with the removal of the site 

contaminants.  In addition, there would be a permanent loss of the wetland areas that reside within 

the footprint of the Tailings Impoundment, WRP-3, and the Mine Operations Area.  Some portion, 

and possibly all, of the wetland on WRP-1 that contains the Stink Cove sediments would also be 

lost, depending upon the amount of material from this area that may be used for on-site restoration 

activities. There would be short-term impacts to sub-tidal areas subject to dredging or excavation. 

However, the permanent removal of mine material from these areas would create a long-term 

benefit to the environment.  Natural restoration is expected to occur relatively quickly, in addition 

to any supplemental restoration activity that may be implemented, such as the establishment of eel-

grass beds. 

For CMS2 and CMS3, the time period to achieve the remedial action objectives would be short. 

The remedial action objectives would be achieved once the source control and sediment activities 

are completed.  

Overall, CMS2 and CMS3 are equal in time needed to achieve protection.  CMS2 has a slightly 

lower degree of short-term impacts because CMS3 requires additional quantities of materials to 

construct the second cover system.   
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5.2.6 Implementability 

This criterion evaluates each alternative’s ease of construction and operation, and availability of 

services, equipment, and materials to construct and operate the alternative.  Also evaluated is the 

ease of undertaking additional remedial actions and administrative feasibility. 

Alternative CMS1 does not include any actions, other than Five-Year Reviews, and, therefore, 

would be technically easy to implement.  No permits would be required, and administrative 

feasibility would be good.  

Services and equipment are available to implement Alternatives CMS2 and CMS3.  Construction 

of the Tailings Impoundment cover and the WRP-1 cover would require large volumes of 

soil/crushed stone which is not available on Site.  On-site quarrying would be performed to obtain 

material.  None of these alternatives would interfere with the ability to undertake additional 

remedial actions. 

The administrative feasibility of obtaining regulatory approvals and the necessary permits for any 

off-site actions is considered good to the extent required for Alternatives CMS2 and CMS3.  The 

administrative process to obtain institutional controls to protect the components of the remedy 

(caps, treatment wetland, monitoring wells, the CAD) also may be implemented for both CMS2 

and CMS3. CMS2 and CMS3 are equal with respect to implementability. 

5.2.7 Cost 

The following table summarizes capital, present worth, and total estimated non-discounted costs 

for the evaluated alternatives. 

Cost Category CMS1 CMS2 CMS3 

Capital Costs $0 $21,515,800 $24,131,500 

Total Present Worth 
(30 yrs @ 7%) $1919,000 $22,839,800 $25,455,500 

Total Present Worth 
(100 yrs at 2.7%) $56,000 $24,913,800 $27,529,500 

T. Non-Discounted Costs (100 yrs) $171,000 $31,233,800 $33,849,500 
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5.2.8 Summary 

Of the two alternatives that achieve protection of human health and the environment and comply 

with ARARs, CMS2 provides the best balance of the five criteria.  Table 5.2-1 summarizes the 

comparative analysis of alternatives. 
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6.0 OU 2 EARLY ACTION 


USEPA has identified the need for an Early Action for the OU 2 area.  Specifically, because the 

finalization of the OU 2 RI/FS and selection of an OU 2 cleanup action is dependent upon the 

completion of the OU 1 Remedial Action, many years will pass before the final OU 2 RI/FS will be 

completed.  The Callahan Mine HHRA identified the future consumption of contaminated 

groundwater and direct contact with lead and arsenic contaminated soil as potential threats to 

human health if the former Callahan Mine portion of the Site were developed and residential use or 

groundwater consumption were to occur.  To address this threat to human health, USEPA will 

implement an Early Action to prevent residential development or groundwater use within the 

former Callahan Mine portion of the Site.  Figure 6.0-1 shows the extent of the land use restrictions 

that would be included in the OU 2 Early Action, based on existing site data. 

The remedial action objectives for the Early Action are: 

x	 Prevent exposure to soil or waste with concentrations of lead or arsenic above the site-
specific cleanup levels for future residential use within the Callahan Mine portion of the 
Site 

x	 Prevent ingestion of bedrock groundwater in excess of federal safe drinking water act 
MCLs, MCLGs, MEGs, MEGs, or USEPA risk standards 

The design for the Early Action would identify the extent of the former Callahan Mine portion of 

the Site that exceeds the residential PRGs for arsenic and lead developed for the OU 1 cleanup and 

the extent of groundwater that exceeds MCLs and MCLGs or more stringent, MEGs, or USEPA 

risk-based standards. 

The Early Action would include the placement of land use restrictions that run with the land to 

effectively prevent future residential use or installation of water supply wells within the former 

Callahan Mine portion of the Site.  Restrictive covenants are the primary mechanism to achieve 

this objective with local and/or state ordinances or zoning to supplement the property restriction. 

Because the only remedial action objectives are to prevent the use of the Site and not restore 

groundwater or contain/remove contaminated soil, no other technologies or alternatives were 

considered, other than No Action. The OU 2 FS will develop and analyze technologies with 
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respect to any groundwater restoration, migration control, or soil remediation.  A very simplified 

NCP criteria analysis was performed for the No Action and Institutional Controls alternatives. 

6.1 OVERALL PROTECTION OF HUMAN HEALTH AND THE ENVIRONMENT 

Will the alternative protect human health and plant and animal life from the contamination released 

by the Site?  The chosen cleanup plan must meet this criterion. 

The Early Action would provide overall protection of human health and the environment by 

preventing a change in land use that could result in an exposure that was identified as unacceptable 

from a human-health perspective.  The OU 2 FS and ROD will determine whether addition 

response measures are necessary in addition to institutional controls.  The No Action alternative 

would allow land use changes that could result in an unacceptable threat to human health from 

direct contact with lead and arsenic contaminated soil and ingestion of contaminated groundwater. 

6.2 COMPLIANCE WITH APPLICABLE OR RELEVANT AND APPROPRIATE 

REQUIREMENTS (ARARS)   

Does the alternative meet all pertinent federal and state environmental statutes, regulations, and 

requirements?  Is a waiver is required? The chosen cleanup plan must meet this criterion. 

The Early Action would achieve chemical-specific standards for preventing exposure to 

contamination that would pose a risk for residential use of the non-residential areas of the Site and 

would prevent risks from the ingestion of contaminated groundwater from the Callahan Mine area 

of the Site. There are no location-specific ARARs that pertain to establishing institutional controls.  

The institutional controls would be compliant with action-specific standards for the management of 

mine sites. The No Action alternative would not achieve any chemical-specific standards. 

Because no action would be taken, the alternative does not have location- or action-specific 

ARARs. 

6.3 LONG-TERM EFFECTIVENESS AND PERMANENCE 

How reliable will the alternative be at long-term protection of human health and the environment? 

Is contamination likely to present a potential risk again? 
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The long-term effectiveness of the Early Action would be dependent upon the successful 

implementation and maintenance of the land use restrictions that would prevent residential use or 

the installation of water supply wells.  The Early Action would not reduce the level of 

contamination or contain the contamination; therefore, the OU 2 FS and ROD would need to 

determine whether addition response measures are necessary in addition to institutional controls. 

The No Action alternative does not provide any long-term effectiveness or permanence. 

6.4 REDUCTION OF TOXICITY, MOBILITY, OR VOLUME THROUGH 

TREATMENT 

Does the alternative incorporate treatment to reduce the harmful effects of the contaminants, their 

ability to spread, and the amount of contaminated material present? 

Neither the Early Action nor the No Action alternative would reduce the toxicity, mobility, or 

volume of contamination through treatment. 

6.5 SHORT-TERM EFFECTIVENESS 

How soon will the risks be adequately reduced?  Are there short-term hazards to workers, the 

community, or the environment that could occur during the cleanup process? 

There are no short-term hazards for either the Early Action or the No Action alternative.  The Early 

Action could be implemented within 1 year of the ROD. 

6.6 IMPLEMENTABILITY 

Is the alternative technically and administratively feasible?  Are the materials and services needed 

to implement the cleanup alternative (e.g., treatment machinery, space at an approved disposal 

facility) readily available? 

There are no implementation issues for the No Action alternative.  The Early Action has a high 

degree of implementability.  The Early Action is dependent, however, on landowner cooperation to 

achieve the implementation of the institutional controls within the shortest time frame. 
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6.7 COST 

What is the cost of constructing and maintaining the cleanup alternative?  Capital costs and the 

present value of all costs over the anticipated life of the cleanup alternative are presented? 

There are no costs associated with the OU 2 No Action alternative other than Five-Year Reviews. 

For the Early Action, some costs would be associated with establishment of the land use 

restrictions. There would also be costs associated with inspections and monitoring of the land use 

restrictions. 

6.8 STATE ACCEPTANCE 

Do state environmental agencies agree with the recommendations?  This criterion considers the 

state's preferences among or concerns about the alternatives, including comments on ARARs or the 

proposed use of waivers.  This criterion is addressed following state input on the FS and Proposed 

Plan. 

6.9 COMMUNITY ACCEPTANCE 

What suggestions or modifications do residents of the community offer during the comment 

period? What are their preferences and concerns about the alternatives?  This criterion would be 

considered is addressed following community inputs on the FS and Proposed Plan. 

6.10 SUMMARY 

USEPA has determined that a cleanup action is appropriate for OU 2 at the Callahan Mine 

Superfund Site. The early cleanup action provides the best balance of the NCP nine criteria to 

ensure protection of human health prior to the implementation of the OU 2 response action.  The 

early cleanup may be the only cleanup action for OU 2 or may be the first component of additional 

cleanup actions that would be evaluated in the OU 2 FS and selected in a future OU 2 ROD. 
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Figure 1.4-9 
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Figure 1.4-10 
Zinc Detected in Marine Surface Water 

in Excess of NRWQC 

OU1 Feasibility Study Report 
Callahan Mine Superfund Site 

Brooksville, Maine 
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Aroclor-1248: 2.9 
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Aroclor-1242: 0.38 
Aroclor-1248: ND 

SS-7228 
Aroclor-1242: 0.32 
Aroclor-1248: ND 

SS-7213 
Aroclor-1242: 0.22 
Aroclor-1248: ND 
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Aroclor-1242: ND 
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Aroclor-1242: ND 

Aroclor-1248: 1800 
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Aroclor-1242: ND 
Aroclor-1248: 0.16 

SS-7209 
Aroclor-1242: 0.051 
Aroclor-1248: ND 

SS-7206 
Aroclor-1242: ND 
Aroclor-1248: 1.9 

SS-7207 
Aroclor-1242: 7900 
Aroclor-1248: ND 

ED 

ED 

ED

ED

TP-7119 
DRO 4,900 mg/kg 
GRO 160 mg/kg 

TP-7124 
DRO 13,000 mg/kg 
GRO 390 mg/kg 

? 

? 

Drain 

Drain 

Figure 2.4-2 
Areas Exceeding PCB PRGs and DRO/GRO Cleanup Goals 

OU1 Feasibility Study Report 
Callahan Mine Superfund Site 

Brooksville, Maine 
MACTEC, Inc. ¯0 6030 

FeetPrepared/Date: BRP 06/15/09 Checked/Date: SWR 06/15/09 

Legend 

!( 0.051 - 1 mg/kg  

!( 1 - 50  mg/kg  

!( > 50  mg/kg  

!( PCBs Not Detected 

&, Manhole 

ED DRO and GRO Exceeding 

Maine Clean up Goals 

Estimated DRO - 10 mg/kg 

GRO - 5 mg/kg Iso-concentration Boundary 

Approximate PCB 

Iso-concentration Boundary 1mg/kg 
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Figure 2.4-3
Residential Use Area Soil Exceeding

Arsenic PRG

OU1 Feasibility Study Report
Callahan Mine Superfund Site

Brooksville, Maine
MACTEC, Inc.

¯0 6030

FeetPrepared/Date: BRP 06/10/09 Checked/Date: SWR 06/10/09

Legend

Arsenic in Surface Soil:

! Arsenic <= 14 mg/kg

! Arsenic > 14 mg/kg
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Figure 2.4-4
Residential Use Area Soil Exceeding

Lead PRG

OU1 Feasibility Study Report
Callahan Mine Superfund Site

Brooksville, Maine
MACTEC, Inc.

¯0 6030

FeetPrepared/Date: BRP 06/10/09 Checked/Date: SWR 06/10/09

Legend

Lead in Surface Soil:

! Lead <= 375 mg/kg

! Lead > 375 mg/kg
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Figure 2.4-5
Residential Use Area Soil Exceeding

Thallium PRG

OU1 Feasibility Study Report
Callahan Mine Superfund Site

Brooksville, Maine
MACTEC, Inc.

¯0 6030

FeetPrepared/Date: BRP 06/10/09 Checked/Date: SWR 06/10/09

Legend

Thallium in Surface Soil:

! Thallium <= 15 mg/kg

! Thallium > 15 mg/kg
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Figure 2.4-6 
Residential Use Area Remediation 

OU1 Feasibility Study Report 
Callahan Mine Superfund Site 

Brooksville, Maine 
MACTEC, Inc. 

60  

Feet Prepared/Date: BRP 06/10/09 Checked/Date: SWR 06/10/09 

Legend 

Arsenic <= 14, Lead <= 375, and Thallium <= 15 mg/kg 

Arsenic > 14, Lead > 375, and Thallium > 15 mg/kg 

Bedrock Outcrops 

Risk Assessment Data Groups 

Area to be excavated 41060 Sq. Feet 

Property Line 
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Figure 2.4-7
Exceedance of Copper

PRGs in Sediment and Salt Marsh

OU1 Feasibility Study Report
Callahan Mine Superfund Site

Brooksville, Maine

Note:
Sample interval top depth < 0.5 feet
Analysis by XRF screening.

Legend

!( Copper > 790 mg/kg

!( Copper ND or <= 790 mg/kg

Mine Waste in Sediment
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Figure 2.4-8
Exceedance of Lead

PRGs in Sediment and Salt Marsh

OU1 Feasibility Study Report
Callahan Mine Superfund Site

Brooksville, Maine

Note:
Sample interval top depth < 0.5 feet
Analysis by XRF screening.

Legend

!( Lead > 710 mg/kg

!( Lead ND or <= 710 mg/kg
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Exceedance of Zinc

PRGs in Sediment and Salt Marsh

OU1 Feasibility Study Report
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Note:
Sample interval top depth < 0.5 feet
Analysis by XRF screening.

Legend
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Figure 2.4-10
Exceedance of Cd, Cu, Pb, and Zn
PRGs in Sediment and Salt Marsh

OU1 Feasibility Study Report
Callahan Mine Superfund Site

Brooksville, Maine

Note:
Sample interval top depth < 0.5 feet
Analysis by XRF screening.

Legend

One or more of the following applies:

!( Cadmium > 210 mg/kg

!( Copper > 790 mg/kg

!( Lead > 710 mg/kg

!( Zinc > 5100 mg/kg

!( Cadmium, Copper, Lead and Zinc

do not exceed listed concentrations

Mine Waste in Sediment
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Figure 2.4-15 
OU1 Remediation Areas 

OU1 Feasibility Study Report 
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Figure 4.2-10 
Alternative CMS2 
Wetland Impacts 

OU1 Feasibility Study Report 
Callahan Mine Superfund Site 

Brooksville, Maine 

Note: 
Final urisdictional status to be 
determined by Maine DEP and USACE. 
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Figure 4.2-11 
Alternatives CMS2 and CMS3 

Potential Wetland Mitigation Measures 

OU1 Feasibility Study Report 
Callahan Mine Superfund Site 

Brooksville, Maine 



¯ 0 

j
j

j

Blue Hill 

Sedgwick 

Brooksville 

Penobscot 

Castine 

MACTEC, Inc. 

500  250 

Feet 

Prepared/Date: BRP 06/17/09 Checked/Date: SWR 06/17/09 

Legend 

Bathymetric Contour 

Delineated Wetlands 

Area of Permanent Wetland Loss 

D
o
c
u
m

e
n

t:
 P

:\
P

ro
e

c
ts

\m
d

o
t\

C
a
ll
a
h
a

n
 M

in
e
\6

.0
 G

IS
\M

a
p
D

o
c
u
m

e
n
ts

\F
e
a

s
ib

il
it
y
 S

tu
d

y
\F

S
_
O

U
1
_

R
e
m

e
d

_
A

re
a

s
_
1
1
x
1
7

P
.m

x
d

 
P

D
F

: 
P

:\
P

ro
e
c
ts

\m
d
o

t\
C

a
lla

h
a

n
 M

in
e

\4
.0

 P
ro

e
c
t 
D

e
liv

e
ra

b
le

s
\4

.1
 R

e
p

o
rt

s
\F

S
\_

_
F

in
a

l\
F

ig
u

re
s
\F

ig
u

re
 4

.3
-1

.p
d

f 
0

6
/1

7
/2

0
0

9
 

1
0

:4
5

 A
M

 
b

rp
e

te
rs

 

OU1 Remediation Areas: 

Mine Operations Area 

Ore Pad 

Tailings Impoundment 

Waste Rock Pile 3 

Residential Use Area 

Goose Pond Sediment 

Goose Pond Salt Marsh 

Figure 4.3-1 
Alternative CMS3 

Proposed Remedy Map 

OU1 Feasibility Study Report 
Callahan Mine Superfund Site 

Brooksville, Maine 
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Figure 4.3-3 
Alternative CMS3 
Wetland Impacts 

OU1 Feasibility Study Report 
Callahan Mine Superfund Site 

Brooksville, Maine 

Note: 
Final urisdictional status to be 
determined by Maine DEP and USACE. 
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Callahan Mine Superfund Site – OU 1 Feasibility Study Report July 2009 

MACTEC Engineering and Consulting, Inc., Project 3612062047 Final 
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MDOT - Callahan Mine - OU1 FS Report July 2009 

MACTEC Project 3612062047 Final 

Table ES-1 

Summary of Site Investigations 

Year of Investigation Principal Investigator Investigation Description Sampling Summary 

1968- 1972 Callahan Mine Period of Operations - -

1975 Maine Dept. of Marine Resources Bioaccumulation Survey Marine organism tissue - Goose Cove 

1982 USEPA Preliminary Assessment Unknown 

1985 FM Beck, Inc. Site Review Data 5 sediment cores 

1989 Maine DEP UST Site Investigation Four UST's removed 

1999 Maine DEP Site Inspection 22 surface soil samples 
9 surface water samples 
10 sediment samples 

2004 USEPA - TRC Initial Remedial Investigation 30 surface soil samples 
12 surface water samples 
1 seep sample 
23 sediment samples 
Bathymetry survey of Goose Cove and 

Goose Pond 
Geophysical surveys to map bedrock 

2005 MaineDOT - MACTEC Phase 1A 2005 Remedial Investigation 189 surface soil samples 
15 surface water samples 
13 seep samples 
564 sediment samples 
41 ecological sample locations 

Page 1 of 2 
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MDOT - Callahan Mine - OU1 FS Report July 2009 

MACTEC Project 3612062047 Final 

Table ES-1 

Summary of Site Investigations 

Year of Investigation Principal Investigator Investigation Description Sampling Summary 

2006 MaineDOT - MACTEC Phase 1A 2006 Remedial Investigation 22 soil borings 

16 piezocone penetrations 

5 piezometers 

14 overburden monitoring wells 

10 bedrock monitoring wells 

1 round residential drinking water 
sampling 

2 rounds groundwater sampling 

2 synoptic groundwater level surveys 

4 air monitoring stations 

Electromagnetic surveys 

15 seep samples 

7 surface water samples 

2007 MaineDOT - MACTEC Phase 1B 2007 Remedial Investigation 12 soil borings 
10 piezometers 
9 overburden monitoring wells 
4 bedrock monitoring wells 
44 test pit excavations 
1 round residential drinking water 

sampling 
1 round groundwater sampling 
1 synoptic groundwater level survey 
9-month water elevation monitoring 
5 seep samples 
325 surface soil samples 
55 subsurface soil samples 
6 surface water samples 

2008 Maine DOT - MACTEC 
Clam Tissue/Sediment 22 clam tissue samples 
Bioavailability Study 22 sediment samples 

Prepared/Date: SFC 06/25/07 
Checked/Date: SWR 06/15/09 

Page 2 of 2 
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MDOT - Callahan Mine - OU1 FS Report  July 2009 

MACTEC Project 3612062047  Final 

Table ES-2 

Human Health Preliminary Remediation Goals for Soil 

Maine Site-Specific Risk 

Remedial Site-Specific Calculation 

Back- Action Risk Calculation HQ = 1 or Selected Risk at PRG 

ground Guideline 
[1] ELCR = 1x10-6 IEUBK for Lead as PRG Basis HQ / ELCR 

Residential Use Areas 

Arsenic 14 10 1 56 14 Background HQ = 0.2 
ELCR = 5.8x10-6 

Lead [2,4] 37 375 Not applicable 340 375 Maine State Safe Lead level 95% of exposed population 
and site-specific IEUBK should have a blood lead level 
model output that does not exceed 10 µg/dl 

based on this PRG 
Polychlorinated Not detected 2.2 0.52 2.6 1 TSCA[3] and site-specific HQ = 0.4 
biphenyls risk basis to allow for ELCR = 1.9x10-6 

unrestricted future use 
Thallium 0.12 Not Not applicable 15 15 Site-specific risk basis for HQ = 1 

applicable noncancer exposure ELCR = n.a. 
HI = 1.6 

Cumulative ELCR = 7.7x10-6 

Recreational Use Areas 

Arsenic 14 30 2.4 146 30 Risk-management decision HQ = 0.2 
to accept 1x10-5 ELCR for ELCR = 1.2x10-5 

arsenic 
Lead [4] 37 700 Not applicable 2,385 700 Maine Remedial Action 95% of exposed population 

Guideline and site-specific should have a blood lead level 
IEUBK model output that does not exceed 10 µg/dl 

based on this PRG 
Polychlorinated Not detected 8.1 1.2 7.7 1 TSCA and site-specific risk HQ = 0.1 
biphenyls basis to allow for ELCR = 0.8x10-6 

unrestricted future use 
HI = 0.3 

Cumulative ELCR = 1.2x10-5 

Notes: Prepared by: SWR 02/18/2009 
All concentrations = mg/kg Checked by:  JHP 06/15/2009 
HI = hazard index,  HQ = hazard quotient;  ELCR = excess lifetime cancer risk 
[1] Maine DEP, Implementation of Remedial Action Guidelines, Table 4 – Remedial Action Guidelines for Contaminated Soils 
[2]USEPA Memorandum: Revised Interim Soil Lead Guidance for CERCLA Sites and RCRA Corrective Action Facilities" (August 1994) EPA/540/F-94/043, OSWER 9355.4-12 
recommends a residential lead cleanup level of 400 mg/kg. 
[3] Toxic Substances Control Act, 40 CFR Part 761 – Polychlorinated Biphenyls (PCBs) Manufacturing, Processing, Distribution in Commerce, and Use Prohibitions. 
[4] Maine Solid Waste Management Rules, Lead Management Regulations [06-096 CMR 424] establish lead safe standards for soil containing lead – if lead in bare soil in play 
areas exceeds 375 ppm or 1,000 ppm in other than play areas, the soil in those areas shall be considered a lead hazard. 

Page 1 of 1 
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MDOT - Callahan Mine - OU1 FS Report  July 2009 

MACTEC Project 3612062047  Final 

Table ES-3 

Preliminary Remediation Goals for Sediment 

Chemical of Goose Pond Salt Marsh 
1

Concern Background Background Selected as PRG Basis Derivation 

Cadmium 1 1 210 
Copper 21 18 790 
Lead 27 26 710 
Zinc 98 91 5100 

Ecological effects Lower of LOAELs for G.B. heron or S. sandpiper 
Ecological effects Lower of LOAELs for G.B. heron or S. sandpiper 
Ecological effects Lower of LOAELs for G.B. heron or S. sandpiper 
Ecological effects Benthic Macroinvertebrate Dose-Response Value – High 

Notes: Prepared by:  AMR 03/03//2009 
All concentrations are in units of mg/kg. Checked by:  SWR 03/03/2009 

 see Table 2.2-8 in FS report for additional information. 

Page 1 of 1 
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MDOT - Callahan Mine - OU1 FS Report July 2009 

MACTEC Project 3612062047 Final 

Table ES-4 

Summary of Tier I Evaluation of Sediment and Salt Marsh Hot Spots 

Analyte PRG 

Goose Pond 

Mine 

Waste Hot 

Spot 

Salt Marsh 

Mine 

Waste Hot 

Spot 

Salt Marsh 

Not Mine 

Waste Dyer Cove 

Goose Pond 

North & 

South 

Goose Cove 

Not Hot 

Spot 

Goose Cove 

Mine 

Waste 

Cadmium 210 29.0 45.1 17.9 18.6 8.8 4.7 19.6 

Copper 790 2288 7498 296 2316 464 524 3370 

Lead 710 1110 837 303 457 200 133 622 

Zinc 5100 9601 17161 1773 15835 1979 1111 6607 

Note: Prepared by SWR 03/12/2009 

All values in miligrams per killogram (mg/kg) Checked by: JHP 04/02/2009 

Shade indcates UCL concentration exceeds PRG. Checked by: SWR 06/15/2009 

1 of 1 
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MDOT - Callahan Mine - OU1 FS Report  July 2009 

MACTEC Project 3612062047 Final 

Table ES-5 

Summary of Tier II Evaluation of Sediment and Salt Marsh Hot Spots 

Area 

Concentrations 

Toxicity? 

Do Fish Tissue 

Concentrations 

Exceed 

Background? 

Concentrations 

Background? 

Concentrations 

Background? 

Was Pore 

Water Above 

Fish Eating Birds? 

Goose Pond 

Spot 
y + y *y+ 

n.a.� 
y* y n y y an threat to 

y+ n y+ 
n.a.� 

y* n n n n 

While concentrations of contaminants are 

above background, 

Spot 
y+ n n 

n.a.� 
n n n n 

While concentrations of contaminants are 

not an unacceptable threat to 

Goose Pond 
n n y 

n.a.� 
n n n n n 

n n n 
n.a.� 

n n n n n 

Salt Marsh Mine 
Waste Hot Spot 

y+ 
n.a.� n.a.� 

y 
n.a.� n.a.� n.a.� n.a.� 

y 

Salt Marsh 
n 

n.a.� n.a.� 
n 

n.a.� n.a.� n.a.� n.a.� 
n 

Do 95% UCL 

Exceed the PRGs? 

Did Sediment 

Toxicity Tests 

Reveal Acute 

Are Plant Tissue 

Above 

Are Clam Tissue 

Above 

NRWQC? 

Was There Clear 

Evidence of Benthic 

Community 

Impairment? 

Was There Qualitative 

Evidence of Benthic 

Community 

Impairment? 

Does Food Chain 

Modeling Indicate a 

Threat to Insect and Post BERA Eco Risk Refinement 

Conclusion Based on Hot Spot Evaluations 

Mine Waste Hot 
Southern Goose Pond mine waste hot spot 
represents unacceptable 
ecological receptors 

Dyer Cove 
above the PRGs and clam tissue was elevated 

the overall assessment 
does not support an unacceptable threat to 
ecological receptors in Dyer Cove 

Goose Cove 
Mine Waste Hot n.a. 

above the PRGs, the overall assessment does 
support

ecological receptors in Goose Cove 

Remainder Remainder of Goose Pond does not represent 
an unacceptable threat to ecological receptors 

Remainder 
Goose Cove 

Remainder of Goose Cove does not represent 
an unacceptable threat to ecological receptors 

Salt Marsh mine waste hot spot represents an 
unacceptable threat to ecological receptors 

Remainder Remainder of Salt Marsh does not represent 
an unacceptable threat to ecological receptors 

Notes: � Prepared by: LJ  06/30/09 

+ means more that 10x background  Checked by: SWR 06/30/09 
*includes areas adjacent to mine waste hot spot that could be part of foraging area for the fish 
n.a. = not applicable 
NRWQC = National Recommended Water Quality Criteria 

� 

Page 1 of 1 
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MDOT - Callahan Mine - OU1 FS Report July 2009 

MACTEC Project 3612062047 Final 

Table ES-6 

Estimated Volumes and Areas Identified for Remediation 

Average 

Thickness, Area, Area, Volume, 

Site Management Area ft 
1 

sq feet acres cy 
2 

Waste Rock and Soil 

Residential Area * 2.0 41,060 0.9 3,041 

Mine Operations Area (includes subareas below) 5.2 227,480 5.2 43,920

 PCB Area > 1mg/kg boundary* 2.0 29,666 0.7 2,197

 PCB Area > 50 mg/kg boundary* 2.0 2,958 0.1 219

 Oil-Contaminated Area ** 3.0 2,615 0.1 600 

Ore Pad 4.8 90,161 2.1 15,948 

Waste Rock Pile 3 20.5 285,561 6.6 216,396 

Road to Waste Rock Pile 3 14.6 111,128 2.6 60,238 

Tailings Impoundment (footprint and volume including berm) 21.1 915,551 21.0 716,490 

Tailings Impoundment Surface Inside of Berm - 576,300 13.2 -

Waste Rock Pile 2 (200x200 ft strip at western edge) 5.0 40,000 0.9 7,410 

Sediment 

Goose Pond (Hot spot east of WRP-3 and T. Impoundment) * 3.0 462,172 10.6 51,352 

Salt Marsh (Hot spot east of WRP-3 and T. Impoundment) * 2.0 299,257 6.9 22,167 

Areas of Salt Marsh Readily Apparent Harm (three areas) 2.0 4,790 0.11 355 

Dyer Cove (as potential mitigation, CMS2-CMS5)* 3.0 155,074 3.6 17,230 

Goose Cove (as potential mitigation, CMS2-CMS5)* 4.0 66,211 1.5 9,809 

Notes: Prepared by: MRS 10/09/08 

1 Average depth in upland areas backcalculated from volume and area Checked by: SWR 06/30/09 

2 All volume are in-place volumes. Unless noted, volume in upland areas calculated with AutoCAD by comparing

 TRC survey (2004) to premine topography (Callahan Mine Corp map by Sewall, 1965). 

* Values based on analytical data and field observation 

** Because of uncertainty in the delineation of oil-contaminated soil, volume asumed to be twice 

that based on listed area and depth. 
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MDOT - Callahan Mine - OU1 FS Report July 2009 

MACTEC Project 3612062047 Final 

Table 1.4-1 

Summary of Site Investigations 

Year of Investigation Principal Investigator Investigation Description Sampling Summary 

1968- 1972 Callahan Mine Period of Operations - -

1975 Maine Dept. of Marine Resources Bioaccumulation Survey Marine organism tissue - Goose Cove 

1982 USEPA Preliminary Assessment Unknown 

1985 FM Beck, Inc. Site Review Data 5 sediment cores 

1989 Maine DEP UST Site Investigation Four UST's removed 

1999 Maine DEP Site Inspection 22 surface soil samples 
9 surface water samples 
10 sediment samples 

2004 USEPA - TRC Initial Remedial Investigation 30 surface soil samples 
12 surface water samples 
1 seep sample 
23 sediment samples 
Bathymetry survey of Goose Cove and 

Goose Pond 
Geophysical surveys to map bedrock 

2005 MaineDOT - MACTEC Phase 1A 2005 Remedial Investigation 189 surface soil samples 
15 surface water samples 
13 seep samples 
564 sediment samples 
41 ecological sample locations 

Page 1 of 2 
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MDOT - Callahan Mine - OU1 FS Report July 2009 

MACTEC Project 3612062047 Final 

Table 1.4-1 

Summary of Site Investigations 

Year of Investigation Principal Investigator Investigation Description Sampling Summary 

2006 MaineDOT - MACTEC Phase 1A 2006 Remedial Investigation 22 soil borings 

16 piezocone penetrations 

5 piezometers 

14 overburden monitoring wells 

10 bedrock monitoring wells 

1 round residential drinking water 
sampling 

2 rounds groundwater sampling 

2 synoptic groundwater level surveys 

4 air monitoring stations 

Electromagnetic surveys 

15 seep samples 

7 surface water samples 

2007 MaineDOT - MACTEC Phase 1B 2007 Remedial Investigation 12 soil borings 
10 piezometers 
9 overburden monitoring wells 
4 bedrock monitoring wells 
44 test pit excavations 
1 round residential drinking water 

sampling 
1 round groundwater sampling 
1 synoptic groundwater level survey 
9-month water elevation monitoring 
5 seep samples 
325 surface soil samples 
55 subsurface soil samples 
6 surface water samples 

2008 MaineDOT - MACTEC 
Clam Tissue/Sediment 22 clam tissue samples 
Bioavailability Study 22 sediment samples 

Prepared/Date: SFC 06/25/07 
Checked/Date: SWR 06/15/09 
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Table 1.4-2 

Estimated Volumes of Waste Rock and Tailings 

Site Management Area 

Average 

Thickness, 

ft
1 

Area, 

sq feet 

Area, 

acres 

Volume, 

cu. yards
2 

Dyer Cove Perimeter 10.0 340,204 7.8 125,908 

Dyer Point 5.7 181,320 4.2 38,071 

Mine Operations 5.2 227,480 5.2 43,920

 PCB Area > 1mg/kg * 2.0 29,666 0.7 2,197

 Petroleum-contaminated soil exceeding State criteria 
3 

3.0 2,615 0.1 600 

Ore Pad 4.8 90,161 2.1 15,948 

Ore Pad Haul Road 2.8 80,184 1.8 8,322 

Residential Area * 2.0 72,492 1.7 5,370 

Road to Waste Rock Pile 3 14.6 111,128 2.6 60,238 

Tailings Impoundment (footprint and volume including berm) 21.1 915,551 21.0 716,490 

Tailings Impoundment Surface Inside of Berm - 576,300 13.2 -

Stink Cove Sediment at Waste Rock Pile 1 41.7 187,585 4.3 289,900 

Waste Rock Pile 1 (includes berm, excludes Stink Cove sediment) 42.7 613,106 14.1 968,763 

Waste Rock Pile 2 6.5 94,340 2.2 22,781 

Waste Rock Pile 3 20.5 285,561 6.6 216,396 

Prepared by: MRS 10/09/2008 

Notes: Checked by: SWR 03/27/2009 

1 average depth backcalculated from volume and area 

2 Unless noted, volume calculated with AutoCAD by comparing TRC survey (2004) to premine

 topography (Callahan Mine Corp map by Sewall, 1965). 

3 Because of uncertainty in the the delineation of oil-contaminated soil, volume asumed to be twice 

the volume based on listed area and depth. 

* values based on analytical data and field observation 
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Table 1.4-3 

Maximum Detected Dissolved Phase Concentrations in Leachate, Overburden, and Bedrock 

Groundwater 

Site Area 

Arsenic 

(µg/L) 

Cadmium 

(µg/L) 

Copper 

(µg/L) 

Lead 

(µg/L) e 

(µg/L) 

(µg/L) 

10 5 15 300 1 

10 10 500 

3 36 9 3 8 81 

25 10 4 

WRP-3 

nd 13 8 83,600 

2 16 58 nd 

na na na na na na 

17 32 171 405 776 2,710 

nd nd nd nd 9 

na na na Na na na 

nd 3 42,600 

3 30 68 nd 12,500 

nd 14 nd nd 906 

Dyer point 

nd 16 6 13 

3 

Manganes Zinc 

Leachate and Overburden Groundwater 

Federal Drinking Water Standard 1,300 2,000 

State Maximum Exposure Guidelines 3.5 1,300 2,000 

Water Quality Standard (NRWQC) na 

OU1 Source Areas 

Tailings Impoundment 0.2 7,500 2410 

nd 10 82 48 668 1420 

Ore Pad 1,180 1,820 

Mine Operations Area  132 2,710 7,460 

OU2 Source Areas 

WRP-2 

WRP-1, Dyer Point Perimeter, Dyer point 

Bedrock Groundwater 

OU1 Source Areas 

Tailings Impoundment 1,000 

WRP-3 

Ore Pad 160 13,800 817 

Mine Operations Area 2,740 

OU2 Source Areas 

WRP-2 (downgradient of Ore Pad) 1,470 

WRP-1, WRP-2, Dyer Point Perimeter, 9,510 4,120 

Background (Bedrock) nd 84 nd 74 717 

Notes:�� Prepared by:  SFC   06/16/09 
1 USEPA health advisory.� Checked by:  SWR 06/16/09 
2 Mine Operations exhibits true overburden groundwater conditions 
3 Saltwater chronic concentration 
na = not available 
nd = not detected 
Shading indicates concentration exceeds drinking water / groundwater standard by more than five times.  
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Table 1.4-4 

Maximum Detected Dissolved Phase Concentrations in Seeps 

Site Area 

Cadmium 

(µg/L) 

Copper 

(µg/L) 

Lead 

(µg/L) (µg/L) 
1 9 3 8 

2 

65 22 16,200 

WRP-3 11,100 

79 90 14,500 

2 

34 

3 

WRP-1 

Zinc 

National Recommended Water Quality Criteria 81  

OU1 Source Areas 

Tailings Impoundment 154 

770 172 172,000 

Mine Operations Area  3.4 

OU2 Source Areas 

WRP-1, WRP-2, Dyer Point Perimeter, Dyer 

point 

982 nd 7,860 

Estimated Loading 

Dyer Cove (Mine Ops and Ore Pad) 0.001 kg/d 0.002 kg/d 0.0001 kg/d 0.25 kg/d 

0.00005 kg/d 0.001 kg/d 0.00002 kg/d 0.015 kg/d 

WRP-3 0.0009 kg/d 0.03 kg/d 0.0002 kg/d 0.20 kg/d 

Tailings Impoundment 0.001 kg/d 0.007 kg/d 0.002 kg/d 0.49 kg/d 

Notes: Prepared by SFC 6/08/2009 
1 Saltwater chronic concentration   Checked by SWR 06/08/2009 
2 Concentration data from RI Table 4.4-1 
3 Estimated loadings for April 2005 data, RI Table 4.4-3a 
nd = not detected 
kg/day = kilograms per day 
Shading indicates concentration in excess of Water Quality Criteria by at least five times. 
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Table 1.4-5 

Human Health Risk Assessment Summary 

Exposure Point Current Future Current/Future Future Future 

Resident Resident Recreational Visitor Recreational Angler Commercial Angler 

ELCR HI PbBLD ELCR HI PbBLD ELCR HI PbBLD ELCR HI PbBLD ELCR HI PbBLD 

Residential Risk Assessment Area A Surface Soil 5E-05 1
 a 

> 10 

Residential Risk Assessment Area B Surface Soil 4E-05 0.7 < 10 

Residential Risk Assessment Area C Surface Soil 3E-05 1 

Residential Risk Assessment Area D Surface Soil 4E-05 2 

Source Area Surface Soil 3E-03 58 > 10 1E-03 167 < 10 

Source Area Subsurface Soil 3E-07 0.07 

Halo Area Surface Soil 2E-05 1 7E-06 0.2 < 10 

Freshwater Seeps 1E-08 0.1 

Overburden Groundwater 1E-03 235 > 10 

Bedrock Groundwater 1E-04 86 < 10 

Goose Cove Surface Water 5E-09 0.001 9E-09 0.002 6E-08 0.01 

Goose Cove Crustaceans (Crabs) 
b 

3E-04 4 3E-04 4 

Goose Cove Crustaceans (Lobster) 
b,c 

2E-04 2 2E-04 3 

Goose Cove Bivalves (Clams) 
c 

9E-05 3 7E-05 2 

Goose Cove Bivalves (Mussels) 1E-04 1
 a 

< 10 1E-04 1
 a 

Goose Pond Surface Water 5E-09 0.001 9E-09 0.002 6E-08 0.01 

Goose Pond Sediment 3E-07 0.003 2E-06 0.03 < 10 

Goose Pond (Irregularly Flooded) Sediment 2E-05 0.6 < 10 3E-06 0.03 < 10 

Goose Pond Crustaceans (Crabs) 
c 

1E-04 3 1E-04 4 

Goose Pond Bivalves (Clams) 2E-05 0.6 < 10 

Salt Marsh Sediment 1E-05 1 

Marsh Creek Surface Water 1E-07 0.003 

Marsh Creek Sediment 1E-07 0.001 

Weir Cove Bivalves (Clams) 
b 

2E-04 1
 a 

< 10 1E-04 1
 a 

> 10 

> 10 

< 10 

< 10 

< 10 

< 10 

< 10 

< 10 

Green shading indicates ELCR less than 1E-06, HI less than 1, or PbBLD 10 µg/dL or less for 95% or more of the population.

Blue shading indicates ELCR between 1E-06 and 1E-04.

Red shading indicates ELCR greater than 1E-04, HI greater than 1, or PbBLD greater than 10 µg/dL for more than 5% of the population.

Yellow shading indicates incremental risks are below a cancer risk of 1E-04 and a HI of 1.


[a] Based on target organ hazard index.

[b] Risks are due to arsenic; arsenic in biota tissue does not appear to be related to the Site. Incremental risks are below a cancer risk of 1E-04 and a hazard index of 1. 

[c] Target organ hazard index does not exceed 1.

ELCR - Excess Lifetime Cancer Risk Prepared by / Date: KJC 03/10/08 

HI - Hazard Index Checked by / Date: JHP 03/10/08 

PbBLD - Geometric mean blood lead level Revised by / Date: KJC 10/23/08 
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Table 1.4-6 

Ecological Risk Summary Matrix - Aquatic Exposure Areas 

Receptor 

Group 

Assessment Endpoint Measurement Endpoints Inference 

Weight* 

Uncertainty Goose Cove Goose Pond Permanently Flooded Goose Pond Irregularly Flooded Salt Marsh Marsh Creek Weir Cove 

AQUATIC HABITAT 

1 Salt Marsh Plants Maintenance of plant 1A: Compare Site salt marsh sediment metal L Bulk sediment concentrations may overestimate bioavailable Not evaluated Not evaluated Not evaluated Adverse population level effects possible from cadmium Not evaluated Not evaluated 

communities in the Salt Marsh concentrations to published sediment benchmarks fraction. and copper. HQs are low (1.1 to 2.8 based on RME/CTE 

exposure area that were 

potentially affected by past 

mining activities at the Site 

protective of vascular plants (Spartina ) and to reference 

sediment concentrations. 

and NOAEL/LOAEL combinations). 

1B: Compare concentrations in Salt Marsh plant tissue L/M Assumes tissue concentrations greater than reference result in Not evaluated Not evaluated Not evaluated Adverse population level effects possible for cadmium, Not evaluated Not evaluated 
similar to those communities (Spartina ) to literature-based effects thresholds and to adverse effects and therefore overestimates risk. copper, and zinc. HQs are low (1.7 to 5.3) based on 
found at the reference site. reference locations. RME/CTE combinations). 

1C: Perform field surveys to determine if the Salt Marsh M/H Assumes that physical parameters (flooding regime, salinity range, Not evaluated Not evaluated Not evaluated Salt marsh plants in location of readily apparent harm Not evaluated Not evaluated 

Spartina  population is significantly different from natural sulfuric acid production, etc.) are consistent between (RAH) located at the upland fringe of the salt marsh are 

reference populations. study and reference areas. significantly different from reference salt marsh. There is 

likely a high risk of harm to the salt marsh plant 

community in areas of RAH. 

Assessment Endpoint 1 Weight of Evidence Conclusion - - Not evaluated Not evaluated Not evaluated There is a high risk to salt marsh plants in areas of RAH. 

The cause of the RAH is not known; it could be due to an 

Not evaluated Not evaluated 

episodic event from a seep discharge, chronic exposure to 

Site seeps or sediment, or other natural non-chemical 

stressors. In other areas of the salt marsh, risk of harm is 

unlikely.  Areas of RAH affects less than 0.5% of Salt 

Marsh habitat. Benchmark comparisons may overestimate 

risk. 

2 Benthic 

Invertebrates 

Maintenance of benthic 

invertebrate communities at the 

Site similar to those found at the 

reference site. 

2A: Compare Site sediment AVS SEM concentrations to 

toxicity thresholds and reference locations. 

M AVS SEM data are better at predicting lack of toxicity than 

predicting toxicity. Less than 5% of AVS SEM data are above the 

uncertainty thresholds (>130 uMols/g) for lack of toxicity. 

Divalent metals not likely to be toxic and are not bioavailable. 

Risk to the benthic macroinvertebrate community unlikely. 

Divalent metals not likely to be toxic and are not bioavailable. 

Risk to the benthic macroinvertebrate community unlikely. 

Divalent metals not likely to be toxic. Risk to the benthic 

macroinvertebrate community unlikely. 

Not evaluated Divalent metals not likely to be toxic and are not 

bioavailable. Risk to the benthic 

macroinvertebrate community unlikely. 

Divalent metals not likely to be toxic. Risk to the 

benthic macroinvertebrate community unlikely. 

2B: Perform laboratory toxicity tests to measure survival M/H Predators found in some replicates; tests performed at salinity Ecologically significant effects to Neanthes arenaceodentata Ecologically significant effects to survival and growth. No ecologically significant effects to the benthic Not evaluated Not evaluated Not evaluated 

and growth of two marine/estuarine benthic invertebrates concentrations of 27 parts per thousand (ppt) while field growth at GC-05. Analysis of dose-response scatter plots for Integrating results of statistical analyses of sediment and pore community from sediment COPCs. Risk to benthic 

(the amphipod Leptocheirus plumulosus  and the conditions in some exposure areas may be lower; only one copper, lead, and zinc did not identify a potential effects driver. water concentration data with dose-response scatter plots macroinvertebrate community unlikely. No ecologically 

polycheate Neanthes arenaceodentata ) exposed to 

sediments collected from Site exposure areas and 

reference locations. Compare toxicity test results to 

reference sample was collected for each exposure area; lab 

conditions not truly representative of field conditions where biota 

have had the opportunity to acclimate to ambient conditions. 

No effect on Neanthes  growth, or Leptocheirus  growth and 

survival. Sediment COPC concentrations at GC-05 were lower 

than GC-04 and GC-06 which did not exhibit ecologically 

suggests that arsenic, cadmium, and copper may occur in 

hotspots at GP-22 and GP-12. Ecologically significant effects 

were observed for Leptocheirus  survival at GP-07 and 

significant effects on Leptocheirus plumulosus or 

Neanthes arenaceodentata  survival or growth. 

sediment and pore water chemistry data to try to identify a significant effects. Leptocheirus  growth at GP-13; sediment COPC 

dose-response relationship in exposure areas concentrations at GP-07 and GP-13 were lower than other 

demonstrating ecologically significant effects. locations which did not exhibit adverse ecological effects. 

2C: Compare tissue residue levels in benthic invertebrates L/M Benchmark comparisons may overestimate risk; benchmarks not Adverse population level effects to the benthic macroinvertebrate Adverse population level risks to benthic macroinvertebrate Adverse population level effects to the benthic Not evaluated Not evaluated Adverse population level effects are not expected. 

collected from Site exposure areas and reference exposure available for between 4 and 5 COPCs (cadmium, copper, plead, community are unlikely. community unlikely.  Possible adverse population level risks macroinvertebrate community possible from lead and zinc Risk to benthic macroinvertebrate community 

areas to published tissue benchmarks. nickel, zinc), depending on tissue type. to clams from lead does not signify a community level risk based on two clam tissue samples. unlikely. 

considering other tissue types evaluated in this measurement 

endpoint. 

2D: Compare the diversity and community structure of M Assumes that study area conditions worse than reference exhibit Based on CSI, diversity and structure of benthic macroinvertebrate Based on CSI, diversity and structure of benthic Based on CSI, diversity and structure of benthic Not evaluated Not evaluated Not evaluated 

benthic invertebrates in sediments from Site exposure adverse effects even though they may actually fall within natural community is consistent with reference. Risk to the benthic macroinvertebrate community is consistent with reference. macroinvertebrate community is consistent with reference. 

areas to reference locations. variability. macroinvertebrate community unlikely. Risk to the benthic macroinvertebrate community unlikely. Risk to the benthic macroinvertebrate community unlikely. 

Assessment Endpoint 2 Weight of Evidence Conclusion - - Overall unlikely risk to the Goose Cove benthic macroinvertebrate 

community. Effects to Neanthes  growth did not correlate with 

sediment COPC concentrations. 

Overall, there is negligible risk to the benthic 

macroinvertebrate community in the Goose Pond Permanently 

Flooded exposure area, though toxicity tests suggest that 

Risk to the Goose Pond Irregularly Flooded exposure area 

benthic macroinvertebrate community unlikely. 

Not evaluated Risk to the Marsh Creek benthic macroinvertebrate 

community unlikely. 

Risk to the Weir Cove benthic macroinvertebrate 

community unlikely. 

hotspots may occur at GP-22 and GP-12 for arsenic, 

cadmium, and copper. However, large areas of the Site do not 

show impairment to the benthic macroinvertebrate 

community. 

3 Water Column 

Invertebrates 

Maintenance of water column 

invertebrate (zooplankton) 

communities in Site surface 

waters similar to those found in 

3A: Compare total and dissolved metal concentrations in 

Site surface water to published surface water benchmarks 

and reference locations. 

M Benchmark comparisons may overestimate risk; total 

concentrations not available in reference samples; benchmarks 

available for only cadmium, copper, lead, nickel, and zinc. 

Possible adverse population level effects from copper and zinc. 

Low confidence in conclusions. Only 1 surface water sample 

evaluated. 

Possible adverse population level effects from copper and 

zinc. Low confidence in conclusions. 

Possible adverse population level effects from cadmium, 

copper, nickel, and zinc. Low confidence in conclusions. 

Only 1 surface water sample evaluated. 

Not evaluated Risk to the water column invertebrate community 

unlikely. HQs<1. 

Not evaluated 

the reference site. 

Assessment Endpoint 3 Weight of Evidence Conclusion - - High uncertainty and low confidence that adverse population level High uncertainty and low confidence that adverse population High uncertainty and low confidence that adverse Not evaluated Risk to the Marsh Creek water column invertebrate Not evaluated 

effects are possible in Goose Cove. level effects are possible in the Goose Pond Permanently population level effects are possible in the Goose Pond community unlikely. 

Flooded exposure area. Irregularly Flooded exposure area. 

4 Fish Maintenance of fish communities 

in aquatic Site exposure areas 

similar to those found in 

reference locations. 

4A: Compare total and dissolved metal concentrations in 

Site surface water to published surface water benchmarks 

and reference locations. 

M Benchmark comparisons may overestimate risk; total 

concentrations not available in reference samples; benchmarks 

not available for all COPCs. 

Possible adverse population level effects possible from copper and 

zinc. Low confidence in conclusions. Only 1 surface water 

sample evaluated. 

Possible adverse population level effects from copper and 

zinc. Low confidence in conclusions. 

Possible adverse population level effects from cadmium, 

copper, nickel, and zinc. Low confidence in conclusions. 

Only 1 surface water sample evaluated. 

Not evaluated Risk to fish unlikely. HQs <1. Not evaluated 

4B: Compare tissue residue levels measured in whole fish L/M Benchmark comparisons may overestimate risk; benchmarks Risk unlikely. HQs<1. Risk unlikely. HQs<1. Possible adverse population level effects from copper. Not evaluated Risk to fish unlikely.  HQs<1. Not evaluated 

collected from the Site exposure areas to published available for cadmium, copper, and zinc. 

benchmarks and reference locations. 

4C: Calculate fish condition factors and compare to L Fish data biased to largest specimens to meet tissue sample Fish condition consistent with reference. Risk unlikely. Fish condition consistent with reference. Risk unlikely. Fish condition consistent with reference.  Unlikely risk. Not evaluated Fish condition consistent with reference. Unlikely Not evaluated 

reference locations. requirements, however bias applied equally across all exposure risk. 

areas and reference locations. 

Assessment Endpoint 4 Weight of Evidence 

Conclusion 

- - Risk to fish in Goose Cove unlikely. Risk to fish in the Goose Pond Permanently Flooded exposure 

area unlikely. 

Risk to fish in the Goose Pond Irregularly Flooded 

exposure area unlikely. 

Not evaluated Risk to fish in Marsh Creek unlikely. Not evaluated 

5 Insectivorous 

Birds (estuarine) 

Maintenance of insectivorous 

populations at the Site similar to 

those found in the reference site. 

5A: Compare estimated daily dose for insectivorous bird 

species (spotted sandpiper) based on ingestion of prey in 

Site exposure areas to published avian Toxicity Reference 

Values (TRVs) and to reference locations. 

M TRVs assume 100% of COPCs are bioavailable, likely resulting in 

an overestimate of risk. Forage habitat would normally be limited 

to sediment under two inches of standing water due to their leg 

length; food chain model overestimates ingestion from locations 

deeper than a few inches which would not be accessible. 

Adverse population level effects unlikely. Adverse population level effects unlikely. Possible adverse population level effects from copper (high 

confidence) and lead (low confidence). 

Possible adverse population level effects from copper. Adverse population level effectsunlikely. Adverse population level effects unlikely. 

Assessment Endpoint 5 Weight of Evidence Conclusion - - Risk to insectivorous birds in Goose Cove unlikely. Risk to insectivorous birds in the Goose Pond Permanently Low to high confidence of possible adverse population High confidence of possible adverse population level Risk to insectivorous birds in Marsh Creek Risk to insectivorous birds in Weir Cove unlikely. 

Flooded exposure area unlikely. level effects from copper and lead to insectivorous birds in effects from copper to insectivorous birds in the Salt unlikely. 

the Goose Pond Irregularly Flooded exposure area. Marsh. 
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Table 1.4-6 

Ecological Risk Summary Matrix - Aquatic Exposure Areas 

Receptor 

Group 

Assessment Endpoint Measurement Endpoints Inference 

Weight* 

Uncertainty Goose Cove Goose Pond Permanently Flooded Goose Pond Irregularly Flooded Salt Marsh Marsh Creek Weir Cove 

AQUATIC HABITAT 

6 Semi-Aquatic 

Piscivorous Birds 

Maintenance of piscivorous 

populations at the Site similar to 

those found in the reference site. 

6A: Compare estimated daily dose for piscivorous bird 

species (great blue heron) based on ingestion of prey in 

Site exposure areas to published avian Toxicity Reference 

Values (TRVs) and to reference locations. 

M TRVs assume 100% of COPCs are bioavailable, likely resulting in 

an overestimate of risk. Forage habitat would normally be limited 

to sediment under two inches of standing water do to their leg 

length; food chain model overestimates ingestion from locations 

deeper than a few inches which would not be accessible. 

Adverse population level effects unlikely. Adverse population level effects unlikely. Possible adverse population level effects from zinc (low 

confidence). 

Possible adverse population level effects from copper (high 

confidence) and zinc (low confidence). 

Adverse population level effectsunlikely. Possible adverse population level effects from 

chromium (moderate confidence) and zinc (low 

confidence). 

Assessment Endpoint 6 Weight of Evidence Conclusion - - Risk to piscivorous birds in Goose Cove unlikely. Risk to piscivorous birds in the Goose Pond Permanently Low possibility of adverse population level effects from High to moderate possibility of adverse population level Negligible risk to piscivorous birds in Marsh Low to moderate possibility of adverse population 

Flooded exposure area unlikely. zinc to piscivorous birds in the Goose Pond Irregularly effects from copper and zinc to piscivorous birds in the Salt Creek level effects to piscivorous birds in Weir Cove. 

Flooded exposure area. Marsh. 

7 Semi-Aquatic 

Predatory Birds 

Maintenance of predatory bird 

populations at the Site similar to 

those found in the reference site. 

7A: Compare estimated daily dose for predatory bird 

species (osprey) based on ingestion of prey in Site 

exposure areas to published avian Toxicity Reference 

Values (TRVs) and to reference locations. Use exposure 

and risk estimates for bald eagle (Assessment Endpoint 

#9) as surrogate for predatory birds, with emphasis on 

population-level effects rather than effects on individuals. 

M TRVs assume 100% of COPCs are bioavailable, likely resulting in 

an overestimate of risk. 

Adverse population level effects unlikely. Adverse population level effects unlikely. Adverse population level effects unlikely. Adverse population level effects unlikely. Adverse population level effects unlikely. Adverse population level effects unlikely. 

Assessment Endpoint 7 Weight of Evidence Conclusion - - Risk to predatory birds in Goose Cove unlikely. Negligible Risk to predatory birds in the Goose Pond Risk to predatory birds in the Goose Pond Irregularly Risk to predatory birds in the Salt Marsh exposure area Risk to predatory birds in the Marsh Creek Risk to predatory birds in the Weir Cove exposure 

Permanently Flooded exposure area unlikely. Flooded exposure area unlikely. unlikely. exposure area unlikely. area unlikely.. 

8 Semi-Aquatic 

Mammals 

Maintenance of semi-aquatic 

mammal populations at the Site 

similar to those found in the 

reference site. 

8A: Compare estimated daily dose for semi-aquatic 

mammal (river otter) based on ingestion of prey in Site 

exposure areas to published mammalian Toxicity 

Reference Values (TRVs) and to reference locations. 

M TRVs assume 100% of COPCs are bioavailable, likely resulting in 

an overestimate of risk. 

Adverse population level effects unlikely. Adverse population level effects unlikely. Adverse population level effects unlikely. Adverse population level effects unlikely. Adverse population level effects unlikely. Adverse population level effects unlikely. 

Assessment Endpoint 8 Weight of Evidence Conclusion - - Risk to semi-aquatic mammals in Goose Cove unlikely. Risk to semi-aquatic mammals in the Goose Pond Risk to semi-aquatic mammals in the Goose Pond Risk to semi-aquatic mammals in the Salt Marsh exposure Risk to semi-aquatic mammals in the Marsh Creek Risk to semi-aquatic mammals in the Weir Cove 

Permanently Flooded exposure area unlikely. Irregularly Flooded exposure area unlikely. area unlikely. exposure area unlikely. exposure area unlikely. 

9 Rare, Threatened, 

and Endangered 

species 

Protection of individual bald 

eagles foraging in aquatic habitats 

at the Site similar to those found 

in the reference site. 

9A: Compare estimated daily dose for predatory bird 

species (bald eagle) based on ingestion of prey in Site 

exposure areas to published avian Toxicity Reference 

Values (TRVs) and to reference locations. 

L/M TRVs assume 100% of COPCs are bioavailable, likely resulting in 

an overestimate of risk. 

Adverse population level effects unlikely. Adverse population level effects unlikely. Adverse population level effects unlikely. Adverse population level effects unlikely. Adverse population level effects unlikely. Adverse population level effects unlikely. 

Assessment Endpoint 9 Weight of Evidence Conclusion - - Risk to bald eagles in Goose Cove unlikely. Risk to bald eagles in the Goose Pond Permanently Flooded Risk to bald eagles in the Goose Pond Irregularly Flooded Risk to bald eagles in the Salt Marsh exposure area Risk to bald eagles in the Marsh Creek exposure Risk to bald eagles in the Weir Cove exposure area 

exposure area unlikely. exposure area unlikely. unlikely. area unlikely. unlikely. 

NOTES: 

* Measurement endpoints are assigned an inference weight for each of the attributes that account for strength of association between the assessment and measurement endpoints, Prepared by: AMR, 3/25/08 

AVS/SEM - acid volatile sulfide/simultaneously extracted metals Checked by: BJR, 3/25/08 

COPC- chemical of potential concern 

EPC- exposure point concentration 

LOAEL- lowest observed adverse effects level 

TOC - total organic carbon 

TRV-toxicological reference value 

CSI - community site index 
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Table 1.4-7 

Ecological Risk Summary Matrix - Terrestrial Exposure Areas 

Receptor 

Group 

Assessment Endpoint Measurement Endpoints Inference 

Weight* 

Uncertainty Source Halo 

TERRESTRIAL HABITAT 

10 Terrestrial 

Plants 

Maintenance of plant communities 

in terrestrial habitats at the Site 

similar to those found in a reference 

site. 

10A: Compare Site soil concentrations to 

benchmarks protective of terrestrial plants and to 

reference locations. 

L Benchmark comparisons may overestimate risk; benchmarks not 

available for the 3 VOC and SVOC COPCs. 

High confidence of possible adverse population level effects from 

aluminum, arsenic, cadmium, copper, lead, mercury, selenium, 

silver, thallium, zinc, and PCBs. 

Possible adverse population level effects from cadmium, copper, lead, 

and zinc. Benchmark comparisons likely overestimate risk. 

10B: Perform field surveys to determine if terrestrial M Assumes that study area conditions that are worse than reference High risk though most of the Source area lacks a suitable growth Terrestrial plant communities are consistent with reference. 

plant communities on-Site are significantly different conditions are indicative of adverse effects, even though they medium to support plant growth. 

from terrestrial plant communities at reference 

locations. 

may actually fall within natural variability therefore 

overestimating risk. 

Assessment Endpoint 10 Weight of Evidence - - High risk of harm to the plant community at the Source area from Risk to Halo area plant community unlikely based on field surveys which 

Conclusion several metal and PCB COPCs. were given a higher weight than benchmark comparisons. 

11 Soil Invertebrates Maintenance of a soil invertebrate 

community in the terrestrial habitats at 

the Site similar to those found nearby 

in a reference site. 

11A: Compare Site soil concentrations to 

benchmarks protective of soil invertebrates and in to 

reference. 

L Benchmark comparisons may overestimate risk; benchmarks not 

available for the 5 VOC, SVOC, and PCB COPCs. 

Possible adverse population level effects from copper, lead, 

mercury, and zinc (high confidence). 

High confidence of possible adverse population level effects from 

copper, mercury, and zinc. Benchmark comparisons likely overestimate 

risk 

11B: Compare tissue residue levels in terrestrial L/M Effects benchmarks not available. Not evaluated Not evaluated 

invertebrates from the Site to published tissue 

benchmarks and to reference locations. 

11C: Compare forest litter community data from the M Assumes that study area conditions that are worse than reference Not evaluated Soil invertebrate communities are consistent with reference. 

Site to reference locations. conditions are indicative of adverse effects, even though they 

may actually fall within natural variability therefore 

overestimating risk. 

Assessment Endpoint 11 Weight of Evidence - - Adverse population level effects are possible from copper, lead, Risk to Halo area soil invertebrates unlikely based on field surveys which 

Conclusion mercury, and zinc (high confidence). were given a higher weight than benchmark comparisons. 

12 Terrestrial Maintenance of omnivorous 12A: Compare estimated daily dose for omnivorous M TRVs assume 100% of COPCs are bioavailable, likely resulting Possible adverse population level effects from copper, zinc, and Possible adverse population level effects from chromium, copper, lead, 

Insectivorous populations of songbirds at the Site song bird species (robin) based on ingestion of prey in an overestimate of risk. PCBs (high confidence), cadmium and lead (moderate selenium, and zinc (low to moderate confidence). Confidence decrease 

Birds similar to those found at a reference 

site. 
in Site exposure areas to published avian Toxicity 

Reference Values (TRVs) and to reference 

confidence), and antimony and selenium (low confidence). with decreasing HQ values, which are low, ranging from 1.1 to 4.0 in the 

CTE/LOAEL scenario. 

locations. 
Assessment Endpoint 12 Weight of Evidence - - Adverse population level effects possible. Omnivorous songbirds Possibility of adverse population level effects to omnivorous songbirds in 

Conclusion not likely to forage in the Source area due to poor habitat for prey the Halo area is uncertain given that all CTE/LOAEL HQs <1. Food 

species. chain models likely overestimate risk since TRVs assume 100% of 

COPCs are bioavailable. 

13 Terrestrial Maintenance of predatory bird 13A: Compare estimated daily dose for predatory M TRVs assume 100% of COPCs are bioavailable, likely resulting Possible adverse population level effects from zinc and PCBs Adverse population level effects unlikely. 

Predatory Birds populations at the Site similar to those 

found at a reference site 
bird species (red-tailed hawk) based on ingestion of 

prey in Site exposure areas to published avian 

in an overestimate of risk. (moderate to high certainty). 

Toxicity Reference Values (TRVs) and to reference 

locations. 
Assessment Endpoint 13 Weight of Evidence - - Moderate to high certainty of adverse population level effects Risk to predatory birds in the Halo area unlikely. 

Conclusion possible from zinc and PCBs. Predatory birds not likely to forage 

in the Source area due to poor habitat for prey species. 

14 Terrestrial Small Maintenance of terrestrial mammal 14A: Compare estimated daily dose for small M TRVs assume 100% of COPCs are bioavailable, likely resulting Possible adverse population level effects from arsenic, copper, Possible adverse population level effects from arsenic, chromium, and 

Omnivorous populations at the Site similar to those omnivorous mammal species (white-footed mouse) in an overestimate of risk. selenium, vanadium, zinc, and PCBs (high certainty), and copper (low confidence). Confidence decreases with decreasing HQ 

Mammals found in a reference area. based on ingestion of prey in Site exposure areas to 

published mammalian Toxicity Reference Values 

antimony, cadmium, lead, manganese, and thallium (moderate 

certainty). 

values, which are all <8 in the CTE/NOAEL scenario and are all <1 in 

the CTE/LOAEL scenario. 

(TRVs) and to reference locations. 

Assessment Endpoint14 Weight of Evidence 

Conclusion 

- - Adverse population level effects possible. Omnivorous mammals 

not likely to forage at the site due to poor habitat and sparse 

vegetation. 

Possibility of adverse population level effects to omnivorous mammal in 

the Halo area from arsenic, chromium, and copper is uncertain given low 

CTE/LOAEL HQs. Food chain models likely overestimate risk since 

TRVs assume 100% of COPCs are bioavailable. Food chain models 

likely overestimate risk since TRVs assume 100% of COPCs are 

bioavailable. 

15 Terrestrial Small Maintenance of terrestrial mammal 15A: Compare estimated daily dose for small worm- M TRVs assume 100% of COPCs are bioavailable, likely resulting Possible adverse population level effects from arsenic, cadmium, Low confidence in adverse population level effects form arsenic, 
Worm-Eating populations at the Site similar to those eating mammal species (short-tailed shrew) based in an overestimate of risk. copper, lead, manganese, selenium, thallium, vanadium, zinc, and chromium, and copper to small worm-eating mammals in the Halo 

Mammals found in a reference area. on ingestion of prey in Site exposure areas to 

published mammalian Toxicity Reference Values 

PCBs (high certainty), and antimony and mercury (moderate 

uncertainty). 
area. 

(TRVs) and to reference locations. 

Assessment Endpoint 15 Weight of Evidence - - Adverse population level effects possible. Worm-eating mammals Moderate to high confidence that adverse population level effects to 

Conclusion not likely to forage at the site due to poor habitat and sparse small worm-eating mammals are unlikely. 

vegetation. 

NOTES: COPC- chemical of potential concern Prepared by: AMR 3/25/08 

* Measurement endpoints are assigned an inference weight for each of the attributes that account for strength of association between the assessment and LOAEL- lowest observed adverse effects level Checked by: BJR 3/25/08

 measurement endpoints, data quality, and study design and execution. The relative importance is indicated by an attribute weighting factor following NOAEL- no observed adverse effects level

 guidance provided by Menzie et al. (1996). TRV-toxicological reference value 
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Table 2.2-1 

Human Health Risk Summary for Exposure to Residential Lot and On-Site Soil 

Current Exposure Future Exposure


Exposure Scenario and COC ELCR HI ELCR HI


Soil 

Lot A Residential Exposure 

Child 

Arsenic 3.5E-05 0.9 * * 

Lead ** ** * * 

Total 3E-05 9E-01 * * 

Adult 

Arsenic 1.5E-05 0.1 * * 

Total 2E-05 1E-01 * * 

Lot C Residential Exposure 

Child 

Arsenic 2.1E-05 0.6 * * 

Lead ** ** * * 

Total 2E-05 6E-01 * * 

Adult 

Arsenic 9.5E-06 0.06 * * 

Total 9E-06 6E-02 * * 

Lot D Residential Exposure 

Child 

Arsenic 2.7E-05 0.7 * * 

Lead ** ** * * 

Thallium -- 1.4 * * 

Total 3E-05 2E+00 * * 

Adult 

Arsenic 1.2E-05 0.08 * * 

Total 1E-05 8E-02 * * 

Source Area Residential Exposure 

Child 

Aroclor-1242 NA NA 8.6E-04 250 

Aroclor-1248 NA NA 7.8E-04 230 

Arsenic NA NA 6.9E-05 1.8 

Lead ** ** 

Total 2E-03 4.8E+02 

Page 1 of 2 
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Table 2.2-1 

Human Health Risk Summary for Exposure to Residential Lot and On-Site Soil 

Current Exposure Future Exposure 

Exposure Scenario and COC ELCR HI ELCR HI 

Source Area Residential Exposure (cont.) 

Adult 

Aroclor-1242 NA NA 4.1E-04 30 

Aroclor-1248 NA NA 3.7E-04 27 

Arsenic NA NA 3.1E-05 0.2 

Total 8E-04 5.7E+01 

Soruce Area Recreational Exposure 

Child 

Aroclor-1242 3.0E-04 87 * * 

Aroclor-1248 2.7E-04 79 * * 

Arsenic 2.4E-05 0.7 * * 

Total 6E-04 1.7E+02 * * 

Older Child 

Aroclor-1242 1.6E-04 23 * * 

Aroclor-1248 1.4E-04 21 * * 

Arsenic 9.1E-06 0.1 * * 

Total 3E-04 4.4E+01 * * 

Adult 

Aroclor-1242 7.1E-05 10 * * 

Aroclor-1248 6.5E-05 9 * * 

Arsenic 5.3E-06 0.07 * * 

Total 1E-04 2E+01 * * 

Notes: 

Table based on Appendix G, Tables G-1, G-2, G-5 through G-10, G-16 through G-19, and G-40 through G-42 

of Draft Human Health Risk Assessment. 

COC = Chemical of concern. ELCR >/= 1E-06 and/or HI >/= 1

ELCR = Exces lifetime cancer risk

HI = Hazard index

* Future exposure risk same as current risk for this scenario

** IEUBK modeling shows blood lead above 10 µg/dl in greater than 5 percent of the exposed population. 

NA = Not applicable, exposure scenario/pathway not applicable 

Prepared by: SWR 09/05/08 

Checked by: JHP 09/09/08 
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Table 2.2-2 

Summary of Media Requiring Human Health PRGs and COCs 

Medium 

Requiring 

PRGs 

Land Use 

Scenario 

Triggering 

Need for 

PRGs 

COCs  

(based on risks 

>1E-04, 

>HI = 1, or IEUBK 

Model Output for 

Lead) 

COCs  

(based on 

risks 

> 1E-06) 

Approach to Derive 

PRGs 
Source Area 
surface soil 

Residential PCBs, As, Pb Derive risk-based PRG: 
consider, background, 
Maine RAG [1], risk-based 
PRG, USEPA Soil Lead 
Guidance [2], TSCA [3], and 
Maine Safe Lead Rule [4] 

Recreational PCBs As Derive risk-based PRG: 
consider background, 
Maine RAG [1],risk-based 
PRG, TSCA [3] 

Residential Risk 
Assessment 
Area A Surface 
Soil 

Residential Pb As Derive risk-based PRG: 
consider background, 
Maine RAG [1], risk-based 
PRG, USEPA Soil Lead 
Guidance [2], and Maine 
Safe Lead Rule [4] 

Residential Risk 
Assessment 
Area C Surface 
Soil 

Residential Pb As Derive risk-based PRG: 
consider background, 
Maine RAG [1], risk-based 
PRG, USEPA Soil Lead 
Guidance [2], and Maine 
Safe Lead Rule [4] 

Residential Risk 
Assessment 
Area D Surface 
Soil 

Residential Pb, Tl As Derive risk-based PRG: 
consider background, 
Maine RAG [1], risk-based 
PRG, USEPA Soil Lead 
Guidance [2], and Maine 
Safe Lead Rule [4] 

Notes:  

[1] Maine DEP, Implementation of Remedial Action Guidelines, Table 4 – Remedial Action Guidelines for 
Contaminated Soils 
[2]USEPA Memorandum: Revised Interim Soil Lead Guidance for CERCLA Sites and RCRA Corrective 
Action Facilities" (August 1994) EPA/540/F-94/043, OSWER 9355.4-12  
[3] Toxic Substances Control Act, 40 CFR Part 761 – Polychlorinated Biphenyls (PCBs) Manufacturing, 
Processing, Distribution in Commerce, and Use Prohibitions. 
[4] Maine Solid Waste Management Rules, Lead Management Regulations [06-096 CMR 424] 

Prepared by: JHP 03/02/2009 
Checked by: SWR 06/15/2009  
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Table 2.2-3 

Human Health Preliminary Remediation Goals for Soil 

Maine Site-Specific Risk 

Remedial Site-Specific Calculation 

Back- Action Risk Calculation HQ = 1 or Selected Risk at PRG 

ground Guideline 
[1] ELCR = 1x10-6 IEUBK for Lead as PRG Basis HQ / ELCR 

Residential Use Areas 

Arsenic 14 10 1 56 14 Background HQ = 0.2 
ELCR = 5.8x10-6 

Lead [2,4] 37 375 Not applicable 340 375 Maine State Safe Lead level 95% of exposed population 
and site-specific IEUBK should have a blood lead level 
model output that does not exceed 10 µg/dl 

based on this PRG 
Polychlorinated Not detected 2.2 0.52 2.6 1 TSCA[3] and site-specific HQ = 0.4 
biphenyls risk basis to allow for ELCR = 1.9x10-6 

unrestricted future use 
Thallium 0.12 Not Not applicable 15 15 Site-specific risk basis for HQ = 1 

applicable noncancer exposure ELCR = n.a. 
HI = 1.6 

Cumulative ELCR = 7.7x10-6 

Recreational Use Areas 

Arsenic 14 30 2.4 146 30 Risk-management decision HQ = 0.2 
to accept 1x10-5 ELCR for ELCR = 1.2x10-5 

arsenic 
Lead [4] 37 700 Not applicable 2,385 700 Maine Remedial Action 95% of exposed population 

Guideline and site-specific should have a blood lead level 
IEUBK model output that does not exceed 10 µg/dl 

based on this PRG 
Polychlorinated Not detected 8.1 1.2 7.7 1 TSCA and site-specific risk HQ = 0.1 
biphenyls basis to allow for ELCR = 0.8x10-6 

unrestricted future use 
HI = 0.3 

Cumulative ELCR = 1.2x10-5 

Notes: Prepared by: SWR 02/18/2009 
All concentrations = mg/kg Checked by:  JHP 06/15/2009 
HI = hazard index,  HQ = hazard quotient;  ELCR = excess lifetime cancer risk 
[1] Maine DEP, Implementation of Remedial Action Guidelines, Table 4 – Remedial Action Guidelines for Contaminated Soils 
[2]USEPA Memorandum: Revised Interim Soil Lead Guidance for CERCLA Sites and RCRA Corrective Action Facilities" (August 1994) EPA/540/F-94/043, OSWER 9355.4-12 
recommends a residential lead cleanup level of 400 mg/kg. 
[3] Toxic Substances Control Act, 40 CFR Part 761 – Polychlorinated Biphenyls (PCBs) Manufacturing, Processing, Distribution in Commerce, and Use Prohibitions. 
[4] Maine Solid Waste Management Rules, Lead Management Regulations [06-096 CMR 424] establish lead safe standards for soil containing lead – if lead in bare soil in play 
areas exceeds 375 ppm or 1,000 ppm in other than play areas, the soil in those areas shall be considered a lead hazard. 
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Table 2.2-4 

Non-Incremental and Incremental Risk HQs for

 Semi-Aquatic Wildlife Receptors 

Goose Cove 

Eagle Non-Incremental Risk Incremental Risk 

Analyte RME-LOAEL HQ RME-LOAEL HQ 

No COCs 

Great Blue Heron Non-Incremental Risk Incremental Risk 

Analyte RME-LOAEL HQ RME-LOAEL HQ 

No COCs 

River Otter Non-Incremental Risk Incremental Risk 

Analyte RME-LOAEL HQ RME-LOAEL HQ 

No COCs 

Spotted Sandpiper Non-Incremental Risk Incremental Risk 

Analyte RME-LOAEL HQ RME-LOAEL HQ 

No COCs 

Goose Pond Permanently Flooded 

Eagle Non-Incremental Risk Incremental Risk 

Analyte RME-LOAEL HQ RME-LOAEL HQ 

No COCs 

Great Blue Heron Non-Incremental Risk Incremental Risk 

Analyte RME-LOAEL HQ RME-LOAEL HQ 

No COCs 

River Otter Non-Incremental Risk Incremental Risk 

Analyte RME-LOAEL HQ RME-LOAEL HQ 

No COCs 

Spotted Sandpiper Non-Incremental Risk Incremental Risk 

Analyte RME-LOAEL HQ RME-LOAEL HQ 

Copper 1.2E+00 1.1E+00 
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Table 2.2-4 

Non-Incremental and Incremental Risk HQs for

 Semi-Aquatic Wildlife Receptors 

Goose Pond Irregularly Flooded 

Eagle Non-Incremental Risk Incremental Risk 

Analyte RME-LOAEL HQ RME-LOAEL HQ 

No COCs 

Great Blue Heron Non-Incremental Risk Incremental Risk 

Analyte RME-LOAEL HQ RME-LOAEL HQ 

Copper 5.2E+00 5.1E+00 

River Otter Non-Incremental Risk Incremental Risk 

Analyte RME-LOAEL HQ RME-LOAEL HQ 

No COCs 

Spotted Sandpiper Non-Incremental Risk Incremental Risk 

Analyte RME-LOAEL HQ RME-LOAEL HQ 

Copper 1.4E+01 1.3E+01 

Zinc 1.7E+00 LB 

Lead 1.4E+00 1.3E+00 

Salt Marsh 

Eagle Non-Incremental Risk Incremental Risk 

Analyte RME-LOAEL HQ RME-LOAEL HQ 

No COCs 

Great Blue Heron Non-Incremental Risk Incremental Risk 

Analyte RME-LOAEL HQ RME-LOAEL HQ 

Copper 3.5E+00 3.4E+00 

River Otter Non-Incremental Risk Incremental Risk 

Analyte RME-LOAEL HQ RME-LOAEL HQ 

No COCs 

Spotted Sandpiper Non-Incremental Risk Incremental Risk 

Analyte RME-LOAEL HQ RME-LOAEL HQ 

Copper 9.4E+00 8.2E+00 

Zinc 1.2E+00 LB 

Lead 1.3E+00 1.3E+00 
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Table 2.2-4 

Non-Incremental and Incremental Risk HQs for

 Semi-Aquatic Wildlife Receptors 

Marsh Creek 

Eagle Non-Incremental Risk Incremental Risk 

Analyte RME-LOAEL HQ RME-LOAEL HQ 

No COCs 

Great Blue Heron Non-Incremental Risk Incremental Risk 

Analyte RME-LOAEL HQ RME-LOAEL HQ 

No COCs 

River Otter Non-Incremental Risk Incremental Risk 

Analyte RME-LOAEL HQ RME-LOAEL HQ 

No COCs 

Spotted Sandpiper Non-Incremental Risk Incremental Risk 

Analyte RME-LOAEL HQ RME-LOAEL HQ 

No COCs 

Weir Cove 

Eagle Non-Incremental Risk Incremental Risk 

Analyte RME-LOAEL HQ RME-LOAEL HQ 

No COCs 

Great Blue Heron Non-Incremental Risk Incremental Risk 

Analyte RME-LOAEL HQ RME-LOAEL HQ 

Chromium 2.3E+00 2.2E+00 

River Otter Non-Incremental Risk Incremental Risk 

Analyte RME-LOAEL HQ RME-LOAEL HQ 

No COCs 

Spotted Sandpiper Non-Incremental Risk Incremental Risk 

Analyte RME-LOAEL HQ RME-LOAEL HQ 

No COCs 

Prepared by: SEB 09/03/08 

Checked by: AMR 09/04/08 

NOTES: 

HQs summarized from Table 3-48 in the 2008 Draft Final Baseline Ecological Risk 

Assessment for the Callahan Mine site. Only COCs with HQs > 1 in the RME-LOAEL

 exposure case are shown. 

LOAEL - Lowest Observed Adverse Effects Level 

HQ - Hazard Quotient 

COC - Contaminant of Concern 
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Table 2.2-5 

Calculation of Sediment PRG - Great Blue Heron 

THQ uTRV u BW 
PRG sed 

SFF u EF u (( BAF u IR u P ) � (BAF u IR u P ) � (IRinv food inv fish food fish sed )) 

Parameter Symbol Parameter Definition Units Value 

PRGsed Sediment PRG protective of the Heron mg/kg calculated 

THQ Target Hazard Quotient unitless 1 

TRV Toxicity Reference Value mg/kg-d chemical specific 
BAFinv Site Specific or Literature Based Invertebrate Bioaccumulation Factor mg/kg chemical specific 

BAFfish Site Specific or Literature Based Fish Bioaccumulation Factor 

mg (ww tissue) / kg 

(dw soil) chemical specific 

IRfood Ingestion Rate of food kg/day 0.39 

IRsed Ingestion Rate of sediment kg/day 0.019 

Pinv Percent Invertebrates in diet unitless 0.05 

Pfish Percent Fish in diet unitless 0.95 

SFF Site Foraging Frequency unitless area specific 

EF Exposure Frequency unitless 0.58 

BW Body Weight kg 2.2 

Exposure Area Chemical SFF NOAEL LOAEL BAFinv BAFfish NOAEL PRGsed LOAEL PRGsed 

Goose Cove Zinc 1 14.5 131 0.043 0.035 1,645 14,858 

Goose Pond Perm Fld Zinc 1 14.5 131 0.031 0.036 1,641 14,829 

Lead 1 1.6 8.3 0.050 0.0027 288 1,462 

Goose Pond Irreg Fld Zinc 1 14.5 131 0.031 0.053 1,387 12,527 

Copper 1 9.4 12.3 0.083 0.052 879 1,155 

Lead 1 1.6 8.3 0.050 0.036 182 926 

Beryllium 1 0.0037 0.037 0.035 0.026 0.47 4.7 

Salt Marsh Zinc 1 14.5 131 0.031 0.053 1,387 12,527 

Copper 1 9.4 12.3 0.083 0.052 879 1,155 

Lead 1 1.6 8.3 0.050 0.036 182 926 

Beryllium 1 0.0037 0.037 0.035 0.026 0.47 4.7 

Aluminum 1 110 1097 0.017 0.017 15,855 158,550 

Prepared by: BJR 09/03/2008 

Shaded BAFs are literature based values. All other BAFs are based on site specific information. Checked by: AMR 03/03/2009 
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Table 2.2-6 

Calculation of Sediment PRG - Sandpiper 

THQ uTRV u BW 
PRG sed 

SFF u EF u ((BAF u IR u P ) � (IRinv food inv sed )) 

Parameter Symbol Parameter Definition Units Value 

PRGsed Sediment PRG protective of the Heron mg/kg calculated 

THQ Target Hazard Quotient unitless 1 

TRV Toxicity Reference Value mg/kg-d chemical specific 
BAFinv Site Specific or Literature Based Invertebrate Bioaccumulation Factor mg/kg chemical specific 

IRfood Ingestion Rate of food kg/day 0.0095 

IRsed Ingestion Rate of sediment kg/day 0.00047 

Pinv Percent Invertebrates in diet unitless 1.00 

SFF Site Foraging Frequency unitless area specific 

EF Exposure Frequency unitless 0.58 

BW Body Weight kg 0.047 

Exposure Area Chemical SFF NOAEL LOAEL BAFinv NOAEL PRGsed LOAEL PRGsed 

Goose Cove Zinc 1 14.5 131 0.043 1,328 11,997 

Copper 1 9.394 12.344 0.030 996 1,309 

Lead 1 1.6 8.3 0.0065 246 1,250 

Goose Pond Perm Fld Lead 1 1.63 8.28 0.050 139 706 

Zinc 1 14.5 131.0 0.031 1,527 13,796 

Copper 1 9.4 12.3 0.083 603 792 

Goose Pond Irreg Fld Copper 1 9.394 12.344 0.083 603 792 

Lead 1 1.63 8.28 0.05 139 706 

Beryllium 1 0.0 0.0 0.035 0.37 3.7 

Cadmium 1 1.5 5.5 0.17 57 211 

Aluminum 1 109.7 1097 0.017 13,967 139,668 

Salt Marsh Copper 1 9 12.344 0.083 603 792 

Lead 1 1.63 8.28 0.05 139 706 

Beryllium 1 0.0037 0.037 0.035 0.37 3.7 

Cadmium 1 1.5 5 0.17 57 211 

Aluminum 1 109.7 1097 0.017 13,967 139,668 

Prepared by: BJR 09/03/2008 

Shaded BAFs are literature based values. All other BAFs are based on site specific information. Checked by: AMR 03/03/2009 
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Table 2.2-7 

Calculation of BASFs for Goose Pond 

Permanently Flooded Based on Invertabrate Tissue 

Green Crab Green Crab Green Crab 

GP-04 GP-05 GP-06 

SD-EC- SD-EC- SD-EC-

MT-GC- GP045030001XX MT-GC- GP055030001XX MT-GC- GP065030001XX 

GP045010001XX 9/22/2005 GP055010001XX 9/22/2005 0-0_5 GP065010001XX 9/23/2005 0-0_5 

Parameter 9/20/2005 0-0_5 ft BSAF (1) 9/20/2005 ft BSAF (1) 9/20/2005 ft BSAF (1) 

Inorganics (mg/kg) 

Aluminum 31 9610 0.0032 28 25200 0.0011 40 18300 0.0022 

Antimony 0.0027 UJ R NC 0.0027 UJ R NC 0.0085 R NC 

Arsenic 2.1 9.6 0.22 2.2 15.6 0.14 2.8 12 0.23 

Barium 2.4 15.5 0.15 2.5 45.6 0.055 2.8 31.5 0.089 

Beryllium 0.0047 U 0.4 U NC 0.0046 U 1 ND 0.0078 0.65 0.012 

Cadmium 0.19 13.1 0.015 0.31 6.6 0.047 0.47 4.5 0.10 

Calcium 50000 3990 13 50000 3980 13 56000 3160 18 

Chromium 3.3 20.8 0.16 3.8 52.7 0.072 2.4 34.8 0.069 

Cobalt 0.38 7.2 0.053 0.38 11.4 0.033 0.47 9.9 0.047 

Copper 15 129 0.12 16 183 0.087 16 278 0.058 

Iron 1100 14100 0.078 1100 29100 0.038 1300 24600 0.053 

Lead 0.57 108 0.0053 0.97 152 0.0064 1.6 115 0.014 

Magnesium 2500 6600 0.38 2600 13500 0.19 2400 11500 0.21 

Manganese 4.3 137 0.031 5.4 302 0.018 12 321 0.037 

Mercury 0.0078 0.13 0.060 0.0077 0.26 0.030 0.012 0.18 0.067 

Nickel 5.8 15.2 0.38 6.1 35.3 0.17 5.7 28.1 0.20 

Potassium 1900 2300 0.83 2600 5970 0.44 2300 3340 0.69 

Selenium 3.5 1.4 U ND 3 1.9 U ND 3.7 1.5 U ND 

Silver 0.086 1.1 0.078 0.15 1.3 0.12 0.18 0.65 0.28 

Sodium 6100 12300 0.50 5000 20700 0.24 4600 7260 0.63 

Thallium 0.0039 U 0.34 U NC 0.0038 U 0.54 U NC 0.013 0.3 U ND 

Vanadium 0.41 20.5 0.020 0.36 52.2 0.0069 0.52 33.9 0.015 

Zinc 26 1100 0.024 34 1100 0.031 40 967 0.041 
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Table 2.2-7 

Calculation of BASFs for Goose Pond 

Permanently Flooded Based on Invertabrate Tissue 

Green Crab Marine Worm Soft Shell Clam Soft Shell Clam 

GP-07 GP-08 GP-09 GP-10 

SD-EC- SD-EC- SD-EC-

SD-EC- MT-MW- GP085030001 MT-SC- GP09503000 MT-SC- GP10503000 

MT-GC- GP075030001XX GP085010001 XX GP0950100 1XX GP1050100 1XX 

GP075010001XX 10/3/2005 0- XX 10/13/2005 01XX 10/18/2005 01XX 10/13/2005 

Parameter 10/3/2005 0_3281 ft BSAF (1) 10/13/2005 0-0_3281 ft BSAF (1) 10/18/2005 0-0_3281 ft BSAF (1) 10/13/2005 0-0_3281 ft BSAF (1) 

Inorganics (mg/kg) 

Aluminum 140 18500 0.0076 250 22400 0.011 420 11900 0.035 440 23300 0.019 

Antimony 0.0029 UJ 1.04 UJ NC 0.016 UJ 0.77 UJ NC 0.014 UJ R NC 0.0055 UJ 0.71 UJ NC 

Arsenic 2.1 10.3 0.20 1.3 18.4 0.071 2.6 5.9 0.44 2 11.4 0.18 

Barium 3.5 27.6 0.13 0.71 48.2 0.015 1.3 17.3 0.075 1.5 40.8 0.037 

Beryllium 0.0048 U 0.32 ND 0.0096 0.71 0.014 0.021 0.16 0.13 0.019 0.85 0.022 

Cadmium 0.38 3.2 0.12 0.27 9 0.030 0.67 1.3 0.52 0.86 3.9 0.22 

Calcium 74000 2710 27 300 3240 0.093 860 1720 0.50 430 2960 0.15 

Chromium 25 39.4 0.63 30 45 0.67 6 22.8 0.26 1.7 48.5 0.035 

Cobalt 0.66 7.2 0.092 0.32 9.5 0.034 0.22 4.3 0.051 0.23 7.8 0.029 

Copper 20 276 0.072 12 557 0.022 10 202 0.050 13 280 0.046 

Iron 1900 24700 0.077 680 29700 0.023 890 13700 0.065 600 26500 0.023 

Lead 1.8 125 0.014 4.2 288 0.015 5.6 78.9 0.071 3.3 160 0.021 

Magnesium 4200 13300 0.32 390 14800 0.026 780 9280 0.084 710 14000 0.051 

Manganese 8.6 267 0.032 7.6 339 0.022 6 178 0.034 5.6 290 0.019 

Mercury 0.0065 0.21 0.031 0.0025 0.33 0.0076 0.01 0.12 0.083 0.009 0.17 0.053 

Nickel 20 26.2 0.76 16 34.7 0.46 3.9 13.8 0.28 1 30.9 0.032 

Potassium 2300 3860 0.60 790 5190 0.15 1800 2130 0.85 1900 5120 0.37 

Selenium 3.7 1.71 U ND 0.86 1.26 U ND 1.4 0.98 U ND 1.2 1.17 U ND 

Silver 0.11 0.81 0.14 0.11 2.8 U ND 0.027 0.47 0.057 0.057 0.88 U ND 

Sodium 5200 18400 0.28 1400 17400 0.08 3400 7240 0.47 2900 16000 0.18 

Thallium 0.004 U 0.28 U ND 0.01 0.46 U ND 0.0071 0.27 U ND 0.008 0.34 U ND 

Vanadium 0.6 34.2 0.018 1.5 53.7 0.028 1.3 21.8 0.060 1.2 41.5 0.029 

Zinc 33 1110 0.030 43 1610 0.027 29 533 0.054 32 1160 0.028 
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Table 2.2-7 

Calculation of BASFs for Goose Pond 

Permanently Flooded Based on Invertabrate Tissue 

Soft Shell Clam Soft Shell Clam Soft Shell Clam Soft Shell Clam Soft Shell Clam 

GP-12 GP-13 GP-14 GP-15 GP-22 
SD-EC- SD-EC- SD-EC- SD-EC- SD-EC-

GP125030 GP135030 GP145030 GP155030 GP225030 

MT-SC- 001XX MT-SC- 001XX MT-SC- 001XX MT-SC- 001XX MT-SC- 001XX 

GP125010 10/18/2005 GP135010 10/13/2005 GP145010 10/13/2005 GP155010 10/18/2005 GP225010 10/19/2005 

001XX 0-0_3281 001XX 0-0_3281 001XX 0-0_3281 001XX 0-0_3281 001XX 0-0_3281 

Parameter 10/18/2005 ft BSAF (1) 10/13/2005 ft BSAF (1) 10/12/2005 ft BSAF (1) 10/19/2005 ft BSAF (1) 10/18/2005 ft BSAF (1) 

Inorganics (mg/kg) 

Aluminum 470 38000 0.012 800 40800 0.020 180 67900 0.0027 300 21400 0.014 620 38900 0.016 

Antimony 0.11 UJ  R NC 0.01 UJ  R NC 0.019 UJ 2.12 UJ NC 0.0026 UJ  R NC 0.056 UJ  R NC 

Arsenic 3 53.2 0.056 1.6 14.6 0.11 1 25.7 0.039 1.2 7.8 0.15 1.4 30.8 0.045 

Barium 0.81 27.9 0.029 2.2 42.9 0.051 0.7 97 0.0072 1.3 34.1 0.038 0.9 25.6 0.035 

Beryllium 0.013 0.6 0.022 0.017 0.84 0.020 0.0062 2.5 0.0025 0.011 0.69 0.016 0.012 0.38 0.032 

Cadmium 0.77 19.8 0.039 1.2 9 0.13 0.87 16.9 0.051 1.1 6.1 0.18 1.2 23.4 0.051 

Calcium 800 5070 0.16 2000 3020 0.66 610 12400 0.049 390 3690 0.11 1100 5010 0.220 

Chromium 2.1 36.4 0.058 1.4 49.3 0.028 0.56 143 0.0039 1 41 0.024 2 38.7 0.052 

Cobalt 0.16 5.7 0.028 0.19 8.4 0.023 0.13 29.4 0.0044 0.13 8.1 0.016 0.14 3.6 0.039 

Copper 30 1540 0.019 35 1400 0.025 18 722 0.025 17 252 0.067 61 2340 0.026 

Iron 1400 43000 0.033 700 34100 0.021 290 92600 0.0031 320 25600 0.013 640 35300 0.018 

Lead 43 524 0.082 22 351 0.063 9.4 301 0.031 4 112 0.036 23 469 0.049 

Magnesium 1200 62500 0.019 1500 53100 0.028 430 41200 0.010 730 13000 0.056 1400 67900 0.021 

Manganese 26 872 0.030 15 819 0.018 8 957 0.0084 3.2 255 0.013 22 1010 0.022 

Mercury 0.013 0.73 0.018 0.013 0.37 0.035 0.0046 0.02 0.23 0.0074 0.21 0.035 0.014 0.65 0.022 

Nickel 1.2 16.6 0.072 0.9 35.4 0.025 0.37 109 0.0034 0.65 31.7 0.021 0.78 13 0.060 

Potassium 1400 4300 0.33 1800 6390 0.28 1300 15100 0.086 1600 4920 0.33 1600 4210 0.38 

Selenium 1.2 4.2 0.29 1.8 2.4 0.75 0.99 6.6 0.15 1.2 0.94 U ND 1.4 5.9 0.24 

Silver 0.079 3.5 0.023 0.24 2.6 0.09 0.095 1.7 U ND 0.097 0.6 0.16 0.17 3.6 0.047 

Sodium 3500 7680 0.46 4600 22000 0.21 1500 47000 0.032 4000 16900 0.24 2900 9940 0.29 

Thallium 0.021 1.6 0.013 0.016 0.83 U ND 0.005 1.1 U ND 0.0073 0.39 U ND 0.021 1.3 0.016 

Vanadium 1.2 37.3 0.032 1.2 43.5 0.028 0.49 133 0.0037 0.63 36.2 0.017 0.79 29.4 0.027 

Zinc 100 5260 0.019 51 2860 0.018 50 3540 0.014 44 1320 0.033 110 6000 0.018 
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Table 2.2-7 

Calculation of BASFs for Goose Pond 

Permanently Flooded Based on Invertabrate Tissue 

Parameter 

Green Crab Average 

BSAF 

Marine Worm 

Average BSAF 

Soft Shell Clam 

Average BSAF Max BSAF (2) 

Inorganics (mg/kg) 

Aluminum 0.004 0.011 0.017 0.017 

Antimony NC NC NC 0.00 

Arsenic 0.199 0.071 0.15 0.20 

Barium 0.106 0.015 0.039 0.106 

Beryllium 0.012 0.014 0.035 0.035 

Cadmium 0.071 0.030 0.17 0.17 

Calcium 17.530 0.093 0.3 17.5 

Chromium 0.234 0.667 0.07 0.67 

Cobalt 0.056 0.034 0.027 0.056 

Copper 0.083 0.022 0.037 0.083 

Iron 0.061 0.023 0.025 0.061 

Lead 0.010 0.015 0.050 0.050 

Magnesium 0.274 0.026 0.04 0.27 

Manganese 0.030 0.022 0.021 0.030 

Mercury 0.047 0.008 0.068 0.068 

Nickel 0.380 0.461 0.07 0.46 

Potassium 0.64 0.15 0.37 0.64 

Selenium NC NC 0.36 0.36 

Silver 0.152 NC 0.08 0.15 

Sodium 0.41 0.08 0.27 0.41 

Thallium NC NC 0.015 0.015 

Vanadium 0.015 0.028 0.028 0.028 

Zinc 0.031 0.027 0.026 0.031 

Prepared by: BJR 09/03/2008 

Notes: Checked by: AMR 03/03/2009 

(1) BSAFs were calculated for each earthworm/sediment 

pair by taking the quotient of the earthworm concentrations 

and the sediment concentrations. 

(2) Max of the averages of green crab, soft shell clam and marine worm.
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Table 2.2-8 

Goose Pond and Salt Marsh Sediment Ecological Effects Matrix 

Benthic Benthic


Macroinv.  Macroinv.  


Benthic Dose-Response Dose-Response 


UTL/ Macroinv. Value - Low Value - High 


Food Chain Food Chain 

Modeling Modeling Food Chain Food Chain 

Great Blue Great Blue Modeling Modeling 

Heron Heron S. Sandpiper S. Sandpiper 
1 2 3 4 3 4

Chemical of Concern Background EC20 (Survival) (Survival) NOAEL LOAEL NOAEL LOAEL

Irregularly Flooded Area 

Cadmium 1 - -

Copper 21 - -

Lead 27 - -

Zinc 98 - -

- - - 57 211 

- 879 1,155 603 792 

- 182 926 139 706 

- 1,387 12,527 - -

Permanently Flooded Area 

Cadmium 1 - 7 

Copper 21 500 1,200 

Lead 27 220 300 

Zinc 98 1,200 2,100 

18 - - - -

1,750 - - 603 792 

380 288 1,462 139 706 

5,100 1,641 14,829 1,527 13,796 

Salt Marsh Area 

Cadmium 1 - - 57 211 

Copper 18 879 1,155 603 792 

Lead 26 182 926 139 706 

Zinc 91 1,387 12,527 - -

Notes: Prepared by: AMR 03/03/2009 

1 = lesser of UTL or maximum value in off-site background data. Checked by:  SWR 03/03/2009 

2 = effects concentration 

3 = no observed adverse effects level 

4 = lowest observed adverse effects level 

- = Not Applicable 
All concentrations are in units of mg/kg. 
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Table 2.2-9 

Preliminary Remediation Goals for Sediment 

Chemical of Goose Pond Salt Marsh 
1

Concern Background Background Selected as PRG Basis Derivation 

Cadmium 1 1 210 
Copper 21 18 790 
Lead 27 26 710 
Zinc 98 91 5100 

Ecological effects Lower of LOAELs for G.B. heron or S. sandpiper 
Ecological effects Lower of LOAELs for G.B. heron or S. sandpiper 
Ecological effects Lower of LOAELs for G.B. heron or S. sandpiper 
Ecological effects Benthic Macroinvertebrate Dose-Response Value – High 

Notes: Prepared by:  AMR 03/03//2009 
All concentrations are in units of mg/kg. Checked by:  SWR 03/03/2009 

 see Table 2.2-8 for additional information. 
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Table 2.4-1 

Summary of Tier I Evaluation of Sediment and Salt Marsh Hot Spots 

Analyte PRG 

Goose Pond 

Mine 

Waste Hot 

Spot 

Salt Marsh 

Mine 

Waste Hot 

Spot 

Salt Marsh 

Not Mine 

Waste Dyer Cove 

Goose Pond 

North 

Goose Cove 

Not Hot 

Spot 

Goose Cove 

Mine 

Waste 

Cadmium 210 29.0 45.1 17.9 18.6 10.2 4.7 19.6 

Copper 790 2288 7498 296 2316 577 524 3370 

Lead 710 1110 837 303 457 236 133 622 

Zinc 5100 9601 17161 1773 15835 2372 1111 6607 

Note: Prepared by SWR 03/12/2009 

All values in miligrams per killogram (mg/kg) Checked by: JHP 04/02/2009 

Shade indcates UCL concentration exceeds PRG. Checked by: SWR 06/15/2009 
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Table 2.4-2 

Summary of Tier II Evaluation of Sediment and Salt Marsh Hot Spots 

Area 

Concentrations 

Toxicity? 

Do Fish Tissue 

Concentrations 

Exceed 

Background? 

Concentrations 

Background? 

Concentrations 

Background? 

Was Pore 

Water Above 

Fish Eating Birds? 

Goose Pond 

Spot 
y + y *y+ 

n.a.� 
y* y n y y an threat to 

y+ n y+ 
n.a.� 

y* n n n n 

While concentrations of contaminants are 

above background, 

Spot 
y+ n n 

n.a.� 
n n n n 

While concentrations of contaminants are 

not an unacceptable threat to 

Goose Pond 
n n y 

n.a.� 
n n n n n 

n n n 
n.a.� 

n n n n n 

Salt Marsh Mine 
Waste Hot Spot 

y+ 
n.a.� n.a.� 

y 
n.a.� n.a.� n.a.� n.a.� 

y 

Salt Marsh 
n 

n.a.� n.a.� 
n 

n.a.� n.a.� n.a.� n.a.� 
n 

Do 95% UCL 

Exceed the PRGs? 

Did Sediment 

Toxicity Tests 

Reveal Acute 

Are Plant Tissue 

Above 

Are Clam Tissue 

Above 

NRWQC? 

Was There Clear 

Evidence of Benthic 

Community 

Impairment? 

Was There Qualitative 

Evidence of Benthic 

Community 

Impairment? 

Does Food Chain 

Modeling Indicate a 

Threat to Insect and Post BERA Eco Risk Refinement 

Conclusion Based on Hot Spot Evaluations 

Mine Waste Hot 
Southern Goose Pond mine waste hot spot 
represents unacceptable 
ecological receptors 

Dyer Cove 
above the PRGs and clam tissue was elevated 

the overall assessment 
does not support an unacceptable threat to 
ecological receptors in Dyer Cove 

Goose Cove 
Mine Waste Hot n.a. 

above the PRGs, the overall assessment does 
support

ecological receptors in Goose Cove 

Remainder Remainder of Goose Pond does not represent 
an unacceptable threat to ecological receptors 

Remainder 
Goose Cove 

Remainder of Goose Cove does not represent 
an unacceptable threat to ecological receptors 

Salt Marsh mine waste hot spot represents an 
unacceptable threat to ecological receptors 

Remainder Remainder of Salt Marsh does not represent 
an unacceptable threat to ecological receptors 

Notes: � Prepared by: LJ  06/30/09 

+ means more that 10x background  Checked by: SWR 06/30/09 
*includes areas adjacent to mine waste hot spot that could be part of foraging area for the fish 
n.a. = not applicable 
NRWQC = National Recommended Water Quality Criteria 

� 
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Table 2.4-3 

Estimated Volumes and Areas Identified for Remediation 

Average 

Thickness, Area, Area, Volume, 

Site Management Area ft 
1 

sq feet acres cy 
2 

Waste Rock and Soil 

Residential Area * 2.0 41,060 0.9 3,041 

Mine Operations Area (includes subareas below) 5.2 227,480 5.2 43,920

 PCB Area > 1mg/kg boundary* 2.0 29,666 0.7 2,197

 PCB Area > 50 mg/kg boundary* 2.0 2,958 0.1 219

 Oil-Contaminated Area ** 3.0 2,615 0.1 600 

Ore Pad 4.8 90,161 2.1 15,948 

Waste Rock Pile 3 20.5 285,561 6.6 216,396 

Road to Waste Rock Pile 3 14.6 111,128 2.6 60,238 

Tailings Impoundment (footprint and volume including berm) 21.1 915,551 21.0 716,490 

Tailings Impoundment Surface Inside of Berm - 576,300 13.2 -

Waste Rock Pile 2 (200x200 ft strip at western edge) 5.0 40,000 0.9 7,410 

Sediment 

Goose Pond (Hot spot east of WRP-3 and T. Impoundment) * 3.0 462,172 10.6 51,352 

Salt Marsh (Hot spot east of WRP-3 and T. Impoundment) * 2.0 299,257 6.9 22,167 

Areas of Salt Marsh Readily Apparent Harm (three areas) 2.0 4,790 0.11 355 

Dyer Cove (as potential mitigation, CMS2-CMS5)* 3.0 155,074 3.6 17,230 

Goose Cove (as potential mitigation, CMS2-CMS5)* 4.0 66,211 1.5 9,809 

Notes: Prepared by: MRS 10/09/08 

1 Average depth in upland areas backcalculated from volume and area Checked by: SWR 06/30/09 

2 All volume are in-place volumes. Unless noted, volume in upland areas calculated with AutoCAD by comparing

 TRC survey (2004) to premine topography (Callahan Mine Corp map by Sewall, 1965). 

* Values based on analytical data and field observation 

** Because of uncertainty in the delineation of oil-contaminated soil, volume asumed to be twice 

that based on listed area and depth. 
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Table 2.5-1 

Screening of Soil Remedial Technologies 

General 

Response Action 

Remediation Technology 

and Process Option Description of Process Option Effectiveness Implementability Cost Retained Screening Comments 

No Action None No action taken Not effective Implementable No Cost Yes Required for baseline comparison 

Institutional Controls Access and Use 
Restrictions 

Deed covenants Prohibit residential use and 
development of site through restrictive 
language in deeds and other 
instruments of property transfer. 

Effective Implementable Low Yes 

Signs Restrict access to site areas or provide 
health advisories. 

Effective Implementable Very Low Yes 

Fencing Restrict access to site areas with 
construction and maintenance of 

Effective Implementable Low Yes 

fences. 

Environmental Monitoring 

Groundwater sampling Collection and analysis of soil samples. Effective Implementable Medium-Low Yes Applicable.  Used to assess effectiveness of 
source controls 

Soil sampling Collection and analysis of groundwater 
samples.  

Effective Implementable Medium-Low Yes Applicable.  Used to assess remedy 
effectiveness 

Containment Capping 

Reclamation cap Install a cover system to prevent direct 
contact exposure to contaminated site 
materials and reduce weathering and 
erosion.  Provides limited reduction in 

Not effective for controlling acid 
mine drainage. 

Implementable High No 

infiltration. 

Low-permeability cap Install a cover system to prevent direct 
contact exposure to contaminated site 
materials, reduce weathering and 
erosion, and provide a significant 
reduction in infiltration. 

Effective Implementable High Yes May be used in conjunction with other 
technologies 

In-Situ Treatment Monitored natural 
attenuation 

Relies on natural attenuation processes 
of decay/degradation, dilution, 
dispersion, adsorption, and 
volatilization to reduce contaminant 
concentrations and reduce site exposure 
risks. 

Not effective for metals in mine 
waste. Time frame for natural 
attenuation of PCB and DRO/GRO 
contaminated soil expected to be 
long. 

Implementable Medium-Low No 

Enhanced bioremediation Relies on biological processes to reduce 
the toxicity, mobility, and volume of 

Not effective for metals in mine 
waste.  Potentially applicable for 

Implementable Medium-Low No 

contaminants.  Amendments and DRO/GRO contaminated soil, but 
nutrients are added to soil to could interfere with remedial 
enhance/accelerate natural degradation approach for metals. 
processes.  
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Table 2.5-1 

Screening of Soil Remedial Technologies 

General 

Response Action 

Remediation Technology 

and Process Option Description of Process Option Effectiveness Implementability Cost Retained Screening Comments 

Excavation Mechanical excavation 

Excavation using conventional Effective. Interrupts direct exposure Implementable.  Need to protect Medium Yes Used in conjunction with treatment/disposal 
earthmoving equipment. pathway and reduces erosion and workers with HASP.  Need to identify technologies 

leaching if combined with protective suitable disposal method. 
disposal option. 

Disposal On-site Disposal 

Consolidate in former 
mine pit 

Excavated material would be disposed 
of in the former mine pit.  

Effective.  Placement in mine pit 
below stagnation depth interrupts 
direct exposure pathway. Anaerobic 
conditions below stagnation depth 
interrupt acid rock drainage and 
prevent leaching and migration of 
contaminants.  Could require 
subaqueous cap if consolidation 
depth less than stagnation depth.  

Implementable Medium -low Yes 

Consolidate on-site and 
cap 

Excavated material would be 
consolidated on site under a capping 
system.   

Effective.  Will require appropriate 
design to ensure cap stability on 
steep slopes.  Capping interrupts 
direct exposure pathway and can be 
designed to prevents leaching and 
migration of contaminants.  

Implementable, but requires 
administrative controls and deed 
restrictions on future land use at site.  
Alternative capping design needed to 
utilize in-site materials and minimize 
need to import cap materials.  
Requires long-term monitoring and 
maintenance. 

Medium-High Yes 

Off-Site Disposal Permitted landfill Effective.  Difficult to implement.  Volume of 
materials requiring off-site disposal 
would result in very large volume of 
site traffic and be very costly. 

Very High No Not implementable for mine waste at site. 
Retained for disposal of small volumes of 
soil contaminated with materials that are 
not mine waste (e.g., PCB and petroleum 
contaminated soil). 

Prepared by:  SWR 03/18/2009 

Checked by:  JEB 03/24/2009 
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Table 2.5-2 

Screening of Sediment Remedial Technologies 

General 

Response Action 

Remediation Technology 

and Process Option Description of Process Option Effectiveness Implementability Cost Retained Screening Comments 

No Action None No action taken Not effective Implementable No Cost Yes Required for baseline comparison 

Institutional Controls Access and Use 
Restrictions 

Deed covenants Restricts land use thought restrictive 
language in deeds and other 
instruments of property transfer. 

Not effective for reducing ecological 
risks. 

Implementable Low No 

Signs Restrict access to site areas with signs. Not effective for reducing ecological 
risks. A useful tool for restricting 
clam digging by local residents.  

Implementable Low Yes May be used in conjunction with other 
technologies 

Fencing Restrict access to site areas with 
construction and maintenance of 

Not effective for reducing ecological 
risks. 

Implementable Low No 

fences. 

Shellfish harvesting 
prohibitions 

Maine Department of Marine 
Resources prohibits harvesting of 
shellfish in areas where adverse health 

Effective as a useful tool for 
restricting clam digging by local 
residents.   

Implementable Low Yes May be used in conjunction with other 
technologies 

effects are possible.  

Environmental Monitoring 

Sediment sampling Collection and analysis of sediment 
samples to aid in assessing potential 
exposure risks. 

Effective Implementable Medium-Low Yes May be used in conjunction with other 
technologies 

Surface water sampling Collection and analysis of surface 
water samples to aid in assessing 
potential exposure risks. 

Effective Implementable Medium-Low Yes May be used in conjunction with other 
technologies 

Containment Soil/sediment cap 

Cover contaminated sediments with a 
layer of clean material to prevent 
ecological direct contact exposure to 
contaminated material.   

Limited effectiveness. 
Approximately one foot of material 
needed to prevent significant 
remixing with contaminated material 
by bioturbation.  Shallow depth of 
Goose Pond adjacent to tailing 
impoundment and WRP 3 would 
subject cap to erosion and ice scour, 
compromising cap integrity.  Poorly 
consolidated nature of existing 
sediments in area to be capped 
unlikely to support weight of capping 
material.   

Installation of cap would adversely 
affect existing biological community 
and substantially decrease water 
column depth, thereby affecting long-
term habitat and recolonization.   

High No 
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Table 2.5-2 

Screening of Sediment Remedial Technologies 

General 

Response Action 

Remediation Technology 

and Process Option Description of Process Option Effectiveness Implementability Cost Retained Screening Comments 

In-Situ Treatment Monitored natural recovery 

Relies on natural sediment deposition 
processes to cover contaminated 
sediment, thereby reducing site 
exposure risks. 

Ineffective. Sediment deposition rate 
in Goose Pond is low (i.e., 0.5 to 1 
millimeter per year), and decades 
would be required to isolate 
contaminated sediments.  

Implementable Medium-Low No 

Bioturbation and ice scour would be 
expected to prolong the time needed 
to achieve isolation. 

Excavation Dredging 

Mechanical dredging Excavate/dredge using conventional 
dredging equipment. 

Effective. Interrupts direct exposure 
pathway.  Resuspension of material 
during dredging may result in 
suspension and redeposition of 
contaminated material in vicinity of 
dredge, thereby reducing 
effectiveness. Poorly consolidated 
nature of Goose Pond sediment may 
cause extensive resuspension of 
sediment during dredging and result 
in migration of contaminants if not 
controlled.  

Implementable.  Results in major 
alteration of existing habitat and 
biological community which must re-
establish. Identification and 
development of an upland confined 
disposal area for dredged material 
expected to be difficult because of 
space requirements.  As alternative, 
spoil could be disposed of in mine 
pit. 

High Yes May be used alone or in conjunction with 
hydraulic dredging.  May be suitable for 
Salt Marsh sediment.   

Hydraulic dredging Excavate/dredge using hydraulic Effective. Interrupts direct exposure Implementable.  Results in major High Yes May be used alone of in conjunction with 
dredging equipment. pathway.  Resuspension of material alteration of existing habitat and mechanical dredging.  

during dredging may result in biological community which must re-
suspension and redeposition of 
contaminated material in vicinity of 

establish. Identification and 
development of an upland confined 

dredge, thereby reducing disposal area for dredged material 
effectiveness and result in migration expected to be difficult because of 
of contaminants if not controlled. space requirements.  As alternative, 
With careful operation of dredge, spoil could be disposed of in mine 
resuspension can be minimized. pit. 
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Table 2.5-2 

Screening of Sediment Remedial Technologies 

General 

Response Action 

Remediation Technology 

and Process Option Description of Process Option Effectiveness Implementability Cost Retained Screening Comments 

Disposal On-site Disposal 

Upland confined 
disposal facility 

An earthen basin is constructed to 
receive dredged material for dewatering 
and long-term disposal. 

Effective. Would require extensive 
measures to capture/treat/dispose of 
excess water.  Also, would require 
capping to prevent infiltration of 
precipitation and leaching of 
contaminants.  

Limited implementability.  Available 
site space is not conducive to 
development of an upland confined 
disposal facility. 

High Yes 

Consolidate in former 
mine pit 

Excavated material would be disposed 
of in the former mine pit.  

Effective.  Placement in mine pit 
below stagnation depth interrupts 
direct exposure pathway. Anaerobic 
conditions below stagnation depth 
interrupt acid rock drainage and 
prevent leaching and migration of 
contaminants.  Could require 
subaqueous cap if consolidation depth 
less than stagnation depth. Would 
require controls to limit the 
resuspension and migration of 
contaminants during placement of 
spoil in pit.  

Implementable.  Would require 
coordination with several regulatory 
agencies including U.S. Army Corps 
of Engineers, U.S. Fish and Wildlife 
Service, Maine Department of Marine 
Resources, and Maine Department of 
Environmental Protection.  

Medium Yes 

Off-site Disposal 

Landfill disposal Permitted landfill Effective. Difficult to implement.  Dredged 
material would need extensive 

Very High No 

dewatering to make suitable for off-
site disposal. Volume of materials 
requiring off-site disposal would 
result in large volume of site traffic 
and be costly.  Poor roads in area 
could be damaged by extensive truck 
traffic.  

Prepared by:  SWR 03/18/2009 

Checked by:  JEB 03/24/2009 
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Table 2.5-3 

Screening of Seep Passive Treatment Technologies 

General 

Response Action 

Remediation Technology 

and Process Option Description of Process Option Effectiveness Implementability Cost Retained Screening Comments 

No Action None No action taken Not effective Implementable No Cost Yes Required for baseline comparison 

Institutional Controls Access and Use 
Restrictions 

Deed covenants Restricts land use thought restrictive 
language in deeds and other instruments 
of property transfer. 

Not effective for reducing ecological 
risks or controlling contaminant 
migration via seeps. 

Implementable Low No 

Signs Restrict access to site areas with signs. Not effective for reducing ecological 
risks or controlling contaminant 
migration via seeps. 

Implementable Low No 

Fencing Restrict access to site areas with 
construction and maintenance of fences. 

Not effective for reducing ecological 
risks or controlling contaminant 
migration via seeps. 

Implementable Low No 

Environmental Monitoring 

Sediment sampling Collection and analysis of sediment 
samples to aid in assessing effectiveness 
of seep controls. 

Effective Implementable Medium-Low Yes May be used in conjunction with other 
technologies 

Surface water sampling Collection and analysis of sediment 
samples to aid in assessing effectiveness 
of seep controls. 

Effective Implementable Medium-Low Yes May be used in conjunction with other 
technologies 

In-Situ Treatment Aerobic wetlands Aerobic wetlands are shallow, surface Most effective for precipitation of Implementable Medium No Does not focus on site contaminants as well 
flow wetlands with emergent iron and manganese which are not as anaerobic wetlands.  Long-term increase 
vegetation. They are useful for 
aluminum, iron, and manganese 
oxidation and precipitation.  Other 
metals may co-precipitate with iron and 

the primary problem in seeps at Site.  
May need to be preceded by cascades 
and other methods of oxygenating 
acid rock drainage.  Increases acidity 

in acidity undesirable. May result in 
formation of visible, rust-like precipitate. 

manganese or sorb to biomass. (reduces pH of seep water) when the 
available alkalinity is used up.  

Open limestone channels Acidic water flows over limestone, or Primary function is to increase pH Implementable.  Requires long-term Medium No Does not focus on site contaminants as well 
other alkaline agent in open channel. and alkalinity. May be successful replacement of limestone media.  as anaerobic wetlands.  Long-term increase 
Increases alkalinity and promotes only for limited periods before in acidity undesirable. 
precipitation of aluminum, iron, and 
manganese as metal oxides. Other 

dissolved and atmospheric oxygen 
produces precipitates that partially 

metals may co-precipitate with iron and “armour” the limestone particles, 
manganese forming hard surface layers that 

inhibit more reactions. 
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Table 2.5-3 

Screening of Seep Passive Treatment Technologies 

General Remediation Technology 

Response Action and Process Option Description of Process Option Effectiveness Implementability Cost Retained Screening Comments 

Anoxic limestone drains Water flows through a buried or capped Primary function is to increase pH Implementable.  Requires long-term Medium No Does not focus on site contaminants as well 
limestone channel under anoxic and alkalinity.  Designed to replacement of limestone media. as anaerobic wetlands.  Long-term increase 
conditions.  Results in alkalinity overcome limestone armoring in acidity undesirable. 
addition, but prevents/reduces limestone problems of open limestone 
armoring.  When exposed to aerobic channels. 
conditions in downstream basin, metal 
hydroxide sludges precipitate and settle.  

Anaerobic wetlands Subsurface flow wetland, isolated from Effective for reduction of sulfate and Implementable.  Medium Yes Focuses on control of divalent metals that 
atmosphere by standing water or production of sulfide which quickly are a site concern.  Does not contribute to 
overlying material.  Primary function is reacts with divalent metals to form increase in acidity.  Minimal operation and 
sulfate reduction and precipitation of relatively insoluble metal-sulfide maintenance requirements.   
metal sulfides; sorption or uptake of precipitates.  Also, adds alkalinity 
metals by vegetation.  which raises pH. 

Successive Alkalinity Vertical flow systems that drain through Primary function is to increase pH Implementable.  Medium No Control of acidity/alkalinity is not the 
Producing Systems layers of limestone and anaerobic and alkalinity. major concern at site.  

organic matter.  Results in alkalinity 
addition; sulfate reduction, and metal 
precipitation.   

Sulfate-Reducing Collected water drains into anoxic Effective for reduction of sulfate and Implementable.  It may be necessary Medium No Function similar to anaerobic wetland, but 
Bioreactors chamber containing organic matter production of sulfide which quickly to replace the compost layer because higher maintenance. No advantage over 

(compost) and sulfate reducing bacteria.  reacts with divalent metals to form compost may become compacted or anaerobic wetland.  
Conceptually similar to anaerobic relatively insoluble metal-sulfide clogged, reducing its permeability. 
wetlands, but more controlled, less precipitates.  Also, adds alkalinity 
passive.  which raises pH. 

Permeable Reactive Intercepted groundwater flows through Effective for reduction of sulfate and Permeable reactive barrier would Medium No In addition to low-permeability concern, 
Barriers permeable barrier containing reactive production of sulfide which quickly need to be installed at toe of tailings permeable reactive barrier is intended to 

material.  Could be constructed with reacts with divalent metals to form impoundment berm; however, intercept groundwater.  Primary intent, 
organic matter (compost). results in relatively insoluble metal-sulfide observations in this area suggest that however, is to intercept seep flow. 
alkalinity addition; sulfate reduction, precipitates.  Also, adds alkalinity subsurface hydraulic characteristics 
and metal precipitation/sorption. which raises pH. (i.e., low permeability) are not 

suitable. 

Prepared by:  SWR 03/18/2009 

Checked by:  JEB 03/24/2009 
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Table 3.3-1 

Screening of Alternative SC2 

This alternative includes in-place closure of the tailings impoundment with treatment of horizontal drain 
discharge in a passive wetland; excavation and subaqueous disposal of WRP-3, Ore Pad, and Mine Ops Area 
source material along with lead and arsenic contaminated waste from the residential use area of the site in a 
CAD cell in the former mine pit; and off-site disposal of PCB- and petroleum-contaminated soil. 

Effectiveness 

Advantages 

x	Capping of tailings will isolate waste and reduce 
the mobility of contaminants by reducing leaching 
and erosion. 

x	Improves the stability of the tailings impoundment 
and tailings impoundment berm. 

x	Excavation and subaqueous disposal of material 
from WRP-3, Ore Pad, and Mine Ops Area will 
remove these areas as sources of groundwater and 
surface water contamination of concern. 

x	Subaqueous disposal and isolation is one of the 
most effective means of preventing acid generation 
associated with disposal of mine wastes. 

x	Excavation, consolidation, and capping residential 
lot soil will reduce human-health risks to 
acceptable levels. 

x	Will comply with TSCA regulations for PCBs and 
State of Maine regulations for mining waste, PCBs, 
and petroleum contamination. 

x	Cleanup levels within excavation areas will be 
protective of human receptors based on 
recreational direct contact exposure. 

Implementability 

Advantages 

x	Technical resources are readily available for design 
and implementation of remedy.  

x	Will be designed and implemented to comply with 
action-specific ARARs. 

x	Significant adverse short-term effects to 
community are not expected. 

x	Treatment, storage, and disposal facilities are 
available for the volume of PCB and petroleum 
contaminated soil requiring off-site disposal.  

x	Does not require sophisticated or intensive 
operation and maintenance. 

x	Will not interfere with the ability to perform 
additional upland remedial actions, if needed.  

Cost 

Advantages 

x	Disposal of excavated material in former mine pit 
is expected to be less expensive than consolidating 
and capping in an upland waste cell.  

Disadvantages 

x	Will not reduce the volume or toxicity of tailings or 
mine waste material. 

x	Will not reduce the volume or toxicity of 
residential lot soil. 

x	Institutional control needed to prevent potable use 
of Site groundwater. 

x	Subaqueous disposal will require use of silt 
curtains and other measures to minimize migration 
of suspended solids and contaminants. 

x	Long-term effectiveness requires monitoring and 
maintenance of capping systems and institutional 
controls. 

Disadvantages 

x	On-site and regional materials (e.g., common 
borrow, topsoil) for cap construction are limited. 
As an alternative, it may be possible to quarry and 
crush non-ore-bearing / non-pyritic site rock to 
create cover materials.  

x	Once materials are placed in former mine pit, 
future removal would be expensive and difficult.  

Disadvantages 

Screening Decision:  This alternative is retained for detailed evaluation.  
Prepared by: SWR 2/11/2009 
Checked by:  JEB 03/24/2009 
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Table 3.3-2 

Screening of Alternative SC3 

This alternative includes in-place closure of the Tailings Impoundment with treatment of horizontal drain 
discharge in a passive wetland; excavation of WRP-3, Ore Pad, and Mine Ops Area source material along 
with lead and arsenic contaminated waste from the residential use area of the Site and disposal in a separate 
upland waste cell with a low permeability cover system; and off-site disposal of PCB- and petroleum-
contaminated soil. 

Effectiveness 

Advantages 

x	Capping of tailings will isolate waste and reduce 
the mobility of contaminants by reducing leaching 
and erosion. 

x	Improves the stability of the tailings impoundment 
and tailings impoundment berm.. 

x	Excavation, onsite consolidation, and capping of 
WRP-3, Ore Pad, and Mine Ops Area source 
material will remove these areas as sources of 
groundwater and surface water contamination of 
concern.  

x	Will comply with TSCA regulations for PCBs and 
State of Maine regulations for mining waste, PCBs, 
and petroleum contamination. 

x	Cleanup levels within excavation areas will be 
protective of human receptors based on 
recreational direct contact exposure. 

Implementability 

Advantages 

x	Technical resources are readily available for design 
and implementation of remedy.  

x	Will be designed and implemented to comply with 
action-specific ARARs. 

x	Significant adverse short-term effects to 
community are not expected. 

x	Treatment, storage, and disposal facilities are 
available for the volume of PCB and petroleum 
contaminated soil requiring off-site disposal.  

x	Does not require sophisticated or intensive 
operation and maintenance. 

x	Will not interfere with the ability to perform 
additional remedial actions, if needed.  

Cost 

Advantages 

Disadvantages 

x	Will not reduce the volume or toxicity of tailings or 
source material. 

x	Will not reduce the volume or toxicity of 
residential lot soil. 

x	Institutional controls needed to prevent potable use 
of Site groundwater. 

x	Long-term effectiveness requires monitoring and 
maintenance of capping systems and institutional 
controls. 

Disadvantages 

x	On-site and regional materials (e.g., common 
borrow, topsoil) for cap construction are limited. 
As an alternative, it may be possible to quarry and 
crush non-ore-bearing / non-pyritic site-rock to 
create cover materials.  

Disadvantages 

x	Upland consolidation and capping expected to be 
more expensive than disposal in pit.  

Screening Decision:  This alternative is retained for detailed evaluation.  
Prepared by: SWR 2/11/2009 
Checked by:  JEB 03/24/2009 
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Table 3.3-3 

Screening of Alternative SC4 

This alternative includes collection and treatment of Tailings Impoundment and WRP-3 seeps using a passive 
wetland; excavation and disposal of Ore Pad and Mine Ops Area source material, along with the lead and 
arsenic contaminated waste from the residential use area of the Site in a CAD cell in the former Mine Pit; and 
off-site disposal of PCB- and petroleum-contaminated soil. 

Effectiveness 

Advantages 

x	Diversion of upslope surface water will reduce the 
amount of runoff flowing onto the tailings 
impoundment.  

x	Capture of tailings impoundment and WRP-3 seeps 
and subsequent treatment in anaerobic wetland will 
reduce the loading of metals to Goose Pond.  

x	Excavation and subaqueous disposal of material from 
Ore Pad and Mine Ops Area will remove these areas 
as sources of groundwater and surface water 
contamination of concern. 

x	Subaqueous disposal and isolation is one of the most 
effective means of preventing acid generation 
associated with disposal of mine wastes. 

x	Excavation and disposal of residential lot soil in mine 
pit will reduce human-health risks to acceptable levels 
at residential lots. 

x	Will comply with TSCA regulations for PCBs and 
State of Maine regulations for PCBs and petroleum 
contamination.  

x	Cleanup levels within excavation areas will be 
protective of human receptors based on recreational 
direct contact exposure. 

Implementability 

Advantages 

x	Technical resources are readily available for design 
and implementation of remedy. 

x	Significant adverse short-term effects to community 
are not expected. 

x	Treatment, storage, and disposal facilities are 
available for the volume of PCB and petroleum 
contaminated soil requiring off-site disposal.  

x	Does not require sophisticated or intensive operation 
and maintenance. 

x	Will not interfere with the ability to perform 
additional upland remedial actions, if needed.  

Cost 

Advantages 

x	Surface water diversions and seep control relatively 
inexpensive.  

x	Disposal of excavated material in former mine pit is 
expected to be less expensive than upland 
consolidation and capping or offsite disposal.   

Disadvantages 

x	Simple regrading of tailings surface will not address 
Tailings Impoundment stability concerns.  

x	Will not address stability issues at WRP-3 or 
minimize acid rock drainage at Tailings Impoundment 
or WRP-3.   

x	Will not control or reduce sources resulting in 
exceedances of groundwater contamination at 
Tailings Impoundment or WRP-3. 

x	Without a low-permeability capping system, there 
will still be infiltration of precipitation into the 
tailings impoundment resulting in long-term leaching 
and seep generation. 

x	Will not reduce the volume or toxicity of tailings, 
mine waste material, or residential lot soil. 

x	Storm water flows and winter conditions may limit 
effectiveness of treatment wetland. 

x	Institutional controls needed to prevent potable use of 
Site groundwater. 

x	Subaqueous disposal will require use of silt curtains 
and other measures to minimize migration of 
suspended solids and contaminants.  

x	Long-term effectiveness requires monitoring and 
maintenance of capping systems and institutional 
controls. 

Disadvantages 

x	Once materials are placed in former mine pit, future 
removal would be expensive and difficult. 

x	Would not comply with Maine Mining Regulations 
performance standards to minimize acid rock drainage 
and provide structural stability. 

x	Available space for construction of treatment wetland 
is limited.  Existing wetland areas would need to be 
excavated to create treatment wetland.   

Disadvantages 
Treatment wetland will require long-term (but relatively 
low-level) monitoring and maintenance.   

Screening Decision:  This alternative is not retained for detailed evaluation. 

Prepared by: SWR 2/11/2009 
Checked by:  JEB 03/24/2009 
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Table 3.3-4 

Screening of Alternative SED2 

This alternative includes excavation of Salt Marsh and Goose Pond sediment and subaqueous disposal in a 
CAD cell in the former mine pit. 

Effectiveness 

Advantages 

x	Excavation/dredging of sediments and 
disposal/isolation in an on-shore confined disposal 
facility interrupts human and ecological sediment 
exposure pathways. 

x	Sediment excavation/dredging is one of three 
typical remedies for contaminated sediment.  

Implementability 

Advantages 

x	Technical resources are readily available for design 
and implementation of remedy.  

x	Will be designed and implemented to comply with 
action-specific ARARs. 

x	Significant adverse short-term effects to 
community are not expected. 

x	Does not require locating, constructing, and long 
term-maintenance of confined disposal facility. 

x	Does not require use of off-site treatment, storage, 
and disposal facilities. 

x	Does not require sophisticated or intensive 
operation and maintenance. 

x	Will not interfere with the ability to perform 
additional remedial actions, if needed. 

Cost 

Advantages 

x Costs are expected to be lower than for Alternative 
SED4 

x Relatively low long-term monitoring cost 

x Costs are proportional to benefits.  

Disadvantages 

x	Results in major disturbance of existing habitat and 
biological community. 

x	Does not reduce the toxicity, mobility, or volume 
of contaminants through treatment. 

x	Care must be taken during dredging to limit 
suspension of fine-grained material and subsequent 
settling that can result in recontamination of site. 

x	Cart must be taken during placement in pit to limit 
suspension of fine-grained material and subsequent 
migration and settling that could result in 
recontamination of site. 

Disadvantages 

x	If for some reason a problem developed with 
material placed in pit, removal of material could be 
difficult. 

Disadvantages 

Screening Decision:  This alternative is retained for detailed evaluation.  

Prepared by:  SWR 02/11/2009 

Checked by:  JEB 03/24/2009 
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Table 3.3-5 

Screening of Alternative SED3 

This alternative includes excavation of Salt Marsh and Goose Pond Sediment and disposal in an upland 
confined disposal facility. 

Effectiveness 

Advantages 

x	Excavation/dredging of sediments and 
disposal/isolation in an on-shore confined disposal 
facility interrupts human and ecological sediment 
exposure pathways. 

x	Sediment excavation/dredging is one of three 
typical remedies for contaminated sediment.  

Implementability 

Advantages 

x	Technical resources are readily available for design 
and implementation of remedy.  

x	Will be designed and implemented to comply with 
action-specific ARARs. 

x	Significant adverse short-term effects to 
community are not expected. 

x	Does not require use of off-site treatment, storage, 
and disposal facilities. 

x	Does not require sophisticated or intensive 
operation and maintenance. 

x	Will not interfere with the ability to perform 
additional remedial actions, if needed. 

Cost 

Advantages 

x Relatively low long-term monitoring cost 

Disadvantages 

x	Results in major disturbance of existing habitat and 
biological community. 

x	Does not reduce the toxicity, mobility, or volume 
of contaminants through treatment. 

x	Care must be taken during dredging to limit 
suspension of fine-grained material and subsequent 
settling that can result in recontamination of site. 

Disadvantages 

x	Requires locating, constructing, and long term-
maintenance of confined disposal facility. 

x	Materials and space for a confined disposal facility 
are not readily available. 

Disadvantages 

Relatively high cost alternative. 

Screening Decision:  This alternative is not retained for detailed evaluation. 

Prepared by:  SWR 02/11/2009 

Checked by:  JEB 03/24/2009 
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Table 4.1-1 

Chemical-Specific ARARs and TBCs for Alternative CMS1 

No Action 

Regulatory Chemical Action to be Taken to Attain 

Authority Medium Requirement Status Requirement Synopsis Requirement 

Federal Soil, and U.S. Environmental To Be RfDs are estimates of daily exposure This alternative would not prevent 

Criteria, Sediment Protection Agency Considered levels that are unlikely to cause exposure to non-carcinogenic hazards 

Advisories (USEPA) Risk significant adverse non-carcinogenic caused by exposure to contaminants 

and Guidance Reference Doses (RfDs) health effects over a lifetime. and would not met this standard.  

Federal Soil, and Guidelines for To Be Guidance for assessing cancer risk. This alternative would not prevent 

Criteria, Sediment Carcinogen Risk Considered exposure to carcinogenic hazards 

Advisories Assessment  caused by exposure to contaminants 

and Guidance EPA/630/P-03/001F and would not met this standard. 

(March 2005) 

Federal 
Criteria, 
Advisories 

Soil, and 
Sediment 

Supplemental Guidance 
for Assessing 
Susceptibility from 

To Be 
Considered 

Guidance of assessing cancer risks to 
children. 

This alternative would not prevent 
exposure to carcinogenic hazards to 
children caused by exposure to 

and Guidance Early-Life Exposure to contaminants and would not meet this 
Carcinogens standard.  
EPA/630/R-03/003F 
(March 2005)  

Federal Soil and USEPA Carcinogen To Be CSFs are used to compute the This alternative would not prevent 

Criteria, Sediment Assessment Group, Considered incremental cancer risk from exposure exposure to carcinogenic hazards 

Advisories Cancer Slope Factors to site contaminants and represent the caused by exposure to contaminants 

and Guidance (CSFs) most up-to-date information on cancer and would not met this standard.  
risk from USEPA's Carcinogen 
Assessment Group.  

Federal Soil Recommendations of the To Be EPA guidance for evaluating the risks This alternative would not address 

Criteria, 
Advisories 
and Guidance 

Technical Review 
Workgroup for Lead for 
an Approach to 

Considered posed by lead in soil. lead-impacted soil exceeding adult 
risk levels and would not meet this 
standard.  

Assessing Risks 
Associated with Adult 
Exposure to Lead in Soil 
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Table 4.1-1 

Chemical-Specific ARARs and TBCs for Alternative CMS1 

No Action 

Regulatory Chemical Action to be Taken to Attain 

Authority Medium Requirement Status Requirement Synopsis Requirement 

State Soil Maine Solid Waste 
Rules, Lead 

Relevant and 
Appropriate 

Regulations establish lead safe 
standards for soil containing lead – if 

Lead contaminated soil that exceeds 
375 ppm would not be addressed so 

Management lead in soil exceeds 375 parts per that it meets lead safe standards and 
Regulations [06-096 million (ppm) in bare soil in potential permits unrestricted use.  
CMR Chapter 424] play areas or 1000 ppm in other than 

play areas, the soil in these areas shall 
be considered a lead hazard.  

State Criteria, 
Advisories 
and Guidance 

Soil Maine Voluntary 
Response Action 
Program, Remedial 
Action Guidelines for 
Hazardous Substances in 
Soil (May 20, 1997) 

To Be 
Considered 

These guidelines provide specific 
chemical concentrations determined 
by the Maine Department of 
Environmental Protection (Maine 
DEP) to be protective of human 
health under various direct exposure 
scenarios and protective of 
groundwater. State standards for 
cadmium are more stringent than 
federal standards, and the Guidelines 

Exceedances of State standards would 
not be addressed under this No Action 
alternative. 

include standards for zinc that are not 
included in federal standards. 

Notes: Prepared by:  LJ 03/18/2009 
ARAR = Applicable or Relevant and Appropriate Requirement  Checked by:  SWR 06/17/2009 
CFR = Code of Federal Regulations 
CMR = Code of Maine Regulations 
CSF = Cancer Slope Factor 
Maine DEP = Maine Department of Environmental Protection 
ppm = parts per million 
RfD = Risk Reference Dose 
USEPA = U.S. Environmental Protection Agency 
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MDOT - Callahan Mine - OU1 FS Report July 2009 

MACTEC Project 3612062047 Final 

Table 4.1-2

 Cost Summary for Alternative CMS1 

ITEM COST 

CAPITAL COSTS 

Direct Cost Subtotal $0 

Contingency Cost (@30 Percent) $0 

Direct and Contingency Cost Subtotal $0 

TOTAL CAPITAL COSTS $0 

LONG-TERM OPERATION, MAINTENANCE, AND MONITORING COST 

Five Year Review (every 5 years) $7,400 

TOTAL LONG-TERM OPERATION, MAINTENANCE, AND MONITORING 

PW COSTS, 30-YEARS, 7% (See Note 2) $19,000 

TOTAL LONG-TERM OPERATION, MAINTENANCE, AND MONITORING 

PW COSTS, 100-YEARS, 2.7% (See Note 2) $56,000 

TOTAL LONG-TERM OPERATION, MAINTENANCE, AND 

MONITORING NOMINAL COSTS, 100-YEARS (See Note 2) $171,000 

TOTAL PV COST (CAPITAL + LONG TERM PV, 30-YR, 7%) $19,000 

TOTAL PV COST (CAPITAL + LONG TERM PV, 100-YR, 2.7%) $56,000 

TOTAL COST (CAPITAL + LONG TERM NOMINAL, 100-YR) $171,000 

Prepared by: SWReed, 6/16/2009 

Notes: Checked by: JPMcCrady, 6/16/2009 

1. PV = Present Value 

2. Includes project management and technical support as a percentage of operation, maintenance, and 

monitoring costs. See PV Cost sheet. 
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MDOT - Callahan Mine - OU1 FS Report  July 2009 

MACTEC Project 3612062047  Final 

Table 4.2-1 

Location-Specific ARARs for Alternative CMS2 

Capping of Tailings Impoundment; Off-Site Disposal of PCB and Petroleum Contaminated Soil; Subaqueous Disposal of Source Area Material (from the Ore 
Pad, Mine Operations Area, and WRP-3), Residential Use Area Soil, and Sediment in a Confined Aquatic Disposal (CAD) cell in Former Mine Pit 

Regulatory 

Authority 

Location 

Characteristic Requirement Status Requirement Synopsis 

Action to be Taken to Attain Requirement 

Federal Navigable 
waters 

Rivers and Harbors Act 
of 1899 [33 United States 
Code (USC) 403 et seq.; 
33 CFR Parts 320-323] 

Relevant 
and 
Appropriate 

Section 10 of the Rivers and Harbors 
Act prohibits unauthorized obstruction 
or alteration of navigable waters. No 
activity that impacts waters of the 
United States shall be permitted if a 
practicable alternative that has less 
adverse impact exists.  If there is no 
other practicable alternative, the 
impacts must be mitigated.  

Site activities will be designed and 
implemented to avoid obstruction and 
minimize alteration of navigable waters 
during dredging and CAD disposal.  
Disturbed areas will be restored. 

Federal Surface Waters 
including 
Wetlands 

Clean Water Act, Sec 404 
(33 U.S.C. § 1344); 
Section 404(b)(1) 
Guidelines for 
Specification of Disposal 
Sites for Dredged or Fill 
Material (40 C.F.R. Part 
230, 231 and 33 C.F.R. 
Parts 320-323) 

Applicable These regulations outline the 
requirements for the discharge of 
dredged or fill materials into surface 
waters including federal jurisdictional 
wetlands.  No activity that impacts 
waters of the United States shall be 
permitted if a practicable alternative 
that has less adverse impact exists.  If 
there is no other practicable alternative, 
the impacts must be mitigated.  

The dredging/excavation of Goose Pond 
sediments and salt marsh will result in the 
unavoidable destruction of existing federal 
jurisdictional wetlands and aquatic habitats; 
although during remedial design the effects 
of remedial activities on the wetlands and 
aquatic habitats will be evaluated and 
minimized. Compensatory habitat mitigation 
will be performed if necessary to comply 
with this ARAR.  CMS2 has been identified 
as the least damaging practicable alternative 
as it achieves the remedial action objectives 
with the lowest degree of permanent wetland 
loss in the salt marsh and Goose Pond. 
Deposition of material into the CAD cell will 
also comply with these standards regarding 
the filling of aquatic habitats.  The 
alternation of any freshwater federal 
jurisdictional wetlands will also be addressed 
under these standards.  A final determination 
of federal jurisdiction and wetland mitigation 
will be made during the predesign phase. 
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MDOT - Callahan Mine - OU1 FS Report  July 2009 

MACTEC Project 3612062047  Final 

Table 4.2-1 

Location-Specific ARARs for Alternative CMS2 

Capping of Tailings Impoundment; Off-Site Disposal of PCB and Petroleum Contaminated Soil; Subaqueous Disposal of Source Area Material (from the Ore 
Pad, Mine Operations Area, and WRP-3), Residential Use Area Soil, and Sediment in a Confined Aquatic Disposal (CAD) cell in Former Mine Pit 

Regulatory 

Authority 

Location 

Characteristic Requirement Status Requirement Synopsis 

Action to be Taken to Attain Requirement 

Federal Surface waters 
and wetlands 

Fish and Wildlife 
Coordination Act [16 
USC 661 et seq.] 

Applicable Requires Federal agencies involved in 
actions that will result in the control of 
structural modification of any stream or 
body of water for any purpose, to take 
action to protect the fish and wildlife 
resources that may be affected by the 
action.  USEPA must consult with the 

Measures to mitigate or compensate adverse 
project-related impacts to fish and wildlife 
resources will be taken, if determined 
necessary.  The U.S. Fish and Wildlife 
Service and the appropriate state agency will 
be consulted. 

U.S. Fish and Wildlife Service and the 
appropriate state agency to ascertain the 
means and measures necessary to 
mitigate, prevent, and compensate for 
project-related losses of wildlife 
resources and to enhance the resources.  

Federal Coastal Zone Coastal Zone 
Management Act [16 

Applicable Require activities in the designated 
coastal zone be conducted in a manner 

The substantive environmental requirements 
of this standard will be achieved.  

U.S.C. 1451 et seq.] consistent with coastal zone 
management plans. 

Federal Historic 
Protection 

Historic Sites Act of 1935 
(16 U.S.C. § 469 et seq.); 

Applicable The purpose of the National Historic 
Landmarks program is to identify and 

Features with potential historical/ cultural 
significance will be evaluated during the 

National historic designate National Historic Landmarks, remedial design phase.  Should this 
landmarks (36 C.F.R. Part and encourage the long range alternative impact historical 
65) preservation of nationally significant properties/structures protected by these 

properties that illustrate or 
commemorate the history and 

standards, activities will be coordinated with 
the Department of the Interior.  

prehistory of the United States.  
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MDOT - Callahan Mine - OU1 FS Report  July 2009 

MACTEC Project 3612062047  Final 

Table 4.2-1 

Location-Specific ARARs for Alternative CMS2 

Capping of Tailings Impoundment; Off-Site Disposal of PCB and Petroleum Contaminated Soil; Subaqueous Disposal of Source Area Material (from the Ore 
Pad, Mine Operations Area, and WRP-3), Residential Use Area Soil, and Sediment in a Confined Aquatic Disposal (CAD) cell in Former Mine Pit 

Regulatory 

Authority 

Location 

Characteristic Requirement Status Requirement Synopsis 

Action to be Taken to Attain Requirement 

Federal Historic National Historic Applicable Section 106 of the NHPA requires Features with potential historical/cultural 
Protection Preservation Act of 1966 federal agencies to take into account significance will be evaluated during the 

(16 U.S.C.. § 470 et seq.); the effects of their undertakings on remedial design phase.  Should this 
Protection of Historic historic properties and afford the alternative impact historical 
Properties (36 C.F.R. Part Advisory Council on Historic properties/structures protected by these 
800) Preservation a reasonable opportunity standards activities will be coordinated with 

to comment.  the Advisory Council on Historic 
Preservation.  

State Natural Maine Natural Resources Applicable The NRPA regulates activities affecting Remedial activities affecting regulated 
Resources Protection Act (NRPA) protected natural resources: coastal natural resources, particularly the alteration 

[Title 38, Chapter 3, §§ 
480-A to 480-Z] 

sand dune systems, coastal wetlands, 
significant wildlife habitat, fragile 
mountain areas, freshwater wetlands, 
great ponds and rivers, streams or 

of coastal and freshwater wetlands, from 
capping and dredging activities, as well as 
disposal in the CAD cell, will meet 
substantive environmental standards under 

brooks.  Regulates the disposal of the Act. 
dredge spoil in coastal wetlands. 
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MDOT - Callahan Mine - OU1 FS Report  July 2009 

MACTEC Project 3612062047  Final 

Table 4.2-1 

Location-Specific ARARs for Alternative CMS2 

Capping of Tailings Impoundment; Off-Site Disposal of PCB and Petroleum Contaminated Soil; Subaqueous Disposal of Source Area Material (from the Ore 
Pad, Mine Operations Area, and WRP-3), Residential Use Area Soil, and Sediment in a Confined Aquatic Disposal (CAD) cell in Former Mine Pit 

Regulatory 

Authority 

Location 

Characteristic Requirement Status Requirement Synopsis 

Action to be Taken to Attain Requirement 

State Wetlands Maine NRPA, Wetlands 
Protection Rule [06-096 
Code of Maine 
Regulations (CMR), 
Chapter 310] 

Applicable The regulations prohibit activities 
which would have an unreasonable 
impact on wetlands (or within 75 feet 
of the outer boundary of the wetland) or 
cause a loss in wetland area, functions, 
and values.  Under the Rules, 
“Wetlands of Special Significance” are 
defined as all coastal wetlands and 
great ponds as well as certain 
freshwater wetlands which include (a) 

Function and value assessments will be 
performed, if necessary, for existing 
freshwater and coastal wetland/habitat, 
particularly any “Wetlands of Special 
Significance.” Restoration activities will be 
performed so that post-remediation on-site 
wetlands are at least comparable to existing 
on-site wetlands.  The impacts associated 
with excavation of the sediments as part of 
this alternative are unavoidable and efforts 

Significant wildlife habitat, as defined will be made to minimize adverse effects on 
by 38 M.R.S.A. § 480-B(10); (b) A wetlands. Restoration actions will be taken 
freshwater wetland area located within to restore natural and beneficial values of the 
250 feet of a coastal wetland; (c) A 
freshwater wetland containing under 
normal circumstances at least 20,000 
square feet of aquatic vegetation, 

wetlands if necessary.  A final determination 
of state jurisdiction and wetland mitigation 
will be made during the predesign phase.  

emergent marsh vegetation or open 
water; (d) Wetlands subject to flooding 
during a 100-year flood event; (e) A 
freshwater wetland area located within 
25 feet of a river, stream, or brook. If 
there is no practicable alternative, there 
must be minimal alteration of the 
wetland and compensation (off-setting) 
may be required. 
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MDOT - Callahan Mine - OU1 FS Report  July 2009 

MACTEC Project 3612062047  Final 

Table 4.2-1 

Location-Specific ARARs for Alternative CMS2 

Capping of Tailings Impoundment; Off-Site Disposal of PCB and Petroleum Contaminated Soil; Subaqueous Disposal of Source Area Material (from the Ore 
Pad, Mine Operations Area, and WRP-3), Residential Use Area Soil, and Sediment in a Confined Aquatic Disposal (CAD) cell in Former Mine Pit 

Regulatory 

Authority 

Location 

Characteristic Requirement Status Requirement Synopsis 

Action to be Taken to Attain Requirement 

State Wetlands 
Surface Waters 

Maine NRPA, Permit-by-
Rule Standards [06-096 
CMR, Chapter 305] 

Applicable This rule prescribes standards for 
specific activities that may take place in 
or adjacent to wetlands and water 
bodies.  The standards are designed to 
ensure that the disturbed soil material is 

Response actions will be performed to 
minimize impacts to freshwater and coastal 
wetlands or water bodies. 

stabilized to prevent erosion and 
siltation of the water.  

State Shoreland areas Maine Mandatory Applicable To protect and conserve shoreland Measures will be taken during selection, 
Shoreland Zoning Act 
[Title 38, M.R.S.A., 

areas by controlling activities within 
250 feet of high water mark, as defined 

design, and implementation of remedial 
actions to comply with the substantive 

Sections 435-449; 06 096 in state law. environmental requirements under the Act.  
CMR Chapter 1000] 

State Subtidal, tidal, 
and filled tidal 

Submerged and Intertidal 
Lands Act [Title 12 

Applicable The statute establishes the State’s 
ownership and management of 

The substantive environmental requirements 
of this standard will be achieved, including 

lands M.R.S.A. Sections 1861- submerged, intertidal, and filled tidal the development of land use restrictions for 
1867] land throughout the State. State submerged lands to protect the CAD 

cell, if required by the remedy. 

State Coastal zone Coastal Management Applicable Provide for the regulation, The substantive environmental requirements 
Policy Act [38 MRSA §§ conservation, beneficial use, and of this standard will be achieved. 
1801 et seq.] management of coastal resources. 

State Facility Siting Maine Site Location of Applicable Regulations apply to control activities Remedial alternatives will comply with 
Development Law and at certain developments so that there applicable environmental requirements.  
Regulations [38 MRSA § 
481-490. Also 06-096 

are minimal adverse impacts to natural 
resources, to include specifically 

Storm water management, erosion and 
sedimentation controls, and traffic controls 

CMR Chapters 374 and 
375] 

erosion and sedimentation control, 
noise control, and air quality control.  

will be designed and implemented so that 
adverse effects on natural resources are 

Metallic mineral mining is designated minimized. 
as development of state or regional 
significance that may substantially 
affect the environment.  
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MDOT - Callahan Mine - OU1 FS Report  July 2009 

MACTEC Project 3612062047  Final 

Table 4.2-1 

Location-Specific ARARs for Alternative CMS2 

Notes: 

ARAR = Applicable or Relevant and Appropriate Requirement 
CFR = Code of Federal Regulations 
CMR = Code of Maine Regulations 
MEDEP = Maine Department of Environmental Protection 
MNA = Monitored Natural Attenuation 
M.R.S.A = Maine Revised Statutes Annotated 
USC = United States Code 
USEPA = U.S. Environmental Protection Agency 
UST = Underground Storage Tank 

Prepared by:  LJ 03/18/2009 
Checked by:  SWR 06/17/2009 
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MACTEC Project 3612062047  Final 

Table 4.2-2 

Chemical-Specific ARARs and TBCs for Alternative CMS2 

Capping of Tailings Impoundment; Off-Site Disposal of PCB and Petroleum Contaminated Soil; Capping of Source Area Material (from the Ore Pad, Mine 
Operations Area, WRP-3), and Residential Use Area Soil; and subaqueous disposal of Sediment in a Confined Aquatic Disposal (CAD) cell in Former Mine Pit 

Regulatory 

Authority 

Chemical 

Medium Requirement Status Requirement Synopsis 

Action to be Taken to Attain 

Requirement 

Federal 
Criteria, 
Advisories 
and Guidance 

Soil, and 
Sediment 

U.S. Environmental 
Protection Agency (USEPA) 
Risk Reference Doses 
(RfDs) 

To Be 
Considered 

RfDs are estimates of daily exposure levels 
that are unlikely to cause significant adverse 
non-carcinogenic health effects over a 
lifetime. 

This alternative will meet these 
standards by removing contaminants 
that pose non-carcinogen risks in the 
residential properties and disposing 
of them in the CAD and achieving 
recreational risk levels elsewhere in 
OU 1.  

Federal 
Criteria, 
Advisories 
and Guidance 

Soil, and 
Sediment 

Guidelines for Carcinogen 
Risk Assessment  
EPA/630/P-03/001F (March 
2005) 

To Be 
Considered 

Guidance for assessing cancer risk. This alternative will meet these 
standards by removing contaminants 
that pose carcinogen risks in the 
residential properties and disposing 
of them in the CAD and achieving 
recreational risk levels elsewhere in 
OU 1.  

Federal 
Criteria, 
Advisories 

Soil, and 
Sediment 

Supplemental Guidance for 
Assessing Susceptibility 
from Early-Life Exposure to 

To Be 
Considered 

Guidance of assessing cancer risks to 
children. 

This alternative will meet these 
standards by removing contaminants 
that pose carcinogen risks to children 

and Guidance Carcinogens EPA/630/R- in the residential properties and 
03/003F  (March 2005) disposing of them in the CAD and 

achieving child recreational risk 
levels elsewhere in OU 1.  

Federal 
Criteria, 
Advisories 
and Guidance 

Soil and 
Sediment 

USEPA Carcinogen 
Assessment Group, Cancer 
Slope Factors (CSFs) 

To Be 
Considered 

CSFs are used to compute the incremental 
cancer risk from exposure to site 
contaminants and represent the most up-to-
date information on cancer risk from 
USEPA's Carcinogen Assessment Group. 

This alternative will meet these 
standards by removing contaminants 
that pose carcinogen risks in the 
residential areas and disposing of 
them in the CAD and achieving 
recreational risk levels elsewhere in 
OU 1.  
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MDOT - Callahan Mine - OU1 FS Report  July 2009 

MACTEC Project 3612062047  Final 

Table 4.2-2 

Chemical-Specific ARARs and TBCs for Alternative CMS2 

Capping of Tailings Impoundment; Off-Site Disposal of PCB and Petroleum Contaminated Soil; Capping of Source Area Material (from the Ore Pad, Mine 
Operations Area, WRP-3), and Residential Use Area Soil; and subaqueous disposal of Sediment in a Confined Aquatic Disposal (CAD) cell in Former Mine Pit 

Regulatory 

Authority 

Chemical 

Medium Requirement Status Requirement Synopsis 

Action to be Taken to Attain 

Requirement 

Federal Soil Recommendations of the To Be EPA guidance for evaluating the risks posed This alternative will meet this 

Criteria, Technical Review Considered by lead in soil. standard by excavating lead-

Advisories Workgroup for Lead for an impacted soil exceeding adult risk 

and Guidance Approach to Assessing Risks levels in the residential properties 
Associated with Adult and disposing of the soil in the CAD. 
Exposure to Lead in Soil 

State Soil Maine Solid Waste Rules, 
Lead Management 

Relevant and 
Appropriate 

Regulations establish lead safe standards for 
soil containing lead – if lead in soil exceeds 

Lead contaminated soil in the 
residential properties that exceeds 

Regulations [06-096 CMR 375 parts per million (ppm) in bare soil in 375 ppm will be excavated and 
Chapter 424] potential play areas or 1000 ppm in other disposed of in the CAD so that it 

than play areas, the soil in these areas shall meets lead safe standards and 
be considered a lead hazard. permits unrestricted use. 

State Criteria, 
Advisories 
and Guidance 

Soil Maine Voluntary Response 
Action Program, Remedial 
Action Guidelines for 
Hazardous Substances in 
Soil (May 20, 1997) 

To Be 
Considered 

These guidelines provide specific chemical 
concentrations determined by the Maine 
Department of Environmental Protection 
(Maine DEP) to be protective of human 
health under various direct exposure 
scenarios and protective of groundwater.  
State standards for cadmium are more 

This alternative will meet these 
standards by capping wastes that 
exceed these standards in the Tailing 
Impoundment area, treating runoff 
from the capped area in a treatment 
wetland, and disposing of all other 
contaminated soils and sediment 

stringent than federal standards.  Includes 
standards for copper and zinc that do not 
have federal standards. 

exceeding these standards within 
OU1 into the CAD cell.  

Notes: Prepared by:  LJ 03/18/2009 
ARAR = Applicable or Relevant and Appropriate Requirement Checked by:  SWR 06/17/2009 
CFR = Code of Federal Regulations Maine DEP = Maine Department of Environmental Protection 
CMR = Code of Maine Regulations CSF = Cancer Slope Factor 
ppm = parts per million RfD = Risk Reference Dose  USEPA = U.S. Environmental Protection Agency 
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Table 4.2-3 

Action-Specific ARARs and TBCs for Alternative CMS2 

Capping of Tailings Impoundment; Off-Site Disposal of PCB and Petroleum Contaminated Soil; Confined Aquatic Disposal of WRP-3, Ore Pad, and Mine Ops 
Area Source Material; and Sediment in Former Mine Pit 

Regulatory 

Authority Action Requirement Status Requirement Synopsis 

Actions to be Taken to Attain 

Requirement 

Federal Surface water Clean Water Act Section Applicable This act and regulations establish On-site discharges to surface waters, 
discharge 402 National Pollutant discharge limitations, monitoring including Goose Pond and adjacent 

Discharge Elimination 
System (NPDES) [40 

requirements, and best management 
practices.  Point-source discharges of 

wetlands, shall meet these substantive 
discharge standards, particularly from 

CFR 122-125 and 131] effluent to surface water must comply the treatment wetland.  These 
with NPDES requirements (e.g., federal discharge limitations shall also be 
and state water quality criteria). used to develop monitoring standards 

for surface waters.   

Federal Cleanup and 
disposal of 

Toxic Substances 
Control Act (TSCA) [40 

Applicable This section of TSCA provides risk-
based cleanup and disposal options for 

The cleanup and off-site disposal of 
PCB contaminated soil will be 

polychlorinated CFR761.61(a) and (c)] PCB remediation waste based on the performed in a manner to comply with 
biphenyl (PCB) PCB Remediation Waste risks posed by the concentrations at TSCA.  The Proposed Plan will 
remediation waste which the PCBs are found. Written include a finding by the Director, 

approval for the proposed risk-based 
cleanup must be obtained from the 
Director, Office of Site Remediation 

Office of Site Remediation and 
Restoration, that the cleanup level 
selected meets these standards for 

and Restoration, U.S. Environmental 
Protection Agency (USEPA) Region 1. 

protectiveness. 

Federal Off-site disposal 
of hazardous 
waste 

Resource Conservation 
and Recovery Act 
(RCRA)(42 U.S.C. 
§6901 et seq.), Subtitle 
C- Hazardous Waste 

Applicable Federal standards used to identify, 
manage, and dispose of hazardous 
waste. Maine has been delegated the 
authority to administer these RCRA 
standards through its state hazardous 

Wastes generated as part of remedial 
activities that will be disposed of off-
site (PCB and petroleum contaminated 
material, treatment wetland waste) 
will be characterized as hazardous or 

Identification and 
Listing Regulations; 
Generator and Handler 
Requirements (40 C.F.R. 

waste management regulations.  These 
provisions have been adopted by the 
State. 

non-hazardous. If determined to be 
hazardous waste, then they will be 
stored, transported, and disposed of in 
accordance with these standards.   

Parts 260-262) 
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Table 4.2-3 

Action-Specific ARARs and TBCs for Alternative CMS2 

Capping of Tailings Impoundment; Off-Site Disposal of PCB and Petroleum Contaminated Soil; Confined Aquatic Disposal of WRP-3, Ore Pad, and Mine Ops 
Area Source Material; and Sediment in Former Mine Pit 

Regulatory 

Authority Action Requirement Status Requirement Synopsis 

Actions to be Taken to Attain 

Requirement 

Federal Surface Water 
Quality 

Clean Water Act (33 
U.S.C. § 1251 et seq.); 
National Recommended 
Water Quality Criteria 
(“NRWQC”) (40 C.F.R. 
§ 122.44) 

Relevant and 
Appropriate 

Used to establish water quality 
standards for the protection of aquatic 
life. 

Standards to be used for monitoring 
water quality during sediment/mine 
waste excavation/dredging, disposal 
of material into the CAD cell, 
monitoring of the discharge from the 
treatment wetland, and other remedial 
activities. 

Federal Groundwater Safe Drinking Water Act 
(42 U.S.C. §300f et 

seq.); National primary 
drinking water 
regulations (40 C.F.R. 
Part 141, Subpart B and 
G) 

Relevant and 
Appropriate 

Establishes maximum contaminant 
levels (MCLs) for common organic and 
inorganic contaminants applicable to 
public drinking water supplies. Used as 
relevant and appropriate cleanup 
standards for aquifers and surface water 
bodies that are potential drinking water 
sources.  

Establish standards for groundwater 
monitoring for the capped Tailings 
Impoundment area to assess the 
protectiveness of the cap.  

Federal Groundwater Safe Drinking Water Act 
(42 U.S.C. §300f et 

seq.); National primary 
drinking water 
regulations (40 C.F.R. 
141, Subpart F) 

Relevant and 
Appropriate 

Establishes maximum contaminant level 
goals (MCLGs) for public water 
supplies. MCLGs are health goals for 
drinking water sources.  These 
unenforceable health goals are available 
for a number of organic and inorganic 
compounds. 

Establish standards for groundwater 
monitoring for the capped Tailings 
Impoundment area to assess the 
protectiveness of the cap.  
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Table 4.2-3 

Action-Specific ARARs and TBCs for Alternative CMS2 

Capping of Tailings Impoundment; Off-Site Disposal of PCB and Petroleum Contaminated Soil; Confined Aquatic Disposal of WRP-3, Ore Pad, and Mine Ops 
Area Source Material; and Sediment in Former Mine Pit 

Regulatory 

Authority Action Requirement Status Requirement Synopsis 

Actions to be Taken to Attain 

Requirement 

Federal Groundwater 
Monitoring 

Health Advisories 
(Office of Drinking 
Water) 

To Be 
Considered 

Health Advisories are estimates of risk 
due to consumption of contaminated 
drinking water; they consider non-
carcinogenic effects only.  To be 
considered for contaminants in 

Establish standards for groundwater 
monitoring for the capped Tailings 
Impoundment area to assess the 
protectiveness of the cap. 

groundwater that may be used for 
drinking water where the standard is 
more conservative than either federal or 
state statutory or regulatory standards. 
The Health Advisory standard for 
manganese is 0.3 mg/L.  

Federal PCBs EPA’s Polychlorinated To Be Provides information on characterizing, The cleanup and off-site disposal of 
Criteria, Biphenyl(PCB) Site Considered cleaning up, containing, and disposing PCB contaminated soil will be 
Advisories and 
Guidance 

Revitalization Guidance 
Under the Toxic 

of PCB waste (e.g., soil and other debris 
generated as a result of any PCB spill 

performed in a manner to comply with 
TSCA. 

Substances Control Act cleanup) and guidance in complying 
(November 2005) with the PCB regulations at 40 CFR 

Part 761. 

Federal Generation of USEPA OSWER To Be Management of Investigation-Derived IDW will be managed in a manner to 
Criteria, investigation Publication 9345.3-03 Considered Waste (IDW) must ensure protection of protect human health and the 
Advisories and derived waste FS, January 1992 human health and the environment. environment. 
Guidance 

State Remediation of Maine Metallic Mineral Relevant and These rules define mine waste and This alternative would meet the 
metallic mining 
sites 

Exploration, Advanced 
Explorations, and 
Mining [06-096 CMR 
Chapter 200] 

Appropriate contain requirements for reclamation, 
closure, and post-closure activities at 
metallic mineral mines.  Except for land 
clearing debris and woodwaste, 
Subchapter 5 (Mine Waste Treatment 

and Management) applies to mine waste 
in lieu of Solid Waste Management 
Rules at 06-096 CMR Chapter 400-409. 

substantive portions of these 
regulations for reclamation, closure, 
and post-closure activities by capping 
waste in the Tailing Impoundment 
area, use of a treatment wetland for 
runoff, and disposing of all other 
contaminated soil/sediment in OU1 in 
the CAD cell. 
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Table 4.2-3 

Action-Specific ARARs and TBCs for Alternative CMS2 

Capping of Tailings Impoundment; Off-Site Disposal of PCB and Petroleum Contaminated Soil; Confined Aquatic Disposal of WRP-3, Ore Pad, and Mine Ops 
Area Source Material; and Sediment in Former Mine Pit 

Regulatory 

Authority Action Requirement Status Requirement Synopsis 

Actions to be Taken to Attain 

Requirement 

State Off-site disposal 
of hazardous 
waste 

Maine Hazardous Waste 
Rules for Identification 
and Listing of Hazardous 
Wastes (38 M.R.S.A. §§ 
1301 et seq.; 06-096 
CMR 850) 

Applicable These standards establish requirements 
for determining whether wastes are 
hazardous based on either 
characteristics or listing. 

Wastes generated as part of remedial 
activities that will be disposed of off-
site (PCB and petroleum contaminated 
material, treatment wetland waste) 
will be characterized as hazardous or 
non-hazardous.  

State Off-site disposal 
of hazardous 
waste 

Maine Hazardous Waste 
Management Rules - 
Requirements for 
Generators (38 M.R.S.A. 
§§ 1301 et seq.; 06-096 
CMR 851) 

Applicable These regulations contain requirements 
for generators of hazardous waste. 

Wastes generated as part of remedial 
activities that will be disposed of off-
site (PCB and petroleum contaminated 
material, treatment wetland waste, if 
characterized as hazardous, will be 
stored, transported, and disposed of in 
accordance with these standards.   

State Management of 
land clearing 
debris and wood 
waste 

Maine Solid Waste 
Management Rules [06-
096 CMR Chapter 400-
409] 

Applicable if 
encountered 

These rules apply to land clearing debris 
and wood wastes at mining sites, in lieu 
of 06-096 CMR Chapter 200.  

To the extent that land clearing debris 
and wood wastes are generated and 
landfilled as part of site remediation, 
they will be handled and disposed in 
accordance with these regulations.  

State Surface water 
discharge 

Maine Waste Discharge 
Licenses [38 Maine 
Revised Statutes 
Annotated (M.R.S.A.) 
Section 413 et seq.] and 
Waste Discharge 
Permitting Program [06-
096 CMR Chapter 520-
529] 

Applicable This rule requires permits issued by 
Maine Department of Environmental 
Protection for the discharge of 
pollutants from point sources. 

All substantive requirements of this 
regulation will be met with respect to 
any point source discharge to surface 
water, particularly from the treatment 
wetland. Appropriate controls and 
best management practices will be 
implemented. 
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Table 4.2-3 

Action-Specific ARARs and TBCs for Alternative CMS2 

Capping of Tailings Impoundment; Off-Site Disposal of PCB and Petroleum Contaminated Soil; Confined Aquatic Disposal of WRP-3, Ore Pad, and Mine Ops 
Area Source Material; and Sediment in Former Mine Pit 

Regulatory 

Authority Action Requirement Status Requirement Synopsis 

Actions to be Taken to Attain 

Requirement 

State Actions that may Maine Water Applicable This program sets forth standards for the Site activities will be designed and 
degrade surface Classification Program classification of Maine's water. implemented in a manner that they do 
water quality [38 M.R.S.A., Section Activities in a water body cannot lower not degrade the chemical, physical, or 

464-470] water quality below the designated 
classification. Marsh Creek, Goose 

biological integrity of Marsh Creek, 
Goose Pond, or Goose Cove.  Water 

Pond, and Goose Cove are Class SB. quality will be monitored during 
dredging/excavation operations and 

Designated uses for Class SB waters 
include recreation in and on the water, 
fishing, aquaculture, propagation and 
harvesting of shellfish, industrial 
process and cooling water supply, 

during disposal into the CAD cell.  
Long-term water quality monitoring 
of the Tailing Impoundment cap, 
treatment wetland, and CAD cell will 
also be conducted. 

hydroelectric power generation, 
navigation and as habitat for fish and 
other estuarine and marine life. 

State Actions that may 
degrade surface 

Maine Surface Water 
Toxics Program [38 

Applicable These rules set forth the National 
Recommended Water Quality Criteria 

Site activities will be designed and 
implemented in a manner that they do 

water quality M.R.S.A. Sec. 420; 06- for toxic water pollutants and not degrade the chemical, physical, or 
096 CMR Chapter 530] procedures necessary to control levels of biological integrity of Marsh Creek, 

toxic pollutants in surface waters. Goose Pond, or Goose Cove.  Water 
quality will be monitored during 
dredging/excavation operations and 
during disposal into the CAD cell.  
Long-term water quality monitoring 
of the Tailing Impoundment cap, 
treatment wetland, and CAD cell will 
also be conducted. 
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Table 4.2-3 

Action-Specific ARARs and TBCs for Alternative CMS2 

Capping of Tailings Impoundment; Off-Site Disposal of PCB and Petroleum Contaminated Soil; Confined Aquatic Disposal of WRP-3, Ore Pad, and Mine Ops 
Area Source Material; and Sediment in Former Mine Pit 

Regulatory 

Authority Action Requirement Status Requirement Synopsis 

Actions to be Taken to Attain 

Requirement 

State Actions that may Maine Surface Water Applicable Except as naturally occur, levels of toxic Site activities will be designed and 
degrade surface Quality Criteria for pollutants in surface waters must not implemented in a manner that they do 
water quality Toxic Pollutants [06-096 

CMR Chapter 584] 
exceed federal water quality criteria as 
established by the U.S. environmental 

not degrade the chemical, physical, or 
biological integrity of Marsh Creek, 

Protection Agency (USEPA), pursuant Goose Pond, or Goose Cove.  Water 
to Section 304(a) of the Clean Water quality will be monitored during 
Act, or alternative criteria.  dredging/excavation operations and 

during disposal into the CAD cell.  
Long-term water quality monitoring 
of the Tailing Impoundment cap, 
treatment wetland, and CAD cell will 
also be conducted. 

State Shellfishing ban Closed Area No. 36, 
Bagaduce River and 

Applicable State ban, because of pollution, on 
digging, taking, or possessing any 

State shellfishing ban has been 
established due to site contamination.  

Harborside (Castine, clams, quahogs, oysters, or mussels Such ban will need to remain in effect 
Penobscot, Brooksville) 
[DMR Chapter 

taken from the flats and waters of Goose 
Cove or Goose Pond. 

for site contamination until cleanup 
levels are achieved.  

95.04(C)] 

State Quarrying of rock Performance Standards 
For Quarries [38 

Applicable This law provides standards that apply 
to any quarry that is more than one acre 

If on-site rock is quarried to provide 
material for constructing a reclamation 

M.R.S.A. Section 490-W in size, including reclaimed and cover, these standards will be 
– 490-EE] unreclaimed areas, or at which complied with. 

underground production blasting is 
proposed. 

Page 6 of 8 

P:\Projects\mdot\Callahan Mine\4.0 Project Deliverables\4.1 Reports\FS\__Final\Tables\ARAR Tables July 1.doc 



MDOT - Callahan Mine - OU1 FS Report  July 2009 

MACTEC Project 3612062047  Final 

Table 4.2-3 

Action-Specific ARARs and TBCs for Alternative CMS2 

Capping of Tailings Impoundment; Off-Site Disposal of PCB and Petroleum Contaminated Soil; Confined Aquatic Disposal of WRP-3, Ore Pad, and Mine Ops 
Area Source Material; and Sediment in Former Mine Pit 

Regulatory 

Authority Action Requirement Status Requirement Synopsis 

Actions to be Taken to Attain 

Requirement 

State Activities that Maine Erosion and Applicable Activities that involve filling, Appropriate controls will be 
expose soil with Sedimentation Control displacing, or exposing soil or other implemented to address erosion, 
potential for 
erosion 

[38 M.R.S.A. Section 
420-C] 

earthen materials must take measures to 
prevent unreasonable erosion of soil or 

sedimentation, and storm water.   

sediment beyond the project site or into 
a protected natural resource.  Erosion 
control measures must be in place 
before the activity begins.  Measures 
must remain in place and functional 
until the site is permanently stabilized.   

State Activities that Maine Storm Water Applicable Storm water quality standards for Where activities described in 38 
expose soil with Management [38 projects with 3 acres or less of M.R.S.A. 420-D occur at the Site, 
potential for M.R.S.A. Section 420- impervious surface may address appropriate controls to address 
erosion D], Maine Storm Water 

Management Rules [06 
096 CMR Chapter 500], 
and Direct Watershed of 
Waterbodies Most at 

phosphorus, nitrates, and suspended 
solids, but may not directly address 
other dissolved or hazardous materials 
unless infiltration is proposed.  The 
Storm Water Management Rules 

erosion, sedimentation, and storm 
water will be implemented.  Erosion 
control measures will be in place prior 
to the construction of the Tailing 
Impoundment cap, treatment wetland, 

Risk from New establish standards to prevent and and excavation of all upland OU1 
Development [06-096 
CMR Chapter 502] 

control the release of pollutants to water 
bodies, wetlands, and groundwater, and 

contaminated material to be disposed 
of into the CAD cell  

reduce impacts associated with 
increases and changes in flow. 

State Generation of air 
emissions 

Maine Air Quality 
Control Laws; Protection 

Applicable This law and its associated regulations 
detail the requirements, limitations, and 

Dust suppression will be utilized as 
needed to comply with this standard. 

and Improvements of Air exemptions of state air emissions, 
[38 M.S.R.A. 581-608- including fugitive dust.  The standard 
A), Chapters 101, 105, for particulate matter is 150 µg/m3 
110, 115] (micrograms per cubic meter), 24 hour 

average concentration. 
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Table 4.2-3 

Action-Specific ARARs and TBCs for Alternative CMS2 

Capping of Tailings Impoundment; Off-Site Disposal of PCB and Petroleum Contaminated Soil; Confined Aquatic Disposal of WRP-3, Ore Pad, and Mine Ops 
Area Source Material; and Sediment in Former Mine Pit 

Regulatory 

Authority Action Requirement Status Requirement Synopsis 

Actions to be Taken to Attain 

Requirement 

State Criteria, Generation of air Maine Department of To Be Interim ambient air guidelines are These guidelines will be considered 
Advisories and emissions Human Services Interim Considered derived from risk assessment-based during the design of emissions 
Guidance Ambient Air Guidelines, criteria or from occupational exposure controls. 

Memorandum February criteria that are protective of ambient air 
23, 1993. quality. 

Notes: Prepared by:  LJ 03/18/2009 
ARAR = Applicable or Relevant and Appropriate Requirement Checked by:  SWR 06/17/2009 
CERCLA = Comprehensive Environmental Response, Compensation, and Liability Act 
CFR = Code of Federal Regulations 
CMR = Code of Maine Regulations 
IDW = Investigation-Derived Waste 
Maine DEP = Maine Department of Environmental Protection 
M.R.S.A. = Maine Revised Statutes Annotated 
µg/m3 = micrograms per cubic meter 
NPDES = National Pollutant Discharge Elimination System 
OSWER = Office of Solid Waste and Emergency Response 
USC = United States Code 
USEPA = U.S. Environmental Protection Agency 
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Table 4.2-4 

Equivalent Truck Traffic Reduction for Alternative CMS2 

2 3
Activity Volume (cy) Truck Loads 

On-Site Disposal of Material 

Mine Ops Area / Ore Pad

WRP-2 (partial)

WRP-3 (including WRP-3 Haul Road)

Residential Lot Soil

Goose Pond/Goose Cove Sediment, Salt Marsh


Subtotal 

On-Site Quarrying/Crushing 

Cap Rock (Tailings Area) 
4

WRP-3 Reclamation 
4

Ore Pad /Mine Ops/WRP-2 Reclamation 
4

PCB Area Reclamation 

Residential Lot Access Road

Misc./Drainage Rip-Rap/etc


Subtotal 

Beneficial Use of On-Site Materials 

Stink Cove Sediment to Salt Marsh 

Subtotal 

TOTAL 

87,200 

9,900 

347,894 

3,350 

100,800 

549,144 

53,400 

16,300 

16,800 

2,430 

520 

1,000 

90,450 

8,700 

8,700 

6,229 

707 

24,850 

239 

7,200 

39,225 

3,814 

1,164 

1,200 

174 

37 

71 

6,461 

621 

621 

46,307 

Notes: 

1 = Number of truckloads not transported over local roads. 

2 = "loose cubic yards"= bank cubic yards plus swell. 

Goose Pond/ Goose Cove and Salt Marsh sediment in-place (bank) volume. 

3 = Assumes 14 cy dump trucks. 

4 = If excavation to an irregular bedrock surface is required and material exceeding PRGs 

remains exposed at the bottom of the excavation, a one foot layer of crushed stone

would be placed as backfill.


Prepared by SWR 04/07/2009 

Checked by JPM 04/13/2009 
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Table 4.2-5 
1

Estimated Heavy Truck Traffic for Alternative CMS2 

Activity 
3

Tandem-Axle Dump Trucks 

Off-Site Disposal of Petroleum Contaminated Soils


Residential Lot Restoration, Common Borrow import


Residential Lot Restoration, Topsoil import


Mine Ops, Off-Site Disposal of PCB Contaminated Material


Tandem-Axle Dump Truck Trip Subtotal 

4
Tractors and Haul Trailers 

General Equipment Mobilization, dozers 

General Equipment Mobilization, excavators 

General Equipment Mobilization, compactors 

General Equipment Mobilization, tandem axle dump trucks for on-site 

hauling 

Tailings Impoundment, geomembrane delivery 

Tailings Impoundment, geocomposite delivery 

Tailings Impoundment, treatment wetland composted organic matter 

Tractors and Haul Trailers Trip Subtotal 

5
Miscellaneous Construction Equipment 

General Mobilization, equipment maintenance, and misc. equipment 

and supply delivery 

General Mobilization, Quarry Rock Crushers (assume 2 ) 

Tailings Impoundment, horizontal directional drilling 

Waste Rock Pile 3 Excavation, floating conveyor system 

Residential Lot Restoration, Hydroseed tanker 

Residential Lot Restoration, misc. structure repair/replacement 

Mobilization of hydraulic dredging equipment 

Wetland Mitigation, General Restoration, hydroseeder tanker 

Miscellaneous Equipment Trip Subtotal 

TOTAL CONSTRUCTION TRUCK TRIPS 

Volume or Number of Total 
Quantity of Number of Trips per Number of 

2
Material Trucks Truck Trips 

800 lcy 58 2 116 

2,365 lcy 169 2 338 

575 lcy 42 2 84 

2,406 lcy 172 2 344

882 

2 ea 2 4 8 

3 ea 3 4 12 

2 ea 2 4 8 

8 ea 8 2 16 

30 rolls 1 2 2 

290 rolls 3 2 6 

9,036 lcy 452 2 904 

956 

- - 52 2 104 

2 2 4 

- - 1 2 2 

- - 16 2 32 

- - 3 2 6 

- - 5 2 10 

- - 4 2 8 

- - 4 2 8 

174 

2,012 

Notes: Prepared by JPM 04/30/2009 

1 = Number and type of trucks traveling over local public roads during execution of the work. Checked by SWR 04/30/2009 

2 = "loose cubic yards" 

3 = Assumes 14 cy dump trucks. 

4 = Assumes heavy haul trailers for equipment delivery and 20 cy semi dump trailers for material delivery 

5 = Does not include delivery of daily supplies, FedEx, Fuel, etc. 
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Table 4.2-6

 Cost Summary for Alternative CMS2 

ITEM COST 

CAPITAL COSTS 

2.1 Pre-Design Studies $310,000 

2.2 General Construction Costs Common to all Components of Work $827,000 

2.3 Tailings Impoundment Improvements $4,331,000 

2.4 Waste Rock Pile No. 3 (WRP3) $3,002,000 

2.5 Ore Pad and Mine Operations Area (Mine Ops, Etc.) $694,000 

2.6 Residential Lots $314,000 

2.7 PCB Soils $587,000 

2.8 Sediment Dredging of Goose Pond and Salt Marsh $2,124,000 

2.9 Wetland Mitigation $1,245,000 

2.10 Institutional Controls $31,000 

2.11 Monitoring Well Installation $66,000 

2.12 Long-term Monitoring Plan $35,000 

Direct Cost Subtotal $13,566,000 

Contingency Cost (@30 Percent) $4,069,800 

Direct and Contingency Cost Subtotal $17,635,800 

2.13 Indirect Capital Costs (Engineering, Design, Construction Mgmt, and PMgmt) $3,880,000 

TOTAL CAPITAL COSTS $21,515,800 

LONG-TERM OPERATION, MAINTENANCE, AND MONITORING COST 

2.14 Long-Term Operation and Maintenance 

Annual Inspection and Site Summary Report, Per Event, Nominal $10,700 

Constructed Wetland (5-yr event) $87,600 

Salt Marsh (years 1, 3 , 5, 10) $7,300 

Tailings Impoundment Cap and Stormwater System (5-yr event) $70,900 

Tailings Impoundment Cap (25-yr event) $210,700 

2.15 Long-Term Environmental Monitoring, Per Event, Nominal 

Semi-Annual Constructed Wetland Inf/Eff (year 1) $24,800 

Annual Constructed Wetland Inf/Eff (years 2-100) $12,400 

Annual Groundwater (years 1-2) $18,800 

Annual Groundwater (years 3-10) $18,800 

Annual Groundwater (years 15, 20, 25, …, 100) $18,800 

Semi-Annual Surface Water (years 1-2) $36,600 

Annual Surface Water (years 3 -10, 15, 20, 25, …, 100) $18,300 

Sediment Monitoring (every 5 years) $13,500 

Periodic Clam Tissue (years 3, 4, 5, 10, 15, 20, 25, …, 100) $9,100 

Five Year Review (every 5 years) $27,000 
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Table 4.2-6

 Cost Summary for Alternative CMS2 

ITEM COST 

$1,324,000 

$3,398,000 

TOTAL LONG-TERM OPERATION, MAINTENANCE, AND 

MONITORING NOMINAL COSTS, 100-YEARS (See Note 3) $9,718,000 

TOTAL COST (CAPITAL + LONG TERM PV, 30-YR, 7%) $22,839,800 

TOTAL COST (CAPITAL + LONG TERM PV, 100-YR, 2.7%) $24,913,800 

TOTAL COST (CAPITAL + LONG TERM NOMINAL, 100-YR) $31,233,800 

TOTAL LONG-TERM OPERATION, MAINTENANCE, AND MONITORING 

PW COSTS, 30-YEARS, 7% (See Note 3) 

TOTAL LONG-TERM OPERATION, MAINTENANCE, AND MONITORING 

PW COSTS, 100-YEARS, 2.7% (See Note 3) 

Prepared by: JPMcCrady, 6/16/2009 

Notes: Checked by: SWReed, RSEgan, 6/16/2009 

1. PV = Present Value 

2. 
Compensatory wetland mitigation requirements have not been established and may not be 

necessary. If mitigation is not required, capital and long-term costs will be reduced. 


3. Includes project management and technical support as a percentage of operation, maintenance, and 

monitoring costs. See PV Cost sheet. 
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Table 4.3-1 

Location-Specific ARARs for Alternative CMS3 

Capping of Tailings Impoundment; Off-Site Disposal of PCB- and Petroleum-Contaminated Soil; Capping of Source Area Material (from the Ore Pad, Mine 
Operations Area, and WRP-3), and Residential Area Soil; and Subaqueous Disposal of Sediment in a Confined Aquatic Disposal (CAD) Cell in the Former Mine 
Pit 

Regulatory Location Action to be Taken to Attain 

Authority Characteristic Requirement Status Requirement Synopsis Requirement 

Federal Navigable waters  Rivers and Harbors Act Relevant and Section 10 of the Rivers and Harbors Site activities will be designed and 
of 1899 [33 United Appropriate Act prohibits unauthorized obstruction implemented to avoid obstruction and 
States Code (USC) 403 or alteration of navigable waters. No minimize alteration of navigable 
et seq.; 33 CFR Parts activity that impacts waters of the waters during dredging and deposition 
320-323] United States shall be permitted if a 

practicable alternative that has less 
into the CAD cell. Disturbed areas 
will be restored. 

adverse impact exists.  If there is no 
other practicable alternative, the 
impacts must be mitigated. 
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Table 4.3-1 

Location-Specific ARARs for Alternative CMS3 

Capping of Tailings Impoundment; Off-Site Disposal of PCB- and Petroleum-Contaminated Soil; Capping of Source Area Material (from the Ore Pad, Mine 
Operations Area, and WRP-3), and Residential Area Soil; and Subaqueous Disposal of Sediment in a Confined Aquatic Disposal (CAD) Cell in the Former Mine 
Pit 

Regulatory Location Action to be Taken to Attain 

Authority Characteristic Requirement Status Requirement Synopsis Requirement 

Federal Surface Waters 
including 
Wetlands 

Clean Water Act, Sec 
404 (33 U.S.C. § 1344); 
Section 404(b)(1) 
Guidelines for 
Specification of Disposal 
Sites for Dredged or Fill 
Material (40 C.F.R. Part 
230, 231 and 33 C.F.R. 
Parts 320-323) 

Applicable These regulations outline the 
requirements for the discharge of 
dredged or fill materials into surface 
waters including federal jurisdictional 
wetlands.  No activity that impacts 
waters of the United States shall be 
permitted if a practicable alternative 
that has less adverse impact exists.  If 
there is no other practicable 
alternative, the impacts must be 
mitigated. 

The construction of Tailings 
Impoundment improvements and 
dredging/excavation of sediments and 
salt marsh will result in the destruction 
of existing federal jurisdictional 
wetlands and aquatic habitats; 
although during remedial design the 
effects of remedial activities on the 
wetlands and aquatic habitats will be 
evaluated and minimized.  Deposition 
of material into the CAD cell will also 
comply with these standards, 
regarding the filling of aquatic 
habitats. The alternation of any 
freshwater federal jurisdictional 
wetlands will also be addressed under 
these standards.  Compensatory 
habitat mitigation will be performed if 
necessary to comply with this ARAR.  
A final determination of federal 
jurisdiction and wetland mitigation 
will be made during the predesign 
phase. 
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Table 4.3-1 

Location-Specific ARARs for Alternative CMS3 

Capping of Tailings Impoundment; Off-Site Disposal of PCB- and Petroleum-Contaminated Soil; Capping of Source Area Material (from the Ore Pad, Mine 
Operations Area, and WRP-3), and Residential Area Soil; and Subaqueous Disposal of Sediment in a Confined Aquatic Disposal (CAD) Cell in the Former Mine 
Pit 

Regulatory Location Action to be Taken to Attain 

Authority Characteristic Requirement Status Requirement Synopsis Requirement 

Federal Surface waters 
and wetlands 

Fish and Wildlife 
Coordination Act [16 
USC 661 et seq.] 

Applicable Requires Federal agencies involved in 
actions that will result in the control of 
structural modification of any stream 
or body of water for any purpose, to 
take action to protect the fish and 
wildlife resources that may be affected 
by the action.  USEPA must consult 
with the U.S. Fish and Wildlife 

Measures to mitigate or compensate 
adverse project-related impacts to fish 
and wildlife resources will be taken, if 
determined necessary.  The U.S. Fish 
and Wildlife Service and the 
appropriate state agency will be 
consulted. 

Service and the appropriate state 
agency to ascertain the means and 
measures necessary to mitigate, 
prevent, and compensate for project-
related losses of wildlife resources and 
to enhance the resources. 

Federal Coastal Zone Coastal Zone 
Management Act [16 

Applicable Require activities in the designated 
coastal zone be conducted in a manner 

The substantive environmental 
requirements of this standard will be 

U.S.C. 1451 et seq.] consistent with coastal zone achieved. 
management plans. 

Federal Historic Historic Sites Act of Applicable The purpose of the National Historic Features with potential 
Protection 1935 (16 U.S.C. § 469 et 

seq.); National historic 
Landmarks program is to identify and 
designate National Historic 

historical/cultural significance will be 
evaluated during the remedial design 

landmarks (36 C.F.R. Landmarks, and encourage the long phase. Should this alternative impact 
Part 65) range preservation of nationally historical properties/structures 

significant properties that illustrate or protected by these standards, activities 
commemorate the history and will be coordinated with the 
prehistory of the United States.  Department of the Interior. 
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Table 4.3-1 

Location-Specific ARARs for Alternative CMS3 

Capping of Tailings Impoundment; Off-Site Disposal of PCB- and Petroleum-Contaminated Soil; Capping of Source Area Material (from the Ore Pad, Mine 
Operations Area, and WRP-3), and Residential Area Soil; and Subaqueous Disposal of Sediment in a Confined Aquatic Disposal (CAD) Cell in the Former Mine 
Pit 

Regulatory Location Action to be Taken to Attain 

Authority Characteristic Requirement Status Requirement Synopsis Requirement 

Federal Historic National Historic Applicable Section 106 of the NHPA requires Features with potential 
Protection Preservation Act of 1966 federal agencies to take into account historical/cultural significance will be 

(16 U.S.C. § 470 et the effects of their undertakings on evaluated during the remedial design 
seq.); Protection of historic properties and afford the phase. Should this alternative impact 
Historic Properties (36 
C.F.R. Part 800) 

Advisory Council on Historic 
Preservation a reasonable opportunity 

historical properties/structures 
protected by these standards activities 

to comment.  will be coordinated with the Advisory 
Council on Historic Preservation. 

State Natural Resources Maine Natural Resources Applicable The NRPA regulates activities Remedial activities affecting regulated 
Protection Act (NRPA) 
[Title 38, Chapter 3, §§ 

affecting protected natural resources: 
coastal sand dune systems, coastal 

natural resources, particularly the 
alteration of coastal and freshwater 

480-A to 480-Z] wetlands, significant wildlife habitat, 
fragile mountain areas, freshwater 

wetlands, from capping and dredging 
activities, as well as disposal in the 

wetlands, great ponds and rivers, CAD cell, will meet substantive 
streams or brooks.  Regulates the 
disposal of dredge spoil in coastal 

environmental standards under the 
Act. 

wetlands. 
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Table 4.3-1 

Location-Specific ARARs for Alternative CMS3 

Capping of Tailings Impoundment; Off-Site Disposal of PCB- and Petroleum-Contaminated Soil; Capping of Source Area Material (from the Ore Pad, Mine 
Operations Area, and WRP-3), and Residential Area Soil; and Subaqueous Disposal of Sediment in a Confined Aquatic Disposal (CAD) Cell in the Former Mine 
Pit 

Regulatory Location Action to be Taken to Attain 

Authority Characteristic Requirement Status Requirement Synopsis Requirement 

State Wetland s Maine NRPA; Wetlands 
Protection Rule [06-096 
Code of Maine 
Regulations (CMR), 
Chapter 310] 

Applicable The regulations prohibit activities 
which would have an unreasonable 
impact on wetlands (or within 75 feet 
of the outer boundary of the wetland) 
or cause a loss in wetland area, 
functions, and values.  Under the 
Rules, “Wetlands of Special 
Significance” are defined as all coastal 
wetlands and great ponds as well as 
certain freshwater wetlands which 
include: (a) Significant wildlife 
habitat, as defined by 38 M.R.S.A. § 

Function and value assessments will 
be performed for existing coastal and 
freshwater wetland/habitat, 
particularly any “Wetlands of Special 
Significance.”  If necessary, 
restoration activities will be performed 
so that post-remediation on-site 
wetlands are at least comparable to 
existing on-site wetlands.  The 
impacts associated with excavation of 
the sediments as part of this 
alternative are unavoidable and efforts 

480-B(10); (b) A freshwater wetland will be made to minimize adverse 
area located within 250 feet of a effects on wetlands. Restoration 
coastal wetland; (c) A freshwater actions will be taken to restore natural 
wetland containing under normal and beneficial values of the wetlands, 
circumstances at least 20,000 square 
feet of aquatic vegetation, emergent 
marsh vegetation or open water; (d) 
Wetlands subject to flooding during a 
100-year flood event; (e) A freshwater 

if necessary.  A final determination of 
state jurisdiction and wetland 
mitigation will be made during the 
predesign phase. 

wetland area located within 25 feet of 
a river, stream or brook.  If there is no 
practicable alternative, there must be 
minimal alteration of the wetland and 
compensation (off-setting) may be 
required. 
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Location-Specific ARARs for Alternative CMS3 

Capping of Tailings Impoundment; Off-Site Disposal of PCB- and Petroleum-Contaminated Soil; Capping of Source Area Material (from the Ore Pad, Mine 
Operations Area, and WRP-3), and Residential Area Soil; and Subaqueous Disposal of Sediment in a Confined Aquatic Disposal (CAD) Cell in the Former Mine 
Pit 

Regulatory Location Action to be Taken to Attain 

Authority Characteristic Requirement Status Requirement Synopsis Requirement 

State Wetlands 
Surface Waters 

Maine NRPA, Permit-
by-Rule Standards [06-
096 CMR, Chapter 305] 

Applicable This rule prescribes standards for 
specific activities that may take place 
in or adjacent to wetlands and water 
bodies.  The standards are designed to 
ensure that the disturbed soil material 

Response actions will be performed to 
minimize impacts to freshwater and 
coastal wetlands or water bodies. 

Shoreland areas Maine Mandatory 
Shoreland Zoning Act 
[Title 38, M.R.S.A., 
Sections 435-449; 06 

Applicable 

is stabilized to prevent erosion and 
siltation of the water. 

To protect and conserve shoreland 
areas by controlling activities within 
250 feet of high water mark, as 
defined in state law. 

Measures will be taken during 
selection, design, and implementation 
of remedial actions to comply with the 
substantive environmental 

State 

096 CMR Chapter 1000] requirements under the Act. 

State Subtidal, tidal, Submerged and Intertidal Applicable The statute establishes the State’s The substantive environmental 
and filled tidal 
lands 

Lands Act [Title 12 
M.R.S.A. Sections 1861-

ownership and management of 
submerged, intertidal, and filled tidal 

requirements of this standard will be 
achieved, including the development 

1867] land throughout the State. of land use restrictions for State 
submerged lands to protect the CAD 
cell, if required by the remedy.  

State Coastal zone Coastal Management Applicable Provide for the regulation, The substantive environmental 
Policy Act [38 MRSA §§ conservation, beneficial use, and requirements of this standard will be 
1801 et seq.] management of coastal resources. achieved.   

State Facility Siting Maine Site Location of Applicable Regulations apply to control activities Remedial alternatives will comply 
Development Law and at certain developments so that there with applicable environmental 
Regulations [38 MRSA 
§ 481-490. Also 06-096 

are minimal adverse impacts to natural 
resources, to include specifically 

requirements..  Storm water 
management, erosion and 

CMR Chapters 374 and erosion and sedimentation control, sedimentation controls, and traffic 
375] noise control, and air quality control.  

Metallic mineral mining is designated 
controls will be designed and 
implemented so that adverse effects on 

as development of state or regional natural resources are minimized. 
significance that may substantially 
affect the environment.  
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Location-Specific ARARs for Alternative CMS3 

Notes: 

ARAR = Applicable or Relevant and Appropriate Requirement 
CFR = Code of Federal Regulations 
CMR = Code of Maine Regulations 
MEDEP = Maine Department of Environmental Protection 
MNA = Monitored Natural Attenuation 
M.R.S.A = Maine Revised Statutes Annotated 
USC = United States Code 
USEPA = U.S. Environmental Protection Agency 
UST = Underground Storage Tank 

Prepared by:  LJ 03/18/2009 
Checked by:  SWR 06/17/2009 
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Table 4.3-2 

Chemical-Specific ARARs and TBCs for Alternative CMS3 

In-place closure of the Tailings Impoundment with treatment of the horizontal drain discharge in a passive wetland; Excavation of WRP-3, Ore Pad, and Mine 
Ops Area Source Material along with the lead and arsenic contaminated waste from the residential use area of the Site and consolidation and capping of this 
material in a separate waste cell with a low permeability cover system; and Off-Site Disposal of PCBs and Petroleum-Contaminated Soil and Dredging and 
disposal of Sediment in a CAD cell in the former mine pit 

Regulatory Chemical Action to be Taken to Attain 

Authority Medium Requirement Status Requirement Synopsis Requirement 

Federal 
Criteria, 

Soil, and 
Sediment 

U.S. Environmental 
Protection Agency 

To Be 
Considered 

RfDs are estimates of daily exposure 
levels that are unlikely to cause 

This alternative will meet these 
standards by removing contaminants 

Advisories (USEPA) Risk significant adverse non-carcinogenic that pose non-carcinogen risks in the 
and Guidance Reference Doses (RfDs) health effects over a lifetime. residential properties and disposing of 

them under an on-site cap and 
achieving recreational risk levels 
elsewhere in OU 1.   

Federal Soil, and Guidelines for To Be Guidance for assessing cancer risk.  This alternative will meet these 
Criteria, Sediment Carcinogen Risk Considered standards by removing contaminants 
Advisories Assessment  that pose carcinogen risks in the 
and Guidance EPA/630/P-03/001F residential properties and disposing of 

(March 2005) them under an on-site cap and 
achieving recreational risk levels 
elsewhere in OU 1.   

Federal 
Criteria, 
Advisories 

Soil, and 
Sediment 

Supplemental Guidance 
for Assessing 
Susceptibility from 

To Be 
Considered 

Guidance of assessing cancer risks to 
children. 

This alternative will meet these 
standards by removing contaminants 
that pose carcinogen risks to children 

and Guidance Early-Life Exposure to in the residential properties and 
Carcinogens disposing of them under an on-site 
EPA/630/R-03/003F cap and achieving recreational risk 
(March 2005)  levels elsewhere in OU 1.  

Federal Soil and USEPA Carcinogen To Be CSFs are used to compute the This alternative will meet these 
Criteria, Sediment Assessment Group, Considered incremental cancer risk from exposure standards by removing contaminants 
Advisories 
and Guidance 

Cancer Slope Factors 
(CSFs) 

to site contaminants and represent the 
most up-to-date information on cancer 

that pose carcinogen risks in the 
residential properties and disposing of 

risk from USEPA's Carcinogen them under an on-site cap and 
Assessment Group. achieving recreational risk levels 

elsewhere in OU 1.   

Page 1 of 3 

P:\Projects\mdot\Callahan Mine\4.0 Project Deliverables\4.1 Reports\FS\__Final\Tables\ARAR Tables July 1.doc 



MDOT - Callahan Mine - OU1 FS Report  July 2009 

MACTEC Project 3612062047  Final 

Table 4.3-2 

Chemical-Specific ARARs and TBCs for Alternative CMS3 

In-place closure of the Tailings Impoundment with treatment of the horizontal drain discharge in a passive wetland; Excavation of WRP-3, Ore Pad, and Mine 
Ops Area Source Material along with the lead and arsenic contaminated waste from the residential use area of the Site and consolidation and capping of this 
material in a separate waste cell with a low permeability cover system; and Off-Site Disposal of PCBs and Petroleum-Contaminated Soil and Dredging and 
disposal of Sediment in a CAD cell in the former mine pit 

Regulatory Chemical Action to be Taken to Attain 

Authority Medium Requirement Status Requirement Synopsis Requirement 

Federal Soil Recommendations of the To Be EPA guidance for evaluating the risks This alternative will meet this 

Criteria, 
Advisories 

Technical Review 
Workgroup for Lead for 

Considered posed by lead in soil. standard by excavating lead-impacted 
soil exceeding adult risk levels in the 

and Guidance an Approach to residential properties and disposing of 
Assessing Risks 
Associated with Adult 

the soil on-site under a cap.  

Exposure to Lead in Soil 

State Soil Maine Solid Waste 
Rules, Lead 

Relevant and 
Appropriate 

Regulations establish lead safe 
standards for soil containing lead – if 

Lead contaminated soil in the 
residential areas that exceeds 375 

Management lead in soil exceeds 375 parts per ppm will be will be excavated and 
Regulations [06-096 million (ppm) in bare soil in potential capped on-site so that the residential 
CMR Chapter 424] play areas or 1000 ppm in other than area soil meets lead safe standards 

play areas, the soil in these areas shall and permits unrestricted use. 
be considered a lead hazard. 

State Criteria, Soil Maine Voluntary To Be These guidelines provide specific This alternative will meet these 
Advisories Response Action Considered chemical concentrations determined standards by capping wastes that 
and Guidance Program, Remedial 

Action Guidelines for 
Hazardous Substances in 
Soil (May 20, 1997) 

by the Maine Department of 
Environmental Protection (Maine 
DEP) to be protective of human 
health under various direct exposure 

exceed these standards in the Tailing 
Impoundment area, treating runoff 
from the capped area in a treatment 
wetland, disposing of all 

scenarios and protective of contaminated sediments in the CAD 
groundwater. State standards for 
cadmium are more stringent than 

cell, and consolidating all other 
contaminated soils within OU1 under 

federal standards.  Includes standards 
for copper and zinc that do not have 

an on-site cap.  

federal standards. 
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Table 4.3-2 

Chemical-Specific ARARs and TBCs for Alternative CMS3 

Notes: Prepared by:  LJ 03/18/2009 
ARAR = Applicable or Relevant and Appropriate Requirement Checked by:  SWR 06/17/2009 
CFR = Code of Federal Regulations 
CMR = Code of Maine Regulations 
CSF = Cancer Slope Factor 
Maine DEP = Maine Department of Environmental Protection 
ppm = parts per million 
RfD = Risk Reference Dose 
USEPA  = U.S. Environmental Protection Agency 
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Table 4.3-3 

Action-Specific ARARs and TBCs for Alternative CMS3 

In-place closure of the Tailings Impoundment with treatment of the horizontal drain discharge in a passive wetland; Excavation of WRP-3, Ore Pad, and Mine 
Ops Area Source Material along with the lead and arsenic contaminated waste from the residential use area of the Site and consolidation and capping of this 
material in a separate waste cell with a low permeability cover system; and Off-Site Disposal of PCBs and Petroleum-Contaminated Soil and Dredging and 
disposal of Sediment in a CAD cell in the former mine pit 

Regulatory 

Authority Action Requirement Status Requirement Synopsis 

Actions to be Taken to Attain 

Requirement 

Federal Surface water Clean Water Act Section Applicable This act and regulations establish On-site discharges to surface waters, 
discharge 402 National Pollutant discharge limitations, monitoring including Goose Pond and adjacent 

Discharge Elimination 
System (NPDES) [40 

requirements, and best management 
practices.  Point-source discharges of 

wetlands, particularly from the 
treatment wetland, shall meet these 

CFR 122-125 and 131] effluent to surface water must comply substantive discharge standards.  
with NPDES requirements (e.g., These discharge limitations shall also 
federal and state water quality be used to develop monitoring 
criteria). standards for surface waters. 

Federal Cleanup and 
disposal of 

Toxic Substances 
Control Act (TSCA) [40 

Applicable This section of TSCA provides risk-
based cleanup and disposal options for 

The cleanup and off-site disposal of 
PCB contaminated soil will be 

polychlorinated CFR761.61(c)] PCB PCB remediation waste based on the performed in a manner to comply with 
biphenyl (PCB) Remediation Waste  risks posed by the concentrations at TSCA.  The Proposed Plan will 
remediation waste which the PCBs are found. Written include a finding by the Director, 

approval for the proposed risk-based 
cleanup must be obtained from the 
Director, Office of Site Remediation 

Office of Site Remediation and 
Restoration, that the cleanup level 
selected meets these standards for 

and Restoration, U.S. Environmental 
Protection Agency (USEPA) Region 

protectiveness. 

1. 

Federal Off-site disposal 
of hazardous 
waste 

Resource Conservation 
and Recovery Act 
(RCRA)(42 U.S.C. 
§6901 et seq.), Subtitle 

Applicable Federal standards used to identify, 
manage, and dispose of hazardous 
waste. Maine has been delegated the 
authority to administer these RCRA 

Wastes generated as part of remedial 
activities that will be disposed of off-
site (PCB and petroleum contaminated 
material, treatment wetland waste) 

C- Hazardous Waste 
Identification and 

standards through its state hazardous 
waste management regulations.  These 

will be characterized as hazardous or 
non-hazardous. If determined to be 

Listing Regulations; 
Generator and Handler 
Requirements (40 C.F.R. 

provisions have been adopted by the 
State. 

hazardous waste, then they will be 
stored, transported, and disposed of in 
accordance with these standards.   

Parts 260-262) 
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Action-Specific ARARs and TBCs for Alternative CMS3 

In-place closure of the Tailings Impoundment with treatment of the horizontal drain discharge in a passive wetland; Excavation of WRP-3, Ore Pad, and Mine 
Ops Area Source Material along with the lead and arsenic contaminated waste from the residential use area of the Site and consolidation and capping of this 
material in a separate waste cell with a low permeability cover system; and Off-Site Disposal of PCBs and Petroleum-Contaminated Soil and Dredging and 
disposal of Sediment in a CAD cell in the former mine pit 

Regulatory 

Authority Action Requirement Status Requirement Synopsis 

Actions to be Taken to Attain 

Requirement 

Federal Surface Water 
Quality 

Clean Water Act (33 
U.S.C. § 1251 et seq.); 
National Recommended 
Water Quality Criteria 
(“NRWQC”) (40 C.F.R. 
§ 122.44) 

Relevant and 
Appropriate 

Used to establish water quality 
standards for the protection of aquatic 
life. 

Standards to be used for monitoring 
water quality during sediment/mine 
waste excavation/dredging, disposal 
of material into the CAD cell, 
monitoring of the discharge from the 
treatment wetland, and other remedial 
activities. 

Federal Groundwater Safe Drinking Water Act 
(42 U.S.C. §300f et 

seq.); National primary 
drinking water 
regulations (40 C.F.R. 
Part 141, Subpart B and 
G) 

Relevant and 
Appropriate 

Establishes maximum contaminant 
levels (MCLs) for common organic 
and inorganic contaminants applicable 
to public drinking water supplies.  
Used as relevant and appropriate 
cleanup standards for aquifers and 
surface water bodies that are potential 
drinking water sources.  

Establish standards for groundwater 
monitoring for the on-site capped 
areas to make sure the capping remedy 
remains protective of groundwater. 

Federal Groundwater Safe Drinking Water Act 
(42 U.S.C. §300f et 

seq.); National primary 
drinking water 
regulations (40 C.F.R. 
141, Subpart F) 

Relevant and 
Appropriate 

Establishes maximum contaminant 
level goals (MCLGs) for public water 
supplies. MCLGs are health goals for 
drinking water sources.  These 
unenforceable health goals are 
available for a number of organic and 
inorganic compounds. 

Establish standards for groundwater 
monitoring for the on-site capped 
areas to make sure the capping remedy 
remains protective of groundwater. 
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Action-Specific ARARs and TBCs for Alternative CMS3 

In-place closure of the Tailings Impoundment with treatment of the horizontal drain discharge in a passive wetland; Excavation of WRP-3, Ore Pad, and Mine 
Ops Area Source Material along with the lead and arsenic contaminated waste from the residential use area of the Site and consolidation and capping of this 
material in a separate waste cell with a low permeability cover system; and Off-Site Disposal of PCBs and Petroleum-Contaminated Soil and Dredging and 
disposal of Sediment in a CAD cell in the former mine pit 

Regulatory 

Authority Action Requirement Status Requirement Synopsis 

Actions to be Taken to Attain 

Requirement 

Federal Groundwater 
Monitoring 

Health Advisories 
(Office of Drinking 
Water) 

To Be 
Considered 

Health Advisories are estimates of risk 
due to consumption of contaminated 
drinking water; they consider non-
carcinogenic effects only.  To be 
considered for contaminants in 

Establish standards for groundwater 
monitoring for the capped areas on 
site to assess the protectiveness of the 
caps. 

groundwater that may be used for 
drinking water where the standard is 
more conservative than either federal 
or state statutory or regulatory 
standards.  The Health Advisory 
standard for manganese is 0.3 mg/L.   

Federal PCBs EPA’s Polychlorinated To Be Provides information on The cleanup and off-site disposal of 
Criteria, Biphenyl(PCB) Site Considered characterizing, cleaning up, PCB contaminated soil will be 
Advisories and 
Guidance 

Revitalization Guidance 
Under the Toxic 

containing, and disposing of PCB 
waste (e.g., soil and other debris 

performed in a manner to comply with 
TSCA. 

Substances Control Act generated as a result of any PCB spill 
(November 2005) cleanup) and guidance in complying 

with the PCB regulations at 40 CFR 
Part 761. 

Federal Generation of USEPA OSWER To Be Management of Investigation-Derived IDW will be managed in a manner to 
Criteria, investigation Publication 9345.3-03 Considered Waste (IDW) must ensure protection protect human health and the 
Advisories and derived waste FS, January 1992 of human health and the environment. environment. 
Guidance 
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Action-Specific ARARs and TBCs for Alternative CMS3 

In-place closure of the Tailings Impoundment with treatment of the horizontal drain discharge in a passive wetland; Excavation of WRP-3, Ore Pad, and Mine 
Ops Area Source Material along with the lead and arsenic contaminated waste from the residential use area of the Site and consolidation and capping of this 
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Regulatory 

Authority Action Requirement Status Requirement Synopsis 

Actions to be Taken to Attain 

Requirement 

State Remediation of 
metallic mining 
sites 

Maine Metallic Mineral 
Exploration, Advanced 
Explorations, and 
Mining [06-096 CMR 
Chapter 200] 

Relevant and 
Appropriate 

These rules define mine waste and 
contain requirements for reclamation, 
closure, and post-closure activities at 
metallic mineral mines.  Except for 
land clearing debris and woodwaste, 
Subchapter 5 (Mine Waste Treatment 
and Management) applies to mine 
waste in lieu of Solid Waste 
Management Rules at 06-096 CMR 
Chapter 400-409.  

This alternative would meet the 
substantive portions of these 
regulations for reclamation, closure, 
and post-closure activities by capping 
waste in the Tailing Impoundment 
area, use of a treatment wetland for 
runoff, and disposing contaminated 
sediment into the CAD cell and 
consolidating all other contaminated 
soil in OU1 under an on-site cap. 

State Off-site disposal 
of hazardous 
waste 

Maine Hazardous Waste 
Rules for Identification 
and Listing of Hazardous 
Wastes (38 M.R.S.A. §§ 
1301 et seq.; 06-096 
CMR 850) 

Applicable These standards establish 
requirements for determining whether 
wastes are hazardous based on either 
characteristics or listing. 

Wastes generated as part of remedial 
activities that will be disposed of off-
site (PCB and petroleum contaminated 
material, treatment wetland waste) 
will be characterized as hazardous or 
non-hazardous.  

State Off-site disposal 
of hazardous 
waste 

Maine Hazardous Waste 
Management Rules - 
Requirements for 
Generators (38 M.R.S.A. 
§§ 1301 et seq.; 06-096 
CMR 851) 

Applicable These regulations contain 
requirements for generators of 
hazardous waste.  

Wastes generated as part of remedial 
activities that will be disposed of off-
site (PCB and petroleum contaminated 
material, treatment wetland waste) if 
characterized as hazardous will be 
stored, transported, and disposed of in 
accordance with these standards.   

State Management of 
land clearing 
debris and 
woodwaste 

Maine Solid Waste 
Management Rules [06-
096 CMR Chapter 400-
409] 

Applicable if 
encountered 

These rules apply to land clearing 
debris and wood wastes at mining 
sites, in lieu of 06-096 CMR Chapter 
200. 

To the extent that land clearing debris 
and wood wastes are generated and 
landfilled as part of site remediation, 
they will be handled and disposed in 
accordance with these regulations.  

Page 4 of 9 

P:\Projects\mdot\Callahan Mine\4.0 Project Deliverables\4.1 Reports\FS\__Final\Tables\ARAR Tables July 1.doc 



MDOT - Callahan Mine - OU1 FS Report  July 2009 

MACTEC Project 3612062047  Final 

Table 4.3-3 

Action-Specific ARARs and TBCs for Alternative CMS3 

In-place closure of the Tailings Impoundment with treatment of the horizontal drain discharge in a passive wetland; Excavation of WRP-3, Ore Pad, and Mine 
Ops Area Source Material along with the lead and arsenic contaminated waste from the residential use area of the Site and consolidation and capping of this 
material in a separate waste cell with a low permeability cover system; and Off-Site Disposal of PCBs and Petroleum-Contaminated Soil and Dredging and 
disposal of Sediment in a CAD cell in the former mine pit 

Regulatory 

Authority Action Requirement Status Requirement Synopsis 

Actions to be Taken to Attain 

Requirement 

State Surface water Maine Waste Discharge Applicable This rule requires permits issued by All substantive requirements of this 
discharge Licenses [38 Maine Maine Department of Environmental regulation will be met with respect to 

Revised Statutes 
Annotated (M.R.S.A.) 

Protection for the discharge of 
pollutants from point sources. 

any point source discharge to surface 
water, particularly from the treatment 

Section 413 et seq.] and wetland. Appropriate controls and 
Waste Discharge best management practices will be 
Permitting Program [06- implemented. 
096 CMR Chapter 520-
529] 

State Actions that may Maine Water Applicable This program sets forth standards for Site activities will be designed and 
degrade surface Classification Program the classification of Maine's water.  implemented in a manner that they do 
water quality [38 M.R.S.A., Section Activities in a water body cannot not degrade the chemical, physical, or 

464-470] lower water quality below the 
designated classification. Marsh 

biological integrity of Marsh Creek, 
Goose Pond, or Goose Cove.  Water 

Creek, Goose Pond, and Goose Cove quality will be monitored during 
are Class SB.  dredging/excavation operations and 

during disposal into the CAD cell.  

Designated uses for Class SB waters 
include recreation in and on the water, 
fishing, aquaculture, propagation and 

Long-term water quality monitoring 
of the on-site cap, treatment wetland, 
and CAD cell will also be conducted.  

harvesting of shellfish, industrial 
process and cooling water supply, 
hydroelectric power generation, 
navigation and as habitat for fish and 
other estuarine and marine life. 
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Table 4.3-3 

Action-Specific ARARs and TBCs for Alternative CMS3 

In-place closure of the Tailings Impoundment with treatment of the horizontal drain discharge in a passive wetland; Excavation of WRP-3, Ore Pad, and Mine 
Ops Area Source Material along with the lead and arsenic contaminated waste from the residential use area of the Site and consolidation and capping of this 
material in a separate waste cell with a low permeability cover system; and Off-Site Disposal of PCBs and Petroleum-Contaminated Soil and Dredging and 
disposal of Sediment in a CAD cell in the former mine pit 

Regulatory 

Authority Action Requirement Status Requirement Synopsis 

Actions to be Taken to Attain 

Requirement 

State Actions that may Maine Surface Water Applicable These rules set forth the National Site activities will be designed and 
degrade surface Toxics Program [38 Recommended Water Quality Criteria implemented in a manner that they do 
water quality M.R.S.A. Sec. 420; 06-

096 CMR Chapter 530] 
for toxic water pollutants and 
procedures necessary to control levels 

not degrade the chemical, physical, or 
biological integrity of Marsh Creek, 

of toxic pollutants in surface waters. Goose Pond, or Goose Cove.  Water 
quality will be monitored during 
dredging/excavation operations and 
during disposal into the CAD cell.  
Long-term water quality monitoring 
of the on-site cap, treatment wetland, 
and CAD cell will also be conducted.  

State Actions that may Maine Surface Water Applicable Except as naturally occur, levels of Site activities will be designed and 
degrade surface Quality Criteria for toxic pollutants in surface waters must implemented in a manner that they do 
water quality Toxic Pollutants [06-096 

CMR Chapter 584] 
not exceed federal water quality 
criteria as established by the U.S. 

not degrade the chemical, physical, or 
biological integrity of Marsh Creek, 

environmental Protection Agency Goose Pond, or Goose Cove.  Water 
(USEPA), pursuant to Section 304(a) quality will be monitored during 
of the Clean Water Act, or alternative dredging/excavation operations and 
criteria. during disposal into the CAD cell.  

Long-term water quality monitoring 
of the on-site cap, treatment wetland, 
and CAD cell will also be conducted.  

State Shellfishing ban Closed Area No. 36, 
Bagaduce River and 

Applicable State ban, because of pollution, on 
digging, taking, or possessing any 

State shellfishing ban has been 
established due to site contamination.  

Harborside (Castine, clams, quahogs, oysters, or mussels Such ban will need to remain in effect 
Penobscot, Brooksville) 
[DMR Chapter 

taken from the flats and waters of 
Goose Cove or Goose Pond. 

for site contamination until cleanup 
levels are achieved.  

95.04(C)] 
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Table 4.3-3 

Action-Specific ARARs and TBCs for Alternative CMS3 

In-place closure of the Tailings Impoundment with treatment of the horizontal drain discharge in a passive wetland; Excavation of WRP-3, Ore Pad, and Mine 
Ops Area Source Material along with the lead and arsenic contaminated waste from the residential use area of the Site and consolidation and capping of this 
material in a separate waste cell with a low permeability cover system; and Off-Site Disposal of PCBs and Petroleum-Contaminated Soil and Dredging and 
disposal of Sediment in a CAD cell in the former mine pit 

Regulatory 

Authority Action Requirement Status Requirement Synopsis 

Actions to be Taken to Attain 

Requirement 

State Quarrying of rock Performance Standards Applicable This law provides standards that apply If on-site rock is quarried to provide 
For Quarries [38 to any quarry that is more than one material for constructing a reclamation 
M.R.S.A. Section 490-W 
– 490-EE] 

acre in size, including reclaimed and 
unreclaimed areas, or at which 

cover, these standards will be 
complied with. 

underground production blasting is 
proposed. 

State Activities that 
expose soil with 
potential for 
erosion 

Maine Erosion and 
Sedimentation Control 
[38 M.R.S.A. Section 
420-C] 

Applicable Activities that involve filling, 
displacing, or exposing soil or other 
earthen materials must take measures 
to prevent unreasonable erosion of soil 
or sediment beyond the project site or 
into a protected natural resource.  
Erosion control measures must be in 

Appropriate controls will be 
implemented to address erosion, 
sedimentation, and storm water.   

place before the activity begins. 
Measures must remain in place and 
functional until the site is permanently 
stabilized. 
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Table 4.3-3 

Action-Specific ARARs and TBCs for Alternative CMS3 

In-place closure of the Tailings Impoundment with treatment of the horizontal drain discharge in a passive wetland; Excavation of WRP-3, Ore Pad, and Mine 
Ops Area Source Material along with the lead and arsenic contaminated waste from the residential use area of the Site and consolidation and capping of this 
material in a separate waste cell with a low permeability cover system; and Off-Site Disposal of PCBs and Petroleum-Contaminated Soil and Dredging and 
disposal of Sediment in a CAD cell in the former mine pit 

Regulatory 

Authority Action Requirement Status Requirement Synopsis 

Actions to be Taken to Attain 

Requirement 

State Activities that Maine Storm Water Applicable Storm water quality standards for Where activities described in 38 
expose soil with Management [38 projects with 3 acres or less of M.R.S.A. 420-D occur at the Site, 
potential for 
erosion 

M.R.S.A. Section 420-
D], Maine Storm Water 

impervious surface may address 
phosphorus, nitrates, and suspended 

appropriate controls to address 
erosion, sedimentation, and storm 

Management Rules [06 
096 CMR Chapter 500], 
and Direct Watershed of 

solids, but may not directly address 
other dissolved or hazardous materials 
unless infiltration is proposed.  The 

water will be implemented.  Erosion 
control measures will be in place prior 
to the excavation of all upland OU1 

Waterbodies Most at Storm Water Management Rules contaminated material to be disposed 
Risk from New 
Development [06-096 
CMR Chapter 502] 

establish standards to prevent and 
control the release of pollutants to 
water bodies, wetlands, and 

of under the on-site caps and 
construction of the caps and treatment 
wetland. 

groundwater, and reduce impacts 
associated with increases and changes 
in flow. 

State Generation of air 
emissions 

Maine Air Quality 
Control Laws; Protection 

Applicable This law and its associated regulations 
detail the requirements, limitations, 

Dust suppression will be utilized as 
needed to comply with this standard. 

and Improvements of Air and exemptions of state air emissions, 
[38 M.S.R.A. 581-608- including fugitive dust.  The standard 
A), Chapters 101, 105, for particulate matter is 150 µg/m3 
110, 115] (micrograms per cubic meter), 24 hour 

average concentration. 

State Criteria, Generation of air Maine Department of To Be Interim ambient air guidelines are These guidelines will be considered 
Advisories and emissions Human Services Interim Considered derived from risk assessment-based during the design of emissions 
Guidance Ambient Air Guidelines, criteria or from occupational exposure controls. 

Memorandum February criteria that are protective of ambient 
23, 1993. air quality. 
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Table 4.3-3 

Action-Specific ARARs and TBCs for Alternative CMS3 

Notes: 
ARAR = Applicable or Relevant and Appropriate Requirement 
CERCLA = Comprehensive Environmental Response, Compensation, and Liability Act 
CFR = Code of Federal Regulations 
CMR = Code of Maine Regulations 
IDW = Investigation-Derived Waste 
Maine DEP = Maine Department of Environmental Protection 
M.R.S.A. = Maine Revised Statutes Annotated 
µg/m3 = micrograms per cubic meter 
NPDES = National Pollutant Discharge Elimination System 
OSWER = Office of Solid Waste and Emergency Response 
USC = United States Code 
USEPA = U.S. Environmental Protection Agency 

Prepared by:  LJ 03/18/2009 
Checked by:  SWR 06/17/2009 

Page 9 of 9 

P:\Projects\mdot\Callahan Mine\4.0 Project Deliverables\4.1 Reports\FS\__Final\Tables\ARAR Tables July 1.doc 



MDOT - Callahan Mine - OU 1 FS Report July 2009 

MACTEC Project 3612062047 Final 

Table 4.3-4 
1

Estimated Heavy Truck Traffic for Alternative CMS3 

Activity 
3

Tandem-Axle Dump Trucks 

Off-Site Disposal of Petroleum Contaminated Soils


Residential Lot Restoration, Common Borrow import


Residential Lot Restoration, Topsoil import


Mine Ops, Off-Site Disposal of PCB Contaminated Material


Tandem-Axle Dump Truck Trip Subtotal 

4
Tractors and Haul Trailers 

General Equipment Mobilization, dozers 

General Equipment Mobilization, excavators 

General Equipment Mobilization, compactors 

General Equipment Mobilization, tandem axle dump trucks for on-site 

hauling 

Tailings Impoundment, geomembrane delivery 

Tailings Impoundment, geocomposite delivery 

Tailings Impoundment, treatment wetland composted organic matter 

WRP1, geomembrane delivery 

WRP1, geocomposite delivery 

Tractors and Haul Trailers Trip Subtotal 

5
Miscellaneous Construction Equipment 

General Mobilization, equipment maintenance, and misc. equipment 

and supply delivery 

General Mobilization, Quarry Rock Crushers (assume 2 ) 

Tailings Impoundment, horizontal directional drilling 

Residential Lot Restoration, Hydroseed tanker 

Residential Lot Restoration, misc. structure repair/replacement 

Mobilization of hydraulic dredging equipment 

Wetland Mitigation, General Restoration, hydroseeder tanker 

Miscellaneous Equipment Trip Subtotal 

TOTAL CONSTRUCTION TRUCK TRIPS 

Volume or Number of Total 

Quantity of Number of Trips per Number of 
2

Material Trucks Truck Trips 

800 lcy 58 2 116 

2,365 lcy 169 2 338 

575 lcy 42 2 84 

2,406 lcy 172 2 344

882 

2 ea  2 4 8 

3 ea  3  4 12 

2 ea  2 4 8 

8 ea  8  2 16 

30 rolls 1 2 2 

290 rolls 3 2 6 

9,036 lcy 452 2 904 

16 rolls 1 2 2 

154 rolls 2 2 4 

962 

- - 52  2 104 

- - 2 2 4 

- - 1 2 2 

- - 3 2 6 

- - 5 2 10 

- - 4 2 8 

- - 4 2 8 

142 

1,986 

Notes: 

1 = Number and type of trucks traveling over local public roads during execution of the work.


2 = "loose cubic yards"


3 = Assumes 14 cy dump trucks.


4 = Assumes heavy haul trailers for equipment delivery and 20 cy semi dump trailers for material delivery


5 = Does not include delivery of daily supplies, FedEx, Fuel, etc.


Prepared by: JPMcCrady, 6/16/2009 

Checked by: SWReed, 6/16/2009 
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Table 4.3-5 

Cost Summary for Alternative CMS3 

ITEM COST 

CAPITAL COSTS 

4.1 Pre-Design Studies $330,000 

4.2 General Construction Costs Common to all Components of Work $845,000 

4.3 Tailings Impoundment Improvements $4,331,000 

4.4 Waste Rock Pile No. 3 (WRP3) $1,652,000 

4.5 Ore Pad and Mine Operations Area (Mine Ops, Etc.) $3,655,000 

4.6 Residential Lots $314,000 

4.7 PCB Soils $587,000 

4.8 Sediment Dredging of Goose Pond and Salt Marsh $2,124,000 

4.9 Wetland Mitigation $1,245,000 

4.10 Institutional Controls $31,000 

4.11 Monitoring Well Installation $31,000 

4.12 Long-term Monitoring Plan $66,000 

Direct Cost Subtotal $15,215,000 

Contingency Cost (@30 Percent) $4,564,500 

Direct and Contingency Cost Subtotal $19,779,500 

4.13 Indirect Capital Costs (Engineering, Design, Construction Mgmt, and PMgmt) $4,352,000 

TOTAL CAPITAL COSTS $24,131,500 

LONG-TERM OPERATION, MAINTENANCE, AND MONITORING COST 

4.14 Long-Term Operation and Maintenance 

Annual Inspection and Site Summary Report, Per Event, Nominal $10,700 

Constructed Wetland (5-yr event) $87,600 

Salt Marsh (years 1, 3 , 5, 10) $7,300 

Tailings Impoundment Cap and Stormwater System (5-yr event) $70,900 

Tailings Impoundment Cap (25-yr event) $210,700 

4.15 Long-Term Environmental Monitoring, Per Event, Nominal 

Semi-Annual Constructed Wetland Inf/Eff (year 1) $24,800 

Annual Constructed Wetland Inf/Eff (years 2-100) $12,400 

Annual Groundwater (years 1-2) $18,800 

Annual Groundwater (years 3-10) $18,800 

Annual Groundwater (years 15, 20, 25, …, 100) $18,800 

Semi-Annual Surface Water (years 1-2) $36,600 

Annual Surface Water (years 3 -10, 15, 20, 25, …, 100) $18,300 

Sediment Monitoring (every 5 years) $13,500 

Periodic Clam Tissue (years 3, 4, 5, 10, 15, 20, 25, …, 100) $9,100 

Five Year Review (every 5 years) $27,000 
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Table 4.3-5 

Cost Summary for Alternative CMS3 

ITEM COST 

$1,324,000 

$3,398,000 

TOTAL LONG-TERM OPERATION, MAINTENANCE, AND 

MONITORING NOMINAL COSTS, 100-YEARS (See Note 3) $9,718,000 

TOTAL COST (CAPITAL + LONG TERM PV, 30-YR, 7%) $25,455,500 

TOTAL COST (CAPITAL + LONG TERM PV, 100-YR, 2.7%) $27,529,500 

TOTAL COST (CAPITAL + LONG TERM NOMINAL, 100-YR) $33,849,500 

TOTAL LONG-TERM OPERATION, MAINTENANCE, AND MONITORING 

PW COSTS, 30-YEARS, 7% (See Note 3) 

TOTAL LONG-TERM OPERATION, MAINTENANCE, AND MONITORING 

PW COSTS, 100-YEARS, 2.7% (See Note 3) 

Prepared by: JPMcCrady, 6/16/2009 

Notes: Checked by: SWReed, RSEgan, 6/16/2009 

1. PV = Present Value 

2. Compensatory wetland mitigation requirements have not been established and may not be 

necessary. If mitigation is not required, capital and long-term costs will be reduced. 


3. Includes project management and technical support as a percentage of operation, 

maintenance, and monitoring costs. See PV Cost sheet.
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Table 5.2-1 

Comparative Analysis of Alternatives 

Evaluation Criteria Alternative CMS1 Alternative CMS2 Alternative CMS3 

Overall Protection of 
Human Health and the 

Poor. Would not be protective of human 
health and environment. 

Good. Would be protective of human 
health and environment. 

Good. Would be protective of human health and 
environment. 

Environment Would not: reduce, control, or eliminate 
human exposure to contaminants exceeding 
PRGs at residential use areas; address 
contaminant source areas; or prevent, 
reduce, or control ecological exposure to 
contaminants exceeding PRGs in sediment 
and salt marsh areas. 

Would prevent human exposure to 
contaminants exceeding PRGs at 
residential use areas; address 
contaminant source areas; and control 
ecological exposure to contaminants 
exceeding PRGs in sediment and salt 
marsh areas.  No significant difference 
among CMS2 and CMS3. 

Would prevent human exposure to contaminants 
exceeding PRGs at residential use areas; address 
contaminant source areas; and control ecological 
exposure to contaminants exceeding PRGs in 
sediment and salt marsh areas. No significant 
difference among CMS2 and CMS3. 

Attainment of ARARs Would not attain ARARs pertaining to Would be designed to attain ARARs Would be designed to attain ARARs pertaining to 
management of mine waste or PCBs, or pertaining to management of mine waste management of mine waste and PCBs and 
protection of water quality. and PCBs and protection of wetlands. 

Source control actions would be 
protection of wetlands.  Source control actions 
would be designed to protect groundwater and 

designed to protect groundwater and surface water quality.  No significant difference 
surface water quality. No significant among CMS2 and CMS3. 
difference among CMS2 and CMS3. 
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Table 5.2-1 

Comparative Analysis of Alternatives 

Evaluation Criteria Alternative CMS1 Alternative CMS2 Alternative CMS3 

Long-term Effectiveness Poor. No actions would be taken to provide Good. Capping of Tailings Good.  Capping of Tailings Impoundment and 
and Permanence long-term effectiveness or permanence in Impoundment and disposal of source disposal of sediments in mine pit would provide 

protecting human health and the material and sediments in mine pit reliable, long-term effectiveness in protecting 
environment.  No action would be taken to would provide reliable, long-term human health and the environment.  The mine pit 
enhance the long-term stability of the 
Tailings Impoundment. 

effectiveness in protecting human health 
and the environment.  The mine pit 
would provide maintenance-free long-
term containment.  The Tailings 

would provide maintenance-free long-term 
containment of sediment.  The Tailings 
Impoundment cover would be designed to improve 
the long-term stability FOS of the Tailings 

Impoundment cover would be designed Impoundment.  Excavation of WRP-3 would 
to improve the long-term stability FOS 
of the Tailings Impoundment. 

improve its FOS.  Consolidation of large volumes 
of source material at WRP-1 would raise concerns 

Excavation of WRP-3 would improve its 
FOS.  

about the long-term stability of the WRP-1 berm 
that would need to be addressed in the design 
phase.  Consolidation at WRP-1 is considered to 
have less long-term effectiveness and permanence 
than disposal in mine pit.  

Reduction of Toxicity, Would not satisfy CERCLA’s statutory Would reduce the mobility of Would reduce the mobility of contaminants in 
Mobility, and Volume preference for reduction of toxicity, contaminants in Tailings Impoundment Tailings Impoundment seeps in a treatment 
Through Treatment mobility, and volume of waste through 

treatment. 
seeps in a treatment wetland; however, 
this alternative relies primarily on 

wetland; however, this alternative relies primarily 
on removal, containment, and isolation to control 

removal, containment, and isolation to 
control source areas and reduce 
exposure. This alternative would not 

source areas and reduce exposure.  This alternative 
would not satisfy CERCLA’s statutory preference 
for treatment as a principal component of remedial 

satisfy CERCLA’s statutory preference action. 
for treatment as a principal component 
of remedial action. 
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Table 5.2-1 

Comparative Analysis of Alternatives 

Evaluation Criteria Alternative CMS1 Alternative CMS2 Alternative CMS3 

Short-term Effectiveness Poor. No actions would be taken that Short-term risks include continued Short-term risks include continued exposure of 
would present short-term risks to exposure of seasonal residents to seasonal residents to residential lot soil and 
community or environment; however, no residential lot soil and continued continued exposure of ecological receptors to 
actions would be taken to reduce, control, exposure of ecological receptors to contaminated sediment and salt marsh during 
or eliminate existing risks.  contaminated sediment and salt marsh remedy implementation, and risks to construction 

during remedy implementation, and risks workers during implementation.   
to construction workers during 
implementation.  Construction of 

Construction of Tailings Impoundment cover and 
treatment wetland would create truck traffic to 

Tailings Impoundment cover and 
treatment wetland would create truck 
traffic to deliver construction materials 
(e.g., geomembrane, geocomposite, and 
treatment media) that cannot be obtained 
on-site. 

deliver construction materials (e.g., geomembrane, 
geocomposite, and treatment media) that cannot be 
obtained on-site.  Increased quarrying and 
construction activities, compared to Alternative 
CMS2, for cap at WRP-1 would pose greater risks 
to construction workers during implementation.  
Increased quarrying would also adversely affect 

Dredging would result in adverse short- greater area of habitat than Alternative CMS-2.  

term effects to salt marsh and Goose 
Pond. Construction of treatment wetland 
would result in adverse effects to 

Dredging would result in adverse short-term 
effects to salt marsh and Goose Pond. 

existing salt marsh. Construction of treatment wetland would result in 
adverse effects to existing salt marsh.  
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Table 5.2-1 

Comparative Analysis of Alternatives 

Evaluation Criteria Alternative CMS1 Alternative CMS2 Alternative CMS3 

Implementability Technical: good.  No action to implement. 

Administrative: very poor. No action 
would be taken to protect human health or 
the environment, attain ARARs, or manage 
migration of contaminants.  Approach 
would be unacceptable to regulatory 
agencies.  

Technical: good. Proposed actions, 
although large-scale, would be 
technically easy to implement.  Services 
and equipment readily available.  
Construction of Tailings Impoundment 
cap would require large volume of 
soil/crushed stone not currently available 
on or near Site.  On-site quarrying would 
be performed to obtain material.  

Administrative: good. Alternative 
would protect human health and 
environment and improve long-term 
stability of Tailings Impoundment.  
Implementation of alternative would 
require regulatory approval of an 
innovative cover system design and of 
detailed plans for mitigation of altered 

Technical: good.  Proposed actions, although 
large-scale, would be technically easy to 
implement.  Services and equipment readily 
available.  Construction of Tailings Impoundment 
and WRP-1 caps would require a greater volume 
of soil/crushed stone than Alternative CMS2 and 
which is not currently available on or near Site.  
On-site quarrying would be performed to obtain 
material. It is possible that available space at 
WRP-1 would not hold all material proposed for 
consolidation; remainder would go to Tailings 
Impoundment or to mine pit.  Geotechnical 
evaluation would be required to confirm the ability 
to safely consolidate material at WRP-1. 

Administrative: good.  Alternative would protect 
human health and environment and improve long-
term stability of Tailings Impoundment.  

wetlands. Implementation of alternative would require 
regulatory approval of an innovative cover system 
design and of detailed plans for mitigation of 
altered wetlands. 

Cost Capital cost: $0 Capital cost: $21,515,800 Capital cost: $24,131,500 

Total PW (30 yrs @ 7%): $19,000 Total PW (30 yrs @ 7%): $22,839,800 Total PW (30 yrs @ 7%): $25,455,500 

Total PW (100 yrs @ 2.7%): $56,000 

Total long-term cost (100 yrs): $171,000 

Total PW (100 yrs @ 2.7%): 
$24,913,800 

Total long-term cost (100 yrs): 
$31,233,800 

Total PW (100 yrs @ 2.7%): $27,529,500 

Total long-term cost (100 yrs): $33,849,500 

Prepared by/ Date: SWR 03/19/09 
Checked by/ Date: JEB 03/23/09 

Checked by/ Date: SWR 06/17/09 
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Hydrodynamic Modeling Technical Memorandum 
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81 Technology Park Dr., E. Falmouth, MA  02536 
www.woodsholegroup.com 

TECHNICAL MEMORANDUM 

Date: October 24, 2008 
To: MACTEC, Inc. 
From: Woods Hole Group, Inc. 
Re: Callahan Mining Site Additional Tasks 2 and 3 

Modeling of Potential Future Hydrodynamic Scenarios and 
Analytical Sediment Transport Modeling of Goose Cove 

The purpose of this technical memorandum is to present results of additional modeling tasks at 
the Callahan Mining Site. These additional modeling results were simulated to evaluate potential 
future hydrodynamic scenarios in the Goose Pond estuarine system, as well as assess the 
potential transport of contaminated sediments within Goose Cove.   

Modeled scenarios presented herein represent potential future scenarios that may occur at the 
Goose Pond estuary. After performing the model simulations, the resulting impacts on the 
hydrodynamics and sediment transport potential within the Goose Pond system is subsequently 
evaluated. The following scenarios were evaluated using the calibrated/verified hydrodynamic 
model for Goose Pond: 

x Removal of anthropogenic features at Goose Falls, the connection of Goose Pond and 
Goose Cove 


x Complete erosion of the earthen dam in Marsh Creek 

x Evaluation of the potential turnover of anoxic waters within Goose Pond 


Woods Hole Group employed the 3-D hydrodynamic EFDC model developed for the Goose 
Pond Estuary (Woods Hole Group, 2008) to evaluate these potential future scenarios under the 
extreme storm conditions (e.g., 100-year rainfall and 100-year storm surge).  The extreme storm 
condition cases had shown the most potential for sediment mobility near the earthen dam and the 
areas surrounding Goose Falls Dam (Woods Hole Group, 2008).  In order to simulate the 
potential scenarios, the EFDC model domain was modified to remove the relevant flow 
obstructions, extreme storm forcing conditions were applied (both 100-year storm surge and 
precipitation events), and areas of the potential mobility of sediments were identified.  The areas 
of potential sediment mobility/deposition were then compared with existing conditions to 
identify any increased potential for sediment transport caused by these future scenarios.  

In addition, Woods Hole Group also developed of an analytical sediment transport model to 
further assess the movement of sediments within Goose Cove and to provide estimates of the 
potential extent of erosion/deposition. The sediment transport model incorporated known 
characteristics of the natural bed sediments within Goose Cove and hydrodynamic results 

2005-079 Callahan Mine Site October 2008 
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obtained from the 3-D numerical model, and represents an analytical step towards a fully 
numerical sediment transport model.  Estimates of sediment erosion/deposition rates were 
calculated for normal (spring) tidal conditions as well as for the 100-year return period storm 
surge event.  This allowed for average scour depths to be computed for a range of forcing 
conditions. As such, the model provided a first-order assessment of the exposure of 
contaminated sediments at different depth layers within Goose Cove. 

MODIFICATIONS TO EFDC MODEL DOMAIN 

In order to simulate the removal of the Goose Falls Dam and the earthen dam in Marsh Creek, 
two separate EFDC model domains were created.  For both scenarios, the spatial extent of the 
model domain was modified.  In addition, the model bathymetry was adjusted in these areas to 
create a channel bed that would most likely naturally occur, if these flow control structures were 
eroded (earthen dam) or removed (Goose Falls Dam). 

Figure 1 shows the northern portion of the first adjusted EFDC model grid for the scenario where 
the Goose Falls Dam is eroded and Goose Cove connects with Goose Pond.  This figure also 
shows color contours of bathymetry for water depths less than 3 meters, relative to MSL.  For 
this scenario, the Goose Falls Dam restriction was completely removed, as well as a portion of 
the road and land that extended to the southwest from the structure.  Although it is unlikely that a 
complete removal of both anthropogenic and natural features would occur, this scenario does 
represent the worst case scenario in terms of tidal exchange, velocities, and volumetric flux in 
the Goose Cove area (and subsequently sediment exposure in Goose Cove). Additional model 
simulations were conducted for cases with removal of only the anthropogenic features of the 
Goose Falls Dam (e.g., bridge abutments); however, velocity and sediment transport results 
within Goose Cove were similar to the worst-case scenario for the 100-year extreme events 
presented herein.  Therefore, the worst-case scenario is a conservative, yet reasonable, 
representation of the velocity, scour, and erosion potential that could occur in Goose Cove under 
storm conditions with the anthropogenic features at Goose Falls Dam removed.  

Figure 2 shows the southern portion of the second EFDC model grid, adjusted for the scenario 
where the earthen dam in Marsh Creek is eroded.  Color contours of bathymetry are also shown 
in Figure 2 for water depths less than 3 meters, relative to MSL.  For this potential future 
scenario, water cells were added to the grid domain in the area of the remaining earthen dam 
restriction. The newly added water cells were given an elevation of approximately 0 meters 
relative to MSL to allow for a transition from the higher elevations lying south of the removed 
restriction. 
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Figure 1. 	 Adjusted EFDC model grid (upper portion) showing bathymetry contours 
for scenario where the Goose Falls Dam is eroded and Goose Cove connects 
to Goose Pond. 
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Figure 2. 	 Adjusted EFDC model grid (lower portion) showing bathymetry contours for 
scenario where the remaining portion of the earthen dam in Marsh Creek is 
eroded. 
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MODELING OF POTENTIAL FUTURE SCENARIOS 

The potential future scenarios were evaluated using the modified EFDC model domains.  For the 
first two scenarios, the intent was to determine the “worst-case scenario” or the maximum 
potential for the mobility of sediments within the Goose Pond Estuary.  Therefore, these 
potential future scenarios were simulated under extreme storm conditions.  The extreme storms 
induce the most significant current velocities within the system and showed the most potential 
for the initiation of sediment transport (Woods Hole Group, 2008).  The potential for sediment 
transport was then quantified for the extreme flow conditions using a first level assessment based 
on Shield’s criterion for the initiation of sediment mobility, as was complete in the existing 
conditions calculations (Woods Hole Group, 2008). More information regarding the model input 
conditions for the extreme storms and the methodology used to determine the initiation of 
sediment mobility can be found in the Woods Hole Group 2008 Report.   

Removal of Goose Falls Dam 

The first future scenario evaluated was the complete removal of Goose Falls Dam.  Although the 
relative likelihood of the complete removal of the dam is unlikely, this scenario was evaluated to 
determine the potential impacts on the system by introducing a much greater tidal signal into the 
estuary and evaluate the potential exposure of contaminated sediments.  As discussed, this worst-
case scenario is a conservative, yet reasonable, representation of the velocity, scour, and erosion 
potential that could occur in Goose Cove under storm conditions with the anthropogenic features 
at Goose Falls Dam removed.  Ultimately, in order to increase scour in the Goose Cove region, 
the ebb tidal jet (Woods Hole Group, 2008) must spatially increase through expansion of the 
Goose Falls Dam constriction.  Therefore, this scenario evaluated a larger connection from 
Goose Cove to Goose Pond (through removal of the anthropogenic features), and was 
specifically evaluated for a 100-year storm surge event.  In the previous simulations of existing 
conditions, the 100-year storm surge event was shown to have the greatest influence on current 
velocities in the areas surrounding the Goose Falls Dam. 

After simulation of the 100-year storm surge on the refined model domain, the maximum flood 
and ebb bottom currents that were encountered during the tidal cycle were determined. 
Additionally, the maximum bottom stresses were compared to the critical stress required for the 
initiation of sediment mobility throughout the Goose Pond Estuary model domain.  The 
hydrodynamic and sediment transport potential results are presented in Figures 3 and 4, 
representing a simulation of the worst-case storm surge scenario. 

The color contours of the maximum bottom current magnitude encountered during a 100-year 
storm surge event is depicted for the northern portion (left panel) and southern portion (right 
panel) of the Goose Pond Estuary in Figures 3 and 4. Flood and ebb tide conditions are 
presented in Figures 3 and 4, respectively. In these figures the scale was capped at 30 cm/s to 
better depict areas with increased velocities (the maximum current magnitudes encountered 
during the simulation exceed 125 cm/s). 
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Figure 3. 	 Maximum bottom current magnitudes simulated for the removal of Goose 
Falls Dam scenario, within the northern portion (left panel) and southern 
portion (right panel) of Goose Pond Estuary during flood conditions of a 100­
year storm surge event. 

2005-079 Callahan Mine Site October 2008 
Technical Memo 6 



TECHNICAL MEMORANDUM


Figure 4. Maximum bottom current magnitudes simulated for the removal of Goose 
Falls Dam scenario, within the northern portion (left panel) and southern 
portion (right panel) of Goose Pond Estuary during ebb conditions of a 100­
year storm surge event. 

The results from the worst-case, simulated 100-year return period tidal surge event indicate that 
the removal of the Goose Falls Dam restriction, as expected, allows for the conveyance of more 
flow into Goose Pond and the estuarine system.  The spatial extent of current velocities 
exceeding 30 cm/s is significant and covers a large portion of Goose Cove, as well as the channel 
connecting Goose Cove with Goose Pond, during both flood and ebb conditions. Velocities 
exceeding 30 cm/s also exist in the lower portion of the system, upstream of the former earthen 
dam, during flood conditions (Figure 3, right panel).  Current velocities within the interior of the 
system, downstream of the earthen dam and upstream of the former mine pit, reach 20 cm/s in 
some areas during ebb conditions (Figure 4, left panel).  Therefore, if a removal of the Goose 
Falls Dam were ever to occur, either by anthropogenic influence or natural causes, there would 
be a significant change in the velocities in the Goose Falls area, especially in the Goose Cove 
region. 
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The sediment mobility model results for the simulated 100-year storm surge event are presented 
in Figure 5 and Figure 6, for flood and ebb conditions, respectively.  As was seen for existing 
conditions, the majority of the estuary is depositional (blue color).  There are areas of erosion 
potential which are consistent with the areas showing higher current magnitudes.  There is 
potential for erosion within the channel connecting Goose Cove with Goose Pond and into Goose 
Pond under flood conditions (Figure 5, left panel), and the highest potential for erosion within 
Goose Cove under ebb conditions (Figure 6, left panel).  Potential areas of erosion in the 
southern portion of the estuary for the simulated 100-year storm surge exist under flood 
conditions (right panel of Figure 5) when the higher current velocities were shown to occur. 

Figure 5. 	 Sediment transport potential for the removal of Goose Falls Dam scenario, 
within the northern portion (left panel) and southern portion (right panel) of 
Goose Pond Estuary during flood conditions of a 100-year storm surge event. 

2005-079 Callahan Mine Site October 2008 
Technical Memo 8 



TECHNICAL MEMORANDUM


Figure 6. 	 Sediment transport potential for the removal of Goose Falls Dam scenario, 
within the northern portion (left panel) and southern portion (right panel) of 
Goose Pond Estuary during ebb conditions of a 100-year storm surge event. 
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Erosion of Earthen Dam in Marsh Creek 

The second future scenario evaluated was the complete erosion of the earthen dam in Marsh 
Creek. The relative likelihood of the complete erosion of this dam is feasible, considering 
impacts of rainfall events and spring freshet freshwater discharge events that will likely continue 
to erode the earthen dam. This potential scenario was evaluated under a 100-year precipitation 
event. Previous simulations of existing conditions showed the 100-year precipitation event 
induced the largest current velocities in the southern portion of the estuarine system, near the 
former earthen dam (Woods Hole Group, 2008).   

Again, the maximum flood and ebb bottom currents that were encountered during the simulation 
with increased freshwater discharge were determined for the 100-year storm and the maximum 
bottom stresses were compared to the critical stress required for the initiation of sediment 
mobility throughout the Goose Pond Estuary model domain.  The color contours of the 
maximum bottom current magnitude encountered during a 100-year precipitation event are 
depicted for the northern portion (left panel) and southern portion (right panel) of the Goose 
Pond Estuary in Figures 7 and 8. Figure 7 shows flood tide conditions while Figure 8 presents 
conditions during an ebb tide. Also, in these figures the upper limit of the scale was capped at 30 
cm/s (the maximum current magnitudes encountered during the simulation exceed 170 cm/s). 

The results from the simulated 100-year return period precipitation event indicate that for the 
scenario where the remaining portion of the earthen dam in Marsh Creek is removed, there are 
larger current magnitudes in Goose Cove, within the entrance to Goose Pond, as well as 
upstream of the eroded earthen dam.  Similar to what was seen for existing conditions, a jet, 
having velocities exceeding 30 cm/s, forms both upstream and downstream of the Goose Falls 
restriction. A larger jet formation exists in Goose Cove on an ebb tide (Figure 8, left panel) due 
to the increased freshwater discharge.  Velocities exceeding 30 cm/s exist in the smaller channels 
of the lower portion of the system (upstream of the eroded earthen dam), during both flood and 
ebb conditions (right panel of Figures 7 and 8). 

The sediment mobility model results for the simulated 100-year precipitation event are presented 
in Figure 9 and Figure 10, for flood and ebb conditions, respectively. Again, as was seen for 
existing conditions, the majority of the estuary is depositional.  There is increased potential for 
erosion within Goose Cove where the jet extending from Goose Falls was shown to occur.  The 
largest area within Goose Cove having a potential for erosion exists under ebb conditions (Figure 
10, left panel). A potential area of erosion exists in the southern portion of the estuary at the 
narrowest portion of the channel for the simulated 100-year precipitation event under both flood 
and ebb conditions (right panel of Figures 9 and 10).  Ultimately, the erosion of the earthen dam 
in Marsh Creek does not significantly change the hydrodynamics and/or sediment transport 
potential within the Goose Pond estuary system. 
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Figure 7.	 Maximum bottom current magnitudes simulated for the erosion of the 
earthen dam in Marsh Creek scenario, within the northern portion (left 
panel) and southern portion (right panel) of Goose Pond Estuary during 
flood conditions of a 100-year precipitation event. 
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Figure 8.	 Maximum bottom current magnitudes simulated for the erosion of the 
earthen dam in Marsh Creek scenario, within the northern portion (left 
panel) and southern portion (right panel) of Goose Pond Estuary during ebb 
conditions of a 100-year precipitation event. 
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Figure 9. 	 Sediment transport potential for the erosion of the earthen dam in Marsh 
Creek scenario, within the northern portion (left panel) and southern portion 
(right panel) of Goose Pond Estuary during flood conditions of a 100-year 
precipitation event. 
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Figure 10. 	 Sediment transport potential for the erosion of the earthen dam in Marsh 
Creek scenario, within the northern portion (left panel) and southern portion 
(right panel) of Goose Pond Estuary during ebb conditions of a 100-year 
precipitation event. 
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Potential Turnover of Anoxic Waters within Goose Pond 

Another hydrodynamic process that may be critical in identification of a potential remedial 
strategy is the potential turnover of water in the former mining pit that is now the dominant 
subtidal feature within the Goose Pond estuary. As such, the potential feasibility of turnover of 
the anoxic waters in the deeper portions of the pit was assessed. 

In general, freshwater lakes can turnover twice within a year.  The driving mechanism between 
the turnover and complete mixing of a lake is in response to thermal stratification (Horne, A.J. 
and C.R. Goldman, 1994).  In a freshwater setting, the density is solely dependant upon water 
temperature.  Freshwater is densest at 4º C with both cooler and warmer water being less dense. 
During the spring, solar radiation warms the surface waters to 4º C, making the surface water 
denser than underlying water.  Therefore, the surface water downwells bringing the deeper water 
to the surface.  A similar turnover can occur in the autumn as well.  During autumn, with the 
reduction of solar radiation, surface waters begin to cool.  As the surface water cools to 4º C, and 
subsequently becomes heavier, downwells, and repeats the mixing process.   

Wind energy also can play a role in the mixing of a lake.  The rate of change of potential energy 
(dP/dt) above a critical wind speed (Ua,crit) can supply sufficient surface turbulence to entrain 
deeper water layers (Horne, A.J. and C.R. Goldman, 1994).  The potential energy of a lake is 
determined by the following equation: 

dP J U 3 �J g 
D vs D q w crit a h s

dt 
, 

C p 

Where the first term on the left hand side is wind stirring and the second term is heat loss or heat 
gain. 

Wind can also mix the water within Goose Pond; however, the turbulence would not be able to 
achieve the depth of the anoxic layer within the pit. Goose Cove has a relatively short fetch 
length over which winds can impart turbulent energy and is relatively shallow everywhere except 
above the pit. These factors limit the ability of wind imparted turbulent energy to fully mix the 
deepwater column and cause turnover of the system. 

The same density-driven mixing processes do not occur in coastal estuarine systems. 
Stratification within a coastal estuarine system is not solely a function of water temperature, but 
also of salinity and pressure (Pond, S. and G.L. Pickard, 1983).  The thermal mechanism that 
drives the downwelling in a freshwater lake is not typically a dominant process in a coastal 
estuarine system.  For example, in the Goose Pond estuary, freshwater entering the system would 
not be dense enough to replace the anoxic waters in the bottom of the pit.  The maximum density 
of freshwater is 1000 kg/m3 (at 4ºC), whereas water at the bottom of the pit in Goose Pond (2º C, 
30 psu) has a density of 1024 kg/m3. Therefore, freshwater alone cannot result in a turnover of 
the anoxic pit water. 
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On a daily basis, water is flushed in and out of an estuarine system, exposing the estuary to more 
dense salt water, and mixing the system through a completely different process. As such, the 
potential turnover of water in an estuarine system may occur when more dense saltwater enters 
the system and replaces the bottom layers.  Under current conditions, the tidal exchange is not 
significant enough to allow for significant salinity, and thus density changes, to develop in the 
system.  Additionally, all of the vertical profile data currently observed in the vicinity of the 
former mining pit indicates that, under existing conditions, the mixing of water does not occur 
below approximately 30 feet (Woods Hole Group, 2006; USGS, 2007).  Therefore, the potential 
turnover of water within the pit is not expected under exiting conditions. 

However, if an increased tidal range and volumetric exchange were introduced to the system, the 
increased saltwater may cause the release of some of the anoxic water.  As such, the 
hydrodynamic model was used to simulate a scenario that allowed the maximum tidal exchange 
into Goose Pond from Penobscot Bay. Although this scenario is somewhat unrealistic since 
there will likely always be some tidal dampening as water enters Goose Pond, the model results 
will indicate the maximum possible extent of mixing in the former mine region. 

The potential turnover of anoxic waters within Goose Pond was evaluated using the same model 
domain used to study the removal of the Goose Falls Dam and by adjusting the entrance to allow 
for maximum tidal exchange.  In evaluating the feasibility of this potential scenario, the most 
extreme hydrodynamic conditions model simulation was used to determine if the stagnant anoxic 
waters in the bottom layers of former mine pit could be mobilized.  Stratification and mixing 
data were output from the model to analyze vertical mixing of the bottom layers in the deepest 
portion of the estuary. 

Figure 11 shows the time series of water surface elevation (eta) and temperature output from the 
100-year storm surge simulation at locations within Goose Cove (blue line) and the former mine 
pit (black line). The top panel of Figure 11 shows the peaks of the modeled water surface reach 
the same elevation both within Goose Cove and in the Goose Pond pit.  The low water tidal 
elevations appear to be muted in the former mine pit (when compared to Goose Cove) due to 
areas in the connection between Goose Cove and Goose Pond that run dry.  The lower panel of 
Figure 11 shows the modeled temperature in the bottom layer within Goose Cove and at a 
location within Goose Pond having a depth of approximately 77 meters.  As a conservative 
approach, the initial water temperature at both locations was set to 14 degrees Celsius.  The 
water temperature in the bottom layer of the Goose Pond former mine pit (black line) is not 
affected by the incoming tides and increased salinity in the simulation.  The bottom panel of 
Figure 11 also shows the modeled temperature within the former mine pit for the 4 model layers. 
The results show the development of a stratified water column, with the top two layers showing 
significant water exchange, and the bottom two layers showing no variation in temperature. 
These results indicate vertical mixing is occurring within the top two (2) layers, or approximately 
the upper 40 meters of the water column.  This is significantly more mixing than occurs during 
existing conditions, where water exchange is evident in only the upper 10 meters of the water 
column above the pit.  This level of mixing was shown both in data (Woods Hole Group 2006; 
USGS, 2007) and the existing conditions model results (Woods Hole Group, 2008).  Therefore, 
the maximum penetration or mixing of water that is expected to occur is approximately 40 
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meters, even under a worst-case, unlikely scenario.  Under existing conditions, the possibility of 
a turnover is highly unlikely due to the dense nature of the water in the pit compared to the range 
of possible densities in the surface waters.  Even with increased tidal exchange of salt laden 
water, the possible turnover of the entire pit is unlikely.  The model showed a maximum 
exchange to a depth of approximately 40 meters. 

Figure 11. 	 Time series of water surface elevation (eta, upper panel) and temperature 
(lower panel) within the Goose Pond Estuary during a 100-year storm surge 
event. The model where the Goose Falls Dam was removed was utilized in 
this simulation to study the potential turnover of anoxic waters in Goose 
Pond. 

Comparison of Potential Future Scenarios to Existing Conditions 

For the first two potential future scenarios (where hydraulic changes were made to the Goose 
Pond Estuary), potential sediment mobility was compared with that computed for existing 
conditions (Woods Hole Group, 2008). An important goal of this task was to determine if the 
removal of the Goose Falls Dam or the erosion of the earthen dam in Marsh Creek could affect 
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the hydrodynamics of the system such that there would be increased potential for sediment 
transport. 

Figure 12. Areas of potential sediment transport shown for the removal of the Goose 
Falls Dam scenario (yellow) and existing conditions (blue) within the 
northern portion (left panel) and southern portion (right panel) of Goose 
Pond Estuary during flood conditions of a 100-year storm surge event. 

The results from these comparisons are shown in Figures 12 through 15.  In each of these 
figures, the area of potential erosion is shown for both the future scenario (yellow) and existing 
conditions (blue) for the upper (left panel) and lower (right panel) portions of the Goose Pond 
Estuary. Figures 12 and 13 show the results for the potential scenario where the Goose Falls 
Dam is removed during a 100-year storm surge event, respectively, for both flood and ebb 
conditions. As was shown earlier, the removal of the Goose Falls Dam allows for a larger 
volume of water to flow into Goose Pond.  During flood conditions of a 100-year storm surge 
event, there is an increased area of potential erosion at the southern end of Goose Cove/entrance 
to Goose Pond (left panel of Figure 12). When compared to existing conditions, there are new 
areas of potential erosion upstream of the former earthen dam when the 100-year storm surge 
floods the system (right panel of Figure 12).  Removal of the Goose Falls Dam also shows 
increased potential for erosion when waters recede in a 100-year storm surge event.  There is a 
larger area of potential erosion in Goose Cove and the channel connecting Goose Pond with 
Goose Cove when comparing to the potential erosional areas for existing conditions (left panel of 
Figure 13). 
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Figure 13. 	 Areas of potential sediment transport shown for the removal of the Goose 
Falls Dam scenario (yellow) and existing conditions (blue) within the 
northern portion (left panel) and southern portion (right panel) of Goose 
Pond Estuary during ebb conditions of a 100-year storm surge event. 

The areas of potential sediment transport computed for a 100-year precipitation event are shown 
in Figures 14 and 15 for the scenario where the earthen dam in Marsh Creek is eroded (yellow) 
and for existing conditions (blue). Figure 14 shows the results for flood conditions while Figure 
15 depicts ebb conditions.  When compared to existing conditions, the erosion of the former 
earthen dam does not greatly affect the potential mobility of sediments.  The locations of 
potential erosion are the basically the same between existing conditions and the potential future 
scenario. There are only slight increases in the areas of sediment mobility when the earthen dam 
is eroded, under both flood and ebb tidal conditions. 
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Figure 14. 	 Areas of potential sediment transport shown for the erosion of the earthen 
dam in Marsh Creek scenario (yellow) and existing conditions (blue) within 
the northern portion (left panel) and southern portion (right panel) of Goose 
Pond Estuary during flood conditions of a 100-year precipitation event. 

2005-079 Callahan Mine Site October 2008 
Technical Memo 20 



TECHNICAL MEMORANDUM


Figure 15. 	 Areas of potential sediment transport shown for the erosion of the earthen 
dam in Marsh Creek scenario (yellow) and existing conditions (blue) within 
the northern portion (left panel) and southern portion (right panel) of Goose 
Pond Estuary during ebb conditions of a 100-year precipitation event. 
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SEDIMENT TRANSPORT/SCOUR IN GOOSE COVE 

An analytical sediment transport model was developed to further assess the potential mobility 
and transport of sediments, specifically within Goose Cove.  Previous modeling efforts, 
completed using the 3-D hydrodynamic model developed for the Goose Pond Estuary, have 
shown that the greatest potential for exposure of contaminated sediments is likely in the Goose 
Cove region. The larger velocities in this region create a jet of high current velocities on an ebb 
tide when Goose Pond is draining into Goose Cove. In addition, testing of the subaqueous 
sediments has shown the presence of contamination and evidence of mine waste within Goose 
Cove. The analytical sediment transport model was developed to determine the type and rate of 
sediment transport that would occur in Goose Cove in order to obtain first-order estimates of 
erosion depths for both normal tidal conditions (spring tide) and storm conditions.  The areas of 
erosion and depths of erosion were then correlated with information on the areas/depths of 
contaminated sediments in order to give an approximation of potential exposure of these 
sediments. 

There are two common classifications of sediment movement within a body of water: bed load 
and suspended load. Bed load is defined as the part of the load moving on or near the bed by 
rolling, saltation or sliding. Suspended load is load that moves while in suspension in the water 
column.  The analytical sediment transport model that was developed for Goose Cove includes 
computations of both bed load and suspended sediment transport.  The model first determines if 
the bottom sediments are mobile by comparing the bed shear stress with the critical shear stress 
required for mobility. The sediment median grain size (d50) and the bottom current velocities are 
used to determine the bed shear stress.  The bed load sediment transport is then computed using 
the Meyer-Peter and Muller equation (1948) while suspended sediment transport is computed 
based on a log profile for velocity and a Rouse profile for sediment (Soulsby, 1997).   

In evaluating the potential sediment transport within Goose Cove, the analytical sediment 
transport was applied using sediment grain size results obtained from subaqueous samples 
provided by MACTEC. The median grain size for the entirety of Goose Cove was 
interpolated/extrapolated from the results of several samples.  The sediment transport model also 
used results obtained from the numerical hydrodynamic EFDC model developed for the Goose 
Pond Estuary. Maximum bottom currents simulated during both spring tide and 100-year storm 
surge events were used as input to the sediment transport model.  An erosion rate was computed 
using the total sediment flux (bed load and suspended load).  Scour depths were then determined 
assuming the maximum forcing occurred for a 12-hour duration, which represents a relatively 
normal length of a Nor’easter storm event. 

Figures 16 and 17 show the computed scour depths within Goose Cove obtained from the 
sediment transport model for both a spring tide and a 100-year storm surge event, respectively. 
Also shown in these figures is the area of mine waste (provided by MACTEC) shown by a bold 
black line. The color contours shown in the figures for the computed scour depths range from 0 
to 3 meters, however, computed scour depths did exceed 3 meters in some areas for the events 
simulated.  The maximum scour depth in the figures was limited to 3 meters in order to better 
show areas having less predicted scour. 
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Figure 16. 	 Computed scour depths within Goose Cove during ebb conditions of a spring 
tide (scour depths in some areas may actually be greater than 3 meters). 

As shown in Figure 16, under spring tidal conditions significant erosion is predicted to occur at 
the extreme landward (southern) end of the mine waste deposit, where there are large current 
velocities. These large current velocities are associated with the narrow jet that extends from the 
Goose Falls Dam on an ebb tide.  In this zone where these rather large computed scour depths 
are predicted, the sediments will erode until the fine material is gone and the bed is armored with 
coarser sediments.  It is presumed that this type of erosion has already occurred under normal 
tidal conditions, within the narrow area band underlying the ebb-tide current jet. Most likely 
bedrock or coarser sediments currently exist where large scour depths have been predicted. 
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Figure 17. Computed scour depths within Goose Cove during ebb conditions of a 100­
year storm surge event (scour depths in some areas may actually be greater 
than 3 meters). 

Figure 17 shows the computed scour within Goose Cove for a 100-year storm surge event.  In 
this case, significant erosion occurs again at the landward/southern end of the mine waste 
deposit, although the area of erosion is larger for the 100-year storm when compared to normal 
tidal conditions. Again, the large scour depths are associated with the current jet that extends 
from the Goose Falls Dam when the waters are receding.  As was shown in previous modeling 
efforts, the current jet that is created in a 100-year storm surge has more of a northwest heading 
than the current jet that exists under normal tidal conditions, which has a heading of west-
northwest (Woods Hole Group, 2008). This shift in direction allows for the area of scour to 
extend over a greater portion of the mine waste area.  Erosion of a lesser extent (less than about 1 
cm) is predicted in other areas of the mine waste deposit. These areas of erosion are caused by a 
return flow that enters Goose Cove from the seaward boundary. 
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Figure 18. Computed scour depths within Goose Cove shown for the removal of the 
Goose Falls Dam scenario during ebb conditions of a 100-year storm surge 
event (scour depths in some areas may actually be greater than 3 meters). 

To further evaluate a potential future scenario and the impact that it might have on Goose Cove, 
the sediment transport model was applied to the case where the Goose Falls Dam is removed. 
The computed scour depths during ebb conditions of a 100-year storm surge are shown in Figure 
18 for the removal of Goose Falls Dam scenario.  In this scenario where the restriction between 
Goose Cove and Goose Pond is removed, erosion occurs over a larger area of the mine waste 
deposit. Significant scour (exceeding 3 meters) is predicted again at the most southern portion of 
the mine waste deposit.  There is also an area of erosion along the eastern shoreline of Goose 
Cove where the mine waste exists.  The computed scour depths in this area range up to 
approximately one (1) meter.  In the northwestern portion of the mine waste area, simulated 
scour is in the range of 1 to 10 cm.  The modified geometry of the system has shown to lessen 
the current velocities of the jet but at the same time the jet widens, thus affecting a larger region 
of the mine waste deposit. 
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CONCLUSION/DISCUSSION 

This report presented the results from modeling completed to evaluate three potential future 
scenarios within the Goose Pond Estuary.  The modeling helped to determine if there was 
potential for increased mobility of sediments and turnover of anoxic waters within the system. 
Additionally, the scour depths expected within Goose Pond were estimated based on an 
analytical scour model.  Based on the model results the following observations can be made: 

x	 The removal of the anthropogenic features at Goose Falls Dam would allow for larger 
tidal ranges to enter Goose Pond and more flow would be conveyed into the estuarine 
system.  During a 100-year storm surge event, current velocities greater than 20 cm/s 
were shown to occur in the interior of the system, while velocities exceeding 30 cm/s 
exist in Goose Cove, the channel connecting Goose Cove with Goose Pond, as well as 
upstream of the former earthen dam. 

x	 The removal of the anthropogenic features at Goose Falls Dam would increase the 
potential for erosion of the sediments within Goose Cove and upstream of the former 
earthen dam. The contaminated sediments that exist in Goose Cove could be exposed 
and mobilized under these conditions. 

x	 Complete erosion of the remaining earthen dam in Marsh Creek did not greatly affect 
the hydrodynamics of the system.  The potential future scenario was simulated in a 
100-year precipitation event and similar trends were seen in current velocities and 
areas of potential erosion when compared to existing conditions.  Therefore, the 
complete erosion of the earthen dam will not significantly impact the overall 
hydrodynamics or sediment transport within the system. 

x	 The potential turnover of anoxic waters in the deeper portions of the estuary was 
analyzed using the model allowing the full tidal range to enter Goose Pond.  A 100-
year storm surge was simulated to determine if extreme hydrodynamic conditions 
would induce mixing and or release the anoxic waters in the bottommost layers of the 
former mine pit.  Model results showed an increase of water exchange in the water 
column above the pit (from approximately 10 meters under normal conditions to 40 
meters under the full tidal exchange conditions). 

x	 The turnover of anoxic waters within the deep former mine pit is unlikely.  Under 
normal conditions, the dense waters in the pit are confined and mixing only occurs in 
the upper 10 meters of the water column.  During the simulation of 100-year extreme 
storm conditions coupled with the removal of the restriction at the Goose Falls, 
vertical mixing increased to the upper 40 meters, but did not entrain the bottom layers 
within the mine pit. 

x	 The analytical sediment scour/transport model, which includes both bed load and 
suspended load, is a useful tool in predicting scour for various conditions.  The model 
was applied to Goose Cove in order to evaluate potential exposure of contaminated 
sediments. 
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x The analytical scour/transport model showed that Goose Cove, as it exists today, has 
the potential for erosion and transport of subaqueous mine waste sediments under 
extreme 100-year return period storm conditions.  However, under normal conditions, 
the contaminated waste material was not exposed. 

x The removal anthropogenic features at Goose Falls Dam would allow for a larger 
portion of the mine waste deposit in Goose Cove to be exposed in a 100-year storm 
event, based on the analytical sediment transport calculations. 
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1.0 INTRODUCTION 

MACTEC Engineering and Consulting, Inc. (MACTEC) conducted a wetland delineation survey at 

the Callahan Mine Superfund Site (Site) in support of environmental permits relating to potential 

remediation activities at the Site.  The purpose of the survey was to identify and delineate Maine 

Department of Environmental Protection (MEDEP) Protected Natural Resources at the Site. The 

wetland delineation survey included salt marsh/tidal wetlands, freshwater wetlands, and streams 

and a review of potential vernal pools. 

The area of investigation included Goose Pond from the outlet to Goose Cove to the upper marsh 

where the pond transitions to a tidal creek (Marsh Creek).  The area of investigation associated 

with Goose Pond ended at the point where an old beaver dam bisects Marsh Creek. The area of 

investigation also included the portion of the property within 250 feet of areas on Site where 

remediation activities may occur.  The wetland delineation included flagging the upland-wetland 

boundary and locating wetland flags using a differentially corrected global positioning system 

(GPS). The wetland delineation also included a survey of the property for potential vernal pools. 

The Protected Natural Resources at the Site were identified and delineated on June 17, 18, and 19, 

2008. Six wetland features were delineated and labeled Wetlands A, B, C, D, E, and GP. An area 

of ponded water in a closed depression was observed within Wetland A,  which was identified as a 

potential vernal pool. Due to the time of year when the field work was conducted (i.e., outside the 

spring amphibian breeding season) we were unable to document any breeding amphibian use. 

Delineated wetlands and the potential vernal pool are shown on Figure 1.     
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2.0 METHODOLOGY 

Wetlands were delineated using methods described in the 1987 U.S. Army Corps of Engineers 

(USACE) Wetland Delineation Manual.  The methodology presented in this manual is generally 

accepted by both state and federal regulatory agencies.  The wetland delineation was based on the 

definition of wetlands as recognized by both the MEDEP and USACE (i.e., presence of hydric 

soils, dominance of hydrophytic vegetation, and presence of wetland hydrology).  Wetlands, 

streams, and potential vernal pools on the property were delineated and marked in the field using 

numbered flagging.  The delineated wetland resources were located using a Trimble Pro-XR 

submeter GPS. Delineated wetlands were classified based on current MEDEP wetland regulations, 

and on the U.S. Fish and Wildlife Service wetland classification system, Classification of Wetlands 

and Deepwater Habitats of the United States (Cowardin et al., 1979). The hydric soils observed in 

wetlands delineated at the Site were classified based on the Field Indicators for Identifying Hydric 

Soils in New England (“Field Indicators”), Version 3 (NEHSTC, 1998). 
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3.0 FINDINGS 

The following subsections present the findings of the wetland delineation and include a brief 

description and classification of the protected natural resources identified at the Site.  

3.1 WETLAND A 

Wetland A is classified as a PFO4 or a palustrine, forested, needle-leaved evergreen wetland, based 

on the U. S. Fish and Wildlife wetland classification system.  This wetland is located off the 

property to the west of the Mine Operations Area.  The wetland delineation included the portions of 

wetland within approximately 125 feet of the western property boundary.  Wetland A is dominated 

by needle-leaved evergreen trees including Northern white cedar (Thuja occidentalis), black spruce 

(Picea mariana), and balsam fir (Abies balsamea). Subordinate tree, shrub, and herbaceous species 

included yellow birch (Betula alleghaniensis), white pine (Pinus strobus), alder (Alnus incana), 

meadow horsetail (Equisetum pretense), meadow sweet (Spirea latifolia), sensitive fern (Onoclea 

sensibilis), sedges (Cares spp.) and moss (Sphagnum sp.). Mound and pool micro-topography was 

present throughout Wetland A, which also included small upland islands.  The poorly drained silt 

to clay textured soils in Wetland A formed in glaciomarine deposits and are hydric soils.  The soils 

are classified as type XI.A. hydric soils. 

3.2 WETLAND B 

Wetland B is classified as a PEM1 or palustrine, emergent, persistent wetland.  This wetland is 

located at the toe of the southern end of Waste Rock Pile #3 (WRP-3). The wetland formed in an 

area where an access road was installed between the salt marsh and WRP-3. Seeps discharging 

from below WRP-3 provide the wetland hydrology.  Wetland B is dominated by black grass 

(Juncus gerardii) and horsetail (Equisetum sp.) and also included the following subordinate species 

alder, meadow sweet and sensitive fern.  The poorly drained silt to clay textured soils in Wetland B 

formed in glaciomarine deposits and are hydric soils.  The soils are classified as type XI.A. hydric 

soils. 
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3.3 WETLAND C 

Wetland C is classified as a PEM1 or palustrine, emergent, persistent wetland.  This wetland is 

located along the toe of the Tailings Pile between the berm that exists between the salt marsh and 

the Tailings Pile. The wetland hydrology is derived from seeps, discharging to the ground surface, 

from the Tailings Pile and a decant pipe that drains the surface water from the top of the Tailings 

Pile. Wetland C is dominated by common reed (Phragmites australis), and also included sedges 

(Carex spp.), broad-leaved cattail (Typha latifolia) and wetland grasses. The soils in Wetland C 

are composed of an organic surface layer overlying silty glacial till deposits.  The soils are 

classified as type V. hydric soils. 

3.4 WETLAND D 

Wetland D is classified as a PEM1 or palustrine, emergent, persistent wetland.  This wetland is 

located on the top of the Tailings Pile, in an area that was used to pond and settle aqueous mine 

wastes. The substrate in the area delineated as Wetland D is composed of very fine angular sand 

and silt particles and slimes settled from the mine wastes.  These materials are characterized as fill 

material. The hydrology in the area is derived from surface water runoff from the uplands to the 

west of the Tailings Pile. There is an existing decant structure (6-inch diameter open pipe) that 

regulates the level of water in the area. The fine particle size of the substrate creates a perched 

water table in the mine wastes.  Wetland D is dominated by broad-leaved cattails, and also included 

beaked spike rush (Eleocharis rostellata). The soils are classified as type VI. hydric soils. 

3.5 WETLAND E 

Wetland E is classified as a PEM1 or palustrine, emergent, persistent wetland.  This wetland is 

located at the north end of Waste Rock Pile #1 (WRP-1).  While the mine was in operation, 

sediment from Stink Cove slumped into the mine pit during a single mass wasting event.  This 

sediment was excavated from the mine pit and placed on top of WRP-1, where Wetland E has 

formed. Seeps discharging from below the upper tier of WRP-1 provide the wetland hydrology. 

Wetland E is dominated hydrophitic vegetation including broad-leaved cattails, subordinate 

vegetation included golden rod (Solidago sp.), blackberry and raspberry (Rubus spp.). The 

northern boundary of the wetland is delineated by an existing berm and the southern boundary 

follows the toe of slope of the upper tier of the Waste Rock Pile.  The sediment deposited on the 
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top of the waste rock pile is composed of fine grained silty esturarine sediments, which have 

developed hydric soil characteristics.  The soils are classified as type XI.A. hydric soils. 

3.6 WETLAND GP 

Wetlands delineated in the field as Wetland GP include the salt marsh habitat bordering the eastern 

and western shores of Goose Pond and where present the contiguous freshwater wetlands that exist 

up gradient of the salt marsh. Wetlands were delineated within 250 feet of the salt marsh bordering 

Goose Pond. The upland wetland boundary along the west side (i.e., Site side) and east side 

(Holbrook Island Sanctuary side) of Goose Pond included areas that transition abruptly from the 

pond to upland in areas where mining occurred and where bedrock outcrops exist along the pond 

edge. The upland wetland boundary in these areas is delineated by the highest tide level for the 

year (i.e., MEDEP Highest Annual Tide). The salt marsh and freshwater wetlands delineated in the 

vicinity of Goose Pond are discussed in the following sections.  Goose Pond is classified as an 

E1UB3, or estuarine, subtidal, unconsolidated bottom (mud) wetland.   

3.6.1 Salt Marsh 

The fringe salt marsh along Goose Pond is classified as E2EM1 or estuarine, intertidal, emergent, 

persistent wetland. These wetlands occur in a relatively narrow band along the edge of Goose 

Pond. There are several areas where freshwater wetlands bordered the inland edge of fringe salt 

marsh, which are noted on the wetland delineation plan (Figure 1). There were also several named 

and unnamed streams observed flowing into Goose Pond.  The freshwater wetlands are described 

in Subsection 3.6.2. The fringe salt marsh wetlands are dominated by smooth cordgrass (Spartina 

alterniflora), and also included saltmeadow cordgrass (Spartina patens), narrow-leaved cattail 

(Typha angustifolia) and common reed (Phragmites australis).  The salt marsh soils are composed 

of silty textured material that formed in glaciomarine deposits.  Wetlands data forms are included 

in Attachment A. Also included in Attachment A is a data form documenting typical undisturbed 

bordering upland conditions.  The marsh soils are classified as type II. hydric soils. 

3.6.2 Freshwater Wetland and Streams 

A large freshwater wetland complex was delineated, south of Tailings Pile, which is contiguous 

with the fringe salt marsh bordering Goose Pond.  This area of wetland includes the following 
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wetland classes PFO4 (palustrine, forested, needle-leaved evergreen wetland), PSS1 (palustrine, 

scrub/shrub, broad-leaved deciduous wetland) and PEM1 (palustrine, emergent, persistent 

wetland). Two stream features were also observed within the delineated portions of the wetland 

complex.  One of the stream channels observed becomes broad and diffuse where it transitions into 

the salt marsh. The other stream channel exists in an entrenched channel to Goose Pond.  The 

PFO4 portion of the wetland is dominated by northern white cedar, black spruce and balsam fir 

trees. The PSS1 wetland is dominated by alder and high bush blueberry (Vaccinium corymbosum). 

The PEM1 wetland is codominated by horse tail (Equisetum palustre), tussock sedge (Carex 

stricta), and sensitive fern (Onoclea sensibilis). The wetland hydrology is derived from seeps 

discharging from below the Tailings Pile and surface water runoff from the surrounding uplands. 

The soils within the PFO1 wetlands are composed of silty textured hydric soil formed in glacial till 

deposits. The soils within the PSS1 and PEM1 wetlands are composed of muck and silt textured 

soils that formed in glaciomarine sediments.  Wetland data forms are included in Attachment A. 

The soils are classified as type XI.A. hydric soils.   
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4.0 CONCLUSION 

Wetland A exists off property to the west of the mine operations area.  It appears that this wetland 

may have continued across the property prior to development of the mine.  A small closed 

depression was observed along the property boundary within Wetland A that may be functioning as 

a vernal pool. Ponded water was observed in the closed depression at the time of our wetland 

delineation, which would suggest that ponded water would be found in the depression during the 

spring amphibian breeding season.  However, because our wetland delineation work was done 

outside the amphibian breeding season, a survey during the spring of 2009 would be required to 

determine if this area is a “Significant Vernal Pool”.   

Four of the wetlands delineated on Site, including Wetlands B, C, D and E, appear to have 

developed in areas that have been impacted by mine activities and are a direct result mine 

operations (i.e., man-made).  Wetland B developed in an area where seeps discharging from below 

WRP-3 and the Tailings Pile were cut off from direct discharge to the Goose Pond salt marsh by an 

access road. Wetland C exists in a low lying area between the toe of the Tailings Pile and an 

access road running along the edge of the salt marsh. Wetland D formed on the top of the Tailings 

Pile, in an area that was used to pond and settle aqueous mine wastes.  Wetland E formed on the 

top of WRP-1 in an area where sediments excavated from the mine pit were placed during mine 

operations. All of these wetlands were created as a direct result of mine operations or the cessation 

of mine operations.    

The protected natural resources delineated on the Site include Coastal Wetlands (Goose Pond and 

bordering salt marsh) and Freshwater Wetlands and Streams.  All of the wetlands delineated in 

association with Goose Pond, including the pond, fringe salt marsh, and freshwater wetlands within 

250 feet of the pond are considered “Wetlands of Special Significance” (WOSS).  In addition, 

wetlands within 25’ of mapped streams are also considered WOSS.  Alteration of a WOSS would 

require a Tier 3 Wetland Permit from the MEDEP and an individual permit from the Army Corps 

of Engineers. Based the area of proposed impacts (i.e., alteration of greater than 500 square feet of 

WOSS including coastal wetlands and freshwater wetlands) additional submittals may be required 

including a wetland mitigation and compensation plan.  A wetland functions and values assessment 

was completed as a part of our wetland delineation services, the results of which are presented in 

the following subsections. 
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5.0 WETLAND FUNCTIONS AND VALUES ASSESSMENT 

The USACE guidance document The Highway Methodology Workbook (USACE, 1993) was used 

to evaluate the wetland functions and values of the wetland habitats delineated at the Site.  The 

Highway Methodology Workbook Supplement (USACE, 1999) outlined the specific methodology 

followed when conducting the wetland functions and values assessment.  A total of six wetland 

types were identified and delineated on the Site; they include Goose Pond, a estuarine subtidal 

unconsolidated bottom wetland (E1UB3), estuarine intertidal emergent marsh wetland (E2EM1), 

palustrine unconsolidated bottom wetlands (PUB), palustrine forested wetland (PFO4), palustrine 

scrub shrub wetland (PSS1), and palustrine emergent wetland (PEM1).  Results of the functions 

and values assessment, for each of the wetland types identified were documented on evaluation 

forms which are included in Attachment A.  In accordance with The Highway Methodology, 

wetland functions and values have been qualitatively evaluated for each of the wetlands identified 

at the Site. The functions and values are discussed below.  A summary of the suitable and principal 

functions-values for each wetland type is presented in the Wetland Functions and Values Summary 

Table (presented in Section 5.14). 

5.1 GROUNDWATER RECHARGE/DISCHARGE   

This function considers the potential for the wetland to serve as a groundwater recharge and /or 

discharge area. It refers to the fundamental interaction between wetlands and aquifers, where 

there is potential for the wetland to contribute water to an aquifer (recharge) or to function as a 

groundwater discharge area. 

The estuarine wetlands delineated on Site (i.e., E1UB3 and E2EM1 wetlands) are functioning as 

groundwater discharge areas. Groundwater in the form of seeps was observed at multiple locations 

discharging to the intertidal emergent marsh and Goose Pond (i.e., E1UB3 wetland). The seeps 

observed discharging to the marsh and Pond appear to originate in the mine tailings piles and waste 

rock piles on the Site. 

The freshwater wetlands (i.e., PFO4, PSS1 and PEM1) delineated on site also appear to be deriving 

all or part of their hydrology from groundwater discharges, as seeps were observed in these 

wetland features. In addition, these wetland features are associated with a perennial stream feature, 

as shown on the wetland delineation plan (Figure 1). Based on our observations and data collected 
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during remedial investigations at the Site groundwater discharge is a suitable function of the 

wetlands delineated on Site. 

5.2 FLOODFLOW ALTERATION (STORAGE AND DE-SYNCHRONIZATION) 

This function considers the effectiveness of the wetland in reducing flood damage by attenuating 

floodwaters for prolonged periods following precipitation and snow melt events. 

Goose Pond (i.e., E1UB3) does not provide significant floodflow alteration.  There are areas where 

tributary streams discharge to the estuary, in these areas floodflow alteration may be a suitable 

function of bordering emergent marsh (i.e., E2EM1).  However, the watersheds of these tributary 

streams are small and the surrounding soils are well drained; therefore, floodflow alteration would 

not be a principal function of these wetlands. 

Similarly the freshwater wetlands delineated on Site would likely buffer increased runoff due to 

episodic precipitation events and spring runoff, primarily the PEM1 wetlands.  As these wetlands 

are characterized by thick organic soils which are known to have a high water holding capacity.  As 

noted above however, the watershed of the tributary streams delineated on site are relatively small 

and would not generate significant runoff therefore this function would not be considered a 

principal function of these wetlands.       

5.3 FISH AND SHELLFISH HABITAT 

This function considers the effectiveness or importance of seasonal or permanent waterbodies 

associated with the wetlands in question for fish and shellfish habitat. 

The estuarine wetlands delineated on Site are providing fish and shellfish habitat based on direct of 

observations of fish and shellfish in these habitats.  Estuarine habitats are known to provide 

breeding and nursery habitat for fish and shellfish.  Fish and shellfish habitat would be a principal 

function of these wetlands.   

The stream features delineated within the freshwater wetland to the south of the Tailings Pile may 

be providing suitable fish and shellfish habitat, although no direct observations of fish and shellfish 

use were documented. The streams delineated on Site do not connect via a defined channel to the 
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estuarine marsh and Goose pond, but becomes dendritic and defuse in the emergent freshwater 

wetland adjacent to the estuarine marsh (as shown on Figure 1).  Fish passage from the estuary to 

the freshwater stream is unlikely.  In addition, the upper reaches of the streams delineated on site 

originate from drainages which collect runoff from the surrounding uplands.  This function is 

considered suitable, but not a primary function of the freshwater wetlands and steam delineated on 

site. 

5.4 SEDIMENT/TOXICANT RETENTION 

This function reduces or prevents degradation of water quality.  It relates to the effectiveness of the 

wetland to act as a trap for sediments, toxicants, or pathogens that may be contained in river or 

runoff water. 

The estuarine emergent marsh (i.e., E2EM1) bordering Goose Pond is providing sediment/toxicant 

retention, based on the high density of herbaceous species growing in this habitat.  In addition, 

sediment sampling done in support of remedial activities at the Site has shown that these habitats 

are trapping sediment and toxicants.  The primary source of sediment and toxicants is storm water 

runoff from the Site.  Sediment/toxicant retention would be a principal function of these wetlands.  

Sediment/toxicant retention is a suitable function for the freshwater wetlands delineated along the 

southern end of the Tailings Pile. The PFO and PSS wetlands to a lesser extent however, the PEM 

wetlands are providing sediment/toxicant retention, based on the density and species composition 

of emergent vegetation observed in these areas.  Sediment/toxicant retention is a principal function 

of the PEM wetlands delineated on site, the PFO and PSS wetland would also function to 

slow/intercept storm water runoff, which would provide sediment/toxicant reduction.   

5.5 NUTRIENT REMOVAL/RETENTION/TRANSFORMATION 

This wetland function considers the effectiveness of the wetland to prevent adverse effects of excess 

nutrients entering aquifers or surface water. The effectiveness is related to the ability of the 

wetland to trap and process these nutrients into other forms or tropic levels. 

As noted in the previous section, retention of sediments is occurring in the estuarine and freshwater 

emergent marsh wetlands on Site.  The high density and plant species (i.e., smooth cordgrass and 
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cattails) growing in the wetlands, and the presence of organic and silt sediment, are likely 

functioning to remove excess nutrients through plant uptake and or attenuation in sediment.  Based 

on observations of sediment trapping, vegetative growth and presence of organic/silt deposits the 

wetlands on site are providing nutrient removal, retention and transformation.  Nutrient uptake is 

also a suitable function of the forested and scrub shrub wetlands on site, as they are also likely 

providing some nutrient uptake, based on their vigorous growth and density in the wetlands.    

5.6 PRODUCTION EXPORT (NUTRIENT) 

This function evaluates the effectiveness of the wetland to produce food or usable products for 

humans or other living organisms. 

The estuarine and freshwater wetlands on site provide wildlife food sources including flowering 

and fruiting plants and seed producing herbaceous plants.  These wetlands also provide habitat for 

fish, invertebrates, and amphibian populations which would provided a forage base for secondary 

and tertiary consumers.  Piscivorous birds including kingfishers, greater yellow legs, green herons, 

and great blue herons were observed foraging in and along Goose Pond and bordering emergent 

marsh. Migratory waterfowl including mallard ducks, black ducks and wood ducks were also 

observed using the wetlands on site. 
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5.7 SEDIMENT/SHORELINE STABILIZATION 

This function considers the effectiveness of a wetland to stabilize stream banks and shorelines 

against erosion. 

The estuarine emergent marsh bordering Goose Pond is providing sediment and shoreline 

stabilization.  The dense herbaceous growth observed in the marsh habitat provides protection to 

the underlying sediments from wind derived wave action.  In addition, the freshwater wetlands 

(PFO4, PSS1, and PEM1 wetlands) are also providing sediment and stream bank stabilization.  The 

dense herbaceous vegetation growing in the wetlands and the scrub shrub vegetation and trees 

growing along the edge of wetlands are functioning to stabilize the banks of the stream that bisect 

these wetlands.  Sediment and shoreline stabilization is a principal function of the wetlands 

delineated on the Site. 

5.8 WILDLIFE HABITAT 

This function considers the effectiveness of the wetland to provide habitat for various types and 

populations of animals typically associated with wetlands and the wetland edge.  Both resident 

and/or migrating species are considered. 

The wetlands on site provide wildlife habitat for a variety of resident and migratory species.  In 

particular, as noted above Goose Pond has a significant population of polychaete worms, bivalves 

and other aquatic invertebrates, fish, and amphibians which provide a forage base for higher 

trophic level consumers. Wildlife observed foraging in the estuarine habitats on site included 

kingfishers, cormorants, bald eagles, ducks and wading birds including great blue herons and 

greater yellow legs.  The wetlands and adjacent forested upland to the south of the Tailings Pile 

also support small mammals such as voles, shrews and field mice as well as larger mammals 

including deer, raccoons, red fox, otters, and skunks, all of which have been observed at the Site. 

In addition, black bear tracks have been observed on the Tailings Pile.  Wildlife habitat is 

considered a primary function of the wetlands delineated on site. 
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5.9 RECREATION (CONSUMPTIVE AND NON-CONSUMPTIVE) 

This value considers the suitability of the wetland and associated watercourses to provide 

recreational opportunities such as hiking, canoeing, boating, fishing, hunting, and other active or 

passive recreational activities. Both “consumptive” and “non-consumptive” types of recreation 

are considered. 

The Site is a listed National Priority List (NPL) Superfund Site, however public access is not 

currently controlled; therefore there is opportunity for recreational activities to occur on the Site. 

Recreational boaters have been observed using Goose Pond in the recent past.  Duck hunting blinds 

have been observed in the marsh, in the southern end of Goose Pond.  In addition, all-terrain 

vehicle use has been observed on portions of the Site. Goose Pond is closed to shell fishing. The 

land area to the east of Goose Pond is a wildlife sanctuary managed by the State of Maine, which 

provides hiking trails and ocean access to the public.  Based on the current status as a NPL Site, 

and the availability of public recreational area to the east of Goose Pond, this is not considered a 

value of the wetlands on site.    

5.10 EDUCATIONAL/SCIENTIFIC VALUE 

This function considers the suitability of the wetland as a site for an "outdoor classroom" or as a 

location for scientific study or research. 

The Site is a listed NPL Superfund Site, therefore utilizing the wetlands as an “outdoor classroom” 

would not be feasible due to potential for exposure to known contamination at the Site.  There may 

be some value in the study of the Site for research purposes however due to the levels of 

contamination at the Site this would be limited to trained qualified personnel. Therefore 

educational/scientific value is not considered a value of these wetlands. 

5.11 UNIQUENESS/HERITAGE 

This value relates to the effectiveness of the wetland or its associated watersheds to provide certain 

special values such as archeological sites, unusual aesthetic qualities, historical events, unique 

plants, animals, geologic features, etc. 
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The wetland complex including Goose Pond, estuarine salt marsh, and bordering freshwater 

wetlands are somewhat unique to the coast of Maine.  However, the historic mining operation has 

significantly altered some of the uniqueness of the area (i.e., waste rock piles and tailings pile). 

Therefore, uniqueness and heritage are not considered a value for these wetlands. 

5.12 VISUAL QUALITY/AESTHETICS 

This value relates to the visual and aesthetic qualities of the wetland. 

As noted above the historic mining operation has significantly impacted the uplands adjacent to the 

wetland complex, through the construction of the tailings pile and waste rock piles, as well as other 

mining operations. Therefore, based on the current conditions at the Site visual quality/aesthetics 

is not considered a value for the wetlands on site.  

5.13 ENDANGERED SPECIES HABITAT 

This function considers the suitability of the wetland or associated watersheds to support rare, 

threatened, or endangered species. 

The estuarine and freshwater wetlands on Site are likely providing forage and nesting habitat for 

rare, threatened and endangered species.  Bald eagles have been observed on site on multiple 

occasions. Requests have been sent to the Maine Natural Areas Program, Maine Department of 

Inland Fisheries and Wildlife, and U.S. Fish and Wildlife Service requesting information on Rare, 

Threatened, and Endangered Species and Significant Wildlife Habitat known to occur on or in the 

vicinity of the Site.  Endangered species habitat is considered a suitable function of the wetlands on 

site. 

Response letters did not identify any rare threatened and/or endangered plant or animal species 

occurrences on the property. However, the Maine Department of Inland Fisheries and Wildlife 

have mapped all grass beds in Dyer Cove and Goose Pond as inland waterfowl/wading bird habitat.  

The letters sent to regulators and their responses are included in Attachment B. 
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5.14 CONCLUSION 

The following table provides a summary of the suitable and principal functions of the wetlands 

delineated on the Site. 

WETLAND FUNCTIONS AND VALUES SUMMARY TABLE 

Functions and Values E1UB3 E2EM1 PFO4 PSS1 PEM1 

Groundwater Recharge/Discharge S S S S S 

Floodflow Alteration S S S S 

Fish and Shell Fish Habitat S,P S,P 

Sediment/Toxicant Retention S,P S S S,P 

Nutrient Removal S S S S 

Production Export S S S S 

Sediment/Shoreline Stabilization S,P S,P S,P S,P 

Wildlife Habitat S,P S,P S,P S,P S,P 

Recreation 

Education/Scientific Value 

Uniqueness/Heritage 

Visual Quality/Aesthetics 

Endangered Species Habitat S S S S S 

Notes:


S = Suitable Function/Value 


P = Principal Function/Value 


As shown in the summary table the wetlands delineated on Site are providing functions and values. 


The estuarine wetlands (i.e., Goose Pond and adjacent salt marsh) principal functions are fish and 


shell fish habitat and wildlife habitat. In addition the estuarine salt marsh is providing 


sediment/toxicant retention and sediment/shore line stabilization.  The freshwater wetlands 


delineated on Site principal functions included sediment/shoreline stabilization and wildlife habitat.    


The following values; recreation, education/scientific value, uniqueness/heritage, and visual quality


aesthetics were not considered suitable and or principal values due to the fact that the Site is a 
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listed NPL Superfund Site and residual impacts to the Site from historic mining operations, 

including the Mine Operations Area, Tailings Pile, and Waste Rock Piles.      
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Wetland Function-Value Evaluation Form 

Total area of wetland Human made? no or a "habitat island"? no 

Dominant wetland systems present 

Is the wetland a separate hydraulic system? 

How many tributaries contribute to the wetland? multiple 

Rationale Principal 

Y N (Reference #)* Functions(s)/Value(s)Function/Value 

open water, muck bottom 

Adjacent land use:  forested/open marsh(estuarine)/historic mine 

Contiguous undeveloped buffer zone present________________________________ 

Is wetland part of a wildlife corridor?  yes 

Distance to nearest roadway or other development 

no 

Wildlife & Vegetation diversity/abundance (see attached list) 

If not, where does the wetland lie in the drainage basin?  lower 

Suitability 

Wetland I.D. 

Wetland Impact: 

Evaluation based on: 

Office  X Field  X 

Corps manual wetland delineation 

completed? Y  X N_______ 

Type_________________

Latitude___________ Longitude__________ 

Prepared by:  CHL Date 09/08/08 

Comments 

E1UB3 

Area______________ 

Groundwater Recharge/Discharge X 
local hydrology affected by mine operations 

Floodflow Alteration X 
open water 

Fish and Shellfish Habitat X X 
Goose Pond & Tidal Creeks are providing significant fish and shell fish habitat 

Sediment/Toxicant Retention X 
sediment are deposited in this tidal estuary 

Nutrient Removal X 
no significant nutrient removal, although sediments in pond area likely contaminant sink 

Production Export X 
shellfish, marine invertebrates 

Sediment/Shoreline Stabilization X 
NA 

Wildlife Habitat X X 
shellfish, marine invertebrates, fish 

Recreation X Goose Pond sediments are known to contain elevated levels of inorganic constituents 

related to historic mining operations. 

Educational/Scientific Value X Goose Pond sediments are known to contain elevated levels of inorganic constituents 

related to historic mining operations. 

Uniqueness/Heritage X Goose Pond sediments are known to contain elevated levels of inorganic constituents 

related to historic mining operations. 

Visual Quality Aesthetics X Goose Pond sediments are known to contain elevated levels of inorganic constituents 

related to historic mining operations. 

ES Endangered Species Habitat X 
no known sediment inhabiting organisms present 

Other 

Notes: Estuarine subtidal wetland; muck bottom also includes eel grass beds and other emergent and floating leaf plants * Refer to backup list of numbered considerations. 



Wetland Function-Value Evaluation Form 

Total area of wetland Human made? no or a "habitat island"? no 

Dominant wetland systems present 

Is the wetland a separate hydraulic system? 

How many tributaries contribute to the wetland? multiple 

Rationale Principal 

Wildlife & Vegetation diversity/abundance (see attached list) 

If not, where does the wetland lie in the drainage basin?  lower 

Suitability 

Adjacent land use:  forested upland & wetland/historic mine 

Contiguous undeveloped buffer zone present_____________________________________ 

Is wetland part of a wildlife corridor?  yes 

Distance to nearest roadway or other development  _ 

salt marsh 

no 

Wetland I.D. 

Wetland Impact: 

Evaluation based on: 

Office  X Field  X 

Corps manual wetland delineation 

completed? Y  X N_______ 

Latitude___________ Longitude__________ 

Prepared by:  CHL Date 09/08/08 

E2EM1 

Area______________Type_________________

Function/Value Y N (Reference #)* Functions(s)/Value(s) Comments


Groundwater Recharge/Discharge X 
1,6,7,13 

local hydrology affected by mine operations, area shallow to bedrock seeps observed 

along Tailings Pile and Waste Rock piles. 

Floodflow Alteration X 
3,5,6,7,8,9,13,18 

wetland borders tidal estuary, Goose Pond does not receive significant inputs/discharges 

from tributaries 

Fish and Shellfish Habitat X 
1,3,4,5,7,9,10,11,12, 

14,15,16, (1,2,3,4,5) 
X 

marsh & Goose Pond "Tidal Creeks" provide nursery habitat from fish & shellfish

Sediment/Toxicant Retention X 6 X marsh is likely providing sed/tox retention 

Nutrient Removal X 
2,3,4,5,6,7,8,9,10,12,13,14 marsh likely providing nutrient removal 

Production Export X 
1,2,4,5,6,7,10,12 wildlife food sources limited to grass/verb seeds. No shrubs/trees 

Sediment/Shoreline Stabilization X 
1,3,4,6,7,10,12,13,15 

X 
primay erosional force is wind derived wave action as well as some tidally influenced 

erosion 

Wildlife Habitat X 
3,4,5,6,7,8,9,11,12, 

13,16,17, 18,19,21 
X 

marsh likely providing significant wildlife habitat 

Recreation X relatively uncommon wetland type however historic mine operations have significantly 

impacted adjacent uplands. Similar habitats are located in the vicinity of the site. 

Educational/Scientific Value X relatively uncommon wetland type however historic mine operations have significantly 

impacted adjacent uplands. Similar habitats are located in the vicinity of the site. 

Uniqueness/Heritage X relatively uncommon wetland type however historic mine operations have significantly 

impacted adjacent uplands. Similar habitats are located in the vicinity of the site. 

Visual Quality Aesthetics X relatively uncommon wetland type however historic mine operations have significantly 

impacted adjacent uplands. Similar habitats are located in the vicinity of the site. 

ES Endangered Species Habitat X 
area known to support bald eagles 

Other 
Notes: Estuarine intertidal weltand (see PF04, PEM1, and PSS1 for descriptions/evaluations of freshwater wetlands which border * Refer to backup list of numbered considerations. 

the Goose Pond marsh habitat) 



Wetland Function-Value Evaluation Form 

Total area of wetland Human made? no or a "habitat island"? no 

Dominant wetland systems present 

Is the wetland a separate hydraulic system? 

How many tributaries contribute to the wetland? 

Rationale Principal 

Y N (Reference #)* Functions(s)/Value(s) 

Adjacent land use:  forested/historic mine 

Contiguous undeveloped buffer zone present  no, mine wastes 

Is wetland part of a wildlife corridor?  yes 

Distance to nearest roadway or other development 

no 

Wildlife & Vegetation diversity/abundance (see attached list) 

If not, where does the wetland lie in the drainage basin?  upper 

needle leaved evergreen forest 

Function/Value 

Suitability 

Wetland I.D. 

Wetland Impact: 

Evaluation based on: 

Office  X Field  X 

Corps manual wetland delineation 

completed? Y  X N_______ 

Latitude___________ Longitude__________ 

Prepared by:  CHL Date 09/08/08 

Area______________Type______________ 

Comments 

PF04 

Groundwater Recharge/Discharge X 1,6,7,13 
local hydrology affected by mine operations, area shallow to bedrock. Seeps 

observed along mine tailings & Waste Rock piles. 

Floodflow Alteration X 2,3,5,8,9,14,18 
forested wetlands may buffer increase runoff due to episodic precipitation 

events & spring runoff 

Fish and Shellfish Habitat X 
forested wetlands do not provide fish and shellfish habitat; no ponded or 

permanently flowing streams 

Sediment/Toxicant Retention X 1,2,4,7,8,9,10 
forested wetlands borders scrub/shrub & emergent wetlands and may be providing 

some sediment/toxicant retention & nutrient removal.

Nutrient Removal X 2,3,6,7,11 appear to be providing some sediment & bank stabilization 

Production Export X 1,2,4,8,10,11,12 some fruit producing trees present 

Sediment/Shoreline Stabilization X 
1,2,3,4,6,7,9,14,1 

5 
X 

uplands contain highly erodible silty soils 

Wildlife Habitat X 

3,5,6,7,8,9, 

10,11,15,16,17, 

18,19,20,21 
X forested wetlands on site are providing habitat for avian mammalian and inverts, 

reptiles & amphibians; some human impact due to past mining operation 

Recreation X 
common wetland type; similar habitats located close by in state run sanctuary; 

historic mine operations have significantly impacted uplands (tailings and Waste 

Rock piles) 

Educational/Scientific Value X 
common wetland type; similar habitats located close by in state run sanctuary; 

historic mine operations have significantly impacted uplands (tailings and Waste 

Rock piles) 

Uniqueness/Heritage X 
common wetland type; similar habitats located close by in state run sanctuary; 

historic mine operations have significantly impacted uplands (tailings and Waste 

Rock piles) 

Visual Quality Aesthetics X 
historic mine operations have significantly impacted adjacent uplands 

ES Endangered Species Habitat X 
area known to support bald eagles (have been observed at site)(observed potential 

vernal pool in PF04-wetland) 

Other 

Notes: includes wetland A & portions of wetland GP south of Tailings Pile * Refer to backup list of numbered considerations. 



Wetland Function-Value Evaluation Form 

Total area of wetland Human made? no or a "habitat island"? 

Dominant wetland systems present 

Is the wetland a separate hydraulic system? 

How many tributaries contribute to the wetland? 

Rationale Principal 

Y N (Reference #)* Functions(s)/Value(s)Function/Value 

scrub/shrub 

Adjacent land use:  forested/open marsh(estuarine)/historic mine 

Contiguous undeveloped buffer zone present  no, mine wastes 

Is wetland part of a wildlife corridor?  yes 

Distance to nearest roadway or other development

no 

Wildlife & Vegetation diversity/abundance (see attached list) 

If not, where does the wetland lie in the drainage basin?  lower 

Suitability 

no 

_ 

Wetland I.D. 

Wetland Impact: 

Evaluation based on: 

Office  X Field  X 

Corps manual wetland delineation 

completed? Y  X N_______ 

Type_________________

Latitude___________ Longitude__________ 

Prepared by:  CHL Date  09/08/08 

Comments 

PSS1 

Area______________ 

Groundwater Recharge/Discharge X 
1,6,7,13 

local hydrology affected by mine operations, area shallow to bedrock seeps 

observed along mine tailings & Waste Rock piles 

Floodflow Alteration X 
3,5,6,8,9,10,13,14,16,18 

scrub shrub wetlands border emergent wetlands throughout site; likely provide 

some flood flow alteration 

Fish and Shellfish Habitat X scrub shrub wetlands do not provide fish & shellfish habitat (i.e. open water) 

Sediment/Toxicant Retention X 
1,2,3,4,7,9,10,11,14,16 

scrub shrub wetlands occur between forested & emergent wetlands in several 

locations on site. Appear to be providing some sediment & toxicant retention & 

nutrient removal 

Nutrient Removal X 3,4,5,6,7,8,9,11,12,14 

Production Export X 1,2,4,5,7,8,10,12,13 fruit producing shrubs present 

Sediment/Shoreline Stabilization X 1,2,3,4,5,7,9,14,15 X scrub shrub vegetation is providing sed/shoreline stabilization 

Wildlife Habitat X 
1,3,4,5,6,7,8,9,10,13,14,15 

,16,17,18, 19,20,21 
X 

wildlife have been observed using all wetlands on site 

Recreation X 
common wetland type; similar wetlands located close by in state run sanctuary 

(Holbrook Sanctuary) Past mine operations have significantly impacted bordering 

uplands (Tailings Pile & Waste Rock piles) 

Educational/Scientific Value X 
common wetland type; similar wetlands located close by in state run sanctuary 

(Holbrook Sanctuary) Past mine operations have significantly impacted bordering 

uplands (Tailings Pile & Waste Rock piles) 

Uniqueness/Heritage X 
common wetland type; similar wetlands located close by in state run sanctuary 

(Holbrook Sanctuary) Past mine operations have significantly impacted bordering 

uplands (Tailings Pile & Waste Rock piles) 

Visual Quality Aesthetics X 
common wetland type; similar wetlands located close by in state run sanctuary 

(Holbrook Sanctuary) Past mine operations have significantly impacted bordering 

uplands (Tailings Pile & Waste Rock piles) 

ES Endangered Species Habitat X area known to support bald eagles (observed on site) 

Other 

Notes: * Refer to backup list of numbered considerations.




Wetland Function-Value Evaluation Form 

Total area of wetland Human made? 

Dominant wetland systems present 

Adjacent land use: forested/historic mine 

persistent emergent 

no or a "habitat island"? no 

Contiguous undeveloped buffer zone present________________________________ 

Is wetland part of a wildlife corridor? yes 

Distance to nearest roadway or other development _ 

Wetland I.D. 

Wetland Impact: 

Latitude___________ Longitude__________ 

Prepared by:  CHL Date 09/08/08 

Area______________ Type_________________ 

PEM1 

Is the wetland a separate hydraulic system? 

How many tributaries contribute to the wetland? multiple 

no 

Function/Value 

Rationale Principal 

Y N (Reference #)* Functions(s)/Value(s) 

Wildlife & Vegetation diversity/abundance (see attached list) 

If not, where does the wetland lie in the drainage basin?  mid to lower 

Suitability 

Evaluation based on: 

Office  X Field  X 

Corps manual wetland delineation 

completed? Y  X N_______ 

Comments 

Groundwater Recharge/Discharge X 
1,6,7,13 

local hydrology affected by mine operations, area shallow to bedrock seeps 

observed along mine tailing and Waste Rock piles 

Floodflow Alteration X 
3,5,6,7,8,9,13,14,16,18 

emergent wetlands, with organic soils have a high potential to provide significant 

flood flow alteration 

Fish and Shellfish Habitat X emergent wetlands (fresh water) don't provide fish & shellfish habitat

Sediment/Toxicant Retention X 
1,2,3,4,5,6,7,9,10,11,13, 

14,16 
X 

channelized flow observed flowing into PEM 1 become diffuse and un-discernable 

Nutrient Removal X 
3,4,5,6,7,8,9,10,11,12,13 

,14 

Production Export X 1,2,4,5,7,9,10,12,13 

Sediment/Shoreline Stabilization X 3,4,5,7,12,13,15 X 

Wildlife Habitat X 
3,4,5,6,7,8,11,12,13,16, 

17,18,19,20,21 
X 

Recreation X 
common wetland type; similar wetlands located close by in state run sanctuary 

(Holbrook Sanctuary); past mine operations have significantly impacted bordering 

uplands (Tailings Pile & Waste Rock piles) 

Educational/Scientific Value X 
common wetland type; similar wetlands located close by in state run sanctuary 

(Holbrook Sanctuary); past mine operations have significantly impacted bordering 

uplands (Tailings Pile & Waste Rock piles) 

Uniqueness/Heritage X 
common wetland type; similar wetlands located close by in state run sanctuary 

(Holbrook Sanctuary); past mine operations have significantly impacted bordering 

uplands (Tailings Pile & Waste Rock piles) 

Visual Quality Aesthetics X 
common wetland type; similar wetlands located close by in state run sanctuary 

(Holbrook Sanctuary); past mine operations have significantly impacted bordering 

uplands (Tailings Pile & Waste Rock piles) 

ES Endangered Species Habitat X area known to support bald eagles (observed on the site) 

Other 

Notes: PEM = freshwater emergent marsh; areas bordering the Goose Pond salt marsh and several isolated man-made * Refer to backup list of numbered considerations. 

wetlands 
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HYDROLOGY 
• RECORDED DATA .x. . 

Stream, lake, or tidal gage Identif ication: _ 
. Aerial photography Identification: . 

/ other Identification: _ 
Q ^  O RECORDED DATA 

0 OBSERVATIONS: 
Depth to Free Water: g V £ f i a < ^  -
Depth to Saturation (including capillary fringe): _ iLk j£5±£*L 
Altered Hydrology (explain): 

I I Inundated L Ŝ;Saturated in M W a t e  r Marks •'Drif• ' D r i f tt Line's Q Sediment Q Drainage 
upper 12" Deposits Patterns 
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S O  I Lsketch Japd^cape position of this plot. Indicate relative position of other plot(s).and the wetland flag if not on plan 

Submission of photo of plot is encouraged. 

DEPTH HORIZON MATRIX COLOR REDOXIMORPHIC C O M M E N T  S (USDA texture, nodules, 
FEATURES (color. concretions, masses, pore linings, restrictive 

abundance, size, contrast) layers, root distribution, soil water, etc.) 

I W U £  . "SfaivJ^ 

o< 

L 
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-Fiuer w*W A* -Uf 5t- ?*h 

HYDRIC SOIL INDICATOR(S): REFERENCE(S): v 

OPTIONAL SOIL DATA 

REFERENCES): OpWat j AA$*CtJr\* U>«M*lsJ* 
Taxonomic subgroup: 
Soil drainage class: 
Depth to active water table: 
NT CHS hydric soil criterion: 

CONCLUSIONS 
YES NO REMARKS: 

Hydrophytic vegetation criterion met? Ef • 
Hydric soils criterion met? \/ •' 
Wetland hydrology criterion met? \/ • 
IS THIS DATAPOINT IN A WETLAND? 
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HYDROPHYTES NON-HYDROPHYTES 
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Hydrophytes Subtotal (A): _ig Non-hydrophytes Subtotal (B): 0_ 
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HYDROLOGY 
• RECORDED DATA 

Identification: / Stream, lake, or tidal gage 
Identification: / Aerial photography 
Identification: / Other 

\S& NO RECORDED DATA 

n OBSERVATIONS: 
Depth to Free Water , 
Depth to Saturation (including capillary fringe):. 
Altered Hydrology (explain): 

I I Inundated Saturated in ater Marks 0 D r i f  t Lines I I Sediment I I Drainage 
upper 12" Deposits Patterns 

• OTHER (explain within Wetland 
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FEATURES (color, concretions, masses, pore linings, restrictive 

abundance, size, contrast) layers, root distribution, soil water, etc.) 
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HYDRIC SOIL INDICATOR(S): REFERENCE(S): 

-5C 
OPTIONAL SOIL DATA 

REFERENCE(S): 

Taxonomic subgroup: 
Soil drainage class: 
Depth to active water table: 
NT CHS hydric soil criterion: 

CONCLUSIONS 
Y E S  • / NO REMARKS: ~v=»SS \ - V ) E T f L M  > C f t ^ f t W * , *  ̂  

Hydrophytic vegetation criterion met? 0 D 

Hydric soils criterion met?  0 / O 

Wetland hydrology criterion met? 0 /T~ ] 

IS THIS DATAPOINT IN A WETLAND?  G Z • 
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HYDROLOGY 
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Aerial photography Identification: 

/ Other Identification: 
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Depth to Saturation (including capillary fringe): SVftJrW 
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I I Inundated 0 Saturated in \Z\ Water Marks O Drift Lines 0 S e d i m e n  t L  J Drainage 
upper 12" Deposits Patterns 
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SOII_Sketch landscape position of this plot Indicate relative position of other plot(s) and the wetland flag if not on plan 
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DEPTH HORIZON MATRIX COLOR REDOXIMORPHIC C O M M E N T  S (USDA texture, nodules, 
FEATURES (color, concretions, masses, pore linings, restrictive 

abundance, see, contrast) layers, root distribution, soil water, etc.) 
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HYDRIC SOIL INDICATOR(S): REFERENCE(S): 

3Z2 
OPTIONAL SOIL DATA 

REFERENCE(S): 

Taxonomic subgroup: 
Soil drainage class: 
Depth to active water table: 
NT CHS hydric soil criterion: 

CONCLUSIONS 
Y E S  / NO REMARKS: P G M  , \  ~ U) e r u W ' b  . C ^ X r t U * r e £  > 

Hydrophytic vegetation criterion met? [v ] £D 

Hydric soils criterion met? 

Wetland hydrology criterion met? 

IS THIS DATAPOINT IN A WETLAND? m • 
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Other Identification: 

0N' NO RECORDED DATA 

• OBSERVATIONS: 
Depth to Free Water: ^ g W  * 
Depth to Saturation (including capillary fringe):. 
Altered Hydrology (explain): 

• Inundated Q s a t  u rated in 0 W a t e  r Marks Q o r i f t l i n e  s Q Sediment I I Drainage 
/ upper 12" Deposits Patterns 

within Wetland 
0 OTHER (explain): ^ j n ^ J L - W l * { J ^ ^ ^ 

CENAE-CO-R-PT Version 7/1/00 Page 1 _ 



gO||_Sketch landscape position of this plot. Indicate relative position of other plot(s) and the wetland flag if not on plan. 
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HYDRIC SOIL INDICATOR(S): REFERENCE(S): . 

u/nt 
OPTIONAL SOIL DATA 

REFERENCE(S): 

Taxonomic subgroup: 
Soil drainage class: 
Depth to active water table: 
NT CHS hydric soil criterion: 

CONCLUSIONS 
Y E S  / NO REMARKS: 

Hydrophytic vegetation criterion met? m n 
Hydric soils criterion met? or , n 
Wetland hydrology criterion met? [\X / Q 

IS THIS DATAPOINT IN A WETLAND? | j  / D 
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MACTEC 

engineering and constructing a better tomorrow 

October 15, 2008 Project No. 3612062047/29 

U.S. Fish and Wildlife Service 
Maine Field Office 
1168 Main Street 
Old Town, Maine 04468 

Subject: Rare, Threatened or Endangered Species Review 
Callahan Mine Superfund Site 
Brooksville, Maine 

Dear Sir/Madam, 

1 am sending you this letter to request a review for known occurrences of Rare, Threatened, or 
Endangered species known to occur in the vicinity of the subject property, located in Brooksville, 
Maine. This information is to be used in support of remediation activities being conducted at the 
site. Please find a Site Location Map showing the approximate site boundary, attached to this 
letter. Please feel free to contact me at (207) 828-3280, if you have any questions regarding this 
request. 

Sincerely, 
MACTEC ENGINEERING AND CONSULTING, INC. 

CiLj2^^.^rv^ 
Charles H. Lyman 
Project Scientist 

MACTEC Engineering and Consult ing, Inc. 

511 Congress Street. P.O. Box 7 0 5 0 • Portland, ME 041 12-7050 • Phone: 2 0 7 7 7 5 . 5 4 0 1 • Fox- 707 77? A7h? \kf\kr\kt m n r * t o /  " t**\w 

file:///kf/kr/kt


^/MACTEC 

engineering and constructing a better tomorrow 

October 15,2008 Project No. 3612062047/29 

Department of Inland Fisheries and Wildlife 
41 Slate House Station 
Augusta, Maine 04333 

Subject: Significant Wildlife Habitats and Rare, Threatened or Endangered Species 
Review 
Callahan Mine Superfund Site 
Brooksville, Maine 

Dear Sir/Madam, 

I am sending you this letter to request a review for known occurrences of Significant Wildlife 
Habitat and Rare, Threatened, or Endangered species known to occur in the vicinity of the subject 
property, located in Brooksville, Maine. This information is to be used in support of remediation 
activities being conducted at the site. Please find a Site Location Map showing the approximate 
site boundary, attached to this letter. Please feel free to contact me at (207) 828-3280, if you have 
any questions regarding this request. 

Sincerely, 
MACTEC ENGINEERING AND CONSULTING, INC. 

Charles H. Lyman 
Project Scientist 

MACTEC Engineering and Consulting, Inc. 
51 1 Congress Slreet, P.O. Box 7050 • Portland, ME 041 12-7050 • Phone: 207.775.5401 • Fax: 207.772.4762 www marine mm 



^/MACTEC 

engineering and constructing a better tomorrow 

October 15, 2008 Project No. 3612062047/29 

Maine Natural Areas Program 
Department of Conservation 
93 State House Station 
Augusta, Maine 04333 

Subject: Rare, Threatened and Endangered Species 
Environmental Site Review 
Callahan Mine Superfund Site 
Brooksville, Maine 

Dear Sir/Madam, 

I am sending you this letter to request an environmental site review for the subject property, 
located in Brooksville, Maine. This information is to be used in support of remediation activities 
being conducted at the site. Please find a Site Location Map showing the approximate site 
boundary, attached to this letter. Please feel free to contact me at (207) 828-3280, if you have 
any questions regarding this request. 

Sincerely, 
MACTEC ENGINEERING AND CONSULTING, INC. 

Charles H. Lyman 
Project Scientist 

MACTEC Engineering and Consulting, Inc. 

511 Congress Street, P.O. Box 7050 • Portland, ME 04112-7050 • Phone: 207.775.5401 • Fax: 207.772.4762 www m acter corn 
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U.S . 
FIS  H & WILDLIFE 

SERVIC E 

United States Department of the Interior 

FISH AND WILDLIFE SERVICE 

Maine Field Office - Ecological Services 
1168 Main Street 

Old Town, ME 04468 
(207)827-5938 Fax:(207)827-6099 

In Reply Refer To: 53411-2009-SL-0013 
FWS/Region5/ES/MEFO 

October 16, 2008 

Charles Lyman 
MACTEC Engineering and Consulting Inc. 
511 Congress St 
PO Box 7050 
Portland, ME 04112-7050 

Dear Mr. Lyman, 

Thank you for your letter dated October 15, 2008 requesting information or recommendations 
from the U.S. Fish and Wildlife Service. This letter provides the Service's response pursuant to 
Section 7 of the Endangered Species Act (ESA), as amended (16 U.S.C. 1531-1543), Bald and 
Golden Eagle Protection Act (16 U.S.C. 668-668d. 54 Stat. 250) and the Fish and Wildlife 
Coordination Act, as amended (16 U.S.C. 661-667d). 

Project Name/Location: Callahan Mine Superfund Site, Brooksville 

Federally listed species 

Based on the information currently available to us, no federally threatened or endangered species 
under the jurisdiction of the Service are known to occur in the project area. Accordingly, no 
further action is required under Section 7 of the ESA, unless: (1) new information reveals 
impacts of this identified action that may affect listed species or critical habitat in a manner not 
previously considered; (2) this action is subsequently modified in a manner that was not 
considered in this review; or (3) a new species is listed or critical habitat determined that may be 
affected by the identified action. 

Other protected species 

We have not reviewed this project for state-threatened and endangered wildlife, wildlife species 
of special concern, and significant wildlife habitats protected under the Maine Natural Resources 
Protection Act. I recommend that you contact the Maine Department of Inland Fisheries and 
Wildlife: 

TAKE PRIDE ' 



Steve Timpano 
Maine Department of Inland Fisheries and Wildlife 
284 State St. 
State House Station 41 
Augusta, ME 04333-0041 
Phone: 207 287-5258 

Atlantic salmon may occur in the project area. I recommend that you contact the Department of 
Marine Resources for additional information: 

Norm Dube 
Maine Department of Marine Resources 
650 State St. 
Bangor, ME 04401 

I recommend that you contact the Maine Natural Areas Program for additional information on 
state-threatened and endangered plant species, plant species of special concern, and rare natural 
communities: 

Lisa St. Hilaire 
Maine Natural Areas Program 
Department of Conservation 
93 State House Station 
Augusta, ME 04333 
Phone: 207 287-8046 

Bald eagles 

Occasional, transient bald eagles (Haliaeetus leucocephalus) may occur in the area. Based on 
the information currently available to use, there are no bald eagle nests near your project. The 
bald eagle was removed from the federal threatened list on August 9, 2007 and is now protected 
from take under the Bald and Golden Eagle Protection Act and the Migratory Bird Treaty Act. 
"Take" means to pursue, shoot, shoot at, poison, wound, kill, capture, trap, collect, molest or 
disturb. The term "disturb" under the Bald and Golden Eagle Protection Act was recently 
defined within a final rule published in the Federal Register on June 5, 2007 (72 Fed. Reg. 
31332). "Disturb" means to agitate or bother a bald or golden eagle to a degree that causes, or is 
likely to cause, based on the best scientific information available, 1) injury to an eagle; 2) a 
decrease in its productivity, by substantially interfering with normal breeding, feeding, or 
sheltering behavior; or 3) nest abandonment, by substantially interfering with normal breeding, 
feeding, or sheltering behavior. 

Further information on bald eagle delisting and their protection can be found at 
http://www.fws.gov/migratorybirds/baldeagle.htm. 

http://www.fws.gov/migratorybirds/baldeagle.htm


Please consult with our new national bald eagle guidelines, which can found at 
http://wwwiws.gov/migratorybirds/issues/BaldEagle/NationalBaldEagleManagementGuidelines 
.pdf. 

These Guidelines are voluntary and were prepared to help landowners, land managers and others 
meet the intent of the Eagle Act and avoid disturbing bald eagles. If you believe your project 
will result in taking or disturbing bald or golden eagles, please contact our office for further 
guidance. We encourage early and frequent consultations to avoid take of eagles. 

If you have any questions, please call Mark McCoUough, endangered species biologist, at (207) 
827-5938 ext. 12. 

Sincerely, 

Lori Nordstrom, Project Leader 
Maine Field Office 

http://wwwiws.gov/migratorybirds/issues/BaldEagle/NationalBaldEagleManagementGuidelines


From: Jordan, Richard [mailto:Richard.Jordan@maine.gov] 
Sent: Wednesday, October 22, 2008 3:18 PM 
To: Lyman, Charles 
Cc: Timpano, Steve 
Subject: Review of Callahan Mine Superfund Site for significant freshwater fisheries, Project No. 
3612062047/29 

Charles, 
After review of your site location map that you sent us from MACTEC Engineering and 

Consulting, with further review using our mapping software, I do not find any significant inland 
freshwater fisheries habitat or fish population concerns at the Callahan Mine Superfund Site. 

Rick Jordan 

<>< <*)))))))>{ <>< <*)))))))>{ <>< <*)))))))>{ 

Rick Jordan, Regional Fisheries Biologist 
Maine Dept. of Inland Fisheries & Wildlife 
P.O. Box 220 
Jonesboro, ME 04648-0220 

Phone: (207)-434-5925 
Fax: (207)-434-5923 
Email: richard.jordan@maine.gov 

mailto:Richard.Jordan@maine.gov
mailto:richard.jordan@maine.gov


From: Hall, James [mailto:James.Hall@maine.gov] 
Sent: Wednesday, October 22, 2008 2:59 PM 
To: Lyman, Charles 
Subject: Brooksville Wildlife Habitat Map 

Please find attached map, if any questions call or email. Tel. 434-5927 <<MactecBroks.jpg>> 

James Hall, Wildlife Biologist 

mailto:James.Hall@maine.gov


Search for Wildlife Observations & Habitat 
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To: Stan Reed 
From: Ron Lewis 
Date: March 4, 2009 
Subject: Dewatering rate estimates for the tailings impoundment, Callahan Mine Site 

Objective: The construction of the tailings impoundment at the Callahan Mine Site 
presents potential stability problems in the case of a seismic event. The containment berm 
could be insufficient to prevent collapse with the height and weight of saturated tailings 
behind it. Approaches to reducing the potential for failure include capping or other means 
to reduce or eliminate run-on or direct recharge of precipitation as a source of water to 
the tailings impoundment with gravity drainage and some form of accelerated 
groundwater removal such as vertical wells or horizontal well/drains. This memorandum 
summarizes a groundwater modeling approach to estimating dewatering of the tailings 
impoundment under idealized conditions of eliminating all recharge to the impoundment 
area, and comparing natural gravity drainage over time with an augmented removal of 
groundwater via a horizontal well/drain. 

Conceptual Model: Due to limited data, the modeling approach taken is that of a vertical 
section through the tailings impoundment. Such a geologic section is presented as Figure 
3.1.4 in the Remedial Investigation Report (MACTEC, 2008), and is included as 
Attachment A. Tailings were deposited behind a waste rock berm that was partially 
sealed with clay on the inner face. As the height of tailings increased over the years, the 
waste rock berm height was also increased in lifts. The principal function of the berm was 
to contain the tailings, but imperfections in the sealing allowed seeps and/or underflow to 
release accumulated water from precipitation and run-on. The result is a relatively stable 
groundwater table throughout the year. Continuous water level data at two locations on 
the cross section show about a three foot variation in water level at MW-603S and about 
1.5 feet at MW-604S, closer to the rock berm over a period of about nine months of 
monitoring. 

The cross section shows a thin layer of till overlying fairly competent bedrock. A thin 
layer of clay overlays the till across much of the section extent. The length of the section 
is approximately 600 feet. The height of the berm is about 70 feet. The base of the 
tailings impoundment slopes upward away from the berm. The water table is about 15 
feet below the crest of the berm. Seeps have been noted toward the base of the berm, but 
vary in location along the entire length of the berm. 

Some slug testing of wells within the tailings impoundment has been performed, and 
indicates relatively low hydraulic conductivity (K) materials. Slug test analyses of the 
sandy tailings indicate a K of from 0.1 to 0.4 feet per day (ft/d). Similarly, K estimates 
for the till (very fine tailings) were 0.01 to 0.17 ft/d, for the clay was 0.19 ft/d, and for 
fractured rock were from 0.21 to 0.25 ft/d. No data are available for the effective K of the 
rock berm. The results for the tailings appear low, given descriptions of the materials and 
apparent ease of accepting recharge, while those for the clay and fractured rock would 
appear to be on the high side of expected values. 



Observations of high seep flow rates attending precipitation events, coupled with the 
relatively low K values for the tailings, suggests there may be preferential pathways 
through the tailings impoundment that relieve the setting of some of the influx of 
precipitation. Vegetation over the tailings impoundment area is sparse, so transpiration is 
expected to be minimal. Some evaporation is expected, but infiltration of precipitation 
and run-on from upslope appears to be rapid and extensive across the tailings 
impoundment area. However, some run-on and direct precipitation does flow across the 
tailings impoundment and exits through an overflow pipe or low spots along the berm. 
The modeling estimates deal with the residual water content not subject to the 
preferential pathway movement or overflow, but which depends more on the flow 
through the less permeable units. 

Modeling approach: Based on limited hydrogeological data, probable unidentified 
preferential pathways for groundwater flow, and the limited objectives of the modeling 
estimates, a full three-dimensional model of the tailings impoundment is not in order. A 
vertical section model is adequate for the purpose. The section included as Attachment A 
was used to determine model layer top and bottom elevations. The model has three 
layers. Layer 1 represents the sandy tailings, layer 2 is the clay, or where clay is absent 
the till, and layer 3 represents the till overlaying the bedrock. The underlying bedrock is 
assumed to be competent and not to significantly contribute to the overall flow of 
groundwater in the model, hence is not represented in the model. The vertical section 
consists of 1 row, a nominal 10 feet wide, 49 columns each 12 feet long, and three layers 
of varying thickness. Figure 1 shows the model setup in vertical section. 

Based on the low hydraulic conductivity of the tailings impoundment sandy soils, a 
probably thinning aquifer over time, and the requisite expansion of the model areally, 
vertical well dewatering schemes were not considered in this modeling. 

Model input parameters and boundary conditions: Initial assumed horizontal K values for 
the hydrogeologic units were 0.4 ft/d for the sandy tailings, 0.2 ft/d for the clay, 0.1 ft/d 
for the till, and 0.1 ft/d for the effective K of the waste rock berm. Vertical K values were 
taken as one-tenth of the horizontal Ks. 

To represent the seep at the face of the waste rock berm, a drain node was placed interior 
to the simulated berm to simulate a preferential flow path through the waste rock, 
possibly at the first lift elevation. The elevation of the seep was initially set at 30 feet 
(relative to the lowest point of the section), but this was adjusted during calibration. The 
width of the seep was taken as the nominal width of the model (10 feet). 

The section shows the rock berm placed above the clay and till layers. To provide a 
pathway for flow to exit the model at this location (underflow), constant head nodes were 
assigned to layers 2 (clay) and 3 (till) at the last column of the model, and set to values of 
3 feet. 

An initial 36 inches per year recharge was assigned over the length of the model section, 
and this was adjusted during calibration. 



The model was initially run in steady-state mode, and storage coefficient values are not 
needed for this mode. However, for simulating dewatering conditions, the model is run in 
transient mode, and storage coefficient and porosity values need to be input. The values 
assigned as confined storage, specific yield, and porosity to the three units were, 
respectively: 0.0001, 0.2, and 0.35 for the sandy tailings; 0.0001, 0.1 and 0.35 for the till; 
and 0.0001, 0.05 and 0.45 for the clay. 

The specific yield deserves additional comment. This is the drainable portion of the total 
saturated porosity value, and the difference represents residual water content after gravity 
drainage is complete. This residual moisture has an impact on the slope stability 
calculations. Without site-specific values of specific yield, this factor cannot be fully 
accounted for in the modeling. A reasonable range for the specific yield of the sandy 
tailings is from 0.1 to 0.2, and the effects of this parameter, at least on the estimated time 
for drainage to occur in the tailings impoundment following elimination of recharge, is 
explored through a sensitivity analysis, using both 0.1 and 0.2 as input values. 

Figure 1 shows the location of the seep/drain and underflow nodes along the model 
section length. 

Model calibration: Calibration was limited to adjusting recharge, drain node elevation, 
and K values to obtain a reasonable representation of the approximate steady-state water 
table profile and remain within reasonable ranges for K and recharge. In achieving an 
approximation of the water table elevation as represented by water levels taken at MW­
603S and MW-604S, the following input parameters were adjusted to final values: K of 
the sandy tailings was increased to 1.0 ft/d; recharge was lowered to 18 inches per year; 
and the elevation of the seep through the berm was set at 40 feet (relative to the lowest 
point in the model). The steady-state water table elevation is shown in Figure 1, and is 
only about a foot lower than midrange values of heads at the two monitoring well 
locations during the nine-month recording of water levels there. 

Model simulations and results: Four simulations were run in transient mode for 10 
years each. First, recharge was eliminated over the section, and water allowed to naturally 
drain out of the impoundment through the simulated seep and the underflow pathway. 
Second, a horizontal well was simulated as a drain node near the location of MW-604S, 
and set at an elevation (23 feet relative to the lowest point on the section) of 5 feet above 
the clay layer (see Figure 2). These two runs were repeated with the specific yield 
lowered from 0.2 to 0.1. 

In the first simulation (recharge eliminated, specific yield of 0.2 for the sandy tailings, 
and no groundwater withdrawal enhancements), the water table had fallen to within or 
near the surface of the clay in about 9 to 10 years. The model pre- and post-processing 
software (Groundwater Vistas, version 5.33) allows the user to place hypothetical wells 
anywhere within the model to help track head or concentration profiles at selected 
locations throughout the simulation, and then to create hydrographs of head or 
concentration versus simulation time. Hydrographs of hypothetical wells placed in the 



model at locations along the section corresponding to MW-603S and MW-604S of the 
water level in these two model nodes are shown as Figures 3 and 4. A graphical summary 
of model inflows and outflows is presented on Figure 5. On Figure 5, the seep removes 
the majority of the water until the water table drops below the apparent seep elevation, 
then underflow must account for the remainder of the water table decline. 

In the second simulation (recharge eliminated, specific yield of 0.2 for the sandy tailings, 
and a horizontal well added), the water table had fallen to within or near the clay layer 
surface in about 6 to 7 years. Hydrographs of the hypothetical wells at MW-603S and 
MW-604S are presented as Figures 6 and 7. Since the hypothetical well is located in the 
same node as the drain representing the horizontal well, the apparent response is 
somewhat exaggerated until the water table locally reaches the specified elevation of the 
well invert. Figure 8 presents a graphical summary of the model inflows and outflows 
over the simulation period. Figure 8 shows the majority of the water removed by the 
existing seep and the horizontal well. Little outflow occurs through underflow. 

In the third simulation, the first simulation was repeated with the specific yield of the 
sandy tailings reduced from 0.2 to 0.1. The simulation time to reach near top of clay layer 
levels in this simulation was about 6 years. The principal difference in this scenario is 
that less water escapes the tailing impoundment area, at a lower rate, but the remaining 
soil within the tailings impoundment retains a higher degree of moisture. Figures 9 and 
10 show the hydrographs of the hypothetical wells over the simulation period. Figure 11 
shows the inflow and outflow rates over the simulation period. These can be compared to 
those on matching Figures 5, 8, 11 and 14 for the other simulations. 

In the fourth simulation, the second simulation was repeated with the specific yield of the 
sandy tailings reduced from 0.2 to 0.1. The simulation time for the water table to reach 
near top of clay layer levels was about 3 to 4 years. Due to the reduced specific yield, 
more water remains in the tailings soil. Figures 12 and 13 show the hydrographs at the 
two monitoring well locations. Figure 14 shows the hydrograph of inflows and outflows 
for the simulation period. Here the added horizontal well/drain provides for the principal 
portion of the outflow. 

Limitations of the modeling: The modeling conducted here is intended to provide order 
of magnitude estimates of groundwater flows under specific conditions, and to compare 
possible natural and enhanced drainage rates and times to reach dewatering goals. The 
model, as noted above, is a simplification of the actual hydrogeologic system, and details 
of certain features (including seep locations and elevations, spatial variation and 
amplitude of K, specific yield, and effective K of the waste rock berm among them), are 
either unknown or poorly understood. Further, the cross section used as a basis for the 
model may not be typical of the behavior of groundwater flow in the tailings 
impoundment at other section locations. 

Summary: 



Modeling conducted here has been performed to aid in understanding the potential 
effectiveness of drainage scenarios for the tailings impoundment. The model was based 
on a simplified cross section and input parameters were adjusted within reasonable ranges 
to produce an approximation of the observed water table elevation. The model looked 
primarily at capping to eliminate recharge and natural and enhanced drainage. Since 
specific yield is an important parameter in dewatering calculations, specific yield was 
varied from 0.1 to 0.2 in the simulations. The model is a very rough approximation of the 
real system, and actual dewatering rates will depend on several factors for which actual 
data are not available. These results should be considered order-of-magnitude only and 
used only for comparison among remedial alternatives. 



FIGURES 
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Figure 1: Model simplified representation of the tailings impoundment cross section. Units are color coded: 
sandy tailings (light blue); clay (magenta); till (yellow); and waste rock (grey). Black nodes to left are no-
flow corresponding to lack of clay unit. Red nodes to upper left are dry as the water table (blue line across 
section) falls below layer bottom. Green node to right represents seep through waste rock. Blue nodes at 
lower right are constant heads permitting underflow. Vertical blue lines extending from model top are 
hypothetical wells used to track heads in transient mode. Model spans 0 to 72 feet vertically; vertical 
exaggeration about 5.5:1. 
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Figure 2: Added drain node (left green stripe) to represent a horizontal well with invert 5 feet above top of 
clay. Water table shown as initial position taken from steady-state model. 
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Figure 3: Hydrograph of hypothetical well at location of MW-603S, natural drainage after recharge reduced 
to zero. Specific yield of tailings set at 0.2. 
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Figure 4: Hydrograph of hypothetical well at location of MW-604S, natural drainage after recharge reduced 
to zero. Specific yield of tailings set at 0.2. 
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Figure 5: Mass balance fluxes - natural drainage after recharge reduced to zero. Specific yield of tailings 
set at 0.2. 
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Figure 6: Hydrograph of hypothetical well at location of MW-603S, horizontal well operating after 
recharge reduced to zero. Specific yield of tailings set at 0.2. 
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Figure 7: Hydrograph of hypothetical well at location of MW-604S, horizontal well operating after 
recharge reduced to zero. Specific yield of tailings set at 0.2. 
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Figure 8: Mass balance fluxes – horizontal well operating after recharge reduced to zero. Specific yield of 
tailings set at 0.2. 
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Figure 9: Hydrograph of hypothetical well at location of MW-603S, natural drainage after recharge reduced 
to zero. Specific yield of tailings set at 0.1. 
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Figure 10: Hydrograph of hypothetical well at location of MW-604S, natural drainage after recharge 
reduced to zero. Specific yield of tailings set at 0.1. 



Figure 11: Mass balance fluxes – natural drainage after recharge reduced to zero. Specific yield of tailings 
set at 0.1. 
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Figure 12: Hydrograph of hypothetical well at location of MW-603S, horizontal well operating after 
recharge reduced to zero. Specific yield of tailings set at 0.1. 



Head vs. Time at MW-604S 
43.1 Layer 1 

33.1 

33.0 <•D 

0) 
X 

23.0 

[v^ 
18.0 " " 

0.0 912.5 1825.0 2737.5 3650.0 

Time 

Figure 13: Hydrograph of hypothetical well at location of MW-604S, horizontal well operating after 
recharge reduced to zero. Specific yield of tailings set at 0.1. 
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Figure 14: Mass balance fluxes – horizontal well operating after recharge reduced to zero. Specific yield of 
tailings set at 0.1. 
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NOTICE OF EMERGENCY RULE-MAKING 

AGENCY: Department of Marine Resources 
STATUTORY AUTHORITY: 12 M.R.S.A. §§6172, 6192, 6193 & 6194 
Struck text is being removed, and underlined text is being added 

BASIS STATEMENT 

The Commissioner of the Maine Department of Marine Resources promulgates the emergency 
DMR Chapter 95.04(C), Area No. 36 Bagaduce River and Harborside (Castine, Penobscot, 
Brooksville) and repeals Regulation 95.04 D Closed Area No. 36-C, Harborside, Town of 
Brooksville amended on March 25, 2004; and repeals Regulation 95.04 QQ, Closed Area No. 
36-D, Penobscot River, Lower Bagaduce River and Grindles Eddy, Towns of Castine, 
Penobscot and Brooksville amended on February 26, 2006.  This rulemaking combines pollution 
Area No. 36-D Penobscot River, Lower Bagaduce River and Grindles Eddy (Castine, 
Penobscot, Brooksville) and Area No. 36-C Harborside (Brooksville) into a single regulation, 
Area No. 36. It also defines the Conditionally Approved areas in Smith Cove (Brooksville) and 
Grindles Eddy (Penobscot). A portion of the previous Area No. 36-D is also currently included in 
Area No. 35, Penobscot River (Stockton Springs, Prospect, Bucksport, Orland, Penobscot, 
Castine). This is a duplication of the rule making effective January 13, 2009 to correct the title of 
Chapter 95.04 QQ which was not correctly sited as being repealed. As authorized by 12 
M.R.S.A. §§6172, 6192, 6193 & 6194 the Commissioner of Marine Resources adopts 
emergency amendments to Chapter 95.04(C). 

RULE TITLE AND SUBJECT:  DMR Regulation 95.04 QQ, Closed Area No. 36-D, Penobscot 
River, Lower Bagaduce River and Grindles Eddy, Towns of Castine, Penobscot and Brooksville, 
amended on February 28, 2006, and DMR Regulation 95.04 D Closed Area No. 36-C, 
Harborside, Town of Brooksville, amended on March 25, 2004, are repealed. DMR Chapter 
95.04(C), Area No. 36, Bagaduce River and Harborside (Castine, Penobscot, Brooksville) is 
promulgated as follows: 

TEXT OF RULE: DMR Regulation 95.04 D, Closed Area No. 36-C, Harborside, Town of 
Brooksville.

 Effective immediately, because of pollution, it shall be unlawful to dig, take or possess 
any clams, quahogs, oysters or mussels taken from the shores, flats and waters of: 

The area at Harborside, Brooksville, lying south (inshore) of a line beginning at a red 
post located on the most western tip of land in Tom Cod Cove and running southwesterly to the 
most northwestern prominence (about 0.9 mile) at Harborside, then following the lowest tide 
mark southerly (about 0.6 mile) to a red post located on a stone pier. 

TEXT OF RULE: DMR Regulation 95.04 QQ, Closed Area No. 36-D, Penobscot River, Lower 
Bagaduce River and Grindles Eddy, Towns of Castine, Penobscot, and Brooksville 

A. Effective immediately, because of pollution, it shall be unlawful to dig, take or possess any 
clams, quahogs, oysters or mussels taken from the flats and waters of the Castine Peninsula 
that lie shoreward (east) of a line beginning at a red painted post located about 0.2 mile west of 
the junctions of Routes 166 and 175 (at West Penobscot) and running southwest to the western 
tip of Turner Point, Castine, then running south to the western tip of Perkins Point, then running 
south to the western tip of Blockhouse Point; then following the lowest tide mark to the southern 
tip of Dice Head; AND the shores, flats and waters of the Bagaduce River inshore (north and 
west) of a line beginning at the southern tip of Dice Head, Castine, and running east to the 
northern tip of High Tide Island, then northeast to the southern tip of Lower Negro Island, then 
running north to the eastern point on Upper Negro Island, then running northwest (about 0.2 
miles) to a red painted post on the western shore of the Bagaduce River. 



B. Effective May 1 through October 31, the Bagaduce River will be closed between a line 
running north from the northern point of Jones Point, Brooksville to the nearest opposite shore 
of the so called “Grindle Eddy Narrows”, Penobscot and a line from the west point of Jones 
Point, Brooksville west to the nearest opposite shore. 

TITLE & TEXT OF RULE: DMR Chapter 95.04(C), Area No. 36, Bagaduce River and 
Harborside (Castine, Penobscot, Brooksville) 

A. 	 Effective immediately, because of pollution, it shall be unlawful to dig, take or possess any 
clams, quahogs, oysters or mussels taken from the flats and waters of: 

1. 	 Harborside, Brooksville: lying south (inshore) of a line beginning at a red post located on 
the most western tip of land in Tom Cod Cove and running southwesterly to the most 
northwestern prominence (about 0.9 mile) at Harborside, then following the lowest tide 
mark southerly (about 0.6 mile) to a red post located on a stone pier. 

2. 	 Bagaduce River: inshore (north and west) of a line beginning at the southern tip of Dice 
Head, Castine, and running east to the northern tip of High Tide Island, then northeast to 
the southern tip of Lower Negro Island, then running north to the eastern point on Upper 
Negro Island, then running northwest (about 0.2 miles) to a red painted post on the 
western shore of the Bagaduce River. 

B. 	 Effective May 1 through October 31, the Bagaduce River will be closed between a line 
running north from the northern point of Jones Point, Brooksville to the nearest opposite 
shore of the so called “Grindle Eddy Narrows”, Penobscot and a line from the west point of 
Jones Point, Brooksville west to the nearest opposite shore. 

C. 	Effective immediately, because of pollution, it shall be unlawful to dig, take or possess any 
clams, quahogs, oysters or mussels taken from the shores, flats and waters of the 
Bagaduce River: east of a line from the southern tip of Dice Head, Castine running south to 
the northwest point of Harborside, Brooksville; then north of a line extending from the 
northwest point of Harborside, Brooksville northeast to the western tip of land in Tom Cod 
Cove, Brooksville; then follows the shoreline northeast to the northwest end of Indian Bar, 
Brooksville: then running across the bar to the northeast end: then running northeast to the 
Coast Guard navigational aid Nun “2”; then north to the southern tip of Henry Point, 
Brooksville; then follows the shoreline north to Jones Point, Brooksville; then south of a line 
from Jones Point, Brooksville west to the nearest opposite shore in Castine; then follows the 
shoreline approximately .9 miles to a red painted post on the western shore of the Bagaduce 
River, Castine; then south and east of a line extending from the red painted post southeast 
about .2 miles to the eastern point on Upper Negro Island, Castine; then south and east of a 
line running south to Lower Negro Island, Castine; then south and east of a line running 
southwest to the northern tip of High Tide Island; then south of a line extending west to the 
southern tip of Dice Head, Castine. 

EFFECTIVE DATE: January 22, 2009 EFFECTIVE TIME: 1:30 PM 

AGENCY CONTACT PERSON: Amy M. Fitzpatrick, Department of Marine Resources, 
194 McKown Point Road, W. Boothbay Harbor, Maine 04575 
http://www.maine.gov/dmr/rm/public_health/closures/closedarea.htm 
EMAIL: Amy.Fitzpatrick@maine.gov 
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Callahan Mine Superfund Site – Brooksville, ME  Feasibility Study  

MATCEC Engineering and Consulting, Inc. Project No. 3612062047 Appendix E 

RISK MANAGEMENT MEMO 


Data from the Salt Marsh and Goose Pond Mine Waste hot spots, defined as the areas of 
mine waste adjacent to WRP-3 and Tailings Pile, were separated from the rest of the 
sediment areas to determine if the other areas at the Callahan Mine Site require 
remediation.  Sediment data were grouped into the following data sets areas: 

a) Goose Pond Mine Waste Hot Spot 
b) Salt Marsh Outside Hot Spot Area 
c) Salt Marsh Hot Spot Area 
d) Dyer Cove (all data) 
e) Goose Pond North of Mine Waste Hot Spot (excluding Dyer Cove & Salt Marsh) 
f) Goose Pond South of Mine Waste Hot Spot (excluding Dyer Cove & Salt Marsh) 
g) Goose Pond Non Hot Spot (e and f combined) 
h) Goose Cove Non Hot Spot 
i) Goose Cove Mine Waste 
j) Goose Cove All Data 

The “Hot Spot” in reference to the Salt Marsh refers to brown shaded area on Figure 1 and 
“brown” areas in tables. 

The evaluation was conducted in two tiers. For each data set, 95% Upper Concentration 
Limits (UCLs) and average (mean) sediment concentrations for Cd, Cu, Pb, and Zn were 
calculated and compared to Preliminary Remediation Goals (PRGs) to eliminate areas 
which did not exceed PRGs and to identify areas with marginal PRG exceedences (Tier I). 
Data sets with 95% UCLs and average concentrations that did not exceed PRGs were 
eliminated from further evaluation.  Data sets with 95% ULCs and/or average 
concentrations which exceeded PRGs were further evaluated using other ecological data 
including Habitat Analysis, Toxicity Tests, and Tissue Concentration data (Tier II).  Each 
of these evaluations are described below and summarized in Table 1. 

1.0   Comparison of 95% UCL and Average Concentrations to PRGs 

95% UCL and average (mean) concentrations of Cd, Cu, Pb, and Zn were below respective 
PRGs for the following data sets (Table 2 through Table 11), and so do not appear to 
require remediation: 

x Salt Marsh Outside Hot Spot Area 

x Goose Pond North of Mine Waste Hot Spot 

x Goose Pond South of Mine Waste Hot Spot 

x Goose Pond Non Hot Spot 

x Goose Cove Non Hot Spot 
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In the Dyer Cove data set, 95% UCL and average (mean) concentrations of Cd and Pb are 
all below their respective PRGs.  95% UCL and average concentrations of Cu and Zn are 
above respective PRGs and clearly are more than just marginal exceedences.    

In the Salt Marsh Hot Spot Area and Goose Pond Mine Waste Hot Spot data sets, 95% 
UCLs and average concentrations of Cd are below the PRG.  95% UCL and average 
concentrations of Cu, Pb, and Zn are above respective PRGs and clearly are more than just 
marginal exceedences so will continue to from the basis for the remedial footprint.   

In the Goose Cove All Data and Goose Cove Mine Waste data sets, 95% UCLs and 
average concentrations of Cd and Pb are below respective PRGs, and 95% UCLs and 
average concentrations of Cu are above the PRG and thus are more than just marginal 
exceedences. Zn in both exposure areas is a marginal exceedence because the 95% UCL is 
above the PRG but the average concentrations are below the PRG and should be further 
investigated. 

Exposure point concentrations based on Zn 95% UCLs and average concentrations were 
subsequently run through food chain models for spotted sandpiper and great blue heron. 
Assuming receptors spend all their time feeding in the Goose Cove Mine Waste or Goose 

Cove All Data data set areas (i.e. SFF=1), adverse population-level effects are unlikely. 

2. 	Ecological Data Evaluation 

Habitat Analysis 
Habitat condition at Dyer Cove, Salt Marsh Hot Spot Area, Goose Pond Mine Waste Hot 
Spot, Goose Cove Mine Waste, and Goose Cove Sediment data sets were reviewed to 
determine which were accessible to great blue heron and spotted sandpiper (i.e., the two 
receptors that form the basis of the Pb and Cu PRGs).  If conditions were such that these 
species would be unable to forage, it was concluded that there was an incomplete exposure 
pathway with respect to these receptors. 

x	 The Dyer Cove data set area abuts the shoreline and so is accessible to spotted 
sandpiper and great blue heron. 

x	 The Salt Marsh Hot Spot Area data set area abuts and includes the shoreline and 
so is accessible to spotted sandpiper and great blue heron. 

x	 The Goose Pond Mine Waste Hot Spot data set includes areas accessible to both 
the spotted sandpiper and the great blue heron. 

x	 The Goose Cove Mine Waste data area is not accessible to spotted sandpiper or 
great blue heron because the shore is steep and ledgey. 

x	 The Goose Cove All Data data set abuts the shoreline and so is accessible to 
spotted sandpiper and great blue heron. 
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Toxicity Tests 
Sediment toxicity tests conducted as part of the baseline ecological risk assessment 
(BERA) were re-evaluated according to the new data set areas.  The Zn PRG (5,100 
mg/kg) is based on the benthic endpoint. 

Two sediment toxicity test samples (GP-13 and GP-15) were located in the Dyer Cove 

data set area. GP-15 did not exhibit any sediment toxicity.  Ecologically significant risk to 
Leptocheirus growth at GP-13 was overestimated because concentrations exhibiting 
adverse effects were higher than concentrations in other samples the exhibited no effect 
(c.f. BERA). Therefore, toxicity tests suggest adverse population level effects to the 
benthic invertebrate community in Dyer Cove are unlikely. 

Three sediment toxicity test samples (GP-11, GP-12, and GP-22) were located in the 
Goose Pond Mine Waste Hot Spot data area. GP-12 and GP-22 sediment samples were 
among the most toxic sediment samples, exhibiting ecologically significant effects to at 
least one receptor-effects combination.  The GP-11 sediment sample did not exhibit any 
statistically or ecologically significant effects in any of the tests. Toxicity tests suggest 
population level effects to the benthic invertebrate community in the Mine Waste Hot Spot 
are likely. 

One sediment toxicity test sample (GC-4) was located in the Goose Cove Non Hot Spot 

data set area.  Statistically or ecologically significant effects were not observed at GC-4. 
Two sediment toxicity test samples (GC-5 and GC-6) were located in the Goose Cove 

Mine Waste data set area.  The only statistically and ecologically adverse ecological 
effects was observed in Neanthes growth at GC-06, but this risk was overestimated 
because concentrations at GC-5 were lower than concentrations than other Goose Cove 
locations that did not exhibit any ecologically significant adverse effects (c.f. BERA). 
Therefore, toxicity test suggest adverse population level effects to the benthic invertebrate 
community in Goose Cove are unlikely. 

Tissue Concentrations 
Fish and clam tissue concentration data were evaluated by first identifying exposure areas 
where COPCs were present at concentrations that resulted in incremental risk HQs (based 
on effects benchmarks) greater than 1 in fish tissue (BERA Tables 3-44, 3-45, and 3-46) 
and benthic invertebrate tissue (BERA Tables 3-30, 3-31, 3-32, 3-33, 3-34, and 3-35). 
HQs greater than 1 were identified for fish tissue Cu and clam tissue Cu, Pb, and Zn. 
Individual sample locations were then arranged into data set areas.  If the majority of 
incremental risk HQs for a given COC in a data set were below or very close to 1, it was 
concluded that adverse effects to the benthic community were unlikely (Table 12 through 
Table 15). Results of the tissue concentration analysis are summarized below:   

There were no tissue samples from the Goose Cove Mine Waste or Goose Cove 

Non Hot Spot (and therefore the Goose Cove All Data) data set areas so these 
areas were not evaluated. 
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x	 Spartina tissue collected from the Salt Marsh Hot Spot Area data set was not 
used to select PRGs so it was not evaluated in this exercise. 

x	 The majority of incremental risk HQs for fish and clam tissue at the Goose Pond 

Mine Waste Hot Spot were above 1, suggesting that effects to the benthic 
invertebrate community in the Mine Waste Hot Spot are likely. 

x	 In Dyer Cove, the majority of incremental risk HQs for clam Cu and clam Zn were 
close to or below 1. The majority of fish Cu and clam Pb were above 1.  Therefore, 
effects to the benthic macroinvertebrate community in Dyer Cove data set area are 
likely from fish Cu and Clam Pb.  It should be noted that the BERA give this 
measurement endpoint a lower weight (low/medium) than toxicity tests 
(medium/high).  

3.0 	Conclusions 

Salt Marsh Outside Hot Spot Area, Goose Pond North of Mine Waste Hot 

Spot, Goose Pond South of Mine Waste Hot Spot, Goose Pond Non Hot Spot, and 

Goose Cove Non Hot Spot data set areas do not appear to require remediation. 

Salt Marsh Hot Spot Area, Goose Pond Mine Waste Hot Spot, Dyer Cove, and Goose 

Cove Mine Waste areas require remediation.  Existing PRGs apply to each of these data 
set areas. 
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Table 1 

Review of Lines of Evidence Based 

Risk Management Appendix - Feasibility Study 

Callahan Mine Superfund Site 

Brooksville, Maine 

95 % UCL/Mean Habitat Benthic 

Data Set Area PRG Comparison Analysis Toxicity Tests Tissue 

Salt Marsh Outside Brown Area - NA NA NA 

Goose Pond North of Mine Waste Hot Spot - NA NA NA 

Goose Pond South of Mine Waste Hot Spot - NA NA NA 

Goose Pond Non Hot Spot - NA NA NA 

Goose Cove Non Hot Spot - NA NA 

Dyer Cove 
1 

- Cd Pb 

+ Cu Zn + -

-Clam Cu, Clam Zn 

+ Fish Cu, Clam Pb 

Salt Marsh Inside Brown Area 

- Cd 

+ Cu Pb Zn + NA NA 

Mine Waste Hot Spot 
2 

- Cd 

+ Cu Pb Zn 

-SP 

+ GBH + + 

Goose Cove Mine Waste 
3 

- Cd Pb Zn 

+ Cu - - NA 

Goose All Data Set 
3 

- Cd Pb Zn 

+ Cu + - NA 

Prepared by / Date: AMR 03/19/09 

+ = Adverse ecological impact possible Checked by / Date: JHP 03/19/09 

- = Adverse ecological impact unlikely 

SP = Spotted Sandpiper 

GBH = Great Blue Heron 

NA = Not Applicable 

? = Unknown if water at the Mine Waste Hot Spot is too deep for GBH to forage. 

1. 	Comparison of 95% UCL and average concentrations of Zn exceed the PRG. The Zn PRG is based on a 

benthic endpoint. However, toxicity tests and tissue cooncentration comparisons do not demonstrate risk. 

2. Habitat is inaccessible to SP consider revising Cu and Pb PRG to be based on GBH. 

3. Risk conclusions for Zn 95% UCLs/Mean based on food chain models. 

P:\Projects\mdot\Callahan Mine\4.0 Project Deliverables\4.1 Reports\FS\_DRAFT 31Mar09\Appendix E\Data set comparison summary Sheet1 Page 1 of 1 



Table 2

 Exposure Point Concentrations 

Mine Waste Hot Spot - Sediment 

Risk Management Appendix - Feasibility Study 

Callahan Mine Superfund Site 

Brooksville, Maine 

Analyte 

Frequency of 

Detection 

Range of Reporting 

Limits for Non 

Detects 

Range of Detected 

Concentrations 

Average of 

All 

Samples 

PRG 

(mg/Kg) 

Percent of 

Samples 

Exceeding 

PRG 

Average 

Exceeds 

PRG? 95% UCL 

Exposure Point Concentration 

(EPC) 

EPC 

Exceeds 

PRG? 

Select Metals (mg/Kg) 

Cadmium 25 / 69 40 : 40 2.6 - 82 24.8 210 0% No 29.0 NP [a] 29.0 95% UCL - NP [a] No 

Copper 62 / 69 20 : 20 25 - 5700 1593 790 72% Yes 2288 NP [b] 2288 95% UCL - NP [b] Yes 

Lead 74 / 78 16 : 16 17 - 2700 775 710 37% Yes 1110 NP [b] 1110 95% UCL - NP [b] Yes 

Zinc 68 / 69 30 : 30 76 - 19000 5992 5100 64% Yes 9601 NP [c] 9601 95% UCL - NP [c] Yes 

NP - Nonparametric Distribution Prepared by / Date: KJC 03/12/09 

[a] 95% KM (t) UCL Checked by / Date: BJR 03/12/09 

[b] 95% KM (Chebyshev) UCL

[c] 97.5% KM (Chebyshev) UCL

P:\Projects\mdot\Callahan Mine\4.0 Project Deliverables\4.1 Reports\FS\_DRAFT 31Mar09\Appendix E\Risk Management, Mine Waste HS Page 1 of 1 



Table 3

 Exposure Point Concentrations 

Salt Marsh outside Brown Area - Sediment 

Risk Management Appendix - Feasibility Study 

Callahan Mine Superfund Site 

Brooksville, Maine 

Analyte 

Frequency of 

Detection 

Range of Reporting 

Limits for Non 

Detects 

Range of Detected 

Concentrations 

Average of 

All 

Samples 

PRG 

(mg/Kg) 

Percent of 

Samples 

Exceeding 

PRG 

Average 

Exceeds 

PRG? 95% UCL 

Exposure Point Concentration 

(EPC) 

EPC 

Exceeds 

PRG? 

Select Metals (mg/Kg) 

Cadmium 9 / 87 40 : 40 0.32 - 67 19.6 210 0% No 17.9 NP [a] 17.9 95% UCL - NP [a] No 

Copper 70 / 89 20 : 20 20 - 2500 134 790 3% No 296 NP [b] 296 95% UCL - NP [b] No 

Lead 65 / 89 16 : 16 16 - 2400 133 710 3% No 303 NP [b] 303 95% UCL - NP [b] No 

Zinc 89 / 89 57 - 11000 656 5100 3% No 1773 NP [c] 1773 95% UCL - NP [c] No 

NP - Nonparametric Distribution Prepared by / Date: KJC 03/12/09 

[a] 95% KM (t) UCL Checked by / Date: BJR 03/12/09 

[b] 95% KM (Chebyshev) UCL 

[c] 97.5% Chebyshev (Mean, Sd) UCL 

P:\Projects\mdot\Callahan Mine\4.0 Project Deliverables\4.1 Reports\FS\_DRAFT 31Mar09\Appendix E\Risk Management, SM not Brown Page 1 of 1 



Table 4

 Exposure Point Concentrations 

Salt Marsh inside Brown Area - Sediment 

Risk Management Appendix - Feasibility Study 

Callahan Mine Superfund Site 

Brooksville, Maine 

Analyte 

Frequency of 

Detection 

Range of Reporting 

Limits for Non 

Detects 

Range of Detected 

Concentrations 

Average of 

All 

Samples 

PRG 

(mg/Kg) 

Percent of 

Samples 

Exceeding 

PRG 

Average 

Exceeds 

PRG? 95% UCL 

Exposure Point Concentration 

(EPC) 

EPC 

Exceeds 

PRG? 

Select Metals (mg/Kg) 

Cadmium 34 / 66 40 : 40 0.37 - 216 36.1 210 2% No 45.1 NP [a] 45.1 95% UCL - NP [a] No 

Copper 66 / 66 66 - 29800 3393 790 82% Yes 7498 NP [b] 7498 95% UCL - NP [b] Yes 

Lead 66 / 66 64.6 - 2000 735 710 42% Yes 837 N [c] 837 95% UCL - N [c] Yes 

Zinc 66 / 66 248 - 61900 9081 5100 59% Yes 17161 NP [b] 17161 95% UCL - NP [b] Yes 

NP - Nonparametric Distribution Prepared by / Date: KJC 03/12/09 

[a] 95% KM (BCA) UCL Checked by / Date: BJR 03/12/09 

[b] 97.5% Chebyshev (Mean, Sd) UCL 

N - Normal Distribution 

[c] 95% Student's-t UCL 
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Table 5

 Exposure Point Concentrations 

Dyer Cove - Sediment 

Risk Management Appendix - Feasibility Study 

Callahan Mine Superfund Site 

Brooksville, Maine 

Analyte 

Frequency of 

Detection 

Range of Reporting 

Limits for Non 

Detects 

Range of Detected 

Concentrations 

Average of 

All 

Samples 

PRG 

(mg/Kg) 

Percent of 

Samples 

Exceeding 

PRG 

Average 

Exceeds 

PRG? 95% UCL 

Exposure Point Concentration 

(EPC) 

EPC 

Exceeds 

PRG? 

Select Metals (mg/Kg) 

Cadmium 21 / 31 40 : 40 3.4 - 70 16.6 210 0% No 18.6 NP [a] 18.6 95% UCL - NP [a] No 

Copper 29 / 31 420 : 740 163 - 4980 1251 790 45% Yes 2316 NP [b] 2316 95% UCL - NP [b] Yes 

Lead 36 / 37 16 : 16 26.4 - 1000 288 710 8% No 457 NP [b] 457 95% UCL - NP [b] No 

Zinc 31 / 31 609 - 40000 5888 5100 29% Yes 15835 NP [c] 15835 95% UCL - NP [c] Yes 

NP - Nonparametric Distribution Prepared by / Date: KJC 03/12/09 

[a] 95% KM (BCA) UCL Checked by / Date: 

[b] 95% KM (Chebyshev) UCL

[c] 97.5% KM (Chebyshev) UCL
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Table 6

 Exposure Point Concentrations 

Goose Pond North of Mine Waste Hot Spot - Sediment 

Risk Management Appendix - Feasibility Study 

Callahan Mine Superfund Site 

Brooksville, Maine 

Analyte 

Frequency of 

Detection 

Range of Reporting 

Limits for Non 

Detects 

Range of Detected 

Concentrations 

Average of 

All 

Samples 

PRG 

(mg/Kg) 

Percent of 

Samples 

Exceeding 

PRG 

Average 

Exceeds 

PRG? 95% UCL 

Exposure Point Concentration 

(EPC) 

EPC 

Exceeds 

PRG? 

Select Metals (mg/Kg) 

Cadmium 41 / 97 40 : 40 0.5 - 46 15.7 210 0% No 10.2 NP [a] 10.2 95% UCL - NP [a] No 

Copper 92 / 97 20 : 20 15.9 - 2400 364 790 9% No 577 NP [b] 577 95% UCL - NP [b] No 

Lead 100 / 104 16 : 16 8 - 710 168 710 0% No 236 NP [b] 236 95% UCL - NP [b] No 

Zinc 97 / 97 68 - 12000 1556 5100 5% No 2372 NP [b] 2372 95% UCL - NP [b] No 

NP - Nonparametric Distribution Prepared by / Date: KJC 03/12/09 

[a] 95% KM (BCA) UCL Checked by / Date: 

[b] 95% KM (Chebyshev) UCL
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Table 7

 Exposure Point Concentrations 

Goose Pond South of Mine Waste Hot Spot - Sediment 

Risk Management Appendix - Feasibility Study 

Callahan Mine Superfund Site 

Brooksville, Maine 

Analyte 

Frequency of 

Detection 

Range of Reporting 

Limits for Non 

Detects 

Range of Detected 

Concentrations 

Average of 

All 

Samples 

PRG 

(mg/Kg) 

Percent of 

Samples 

Exceeding 

PRG 

Average 

Exceeds 

PRG? 95% UCL 

Exposure Point Concentration 

(EPC) 

EPC 

Exceeds 

PRG? 

Select Metals (mg/Kg) 

Cadmium 11 / 33 40 : 40 0.73 - 8.2 15.0 210 0% No 6.4 NP [a] 6.4 95% UCL - NP [a] No 

Copper 31 / 33 20 : 20 19.1 - 240 106 790 0% No 162 NP [b] 162 95% UCL - NP [b] No 

Lead 33 / 33 21 - 310 73 710 0% No 89.6 G [c] 89.6 95% UCL - G [c] No 

Zinc 33 / 33 93 - 2200 728 5100 0% No 936 G [c] 936 95% UCL - G [c] No 

NP - Nonparametric Distribution Prepared by / Date: KJC 03/12/09 

[a] 95% KM (t) UCL Checked by / Date: BJR 03/12/09 

[b] 95% KM (Chebyshev) UCL 

G - Gamma Distribution 

[c] 95% Approximate Gamma UCL 
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Table 8

 Exposure Point Concentrations 

Goose Pond Non Hot Spot - Sediment 

Risk Management Appendix - Feasibility Study 

Callahan Mine Superfund Site 

Brooksville, Maine 

Analyte 

Frequency of 

Detection 

Range of Reporting 

Limits for Non 

Detects 

Range of Detected 

Concentrations 

Average of 

All 

Samples 

PRG 

(mg/Kg) 

Percent of 

Samples 

Exceeding 

PRG 

Average 

Exceeds 

PRG? 95% UCL 

Exposure Point Concentration 

(EPC) 

EPC 

Exceeds 

PRG? 

Select Metals (mg/Kg) 

Cadmium 52 / 130 40 : 40 0.5 - 46 15.5 210 0% No 8.8 NP [a] 8.8 95% UCL - NP [a] No 

Copper 123 / 130 20 : 20 15.9 - 2400 299 790 7% No 464 NP [b] 464 95% UCL - NP [b] No 

Lead 133 / 137 16 : 16 8 - 710 145 710 0% No 200 NP [b] 200 95% UCL - NP [b] No 

Zinc 130 / 130 68 - 12000 1346 5100 4% No 1979 NP [b] 1979 95% UCL - NP [b] No 

NP - Nonparametric Distribution Prepared by / Date: KJC 03/12/09 

[a] 95% KM (BCA) UCL Checked by / Date: BJR 03/12/09 

[b] 95% KM (Chebyshev) UCL
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Table 9

 Exposure Point Concentrations 

Goose Cove Non Hot Spot - Sediment 

Risk Management Appendix - Feasibility Study 

Callahan Mine Superfund Site 

Brooksville, Maine 

Analyte 

Frequency of 

Detection 

Range of Reporting 

Limits for Non 

Detects 

Range of Detected 

Concentrations 

Average of 

All 

Samples 

PRG 

(mg/Kg) 

Percent of 

Samples 

Exceeding 

PRG 

Average 

Exceeds 

PRG? 95% UCL 

Exposure Point Concentration 

(EPC) 

EPC 

Exceeds 

PRG? 

Select Metals (mg/Kg) 

Cadmium 8 / 13 40 : 40 0.55 - 10 9.0 210 0% No 4.7 NP [a] 4.7 95% UCL - NP [a] No 

Copper 12 / 13 20 : 20 52 - 1000 214 790 8% No 524 NP [b] 524 95% UCL - NP [b] No 

Lead 12 / 13 16 : 16 14.9 - 200 61 710 0% No 133 NP [b] 133 95% UCL - NP [b] No 

Zinc 13 / 13 57 - 3100 651 5100 0% No 1111 G [c] 1111 95% UCL - G [c] No 

NP - Nonparametric Distribution Prepared by / Date: KJC 03/12/09 

[a] 95% KM (BCA) UCL Checked by / Date: BJR 03/12/09 

[b] 95% KM (Chebyshev) UCL 

G - Gamma Distribution 

[c] 95% Approximate Gamma UCL 
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Table 10

 Exposure Point Concentrations 

Goose Cove Mine Waste Hot Spot - Sediment 

Risk Management Appendix - Feasibility Study 

Callahan Mine Superfund Site 

Brooksville, Maine 

Analyte 

Frequency of 

Detection 

Range of Reporting 

Limits for Non 

Detects 

Range of Detected 

Concentrations 

Average of 

All 

Samples 

PRG 

(mg/Kg) 

Percent of 

Samples 

Exceeding 

PRG 

Average 

Exceeds 

PRG? 95% UCL 

Exposure Point Concentration 

(EPC) 

EPC 

Exceeds 

PRG? 

Select Metals (mg/Kg) 

Cadmium 15 / 42 40 : 40 1.7 - 58 19.8 210 0% No 19.6 NP [a] 19.6 95% UCL - NP [a] No 

Copper 39 / 42 20 : 20 27 - 8700 1995 790 69% Yes 3370 NP [b] 3370 95% UCL - NP [b] Yes 

Lead 42 / 42 20 - 2000 481 710 26% No 622 G [c] 622 95% UCL - G [c] No 

Zinc 42 / 42 35 - 18000 4839 5100 33% No 6607 G [c] 6607 95% UCL - G [c] Yes 

NP - Nonparametric Distribution Prepared by / Date: KJC 03/12/09 

[a] 95% KM (% Bootstrap) UCL Checked by / Date: BJR 03/12/09 

[b] 95% KM (Chebyshev) UCL 

G - Gamma Distribution 

[c] 95% Approximate Gamma UCL 
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Table 11

 Exposure Point Concentrations 

Goose Cove - Sediment 

Risk Management Appendix - Feasibility Study 

Callahan Mine Superfund Site 

Brooksville, Maine 

Analyte 

Frequency of 

Detection 

Range of Reporting 

Limits for Non 

Detects 

Range of Detected 

Concentrations 

Average of 

All 

Samples 

PRG 

(mg/Kg) 

Percent of 

Samples 

Exceeding 

PRG 

Average 

Exceeds 

PRG? 95% UCL 

Exposure Point Concentration 

(EPC) 

EPC 

Exceeds 

PRG? 

Select Metals (mg/Kg) 

Cadmium 23 / 55 40 : 40 0.55 - 58 17.3 210 0% No 14.1 NP [a] 14.1 95% UCL - NP [a] No 

Copper 51 / 55 20 : 20 27 - 8700 1573.9 790 55% Yes 2716 NP [b] 2716 95% UCL - NP [b] Yes 

Lead 54 / 55 16 : 16 14.9 - 2000 382.0 710 20% No 631 NP [b] 631.2 95% UCL - NP [b] No 

Zinc 55 / 55 35 - 18000 3849.0 5100 25% No 5189 G [c] 5189 95% UCL - G [c] Yes 

NP - Nonparametric Distribution Prepared by / Date: KJC 03/12/09 

[a] 95% KM (t) UCL Checked by / Date: BJR 03/12/09 

[b] 95% KM (Chebyshev) UCL 

G - Gamma Distribution 

[c] 95% Approximate Gamma UCL 
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Table 12 

Fish Tissue Copper 

Risk Management Appendix - Feasibility Study 

Callahan Mine Superfund Site 

Brooksville, Maine 

Location Sample ID 

Date 

Sampled 

Copper 

(mg/Kg) 

Effects 

Benchmark 

(mg/kg) HQ 

Old Exposure 

Area 

Corresponding 

Reference 

Concentration 

(mg/kg) 

Reference 

HQ 

Incremental 

Risk HQ 

Mine Waste Hot Spot (A) 

GP-11 FT-MM-GP115010001XX 9/22/2005 9 1.5 6.0 GPIF 2 1.3 4.7 

Dyer Cove (D) 

GP-14 FT-MM-GP145010001XX 9/22/2005 5.3 1.5 3.5 GPPF 1.8 1.2 2.3 

GP-15 FT-MM-GP155010001XX 9/30/2005 4 1.5 2.7 GPPF 1.8 1.2 1.5 

Goose Pond North of Mine Waste Hot Spot (E) 

GP-05 FT-MM-GP055010001XX 9/30/2005 4.2 1.5 2.8 GPPF 1.8 1.2 1.6 

GP-09 FT-MM-GP095010001XX 9/22/2005 4 1.5 2.7 GPPF 1.8 1.2 1.5 

GP-10 FT-MM-GP105010001XX 9/22/2005 4 1.5 2.7 GPPF 1.8 1.2 1.5 

Goose Pond South of Mine Waste Hot Spot (F) 

GP-16 FT-MM-GP165010001XX 9/22/2005 5.8 1.5 3.9 GPIF 2 1.3 2.5 

GP-18 FT-MM-GP185010001XX 10/5/2005 18 1.5 12.0 GPIF 2 1.3 10.7 

mg/kg - milligram per kilogram Prepared by / Date: KJC 03/25/09 

HQ - Hazard Quotient Checked by / Date: SEB 3/25/09 

GPIF - Goose Pond irregularly Flooded 

GPPF - Goose Pond Permanantly Flooded 
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Table 13 

Clam Tissue Copper 

Risk Management Appendix - Feasibility Study 

Callahan Mine Superfund Site 

Brooksville, Maine 

Location Sample ID Date Sampled 

Copper 

(mg/Kg) 

Effects 

Benchmark 

(mg/kg) HQ 

Old Exposure 

Area 

Corresponding 

Reference 

Concentration 

(mg/kg) 

Reference 

HQ 

Incremental 

Risk HQ 

Mine Waste Hot Spot (A) 

GP-12 MT-SC-GP125010001XX 10/18/2005 30 17 1.8 GPPF 8 0.5 1.3 

GP-22 MT-SC-GP225010001XX 10/18/2005 61 17 3.6 GPPF 8 0.5 3.1 

Dyer Cove (D) 

GP-13 MT-SC-GP135010001XX 10/13/2005 35 17 2.1 GPPF 8 0.5 1.6 

GP-14 MT-SC-GP145010001XX 10/12/2005 18 17 1.1 GPPF 8 0.5 0.6 

GP-15 MT-SC-GP155010001XX 10/19/2005 17 17 1.0 GPPF 8 0.5 0.5 

Goose Pond North of Mine Waste Hot Spot (E) 

GP-09 MT-SC-GP095010001XX 10/18/2005 10 17 0.6 GPPF 8 0.5 0.1 

GP-10 MT-SC-GP105010001XX 10/13/2005 13 17 0.8 GPPF 8 0.5 0.3 

mg/Kg - milligram per kilogram Prepared by / Date: KJC 03/25/09 

HQ - Hazard Quotient Checked by / Date: SEB 3/25/09 

GPIF - Goose Pond irregularly Flooded 

GPPF - Goose Pond Permanantly Flooded 
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Table 14

 Clam Tissue Lead 

Risk Management Appendix - Feasibility Study 

Callahan Mine Superfund Site 

Brooksville, Maine 

Location Sample ID Date Sampled 

Lead 

(mg/Kg) 

Effects 

Benchmark 

(mg/kg) HQ 

Old Exposure 

Area 

Corresponding 

Reference 

Concentration 

(mg/kg) 

Reference 

HQ 

Incremental 

Risk HQ 

Mine Waste Hot Spot (A) 

GP-12 MT-SC-GP125010001XX 10/18/2005 43 2.3 18.7 GPPF 1 0.4 18.3 

GP-22 MT-SC-GP225010001XX 10/18/2005 23 2.3 10.0 GPPF 1 0.4 9.6 

GP-45 MT-SC-GP45-801CKDXX 7/30/2008 13.765 2.3 6.0 GPIR 0.75 0.3 5.7 

GP-45 MT-SC-GP45-801RAWXX 7/30/2008 6.201 2.3 2.7 GPIR 0.75 0.3 2.4 

GP-46 MT-SC-GP46-801CKDXX 7/30/2008 26.951 2.3 11.7 GPIR 0.75 0.3 11.4 

GP-46 MT-SC-GP46-801RAWXX 7/30/2008 21.767 2.3 9.5 GPIR 0.75 0.3 9.1 

Dyer Cove (D) 

GP-13 MT-SC-GP135010001XX 10/13/2005 22 2.3 9.6 GPPF 1 0.4 9.1 

GP-14 MT-SC-GP145010001XX 10/12/2005 9.4 2.3 4.1 GPPF 1 0.4 3.7 

GP-15 MT-SC-GP155010001XX 10/19/2005 4 2.3 1.7 GPPF 1 0.4 1.3 

Goose Pond North of Mine Waste Hot Spot (E) 

GP-09 MT-SC-GP095010001XX 10/18/2005 5.6 2.3 2.4 GPPF 1 0.4 2.0 

GP-10 MT-SC-GP105010001XX 10/13/2005 3.3 2.3 1.4 GPPF 1 0.4 1.0 

mg/Kg - milligram per kilogram Prepared by / Date: KJC 03/25/09 

HQ - Hazard Quotient Checked by / Date: SEB 3/25/09 

GPIF - Goose Pond irregularly Flooded 

GPPF - Goose Pond Permanantly Flooded 
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Table 15

 Clam Tissue Zinc 

Risk Management Appendix - Feasibility Study 

Callahan Mine Superfund Site 

Brooksville, Maine 

Location Sample ID Date Sampled 

Zinc 

(mg/Kg) 

Effects 

Benchmark 

(mg/kg) HQ 

Old Exposure 

Area 

Corresponding 

Reference 

Concentration 

(mg/kg) 

Reference 

HQ 

Incremental 

Risk HQ 

Mine Waste Hot Spot 

GP-12 MT-SC-GP125010001XX 10/18/2005 100 25 4.0 GPPF 15 0.6 3.4 

GP-22 MT-SC-GP225010001XX 10/18/2005 110 25 4.4 GPPF 15 0.6 3.8 

GP-45 MT-SC-GP45-801CKDXX 7/30/2008 106.623 25 4.3 GPIR 0.75 0.03 4.2 

GP-45 MT-SC-GP45-801RAWXX 7/30/2008 57.902 25 2.3 GPIR 0.75 0.03 2.3 

GP-46 MT-SC-GP46-801CKDXX 7/30/2008 211.978 25 8.5 GPIR 0.75 0.03 8.4 

GP-46 MT-SC-GP46-801RAWXX 7/30/2008 154.731 25 6.2 GPIR 0.75 0.03 6.2 

Dyer Cove 

GP-13 MT-SC-GP135010001XX 10/13/2005 51 25 2.0 GPPF 15 0.6 1.4 

GP-14 MT-SC-GP145010001XX 10/12/2005 50 25 2.0 GPPF 15 0.6 1.4 

GP-15 MT-SC-GP155010001XX 10/19/2005 44 25 1.8 GPPF 15 0.6 1.2 

Goose Pond North of Mine Waste Hot Spot (E) 

GP-09 MT-SC-GP095010001XX 10/18/2005 29 25 1.2 GPPF 15 0.6 0.6 

GP-10 MT-SC-GP105010001XX 10/13/2005 32 25 1.3 GPPF 15 0.6 0.7 

mg/Kg - milligram per kilogram Prepared by / Date: KJC 03/25/09 

HQ - Hazard Quotient Checked by / Date: SEB 3/25/09 

GPIF - Goose Pond irregularly Flooded 

GPPF - Goose Pond Permanantly Flooded 
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Callahan Mine Superfund Site – OU 1 Feasibility Study Report July 2009 

MACTEC Engineering and Consulting, Inc., Project 3612062047 Final 

APPENDIX G 

Detailed Cost Estimates 
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FEASIBILITY COST SUMMARY OF OU1 ALTERNATIVES 

Callahan Mine Superfund Site 

Brooksville, Maine 

Cost Description 
Alternative

CMS1 CMS2 CMS3 

Capital Cost $0 $21,515,800 $24,131,500 

Capital Cost + LTOMM, PV at 30-Yr, 7% $19,000 $22,839,800 $25,455,500 

Capital Cost + LTOMM, PV at 100-Yr, 2.7% $56,000 $24,913,800 $27,529,500 

Capital Cost + LTOMM, Nominal (Non-Discounted) $171,000 $31,233,800 $33,849,500 

Notes/Assumptions: 

1.	 Abbreviations: LTOMM, Long-Term Operation, Maintenance, and Monitoring; PV, Present Value; Yr 

2.	 Estimates subject to revision as remedial alternative components are developed and refined. 

3.	 Capital costs do not include any long-term monitoring, maintenance, or reporting 

4.	 Capital and Long Term Operation, Maintenance, and Monitoring costs include contingencies (30%) 

as a percentage of direct costs, and engineering and design, construction management, and project 
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1.0 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS1 

Callahan Mine Superfund Site 

Brooksville, Maine 

Prepared by: JPMcCrady, 6/16/2009 

Checked by: SWReed, RSEgan, 6/16/2009 

No. Unit 

1.1 Pre-Design Studies 

Item Description Unit Cost Total 

-$ 

Notes 

1.1.1 Geotechnical Investigation ls 

Subtotal w/o Contingency 

1.1.2 Environmental Investigation ls 

Subtotal w/o Contingency 

1.1.3 Survey ls 

Subtotal w/o Contingency 

150,000.00 $  

100,000.00 $  

60,000.00$ 

-$ 

-$ Value = ROUNDUP(sum),-3) 

-$ 

-$ Value = ROUNDUP(sum),-3) 

-$ 

-$ Value = ROUNDUP(sum),-3) 

1.2 General Construction Costs Common to all Components of Work -$ 

1.2.1 Mobilization/Demobilization ls 

Subtotal w/o Contingency 

100,000.00 $  -$ 

-$ Value = ROUNDUP(sum),-3) 

1.2.2 Temporary Facilities and Controls 

1.2.2.1 Construction facilities ls 

1.2.2.2 Barricades (concrete, temporary fencing) ls 

1.2.2.3 Erosion and sedimentation control maintenance ls 

1.2.2.4 Miscellaneous equipment ls 

1.2.2.5 Decontamination facilities ls 

Subtotal w/o Contingency 

50,000.00$ 

25,000.00$ 

25,000.00$ 

10,000.00$ 

15,000.00$ 

-$ Trailer, utilities, supplies, sanitary facilities 

-$ 

-$ 

-$ 

-$ Includes liquid waste storage facilities 

-$ Value = ROUNDUP(sum),-3) 

1.2.3 Local Road Maintenance and Repair 

1.2.3.1 Tree trimming ea 

1.2.3.2 Drainage improvements and repairs ea 

1.2.3.3 Gravel filling, grading, and compacting sf 

1.2.3.4 Paving sy 

Subtotal w/o Contingency 

217.00$ 

1,100.00$ 

2.50$ 

9.94$ 

-$ Assume 260 trees 

-$ Assume 24-inch culvert replacements 

-$ Assume 10% of total estimated 10-mile 

-$ road length requires maintenance/repair 

-$ Value = ROUNDUP(sum),-3) 

1.2.4 Site Road Maintenance and Repair 

1.2.4.1 Gravel filling, grading, and compacting sf 

Subtotal w/o Contingency 

2.50$ -$ Assume 33% of total estimated 7,200 lf 

-$ Value = ROUNDUP(sum),-3) 

1.2.5 Construction Layout and Survey 

1.2.5.1 Construction layout and survey days 

1.2.5.2 As-Built survey days 

1,573.00$ 

1,573.00$ 

-$ Assume 12-month construction period 

-$ 



1.0 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS1 

Callahan Mine Superfund Site 

Brooksville, Maine 

Prepared by: JPMcCrady, 6/16/2009 

Checked by: SWReed, RSEgan, 6/16/2009 

No. UnitItem Description 

1.2.5.3 Record drawings ls 

Subtotal w/o Contingency 

$ 

Unit Cost 

5,000.00 

Total Notes 

-$ 

-$ 

1.1.6 Geotechnical Testing 

1.2.6.1 Laboratory testing of borrow material ls 

1.2.6.2 Field testing of installed materials days 

Subtotal w/o Contingency 

$ 

$ 

40,000.00 

500.00 

-$ 

-$ Assume field testing once per week 

-$ 

1.3 Tailings Impoundment Improvements -$ 

1.3.1 Tailings Impoundment Site Preparation 

1.3.1.1 Erosion and Sedimentation Controls ls 

1.3.1.2 Clearing and grubbing ac 

1.3.1.3 Dewatering of non-consolidated tailings ls 

1.3.1.4 Grading (excavating and filling) top of impoundment 

Excavating and filling with dozer bcy 

Compaction ecy 

1.3.1.5 Underdrain installation (by horizontal directional drilling) lf 

Subtotal w/o Contingency 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

8,600.00 

5,125.00 

40,000.00 

4.67 

4.11 

0.56 

130.00 

-$ 

-$ 

-$ 

-$ 

-$ 

-$ 

-$ 

-$ Assume 3-1,100 feet pipes 

-$ Value = ROUNDUP(sum),-3) 

1.3.2 Tailings Impoundment Infiltration Barrier Cover System 

1.3.2.1 Blasting bcy 

1.3.2.2 Crushing and loading bcy 

1.3.1.3 Hauling within the Site, 1 mile round trip lcy 

1.3.2.4 Place and grade at tailings impoundment lcy 

1.3.2.5 Compaction ecy 

1.3.2.6 Geocomposite, furnished and installed sf 

1.3.2.7 Geomembrane, furnished and installed sf 

Subtotal w/o Contingency 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

7.00 

6.00 

2.48 

1.62 

0.21 

0.68 

0.75 

-$ 

-$ bank cy (bcy)=fill cy - 33% swell 

-$ 

-$ Loose cy (lcy)=bank cy (bcy) + 67% swell 

-$ 

-$ 

-$ 

-$ 

-$ Value = ROUNDUP(sum),-3) 

1.3.3 Tailings Impoundment Stormwater Controls 

1.3.3.1 Upslope surface water diversion channels lf 

1.3.3.2 Cover system drainage swales lf 

1.3.3.3 Cover system downdrains lf 

1.3.3.4 Riprap drainage channels (outside limit of cover system) lf 

1.3.3.5 Detention ponds ea 

$ 

$ 

$ 

$ 

$ 

50.00 

100.00 

75.00 

50.00 

75,000.00 

-$ 

-$ 

-$ designed for minimum 100-yr storm 

-$ lined with geomembrane 

-$ designed for minimum 100-yr storm 

-$ 



1.0 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS1 

Callahan Mine Superfund Site 

Brooksville, Maine 

Prepared by: JPMcCrady, 6/16/2009 

Checked by: SWReed, RSEgan, 6/16/2009 

No. UnitItem Description 

1.3.3.6 Level spreaders ea 

Subtotal w/o Contingency 

Unit Cost 

15,000.00$ 

Total Notes 

-$ 

-$ Value = ROUNDUP(sum),-3) 

1.3.3 Tailings Impoundment Constructed/Treatment Wetland 

1.3.3.1 Excavating, lining, planting wetland areas ac 

1.3.3.2 Piping from underdrains to constructed wetland lf 

Subtotal w/o Contingency 

352,000.00 $  

45.00$ 

-$ 

-$ To treat impoundment leachate. 

-$ 

-$ Value = ROUNDUP(sum),-3) 

1.4 Waste Rock Pile No. 3 (WRP3) -$ 

1.4.1 WRP3 Site Preparation 

1.4.1.1 Erosion and Sedimentation Controls ls 

1.4.1.2 Clearing and grubbing ac 

Subtotal w/o Contingency 

55,150.00$ 

5,125.00$ 

-$ 

-$ 

-$ Value = ROUNDUP(sum),-3) 

1.4.2 WRP3 Excavation and Consolidation 

1.4.2.1 Impacted rock consolidation to Former Mine Pit 

Excavation and load bcy 

Hauling within the Site, 1 mile round trip lcy 

Furnish conveyor system to transfer to Mine Pit ea 

1.4.2.2 Post-excavation field confirmation sampling 

XRF Technician hrs 

ODCs/Equipment Rental wk 

Vehicle Rental (van / 4x4) wk 

Lodging and per diem days 

1.4.1.3 Confirmation analysis (off-site laboratory) ea 

Subtotal w/o Contingency 

2.06$ 

2.48$ 

225,000.00 $  

90.00$ 

1,700.00$ 

369.00$ 

150.00$ 

150.00$ 

-$ 

-$ WRP3 and 75% WRP3 Haul Road 

-$ Assume 33% swell 

-$ Assume 800 ft long or 6, 150 ft segments 

-$ 

-$ 44-days, 10-hr days 

-$ 1 wk min., assume 50 samples per day 

-$ 

-$ 

-$ Assume RCRA metals 1/625 sf (25%) 

-$ Value = ROUNDUP(sum),-3) 

1.4.3 WRP3 Restoration 

1.4.3.1 Restoration cover  (1ft crushed stone) 

Blasting bcy 

Crushing and loading bcy 

Hauling within the Site, 1 mile round trip lcy 

Place and grade at WRP3 (sloped areas) lcy 

Compaction ecy 

Subtotal w/o Contingency 

7.00$ 

6.00$ 

2.48$ 

1.62$ 

0.21$ 

-$ Assume 50% of excavated area 

-$ bank cy (bcy)=fill cy - 33% swell 

-$ 

-$ Loose cy (lcy)=bank cy (bcy) + 67% swell 

-$ 

-$ Fill cy 

-$ Value = ROUNDUP(sum),-3) 



1.0 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS1 

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009 

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009 

No.Item Description Unit Unit Cost Total Notes 

1.5 Ore Pad and Mine Operations Area (Mine Ops, Etc.) $ -

1.5.1 Mine Ops, Etc. Site Preparation 

1.5.1.1 Erosion and Sedimentation Control ls 7,150.00$ $ -

1.5.1.2 Clearing and grubbing ac 5,125.00$ $ -

1.5.1.3 Select demolition (bldgs and foundations) ls 50,000.00$ $ -

Subtotal w/o Contingency $ - Value = ROUNDUP(sum),-3) 

1.5.2 Mine Ops, Etc. Excavation and Consolidation 

1.5.2.1 Pre-excavation delineation (XRF) $ -

XRF technician hrs 90.00$ $ - 5-days, 10-hr days 

ODCs/Equipment rental wk 1,700.00$ $ - 1 wk min., assume 50 samples per day 

Vehicle rental (van / 4x4) days 115.00$ $ -

Lodging and per diem days 150.00$ $ -

1.5.2.2 Impacted soil consolidation to Former Mine Pit 4.92$ $ -

Excavation and load bcy 2.44$ $ - Removal from Mine Ops, Ore Pad, Haul Rd 

Hauling within the Site, 1 mile round trip lcy 2.48$ $ - Assume 33% swell 

1.5.2.3 Petroleum contaminated soils (DRO/GRO) 30.00$ $ -

Off-site transportation and disposal tons 30.00$ $ - V = 600 bcy 

1.5.2.3 Post-excavation field confirmation sampling $ -

XRF Technician hrs 90.00$ $ - 17-days, 10-hr days 

ODCs/Equipment Rental wk 1,700.00$ $ - 1 wk min., assume 50 samples per day 

Vehicle Rental (van / 4x4) wk 369.00$ $ -

Lodging and per diem days 150.00$ $ -

1.5.2.4 Confirmation analysis (off-site laboratory) ea 150.00$ $ - Assume RCRA metals 1/625 sf (25%) 

Subtotal w/o Contingency $ - Value = ROUNDUP(sum),-3) 

1.5.3 Partial Waste Rock Pile 2 (WRP2) Excavation and Consolidation 

1.5.2.1 Pre-excavation delineation (XRF) $ -

XRF technician hrs 90.00$ $ - 5-days, 10-hr days 

ODCs/Equipment rental wk 1,700.00$ $ - 1 wk min., assume 50 samples per day 

Vehicle rental (van / 4x4) days 115.00$ $ -

Lodging and per diem days 150.00$ $ -

1.5.2.2 Impacted soil consolidation to Former Mine Pit 4.92$ $ -

Excavation and load bcy 2.44$ $ - Removal from Mine Ops, Ore Pad, Haul Rd 



1.0 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS1 

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009 

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009 

Item Description No. Unit Unit Cost Total Notes 

Hauling within the Site, 1 mile round trip lcy $ 2.48 $ - Assume 33% swell 

1.5.2.3 Post-excavation field confirmation sampling $ -

XRF Technician hrs $ 90.00 $ - 2-days, 10-hr days 

ODCs/Equipment Rental wk $ 1,700.00 $ - 1 wk min., assume 50 samples per day 

Vehicle Rental (van / 4x4) days $ 115.00 $ -

Lodging and per diem days $ 150.00 $ -

1.5.2.4 Confirmation analysis (off-site laboratory) ea $ 150.00 $ - Assume RCRA metals 1/625 sf (25%) 

Subtotal w/o Contingency $ - Value = ROUNDUP(sum),-3) 

1.5.3 Mine Ops, Etc. and Partial WRP2 Restoration 

1.5.3.1 Restoration cover system (1ft crushed stone) $ - Assume 50% of excavation area 

Blasting bcy $ 7.00 $ - bank cy (bcy)=fill cy - 33% swell 

Crushing and loading bcy $ 6.00 $ - Fill cy + 33% swell 

Hauling within the Site, 1 mile round trip lcy $ 2.48 $ - Loose cy (lcy)=bank cy (bcy) + 67% swell 

Place and grade in Mine Ops Area, Etc. lcy $ 1.62 $ - Loose cy (lcy)=bank cy (bcy) + 67% swell 

Compaction ecy $ 0.21 $ -

Subtotal w/o Contingency $ - Value = ROUNDUP(sum),-3) 

1.6 Residential Lots $ -

1.6.1 Residential Lot Site Preparation 

1.6.1.1 Erosion and Sedimentation Controls ls $ 21,225.00 $ -

1.6.1.2 Clearing and grubbing ac $ 5,125.00 $ -

1.6.1.3 Select demolition ls $ 5,000.00 $ -

Subtotal w/o Contingency $ - Value = ROUNDUP(sum),-3) 

1.6.2 Residential Lot Excavation and Consolidation 

1.6.2.1 Pre-excavation delineation (XRF) $ -

XRF technician hrs $ 90.00 $ - 5-days, 10-hr days 

ODCs/Equipment rental wk $ 1,700.00 $ - 1 wk min., assume 50 samples per day 

Vehicle rental (van / 4x4) days $ 115.00 $ -

Lodging and per diem days $ 150.00 $ -

1.6.2.2 Impacted soil consolidation in Former Mine Pit $ 14.91 $ -

Excavation and load bcy $ 10.60 $ - Excavation Unit Cost, Impacted Soil 

Hauling within the Site, 1 mile round trip lcy $ 2.48 $ - Assumes 10% material swell 

Place and grade lcy $ 1.62 $ - Material consolidated into WRP1 



1.0 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS1 

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009 

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009 

Item Description No. Unit Unit Cost Total Notes 

Compaction ecy $ 0.21 $ - Material consolidated into WRP1 

1.6.2.3 Post-excavation XRF sampling - $ -

XRF technician hrs $ 90.00 $ - 11-days, 10-hr days 

ODCs/Equipment rental wk $ 90.00 $ - 1 wk min., assume 50 samples per day 

Vehicle rental (van / 4x4) wk $ 369.00 $ -

Lodging and per diem days $ 150.00 $ -

1.6.2.4 Confirmation analysis (off-site laboratory) ea $ 150.00 $ - Assume RCRA metals 1/625 sf 

Subtotal w/o Contingency $ - Value = ROUNDUP(sum),-3) 

1.6.3 Residential Lot Restoration 

1.6.3.1 Common borrow backfill $ 35.13 $ -

Imported clean borrow loaded into truck bcy $ 10.80 $ - 20-inch 

Hauling, 20 mile round trip lcy $ 22.50 $ - Assume 10% swell 

Place and grade lcy $ 1.62 $ - Assume 10% swell 

Compaction ecy $ 0.21 $ - Assume 10% shrink 

1.6.3.2 Topsoil/loam, installed cy $ 48.02 $ - 4-inch, assume 35% swell 

1.6.3.3 Lawn preparation msf $ 41.00 $ -

1.6.3.4 Seed/fertilize/mulch msf $ 47.00 $ - Hydroseeding method 

1.6.3.5 Road restoration $ -

Blasting bcy $ 7.00 $ - bank cy (bcy)=fill cy - 33% swell 

Crushing and loading bcy $ 6.00 $ - Fill cy + 33% swell 

Hauling within the Site, 1 mile round trip lcy $ 2.48 $ - Loose cy (lcy)=bank cy (bcy) + 67% swell 

Place and grade lcy $ 1.62 $ - Loose cy (lcy)=bank cy (bcy) + 67% swell 

Compaction ecy $ 1.00 $ -

1.6.3.5 Misc. structure repair/replacement ls 100,000.00 $ $ - Sheds, gardens, planters, walks, etc. 

Subtotal w/o Contingency $ - Value = ROUNDUP(sum),-3) 

1.7 PCB Soils $ -

1.7.1 PCB Soil Excavation 

1.7.1.1 Pre excavation delineation of excavation areas $ -

Technician hrs $ 90.00 $ -

ODCs/Equipment Rental wk $ 1,700.00 $ -

Vehicle Rental (van / 4x4) days $ 115.00 $ -

Lodging and per diem days $ 150.00 $ -

1.7.1.2 PCB soil excavation $ -



1.0 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS1 

Callahan Mine Superfund Site 

Brooksville, Maine 

Prepared by: JPMcCrady, 6/16/2009 

Checked by: SWReed, RSEgan, 6/16/2009 

No. UnitItem Description 

Excavate and stockpile cy 

Waste characterization ea 

1.7.1.3 Post-excavation field confirmation sampling 

Technician hrs 

ODCs/Equipment Rental wk 

Vehicle Rental (van / 4x4) days 

Lodging and per diem days 

1.7.1.4 Confirmation analysis(off-site laboratory) ea 

Subtotal w/o Contingency 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

Unit Cost 

4.34 

350.00 

90.00 

1,700.00 

115.00 

150.00 

150.00 

Total Notes 

-$ 

-$ Assume 1 test/500ton 

-$ 

-$ 2-days, 10-hr days 

-$ 

-$ 

-$ 

-$ Assume RCRA metals 1/625 sf (25%) 

-$ Value = ROUNDUP(sum),-3) 

1.7.2 PCB Soil Transportation and Disposal 

1.7.2.1 TSCA waste load from stockpile to truck lcy 

1.7.2.2 TSCA waste transportation load 

1.7.2.3 TSCA waste disposal (Subtitle C) ton 

1.7.2.4 Waste disposal (Subtitle D) ton 

Subtotal w/o Contingency 

$ 

$ 

$ 

$ 

0.92 

1,980.00 

80.00 

80.00 

-$ 

-$ 

-$ 

-$ 

-$ Value = ROUNDUP(sum),-3) 

1.7.3 PCB Soil Removal Area Restoration (1ft crushed stone) 

1.7.3.1 Blasting bcy 

1.7.3.2 Crushing and loading bcy 

1.7.3.3 Hauling within the Site, 1 mile round trip lcy 

1.7.3.4 Place and grade lcy 

1.7.3.5 Compaction ecy 

Subtotal w/o Contingency 

$ 

$ 

$ 

$ 

$ 

7.00 

6.00 

2.48 

1.62 

0.21 

-$ bank cy (bcy)=fill cy - 33% swell 

-$ 

-$ Loose cy (lcy)=bank cy (bcy) + 67% swell 

-$ 

-$ 

-$ Value = ROUNDUP(sum),-3) 

1.8 Sediment Dredging of Goose Pond and Salt Marsh -$ 

1.8.1 Goose Pond and Salt Marsh Site Preparation 

1.8.1.1 Erosion and Sedimentation Controls ls 

1.8.1.2 Clearing and grubbing ac 

Subtotal w/o Contingency 

$ 

$ 

22,055.00 

5,125.00 

-$ 

-$ 

-$ Value = ROUNDUP(sum),-3) 

1.8.2 Goose Pond and Salt Marsh Dredging and Consolidation 

1.8.2.1 Dredging sediment (pump to Former Mine Pit) bcy 

1.8.2.2 Post-excavation field confirmation sampling 

XRF Technician hrs 

$ 

$ 

27.00 

90.00 

-$ (51,304 + 22,264) bcy 

-$ 

-$ 20-days, 10-hr days 



1.0 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS1 

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009 

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009 

Item Description No. Unit Unit Cost Total Notes 

ODCs/Equipment Rental wk $ 90.00 $ - 1 wk min., assume 50 samples per day 

Vehicle Rental (van / 4x4) wk $ 369.00 $ -

Lodging and per diem days $ 150.00 $ -

1.8.2.3 Confirmation analysis (off-site laboratory) ea $ 150.00 $ - Assume RCRA metals 1/625 sf (25%) 

Subtotal w/o Contingency $ - Value = ROUNDUP(sum),-3) 

1.9 Wetland Mitigation $ -

1.9.1 Salt Marsh Wetland Restoration $ -

1.9.1.1 Excavation and load Stink Cove sediment (WRP1) bcy $ 5.79 $ - Removal from WRP1 

1.9.1.2 Hauling within the Site, 1 mile round trip lcy $ 2.48 $ - Assumes 10% material swell 

1.9.1.3 Place and grade in Salt Marsh lcy $ 1.62 $ - Former Stink Cove sediment installed. 

1.9.1.4 Compaction ecy $ 0.21 $ - Former Stink Cove sediment installed. 

1.9.1.5 Seed/fertilize/mulch msf $ 47.00 $ - Hydroseeding method 

1.9.1.6 Wetland plantings ac $ 50,000.00 $ - Plantings, fine grading, etc. 

Subtotal w/o Contingency $ - Value = ROUNDUP(sum),-3) 

1.9.2 Goose Pond Restoration 

1.9.2.1 Eel grass planting along shoreline of Goose Pond ac $ 85,000.00 $ - Assume can be done from water surface. 

Subtotal w/o Contingency $ - Value = ROUNDUP(sum),-3) 

1.9.3 Cove Restoration 

1.9.3.1 Dyer Cove sediment dredging (to Former Mine Pit) bcy $ 27.00 $ - Assume wetland improvements 

1.9.3.2 Goose Cove sediment dredging (to Former Mine Pit) bcy $ 27.00 $ - Assume wetland improvements 

Subtotal w/o Contingency $ - Value = ROUNDUP(sum),-3) 

1.10 Institutional Controls $ -

1.10.1 Engineering Support 1 ls  $ - $ -

1.10.2 Legal Support 1 ls  $ - $ -

1.10.3 Administrative Support 1 ls  $ - $ -

Subtotal w/o Contingency $ - Value = ROUNDUP(sum),-3) 

1.11 Monitoring Well Installation $ -

1.11.1 Install and develop 10 new/replaced monitoring wells ls $ 65,860.00 $ -



1.0 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS1 

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009 

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009 

No. Unit Unit CostItem Description Total Notes 

Subtotal w/o Contingency $ - Value = ROUNDUP(sum),-3) 

1.12 Long-term Monitoring Plan (Institutional Controls Monitoring Plan) $ -

1.11.1 Preparation of Draft Plan 1 ls  -$ $ -

1.11.2 Stakeholder Meeting 0 ea  -$ $ -

1.11.3 Response to Review Comments 0 ls  -$ $ -

1.11.4 Preparation of Final Plan 0 ls  -$ $ -

Subtotal w/o Contingency $ - Value = ROUNDUP(sum),-3) 

Total Direct Capital Cost for OU1, CMS2 $ - Value = ROUNDUP(sum),-3) 

Contingency 30.0% $ -

Total Direct Capital Cost with Contingency for OU1, CMS2 $ -

1.13 Indirect Capital Costs (Engineering, Design, Construction Mgmt, and PMgmt) $ -

1.13.1 Engineering, Design, and Regulatory Coordination (@ 10 Percent) 10.0% $ -

1.13.2 Construction Management (@ 7 Percent) 7.0% $ -

1.13.3 Project Management (@ 5 Percent) 5.0% $ -

Subtotal w/ Contingency in Direct Capital Cost Value $ - Value = ROUNDUP(sum),-3) 

1.14 Long-Term Operation and Maintenance 

1.14.1 Annual Inspection and Site Summary Report, Per Event, Nominal $ -

1.14.2 Periodic Long-Term Maintenance , Per Event, Nominal 

1.14.2.1 Constructed Wetland (5-yr event) $ -

1.14.2.2 Salt Marsh (years 1, 3 , 5, 10) $ -

1.14.2.3 Tailings Impoundment Cap and Stormwater System (5-yr event) $ -

1.14.2.4 Tailings Impoundment Cap (25-yr event) $ -

1.15 Long-Term Environmental Monitoring, Per Event, Nominal 

1.15.1 Semi-Annual Constructed Wetland Inf/Eff (year 1) $ -

1.15.2 Annual Constructed Wetland Inf/Eff (years 2-100) $ -

1.15.3 Annual Groundwater (years 1-2) $ -



1.0 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS1 

Callahan Mine Superfund Site 

Brooksville, Maine 

Prepared by: JPMcCrady, 6/16/2009 

Checked by: SWReed, RSEgan, 6/16/2009 

No. UnitItem Description 

1.15.4 Annual Groundwater (years 3-10) 

1.15.5 Annual Groundwater (years 15, 20, 25, …, 100) 

1.15.6 Semi-Annual Surface Water (years 1-2) 

1.15.7 Annual Surface Water (years 3 -10, 15, 20, 25, …, 100) 

1.15.8 Sediment Monitoring (every 5 years) 

1.15.9 Periodic Clam Tissue (years 3, 4, 5, 10, 15, 20, 25, …, 100) 

1.15.10 Five Year Review (every 5 years) 

Unit Cost Total Notes 

-$ 

-$ 

-$ 

-$ 

-$ 

-$ 

7,400$ 



2.0 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS2 

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009 

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009 

Item Description No. Unit Unit Cost Total Notes 

2.1 Pre-Design Studies $ 310,000 

2.1.1 Geotechnical Investigation 1 ls 150,000.00 $  $ 150,000 

Subtotal w/o Contingency $ 150,000 Value = ROUNDUP(sum),-3) 

2.1.2 Environmental Investigation 1 ls 100,000.00 $  $ 100,000 

Subtotal w/o Contingency $ 100,000 Value = ROUNDUP(sum),-3) 

2.1.3 Survey 1 ls 60,000.00$ $ 60,000 

Subtotal w/o Contingency $ 60,000 Value = ROUNDUP(sum),-3) 

2.2 General Construction Costs Common to all Components of Work $ 827,000 

2.2.1 Mobilization/Demobilization 1 ls 100,000.00 $  $ 100,000 

Subtotal w/o Contingency $ 100,000 Value = ROUNDUP(sum),-3) 

2.2.2 Temporary Facilities and Controls 

2.2.2.1 Construction facilities 1 ls 50,000.00$ $ 50,000 Trailer, utilities, supplies, sanitary facilities 

2.2.2.2 Barricades (concrete, temporary fencing) 1 ls 25,000.00$ $ 25,000 

2.2.2.3 Erosion and sedimentation control maintenance 1 ls 25,000.00$ $ 25,000 

2.2.2.4 Miscellaneous equipment 1 ls 10,000.00$ $ 10,000 

2.2.2.5 Decontamination facilities 1 ls 15,000.00$ $ 15,000 Includes liquid waste storage facilities 

Subtotal w/o Contingency $ 125,000 Value = ROUNDUP(sum),-3) 

2.2.3 Local Road Maintenance and Repair 

2.2.3.1 Tree trimming 260 ea 217.00$ $ 56,420 Assume 260 trees 

2.2.3.2 Drainage improvements and repairs 5 ea 1,100.00$ $ 5,500 Assume 24-inch culvert replacements 

2.2.3.3 Gravel filling, grading, and compacting 79,200 sf 2.50$ $ 198,000 Assume 10% of total estimated 10-mile 

2.2.3.4 Paving 8,800 sy 9.94$ $ 87,472 road length requires maintenance/repair 

Subtotal w/o Contingency $ 348,000 Value = ROUNDUP(sum),-3) 

2.2.4 Site Road Maintenance and Repair 

2.2.4.1 Gravel filling, grading, and compacting 35,640 sf 2.50$ $ 89,100 Assume 33% of total estimated 7,200 lf 

Subtotal w/o Contingency $ 90,000 Value = ROUNDUP(sum),-3) 
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2.0	 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS2

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009


Item Description	 No. Unit Unit Cost Total Notes 

2.2.5 Construction Layout and Survey

2.2.5.1 Construction layout and survey	 52 days $ 1,573.00 $ 81,796 Assume 12-month construction period

2.2.5.2 As-Built survey	 7 days $ 1,573.00 $ 11,011

2.2.5.3 Record drawings	 1 ls $ 5,000.00 $ 5,000


Subtotal w/o Contingency $ 98,000


2.2.6 Geotechnical Testing

2.2.6.1 Laboratory testing of borrow material	 1 ls $ 40,000.00 $ 40,000

2.2.6.2 Field testing of installed materials 	 52 days $ 500.00 $ 26,000 Assume field testing once per week


Subtotal w/o Contingency $ 66,000


2.3	 Tailings Impoundment Improvements $ 4,331,000


2.3.1 Tailings Impoundment Site Preparation	 $ 1,616,854

2.3.1.1 Erosion and Sedimentation Controls	 1 ls $ 8,600.00 $ 8,600

2.3.1.2 Clearing and grubbing	 5 ac $ 5,125.00 $ 25,625

2.3.1.3 Dewatering of non-consolidated tailings	 1 ls $ 40,000.00 $ 40,000

2.3.1.4 Grading (excavating and filling) top of impoundment


Excavating and filling with dozer

Compaction


$ 4.67 $ 1,113,629 

253,674 bcy $ 4.11 $ 1,042,600 

126,837 ecy $ 0.56 $ 71,029 

2.3.1.5 Underdrain installation (by horizontal directional drilling)	 3,300 lf $ 130.00 $ 429,000 Assume 3-1,100 feet pipes

Subtotal w/o Contingency $ 1,617,000 Value = ROUNDUP(sum),-3)


2.3.2 Tailings Impoundment Infiltration Barrier Cover System	 $ 1,675,227

2.3.2.1 Blasting	 32,017 bcy $ 7.00 $ 224,119 bank cy (bcy)=fill cy - 33% swell

2.3.2.2 Crushing and loading	 32,017 bcy $ 6.00 $ 192,102

2.3.2.3 Hauling within the Site, 1 mile round trip	 53,362 lcy $ 2.48 $ 132,338 Loose cy (lcy)=bank cy (bcy) + 67% swell

2.3.2.4 Place and grade at tailings impoundment	 53,362 lcy $ 1.62 $ 86,446

2.3.2.5 Compaction	 48,025 ecy $ 0.21 $ 10,085

2.3.2.6 Geocomposite, furnished and installed	 720,375 sf $ 0.68 $ 489,855

2.3.2.7 Geomembrane, furnished and installed	 720,375 sf $ 0.75 $ 540,281
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2.0	 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS2 

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009 

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009 

Item Description No. Unit Unit Cost Total Notes 

Subtotal w/o Contingency $ 1,676,000 Value = ROUNDUP(sum),-3) 

2.3.3 Tailings Impoundment Stormwater Controls	 $ 569,750 

2.3.3.1 Upslope surface water diversion channels	 1,200 lf $ 50.00 $ 60,000 

2.3.3.2 Cover system drainage swales	 2,600 lf $ 100.00 $ 260,000 designed for minimum 100-yr storm 

2.3.3.3 Cover system downdrains	 200 lf $ 75.00 $ 15,000 lined with geomembrane 

2.3.3.4 Riprap drainage channels (outside limit of cover system) 1,095 lf $ 50.00 $ 54,750 designed for minimum 100-yr storm 

2.3.3.5 Detention ponds	 2 ea $ 75,000.00 $ 150,000 

2.3.3.6 Level spreaders	 2 ea $ 15,000.00 $ 30,000

Subtotal w/o Contingency $ 570,000 Value = ROUNDUP(sum),-3)


2.3.3 Tailings Impoundment Constructed/Treatment Wetland	 $ 467,400 

2.3.3.1 Excavating, lining, planting wetland areas	 1.2 ac 352,000.00 $  $ 422,400 To treat impoundment leachate. 

2.3.3.2 Piping from underdrains to constructed wetland	 1,000 lf $ 45.00 $ 45,000

Subtotal w/o Contingency $ 468,000 Value = ROUNDUP(sum),-3)


2.4	 Waste Rock Pile No. 3 (WRP3) $ 3,002,000 

2.4.1 WRP3 Site Preparation 

2.4.1.1 Erosion and Sedimentation Controls	 1 ls $ 55,150.00 $ 55,150 

2.4.1.2 Clearing and grubbing	 2.6 ac $ 5,125.00 $ 13,325

Subtotal w/o Contingency $ 69,000 Value = ROUNDUP(sum),-3)


2.4.2 WRP3 Excavation and Consolidation 

2.4.2.1 Impacted rock consolidation to Former Mine Pit

Excavation and load

Hauling within the Site, 1 mile round trip

Furnish conveyor system to transfer to Mine Pit


$ 2,751,622 

261,574 bcy $ 2.06 $ 538,842 WRP3 and 75% WRP3 Haul Road 

347,895 lcy $ 2.48 $ 862,780 Assume 33% swell 

6 ea	 225,000.00 $  $ 1,350,000 Assume 800 ft long or 6, 150 ft segments 

2.4.2.2 Post-excavation field confirmation sampling

XRF Technician

ODCs/Equipment Rental

Vehicle Rental (van / 4x4)


$ 64,821 

440 hrs $ 90.00 $ 39,600 44-days, 10-hr days 

9 wk $ 1,700.00 $ 15,300 1 wk min., assume 50 samples per day 

9 wk $ 369.00 $ 3,321 
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2.0	 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS2 

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009 

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009 

Item Description	 No. Unit Unit Cost Total Notes 

Lodging and per diem	 44 days $ 150.00 $ 6,600 

2.4.2.3 Confirmation analysis (off-site laboratory) 	 159 ea $ 150.00 $ 23,850 Assume RCRA metals 1/625 sf (25%) 

Subtotal w/o Contingency $ 2,841,000 Value = ROUNDUP(sum),-3) 

2.4.3 WRP3 Restoration 

2.4.3.1 Restoration cover 	(1ft crushed stone)

Blasting

Crushing and loading

Hauling within the Site, 1 mile round trip

Place and grade at WRP3 (sloped areas)

Compaction


Subtotal w/o Contingency 

$ 91,838 Assume 50% of excavated area 

4,555 bcy $ 7.00 $ 31,885 bank cy (bcy)=fill cy - 33% swell 

4,555 bcy $ 6.00 $ 27,330 

7,607 lcy $ 2.48 $ 18,865 Loose cy (lcy)=bank cy (bcy) + 67% swell 

7,607 lcy $ 1.62 $ 12,323 

6,832 ecy $ 0.21 $ 1,435 Fill cy 

$ 92,000 Value = ROUNDUP(sum),-3) 

2.5	 Ore Pad and Mine Operations Area (Mine Ops, Etc.) $ 694,000 

2.5.1 Mine Ops, Etc. Site Preparation 

2.5.1.1 Erosion and Sedimentation Control	 1 ls $ 7,150.00 $ 7,150 

2.5.1.2 Clearing and grubbing	 1 ac $ 5,125.00 $ 5,125 

2.5.1.3 Select demolition (bldgs and foundations)	 1 ls $ 50,000.00 $ 50,000

Subtotal w/o Contingency $ 63,000 Value = ROUNDUP(sum),-3)


2.5.2 Mine Ops, Etc. Excavation and Consolidation 

2.5.2.1 Pre-excavation delineation (XRF)

XRF technician 50 hrs $ 

ODCs/Equipment rental 1 wk $ 

Vehicle rental (van / 4x4) 5 days $ 

Lodging and per diem 5 days $ 


$ 7,525 

90.00 $ 4,500 5-days, 10-hr days 

1,700.00 $ 1,700 1 wk min., assume 50 samples per day 

115.00 $ 575 

150.00 $ 750 

2.5.2.2 Impacted soil consolidation to Former Mine Pit

Excavation and load

Hauling within the Site, 1 mile round trip


$ 4.92 $ 377,313 

66,003 bcy $ 2.44 $ 161,047 Removal from Mine Ops, Ore Pad, Haul Rd 

87,204 lcy $ 2.48 $ 216,266 Assume 33% swell 

2.5.2.3 Petroleum contaminated soils (DRO/GRO)	 $ 30.00 $ 38,400

Off-site transportation and disposal 1,280 tons $ 30.00 $ 38,400 V = 600 bcy
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2.0 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS2 

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009 

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009 

Item Description No. Unit Unit Cost Total Notes 

2.5.2.3 Post-excavation field confirmation sampling $ 26,126 

XRF Technician 170 hrs 90.00$ $ 15,300 17-days, 10-hr days 

ODCs/Equipment Rental 4 wk 1,700.00$ $ 6,800 1 wk min., assume 50 samples per day 

Vehicle Rental (van / 4x4) 4 wk 369.00$ $ 1,476 

Lodging and per diem 17 days 150.00$ $ 2,550 

2.5.2.4 Confirmation analysis (off-site laboratory) 148 ea 150.00$ $ 22,200 Assume RCRA metals 1/625 sf (25%) 

Subtotal w/o Contingency $ 472,000 Value = ROUNDUP(sum),-3) 

2.5.3 Partial Waste Rock Pile 2 (WRP2) Excavation and Consolidation 

2.5.2.1 Pre-excavation delineation (XRF) $ 7,525 

XRF technician 50 hrs 90.00$ $ 4,500 5-days, 10-hr days 

ODCs/Equipment rental 1 wk 1,700.00$ $ 1,700 1 wk min., assume 50 samples per day 

Vehicle rental (van / 4x4) 5 days 115.00$ $ 575 

Lodging and per diem 5 days 150.00$ $ 750 

2.5.2.2 Impacted soil consolidation to Former Mine Pit 4.92$ $ 42,583 

Excavation and load 7,410 bcy 2.44$ $ 18,080 Removal from Mine Ops, Ore Pad, Haul Rd 

Hauling within the Site, 1 mile round trip 9,880 lcy 2.48$ $ 24,502 Assume 33% swell 

2.5.2.3 Post-excavation field confirmation sampling $ 4,375 

XRF Technician 20 hrs 90.00$ $ 1,800 2-days, 10-hr days 

ODCs/Equipment Rental 1 wk 1,700.00$ $ 1,700 1 wk min., assume 50 samples per day 

Vehicle Rental (van / 4x4) 5 days 115.00$ $ 575 

Lodging and per diem 2 days 150.00$ $ 300 

2.5.2.4 Confirmation analysis (off-site laboratory) 16 ea 150.00$ $ 2,400 Assume RCRA metals 1/625 sf (25%) 

Subtotal w/o Contingency $ 57,000 Value = ROUNDUP(sum),-3) 

2.5.3 Mine Ops, Etc. and Partial WRP2 Restoration 

2.5.3.1 Restoration cover system (1ft crushed stone) $ 101,496 Assume 50% of excavation area 

Blasting 5,034 bcy 7.00$ $ 35,238 bank cy (bcy)=fill cy - 33% swell 

Crushing and loading 5,034 bcy 6.00$ $ 30,204 Fill cy + 33% swell 

Hauling within the Site, 1 mile round trip 8,407 lcy 2.48$ $ 20,849 Loose cy (lcy)=bank cy (bcy) + 67% swell 

Place and grade in Mine Ops Area, Etc. 8,407 lcy 1.62$ $ 13,619 Loose cy (lcy)=bank cy (bcy) + 67% swell 

Compaction 7,550 ecy 0.21$ $ 1,586 
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2.0 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS2 

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009 

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009 

Item Description No. Unit Unit Cost Total Notes 

Subtotal w/o Contingency $ 102,000 Value = ROUNDUP(sum),-3) 

2.6 Residential Lots $ 314,000 

2.6.1 Residential Lot Site Preparation 

2.6.1.1 Erosion and Sedimentation Controls 1 ls 21,225.00$ $ 21,225 

2.6.1.2 Clearing and grubbing 1 ac 5,125.00$ $ 5,125 

2.6.1.3 Select demolition 1 ls 5,000.00$ $ 5,000 

Subtotal w/o Contingency $ 32,000 Value = ROUNDUP(sum),-3) 

2.6.2 Residential Lot Excavation and Consolidation 

2.6.2.1 Pre-excavation delineation (XRF) $ 7,525 

XRF technician 50 hrs 90.00$ $ 4,500 5-days, 10-hr days 

ODCs/Equipment rental 1 wk 1,700.00$ $ 1,700 1 wk min., assume 50 samples per day 

Vehicle rental (van / 4x4) 5 days 115.00$ $ 575 

Lodging and per diem 5 days 150.00$ $ 750 

2.6.2.2 Impacted soil consolidation in Former Mine Pit 14.91$ $ 46,607 

Excavation and load 3,042 bcy 10.60$ $ 32,245 Excavation Unit Cost, Impacted Soil 

Hauling within the Site, 1 mile round trip 3,347 lcy 2.48$ $ 8,301 Assumes 10% material swell 

Place and grade 3,347 lcy 1.62$ $ 5,422 Material consolidated into WRP1 

Compaction 3,042 ecy 0.21$ $ 639 Material consolidated into WRP1 

2.6.2.3 Post-excavation XRF sampling - $ 12,927 

XRF technician 110 hrs 90.00$ $ 9,900 11-days, 10-hr days 

ODCs/Equipment rental 3 wk 90.00$ $ 270 1 wk min., assume 50 samples per day 

Vehicle rental (van / 4x4) 3 wk 369.00$ $ 1,107 

Lodging and per diem 11 days 150.00$ $ 1,650 

2.6.2.4 Confirmation analysis (off-site laboratory) 17 ea 150.00$ $ 2,550 Assume RCRA metals 1/625 sf 

Subtotal w/o Contingency $ 70,000 Value = ROUNDUP(sum),-3) 

2.6.3 Residential Lot Restoration 

2.6.3.1 Common borrow backfill 35.13$ $ 80,715 

Imported clean borrow loaded into truck 2,150 bcy 10.80$ $ 23,220 20-inch 
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2.0 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS2 

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009 

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009 

Item Description No. Unit Unit Cost Total Notes 

Hauling, 20 mile round trip 2,365 lcy 22.50$ $ 53,213 Assume 10% swell 

Place and grade 2,365 lcy 1.62$ $ 3,831 Assume 10% swell 

Compaction 2,150 ecy 0.21$ $ 452 Assume 10% shrink 

2.6.3.2 Topsoil/loam, installed 430 cy 48.02$ $ 20,649 4-inch, assume 35% swell 

2.6.3.3 Lawn preparation 35 msf 41.00$ $ 1,435 

2.6.3.4 Seed/fertilize/mulch 35 msf 47.00$ $ 1,645 Hydroseeding method 

2.6.3.5 Road restoration $ 6,592 

Blasting 309 bcy 7.00$ $ 2,163 bank cy (bcy)=fill cy - 33% swell 

Crushing and loading 309 bcy 6.00$ $ 1,854 Fill cy + 33% swell 

Hauling within the Site, 1 mile round trip 515 lcy 2.48$ $ 1,277 Loose cy (lcy)=bank cy (bcy) + 67% swell 

Place and grade 515 lcy 1.62$ $ 834 Loose cy (lcy)=bank cy (bcy) + 67% swell 

Compaction 463 ecy 1.00$ $ 463 

2.6.3.5 Misc. structure repair/replacement 1 ls 100,000.00 $ $ 100,000 Sheds, gardens, planters, walks, etc. 

Subtotal w/o Contingency $ 212,000 Value = ROUNDUP(sum),-3) 

2.7 PCB Soils $ 587,000 

2.7.1 PCB Soil Excavation 

2.7.1.1 Pre excavation delineation of excavation areas $ 7,525 

Technician 50 hrs 90.00$ $ 4,500 

ODCs/Equipment Rental 1 wk 1,700.00$ $ 1,700 

Vehicle Rental (van / 4x4) 5 days 115.00$ $ 575 

Lodging and per diem 5 days 150.00$ $ 750 

2.7.1.2 PCB soil excavation $ 12,292 

Excavate and stockpile 2,187 cy 4.34$ $ 9,492 

Waste characterization 8 ea 350.00$ $ 2,800 Assume 1 test/500ton 

2.7.1.3 Post-excavation field confirmation sampling $ 4,030 

Technician 20 hrs 90.00$ $ 1,800 2-days, 10-hr days 

ODCs/Equipment Rental 1 wk 1,700.00$ $ 1,700 

Vehicle Rental (van / 4x4) 2 days 115.00$ $ 230 

Lodging and per diem 2 days 150.00$ $ 300 

2.7.1.4 Confirmation analysis(off-site laboratory) 13 ea 150.00$ $ 1,950 Assume RCRA metals 1/625 sf (25%) 
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2.0	 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS2

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009


Item Description No. Unit Unit Cost Total Notes 

Subtotal w/o Contingency $ 26,000 Value = ROUNDUP(sum),-3) 

2.7.2 PCB Soil Transportation and Disposal

2.7.2.1 TSCA waste load from stockpile to truck	 2,406 lcy $ 0.92 $ 2,214

2.7.2.2 TSCA waste transportation	 110 load $ 1,980.00 $ 217,800

2.7.2.3 TSCA waste disposal (Subtitle C)	 386 ton $ 80.00 $ 30,880

2.7.2.4 Waste disposal (Subtitle D)	 3,494 ton $ 80.00 $ 279,520


Subtotal w/o Contingency $ 531,000 Value = ROUNDUP(sum),-3)


2.7.3 PCB Soil Removal Area Restoration (1ft crushed stone)

2.7.3.1 Blasting	 1,458 bcy $ 7.00 $ 10,206 bank cy (bcy)=fill cy - 33% swell

2.7.3.2 Crushing and loading	 1,458 bcy $ 6.00 $ 8,748

2.7.3.3 Hauling within the Site, 1 mile round trip	 2,430 lcy $ 2.48 $ 6,026 Loose cy (lcy)=bank cy (bcy) + 67% swell

2.7.3.4 Place and grade 	 2,430 lcy $ 1.62 $ 3,937

2.7.3.5 Compaction	 2,187 ecy $ 0.21 $ 459


Subtotal w/o Contingency $ 30,000 Value = ROUNDUP(sum),-3)


2.8	 Sediment Dredging of Goose Pond and Salt Marsh $ 2,124,000


2.8.1 Goose Pond and Salt Marsh Site Preparation

2.8.1.1 Erosion and Sedimentation Controls	 1 ls $ 22,055.00 $ 22,055

2.8.1.2 Clearing and grubbing	 6.3 ac $ 5,125.00 $ 32,288


Subtotal w/o Contingency $ 55,000 Value = ROUNDUP(sum),-3)


2.8.2 Goose Pond and Salt Marsh Dredging and Consolidation

2.8.2.1 Dredging sediment (pump to Former Mine Pit) 73,568 bcy $ 27.00 $ 1,986,336 (51,304 + 22,264) bcy

2.8.2.2 Post-excavation field confirmation sampling


XRF Technician

ODCs/Equipment Rental

Vehicle Rental (van / 4x4)

Lodging and per diem


$ 22,836 

200 hrs $ 90.00 $ 18,000 20-days, 10-hr days 

4 wk $ 90.00 $ 360 1 wk min., assume 50 samples per day 

4 wk $ 369.00 $ 1,476 

20 days $ 150.00 $ 3,000 

2.8.2.3 Confirmation analysis (off-site laboratory) 	 394 ea $ 150.00 $ 59,100 Assume RCRA metals 1/625 sf (25%)
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2.0	 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS2

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009


Item Description	 No. Unit Unit Cost Total Notes 

Subtotal w/o Contingency	 $ 2,069,000 Value = ROUNDUP(sum),-3) 

2.9	 Wetland Mitigation $ 1,245,000


2.9.1 Salt Marsh Wetland Restoration	 $ 338,152

2.9.1.1 Excavation and load Stink Cove sediment (WRP1) 7,906 bcy $ 5.79 $ 45,776 Removal from WRP1

2.9.1.2 Hauling within the Site, 1 mile round trip	 8,697 lcy $ 2.48 $ 21,569 Assumes 10% material swell

2.9.1.3 Place and grade in Salt Marsh	 8,697 lcy $ 1.62 $ 14,089 Former Stink Cove sediment installed.

2.9.1.4 Compaction	 7,906 ecy $ 0.21 $ 1,660 Former Stink Cove sediment installed.

2.9.1.5 Seed/fertilize/mulch	 214 msf $ 47.00 $ 10,058 Hydroseeding method

2.9.1.6 Wetland plantings	 4.9 ac $ 50,000.00 $ 245,000 Plantings, fine grading, etc.


Subtotal w/o Contingency $ 339,000 Value = ROUNDUP(sum),-3)


2.9.2 Goose Pond Restoration

2.9.2.1 Eel grass planting along shoreline of Goose Pond	 2.0 ac $ 85,000.00 $ 170,000 Assume can be done from water surface.


Subtotal w/o Contingency $ 170,000 Value = ROUNDUP(sum),-3)


2.9.3 Cove Restoration

2.9.3.1 Dyer Cove sediment dredging (to Former Mine Pit) 17,424 bcy $ 27.00 $ 470,448 Assume wetland improvements 

2.9.3.2 Goose Cove sediment dredging (to Former Mine Pit)	 9,809 bcy $ 27.00 $ 264,843 Assume wetland improvements 


Subtotal w/o Contingency $ 736,000 Value = ROUNDUP(sum),-3)


2.10	 Institutional Controls $ 31,000


2.10.1 Engineering Support	 $ 10,000

2.10.2 Legal Support	 $ 20,000

2.10.3 Administrative Support	 $ 1,000


Subtotal w/o Contingency	 $ 31,000 Value = ROUNDUP(sum),-3) 

2.11	 Monitoring Well Installation $ 66,000


2.11.1	 Install and develop 10 new/replaced monitoring wells 1 ls $ 65,860.00 $ 65,860
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2.0 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS2 

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009 

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009 

No. Unit Unit CostItem Description Total Notes 

Subtotal w/o Contingency 66,000$ Value = ROUNDUP(sum),-3) 

2.12 Long-term Monitoring Plan 35,000$ 

2.12.1 Preparation of Draft Plan 1 ls 50,000.00$ 25,000$ 

2.12.2 Stakeholder Meeting 1 ea 2,500.00$ 2,500$ 

2.12.3 Response to Review Comments 1 ls 2,500.00$ 2,500$ 

2.12.4 Preparation of Final Plan 1 ls 5,000.00$ 5,000$ 

Subtotal w/o Contingency 35,000$ Value = ROUNDUP(sum),-3) 

Total Direct Capital Cost for OU1, CMS2 13,566,000 $ Value = ROUNDUP(sum),-3) 

Contingency 30.0% 4,069,800$ 

Total Direct Capital Cost with Contingency for OU1, CMS2 17,635,800 $ 

2.13 Indirect Capital Costs (Engineering, Design, Construction Mgmt, and PMgmt) 3,880,000$ 

2.13.1 Engineering, Design, and Regulatory Coordination (@ 10 Percent) 10.0% 1,763,580$ 

2.13.2 Construction Management (@ 7 Percent) 7.0% 1,234,506$ 

2.13.3 Project Management (@ 5 Percent) 5.0% 881,790$ 

Subtotal w/ Contingency in Direct Capital Cost Value 3,880,000$ Value = ROUNDUP(sum),-3) 

2.14 Long-Term Operation and Maintenance 

2.14.1 Annual Inspection and Site Summary Report, Per Event, Nominal 10,700$ 

2.14.2 Periodic Long-Term Maintenance , Per Event, Nominal 

2.14.2.1 Constructed Wetland (5-yr event) 87,600$ 

2.14.2.2 Salt Marsh (years 1, 3 , 5, 10) 7,300$ 

2.14.2.3 Tailings Impoundment Cap and Stormwater System (5-yr event) 70,900$ 

2.14.2.4 Tailings Impoundment Cap (25-yr event) 210,700$ 

2.15 Long-Term Environmental Monitoring, Per Event, Nominal 

P:\Projects\mdot\Callahan Mine\4.0 Project Deliverables\4.4 Calculations-Analysis\Cost Estimate-FS\Tables 4.X-4_09-06-16 OU1, CMS2 

Tables 4.X-4_09-06-16 21 of 45 



2.0 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS2 

Callahan Mine Superfund Site 

Brooksville, Maine 

Prepared by: JPMcCrady, 6/16/2009 

Checked by: SWReed, RSEgan, 6/16/2009 

No. UnitItem Description Unit Cost Total Notes 

2.15.1 Semi-Annual Constructed Wetland Inf/Eff (year 1) 

2.15.2 Annual Constructed Wetland Inf/Eff (years 2-100) 

2.15.3 Annual Groundwater (years 1-2) 

2.15.4 Annual Groundwater (years 3-10) 

2.15.5 Annual Groundwater (years 15, 20, 25, …, 100) 

2.15.6 Semi-Annual Surface Water (years 1-2) 

2.15.7 Annual Surface Water (years 3 -10, 15, 20, 25, …, 100) 

2.15.8 Sediment Monitoring (every 5 years) 

2.15.9 Periodic Clam Tissue (years 3, 4, 5, 10, 15, 20, 25, …, 100) 

2.15.10 Five Year Review (every 5 years) 

24,800$ 

12,400$ 

18,800$ 

18,800$ 

18,800$ 

36,600$ 

18,300$ 

13,500$ 

9,100$ 

27,000$ 
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4.0 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS3 

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009 

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009 

Item Description No. Unit Unit Cost Total Notes 

4.1 Pre-Design Studies $ 330,000 

4.1.1 Geotechnical Investigation 1 ls 150,000.00 $  $ 150,000 

Subtotal w/o Contingency $ 150,000 Value = ROUNDUP(sum),-3) 

4.1.2 Environmental Investigation 1 ls 100,000.00 $  $ 100,000 

Subtotal w/o Contingency $ 100,000 Value = ROUNDUP(sum),-3) 

4.1.3 Survey 1 ls 80,000.00$ $ 80,000 

Subtotal w/o Contingency $ 80,000 Value = ROUNDUP(sum),-3) 

4.2 General Construction Costs Common to all Components of Work $ 845,000 

4.2.1 Mobilization/Demobilization 1 ls 100,000.00 $  $ 100,000 

Subtotal w/o Contingency $ 100,000 Value = ROUNDUP(sum),-3) 

4.2.2 Temporary Facilities and Controls 

4.2.2.1 Construction facilities 1 ls 50,000.00$ $ 50,000 Trailer, utilities, supplies, sanitary facilities 

4.2.2.2 Barricades (concrete, temporary fencing) 1 ls 25,000.00$ $ 25,000 

4.2.2.3 Erosion and sedimentation control maintenance 1 ls 25,000.00$ $ 25,000 

4.2.2.4 Miscellaneous equipment 1 ls 10,000.00$ $ 10,000 

4.2.2.5 Decontamination facilities 1 ls 15,000.00$ $ 15,000 Includes liquid waste storage facilities 

Subtotal w/o Contingency $ 125,000 Value = ROUNDUP(sum),-3) 

4.2.3 Local Road Maintenance and Repair 

4.2.3.1 Tree trimming 260 ea 217.00$ $ 56,420 Assume 260 trees 

4.2.3.2 Drainage improvements and repairs 5 ea 1,100.00$ $ 5,500 Assume 24-inch culvert replacements 

4.2.3.3 Gravel filling, grading, and compacting 79,200 sf 2.50$ $ 198,000 Assume 10% of total estimated 10-mile 

4.2.3.4 Paving 8,800 sy 9.94$ $ 87,472 road length requires maintenance/repair 

Subtotal w/o Contingency $ 348,000 Value = ROUNDUP(sum),-3) 

4.2.4 Site Road Maintenance and Repair 

4.2.4.1 Gravel filling, grading, and compacting 35,640 sf 2.50$ $ 89,100 Assume 33% of total estimated 7,200 lf 

Subtotal w/o Contingency $ 90,000 Value = ROUNDUP(sum),-3) 
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4.0	 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS3

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009


Item Description	 No. Unit Unit Cost Total Notes 

4.2.5 Construction Layout and Survey

4.2.5.1 Construction layout and survey	 52 days $ 1,573.00 $ 81,796 Assume 12-month construction period

4.2.5.2 As-Built survey	 7 days $ 1,573.00 $ 11,011

4.2.5.3 Record drawings	 1 ls $ 5,000.00 $ 5,000


Subtotal w/o Contingency $ 98,000


4.2.6 Geotechnical Testing

4.2.6.1 Laboratory testing of borrow material	 1 ls $ 50,000.00 $ 50,000

4.2.6.2 Field testing of installed materials 	 67 days $ 500.00 $ 33,500


Subtotal w/o Contingency $ 84,000


4.3	 Tailings Impoundment Improvements $ 4,331,000


4.3.1 Tailings Impoundment Site Preparation	 $ 1,616,854

4.3.1.1 Erosion and Sedimentation Controls	 1 ls $ 8,600.00 $ 8,600

4.3.1.2 Clearing and grubbing	 5 ac $ 5,125.00 $ 25,625

4.3.1.3 Dewatering of non-consolidated tailings	 1 ls $ 40,000.00 $ 40,000

4.3.1.4 Grading (excavating and filling) top of impoundment


Excavating and filling with dozer

Compaction


$ 4.67 $ 1,113,629 

253,674 bcy $ 4.11 $ 1,042,600 

126,837 ecy $ 0.56 $ 71,029 

4.13.1.5 Underdrain installation (by horizontal directional drilling)	 3,300 lf $ 130.00 $ 429,000 Assume 3-1,100 feet pipes

Subtotal w/o Contingency $ 1,617,000 Value = ROUNDUP(sum),-3)


4.3.2 Tailings Impoundment Infiltration Barrier Cover System	 $ 1,675,227

4.3.2.1 Blasting	 32,017 bcy $ 7.00 $ 224,119 bank cy (bcy)=fill cy - 33% swell

4.3.2.2 Crushing and loading	 32,017 bcy $ 6.00 $ 192,102

4.3.2.3 Hauling within the Site, 1 mile round trip	 53,362 lcy $ 2.48 $ 132,338 Loose cy (lcy)=bank cy (bcy) + 67% swell

4.3.2.4 Place and grade at tailings impoundment	 53,362 lcy $ 1.62 $ 86,446

4.3.2.5 Compaction	 48,025 ecy $ 0.21 $ 10,085

4.3.2.6 Geocomposite, furnished and installed	 720,375 sf $ 0.68 $ 489,855

4.3.2.7 Geomembrane, furnished and installed	 720,375 sf $ 0.75 $ 540,281
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4.0	 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS3 

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009 

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009 

Item Description No. Unit Unit Cost Total Notes 

Subtotal w/o Contingency $ 1,676,000 Value = ROUNDUP(sum),-3) 

4.3.3 Tailings Impoundment Stormwater Controls	 $ 569,750 

4.3.3.1 Upslope surface water diversion channels	 1,200 lf $ 50.00 $ 60,000 

4.3.3.2 Cover system drainage swales	 2,600 lf $ 100.00 $ 260,000 designed for minimum 100-yr storm 

4.3.3.3 Cover system downdrains	 200 lf $ 75.00 $ 15,000 lined with geomembrane 

4.3.3.4 Riprap drainage channels (outside limit of cover system) 1,095 lf $ 50.00 $ 54,750 designed for minimum 100-yr storm 

4.3.3.5 Detention ponds	 2 ea $ 75,000.00 $ 150,000 

4.3.3.6 Level spreaders	 2 ea $ 15,000.00 $ 30,000 

Subtotal w/o Contingency $ 570,000 Value = ROUNDUP(sum),-3) 

4.3.4 Tailings Impoundment Constructed/Treatment Wetland	 $ 467,400 

4.3.4.1 Excavating, lining, planting wetland areas	 1.2 ac 352,000.00 $  $ 422,400 To treat impoundment leachate. 

4.3.4.2 Piping from underdrains to constructed wetland	 1,000 lf $ 45.00 $ 45,000 

Subtotal w/o Contingency $ 468,000 Value = ROUNDUP(sum),-3) 

4.4	 Waste Rock Pile No. 3 (WRP3) $ 1,652,000 

4.4.1 WRP3 Site Preparation 

4.4.1.1 Erosion and Sedimentation Controls	 1 ls $ 55,150.00 $ 55,150 

4.4.1.2 Clearing and grubbing	 2.6 ac $ 5,125.00 $ 13,325 

Subtotal w/o Contingency $ 69,000 Value = ROUNDUP(sum),-3) 

4.4.2 WRP3 Excavation and Consolidation 

4.4.2.1 Impacted rock consolidation to WRP1

Excavation and load

Hauling within the Site, 1 mile round trip


$ 1,401,622 

261,574 bcy $ 2.06 $ 538,842 WRP3 and 75% WRP3 Haul Road 

347,895 lcy $ 2.48 $ 862,780 Assume 33% swell 

4.4.2.2 Post-excavation field confirmation sampling

XRF Technician

ODCs/Equipment Rental

Vehicle Rental (van / 4x4)

Lodging and per diem


$ 64,821 

440 hrs $ 90.00 $ 39,600 44-days, 10-hr days 

9 wk $ 1,700.00 $ 15,300 1 wk min., assume 50 samples per day 

9 wk $ 369.00 $ 3,321 

44 days $ 150.00 $ 6,600 
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4.0	 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS3 

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009 

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009 

Item Description	 No. Unit Unit Cost Total Notes 

4.4.2.3 Confirmation analysis (off-site laboratory) 	 159 ea $ 150.00 $ 23,850 Assume RCRA metals 1/625 sf (25%) 

Subtotal w/o Contingency $ 1,491,000 Value = ROUNDUP(sum),-3) 

4.4.3 WRP3 Restoration 

4.4.3.1 Restoration cover 	(1ft crushed stone)

Blasting

Crushing and loading

Hauling within the Site, 1 mile round trip

Place and grade at WRP3 (sloped areas)

Compaction


Subtotal w/o Contingency 

$ 91,838 Assume 50% of excavated area 

4,555 bcy $ 7.00 $ 31,885 bank cy (bcy)=fill cy - 33% swell 

4,555 bcy $ 6.00 $ 27,330 

7,607 lcy $ 2.48 $ 18,865 Loose cy (lcy)=bank cy (bcy) + 67% swell 

7,607 lcy $ 1.62 $ 12,323 

6,832 ecy $ 0.21 $ 1,435 Fill cy 

$ 92,000 Value = ROUNDUP(sum),-3) 

4.5	 Ore Pad and Mine Operations Area (Mine Ops, Etc.) $ 3,655,000 

4.5.1 Mine Ops, Etc. Site Preparation 

4.5.1.1 Erosion and Sedimentation Control	 1 ls $ 7,150.00 $ 7,150 

4.5.1.2 Clearing and grubbing	 1 ac $ 5,125.00 $ 5,125 

4.5.1.3 Select demolition (bldgs and foundations)	 1 ls $ 50,000.00 $ 50,000

Subtotal w/o Contingency $ 63,000 Value = ROUNDUP(sum),-3)


4.5.2 Mine Ops, Etc. Excavation and Consolidation 

4.5.2.1 Pre-excavation delineation (XRF)

XRF technician 50 hrs $ 

ODCs/Equipment rental 1 wk $ 

Vehicle rental (van / 4x4) 5 days $ 

Lodging and per diem 5 days $ 


$ 7,525 

90.00 $ 4,500 5-days, 10-hr days 

1,700.00 $ 1,700 1 wk min., assume 50 samples per day 

115.00 $ 575 

150.00 $ 750 

4.5.2.2 Impacted soil consolidation to WRP1	 $ 

Excavation and load 66,003 bcy $ 

Hauling within the Site, 1 mile round trip 87,204 lcy $ 


4.92 $ 377,313 

2.44 $ 161,047 Removal from Mine Ops, Ore Pad, Haul Rd 

2.48 $ 216,266 Assume 33% swell 

4.5.2.3 Petroleum contaminated soils (DRO/GRO)	 $ 30.00 $ 38,400

Off-site transportation and disposal 1,280 tons $ 30.00 $ 38,400 V = 600 bcy


4.5.2.4 Post-excavation field confirmation sampling	 $ 26,126 
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4.0 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS3 

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009 

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009 

Item Description No. Unit Unit Cost Total Notes 

XRF Technician 170 hrs 90.00$ $ 15,300 17-days, 10-hr days 

ODCs/Equipment Rental 4 wk 1,700.00$ $ 6,800 1 wk min., assume 50 samples per day 

Vehicle Rental (van / 4x4) 4 wk 369.00$ $ 1,476 

Lodging and per diem 17 days 150.00$ $ 2,550 

4.5.2.5 Confirmation analysis (off-site laboratory) 148 ea 150.00$ $ 22,200 Assume RCRA metals 1/625 sf (25%) 

Subtotal w/o Contingency $ 472,000 Value = ROUNDUP(sum),-3) 

4.5.3 Partial Waste Rock Pile 2 (WRP2) Excavation and Consolidation 

4.5.3.1 Pre-excavation delineation (XRF) $ 7,525 

XRF technician 50 hrs 90.00$ $ 4,500 5-days, 10-hr days 

ODCs/Equipment rental 1 wk 1,700.00$ $ 1,700 1 wk min., assume 50 samples per day 

Vehicle rental (van / 4x4) 5 days 115.00$ $ 575 

Lodging and per diem 5 days 150.00$ $ 750 

4.5.3.2 Impacted soil consolidation to WRP1 4.92$ $ 42,583 

Excavation and load 7,410 bcy 2.44$ $ 18,080 Removal from Mine Ops, Ore Pad, Haul Rd 

Hauling within the Site, 1 mile round trip 9,880 lcy 2.48$ $ 24,502 Assume 33% swell 

4.5.3.3 Post-excavation field confirmation sampling $ 4,375 

XRF Technician 20 hrs 90.00$ $ 1,800 2-days, 10-hr days 

ODCs/Equipment Rental 1 wk 1,700.00$ $ 1,700 1 wk min., assume 50 samples per day 

Vehicle Rental (van / 4x4) 5 days 115.00$ $ 575 

Lodging and per diem 2 days 150.00$ $ 300 

4.5.3.4 Confirmation analysis (off-site laboratory) 16 ea 150.00$ $ 2,400 Assume RCRA metals 1/625 sf (25%) 

Subtotal w/o Contingency $ 57,000 Value = ROUNDUP(sum),-3) 

4.5.4 Mine Ops, Etc. and Partial WRP2 Restoration 

4.5.4.1 Restoration cover system (1ft crushed stone) $ 101,496 Assume 50% of excavation area 

Blasting 5,034 bcy 7.00$ $ 35,238 bank cy (bcy)=fill cy - 33% swell 

Crushing and loading 5,034 bcy 6.00$ $ 30,204 Fill cy + 33% swell 

Hauling within the Site, 1 mile round trip 8,407 lcy 2.48$ $ 20,849 Loose cy (lcy)=bank cy (bcy) + 67% swell 

Place and grade in Mine Ops Area, Etc. 8,407 lcy 1.62$ $ 13,619 Loose cy (lcy)=bank cy (bcy) + 67% swell 

Compaction 7,550 ecy 0.21$ $ 1,586 

Subtotal w/o Contingency $ 102,000 Value = ROUNDUP(sum),-3) 
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4.0	 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS3

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009


Item Description	 No. Unit Unit Cost Total Notes 

4.5.5 WRP1 Infiltration Barrier Cover System

4.5.5.1 Erosion and Sedimentation Controls	 1 ls $ 7,000.00 $ 7,000

4.5.5.2 Clearing and grubbing	 2.5 ac $ 5,125.00 $ 12,813 Assume total impoundment area

4.5.5.3 Dewatering ponded water and/or Stink Cove sediments 1 ls $ 40,000.00 $ 40,000

4.5.5.4 Grading (excavating and filling) top of WRP1


Excavating and filling with dozer

Compaction


$ 	 4.67 $ 1,634,719 

350,047 bcy $ 4.11 $ 1,438,693 

350,047 ecy $ 0.56 $ 196,026 

4.5.5.5 Blasting	 17,032 bcy $ 7.00 $ 119,224 bank cy (bcy)=fill cy - 33% swell

4.5.5.6 Crushing and loading	 17,032 bcy $ 6.00 $ 102,192

4.5.5.7 Hauling within the Site, 1 mile round trip	 28,387 lcy $ 2.48 $ 70,400 Loose cy (lcy)=bank cy (bcy) + 67% swell

4.5.5.8 Place and grade at WRP1	 28,387 lcy $ 1.62 $ 45,987

4.5.5.9 Compaction	 25,547 ecy $ 0.21 $ 5,365


4.5.5.10 Geocomposite, furnished and installed	 383,192 sf $ 0.68 $ 260,571

4.5.5.11 Geomembrane, furnished and installed	 383,192 sf $ 0.75 $ 287,394

4.5.5.12 Cover system drainage swales	 2,000 lf $ 100.00 $ 200,000 designed for minimum 100-yr storm 

4.5.5.13 Cover system downdrains	 400 lf $ 75.00 $ 30,000 lined with geomembrane

4.5.5.14 Riprap drainage channels (outside limit of cover system) 1,400 lf $ 50.00 $ 70,000 designed for minimum 100-yr storm 

4.5.5.15 Detention ponds	 1 ea $ 75,000.00 $ 75,000


Subtotal w/o Contingency $ 2,961,000 Value = ROUNDUP(sum),-3)


4.6	 Residential Lots $ 314,000


4.6.1 Residential Lot Site Preparation

4.6.1.1 Erosion and Sedimentation Controls	 1 ls $ 21,225.00 $ 21,225

4.6.1.2 Clearing and grubbing	 1 ac $ 5,125.00 $ 5,125

4.6.1.3 Select demolition	 1 ls $ 5,000.00 $ 5,000


Subtotal w/o Contingency $ 32,000 Value = ROUNDUP(sum),-3)


4.6.2 Residential Lot Excavation and Consolidation

4.6.2.1 Pre-excavation delineation (XRF)	 $ 7,525


XRF technician 50 hrs $ 90.00 $ 4,500 5-days, 10-hr days
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4.0 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS3 

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009 

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009 

Item Description No. Unit Unit Cost Total Notes 

ODCs/Equipment rental 1 wk 1,700.00$ $ 1,700 1 wk min., assume 50 samples per day 

Vehicle rental (van / 4x4) 5 days 115.00$ $ 575 

Lodging and per diem 5 days 150.00$ $ 750 

4.6.2.2 Impacted soil consolidation in Former Mine Pit 14.91$ $ 46,607 

Excavation and load 3,042 bcy 10.60$ $ 32,245 Excavation Unit Cost, Impacted Soil 

Hauling within the Site, 1 mile round trip 3,347 lcy 2.48$ $ 8,301 Assumes 10% material swell 

Place and grade 3,347 lcy 1.62$ $ 5,422 Material consolidated into WRP1 

Compaction 3,042 ecy 0.21$ $ 639 Material consolidated into WRP1 

4.6.2.3 Post-excavation XRF sampling - $ 12,927 

XRF technician 110 hrs 90.00$ $ 9,900 11-days, 10-hr days 

ODCs/Equipment rental 3 wk 90.00$ $ 270 1 wk min., assume 50 samples per day 

Vehicle rental (van / 4x4) 3 wk 369.00$ $ 1,107 

Lodging and per diem 11 days 150.00$ $ 1,650 

4.6.2.4 Confirmation analysis (off-site laboratory) 17 ea 150.00$ $ 2,550 Assume RCRA metals 1/625 sf 

Subtotal w/o Contingency $ 70,000 Value = ROUNDUP(sum),-3) 

4.6.3 Residential Lot Restoration 

4.6.3.1 Common borrow backfill 35.13$ $ 80,715 

Imported clean borrow loaded into truck 2,150 bcy 10.80$ $ 23,220 20-inch 

Hauling, 20 mile round trip 2,365 lcy 22.50$ $ 53,213 Assume 10% swell 

Place and grade 2,365 lcy 1.62$ $ 3,831 Assume 10% swell 

Compaction 2,150 ecy 0.21$ $ 452 Assume 10% shrink 

4.6.3.2 Topsoil/loam, installed 430 cy 48.02$ $ 20,649 4-inch, assume 35% swell 

4.6.3.3 Lawn preparation 35 msf 41.00$ $ 1,435 

4.6.3.4 Seed/fertilize/mulch 35 msf 47.00$ $ 1,645 Hydroseeding method 

4.6.3.5 Road restoration $ 6,592 

Blasting 309 bcy 7.00$ $ 2,163 bank cy (bcy)=fill cy - 33% swell 

Crushing and loading 309 bcy 6.00$ $ 1,854 Fill cy + 33% swell 

Hauling within the Site, 1 mile round trip 515 lcy 2.48$ $ 1,277 Loose cy (lcy)=bank cy (bcy) + 67% swell 

Place and grade 515 lcy 1.62$ $ 834 Loose cy (lcy)=bank cy (bcy) + 67% swell 

Compaction 463 ecy 1.00$ $ 463 

4.6.3.6 Misc. structure repair/replacement 1 ls 100,000.00 $ $ 100,000 Sheds, gardens, planters, walks, etc. 
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4.0 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS3 

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009 

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009 

Item Description No. Unit Unit Cost Total Notes 

Subtotal w/o Contingency $ 212,000 Value = ROUNDUP(sum),-3) 

4.7 PCB Soils $ 587,000 

4.7.1 PCB Soil Excavation 

4.7.1.1 Pre excavation delineation of excavation areas $ 7,525 

Technician 50 hrs 90.00$ $ 4,500 

ODCs/Equipment Rental 1 wk 1,700.00$ $ 1,700 

Vehicle Rental (van / 4x4) 5 days 115.00$ $ 575 

Lodging and per diem 5 days 150.00$ $ 750 

4.7.1.2 PCB soil excavation $ 12,292 

Excavate and stockpile 2,187 cy 4.34$ $ 9,492 

Waste characterization 8 ea 350.00$ $ 2,800 Assume 1 test/500ton 

4.7.1.3 Post-excavation field confirmation sampling $ 4,030 

Technician 20 hrs 90.00$ $ 1,800 2-days, 10-hr days 

ODCs/Equipment Rental 1 wk 1,700.00$ $ 1,700 

Vehicle Rental (van / 4x4) 2 days 115.00$ $ 230 

Lodging and per diem 2 days 150.00$ $ 300 

4.7.1.4 Confirmation analysis(off-site laboratory) 13 ea 150.00$ $ 1,950 Assume RCRA metals 1/625 sf (25%) 

Subtotal w/o Contingency $ 26,000 Value = ROUNDUP(sum),-3) 

4.7.2 PCB Soil Transportation and Disposal 

4.7.2.1 TSCA waste load from stockpile to truck 2,406 lcy 0.92$ $ 2,214 

4.7.2.2 TSCA waste transportation 110 load 1,980.00$ $ 217,800 

4.7.2.3 TSCA waste disposal (Subtitle C) 386 ton 80.00$ $ 30,880 

4.7.2.4 Waste disposal (Subtitle D) 3,494 ton 80.00$ $ 279,520 

Subtotal w/o Contingency $ 531,000 Value = ROUNDUP(sum),-3) 

4.7.3 PCB Soil Removal Area Restoration (1ft crushed stone) 

4.7.3.1 Blasting 1,458 bcy 7.00$ $ 10,206 bank cy (bcy)=fill cy - 33% swell 

4.7.3.2 Crushing and loading 1,458 bcy 6.00$ $ 8,748 

4.7.3.3 Hauling within the Site, 1 mile round trip 2,430 lcy 2.48$ $ 6,026 Loose cy (lcy)=bank cy (bcy) + 67% swell 
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4.0	 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS3 

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009 

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009 

Item Description	 No. Unit Unit Cost Total Notes 

4.7.3.4 Place and grade	 2,430 lcy $ 1.62 $ 3,937 

4.7.3.5 Compaction	 2,187 ecy $ 0.21 $ 459 

Subtotal w/o Contingency $ 30,000 Value = ROUNDUP(sum),-3) 

4.8	 Sediment Dredging of Goose Pond and Salt Marsh $ 2,124,000 

4.8.1 Goose Pond and Salt Marsh Site Preparation 

4.8.1.1 Erosion and Sedimentation Controls	 1 ls $ 22,055.00 $ 22,055 

4.8.1.2 Clearing and grubbing	 6.3 ac $ 5,125.00 $ 32,288 

Subtotal w/o Contingency $ 55,000 Value = ROUNDUP(sum),-3) 

4.8.2 Goose Pond and Salt Marsh Dredging and Consolidation 

4.8.2.1 Dredging sediment (pump to Former Mine Pit) 73,568 bcy $ 27.00 $ 1,986,336 (51,304 + 22,264) bcy 

4.8.2.2 Post-excavation field confirmation sampling

XRF Technician

ODCs/Equipment Rental

Vehicle Rental (van / 4x4)

Lodging and per diem


$ 22,836 

200 hrs $ 90.00 $ 18,000 20-days, 10-hr days 

4 wk $ 90.00 $ 360 1 wk min., assume 50 samples per day 

4 wk $ 369.00 $ 1,476 

20 days $ 150.00 $ 3,000 

4.8.2.3 Confirmation analysis (off-site laboratory) 	 394 ea $ 150.00 $ 59,100 Assume RCRA metals 1/625 sf (25%) 

Subtotal w/o Contingency $ 2,069,000 Value = ROUNDUP(sum),-3) 

4.9	 Wetland Mitigation $ 1,245,000 

4.9.1 Salt Marsh Wetland Restoration	 $ 338,152 

4.9.1.1 Excavation and load Stink Cove sediment (WRP1) 7,906 bcy $ 5.79 $ 45,776 Removal from WRP1 

4.9.1.2 Hauling within the Site, 1 mile round trip	 8,697 lcy $ 2.48 $ 21,569 Assumes 10% material swell 

4.9.1.3 Place and grade in Salt Marsh	 8,697 lcy $ 1.62 $ 14,089 Former Stink Cove sediment installed. 

4.9.1.4 Compaction	 7,906 ecy $ 0.21 $ 1,660 Former Stink Cove sediment installed. 

4.9.1.5 Seed/fertilize/mulch	 214 msf $ 47.00 $ 10,058 Hydroseeding method 

4.9.1.6 Wetland plantings	 4.9 ac $ 50,000.00 $ 245,000 Plantings, fine grading, etc. 

Subtotal w/o Contingency $ 339,000 Value = ROUNDUP(sum),-3) 
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4.0 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS3 

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009 

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009 

Item Description No. Unit Unit Cost Total Notes 

4.9.2 Goose Pond Restoration 

4.9.2.1 Eel grass planting along shoreline of Goose Pond 2.0 ac 85,000.00$ 170,000$ Assume can be done from water surface. 

Subtotal w/o Contingency 170,000$ Value = ROUNDUP(sum),-3) 

4.9.3 Cove Restoration 

4.9.3.1 Dyer Cove sediment dredging (to Former Mine Pit) 17,424 bcy 27.00$ 470,448$ Assume wetland improvements 

4.9.3.2 Goose Cove sediment dredging (to Former Mine Pit) 9,809 bcy 27.00$ 264,843$ Assume wetland improvements 

Subtotal w/o Contingency 736,000$ Value = ROUNDUP(sum),-3) 

4.10 Institutional Controls 

4.10.1 Engineering Support 

4.10.2 Legal Support 

4.10.3 Administrative Support 

Subtotal w/o Contingency 

31,000$ 

10,000$ 

20,000$ 

1,000$ 

31,000$ Value = ROUNDUP(sum),-3) 

4.11 Monitoring Well Installation 66,000$ 

4.11.1 Install and develop 10 new/replaced monitoring wells 

Subtotal w/o Contingency 

1 ls 65,860.00$ 65,860$ 

66,000$ Value = ROUNDUP(sum),-3) 

4.12 Long-term Monitoring Plan 35,000$ 

4.12.1 Preparation of Draft Plan 

4.12.2 Stakeholder Meeting 

4.12.3 Response to Review Comments 

4.12.4 Preparation of Final Plan 

Subtotal w/o Contingency 

1 ls 

1 ea 

1 ls 

1 ls 

50,000.00$ 

2,500.00$ 

2,500.00$ 

5,000.00$ 

25,000$ 

2,500$ 

2,500$ 

5,000$ 

35,000$ Value = ROUNDUP(sum),-3) 

Total Direct Capital Cost for OU1, CMS2 15,215,000 $ Value = ROUNDUP(sum),-3) 

Contingency 30.0% 4,564,500$ 

Total Direct Capital Cost with Contingency for OU1, CMS2 19,779,500 $ 
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4.0 FEASIBILITY STUDY COST ESTIMATE FOR OU1, ALTERNATIVE CMS3 

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009 

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009 

No. Unit Unit CostItem Description Total Notes 

4.13 Indirect Capital Costs (Engineering, Design, Construction Mgmt, and PMgmt) $ 4,352,000 

4.13.1 Engineering, Design, and Regulatory Coordination (@ 10 Percent) 10.0% $ 1,977,950 

4.13.2 Construction Management (@ 7 Percent) 7.0% $ 1,384,565 

4.13.3 Project Management (@ 5 Percent) 5.0% $ 988,975 

Subtotal w/ Contingency in Direct Capital Cost Value $ 4,352,000 Value = ROUNDUP(sum),-3) 

4.14 Long-Term Operation and Maintenance 

4.14.1 Annual Inspection and Site Summary Report, Per Event, Nominal $ 10,700 

4.14.2 Periodic Long-Term Maintenance , Per Event, Nominal 

4.14.2.1 Constructed Wetland (5-yr event) $ 87,600 

4.14.2.2 Salt Marsh (5-yr event) $ 7,300 

4.14.2.3 Tailings Impoundment Cap and Stormwater System (5-yr event) $ 70,900 

4.14.2.4 Tailings Impoundment Cap (25-yr event) $ 210,700 

4.15 Long-Term Environmental Monitoring, Per Event, Nominal 

4.15.1 Semi-Annual Constructed Wetland Inf/Eff (year 1) $ 24,800 

4.15.2 Annual Constructed Wetland Inf/Eff  (years 2-100) $ 12,400 

4.15.3 Quarterly Groundwater (years 1-2) $ 18,800 

4.15.4 Semi-Annual Groundwater (years 3-5) $ 18,800 

4.15.5 Annual Groundwater (years 6 -100) $ 18,800 

4.15.6 Semi-Annual Surface Water (years 1-5) $ 36,600 

4.15.7 Annual Surface Water (years 6-100) $ 18,300 

4.15.8 Periodic Sediment (every 5 years) $ 13,500 

4.15.9 Periodic Clam Tissue (years 3, 4, 5, 10, 15, 20, …, 100) $ 9,100 

4.15.10 Five Year Review (every 5 years) $ 27,000 

P:\Projects\mdot\Callahan Mine\4.0 Project Deliverables\4.4 Calculations-Analysis\Cost Estimate-FS\Tables 4.X-4_09-06-16 OU1, CMS4 
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Cost Value, 2.7% Value, 7% 

-

5.0% 10.0% 
0 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

1 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

2 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

3 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

4 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

5 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 7,400 370$ 740$ 8,510$ 7,449$ 6,068$ 

6 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

7 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

8 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

9 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

10 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 7,400 370$ 740$ 8,510$ 6,520$ 4,326$ 

11 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

12 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

13 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

14 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

15 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 7,400 370$ 740$ 8,510$ 5,707$ 3,084$ 

16 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

17 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

18 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

19 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

20 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 7,400 370$ 740$ 8,510$ 4,995$ 2,199$ 

21 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

22 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

23 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

24 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

25 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 7,400 370$ 740$ 8,510$ 4,372$ 1,568$ 

26 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

27 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

28 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

29 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

30 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 7,400 370$ 740$ 8,510$ 3,827$ 1,118$ 

31 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

32 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

33 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

34 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

35 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 7,400 370$ 740$ 8,510$ 3,349$ 797$ 

36 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

37 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

38 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

39 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

40 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 7,400 370$ 740$ 8,510$ 2,932$ 568$ 

41 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

42 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

43 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

44 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

45 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 7,400 370$ 740$ 8,510$ 2,566$ 405$ 

46 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

47 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

48 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

49 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

50 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 7,400 370$ 740$ 8,510$ 2,246$ 289$ 

51 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

52 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

53 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

54 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

55 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 7,400 370$ 740$ 8,510$ 1,966$ 206$ 

56 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

57 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

58 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

59 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

60 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 7,400 370$ 740$ 8,510$ 1,721$ 147$ 

61 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

62 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

63 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 
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Cost Value, 2.7% Value, 7% 

-

5.0% 10.0% 

64 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

65 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 7,400 370$ 740$ 8,510$ 1,506$ 105$ 

66 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

67 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

68 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

69 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

70 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 7,400 370$ 740$ 8,510$ 1,318$ 75$ 

71 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

72 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

73 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

74 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

75 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 7,400 370$ 740$ 8,510$ 1,154$ 53$ 

76 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

77 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

78 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

79 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

80 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 7,400 370$ 740$ 8,510$ 1,010$ 38$ 

81 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

82 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

83 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

84 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

85 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 7,400 370$ 740$ 8,510$ 884$ 27$ 

86 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

87 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

88 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

89 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

90 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 7,400 370$ 740$ 8,510$ 774$ 19$ 

91 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

92 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

93 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

94 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

95 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 7,400 370$ 740$ 8,510$ 677$ 14$ 

96 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

97 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

98 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

99 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

100 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 7,400 370$ 740$ 8,510$ 593$ 10$ 

30 years total Total, Nominal 2.7% 7.0% 

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $ - $0 $0 $44,400 $2,220 $4,440 $52,000 $33,000 $19,000 

rounded up rounded up rounded up 

100 years total 

$0 $0 $0 $0 $0 $ - $0 $0 $0 $0 $0 $ - $0 $0 $148,000 $7,400 $14,800 $171,000 

rounded up 

$56,000 

rounded up 

$22,000 

rounded up 

PV Discount Rate ( i ) 2.70% 7.00% 
t

PV = non-discounted cost x 1/((1+i) ) 
Discount rate based on EPA requirement 
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Cost Value, 2.7% Value, 7% 

-

5.0% 10.0% 
0 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

1 $ 18,800 $ - $ - $ 24,800 $ - $ 36,600 $ - $ - $ - $ 10,700 $ - $ - $ - $ 7,300 $ - 4,910$ 9,820$ 112,930$ 109,961$ 105,542$ 

2 $ 18,800 $ - $ - $ - $ 12,400 $ 36,600 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 3,925$ 7,850$ 90,275$ 85,591$ 78,850$ 

3 $ - $ 18,800 $ - $ - $ 12,400 $ 18,300 $ - $ 9,100 $ 10,700 $ - $ - $ - $ 7,300 $ - 3,830$ 7,660$ 88,090$ 81,323$ 71,908$ 

4 $ - $ 18,800 $ - $ - $ 12,400 $ 18,300 $ - $ 9,100 $ 10,700 $ - $ - $ - $ - $ - 3,465$ 6,930$ 79,695$ 71,639$ 60,799$ 

5 $ - $ 18,800 $ - $ - $ 12,400 $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ 7,300 $ 27,000 13,780$ 27,560$ 316,940$ 277,412$ 225,974$ 

6 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ - $ - $ 10,700 $ - $ - $ - $ - $ - 3,010$ 6,020$ 69,230$ 59,003$ 46,131$ 

7 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ - $ - $ 10,700 $ - $ - $ - $ - $ - 3,010$ 6,020$ 69,230$ 57,451$ 43,113$ 

8 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ - $ - $ 10,700 $ - $ - $ - $ - $ - 3,010$ 6,020$ 69,230$ 55,941$ 40,292$ 

9 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ - $ - $ 10,700 $ - $ - $ - $ - $ - 3,010$ 6,020$ 69,230$ 54,470$ 37,657$ 

10 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ 7,300 $ 27,000 13,780$ 27,560$ 316,940$ 242,813$ 161,116$ 

11 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 19,817$ 12,621$ 

12 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 19,296$ 11,795$ 

13 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 18,789$ 11,024$ 

14 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 18,295$ 10,302$ 

15 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ - $ 27,000 13,415$ 26,830$ 308,545$ 206,901$ 111,831$ 

16 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 17,345$ 8,998$ 

17 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 16,889$ 8,410$ 

18 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 16,445$ 7,860$ 

19 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 16,013$ 7,345$ 

20 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ - $ 27,000 13,415$ 26,830$ 308,545$ 181,096$ 79,734$ 

21 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 15,182$ 6,416$ 

22 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 14,783$ 5,996$ 

23 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 14,394$ 5,604$ 

24 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 14,016$ 5,237$ 

25 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ 210,700 $ 87,600 $ - $ 27,000 23,950$ 47,900$ 550,850$ 282,991$ 101,494$ 

26 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 13,289$ 4,574$ 

27 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 12,939$ 4,275$ 

28 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 12,599$ 3,995$ 

29 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 12,268$ 3,734$ 

30 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ - $ 27,000 13,415$ 26,830$ 308,545$ 138,741$ 40,533$ 

31 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 11,631$ 3,261$ 

32 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 11,325$ 3,048$ 

33 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 11,028$ 2,849$ 

34 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 10,738$ 2,662$ 

35 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ - $ 27,000 13,415$ 26,830$ 308,545$ 121,438$ 28,899$ 

36 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 10,181$ 2,325$ 

37 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 9,913$ 2,173$ 

38 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 9,652$ 2,031$ 

39 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 9,399$ 1,898$ 

40 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ - $ 27,000 13,415$ 26,830$ 308,545$ 106,292$ 20,605$ 

41 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 8,911$ 1,658$ 

42 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 8,677$ 1,549$ 

43 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 8,449$ 1,448$ 

44 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 8,226$ 1,353$ 

45 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ - $ 27,000 13,415$ 26,830$ 308,545$ 93,035$ 14,691$ 

46 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 7,800$ 1,182$ 

47 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 7,594$ 1,105$ 

48 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 7,395$ 1,032$ 

49 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 7,200$ 965$ 

50 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ 210,700 $ 87,600 $ - $ 27,000 23,950$ 47,900$ 550,850$ 145,382$ 18,700$ 

51 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 6,827$ 843$ 

52 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 6,647$ 788$ 

53 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 6,473$ 736$ 

54 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 6,302$ 688$ 

55 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ - $ 27,000 13,415$ 26,830$ 308,545$ 71,276$ 7,468$ 

56 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 5,975$ 601$ 

57 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 5,818$ 562$ 

58 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 5,665$ 525$ 

59 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 5,516$ 491$ 

60 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ - $ 27,000 13,415$ 26,830$ 308,545$ 62,387$ 5,325$ 

61 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 5,230$ 428$ 
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FEASIBILITY STUDY COST ESTIMATE FOR OU1 - PRESENT VALUE OF ESTIMATED LONG TERM OPERATION, MAINTENANCE, AND MONITORING COSTS FOR CMS 

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009 

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009 
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Cost Value, 2.7% Value, 7% 

-

5.0% 10.0% 

62 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 5,093$ 400$ 

63 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 4,959$ 374$ 

64 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 4,828$ 350$ 

65 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ - $ 27,000 13,415$ 26,830$ 308,545$ 54,606$ 3,796$ 

66 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 4,578$ 305$ 

67 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 4,457$ 285$ 

68 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 4,340$ 267$ 

69 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 4,226$ 249$ 

70 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ - $ 27,000 13,415$ 26,830$ 308,545$ 47,796$ 2,707$ 

71 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 4,007$ 218$ 

72 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 3,902$ 204$ 

73 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 3,799$ 190$ 

74 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 3,699$ 178$ 

75 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ 210,700 $ 87,600 $ - $ 27,000 23,950$ 47,900$ 550,850$ 74,688$ 3,445$ 

76 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 3,507$ 155$ 

77 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 3,415$ 145$ 

78 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 3,325$ 136$ 

79 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 3,238$ 127$ 

80 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ - $ 27,000 13,415$ 26,830$ 308,545$ 36,617$ 1,376$ 

81 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 3,070$ 111$ 

82 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 2,989$ 103$ 

83 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 2,910$ 97$ 

84 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 2,834$ 90$ 

85 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ - $ 27,000 13,415$ 26,830$ 308,545$ 32,050$ 981$ 

86 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 2,687$ 79$ 

87 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 2,616$ 74$ 

88 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 2,547$ 69$ 

89 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 2,481$ 64$ 

90 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ - $ 27,000 13,415$ 26,830$ 308,545$ 28,053$ 699$ 

91 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 2,352$ 56$ 

92 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 2,290$ 53$ 

93 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 2,230$ 49$ 

94 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 2,171$ 46$ 

95 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ - $ 27,000 13,415$ 26,830$ 308,545$ 24,554$ 499$ 

96 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 2,058$ 40$ 

97 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 2,004$ 38$ 

98 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 1,952$ 35$ 

99 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 1,900$ 33$ 

100 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ 210,700 $ 87,600 $ - $ 27,000 23,950$ 47,900$ 550,850$ 38,370$ 635$ 

30 years total Total, Nominal 2.7% 7.0% 

$37,600 $56,400 $169,200 $24,800 $359,600 $73,200 $219,600 $81,000 $72,800 $321,000 $425,400 $ 210,700 $525,600 $29,200 $162,000 $138,405 $276,810 $3,184,000 $2,158,000 $1,324,000 

rounded up rounded up rounded up 

100 years total 

$37,600 $56,400 $432,400 $24,800 $1,227,600 73,200$ $475,800 $270,000 $200,200 $1,070,000 $1,418,000 $ 842,800 $1,752,000 $29,200 $540,000 $422,500 $845,000 $9,718,000 

rounded up 

$3,398,000 

rounded up 

$1,474,000 

rounded up 

PV Discount Rate ( i ) 2.70% 7.00% 

PV = non-discounted cost x 1/((1+i)
t
) 

Discount rate based on EPA requirement 
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Cost Value, 2.7% Value, 7% 

-

5.0% 10.0% 
0 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -$ -$ -$ -$ -$ 

1 $ 18,800 $ - $ - $ 24,800 $ - $ 36,600 $ - $ - $ - $ 10,700 $ - $ - $ - $ 7,300 $ - 4,910$ 9,820$ 112,930$ 109,961$ 105,542$ 

2 $ 18,800 $ - $ - $ - $ 12,400 $ 36,600 $ - $ - $ - $ 10,700 $ - $ - $ - $ - $ - 3,925$ 7,850$ 90,275$ 85,591$ 78,850$ 

3 $ - $ 18,800 $ - $ - $ 12,400 $ 18,300 $ - $ 9,100 $ 10,700 $ - $ - $ - $ 7,300 $ - 3,830$ 7,660$ 88,090$ 81,323$ 71,908$ 

4 $ - $ 18,800 $ - $ - $ 12,400 $ 18,300 $ - $ 9,100 $ 10,700 $ - $ - $ - $ - $ - 3,465$ 6,930$ 79,695$ 71,639$ 60,799$ 

5 $ - $ 18,800 $ - $ - $ 12,400 $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ 7,300 $ 27,000 13,780$ 27,560$ 316,940$ 277,412$ 225,974$ 

6 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ - $ - $ 10,700 $ - $ - $ - $ - $ - 3,010$ 6,020$ 69,230$ 59,003$ 46,131$ 

7 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ - $ - $ 10,700 $ - $ - $ - $ - $ - 3,010$ 6,020$ 69,230$ 57,451$ 43,113$ 

8 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ - $ - $ 10,700 $ - $ - $ - $ - $ - 3,010$ 6,020$ 69,230$ 55,941$ 40,292$ 

9 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ - $ - $ 10,700 $ - $ - $ - $ - $ - 3,010$ 6,020$ 69,230$ 54,470$ 37,657$ 

10 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ 7,300 $ 27,000 13,780$ 27,560$ 316,940$ 242,813$ 161,116$ 

11 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 19,817$ 12,621$ 

12 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 19,296$ 11,795$ 

13 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 18,789$ 11,024$ 

14 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 18,295$ 10,302$ 

15 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ 27,000 13,415$ 26,830$ 308,545$ 206,901$ 111,831$ 

16 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 17,345$ 8,998$ 

17 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 16,889$ 8,410$ 

18 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 16,445$ 7,860$ 

19 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 16,013$ 7,345$ 

20 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ 27,000 13,415$ 26,830$ 308,545$ 181,096$ 79,734$ 

21 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 15,182$ 6,416$ 

22 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 14,783$ 5,996$ 

23 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 14,394$ 5,604$ 

24 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 14,016$ 5,237$ 

25 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ 210,700 $ 87,600 $ 27,000 23,950$ 47,900$ 550,850$ 282,991$ 101,494$ 

26 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 13,289$ 4,574$ 

27 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 12,939$ 4,275$ 

28 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 12,599$ 3,995$ 

29 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 12,268$ 3,734$ 

30 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ 27,000 13,415$ 26,830$ 308,545$ 138,741$ 40,533$ 

31 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 11,631$ 3,261$ 

32 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 11,325$ 3,048$ 

33 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 11,028$ 2,849$ 

34 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 10,738$ 2,662$ 

35 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ 27,000 13,415$ 26,830$ 308,545$ 121,438$ 28,899$ 

36 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 10,181$ 2,325$ 

37 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 9,913$ 2,173$ 

38 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 9,652$ 2,031$ 

39 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 9,399$ 1,898$ 

40 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ 27,000 13,415$ 26,830$ 308,545$ 106,292$ 20,605$ 

41 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 8,911$ 1,658$ 

42 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 8,677$ 1,549$ 

43 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 8,449$ 1,448$ 

44 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 8,226$ 1,353$ 

45 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ 27,000 13,415$ 26,830$ 308,545$ 93,035$ 14,691$ 

46 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 7,800$ 1,182$ 

47 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 7,594$ 1,105$ 

48 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 7,395$ 1,032$ 

49 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 7,200$ 965$ 

50 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ 210,700 $ 87,600 $ 27,000 23,950$ 47,900$ 550,850$ 145,382$ 18,700$ 

51 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 6,827$ 843$ 

52 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 6,647$ 788$ 

53 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 6,473$ 736$ 

54 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 6,302$ 688$ 

55 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ 27,000 13,415$ 26,830$ 308,545$ 71,276$ 7,468$ 

56 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 5,975$ 601$ 

57 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 5,818$ 562$ 

58 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 5,665$ 525$ 

59 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 5,516$ 491$ 

60 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ 27,000 13,415$ 26,830$ 308,545$ 62,387$ 5,325$ 

61 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 5,230$ 428$ 

Tables 4.X-4_09-06-16 P:\Projects\mdot\Callahan Mine\4.0 Project Deliverables\4.4 Calculations-Analysis\Cost Estimate-FS\Tables 4.X-4_09-06-16 OU1 

38 of 45 



FEASIBILITY STUDY COST ESTIMATE FOR OU1 - PRESENT VALUE OF ESTIMATED LONG TERM OPERATION, MAINTENANCE, AND MONITORING COSTS FOR CMS 

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009 

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009 

- 
5

-y
r 

-

C
a

p
 M

a
in

te
n

a
n

c
e

 -
 

Project Technical 
Total CMS3 

1
x

 p
e

r 
y

r

1
x

 p
e

r 
y

r

1
x

 p
e

r 
y

r

M
o

n
it

o
ri

n
g

 -
 2

x
 

p
e

r 
y

r

M
o

n
it

o
ri

n
g

 -
 1

x
 

p
e

r 
y

r

2
x

 p
e

r 
y

r

1
x

 p
e

r 
y

r

M
a

in
te

n
a

n
c

e
 -

 5
-y

r 

M
a

in
te

n
a

n
c

e
 -

 5
-y

r 

5
-y

r 
e

v
e

n
t

Mgmt at Support at

e
v

e
n

t

C
la

m
 T

is
s

u
e

 

p
e

ri
o

d
ic

 

A
n

n
u

a
l 
In

s
p

e
c

ti
o

n
 

5
-y

r 
e

v
e

n
t

2
5

-y
r 

e
v

e
n

t

e
v

e
n

t

e
v

e
n

t

F
iv

e
-Y

e
a

r 
R

e
v

ie
w

s
 

Non-Discounted Present Present

Y
e

a
r 

(t
)

G
W

 M
o

n
it

o
ri

n
g

 -

G
W

 M
o

n
it

o
ri

n
g

 -

G
W

 M
o

n
it

o
ri

n
g

 -

C
o

n
s

t 
W

L
 

C
o

n
s

t 
W

L
 

S
W

 M
o

n
it

o
ri

n
g

 -

S
W

 M
o

n
it

o
ri

n
g

 -

S
e
d

im
e

n
t 

M
o

n
it

o
ri

n
g

  

1
 x

 p
e

r 
y

r

C
a

p
 M

a
in

te
n

a
n

c
e

  

C
o

n
s

t 
W

L
 

S
 M

a
rs

h
 

Cost Value, 2.7% Value, 7% 

-

5.0% 10.0% 

62 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 5,093$ 400$ 

63 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 4,959$ 374$ 

64 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 4,828$ 350$ 

65 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ 27,000 13,415$ 26,830$ 308,545$ 54,606$ 3,796$ 

66 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 4,578$ 305$ 

67 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 4,457$ 285$ 

68 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 4,340$ 267$ 

69 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 4,226$ 249$ 

70 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ 27,000 13,415$ 26,830$ 308,545$ 47,796$ 2,707$ 

71 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 4,007$ 218$ 

72 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 3,902$ 204$ 

73 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 3,799$ 190$ 

74 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 3,699$ 178$ 

75 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ 210,700 $ 87,600 $ 27,000 23,950$ 47,900$ 550,850$ 74,688$ 3,445$ 

76 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 3,507$ 155$ 

77 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 3,415$ 145$ 

78 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 3,325$ 136$ 

79 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 3,238$ 127$ 

80 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ 27,000 13,415$ 26,830$ 308,545$ 36,617$ 1,376$ 

81 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 3,070$ 111$ 

82 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 2,989$ 103$ 

83 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 2,910$ 97$ 

84 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 2,834$ 90$ 

85 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ 27,000 13,415$ 26,830$ 308,545$ 32,050$ 981$ 

86 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 2,687$ 79$ 

87 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 2,616$ 74$ 

88 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 2,547$ 69$ 

89 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 2,481$ 64$ 

90 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ 27,000 13,415$ 26,830$ 308,545$ 28,053$ 699$ 

91 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 2,352$ 56$ 

92 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 2,290$ 53$ 

93 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 2,230$ 49$ 

94 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 2,171$ 46$ 

95 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ - $ 87,600 $ 27,000 13,415$ 26,830$ 308,545$ 24,554$ 499$ 

96 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 2,058$ 40$ 

97 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 2,004$ 38$ 

98 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 1,952$ 35$ 

99 $ - $ - $ - $ 12,400 $ - $ - $ - $ 10,700 $ - $ - $ - $ - 1,155$ 2,310$ 26,565$ 1,900$ 33$ 

100 $ - $ - $ 18,800 $ - $ 12,400 $ - $ 18,300 $ 13,500 $ 9,100 $ 10,700 $ 70,900 $ 210,700 $ 87,600 $ 27,000 23,950$ 47,900$ 550,850$ 38,370$ 635$ 

30 years total Total, Nominal 2.7% 7.0% 

$37,600 $56,400 $169,200 $24,800 $359,600 $73,200 $219,600 $81,000 $72,800 $321,000 $425,400 $ 210,700 $525,600 $29,200 $162,000 $138,405 $276,810 $3,184,000 $2,158,000 $1,324,000 

rounded up rounded up rounded up 

100 years total 

$37,600 $56,400 $432,400 $24,800 $1,227,600 73,200$ $475,800 $270,000 $200,200 $1,070,000 $1,418,000 $ 842,800 $1,752,000 $29,200 $540,000 $422,500 $845,000 $9,718,000 

rounded up 

$3,398,000 

rounded up 

$1,474,000 

rounded up 

PV Discount Rate ( i ) 2.70% 7.00% 

PV = non-discounted cost x 1/((1+i)
t
) 

Discount rate based on EPA requirement 
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FEASIBILITY STUDY COST ESTIMATE FOR OU1, LONG-TERM OPERATION, MAINTENANCE, 

AND MONITORING 

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009 

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009 

Item Description No. Unit Unit Cost Total Notes 

1.0 Long-Term Operation and Maintenance 

1.1 Annual Inspection and Site Summary Report 

1.1.1 Inspections: 

Cover systems, stormwater controls, Institutional 40 hr $ 90.00 $ 3,600 2 people x 2.5 days 

controls, etc. 

Constructed wetland, salt marsh 

1.1.2 Vehicle Rental (van / 4x4) 3 day $ 110.00 $ 330 

1.1.3 Lodging and per diem 4 day $ 150.00 $ 600 CONUS per diem, Hancock County, wt avg 

1.1.4 Summary Memo/report 

Labor 40 hr $ 90.00 $ 3,600 

ODCs 1 ls $ 100.00 $ 100 

Subtotal w/o Contingency (per event) $ 8,230 

Contingency @ 30.0% $ 2,469 

Subtotal w/ Contingency $ 10,700 

1.2 Periodic Long-Term Maintenance (CMS 2, and 3) 

1.2.1 Constructed/Treatment Wetland Maintenance (5-yr event) 

Mulch 3,015 lcy $ 20.00 $ 60,300 Assume 33% of total mulch is replaced 

Backhoe w/ operator and laborer 4 day $ 700.00 $ 2,800 Assume rate of 1,500 cy/day 

Oversight Labor 24 hr $ 100.00 $ 2,400 3 days 

Vehicle Rental (van / 4x4) 1 wk $ 369.00 $ 369 

Lodging and per diem 4 day $ 150.00 $ 600 CONUS per diem, Hancock County, wt avg 

Documentation memo 10 hr $ 90.00 $ 900 

Subtotal w/o Contingency (per event) $ 67,369 

Contingency @ 30.0% $ 20,211 

Subtotal w/ Contingency $ 87,600 

1.2.2 Salt Marsh Maintenance (5-yr event) 

Mulch 25 cy $ 20.00 $ 500 
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FEASIBILITY STUDY COST ESTIMATE FOR OU1, LONG-TERM OPERATION, MAINTENANCE, 

AND MONITORING 

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009 

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009 

Item Description No. Unit Unit Cost Total Notes 

Backhoe w/ operator and laborer

Oversight Labor

Vehicle Rental (van / 4x4)

Lodging and per diem

Documentation memo


Subtotal w/o Contingency

Contingency @


Subtotal w/ Contingency


2 day $ 700.00 $ 1,400 

24 hr $ 100.00 $ 2,400 

2 day $ 110.00 $ 220 

2 day $ 150.00 $ 300 CONUS per diem, Hancock County, wt avg 

8 hr $ 90.00 $ 720 

$ 5,600 

30.0% $ 1,680 

$ 7,300 

1.2.3 Tailings Impoundment Cap Maintenance (5-yr event) 

Cap Maintenance

Stone

Backhoe w/ operator and laborer


Ditch Maintenance

Stone

Backhoe w/ operator and laborer

Oversight Labor, Cap and Ditch 

Vehicle Rental (van / 4x4)

Lodging and per diem


Vegetation Control

Subcontracted labor

Oversight Labor (supervisory)

Vehicle Rental (van / 4x4)

Lodging and per diem


Muck Out Storm Water Detention Ponds

Excavator w/ operator

2 Dump trucks w/ operators

Oversight Labor 

Vehicle Rental (van / 4x4)

Lodging and per diem

Five year maintenance documentation memo


100 cy $ 25.00 $ 2,500 

5 day $ 700.00 $ 3,500 

100 cy $ 40.00 $ 4,000 

5 day $ 700.00 $ 3,500 

100 hr $ 100.00 $ 10,000 

10 day $ 110.00 $ 1,100 

8 day $ 150.00 $ 1,200 CONUS per diem, Hancock County, wt avg 

32 hr $ 25.00 $ 800 2 people x 2 days 

24 hr $ 100.00 $ 2,400 includes travel 

3 day $ 110.00 $ 330 

2 day $ 150.00 $ 300 CONUS per diem, Hancock County, wt avg 

5 day $ 1,450.00 $ 7,250 

5 day $ 1,960.00 $ 9,800 

50 hr $ 100.00 $ 5,000 

5 day $ 110.00 $ 550 

4 day $ 150.00 $ 600 CONUS per diem, Hancock County, wt avg 

16 hr $ 100.00 $ 1,600 
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FEASIBILITY STUDY COST ESTIMATE FOR OU1, LONG-TERM OPERATION, MAINTENANCE, 

AND MONITORING 

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009 

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009 

Item Description No. Unit Unit Cost Total Notes 

Subtotal w/o Contingency (per event) $ 54,500 

Contingency @ 30.0% $ 16,350 

Subtotal w/ Contingency $ 70,900 

1.2.4 Long-term Repairs to Cap (25-yr event)

5-yr Maintenance

Specialty subcontractor mobilization

Geomembrane, 40-mil, LLDPE, smooth, installed

Geocomposite, triplanar, Tenax, installed

Removal of stone, LGP dozer, oper & laborer

Additional stone, 15 inch, 0.5 acre

Placement of stone, LGP dozer, oper & laborer

Oversight Labor

Vehicle Rental (van / 4x4)

Lodging and per diem

Documentation memo


Subtotal w/o Contingency (per event)

Contingency @


Subtotal w/ Contingency


1 ls $ 54,500.00 $ 54,500 

1 ls $ 3,100.00 $ 3,100 

43,560 sf $ 0.70 $ 30,492 Assume 1 ac of cap requires repair 

43,560 sf $ 0.72 $ 31,363 

2 day $ 2,080.00 $ 4,160 

1,010 cy $ 25.00 $ 25,250 Assume reuse of 50% of the removed stone 

3 day $ 2,080.00 $ 6,240 

50 hr $ 100.00 $ 5,000 5 days 

5 day $ 110.00 $ 550 

4 day $ 150.00 $ 600 CONUS per diem, Hancock County, wt avg 

8 hr $ 100.00 $ 800 

$ 162,055 

30.0% $ 48,617 

$ 210,700 

2.0 Environmental Monitoring 

2.1 Constructed Wetland Inf/Eff (per event) 

2.1.1 Sample collection ODCs/Equip 

PP metals T/D; NO2/NO3; PO4; SO4; sulfide;

alk

Field Parameters


8 ea $ 20.00 $ 160 

10 ea $ 410.00 $ 4,100 includes 20% QA/QC 

1 ls $ 300.00 $ 300 

2.1.2 Media monitoring

5 locations, PP metals, Nit., PO4, SO4, S, alk 5 ea $ 300.00 $ 1,500 includes 20% QA/QC


2.1.3 Technician Labor 24 hr $ 80.00 $ 1,920 2 people x 2 day (inc travel, mob/demob) 

2.1.4 Vehicle Rental (van / 4x4) 2 day $ 110.00 $ 220 
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FEASIBILITY STUDY COST ESTIMATE FOR OU1, LONG-TERM OPERATION, MAINTENANCE, 

AND MONITORING 

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009 

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009 

Item Description No. Unit Unit Cost Total Notes 

2.1.5 Lodging and per diem 1 $ 150.00 $ 150 CONUS per diem, Hancock County, wt avg 

2.1.6 Analytical Data Review and Memo 8 hr $ 80.00 $ 640 

2.1.7 Database management 2 hr $ 80.00 $ 160 

2.1.8 Documentation memo

Subtotal w/o Contingency (per event)


Contingency @

Subtotal w/ Contingency


4 hr $ 90.00 $ 360 

$ 9,510 

30.0% $ 2,853 

$ 12,400 

2.2 Groundwater Monitoring (per event - 10 wells) 

2.2.1 Sample collection ODCs/Equip (see backup sheet) 10 ea $ 110.00 $ 1,100 

2.2.2 Sample analysis (water) 

TAL metals T/D; SO4; alk 12 ea $ 

Field Parameters 1 ls $ 


$ -

319.00 $ 3,828 includes 20% QA/QC 

300.00 $ 300 

2.2.3 Technician Labor 80 hr $ 80.00 $ 6,400 2 people x 4 day (inc travel, mob/demob) 

2.2.4 Vehicle Rental (van / 4x4) 7 day $ 110.00 $ 770 

2.2.5 Lodging and per diem 6 day $ 150.00 $ 900 CONUS per diem, Hancock County, wt avg 

2.2.6 Analytical Data Review and Memo 8 hr $ 80.00 $ 640 

2.2.7 Database management 2 hr $ 80.00 $ 160 

2.2.8 Documentation memo

Subtotal w/o Contingency (per event)


Contingency @

Subtotal w/ Contingency


4 hr $ 90.00 $ 360 

$ 14,458 

30.0% $ 4,337 

$ 18,800 

2.3 Surface Water Monitoring (8 locations - per event) 

2.3.1 Sample collection ODCs/Equip 18 ea $ 100.00 $ 1,800 

2.3.2 Sample analysis (water) 

TAL metals T/D, 22 ea $ 

Field Parameters 1 ls $ 


2 x 6 locations, 3 x 2 locations 

300.00 $ 6,600 includes 20% QA/QC 

300.00 $ 300 

2.3.3 Labor 40 hrs $ 80.00 $ 3,200 2 people x 2 days (inc travel, mob/demob) 

2.3.4 Vehicle Rental (van / 4x4) 3 day $ 110.00 $ 330 

2.3.5 Lodging and per diem 2 day $ 150.00 $ 300 2 people x 1 night, CONUS allowance 
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FEASIBILITY STUDY COST ESTIMATE FOR OU1, LONG-TERM OPERATION, MAINTENANCE, 

AND MONITORING 

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009 

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009 

Item Description No. Unit Unit Cost Total Notes 

2.3.6 Analytical Data Review and Memo 8 hr $ 80.00 $ 640 

2.3.7 Database management 2 hr $ 80.00 $ 160 

2.3.8 Documentation memo

Subtotal w/o Contingency (per event)


Contingency @

Subtotal w/ Contingency


8 hr $ 90.00 $ 720 

$ 14,050 

30.0% $ 4,215 

$ 18,300 

2.4 Sediment Monitoring (8 locations - per event) 

2.4.1 Sample analysis

PP metals 10 ea $ 300.00 $ 3,000 includes 20% QA/QC

Field Parameters 1 ls $ 300.00 $ 300


2.4.2 Labor 60 hrs $ 80.00 $ 4,800 2 people x 3 days (inc travel, mob/demob) 

2.4.3 Vehicle Rental (van / 4x4) 4 day $ 110.00 $ 440 

2.4.4 Lodging and per diem 2 day $ 150.00 $ 300 2 people x 2 night, CONUS allowance 

2.4.5 Analytical Data Review and Memo 8 hr $ 80.00 $ 640 

2.4.6 Database management 2 hr $ 80.00 $ 160 

2.4.7 Documentation memo

Subtotal w/o Contingency (per event)


Contingency @

Subtotal w/ Contingency


8 hr $ 90.00 $ 720 

$ 10,360 

30.0% $ 3,108 

$ 13,500 

2.5 Clam Tissue Sampling (4 locations) 

2.5.1 Sample collection ODCs/Equip (see backup sheet) 4 ea $ 150.00 $ 600 

Sample analysis (clam tissue) 

Select metals 4 ea $ 250.00 $ 1,000 includes 20% QA/QC


2.5.2 Labor 40 hr $ 80.00 $ 3,200 2 people x 2 days (inc travel, mob/demob) 

2.5.3 Vehicle Rental (van / 4x4) 3 day $ 110.00 $ 330 

2.5.4 Lodging and per diem 2 day $ 150.00 $ 300 2 people x 1 night, CONUS allowance 

2.5.5 Analytical Data Review and Memo 8 hr $ 80.00 $ 640 

2.5.6 Database management 2 hr $ 80.00 $ 160 

2.5.7 Documentation memo 8 hr $ 90.00 $ 720 
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FEASIBILITY STUDY COST ESTIMATE FOR OU1, LONG-TERM OPERATION, MAINTENANCE, 

AND MONITORING 

Callahan Mine Superfund Site Prepared by: JPMcCrady, 6/16/2009 

Brooksville, Maine Checked by: SWReed, RSEgan, 6/16/2009 

Item Description No. Unit Unit Cost Total Notes 

Subtotal w/o Contingency (per event) $ 6,950 

Contingency @ 30.0% $ 2,085 

Subtotal w/ Contingency $ 9,100 

2.6 Five Year Review $ 20,714 

2.6.1 Site Visit (including interviews) 16 hrs $ 90.00 $ 1,440 

2.6.2 Meetings 16 hrs $ 110.00 $ 1,760 

2.6.3 Labor to prepare (Draft and Final) 180 hrs $ 90.00 $ 16,200 

2.6.4 ODCs/computer/copies/postage 1 ls $ 750.00 $ 750 

2.6.5 Vehicle Rental 3 days $ 88.00 $ 264 

2.6.6 Lodging and per diem

Subtotal w/o Contingency


Contingency @

Subtotal w/ Contingency


2 days $ 150.00 $ 300 CONUS per diem, Hancock County, wt avg 

$ 20,714 

30.0% $ 6,214 

$ 27,000 

2.7 Five Year Review for CMS 1 $ 5,626 

2.7.1 Site Visit (including interviews) 16 hrs $ 90.00 $ 1,440 

2.7.2 Meetings 8 hrs $ 110.00 $ 880 

2.7.3 Labor to prepare (Draft and Final) 32 hrs $ 90.00 $ 2,880 

2.7.4 ODCs/computer/copies/postage 1 ls $ 100.00 $ 100 

2.7.5 Vehicle Rental 2 days $ 88.00 $ 176 

2.7.6 Lodging and per diem

Subtotal w/o Contingency


Contingency @

Subtotal w/ Contingency


1 days $ 150.00 $ 150 CONUS per diem, Hancock County, wt avg 

$ 5,626 

30.0% $ 1,688 

$ 7,400 
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