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FINAL SOURCE CONTROL REMEDIAL ACTION WORK PLAN 
DOVER MUNICIPAL LANDFILL SUPERFUND SITE 

TOLEND ROAD 
DOVER, NEW HAMPSHIRE 

1.0 INTRODUCTION 

1.1 OVERVIEW 

Pursuant to the 2004 Amended Record of Decision (2004 AROD), the United States 

Environmental Protection Agency (USEP A) Region 1, in agreement with the 

New Hampshire Department of Environmental Services (NHDES), is requiring the 

completion ofa Source Control Remedial Action Work Plan (SCRA-WP) at the Dover 

Municipal Landfill Superfund Site (the Site). USEP A and NHDES are referenced herein as 

the "Agencies". 

The Executive Committee of Work Settling Defendants for the Dover Municipal Landfill 

Superfund Site (referred to herein as the Dover Group) is to complete the SCRA-WP in 

accordance with the Comprehensive Environmental Response, Compensation, and Liability 

Act (CERCLA) and its amendments. The specific activities, procedures, and criteria by 

which the Source Control Remedial Action (SCRA) is to be performed are described in this 

Work Plan. A draft SCRA-WP was submitted to the Agencies on December 29,2010. The 

Agencies provided approval of and comments on the draft SCRA-WP in a letter dated 

January 24, 2011. This Final SCRA-WP addresses the Agency comments and includes a 

summary of the responses in Appendix F. 

The Dover Group retained GeoInsight, Inc. (GeoInsight) as the General Contractor to prepare 

the SCRA-WP. The Dover Group designated Michael J. Webster of GeoInsight as the 

Project Manager with responsibility for the administration of the actions called for in the 

Work Plan. GeoInsight teamed with XDD, LLC (XDD) to assist in scoping remedial design 

activities and preparing the associated Work Plan. 

March 24, 2011 
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Three integrated project plans will guide the completion of this SCRA-WP. They are 

presented in three (3) volumes including the Site Management Plan (SMP), Quality 

Assurance Project Plan (QAPP), and Health and Safety Plan (HASP). These three project 

plans were completed by GeoInsight in 2005 upon initiation of 2004 pre-design investigation 

(PDI) activities. The QAPP and HASP were reviewed, and revised (as necessary) concurrent 

with the development of this SCRA-WP and were submitted to USEP A under separate cover 

in January 2011. An SMP Addendum was prepared in January 2009 to provide information 

regarding activities associated with the Southern Plume Management of Migration (MOM) 

and Northwest Landfill Hotspot remedial activities. The SMP Addendum also provided 

information regarding use of a limited portion of the top of the former Dover Municipal 

Landfill (Landfill) by the City of Dover for the storage of compost to ultimately be used in 

final closure and grading. Because, unlike the Southern Plume MOM and Northwest 

Landfill hotspot remedial actions, SCRA described in this Work Plan will result in material 

changes to the Site (such as reconfigured access roads and permanent structures), the SMP 

will be revised once the SCRA is completed and the associated ground water extraction 

(GWE) system is operational. 

The Operation, Maintenance, and Monitoring (OMM) Manual will include protocols to 

operate, maintain, and monitor the GWE system and system component specifications. The 

OMM Manual is described in Section 6.6 and will be developed concurrently with the 

construction ofthe GWE system. 

In addition to the OMM Manual, the current Environmental Monitoring Plan (EMP) will be 

revised once the SCRA is operational. The revised EMP (REMP) will include consideration 

of ongoing performance monitoring associated with the Southern Plume, Northwest Landfill, 

and SC remedial systems, and will be designed to comply with requirements associated with 

the NHDES Groundwater Management Permit that has been issued for the Site. Consistent 

with Agency comments received during SC remedial design, the REMP will include 

consideration of conditions associated with the northern portion of the perimeter ditch, the 

swale, and the Cocheco River. 

March 24,2011 
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1.2 OBJECTIVES 

The objectives of the SCRA are to: 

• 	 augment, if necessary, and maintain the permeable cover on the Landfill surface to 
prevent exposure to waste in the Landfill and allow flushing of constituents of 
concern (COCs) from the Landfill waste management area (WMA); and 

• 	 construct and operate a GWE system at the toe of the Landfill to intercept ground 
water with concentrations ofCOCs above Interim Cleanup Levels (ICLs) emanating 
from the WMA. 

The objective of the SCRA-WP is to identify how the SCRA will be implemented. This 

SCRA-WP includes the following information: 

• 	 the approach to construction activities; 

• 	 the schedule and sequence of construction activities; 

• 	 a description of how staging areas will be managed; 

• 	 a description of the proposed performance monitoring system; and 

• 	 a Construction Quality Assurance Project Plan (CQAPP). 

Components of the SCRA-WP, such as project schedule, contractor contacts, and 

performance monitoring system, will be updated as necessary to reflect new information or 

significant changes in the project team, scope, or objectives. This SCRA-WP is a companion 

document to the December 29,2010 100% SCRD, including Technical Bid Specifications 

(Appendix D) and the Drawings Package (Appendix E). 

1.3 PROJECT IMPLEMENTATION 

SCRA activities will be completed at the Landfill in three phases, as further discussed in 

Section 4.1. Because of considerations associated with seasonal conditions in the vicinity of 

the Landfill, and in particular, the potential presence of appreciable standing water during 

late winter and early spring, certain SCRA activities were implemented in the fall and winter 

March 24,2011 
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2010. Phase I activities, which have been substantially completed, focused upon impacted 

sediment removal and grading activities along the perimeter ditch during a period of seasonal 

low water. Phase I activities were completed by Clean Harbors, Inc. , the contractor selected 

by the Dover Group in October 2010 after completing of a formal bidding process. This 

SCRA-WP will reference Phase I activities that have been completed at the Landfill. A 

summary of Phase I activities will be included in the As-Built Construction Report. 

Phase II and III activities will be conducted during the 2011 construction season. The Dover 

Group has completed the Phase IIIIII bidding process and has selected H.G. Sargent 

Corporation (Sargent) as the remedial construction contractor. The Dover Group anticipates 

that a contract will be executed with Sargent during MarchlApril2011 and that 2011 SCRA 

activities are likely to be initiated at the Landfill in April 2011. 

1.4 WORK PLAN ORGANIZATION 

This SCRA-WP is organized as follows: 

• 	 Section 1.0 describes the project overview, objectives, and Work Plan organization; 

• 	 Section 2.0 presents a description of the Site and Work Plan area; 

• 	 Section 3.0 provides general background of the Site and presents a summary of the 
2004 AROD, 2009 Source Control Focused Feasibility Study (SCFFS), and 
subsequent Explanation of Significant Differences (ESD); 

• 	 Section 4.0 describes how components of the Source Control remedy will be 
implemented; 

• 	 Section 5.0 describes the schedule and sequence of construction activities; 

• 	 Section 6.0 provides the approach to performance monitoring; 

• 	 Section 7.0 describes the SMP components; 

• 	 Section 8.0 describes the QAPP components; 

• 	 Section 9.0 describes the HASP components; 

March 24, 2011 
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• Section 10.0 includes infonnation related to Project Coordination; 

• Section 11.0 includes a list of Work Plan references. 

March 24,2011 
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2.0 SITE AND WORK ZONE AREA DESCRIPTION 

2.1 SITE DESCRIPTION 

The Landfill is located to the west of Tolend Road in the west corner of the City of Dover as 

shown on the Site Locus (Figure 1). The Landfill operated from approximately 1960 to 

1979. The Landfill is bordered by the Hoppers wetland to the north, residential properties 

along Tolend and Glen Hill Roads to the east, and forested wetlands to the south and west. 

At its closest meander point, the Cocheco River is located approximately 600 feet 

east/northeast of the east corner of the Landfill (i.e., the entrance of the Landfill along 

Tolend Road). At its closest location, the north bank of the Bellamy Reservoir is 

approximately 1,500 feet south of the southwest corner of the Landfill (i.e., the toe of the 

Landfill near well clusters SC-10 and SC-18). Land located to the west and south between 

the Landfill and the Bellamy Reservoir consists of undeveloped woodland and forested 

wetlands. Features of the Landfill and the surrounding areas are illustrated on Figure 2 and 

Figure 3. 

The Landfill surface is generally topographically flat with a slight increase in elevation 

(approximately 10 feet) from the east side of the Landfill to the northwest corner. Small 

trees and shrubs occupy the eastern, northeastern, and localized areas of the north portion of 

the Landfill. The central and southern portion of the Landfill is covered by vegetation 

including grass and low brush. Access to the Landfill is via a gate and dirt access road 

located at the southeast corner of the Landfill, just north of the intersection of Tolend and 

Glen Hill Roads. A metal Butler building, used in previous work at the Site, is located at the 

west end of the Landfill access road near the southwest corner of the Landfill. 

A shallow drainage ditch was located along the toe of the Landfill (known as the "perimeter 

ditch"). The perimeter ditch collected surface water runoff and intercepted, at least 

seasonally, shallow ground water flow. Portions of the perimeter ditch were backfilled 

during Phase I activities performed in late 2010. The perimeter ditch discharged (via a series 

of culverts) to an erosional gully that is located to the east of the intersection of Tolend and 

March 24, 2011 
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Glen Hill Roads. This gully is referred to as the "drainage swale" or "swale." The swale 

drains to the northeast, discharging to the Cocheco River approximately 600 feet northeast of 

the east corner of the Landfill (i.e., the entrance to the Landfill along Tolend Road). The 

elevation of surface water in the Cocheco River (approximately 110 feet Mean Sea Level or 

MSL) is approximately 30 feet lower than the elevation of the ground surface along the top 

of the west bank of the river (which generally ranges from 142 to 144 feet MSL). 

A more detailed description of the Site is presented in Section 1 of the Revised Focused 

Feasibility Study (RFFS; GeoInsight, January 2004) and Section 1 of the RFFS Addendum 

(the USEP A Addendum; June 18, 2004) prepared by the USEP A. 

2.2 DESCRIPTION OF HYDROGEOLOGIC UNITS 

This section summarizes general information regarding the hydrogeology and stratigraphy at 

the Landfill and identifies the units within which the GWE system will be installed. In 

particular, the identification and thickness ofhydrogeologic units near the southern and 

western toe of the Landfill were reviewed to select the vertical placement of extraction wells . 

The overburden materials in the vicinity of the Landfill consist of upper and lower 

hydro stratigraphic units that are separated by a layer of Marine Clay that has an average 

thickness of approximately 30 feet. The depth to the Marine Clay unit varies across the Site. 

The clay layer is present at the ground surface to the northwest of the Landfill and slopes 

downward to the south and east. The clay layer forms a barrier to the vertical flow of ground 

water between the upper and lower hydro stratigraphic units. A topographic map of the top 

surface of the Marine Clay unit that was developed during Golder Associates, Inc. 

(Golder; 1995) PDI activities and updated by GeoInsight was included as Figure 3 (SCFFS; 

GeoInsight 2009) of the 100% Source Control Remedial Design (SCRD). The depth to the 

top of the Marine Clay unit in the area of the toe of the Landfill ranges from 45 to 65 feet 

below ground surface (BGS). 

March 24,2011 
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The characteristics of the upper hydro stratigraphic unit were developed based upon a 

compilation of historical stratigraphic information and detailed soil borings completed during 

SEA Consultants Inc. (SEA) 1994 Pre-Design Study (PDS) and Golder's 1995 PDI (and as 

described in Section 4.2 of SEA's 1994 PDS report and Section 5.2.2 and 5.2.3 of Golder's 

1995 PDI report). The upper hydro stratigraphic unit is divided into three sub-units (from the 

ground surface downward); an Upper Sand (US) unit, an Upper Upper Interbedded (UUI) 

unit, and a Lower Upper Interbedded (LUI) unit (NOTE: the "Upper" Interbedded 

stratigraphic unit was designated as such because of the presence of a similar "interbedded" 

unit that was identified within the lower hydro stratigraphic unit below the Marine Clay; the 

interbedded unit located beneath the clay layer was designated the Lower Interbedded unit). 

The GWE system wells will be installed in the US, UUI, and LUI units above the Marine 

Clay. 

The US unit consists of fine to medium sand with little silt or clay. The observed thickness 

of the US unit varies, ranging from being thin or absent in the northwestern portion of the 

Landfill to a maximum observed thickness of 37 feet in the vicinity of well series SC-8 

(located along the south central toe of the Landfill). The thickness of the US unit along the 

southern and western toe ofthe Landfill is typically 15 to 35 feet. 

The UUI and LUI units consist of fine to very fine sand with interbedded layers of silt and 

clay. Analyses conducted during the Golder and SEA PDS/PDI programs indicated that 

grain size decreases with depth, and the silt and clay content increases with depth within both 

Upper Interbedded units. The contact between the Upper and Lower portions of the Upper 

Interbedded stratigraphic unit is gradational and is not always clearly identifiable. The Upper 

Interbedded units are thin or absent in the northwest portion of the Landfill where the Marine 

Clay layer is present at the ground surface. The typical thickness of the combined UUI and 

LUI units along the toe of the Landfill is approximately 10 to 45 feet. During subsequent 

discussions within this SCRA-WP document, the units within the upper hydro stratigraphic 

unit will be referred to as the US, UUI, and LUI. 

March 24,2011 
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2.3 REMEDIAL ACTION WORK AREA DESCRIPTION 

Remedial implementation activities will be focused upon the footprint of the Landfill, the 

western and southern toe of the Landfill, and the perimeter ditch. The approximate boundary 

of the implementation work area is illustrated on Figure 2. The SCRA Work Area is 

surrounded by over 180 acres of densely vegetated woodlands and forested wetlands. 

Currently, the SCRA Work Area is accessed by a dirt path that originates on Tolend Road to 

the south of the Landfill, and the westward extension of the access road that is located on the 

top of the Landfill. The Landfill and contiguous properties that comprise the SCRA Work 

Area are owned by the City of Dover (a member of the Dover Group) and are undeveloped. 

Consequently, the contractor has full access to the areas where SCRA will be conducted. 

The GWE system components will be located in very close proximity to the western and 

southern toe of the Landfill and will be installed in the area of the former perimeter ditch, a 

portion ofwhich was filled in late 2010 in conjunction with implementation of the 

SC remedy. Remedial system extraction wells, support buildings, and flow equalization 

components will be constructed on the eastern flank of the eastern Landfill lobe and the 

southern and western flanks of the western Landfill lobe. An access road will be constructed 

along this portion of the toe of the Landfill, extending from Tolend Road to the existing 

access bridge located west of the existing Butler building at the southwest corner of the 

Landfill. The on-site ground water conveyance system will be connected to a lift station that 

is being constructed by the City of Dover near the east corner of the Landfill. 

Consequently, much of the SCRA construction activities will be completed along the western 

and southern toe of the Landfill, within the general footprint of the former perimeter ditch. 

Open portions of the perimeter ditch northwest of the Landfill consist of a relatively flat, 

narrow strip ofland located between the toe ofthe Landfill and the adjacent woodlands and 

forested wetlands. During wet periods of the year, the perimeter ditch and adjacent areas can 

contain standing water. Areas adjacent to the perimeter ditch have become overgrown with 

brush and small trees since active landfill operations ceased. 

March 24,2011 
GeoInsight Project 2009-017 



Site Name: Dover Municipal Landfill Superfund Site Title: Final Source Control Remedial Action Work Plan ~ 
Site Location: Dover, New Hampshire Version 1: March 24, 2011 

® 

2.4 REMEDIAL ACTION DESCRIPTION 

There are three primary components to the SC remedy. These components are briefly 

described in the paragraphs that follow. 

Closure of Perimeter Ditch 

Arsenic-impacted sediment with concentrations above 50 mg/Kg (milligrams per kilogram) 

was removed from the perimeter ditch in late 2010. After this material was removed, the 

southern, eastern, and western portions of the perimeter ditch were backfilled. The northern 

portion of the perimeter ditch will remain open to facilitate seasonal operation of the 

Northwest Landfill Hotspot remedial system. 

Extraction of Leachate and Ground Water 

A network of extraction wells will be installed along the downgradient toe of the Landfill. 

The extraction well network is expected to extend from the vicinity of the Landfill entrance 

(in the east) to the southwest comer of the Landfill (in the vicinity of existing well SB-4D). 

The extraction wells will be designed to extract leachate and impacted ground water 

migrating from beneath the Landfill in the US, UUI, and LUI strata, intercepting COCs 

migrating in ground water emanating from the WMA at concentrations above ICLs. 

The extracted leachate and ground water will be conveyed to the City of Dover municipal 

sewer collection system for treatment at the City of Dover publicly owned treatment works 

(POTW). It is expected that several thousand feet of sewer piping and one lift station will be 

installed to convey the leachate and ground water to the existing municipal sewer 

conveyance system for eventual treatment at the City of Dover POTW. The design and 

construction of the extension to the municipal sewer collection system is being completed by 

the City of Dover separately from, but in coordination with, the Superfund remedial action. 
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Maintaining Permeable Landfill Cover 

A key component to the long-term effectiveness of the SC remedy is the overall reduction of 

cac mass resulting from biodegradation occurring within the solid waste mass and general 

limits of the Landfill. Continued infiltration of water into the Landfill mass is required to 

sustain the microbial populations responsible for continued degradation within the Landfill 

and to maintain a hydraulic gradient that will flush residually impacted ground water to the 

SC extraction system. The Landfill is currently covered with a permeable, vegetated soil 

cover. The design of the SC remedy requires that the cover prevent potential direct contact 

with Landfill waste, but remain permeable to be effective for these purposes. Accordingly, 

this element of the remedy focuses on maintaining the cover to prevent direct contact with 

waste while preserving its permeability to precipitation, infiltration, and percolation. 

Consequently, after other SCRA construction activities are completed, localized areas on top 

of the Landfill where existing gravel cover is sparse and cover material is of poor quality for 

vegetative growth will be augmented with topsoil and seeded. 
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3.0 BACKGROUND 


3.1 GENERAL 

The Landfill, located to the west of Tolend Road in the west corner of the City of Dover, 

operated from approximately 1960 to 1979. The unlined Landfill accepted both domestic 

and industrial waste material from the surrounding community. Early operation practices 

reportedly included emptying drums of liquid waste into pits excavated to the water table and 

burning the waste prior to disposal (summary of Landfill operator depositions in Appendix 0 

of the 2004 RFFS). Waste disposal initially occurred in the eastern portion of the Landfill 

and progressed westward until the current areal extent of the Landfill was reached 

(approximately 47 acres). The thickness of the waste material is variable and generally 

increases from the east to the west, with a maximum thickness of approximately 24 feet in 

the west-central portion of the Landfill (Figure 3-1 of the 1995 PDI report illustrates the 

limits and relative thicknesses of waste material within the Landfill). Initial Landfill closure 

activities were completed in 1980 and consisted of placing clean fill over the existing 

Landfill surface. In the early 1980s, additional closure activities were undertaken and 

included the excavation of a ditch (the "perimeter ditch") along the perimeter of the north, 

west, and south borders of the Landfill to collect surface water runoff and intercept shallow 

ground water flow. Features of the Site and surrounding area are shown on Figures 1,2 

and 3. 

The Site was placed on the USEPA's National Priority List (NPL) on September 8,1983. 

COCs at the Site include volatile organic compounds (VOCs) and arsenic. A Remedial 

Investigation (RI) was completed by Goldberg-Zoino & Associates, Inc. (GZA) and Wehran 

Engineers and Scientists (Wehran) in 1988 based upon the results of sampling activities 

completed during 1985 and 1986. A Field Elements Study (FES) was completed by HMM 

Associates, Inc. (HMM) in 1990 based upon the results of sampling activities completed 

during 1989. The FES was performed to address certain technical issues that were not fully 

evaluated in the RI. The original Feasibility Study (FS) was completed by HMM in 

February 1991. 
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Based upon the data presented in the RI, 1991 FS, and FES, the original Record of Decision 

(ROD) was issued by the USEPA on September 10,1991, and a Consent Decree for 

Remedial Design/Remedial Action between the USEP A and the Dover Group was finalized 

on August 7, 1992. The 1991 FS included a detailed evaluation of the following four SC 

alternatives: 

Alternative 	 Description 

SC-1 	 No-Action with Long-Term Monitoring. 

SC-2 	 Limited Action with Long-Term Monitoring/Access Restriction/Institutional 
Controls/Alternative Water Supply. 

SC-5 	 Re-Contouring of LandfilllMulti-Layer Cap/Slurry Wall/Ground Water 
Recovery System/Ground Water Treatment/Discharge to Cocheco 
River/Geotextile Cover in Drainage Swale (SC-SA - Alternative SC-S with 
Discharge to the Dover POTW). 

SC-7 	 Re-Contouring of LandfilllMulti-Layer Cap/Interceptor Trench/Landfill 
Extraction Wells/Ground Water Treatment/Discharge to Cocheco 
River/Pre-Design Grid Sampling/Selected Sediment Excavation/Sediment 
Consolidation in Landfill (SC-7 A - Alternative SC-7 with discharge to the 
Dover POTW). 

The SC remedy selected in the 1991 ROD (Alternative SC-717A) included removal and 

consolidation of arsenic-impacted sediments from the drainage swale between the Landfill 

and the Cocheco River, installation of a cap on the Landfill meeting Resource Conservation 

and Recovery Act (RCRA) Subtitle C standards, and collection and on- or off-site treatment 

of COC-impacted ground water (leachate). 

Since the 1991 ROD was issued, detailed investigation activities were completed during the 

Southern Plume PDS (SEA, 1994), 1995 PDI (Golder, 1995), and associated Environmental 

Monitoring Program (EMP; Golder, 1993 to present). Initial focused investigation activities 

completed after the 1991 ROD was issued included the Trench and Swale Characterization 
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(GeoInsight, 1998) and the Draft Final Bioremediation Pilot Assessment (Envirogen, Inc. 

[Envirogen] and XDD, 2001). 

In 1994, while the design of the 1991 ROD remedy was in progress, the Dover Group 

reviewed innovative remedial methods to identify potential approaches that could offer a 

more cost-effective, permanent treatment of the target COCs at the Site than the long-term 

containment remedy identified in the 1991 ROD. 

In May 1996, GeoInsight completed a focused feasibility study (FFS) for the Site. The 

objective of the FFS was to compare the selected 1991 ROD remedy to two in situ 

alternatives that appeared to be applicable based upon Site-specific technical data and recent 

advances in remedial technologies since the 1991 ROD was issued. The in situ alternatives 

evaluated in the FFS included a biowall (aerobic treatment trench) and an in situ treatment 

zone. 

Based upon the results of a treatability study (Envirogen, 1995), field sparging study 

(Envirogen, 1996), the FFS (GeoInsight, 1996), and discussions with the Agencies, the 

USEP A and the NHDES approved implementation of a bioremediation treatment zone pilot 

study, a field demonstration of an in situ biodegradation remedy. The bioremediation pilot 

was performed by the Dover Group between 1996 and 2001 under an Administrative Order 

by Consent signed in 1997. The bioremediation pilot included a Treatment Zone 

Demonstration (TZD), which employed in situ sequential anaerobic and aerobic enhanced 

biodegradation. The results of the bioremediation pilot project were described in the Draft 

Final Bioremediation Pilot Assessment (Envirogen and XDD, 2001), which was reviewed, 

but not approved, by the NHDES and USEPA. The evaluation of that report by the NHDES 

is described in a letter dated April 23, 2002 (included in Appendix A of the USEPA's 

January 30,2004 RFFS Addendum). 

Based upon discussions with the USEP A and NHDES, it was agreed that Site-specific 

information derived from previous studies would form the basis for an evaluation of the 

Landfill bioreactor/aerobic treatment trench remedy compared to the 1991 ROD source 
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control remedy. To complete the required evaluation of the alternative remedy, the 1996 FFS 

was revised, and the results were presented in the 2004 RFFS (Geolnsight, 2004). 

Prior to evaluating remedial alternatives, the previous risk characterization was updated to 

account for current Site conditions and changes in toxicological information and assumptions 

used in risk assessment. The results of then-current EMP monitoring events (August 2000, 

December 2000, and Summer 2001) were used to evaluate whether conditions at the Site and 

the associated risk to human health and the environment had changed significantly since the 

1991 FS was completed. The results of the risk characterization update were used to assist in 

evaluating the remedial action objectives that were originally developed during the 1991 FS 

and for revising these objectives, as warranted. Based upon the revised remedial action 

objectives, the 2004 RFFS included a detailed evaluation of four remedial alternatives: 

• 	 the No Action Alternative (designated SC-l and MOM-I); 

• 	 the 1991 ROD Remedy (designated SC-7I7A and MOM-214); 

• 	 the Alternative Remedy (designated SC-A and MOM-2); and 

• 	 the Mixed Alternative Remedy (designated SC-A and MOM-214). 

Based upon the 2004 RFFS as qualified by USEP A's RFFS Addendum and discussion with 

the Agencies, the 2004 AROD was executed in 2007 and identified the Mixed Alternative 

Remedy (SC-A and MOM-214) as the selected remedial approach for the Site. The Mixed 

Alternative Remedy was described on page 42 of the 2004 AROD as: 

Proposed Mixed Alternative 

1. 	 SC-A: Source Control, as in the Proposed Alternative, the Landfill remains uncapped 
with a soil cover in place and an air sparging trench captures or degrades all 
contaminants with a contingency for capping and dewatering. 

2. 	 MOM-214: Management of Migration, same as 1991 ROD MOM. 

The Mixed Alternative Remedy (SC-A) is described in more detail in Section 4.5 of the 

2009 SCFFS. 
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The 2004 AROD selected a Source Control (SC) Remedy for Site that employed an air 

sparging trench located at the downgradient perimeter of the Landfill to intercept and treat 

impacted leachate and ground water. The 2004 AROD established the components of the 

SC Remedy. 

The 2004 AROD also required that several PDIs be performed to further evaluate conditions 

in certain areas of the Site to support design ofthe selected remedy. A summary of the PDIs 

and objectives completed since the 2004 AROD was included in Section 1.4.6 of the 

2009 SCFFS. Pertinent results of the PDIs related to the SC portion of the selected remedy 

were presented in Section 5.7.2 of the 2009 SCFFS report. 

3.2 SOURCE CONTROL FOCUSED FEASIBLITY STUDY SUMMARY 

The SCFFS, dated February 20, 2009, compared the air sparging trench (SC-A) with an 

alternative remedy (SC-Ex) that involved the use of an extraction well system located at the 

downgradient toe of the Landfill to intercept and transfer impacted ground water for off-site 

treatment at the Dover POTW. This evaluation was prompted by and premised, in part, upon 

evaluation of new information that included: 

• 	 Southern Plume PDI results indicating that the plume center of mass was located 
relatively close to the southwest corner of the Landfill footprint (i.e., within 
approximately 200 yards); 

• 	 data from the Northwest Landfill PDI indicating an area of relatively high 
concentrations of target COCs in northwestern corner of the Landfill; and 

• 	 data from the Air Sparging Trench PDI indicating the absence of other localized areas 
of significant COC impacts within the Landfill footprint and at its downgradient 
perimeter. 

Fundamentally, Alternative SC-Ex involved replacing one element of the approved remedy, 

the air sparging trench, with a network of extraction wells. The 2004 AROD remedy (SC-A) 

included a separate ground water recirculation system installed at the southwest corner of the 
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Landfill to address concentrations oftetrahydrofuran (THF) that were expected to exceed the 

treatment capacity of the trench. In Alternative SC-Ex, this system was eliminated because 

the THF concentrations were treatable by the Dover POTW. In addition, the use of hydraulic 

flow barriers to ensure interception by the trench would not be necessary in Alternative 

SC-Ex because of the flexibility of extraction well location and operation to ensure capture. 

Aside from these changes, the technical elements of Alternative SC-Ex were functionally 

equivalent to those of SC-A. 

The SCFFS comparison of the two alternatives identified that Alternative SC-Ex would: 

• 	 provide permanent, effective treatment of the target COCs without the need for 
complex, potentially costly contingency measures; 

• 	 employ technology elements that are simpler to design, construct, and operate; 

• 	 coordinate efficiently and cost-effectively with MOM and hotspot remedies; 

• 	 be constructed and reach full operational status more than 3 to 5 years sooner than the 
full scale 2004 AROD SC remedy; and 

• 	 cost significantly less to implement and operate than the SC components of the 
2004 AROD remedy with far less uncertainty regarding effectiveness. 

3.3 EXPLANATION OF SIGNIFICANT DIFFERENCES SUMMARY 

Based upon its review of the 2009 SCFFS and discussions with the Dover Group, USEP A 

prepared an ESD to change one component of the approved 2004 AROD source control 

remedy. A public meeting was held on April 27, 2009 to provide a summary of the ESD and 

request public comment. A 30-day comment period was opened on April 27, 2009. The 

ESD was issued by USEPA on June 30, 2009. 

The modified remedy revised the source control component at the toe of the Landfill, 

employing: 
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• 	 installation and operation of a GWE system to intercept COCs in leachate and ground 
water at the toe of the Landfill for off-site treatment at the Dover POTW, 

in place of: 

• 	 construction and operation of an air-sparging trench to intercept and treat in situ 
leachate and impacted ground water at the downgradient toe of the Landfill. 

3.4 AMENDED STATEMENT OF WORK - 2009 

USEPA, NHDES, and the Work Settling Defendants (WSDs) signed a Consent Decree, 

which was entered by the Court on July 23, 1993 (the "1993 Consent Decree"), agreeing to 

perform the work set forth in the Statement of Work (the "1993 SOW") that was attached as 

Appendix B to the 1993 Consent Decree (the 1993 SOW is currently attached to the 

Amended Consent Decree as Appendix B-1). The Source Control landfill cap portion of the 

1991 ROD remedy was designed for the Site; however, investigations during and following 

that design demonstrated that an alternate Source Control remedy could be as effective or 

even superior to the cap. Following a Revised Focused Feasibility Study (the "RFFS") 

proposed by the Dover Group and EPA's Addendum to the RFFS, USEPA issued the 2004 

AROD revising the Source Control component of the 1991 ROD on September 30, 2004. 

Based on data from the PDls set forth in the 2004 AROD which resulted in a SCFFS, 

USEPA issued the 2009 ESD (described in Section 3.3) to change one component of the 

Source Control remedy. 

The 2009 Amended Remedial Design/Remedial Action Statement of Work (the "2009 

ASOW") modifies and supersedes the 2007 SOW. The 2009 ASOW further defines the 

activities and deliverables to be performed by the Dover Group for RD/RA activities and 

Operation and Maintenance under the Amended Consent Decree, Civil Action No.1 :92-CV­

406-N (the "Amended Consent Decree"), which was entered by the U.S. District Court for 

the District of New Hampshire on November 14,2008, and pursuant to the 2009 ESD and the 

appropriate portions of the 2004 AROD and 1991 ROD for the Dover Municipal Landfill 

Superfund Site, issued by USEP A. 
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4.0 CONSTRUCTION ACTIVITIES 


4.1 OVERVIEW OF PROJECT IMPLEMENTATION 

The SCRA project will be implemented in three general phases. These SCRA activities are 

being performed under the 2009 ASOW. The construction activities include the following: 

• 	 Phase I: Earthwork - in general, includes site preparation, installing erosion and 
sedimentation controls, clearing, grubbing, excavating impacted sediment, stockpiling 
excavated sediment, disposing of impacted sediment, backfilling the perimeter ditch 
and the excavation area, and initial construction of an on-site unpaved access road 
along a significant distance of the Landfill toe; 

• 	 Phase II: Construction - in general, includes installing ground water extraction wells, 
force and gravity conveyance piping, two on-site lift stations, one large underground 
sedimentation tank, a potable water line, overhead electrical service lines, 
underground communications lines; installing extraction well pumping station 
enclosures and equipment; and coordinating system start-up and shake down 
activities; and 

• 	 Phase III: Project Completion and Demobilization - in general, includes adding 
enhancements to the existing permeable cover, installing the final layers of an access 
road, restoration activities, and installing permanent security fencing and gates. 

Phase I SCRA activities were initiated at the Site in November 2010 to take advantage of 

seasonal conditions that are typically characterized by relatively low water conditions within 

the perimeter ditch and adjacent forested wetlands. The anticipated schedule, construction 

activities, and critical path items were evaluated while completing remedial design activities. 

Based upon observations made while conducting PDI activities at the Site, it was identified 

that much of the area adjacent to the toe of the Landfill, including the perimeter ditch, 

contained appreciable standing water during late winter, spring, and early summer, and, 

therefore, it would be difficult to complete the contemplated construction activities at these 

times of the year. Consequently, the Dover Group proposed, and the Agencies authorized, 

Phase I activities that would substantially complete the necessary sediment removal and 

earthwork activities within the perimeter ditch during the late fall and winter 2010. Under 

Phase I, the area of the perimeter ditch was backfilled and brought to a grade that will allow 

for Phase II activities to be completed regardless of water conditions near the Landfill. 
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USEPA approved acceleration of Phase I by email on September 21,2010. A Technical 

Memorandum was prepared and submitted to USEPA on October 15,2010 that included a 

description of how Phase I activities would be implemented. 

General contractors will be contracted directly by the Dover Group to perform the Work. 

The Work is defined by the December 29,2010 100% SCRD document that includes the 

Technical Bid Specifications (Appendix D) and the Drawings Package (Appendix E). The 

Contractor will be responsible for performing the work to complete construction and 

installation of the SC components. Geolnsight will observe construction and installation 

activities and monitor quality control procedures. Table 1 provides a general schedule and 

timeline. Section 5 identifies the sequence of implementation and critical path tasks. 

Based upon the results of a formal bidding process that was completed by the Dover Group 

in October and November 2010, Clean Harbors Environmental Services, Inc. (CHES) was 

selected to implement Phase I SCRA. Phase I activities were initiated in November 2010. 

Under Phase I, Clean Harbors was responsible for site preparation, excavation and off-site 

disposal of arsenic-impacted sediment from the perimeter ditch, and backfilling and grading 

ofthe perimeter ditch. A Work Plan for Phase I activities that was prepared by CHES is 

included in Appendix A. The Work Plan includes information regarding the sequence of 

work activities, stockpile management, excavation, backfilling, and dewatering methods. 

4.2 MEETINGS 

4.2.1 Pre-Construction Conference 

A pre-construction conference will be scheduled after the general contractor is selected. The 

conference will include representatives of the Dover Group, the oversight contractor, the 

general contractor and key subcontractors, and representatives of the Agencies. 

The purpose of the pre-construction conference will be to establish relationships, define roles 

and responsibilities, and answer questions regarding logistics, communication, and 
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implementation of the remedial design. The agenda for the pre-construction conference will 

include: 

• introducing team members; 
• discussing USEP A expectations; 
• reviewing general scope of work; 
• reviewing the Construction Quality Assurance Project Plan (see Section 4.5); 
• reviewing the project schedule; 
• establishing the schedule for meetings and briefings; 
• reviewing roles and responsibilities; 
• reviewing document control procedures; 
• discussing key issues, concerns, project goals; 
• discussing procedures to resolve disputes and misunderstandings; 
• reviewing the Health and Safety Plan and emergency procedures; and 
• reviewing procedures for project completion. 

For Phase I of the SCRA, a pre-construction conference was held on November 2,2010 at 

the offices of the Dover Department of Public Works (DPW). During the meeting, 

representatives of CHES and Geolnsight discussed the agenda items listed above. 

In November and December 2010, the Dover Group initiated the bidding process for 

Phase II/III of SCRA. Review of Phase II/III bids and selection of a contractor was 

completed during February and March 2011. Sargent Corporation was selected by the 

Dover Group as the contractor for Phase II activities. The preconstruction conference is 

anticipated for April 2011. Representatives of US EPA and NHDES will be invited to the 

pre-construction conference. 

4.2.2 Meetings During Construction 

During the construction period, the Dover Group and their construction contractor, and 

oversight consultant will meet with representatives of US EPA and NHDES to review and 

discuss progress of construction. Meetings are anticipated to be scheduled bi-weekly (or as 

otherwise agreed to by the parties) during SCRA construction activities. 
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4.2.3 Public Meetings 

A public meeting was held on November 1, 2010 to review the plan to initiate Phase I 

activities in the fall of 20 1 O. Prior to the meeting, notices were sent to local residents in the 

vicinity of the Landfill to invite them to participate in the meeting. 

A public meeting was held on January 25,2011 to provide a summary of completed Phase I 

activities and to review the construction schedule for 2011. 

4.3 IMPLEMENTATION OF SOURCE CONTROL COMPONENTS 

4.3.1 Purpose/Objectives 

Prior to closure of the perimeter ditch, consistent with the 1993 ROD (and subsequent 2004 

AROD and 2009 ESD), sediment that contains arsenic at concentrations above 50 mg/Kg 

must be excavated and disposed off Site. After the arsenic-impacted sediment is removed, 

the western, southern, and eastern portions of the perimeter ditch will be closed by 

backfilling. Closure of these portions of the perimeter ditch will largely eliminate the 

seasonal discharge of shallow ground water from the western and southern portions of the 

Landfill as surface water to the drainage swale. A portion of the backfilled ditch will be built 

up for construction of an access road associated with GWE remedial system components 

along the southern and eastern toe of the Landfill. Closure ofthe perimeter ditch was 

completed in late 2010. 

The purpose of the construction of the GWE system is to extract leachate and impacted 

ground water migrating from beneath the Landfill in the US, UUI, and LUI strata, to reduce 

COC concentrations to below ICLs in ground water emanating from the WMA. 
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4.3.2 Task Descriptions 

The approach to closing the perimeter ditch was described in Section 5 of the 100% SCRD 

and the October 15,2010 Technical Memorandum and October 21,2010 Supplement (copies 

of which are included in Appendix A). After the sediment excavation activities were 

completed, the perimeter ditch was backfilled with structural fill to facilitate construction of 

the access roadway and GWE system. 

In general, construction of the GWE system and enhancing the permeable landfill cover 

include the following: 

• 	 drilling and development of fifteen (15) extraction well clusters, each consisting of 
three (3) wells, drilled to depths of approximately 25 feet, 45 feet and 65 feet, 
respectively; actual depths will be dependent upon field conditions; 

• 	 trenching, installing 3-inch diameter force main conveyance piping, and backfilling to 
access road sub grade; 

• 	 trenching, installing 6-inch diameter gravity conveyance piping, and backfilling to 
access road sub grade; 

• 	 trenching, installing 2-inch diameter water line and services to selected extraction 
well buildings; 

• 	 trenching, installing subsurface communication and permissive wiring, conduits and 
boxes, and backfilling to specified grade; 

• 	 excavating, installing two on-site 8-foot diameter lift stations and associated valve 
pits, and backfilling to access road subgrade; 

• 	 excavating, installing three (3) valve pits and appurtenances associated with the water 
service line, the force main reliefvalves/cleanouts, and the sedimentation tank drain; 

• 	 excavating, installing one 35,000-gallon sedimentation tank, and backfilling to 
specified grade; 

• 	 connecting the 35,000-gallon sedimentation tank to the City of Dover lift station (to 
be constructed at the Site by others); 
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• 	 installing utility poles and an overhead electric power line supply extending from 
Tolend Road to the west side of the project site, as well as provisions for drop-downs 
to service to the extraction well buildings; 

• 	 installing fifteen (15) extraction well buildings and all internal appurtenances, 
expanding one of the extraction well buildings near Tolend Road to include an office 
and a bathroom; 

• 	 installing exterior electrical panels and associated appurtenances; 

• 	 connecting the electrical service drop-downs to the panels; 

• 	 installing surface-mounted well pumps, interior piping, and controls inside of the 
extraction well buildings; 

• 	 coordinating system start-up and testing with the Engineer; 

• 	 installing the final layers of an access road (sand and gravel subbase and processed, 
recycled asphalt) to specified standards and grades; 

• 	 installing fencing, gates, and security features; 

• 	 placement of vegetative support material on side-slopes and other areas requiring 
restoration; 

• 	 adding soil enhancements to the existing permeable cover; and 

• 	 spreading of seed and fertilizers to stabilize disturbed surfaces and support growth of 
vegetation. 

4.3.3 Additional Sediment Characterization 

Concurrent with initiating Phase I activities, and consistent with Section 5.2.5 of the 

100% SCRD, Geolnsight completed additional sediment characterization activities in the 

western and southern portions of the perimeter ditch. The results of the additional 

characterization activities were summarized in the October 15,2010 Technical Memorandum 

(Appendix A) and were used to refine the scope of sediment removal activities associated 

with Phase I SCRA. 
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4.3.4 Site Preparation 

The approach and methods for erosion control, clearing and grubbing, and surface water 

control were described in the October 15,2010 Technical Memorandum and Clean Harbors 

Work Plan dated November 17,2010 included in Appendix A. Section 4.4 of this 

SCRA-WP summarizes the approach for stormwater pollution prevention during construction 

activities. 

4.3.5 Work and Support Zones 

The Work Zone is shown on the Site Plan (Figure 2) and includes the Landfill surface and 

the areas west, south, and east of the Landfill. 

The existing Butler Building will be used as a support building. During Phase I activities, the 

contractor mobilized a trailer and portable sanitary services to the Landfill. Phase IIIIII 

activities will also include mobilization and use of on-Site trailers and portable sanitary 

serVIces. 

4.3.6 Staging Areas 

Staging areas are primarily located on the Landfill surface, or within the Work Zone at the 

toe of the Landfill. Staging areas are generally surrounded by hay bales and lined with filter 

fabric to contain stockpiles of impacted sediment or fill awaiting use as backfill. Staging 

area locations are near existing roadways to facilitate access and minimize disturbance to the 

Landfill and Work Zone area surfaces. Prior to construction, the staging area locations will 

be mowed to lower the vegetation, covered with filter fabric, and surrounded by hay bales. 

Excavated sediment was transported to the Landfill, deposited in a temporary sediment 

staging area, and free liquids, if present, were allowed to drain prior to waste characterization 

and off-site disposal. 
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Containment was established to prevent potential erosion or other migration of potentially 

impacted sediment, and to minimize risk of contact with the materials. The stockpile was 

maintained during the work period. The staging area and stockpile layouts and construction 

details were presented on Drawing 3-2 of the 100% SCRD. 

Earthmoving equipment was brushed of loose materials and washed with a pressure washer 

on the truck pad or on the Landfill surface prior to exiting the Site. 

4.3.7 Transportation 

During Phase I, fill materials were transported to the Site from the pre-approved sand and 

gravel pit located in the neighboring town of Madbury, New Hampshire along approved 

truck routes. 

Transport of materials from the Landfill was performed by qualified personnel with 

appropriate training and with appropriate permits and licenses. Transport was performed 

using dump trucks or roll-offs. Vehicle transport paths were identified during the work and 

vehicle decontamination was conducted as necessary whenever a vehicle left the Work Area. 

For off-site disposal of excavated materials, transport was performed using covered trucks in 

accordance with applicable regulations. 

4.3.8 Materials 

Materials were specified in the Technical Specifications and Bid Documents (Appendix D of 

the December 29,2010 100% Source Control Remedial Design) that generally include 

common sand, bank run gravel, crushed rock, and recycled asphalt. A local source of 

common sand and bank run gravel was identified in the adjacent town of Madbury, New 

Hampshire. 
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4.3.9 Equipment 

Equipment used by the Phase I contractor is identified in the Work Plan included in 

Appendix A. In general, Phase I equipment included excavators, bull dozers, dump trucks, 

vacuum trucks, bobcats, and service vehicles. Phase II equipment is anticipated to include 

sonic drilling rigs and support equipment, shoring installation equipment, cranes, and utility 

trucks. Most equipment will be staged and stored on top of the Landfill. Equipment will be 

supplied and maintained by the General Contractor. 

4.3.10 Impacted Sediment Disposal 

Five composite samples of the excavated perimeter ditch sediment were collected for waste 

characterization to evaluate disposal options. It was anticipated that arsenic-impacted 

sediment removed from the perimeter ditch and other SCRA derived wastes would not be 

classified as hazardous under RCRA Part 261 based upon historical results of Toxicity 

Characteristic Leaching Procedure (TCLP) testing. Based upon testing of the stockpiled 

sediment, the arsenic-impacted sediment was characterized as non-hazardous. 

The material was accepted for disposal at Waste Management's TLR-III Refuse Disposal 

Facility located in Rochester, New Hampshire, approximately 3 miles from the Landfill. 

Samples for waste characterization were collected from sediment stockpiles located on the 

Landfill in accordance with the disposal facility requirements. 

The sediment was tested for the following: 

• total RCRA 8 metals by USEP A Method 6000/7000 methods; 

• volatile organic compounds by USEP A Method 8260; 

• semi-volatile organic compounds by USEPA Method 8270; 

• pesticides by USEP A Method 8081; 

• polychlorinated biphenyls (PCBs) by USEPA Method 8082; 
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• ignitabilitylflashpoint by USEPA Method 1030; 

• corrosivity/pH by USEPA Method 9045; 

• reactive sulfide by USEPA Method 7.3.4.1; and 

• reactive cyanide by USEPA Method 7.3.4.2. 

4.3.11 Inspection and Monitoring 

4.3.11.1 Erosion Control Monitoring During Construction 

The contractor or its subcontractor(s) will conduct monitoring of erosion and sedimentation 

control devices at a frequency sufficient to ensure intended performance of the devices and to 

minimize the chances of improper function failure that might lead to surface water body 

impacts. Monitoring activities are described in Section 8 of the Construction Storm Water 

Pollution Prevention Plan (CSWPPP) included in Appendix B. In general, monitoring will 

include evaluation of sheet flow areas, defined channels or other waterways, and potential 

discharge locations to confirm that controls are performing acceptably. Monitoring will be 

conducted not less frequently than once per seven calendar days during the course of normal 

construction activities and within 24 hours of the end of a significant storm event. 

Significant storm events are defined in the CSWPPP (see Section 1, page 2). Site specific 

CSWPPP monitoring forms are included in the CSWPPP. 

Evaluation of dust generation will be made visually based upon wind conditions and 

traffic/equipment activity. 

The sediment stockpile was continually monitored during storage to maintain coverage and 

limit access to the sediment. Stockpiled sediment was removed from the Landfill in 

February 2011. 
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4.3.11.2 Wetlands Monitoring 

Section 10.3 of the 100% SCRD proposed a post-construction wetlands monitoring program 

that will be performed after the GWE system becomes operational. The objective of the 

program will be to monitor conditions within wetland areas adjacent to the GWE system. 

A wetlands monitoring program was developed and reviewed by the Agencies as part of the 

remedial design effort associated with the 1991 ROD. For this SCRA-WP, we propose to 

modify the monitoring approach that was previously developed for the 1991 ROD, as 

outlined in Golder's 1995 PDI report, to be consistent with the change to the SC remedy and 

certain changes at the Landfill since the 1995 report was completed. 

Eight vegetation monitoring plots and six wetland delineation data plot pairs were established 

in Golder's 1995 PDI report (Section 8.5), which were designated WVP-1 through WVP-8 

and 1 U/W through 6U/W, respectively. Detailed information regarding tree species, 

diameter at breast height, percent cover, and location in the canopy was recorded at each 

monitoring plot (Appendices CC, DD, and EE of the 1995 PDI report). The 1995 PDI 

vegetation monitoring plots and wetland delineation pairs are included on Figure 4 of this 

SCRA-WP. Figure 4 also includes the steady-state ground water drawdown for the SCRA 

that was estimated by the ground water model system (GMS) model (see Figure 7 of the 

September 17,2010 Technical Memorandum in Appendix A of the December 29,2010 

100% Source Control Remedial Design). 

The locations of the 1995 PDI monitoring plots were evaluated relative to the areas of 

anticipated drawdown resulting from GWE system operation. One vegetative monitoring 

plot (WVP-1) is located near the area that drawdown is anticipated to be greatest and four 

vegetative plots (WVP-2 to WVP-4, and WVP-8) are located where drawdown is anticipated 

to be moderate. Three vegetative monitoring plots (WVP-5 to WVP-7) are located in 

upgradient areas were drawdown is anticipated to be considerably less than areas near the 

GWE system. 
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Based upon the results of our review of current conditions at the Landfill and considerations 

associated with the new remedy, the following table provides a summary of the historical 

plots that will be used for monitoring the SeRA. 

PLOTID RATIONALE FOR USE 

WVP-l retain for use; re-establish baseline data in 2011 

WVP-2 retain for use; re-establish baseline data in 2011 

WVP-3 not selected for use; area affected by TZD clearing, duplicative location of 
WVP-4 

WVP-4 retain for use; re-establish baseline data in 2011 

WVP-5 retain for use; re-establish baseline data in 2011 

WVP-6 not selected for use; location stratigraphy (marine clay near ground surface); 
not representative of general site conditions 

WVP-7 not selected for use; located upgradient of Landfill within Hoppers wetland 
complex; difficult to distinguish natural change versus change attributed to 
GWE 

WVP-8 retain for use; re-establish baseline data in 2011 

The delineation pair locations will be re-evaluated in the field during re-establishment of the 

vegetation plots to ensure that they are located on comparative upland (designated with a 

"U") and wetland (designated with a "W") sides of the delineated boundaries. The wetland 

boundary south and east of the Landfill was evaluated and updated in September/October 

2010 by Normandeau Associates, Inc. (Normandeau) and summarized in a memorandum 

included in Appendix A. In the area evaluated by Normandeau in 2010, it appears that the 

wetland boundary near Tolend Road shifted to the east. Therefore, wetland delineation pair 

2U/2W will be re-established during 2011 field activities, and other pair locations will be 

evaluated. 

In addition to wetlands monitoring, shallow ground water fluctuations will be monitored 

using shallow piezometers. Piezometers will be manually installed adjacent to vegetation 

monitoring plots. In addition, gauging data for select monitoring wells collected during EMP 
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and Southern Plume activities will be provided to Normandeau and used in their wetland 

assessment. 

The monitoring plots, delineation pairs, and shallow piezometers will be established in the 

spring of 20 11 and baseline monitoring activities will be performed during the growing 

season of2011 (approximately in July 2011) and before the GWE system is started. 

Once SCRA construction activities are completed, early GWE operations begin, and 

hydraulic monitoring data become available, long term monitoring of the plots will be 

incorporated into the REMP. Additional vegetation monitoring plots and delineation pairs 

may be established as part of the REMP after data from performance monitoring are 

evaluated in the first few years of operation. 

4.3.12 Demobilization Approach 

Upon completion of construction activities and enhancement of the permeable cover, 

disturbed areas along the GWE system location will be stabilized. Rip-rap, erosion control 

matting, wood chips, and hay mulch may be used to perform these activities as shown on the 

5-Series Drawings (Appendix E; 100% SCRD). 

4.3.13 Compliance with ARARs 

The Applicable or Relevant and Appropriate Requirements (ARAR) for the SCRA are 

summarized in Tables 2A, 2B, and 2C. 

4.4 CONSTRUCTION STORM WATER POLLUTION PREVENTION PLAN 

A CSWPPP was prepared to comply with the substantive requirements of the USEPA 

National Pollution Discharge Elimination System (NPDES) Construction General Permit 

(CGP) and the City of Dover's Phase II NPDES MS4 permit. The CSWPPP provides 

guidelines to minimize the potential impacts of erosion and sediment migration associated 
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with earthwork and construction activities during SC implementation. The CSWPPP 

describes the implementation of procedures and installation of systems and controls designed 

to reduce the transport of materials due to wind, surface runoff, and dewatering activities. 

The purpose of the CSWPPP is to identify potential sources of storm water pollution (both 

during wet and dry weather) and develop Best Management Practices (BMPs) to minimize 

the potential for runoff from identified sources at the Site to impact adjacent forested 

wetlands and reduce potential impacts present from storm water run-on pathways. 

A copy of the CSWPPP was provided to USEPA in November 2010. The CSWPPP is 

included in Appendix B. 

4.5 CONSTRUCTION QUALITY ASSURANCE 

A Construction Quality Assurance Project Plan (CQAPP) was prepared to establish quality 

assurance measures to be implemented during SCRA construction activities. 

Inspection and verification activities are required to demonstrate that materials used and 

construction techniques employed provide final products and systems that meet the intent of 

project design drawings and technical specifications. The CQAPP describes the activities 

that will be performed as part of this documentation process. The responsibility, authority, 

and lines of communication for construction inspection and verification activities are 

discussed in Section 2.0 of the CQAPP. Minimum qualifications of the personnel 

performing construction and materials testing are identified in Section 3.0 of the CQAPP. 

Anticipated meetings to communicate project performance and important elements of the 

design, quality assurance program, and schedule are described in Section 4.0 of the CQAPP. 

Section 5.0 of the CQAPP describes anticipated oversight, inspection, sampling, and testing 

activities associated with construction of the SCRA. Documentation of construction quality 

assurance (QA) and quality control (QC) activities are discussed in Section 6.0 of the 

CQAPP. 
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Project CQA/QC are specifically based upon information presented in the project Contract 

Documents, which include the 100% SCRD, SCRA-WP, Bid Specification Package, 

Drawing Package, contract requirements and conditions, supplemental conditions, and other 

appended or referenced plans. The CQAPP addresses material and construction standards, 

test procedures, and general guidance for CQA personnel in charge of monitoring the 

construction of the Site remedy. The construction contractor or contractor-designated 

subcontractor shall conduct CQAlQC testing to monitor the contractor's work. The Dover 

Group has engaged Geolnsight, as the Engineer to monitor the CQAlQC testing, CQA/QC 

records, the performance and overall quality of the work, and certify that the completed 

project complies with the requirements of the contract specifications. The Engineer or an 

Engineer-appointed subcontractor may duplicate CQAlQC testing if deemed necessary to 

ensure data quality. 

The CQAPP includes a summary table of the anticipated CQAlQC tasks associated with the 

SCRA Construction Project. The CQAPP is included in Appendix C. 

4.6 CONSTRUCTION DOCUMENTATION AND DELIVERABLES 

The Engineer will be responsible for documenting construction activities through 

accumulated submittals, testing results, required descriptive remarks, data sheets, and 

checklists provided by the contractor or obtained independently. Documentation and data 

collected by the contractor and Engineer during the construction activities will be available at 

the Site upon request. 

Submittals received from the contractor will be logged by the Engineer with regard to the 

title of the submittal, the date received, form of transmittal, and its status. The Engineer will 

then evaluate each submittal for compliance with the requirements of the Contract 

Documents and will either approve, approve with corrections, request a revision, or reject the 

submittal. Records of the submittal receipt, its rejection (if applicable), and its acceptance 

will be kept on-Site and an electronic copy will be saved to the project file. 
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Work that does not, in the Engineer's opinion, conform to the SCRA construction plans and 

specifications will be documented and reported to the contractor. Non-conformance will be 

reported to the contractor as soon as practicable by the Engineer either verbally or in writing. 

The non-conformance will be resolved and corrective action taken by the contractor as soon 

as practicable. If the corrective action results in the work conforming to the plans and 

specifications, the action shall be documented and accepted. If a change is required, a formal 

Change Order may be instituted using approved procedures described in the Contract 

Documents. 

4.7 OPERATIONAL AND FUNCTIONAL 

Within 45 days after the Dover Group concludes that the SCRA construction activities are 

fully (100%) completed, a Pre-Final Source Control Construction Inspection (Pre-Final 

Inspection) will be scheduled with representatives of US EPA and NHDES. The objective of 

the Pre-Final Inspection will be to evaluate the SCRA system and identify punch-list items. 

Within 75 days of the Pre-Final Inspection, the Dover Group will coordinate a Final Source 

Control Construction Inspection (Final Inspection) to determine construction/system 

completeness. The Final Inspection will include representatives of USEP A and NHDES. 

Within 60 days of completion of the Final Inspection, the Dover Group will submit to 

USEP A and NHDES for review and approval the Final Source Control Remedial Action 

Construction Report (Final Report). The Final Report will document that punch-list items 

have been addressed and that the remedy construction is complete. The SC remedial system 

will be considered Operational and Functional once USEP A approves or modifies the Final 

Report. 
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5.0 SCHEDULE SUMMARY 

5.1 PROJECT DELIVERY STRATEGY 

Table 1 presents the estimated construction schedule for completion of the SCRA. This 

schedule is dependent upon approval of the final design report and SCRA-WP by USEPA 

after reasonable opportunity for review and comment by the NHDES. Construction activities 

will begin after USEPAINHDES approval of the SCRA-WP and selection of the Phase II 

remedial contractor by the Dover Group. The general sequence of activities will be: 

Earthwork - Phase I - Completed Fall 2010 

• 	 confirm and flag wetland boundaries; 

• 	 treat invasive species within western portion of perimeter ditch; 

• 	 collect additional sediment samples to delineate excavation areas; 

• 	 installation of erosion and sedimentation controls including siltation fence, 
construction entrance/truck wash, and check dames); 

• 	 installation of crushed rock fill to reinforce access roads on top of the Landfill 
and surrounding areas; 

• 	 clearing and grubbing of the perimeter ditch, access areas adjacent to the 
perimeter ditch, staging areas, and proposed access road areas; 

• 	 construction of staging area controls for vehicle refueling (if necessary) and for 
equipment/material staging; 

• 	 installation of temporary dewatering infiltration basins to manage sediment and 
dewatering fluid from perimeter ditch excavation activities and utility trenching 
activities; 

• 	 installation of an impacted soil dewatering/staging pad on top of the Landfill; 

• 	 construction of temporary material and equipment staging areas as needed; 

• 	 excavation of arsenic-impacted (greater than 50 mg/Kg) sediment in the perimeter 
ditch, and dewater for temporary onsite storage prior to disposal offsite; 
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• 	 backfilling the perimeter ditch using imported common sand borrow and road gravel 
to construct an access road that supports heavy equipment and trucks including 
drilling rigs, vacuum trucks, and service vehicles along the toe of the Landfill; and 

• 	 installation of temporary stabilization measures including woodchips or haymulch on 
disturbed surfaces during winter months. 

Construction - Phase 11- Spring - Summer - Fall 2011 

• 	 conduct Pre-Construction Conference; 

• 	 re-establish vegetation monitoring plot and delineation pair locations and conduct 
baseline data collection in July 2011; 

• 	 perform inspection of existing erosion control features and update and amend, as 
needed, for the 2011 construction season; 

• 	 excavation to approximately 12 feet bgs and associated dewatering activities for 
installation of a buried sedimentation tank structure; 

• 	 install sedimentation structure; 

• 	 excavation to approximately 15 feet bgs and associated dewatering activities for 
installation of lift stations; 

• 	 install on-site lift stations on the east and west sides of the Landfill (two total); 

• 	 prepare foundation/footing areas for buildings and sedimentation structures; 

• 	 drilling and development of fifteen (15) extraction well clusters, each consisting of 
three (3) wells; 

• 	 install electrical service infrastructure after extraction wells are installed to minimize 
issues with overhead hazards in drilling areas; 

• 	 install on-site gravity and force conveyance piping (main and laterals) and 
connections to lift stations; 

• 	 install foundations/footings for extraction well pump stations; 

• 	 install extraction well nest mechanical and support building enclosures (15 total); 

• 	 install equipment, pumps, and controls; 

• 	 install off-site sewer conveyance line (concurrent with other activities); 
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• 	 connection of on-site conveyance piping system to the City of Dover municipal sewer 
lift station, including connection from sedimentation tank and bathroom; 

• 	 submit SCRA OMM (within 30 days of75% construction complete date); and 

• OWE system start up and testing. 


Completion and Demobilization - Phase III - Fall - Winter 2011 


• 	 augment existing cover in areas that are identified to have insufficient organic cover 
material and visible exposed debris; 

• 	 perform grading of selected supplementary cover materials; 

• 	 vegetate/reseed with specified seed mixes and fertilizer to establish a sufficient stand 
of vegetation; 

• 	 install final access road bedding, access gates, and as necessary, fences; 

• 	 conduct Pre-Final and Final Inspections; 

• 	 conduct As-Built survey; and 

• 	 prepare Final Construction Report. 

5.2 POTENTIAL SCHEDULE MODIFICATIONS 

5.2.1 Overview 

The project schedule and sequencing were reviewed to evaluate critical path items and 

anticipate conditions that could result in significant changes to the project delivery strategy 

and project schedule. 

In addition to Agency review and approval of the SCRA-WP, the primary critical path item 

associated with SCRA construction activities is the extension of the existing municipal sewer 

conveyance system to the Landfill. Operation of the on-Site OWE system cannot be initiated 

until the conveyance extension has been constructed (thus allowing the transfer of extracted 

ground water to the POTW for treatment). These activities, including the construction of a 
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City-owned and operated lift station, are being coordinated by the City in consultation with 

representatives of the Dover POTW. Although the conveyance extension project is 

proceeding on a parallel track to the SCRA, its design and construction require coordination 

with multiple private property owners, design of a river crossing, and the need to meet local 

requirements for conducting work in roadways and easements. 

Currently, the City has initiated lift station and conveyance extension design activities, and 

has obtained preliminary approvals for the easements required to construct the conveyance 

line extension. The City's engineering team has met with the SCRD engineering team and 

has coordinated design of the lift station with the on-Site remedial system and operating 

control logic. The results of these meetings were incorporated into the 100% SCRD and 

associated bid documents. 

The Dover Department of Public Works imposes a moratorium on excavation activities 

within and along roadways from December 1 st through April 1 st each winter season. 

Consequently, the City expects that design activities and formal easement arrangements will 

be completed this fall and winter, and that a contractor will be selected to initiate 

construction of the conveyance system starting in April 2011. Activities are being planned 

so that the majority of on-Site construction activities are finished by the time the conveyance 

extension is completed. 

5.2.2 Potential Delays 

Conditions that could adversely impact the construction schedule include: 

• 	 delay of SCRA-WP approval by the Agencies - the Dover Group plans to meet 
necessary deadlines so that the Agencies can plan internal resources accordingly for 
review efforts; 

• 	 excessive standing water proximal to the Landfill could delay or slow construction 
activities - this potential delay condition was addressed by accelerating the on-Site 
activities that involve potential surface water management to perform these activities 
in a dry time of year (i.e., fall of2010); 
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• 	 potential delays associated with construction of the City-owned lift station and sewer 
line extension, which are outside the Dover Group's control - because the City is a 
member of the Dover Group, these activities are being closely coordinated with 
ongoing SCRA, and the City is focused upon completing lift-station and sewer line 
extension activities consistent with the overall SCRA schedule objective of having 
the SCRA system operational in 2011; 

• 	 delays associated with necessary infrastructure upgrades; modification to electrical 
services by the regional electrical company has previously caused delays at the Site ­
discussions with appropriate electric company representatives have been initiated and 
formal quotes for on-Site upgrades have already been obtained; 

• 	 the lack of availability of qualified contractors to complete SCRA construction 
(although it is unlikely that this condition will occur) - this condition has not been 
identified during bid activities conducted to date; and 

• 	 the lack of availability of or delays in procuring specialized equipment required for 
the SCRA construction, principally the surface-mounted pumps and the sedimentation 
tank - this issue will be addressed by initiating procurement during the winter, well 
before the construction stage in which these structures and equipment will be needed. 
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6.0 PERFORMANCE MONITORING 


6.1 OVERVIEW 

Consistent with recommendations made by USEP A, performance monitoring will focus upon 

documenting actual extraction well pump rates versus 100% SCRD design pump rates, and 

measuring and documenting hydraulic conditions along the toe of the Landfill using the 

existing network of ground water monitoring wells. Hydraulic measurements obtained 

during performance monitoring activities will be used to evaluate system capture. They will 

also be used as inputs to the model to evaluate optimal locations for additional monitoring 

wells or piezometers, if considered necessary based upon review and analyses of 

performance monitoring data for the first several years of system operation. 

It was agreed that initial performance monitoring associated with the ground water extraction 

system would focus upon documenting hydraulic conditions imposed by the system of 

extraction wells (as opposed to the more traditional approach of comparing water quality 

downgradient of the remedial system to the concentrations on the upgradient side). This 

approach was agreed to because there are not significant differences between the suite of 

COCs and relative concentrations in areas within and down gradient of the toe ofthe Landfill, 

and operation of the OWE system is expected to "pull back" impacted ground water that is 

currently located downgradient of the Landfill toe within the Eastern and Southern Plumes, 

which would confound analysis of COC trends. Therefore, the existing network of 

monitoring wells that is located in the vicinity of the OWE system will be used to monitor 

changes in hydraulic conditions associated with operation of the remedial system. Hydraulic 

conditions under system operation will be compared to historical hydraulic conditions. If 

performance data do not indicate adequate capture of impacted ground water migrating from 

the WMA, changes may be made in the operation and configuration of the remedial system 

(such as changes to individual well extraction rates, or the installation of additional extraction 

wells) to improve performance. 
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As specified in the September 30, 2010 USEPA approval letter for the 100% SCRD, USEPA 

indicated that the performance monitoring well network will be evaluated after the GWE 

system is operational. Section 6.2 below identifies the existing monitoring wells that are 

proposed for the initial performance monitoring program and the approach for monitoring 

hydraulic conditions at these locations. 

The approach used to evaluate the performance of the SCRA GWE system will also consider 


USEP A guidance described in: 


• 	 "General Methods for Remedial Operations Performance Evaluations," USEP A 
Report EPA600/R-92/002 (dated January 1992); 

• 	 "Elements of Effective Management of Operating Pump and Treat Systems," USEPA 
(Office of Solid Waste and Emergency Response) Report OSWER 9355.4-27FS-A 
(dated November 2002); and 

• 	 "A Systematic Approach for Evaluation of Capture Zones at Pump and Treat 
Systems, Final Project Report," USEPA Report EPA600/R-08/003 (dated January 
2008). 

The typical approach used to evaluate GWE systems consists of evaluation and convergence 

ofmultiple "lines of evidence" that include estimating the Target Capture Zone (TCZ), 

evaluating hydraulic information and data, reviewing trends in VOC concentrations, and 

estimating the actual areas of influence of the remedial system. 

Evaluation of remedial system performance will include: 

• 	 review of actual ground water extraction rates compared to design rates; 

• 	 comparison of hydraulic data in performance monitoring wells to historical data; 

• 	 evaluation of hydraulic data in plan view (by stratigraphic layer) and in cross section; 

• 	 using trend and other appropriate statistical analyses to evaluate changes in hydraulic 

conditions; 
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• 	 using trend and other appropriate statistical analyses to evaluate changes in COC 
concentrations over time and position with regard to the extraction well network; and 

• 	 mapping and comparing VOC distribution and concentrations over time (in plan and 
cross-section view). 

6.2 PERFORMANCE MONITORING PROGRAM 

6.2.1 Overview 

The performance monitoring program will include continuous pump rate monitoring, 

periodic gauging, continuous hydraulic monitoring, comparison of hydraulic data to 

historical data, ground water sampling, and, possibly, model simulations. The frequency of 

monitoring will be modified as appropriate based upon evaluation of monitoring results. In 

this context, it is important to note that hydraulic conditions associated with operation of the 

GWE system will first approach steady state conditions at locations nearest the extraction 

wells. Based upon analyses conducted while completing the 100% SCRD, steady state 

hydraulic conditions with the GWE system operational are anticipated to be established 

relatively quickly in the US stratigraphic unit (several weeks to months). Because of their 

hydraulic properties, steady state conditions within the UUI and LUI stratigraphic units are 

expected to develop over a more extended period of several years. It is also important to note 

hydraulic head at the Site fluctuates seasonally within the three stratigraphic units, generally 

by approximately 1 to 3 feet. 

• 	 Continuous Pump Rate Monitoring: OMM activities will include continuous 

monitoring, and, as needed, extraction rate adjustments to achieve effective capture of 

impacted ground water migrating from the WMA with COC concentrations above 

ICLs. On-going adjustments of individual extraction pumps will be conducted to 

maintain design pump rates as hydraulic conditions change and fluctuate near 

extraction wells and as pump parts (primarily hoses) wear over time. Individual 

extraction well pump rates and performance of extraction well groups will be 

evaluated at least weekly. Overall performance of the GWE system will be evaluated 

by considering the following components: 
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a) extraction rates at individual wells; 

b) total extraction rate for the GWE system; 

c) total extraction rate for groups of wells; and 

d) combined extraction rate for the series of wells in each stratigraphic unit. 

The OMM Manual will include a formal schedule of system monitoring requirements, 

and information regarding measures that will be taken to maintain the design 

extraction rates. The OMM Manual will also include an outline and schedule for 

extraction rate measuring and system evaluation. Consistent with the approach 

outlined above, we anticipate that in addition to evaluating performance for the total 

system and individual extraction wells, combined extraction rates will be reviewed 

and evaluated for separate sections of the GWE system (i.e., the western leg and the 

eastern leg) and for the different stratigraphic units within each leg (i.e., US wells, 

UUI wells, and LUI wells). Certain details regarding extraction rate monitoring 

requirements will depend upon the specific pumps and controllers that are ultimately 

installed during Phase II activities. 

• 	 Periodic Hydraulic Gauging: Periodic gauging will include hydraulic monitoring 

conducted during semi-annual sampling events (described below) and in selected 

wells on a more frequent basis. Table 3 indicates the frequency of hydraulic gauging 

activities. 

• 	 Continuous Hydraulic Monitoring: Continuous hydraulic monitoring will be 

performed for each extraction well and in selected performance monitoring wells 

indicated on Table 3. Hydraulic conditions in selected performance monitoring wells 

will be recorded every three hours using pressure transducers. The transducers will 

be installed in performance monitoring wells with different vertical screen intervals to 

monitor hydraulic conditions and response in separate hydrogeologic units. Note that 

transducers will not be deployed in shallow wells that are expected to go dry. 

Hydraulic data for the extraction wells will be downloaded to the programmable logic 
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controller (PLC) program and retrieved electronically. Transducers in performance 

monitoring wells will be downloaded to a field lap-top. Use of transducers is 

described in a new Standard Operating Procedure (SOP #19) that is included in the 

January 2011 QAPP. Hydraulic data will be used to evaluate hydraulic conditions at 

individual monitoring wells, and to evaluate general seasonal trends in the 

hydrogeologic units. 

• 	 Ground Water Sampling: A subset of approximately 55 monitoring wells in the 

study area are sampled twice yearly as part of the EMP/GMP monitoring program. In 

addition, a selected set of wells indicated on Table 3 will be sampled quarterly. 

These data will be evaluated for trends in ground water quality over time. In 

addition, ground water will be collected from the extraction wells prior to start-up to 

evaluate baseline concentrations. Additional samples will be collected periodically to 

assess changes in ground water quality at the extraction locations. Extraction well 

ground water concentration data may be used to focus extraction at specific locations. 

• 	 Hydraulic Model Comparison: As previously discussed, hydraulic conditions at the 

Site and associated with the extraction system are complex and may be complicated 

to interpret using field data alone. Accordingly, field hydraulic data may be used as 

inputs to the hydraulic model to simulate effects of actual operating conditions, 

providing an additional method of assessing system performance. Potential transient 

effects associated with rainstorms, atypical periods ofwet/dry weather, etc., will be 

considered while performing these model-based assessments. 

6.2.2 Data Quality Objectives 

Table 4 lists the Data Quality Objectives for information obtained as part of the SCRA 

Performance Monitoring Program. The table lists the types of samples collected and how 

these data will be used in performance monitoring. 
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6.3 PERFORMANCE MONITORING WELLS 

6.3.1 Overview 

The 100% SCRD proposed that the network of ground water monitoring wells located near 

and along the toe of the Landfill be used for performance monitoring. As described in this 

SCRA-WP, hydraulic and COC monitoring data obtained from existing wells will be used to 

evaluate the need to augment the performance monitoring program and network of 

monitoring wells. 

Based upon USEPA's review of the September 24,2010 100% SCRD, USEPA approved 

modifications of the 2009 Scope of Work (SOW) requirements, and, consistent with 

paragraphs 15 and 116 of the Second Consent Decree, granted relief with regard to the 

component of the SCRD that describes the approach to performance monitoring. The 

September 30,2010 approval letter indicated: 

• 	 Section 6.4.1.2 of the 2009 ASOW implies that the Performance Monitoring Well 
network will be in-place prior to system start-up. However, further discussion has 
determined that it will be better to assess operation of the recovery system and design 
of a proper monitoring network once the recovery system is operational. 

Consequently, this SCRA-WP includes a discussion of the initial activities that will be 

conducted as part of initial performance monitoring associated with the SCRA. System 

operation information and data collected as part of the initial performance monitoring 

program will be evaluated and summarized in annual SCRA reports. These data will be 

reviewed and discussed with the Agencies with regard to evaluating GWE system 

performance, and the need to augment and/or revise the initial performance monitoring 

program (including the possible need to install additional performance monitoring wells). 

6.3.2 Performance Monitoring Well Selection 

Currently, there are approximately 200 monitoring wells located in the general vicinity of the 

Landfill. Information regarding these monitoring wells was reviewed to evaluate possible 

inclusion in the initial performance monitoring program. Preference was given to wells that 
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are screened within discrete stratigraphic units (i.e., the screened interval of the well does not 

extend across a stratigraphic interface), and wells whose screened interval was neither too 

short (i.e., 2 feet long) or too long (i.e., longer than 15 feet). 

Figures 6 and 7 of the September 17,2010 Technical Memorandum (Appendix A of the 

December 29, 2010 100% SCRD) and Figure 6 included in the Response to Comments 

(Appendix G of the December 29,2010 100% SCRD) were reviewed to evaluate the area of 

and relative magnitude of hydraulic influences associated with approximate steady state 

GWE system conditions. Based upon a review of this information, monitoring wells were 

selected to represent: 

• 	 areas along the line of extraction wells near the downgradient toe of the Landfill; 

• 	 areas upgradient and downgradient of the line of extraction wells that are estimated to 
experience hydraulic influences from the extraction system of at least 1 foot; 

• 	 areas near the east and west end of the line of extraction wells; and 

• 	 "background" areas that are not expected to experience direct hydraulic influences 
from operation of the GWE system. 

Depending upon the intended use, pressure transducers will be deployed in a subset of the 

initial performance monitoring wells. The transducers will be programmed to obtain 

measurements of hydraulic head at intervals of approximately three hours. Hydraulic 

measurements will be obtained from the remaining performance monitoring wells using an 

electronic water level meter at weekly (during system start up) and quarterly intervals. 

Tables 3A and 3B summarize information regarding the proposed initial performance 

monitoring wells. Table 3A includes information regarding the general category of the 

performance monitoring well, and the anticipated monitoring activities and frequency. 

Table 3B includes well construction information. 

Although not directly related to the performance of the GWE system, a subset of existing 

monitoring wells that are located within the Southern Plume MOM Study Area will be 
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included in the ongoing hydraulic gauging program. These wells will be gauged 

concurrently with monitoring performed under the EMP/REMP and the SCRA. Hydraulic 

information obtained during these monitoring events will be reviewed to evaluate the extent 

of SCRA OWE hydraulic influences to the south and west of the Landfill into the Southern 

Plume MOM Study Area. In particular, these data will be used to establish pre-SCRA OWE 

system operation hydraulic conditions and evaluate possible "back capture" of the Southern 

Plume within the downgradient area of influence associated with the SCRA OWE system. 

After the SCRA OWE system is operational and relatively steady state hydraulic conditions 

are established (over the first few years of system operation), the overprint of the system will 

be evaluated with regard to the continued need to operate, or modify, the Southern Plume 

MOM remedy. 

6.4 SYSTEM OPTIMIZATION ASSESSMENT 

Monitoring data obtained while operating the SC OWE system will be used to evaluate 

possible remedial system enhancements. The evaluation will also include information 

obtained from the REMP and remedial actions conducted elsewhere at the Site, including the 

Northwest Landfill air sparging/soil vapor extraction system and the Southern Plume MOM 

OWE system. 

Possible OWE system enhancements may include: 

• 	 adjusting ground water extraction rates at individual wells; 

• 	 installing additional ground water extraction wells; 

• 	 evaluating use of alternative pumps to attain target extraction rates; 

• 	 evaluating use of alternative pumping schedules (such as pulsed systems); and 

• 	 assessing the utility of possible system tie-ins with other remedies operating at the 
Site. 
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6.5 REPORTING 

Information obtained while conducting the remedy performance and optimization 

assessments will be summarized in the Annual SCRA Performance Reports. The Annual 

SCRA Performance Reports will include the 12-month standard calendar year and will be 

completed in April of each year (summarizing the previous year of operation). A summary 

of general operational data will be included in quarterly Progress Reports (to be submitted in 

January, April, July, and October). 

6.6 OPERATION, MAINTENANCE, AND MONITORING MANUAL 

A preliminary table of contents for the anticipated Operation, Maintenance, and Monitoring 

(OMM) Manual is included in Appendix D. The OMM Manual will include protocols to 

operate, maintain, and monitor the OWE system and system component specifications. The 

OMM Manual will be developed concurrently with the construction of the OWE system. 

The contractor selected to construct the OWE system will provide equipment specifications 

and information to include in the OMM Manual. 

Consistent with Section 6.3.5 of the 2009 ASOW, the OMM Manual is due within 30 days of 

the 75% construction completion. Consequently, it is anticipated that the OMM Manual will 

be completed during the summer/fall of 20 11. 

In the October 27,2010 comment memorandum regarding the 100% SCRD, USEPA 

requested information regarding how "Management of Solids" associated with the on-site 

conveyance system will be addressed, and how samples of sediment will be obtained from 

the sedimentation tanle OeoInsight anticipates that sampling and solids management 

procedures will be described and included in the OMM Manual. Samples of accumulated 

solids will be collected and analyzed using procedures established in the revised QAPP (that 

was submitted to USEPA in January 2011). 
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7.0 SITE MANAGEMENT PLAN 


The SMP was revised by Geolnsight in 2005 when additional PDI activities were initiated at 

the Site. The SMP covered the period when the additional PDI activities, as described in 

Sections 1.4.6 of the SCFFS, were completed. An SMP Addendum was prepared in January 

2009 to provide information regarding activities associated with the Southern Plume MOM 

and Northwest Landfill Hotspot remedial activities .. The SMP Addendum also provided 

information regarding use of a limited portion ofthe top of the former Landfill by the City of 

Dover for the staging of compost to ultimately be used in final closure and grading. The 

SMP Addendum was uploaded to the USEP A web page associated with the Dover Municipal 

Landfill Superfund Site. Because the SCRA described in this Work Plan will result in 

material changes to the Site (such as reconfigured access roads and permanent structures), the 

SMP will be revised when SCRA construction is completed and the associated GWE system 

is operational. 

The updated SMP will include specific information regarding the location and configuration 

ofpermanent site features and utilities, site security, management and disposal of residuals, 

maintenance of the Landfill surface, and data management related to the final SCRA and 

other remedial actions at the Site. The updated SMP is anticipated to be completed late 2011. 
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8.0 QUALITY ASSURANCE PROJECT PLAN 

The Quality Assurance Project Plan was updated to include requirements of the SeRA 

activities. The updated QAPP was submitted to USEP A under separate cover in 

January 2011. 
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9.0 HEALTH AND SAFETY PLAN 

The Health and Safety Plan was updated to include requirements of the seRA activities. The 

updated HASP was submitted to USEP A under separate cover in January 2011. 
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10.0 PROJECT COORDINATION 


10.1 OVERVIEW 

This section of the SCRA-WP includes information regarding project team members 


involved with the construction and implementation of the SCRA, and identifies the types of 


anticipated subcontractors. 


The Dover Group retained Michael J. Webster of Geolnsight as the Project Manager to 


manage and direct the work performed at the Site. Mr. Webster served as Project Manager 


during PDI and SCRD activities. In general, project plans, document reviews, and field 


investigation activities will be scheduled and implemented by the Project Manager. 


The Dover Group retained Clean Harbors Environmental Service, Inc. (CHES) as the 


General Contractor to implement the work required for Phase I SCRA activities. The Dover 


Group initiated bidding associated with Phase 111111 SCRA in November and December 2010. 


Sargent Corporation was selected as the contractor for Phase IIIIII SCRA activities. 


Figure 5 provides an organizational chart. Resumes of key personnel are included in 


Appendix E. 

10.2 DOVER GROUP COORDINATOR 

The Project Coordinator for the Dover Group is: 

Dean Peschel 

Dover Landfill Executive Committee 


c/o City of Dover 

288 Central Avenue 


Dover, New Hampshire 03820 

(603) 516-6094 


(603) 516-6463 (Fax) 

dean. peschel@ci.dover.nh.us 
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As Project Coordinator for the Dover Group, Mr. Peschel will be the primary point of contact 

with USEPA and NHDES. Mr. Peschel will also be the Dover Group's point of contact with 

the Project Manager and will facilitate Work Plan activities associated with the Site. 

Mr. Peschel will also be responsible for communications with representatives of the City and 

local citizens. For this SCRA-WP, Mr. Peschel will be responsible for keeping the City of 

Dover Conservation Commission informed of the scope and schedule for field activities, and 

coordinating access to and use of City-owned land to establish the Work Zones. He will also 

ensure coordination of the activities of sewer design engineers under contract to the City with 

those ofthe SCRA team. 

10.3 PROJECT MANAGER 

The SCRD-WP Project Manager is: 

Michael J. Webster, P.G., L.S.P . 

GeoInsight, Inc. 


One Monarch Drive 

Littleton, Massachusetts 01460 


(978) 679-1600 
(978) 835-6547 (cell) 
(978) 679-1601 (Fax) 

mjwebster@geoinc.com 

As Project Manager, Mr. Webster will be responsible for: 

• 	 contract coordination and internal performance monitoring for subcontractors and 
vendors; 

• 	 overall technical responsibility for the work performed in each phase; 

• 	 coordination and liaison with USEP A and NHDES regarding field activities; 

• 	 assisting Mr. Peschel, as necessary, with communication and liaison with local 
officials and the public; and 

• 	 assisting Mr. Peschel, as necessary, with communication and liaison with agency 
personnel and representatives, as well as the City of Dover sewer design engineers. 
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Figure 5 presents a Project Organization Chart for the project management team. 

10.4 SUBCONTRACTORS 

Two analytical laboratories will be used for SCRA tasks. Analyses for compliance 

monitoring related to the discharge of ground water to the Dover POTW system and 

post-excavation sediment analyses will be performed by Absolute Resource Associates 

(ARA; formerly known as RL Laboratories, LLC), located in Portsmouth, New Hampshire. 

ARA has provided laboratory services associated with Southern Plume MOM, NW Landfill 

Hotspot, and PDI activities at the Site. 

Katahdin Analytical Services Inc. (Katahdin), located in Scarborough, Maine, was contracted 

to perform general chemistry analyses of ground water samples for COC concentration 

monitoring in ground water. Katahdin is the laboratory used for the EMP/REMP, and will be 

retained for performance monitoring analyses associated with SCRA performance 

monitoring program. 

Characterization and monitoring activities related to wetlands are performed by Normandeau 

Associates, Inc. (Normandeau) of Bedford, New Hampshire. Normandeau performed 

historical assessment activities during the 1994 to 1996 PDI and RD work. Normandeau 

recently completed assessments of the Landfill cover and perimeter ditch that were included 

in Appendix B of the 100% SCRD. 

Surveying activities have been performed by Vermont Survey and Engineering, Inc. of 

Montpelier, Vermont from 2007 to present. 

Prior to initiating earth work activities this fall, Swamp Inc. of Kittery, Maine was contracted 

to treat invasive species along the perimeter ditch and in focused areas of the Landfill. 
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Electrical services for Landfill activities have been provided by American Electrical 

Services, Inc. (AES) of Sterling, Massachusetts. AES is coordinating the electrical service 

connections with Public Service ofNew Hampshire (PSNH). 

CHES was the selected contractor to perform the first phase of implementation activities, 

including site preparation, impacted sediment removal and disposal, and backfilling of the 

perimeter ditch. 

Sargent Corporation was selected for Phase II/III activities to perform the following services: 

• amending the permeable Landfill cover; 

• installation of GWE system extraction wells; 

• installation of GWE system piping and manifold; 

• construction of GWE system support buildings, including sedimentation system; 

• procurement of pumps, equipment, and controls; and 

• installation of pumps and equipment. 

Other than the noted services above, the Dover Group does not currently anticipate that other 

subcontractors will be used to complete activities associated with the SCRA. 
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TABLE 1
 
IMPLEMENTATION TIME TABLE
 

SOURCE CONTROL REMEDIAL ACTION
 
DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 

DOVER, NEW HAMPSHIRE
 
SC REMEDY 

COMPONENT DESCRIPTION/IMPLEMENTATION APPROACH TIMING 

30% SCRD 
(6.2.3) 

� due 120 days from approval of the SCRD Work Plan (approval 
date was November 9, 2009). 

4 months 
(submitted on March 10, 2010) 

75% SCRD 
(6.2.4) 

� due 90 days after approval of the 30% SCRD (approval date was 
April 15, 2010). 

3 months 
(submitted July 15, 2010) 

100% SCRD 
(6.2.5) 

� due 60 days after approval of 75% SCRD; approval date was 
July 26, 2010. 

2 months 
(draft submitted 
September 24, 2010 and approved 
September 30, 2010); 
(final version submitted 
December 29, 2010) 

SCRA WORK PLAN 
(6.3.1) 

� due 90 days after approval of 100% SCRD; final draft approved 
January 24, 2011; and 

� development of monitoring system and CQAPP was initiated 
during the design phase. 

3 months 
(submitted December 29, 2010) 
(final version submitted 
March 24, 2011) 

PRE-CONSTRUCTION 
CONFERENCE AND 
INTIATION OF 
CONSTRUCTION 
(6.3.2 and 6.3.3) 

� within 60 days of USEPA approval of the SCRA-WP 2 months 
(required by March 24, 2011, 
although start of earthwork in 
November 2010 formally initiated 
construction) 
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TABLE 1
 
IMPLEMENTATION TIME TABLE
 

SOURCE CONTROL REMEDIAL ACTION
 
DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 

DOVER, NEW HAMPSHIRE
 
SC REMEDY 

COMPONENT DESCRIPTION/IMPLEMENTATION APPROACH TIMING 

EARTH WORK PHASE - FALL 2010 
SITE PREPARATION � confirm and flag wetland boundaries; 

� treat invasive species within western portion of perimeter ditch; 
� collect additional sediment samples to delineate excavation 

areas; 
� installation of erosion and sedimentation controls including 

siltation fence, construction entrance/truck wash, and check 
dam(s); 

� installation of crushed rock fill to reinforce access roads on top 
of the Landfill and surrounding areas; 

� clearing and grubbing of the perimeter ditch, access areas 
adjacent to the perimeter ditch, staging areas, and proposed 
access road areas; 

� construction of staging area controls for vehicle refueling (if 
necessary) and for equipment/material staging; 

� installation of temporary dewatering infiltration basins to 
manage sediment and dewatering fluid from perimeter ditch 
excavation activities and utility trenching activities; and 

� construction of temporary material and equipment staging areas 
as needed; 

1 to 2 weeks 
Completed in November 2010 
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TABLE 1
 
IMPLEMENTATION TIME TABLE
 

SOURCE CONTROL REMEDIAL ACTION
 
DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 

DOVER, NEW HAMPSHIRE
 
SC REMEDY 

COMPONENT DESCRIPTION/IMPLEMENTATION APPROACH TIMING 

PERIMETER DITCH 
CLOSURE 

� installation of an impacted soil dewatering/staging pad on top of 
the Landfill; 

� excavation of arsenic-impacted (greater than 50 mg/Kg) sediment 
in the perimeter ditch, and dewater for temporary onsite storage 
prior to disposal offsite; 

� backfilling the perimeter ditch using imported common sand 
borrow and road gravel to construct an access road that supports 
heavy equipment and trucks including drilling rigs, vacuum 
trucks, and service vehicles along the toe of the Landfill; and 

� installation of temporary stabilization measures including 
woodchips or haymulch on disturbed surfaces during winter 
months. 

4 to 6 weeks  

Perimeter Ditch Excavation 
Completed by December 14, 2010 

Backfilling 
Completed by January 31, 2011 

CONSTRUCTION PHASE - SPRING – SUMMER 2011 
GWE SYSTEM 
CONSTRUCTION 

� conduct Pre-Construction Conference; 
� re-establish vegetation monitoring plot and delineation pair 

locations and conduct baseline data collection in July 2011; 
� perform inspection of existing erosion control features and update 

and amend, as needed, for the 2011 construction season; 
� excavation to approximately 12 feet bgs and associated 

dewatering activities for installation of a buried sedimentation 
tank structure; 

� install sedimentation structure; 
� excavation to approximately 15 feet bgs and associated 

dewatering activities for installation of lift stations; 
� install on-site lift stations on the east and west sides of the 

Landfill (two total); 

4 to 6 months 
(anticipated start in April 2011) 
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TABLE 1
 
IMPLEMENTATION TIME TABLE
 

SOURCE CONTROL REMEDIAL ACTION
 
DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 

DOVER, NEW HAMPSHIRE
 
SC REMEDY 

COMPONENT DESCRIPTION/IMPLEMENTATION APPROACH TIMING 

GWE SYSTEM 
CONSTRUCTION 
(continued) 

� prepare foundation/footing areas for support buildings and 
sedimentation structures; 

� drilling and development of fifteen (15) extraction well clusters, 
each consisting of three (3) wells; 

� install electrical service infrastructure after extraction wells are 
installed to minimize issues with overhead hazards in drilling 
areas; 

� install on-site gravity and force conveyance piping (main and 
laterals) and connections to lift stations; 

� install foundations/footings for extraction well pump stations; 
� install extraction well nest mechanical and support building 

enclosures (15 total); 
� install equipment, pumps, and controls; 
� install off-site sewer conveyance line (concurrent with other 

activities); 
� connection of on-site conveyance piping system to the City of 

Dover municipal sewer lift station, including connection from 
sedimentation tank and bathroom; 

� GWE system start up and testing. 

MEETINGS DURING 
CONSTRUCTION 

� progress meetings with USEPA/NHDES during construction. Bi-weekly during construction (or 
as otherwise agreed to by parties) 

OMM PLAN 
(6.3.5) 

� within 30 days of 75% construction complete date; 
� development of OMM was initiated during the design phase. 

anticipated summer 2011 
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TABLE 1
 
IMPLEMENTATION TIME TABLE
 

SOURCE CONTROL REMEDIAL ACTION
 
DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 

DOVER, NEW HAMPSHIRE
 
SC REMEDY 

COMPONENT DESCRIPTION/IMPLEMENTATION APPROACH TIMING 

OFF SITE 
TREATMENT AT 
POTW 

� lift station adjacent to Tolend Road; and 
� sewer line from Landfill to existing City of Dover sewer – can be 

independent of on-site construction schedule – however, likely to 
be installed during same time period as on-site lift stations and 
sedimentation tank. 

To be installed by others in 
summer of 2011 

PROJECT COMPLETION AND DEMOBILIZATION PHASE – FALL 2011 
PERMEABLE COVER � visual survey of existing Landfill cover completed in May 2010; 

� augment existing cover in areas that are identified to have 
insufficient organic cover material and visible exposed debris; 

� perform grading of selected supplementary cover materials; 
� vegetate/reseed with specified seed mixes and fertilizer to 

establish a sufficient stand of vegetation; 
� install final access road bedding, access gates, and as necessary, 

fences; and 
� conduct As-Built survey. 

1 to 2 weeks for initial application 
(fall 2011) 

PRE-FINAL AND 
FINAL 
CONSTRUCTION 
INSPECTION 
(6.3.6) 

� Pre-Final Source Control Construction Inspection within 45 days 
of SCRA construction complete; and 

� Final Source Control Construction Inspection within 75 days of 
Pre-Final Inspection. 

1.5 months 
(fall 2011) 
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TABLE 1
 
IMPLEMENTATION TIME TABLE
 

SOURCE CONTROL REMEDIAL ACTION
 
DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 

DOVER, NEW HAMPSHIRE
 
SC REMEDY 

COMPONENT DESCRIPTION/IMPLEMENTATION APPROACH TIMING 

FINAL 
CONSTRUCTION 
REPORT 
(6.3.7) 

� within 60 days of Final Source Control Construction Inspection. 2 months 
(fall 2011) 

SC REMEDY 
OPERATIONAL & 
FUNCTIONAL 
(6.3.7) 

� status achieved after USEPA approves Final Source Control 
Construction Report. 

0 days 

NOTES: 
1.	 Timing estimates are based upon preliminary proposals from contractors and review of RS Means Catalog information. 
2.	 Construction activities associated with implementation of each SC component will be performed simultaneously, whenever 

practical. 
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TABLE 2A
 
SOURCE CONTROL REMEDIAL ACTION
 

ACTION SPECIFIC ARARS
 

Authority Requirement Status Requirement Synopsis Actions To Be Taken 
Federal Resource Conservation and Recovery 

Act (RCRA), 42 U.S.C. §§ 6901 et 
seq., Standards for identification and 
listing of hazardous waste, 40 C.F.R. 
Part 261 

Applicable to excavated 
material and material 

generated by treatment 
processes; 

Relevant and appropriate to 
material in the landfill 

New Hampshire has been delegated the authority to 
administer these RCRA standards through its state 
hazardous waste management regulations (Env-Wm 400). 
These provisions have been adopted by the State. 

Material excavated or otherwise generated during remedy 
implementation, including hydraulic control system 
installation and material generated by treatment processes, 
will be analyzed by appropriate test methods and, if 
applicable, managed in accordance with the substantive 
requirements of the state hazardous waste regulations.  Non­
hazardous materials will be disposed appropriately. 

Federal RCRA, Standards applicable to 
generators of hazardous wastes, 40 
C.F.R. Part 262 

Applicable for hazardous 
wastes generated from the 
remedial action; Relevant 

and Appropriate for 
hazardous wastes 

undisturbed in the landfill 

New Hampshire has been delegated the authority to 
administer these RCRA standards through its state 
hazardous waste management regulations (Env-Wm 500). 
These provisions have been adopted by the State. 

If remedial activity generates hazardous wastes, then they will 
be managed in accordance with the substantive requirements 
of the State hazardous waste regulations. 

Federal RCRA, Standards for owners and 
operators of hazardous waste 
treatment, storage, and disposal 
facilities, 40 C.F.R. Part 264 

Applicable for hazardous 
wastes generated from the 
remedial action; Relevant 

and Appropriate for 
hazardous wastes 

undisturbed in the landfill 

New Hampshire has been delegated the authority to 
administer these RCRA standards through its state 
hazardous waste management regulations (Env-Wm 700). 

If any hazardous waste is generated from remedial activities it 
will be treated, stored, and disposed of under these standards. 
As a contingent remedy, if the hydraulic control is not 
effective the landfill will be capped and meet closure/post­
closure requirements under these standards. 

Federal RCRA - Air Emission Standards for 
Process Vents, 40 CFR Part 264 
Subpart AA 

Relevant and Appropriate Process vents associated with managing hazardous waste 
that have total organic concentrations of 10 ppm or greater. 
This section of RCRA has not been delegated to the State. 

This ARAR does not apply to the remedy as currently 
designed; however, if processes to which this regulation 
applies are used in connection with the source control 
processes, air emission controls will be implemented if the 
applicability threshold is met. 

Federal RCRA - Air Emission Standards for 
Equipment Leaks, 40 CFR Part 264 
Subpart BB 

Relevant and Appropriate Air emissions standards for equipment that contains or 
contacts RCRA waste with organic concentrations of at 
least 10% by weight.  This section of RCRA has not been 
delegated to the State. 

If equipment covered by this standard is used in the remedial 
action, and handles hazardous substances at concentrations 
that meet this rule’s threshold, then air emission controls will 
be implemented. 

Federal RCRA - Air Emission Standards for 
Tanks, Surface Impoundments and 
Containers, 40 CFR Part 265 Subpart 
CC 

Relevant and Appropriate Air emissions standards for treatment, storage, and disposal 
facilities with VOC concentrations of 100 ppmv or greater. 

If tanks, surface impoundments or containers are used in the 
remedial action and meet the applicability threshold, then air 
emission controls will be implemented. 

Federal Clean Water Act (CWA), Section 402 
- National Pollution Discharge 
Elimination System standards, 33 
U.S.C. § 1342; 40 C.F.R. 122-124, 
131, 136 

Applicable These standards address water discharges which may be 
directed to surface water. 

If a discharge from the remedial action is directed to surface 
water the discharge will be treated, if necessary, so that these 
standards will be achieved.  Monitoring will be performed to 
determine whether operation and maintenance of the remedy 
could potentially affect nearby surface water bodies, in 
accordance with Env-Or-607 (see below). 
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TABLE 2A
 
SOURCE CONTROL REMEDIAL ACTION
 

ACTION SPECIFIC ARARS
 

Authority Requirement Status Requirement Synopsis Actions To Be Taken 
Federal CWA. National Recommended Water 

Quality Criteria (“NRWQC”), 40 
C.F.R. § 122.44 

Relevant and Appropriate These regulations establish water quality standards for 
protection of human health and aquatic life. 

Used to develop regulatory standards for surface waters and 
sediments.  Surface water and sediment will be monitored to 
evaluate whether the remedy is effective in protecting areas 
from the migration of contaminants from the landfill. 

Federal CWA, Phase II Stormwater 
Standards, 40 C.F.R. 9, 122, 123 and 
124 

Applicable if over one acre 
is disturbed; Relevant and 

Appropriate if less than one 
acre is disturbed 

Storm-water control standards for construction projects 
between one and five acres. 

These standards will be met to control stormwater runoff and 
prevent erosion as required.  

Federal CWA, General Pretreatment 
Regulations for Existing and New 
Sources of Pollution, 40 C.F.R. 403 

Applicable Pretreatment standards for discharges to a POTW.  POTW 
must be in compliance with its NPDES permit in order for 
a remedy to discharge to the POTW under the CERCLA 
Off-Site Rule. 

Groundwater removed from the hydraulic control system will 
be treated, if necessary, to meet these standards before 
discharge to the City's POTW. 

Federal CWA, Underground Injection 
Control, 40 C.F.R. 144,146,147 

Applicable Standards for discharge of treated groundwater back into 
the ground. 

Treated groundwater or liquids generated during remedial 
activities conducted at the Landfill will meet these standards 
before being reinjected into the ground. 

Federal Clean Air Act (CAA), Air Emissions 
from Municipal Solid Waste 
Landfills, 40 C.F.R. Part 60, Subpart 
WWW 

Relevant and Appropriate Standards for air emissions of non-methane organic 
compounds (NMOCs) from municipal solid waste landfills 
greater than 2.5 Mg in design capacity and emitting 50 
Mg/yr or more of NMOC. 

If the landfill is capped under the contingent remedy, 
emissions of NMOCs will be managed to meet these standards 
if the threshold is exceeded. 

Federal CAA, National Emission Standards 
for Hazardous Air Pollutants 
(NESHAPS), 40 C.F.R. Part 61 

Applicable Emissions of 189 designated hazardous air pollutants 
(HAP) are addressed under these standards.  Includes 
requirements for dust control. 

Air emissions (including dust) of any  HAP during the 
remedial action, including the contingent landfill capping 
remedy, will meet these standards. 

Federal OSWER Draft Guidance for 
Evaluating the Vapor Intrusion to 
Indoor Air Pathway from 
Groundwater and Soils, 67 Federal 
Register 71169 (Nov. 29, 2002), 
http://www.epa.gov/osw/hazard/corre 
ctiveaction/eis/vapor/complete.pdf 

To Be Considered Used to evaluate potential risks associated with indoor air 
at residences near the Site. 

Potential risks associated with indoor air at residences near 
the Site will be evaluated, monitored and corrected, if and as 
necessary, consistent with this guidance. 

Federal Use of Monitored Natural Attenuation 
at Superfund, RCRA Corrective 
Action, and Underground Storage 
Tank Sites. OSWER Directive 9200.4­
17P, April 21, 1999. 
http://www.epa.gov/swerust1/directiv 
/d9200417.pdf 

To Be Considered Used to evaluate the monitored natural attenuation 
component of the remedy. 

Contaminant levels in Eastern Plume shall be monitored until 
they naturally attenuate below risk levels, consistent with this 
guidance. 

March 24, 2011 
GeoInsight Project 2009-013 Page 2 of 6 



 
 

 
 

 
 

 
 
 

 

 
 

 

 
 

 

 
 

 

  

 

 
 

 
 

  

 
 

  

 
 

 
 

 
 

 

 

 
 

 

 

TABLE 2A
 
SOURCE CONTROL REMEDIAL ACTION
 

ACTION SPECIFIC ARARS
 

Authority Requirement Status Requirement Synopsis Actions To Be Taken 
Federal EPA Guidance: Risk-Based Clean 

Closure, March 16, 1998 
http://www.epa.gov/osw/hazard/corre 
ctiveaction/resources/guidance/risk/cc 
losfnl.pdf 

To Be Considered Used to evaluate the clean closure of the landfill at the 
completion of the remedy. 

Landfill will be closed consistent with this guidance at the 
completion of the remedy.  If clean closure cannot be 
achieved, the landfill will be capped based on RCRA C 
standards under the contingent remedy. 

Federal Technical Guidance for Final Covers 
on Haz. Waste Landfills and Surface 
Impoundments: EPA/530-SW-047; 
July, 1989. 

To Be Considered Used to develop landfill covers on hazardous waste 
landfills. 

An appropriate cover will be placed on the landfill after clean 
closure is achieved.  If clean closure cannot be a achieved, as 
a contingent remedy a RCRA C cap will be constructed 
consistent with the guidance. 

Federal Technical Memorandum – Revised 
Alternative Cap Design Guidance 
Proposed for Unlined, Hazardous 
Waste Landfills in the EPA Region I, 
Office of Site Remediation and 
Restoration (February 5, 2001) 
http://www.epa.gov/region1/cleanup/r 
esource/guidance/C524.pdf 

To Be Considered Guidance on developing alternative landfill cap designs. Guidance on developing alternative landfill cap designs. If 
clean closure cannot be achieved, this guidance may be 
considered when constructing the RCRA C cap under the 
contingent remedy. 

State Identification and Listing of 
Hazardous Wastes, N.H. Admin. 
Code Env-Wm 400, Toxicity 
Characteristic 

Applicable to excavated 
material and material 

generated by treatment 
processes 

Relevant and Appropriate 
to material in landfill 

These standards list particular hazardous wastes and 
identify the maximum concentration of contaminants for 
which the waste would be a RCRA characteristic waste. 
The analytical test set out in Appendix II of 40 C.F.R.. Part 
261 is referred to as the Toxicity Characteristic Leaching 
Procedure (TCLP).  The federal requirements 40 C.F.R. 
Part 261 are incorporated by reference. 

Material excavated or otherwise generated during remedy 
implementation, including hydraulic control system 
installation and material generated by treatment processes, 
will be analyzed by appropriate test methods and, if 
applicable, managed in accordance with the substantive 
requirements of the state hazardous waste regulations.  Non­
hazardous materials will be disposed appropriately. 

State Requirements for Hazardous Waste 
Generators, N.H. Admin. Code Env-
Wm 500 [formerly He-P Ch. 
1905.06]: including Part 507 Storage 
Requirements; Part 513 
Emergency/Remedial Actions 

Relevant and Appropriate Requires determination as to whether waste materials are 
hazardous and, if so, requirements for managing such 
materials on site prior to shipment off site.  The federal 
requirements 40 C.F.R. Part 262 are incorporated by 
reference. 

If remedial activity generates hazardous wastes, then they will 
be managed in accordance with the substantive requirements 
of these regulations. 

State Requirements for Owners and 
Operators of Hazardous Waste 
Facilities/Hazardous Waste Transfer 
Facilities, N.H. Admin. Code Env-
Wm 700 [formerly He-P Ch. 1905.08] 

Relevant and Appropriate This regulation establishes requirements for owners  or 
operators of hazardous waste sites. Part 708 incorporates 
by reference the federal requirements under 40 C.F.R. Part 
264, including but not limited to Subpart G (closure/post 
closure), Subpart I (containers), Subpart J (tanks), Subpart 
N (landfills).  Specific subsections are listed below. 

This regulation establishes requirements for owners and 
operators of hazardous waste sites or treatment facilities. 
Specific sections are ARARs as described below. 
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TABLE 2A
 
SOURCE CONTROL REMEDIAL ACTION
 

ACTION SPECIFIC ARARS
 

Authority Requirement Status Requirement Synopsis Actions To Be Taken 
State Hazardous Waste Facility, 

Groundwater Monitoring 
[formerly He-P Ch. 1905.08(d)(6) 
a,b], Env-Wm 702.10 – 702.13 

Relevant and Appropriate Standard requires groundwater monitoring of hazardous 
waste facilities. 

A groundwater monitoring system will be installed and 
operated that is capable of detecting potential migration of 
hazardous waste and constituents from the landfill and in 
offsite plumes and will be operated as long as any 
contamination exceeding CERCLA risk levels is in place. 

State Hazardous Waste Facility Closure and 
Post-Closure Disposal Units, Env-
Wm 708.02(a)(12) 

Relevant and Appropriate Closure and post-closure standards for hazardous waste 
facilities. 

Landfill must meet clean closure standards at the completion 
of the remedy. 

State Hazardous Waste Facility - Use and 
Management of Containers, Env-Wm 
708.03 (d)(1) 

Relevant and Appropriate Standards for the management of containers containing 
hazardous waste.  Incorporates by reference the standards 
of 40 CFR Part 264, Subpart I. 

If excavated materials or any other materials generated from 
implementing the remedy are hazardous waste and are 
managed in containers, then the containers will be managed to 
meet the substantive portion of this requirement. 

State Hazardous Waste Facility - Tanks, 
Env-Wm 708.03(d)(2) 

Relevant and Appropriate Standards for the management of tanks containing 
hazardous waste.  Incorporates by reference the standards 
of 40 CFR Part 264, Subpart J. 

If a tank or tank system is used for storing or treating 
hazardous wastes as part of Site remediation, it will be 
constructed with secondary containment and a leak detection 
system and comply with all other substantive requirements 
including monitoring and inspection requirements. 

State Hazardous Waste Facility - Waste 
Piles 
[formerly He-P Ch. 1905.08 
(f)(1)(d)], Env-Wm 708.03(d)(4) 

Relevant and Appropriate Standards for the use of waste piles for hazardous waste.  
Incorporates by reference the standards of 40 CFR Part 
264, Subpart L. 

If temporary on-site storage of hazardous soils or materials is 
required, a structure will be designed, built, and operated in 
accordance with the specific requirements of this section. 

State Hazardous Waste Facility - Landfills, 
Env-Wm 708.03(d)(6) 

Relevant and Appropriate Standards for the use of hazardous waste landfills.  
Incorporates by reference the standards of 40 CFR Part 
264, Subpart N. 

The remedy will achieve clean closure of the landfill. If clean 
closure cannot be achieved a RCRA C cap will be constructed 
and maintained under these standards under the contingent 
remedy. 

State Contaminated Site Management, NH 
Admin. Code Env-Or 600: Part 607, 
Groundwater Management Permits; 
Part 608, Activity and Use 
Restrictions; Part 610, Monitoring; 
Part 611, Contaminated Soils 

Applicable Env-Or Part 607 provides for establishment of institutional 
controls to control use of groundwater that exceeds AGQS, 
requires monitoring of the groundwater quality, requires 
implementation of measures to restore the groundwater 
quality, and requires an evaluation of the effectiveness of 
the measures.  Part 608 establishes standards for setting 
institutional controls to protect human health and 
components of the remedy.  Part 610 establishes standards 
for monitoring groundwater, including requirements and 
criteria for constructing, developing, and decommissioning 
monitoring wells.  Part 611 establishes standards for 
managing contaminated soils. 

Institutional controls will be established to protect against use 
of contaminated groundwater.  Activity and use restrictions 
will be established to prevent human exposure to 
contaminated groundwater and protect components of the 
remedy.  Groundwater monitoring will be required until State 
groundwater standards are achieved (monitoring will be 
continued if additional Federal groundwater standards still 
need to be achieved).  Groundwater monitoring and extraction 
wells will be installed, operated, and decommissioned under 
these standards.  Contaminated soils generated from 
installation of the hydraulic control system and any other 
remedial activity will be managed in compliance with these 
standards. 
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TABLE 2A
 
SOURCE CONTROL REMEDIAL ACTION
 

ACTION SPECIFIC ARARS
 

Authority Requirement Status Requirement Synopsis Actions To Be Taken 
State Groundwater Management and 

Groundwater Release Detection 
Permits, Env-Or 700 [generally cited 
as Env–Wm1403 in the ROD and 
AROD; section renumbered by the 
State] 

Applicable Establishes groundwater management standards. Groundwater re-injected into landfill and groundwater 
discharged to wetlands or that ultimately discharges to surface 
water shall be treated to meet AGQS and shall not degrade 
surface water. A GMZ and a monitoring program will be 
established at the site and will remain in place until cleanup 
goals have been attained throughout the GMZ. 

State Underground Injection Control 
Requirements, Env-Ws 384 

Applicable The purpose of these rules is to establish standards, criteria, 
and procedures for underground injection to wells to 
prevent pollution and protect groundwater as specified in 
40 CFR 9, 144, 145, and 146. 

Treated groundwater or liquids generated during remedial 
activities conducted at the Landfill will meet these standards 
before being reinjected into the ground. 

State Standards for Pretreatment of 
Industrial Wastewater, Env-Ws 904 

Applicable Pretreatment standards for discharges to a POTW.  POTW 
must be in compliance with its NPDES permit in order for 
a remedy to discharge to the POTW. 

Groundwater removed from the hydraulic control system will 
be treated, if necessary, to meet these standards before 
discharge to the City's POTW. 

State Groundwater Discharge Permit and 
Registration Rules, Env-Wq 402 
[Cited in the ROD and AROD as Env-
Ws 1500] 

Applicable These regulations establish substantive requirements for 
discharges to groundwater, including prohibited discharges 
(Env-Wq 402.07), water quality sampling (Env-Wq 
402.08), and compliance criteria (Env-Wq 402.22). 

If the operation and maintenance of the remedy requires 
discharge to groundwater, these standards will be complied 
with. 

State Surface Water Quality Regulations, 
Env-Ws 1700 [only Env-Ws 1708 
cited in the ROD and AROD] 

Applicable These rules establish water quality standards for the state’s 
surface waters.  Water quality criteria for toxic substances 
are established. See Part Env-Ws 1703 Water Quality 
Standards, Env-Ws 1704 Alternative Site Specific Criteria, 
and Env-Ws 1708 Anti-Degradation.   These rules are 
applicable to point or non-point discharge(s) of pollutants 
to surface waters. 

If a discharge from the remedial action is directed to surface 
water the discharge will be treated, if necessary, so that these 
standards will be achieved.  Monitoring will be performed to 
determine whether operation and maintenance of the remedy 
could potentially affect nearby surface water bodies, in 
accordance with Env-Or-607. 

State Standards for Construction, 
Maintenance and Abandonment of 
Wells, NH Admin. Code Env-We 600 

Applicable This provision requires that wells be constructed, 
maintained, relocated, and/or abandoned according to these 
regulations. 

All wells will be constructed, maintained, relocated and/or 
abandoned according to these regulations. 

State Ambient Air Quality Standards, Env­
A300 

Applicable The purpose of this chapter is to establish ambient air 
quality standards for various types of pollutants emitted in 
or transported into the State of New Hampshire pursuant to 
section 109 of the Clean Air Act (Act), 40 CFR 53, and 40 
CFR 50, as amended. These standards are intended to be 
protective of the public health and public welfare in 
accordance with RSA 125-C:1. 

Air contaminants, especially particulate matter emissions 
generated during on-site activities will be controlled, to ensure 
that the appropriate regulatory standards are met. 

State Standards Applicable to Certain New 
or Modified Facilities and Sources of 
Hazardous Air Pollutants, Env-A 500 

Applicable The purpose of this chapter is to establish state standards to 
regulate: (a) Certain new or modified facilities in 
accordance with authority delegated by the EPA under 
§111(c) of the Clean Air Act; and (b) Certain sources of 
hazardous air pollutants in accordance with authority 
delegated by the EPA under §112 of the Clean Air Act. 

Air emissions (including dust) of any of HAP during the 
remedial action, including the contingent landfill capping 
remedy, will meet these standards. 
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TABLE 2A
 
SOURCE CONTROL REMEDIAL ACTION
 

ACTION SPECIFIC ARARS
 

Authority Requirement Status Requirement Synopsis Actions To Be Taken 
State Fugitive Dust, N.H. Admin. Code Env-

A Part 1002 
Applicable Requires precautions to prevent, abate and control fugitive 

dust during specified activities, including excavation, 
maintenance, and construction. 

Precautions to control fugitive dust emissions will be required 
during site remediation activities that could generate dust. 

State Regulated Toxic Air Pollutants, NH 
Admin. Code Env-A Part 1400 [cited 
as Env-A Part 1300 in the ROD and 
AROD] 

Applicable This regulation identifies toxic air pollutants to be 
regulated. These pollutants are also listed by EPA in 40 
CFR 261.  High, moderate and low Toxicity Classifications 
are established.  Air toxics in these classifications are 
regulated when they occur in concentrations that cause 
adverse health effects including increased cancer risk. 

If there are remedial processes that result in releases of 
contaminants into the air, air quality standards will be 
complied with during remedial activities. 
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TABLE 2B
 
SOURCE CONTROL REMEDIAL ACTION
 

CHEMICAL SPECIFIC ARARS
 

Authority Requirement Status Requirement Synopsis Actions To Be Taken 
Federal Safe Drinking Water Act (42 

U.S.C. §300f et seq. ); National 
primary drinking water 
regulations - Maximum 
Contaminant Levels (MCLs) (40 
C.F.R. 141, Subpart B and G) 

Relevant and 
Appropriate 

Establishes maximum contaminant levels (MCLs) for 
common organic and inorganic contaminants applicable to 
public drinking water supplies.  Used as relevant and 
appropriate cleanup standards for aquifers and surface water 
bodies that are potential drinking water sources. 

On and off-site ground water will attain MCLs through successful 
operation of the hydraulic controls and off-site disposal of 
contaminated groundwater to the POTW, addressing localized 
sources in the landfill and potentially through extraction and 
treatment of groundwater in the southern plume and natural 
attenuation in the eastern plume. Otherwise, the contingencies of 
capping the landfill and active treatment of groundwater in the 
eastern plume will meet cleanup levels in groundwater outside of the 
compliance boundary for the capped area and institutional controls 
will prevent exposure to contaminated groundwater within the 
capped area.  Institutional controls will be maintained until risks 
identified under these standards are eliminated. The MCL for arsenic 
has been retained as a relevant and appropriate cleanup standard. 

Federal Safe Drinking Water Act (42 
U.S.C. §300f et seq .); National 
primary drinking water 
regulations - Maximum 
Contaminant Level Goals 
(MCLGs)(40 C.F.R. 141, Subpart 
F) 

Relevant and 
Appropriate 
for non-zero 

MCLGs only; 
MCLGs set as 
zero are To Be 

Considered 

Establishes maximum contaminant level goals (MCLGs) for 
public water supplies.  MCLGs are health goals for drinking 
water sources.  These unenforceable health goals are 
available for a number of organic and inorganic compounds. 

On and off-site ground water will attain nonzero MCLGs when there 
is no MCL or State drinking water standards, whichever is more 
stringent at the completion of the remedy through successful 
operation of the hydraulic controls and off-site disposal of 
contaminated groundwater to the POTW, addressing localized 
sources in the landfill and potentially through extraction and 
treatment of groundwater in the southern plume and natural 
attenuation in the eastern plume. Otherwise, the contingencies of 
capping the landfill and active treatment of groundwater in the 
eastern plume will meet cleanup levels in groundwater. 

Federal Criteria, 
Advisories, and 

Guidance 

EPA Risk Reference Dose (RfDs) To Be 
Considered 

RfDs are considered to be the levels unlikely to cause 
significant noncarcinogenic adverse health effects associated 
with a threshold mechanism of action in human exposure for 
a lifetime. 

RfDs will be used to calculate residual acute human health risks as 
appropriate in evaluating the effectiveness of the remedy in 
accordance with USEPA human health risk assessment guidance for 
Superfund sites. 

Federal Criteria, 
Advisories, and 

Guidance 

EPA Carcinogenicity Slope Factor To Be 
Considered 

Slope factors are developed by EPA from Health Effects 
Assessments and present the most up-to-date information on 
cancer risk potency.  Slope factors are developed by EPA 
from Health Effects Assessments by the Carcinogenic 
Assessment Group. 

Slope factors will be used to calculate residual carcinogenic human 
health risks as appropriate in evaluating the effectiveness of the 
remedy in accordance with USEPA human health risk assessment 
guidance for Superfund sites. 

Federal Criteria, 
Advisories, and 

Guidance 

Guidelines for Carcinogen Risk 
Assessment     EPA/630/P­
03/001F   (March 2005) 

To Be 
Considered 

Guidance for assessing cancer risk. Residual risks due to carcinogens will be assessed using these 
guidelines. 
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TABLE 2B
 
SOURCE CONTROL REMEDIAL ACTION
 

CHEMICAL SPECIFIC ARARS
 

Authority Requirement Status Requirement Synopsis Actions To Be Taken 
Federal Criteria, 
Advisories, and 

Guidance 

Supplemental Guidance for 
Assessing Susceptibility from 
Early-Life Exposure to 
Carcinogens    EPA/630/R­
03/003F  (March 2005) 

To Be 
Considered 

Guidance of assessing cancer risks to children. Residual risks to children due to carcinogens will be assessed using 
these guidelines. 

Federal Criteria, 
Advisories, and 

Guidance 

Health Advisories (EPA Office of 
Drinking Water) 

To Be 
Considered 

Health Advisories are estimates of risk due to consumption of 
contaminated drinking water;  they consider non-carcinogenic 
effects only.  To be considered for contaminants in 
groundwater that may be used for drinking water where the 
standard is more conservative than either federal or state 
statutory or regulatory standards.  

Health advisories will be used to evaluate the non-carcinogenic risk 
resulting from exposure to certain compounds.  The remedy prevents 
exposure to contaminants though institutional controls to restrict 
exposure until cleanup goals are achieved through hydraulic controls 
and off-site disposal of contaminated groundwater to the POTW, 
addressing localized sources in the landfill, potential extraction and 
treatment of groundwater in the southern plume, and natural 
attenuation in the eastern plume.  Institutional controls will be 
maintained until risks identified under these standards are eliminated. 

Federal Criteria, 
Advisories, and 

Guidance 

NOAA Technical Memorandum 
NOS 
OMA 52 

To Be 
Considered 

Potential ecological risks evaluated 
using these thresholds. 

Potential ecological risks will be evaluated using these thresholds for 
sediment in the swale and ditch that contain arsenic.  Sediment that 
contains more than 50 mg/kg arsenic will be removed and disposed of 
offsite. Measures will be taken to prevent contaminated sediment 
from washing into the Cocheco River during excavation. 

Federal Criteria, 
Advisories, and 

Guidance 

Ontario Lowest Effect Levels 
1993,1994 

To Be 
Considered 

Used to provide a spectrum of ecological risk resulting from 
exposure to site contaminants for use in ecological risk 
assessment. 

Potential ecological risks will be evaluated using these thresholds. 
The remedial action will address identified risks to ecological 
receptors. 

State Drinking Water Quality 
Standards: NH Admin. Code Env-
Ws 314 MCLs and MCLGs for 
Inorganics; NH Admin. Code Env-
Ws 315 MCLs and MCLGs for 
Regulated Organics 

Applicable for 
MCLs and non­
zero MCLGs 
only; MCLGs 
set as zero are 

To Be 
Considered 

State MCLs and MCLGs establish maximum contaminant 
levels permitted in public water supplies and are the basis of 
State Ambient Groundwater Quality Standards (AGQS) that 
are applicable to site groundwater.  The regulations are 
generally equivalent to the Federal Safe Drinking Water Act 
(SDWA). 

Used to establish cleanup standards for groundwater.  Long-term 
monitoring of contaminants, based on these standards, will be 
performed to evaluate whether the groundwater remedies are 
effective in preventing the migration of contaminants and achieving 
drinking water standards.   If not the contingent remedy, capping the 
landfill, will attain these standards outside of the compliance 
boundary for the waste management area and institutional controls 
will prevent exposure to contaminated groundwater within the 
capped area.  Institutional controls will be maintained until risks 
identified under these standards are eliminated. 

State New Hampshire Ambient 
Groundwater Quality Standards 
(NH AGQS)  (Env-Or 603.03, 
Table 600-1) [generally cited as 
Env–Wm1400 in the ROD and 
AROD; section renumbered by the 
State] 

Applicable Establishes maximum concentration levels for regulated 
contaminants in groundwater which result from human 
operations or activities.  NH AGQS are equivalent to MCLs 
for contaminants that have MCLs.   NH AGQS have been 
established for site groundwater contaminants for which no 
MCLs are established, and are derived to be protective for 
drinking water uses.  The NH AGQS will be used for site 
contaminants where MCLs are not currently established (e.g., 
tetrahydrofuran (THF)). 

Used to establish cleanup standards for groundwater.  Long-term 
monitoring of contaminants, based on these standards, will be 
performed to evaluate whether the groundwater remedies are 
effective in preventing the migration of contaminants and achieving 
drinking water standards.  Institutional controls will be maintained 
until risks identified under these standards are eliminated. 
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TABLE 2B
 
SOURCE CONTROL REMEDIAL ACTION
 

CHEMICAL SPECIFIC ARARS
 

Authority Requirement Status Requirement Synopsis Actions To Be Taken 
State Groundwater Protection 

Standards: NH Admin. Code Env-
Or 603.01(a) and (b) [generally 
cited as Env–Wm1400 in the 
ROD and AROD; section 
renumbered by the State] 

Applicable Wm-Or 603.01(a) and (b) provide that groundwater shall be 
suitable for use as drinking water without treatment and shall 
not contain any regulated contaminant in concentrations 
greater than ambient groundwater quality standards 
established in Env-Or 603.03. 

Used to establish cleanup standards for groundwater.  Long-term 
monitoring of contaminants, based on these standards, will be 
performed to evaluate whether the groundwater remedies are 
effective in preventing the migration of contaminants and achieving 
drinking water standards.  Institutional controls will be maintained 
until risks identified under these standards are eliminated. 

State Nondegradation of Groundwater 
to Protect Surface Water: NH 
Admin. Code Env-Or 603.01(c) 
[generally cited as Env–Wm1400 
in the ROD and AROD; section 
renumbered by the State] 

Applicable Wm-Or 603.01(c) provides that, unless naturally occurring, 
groundwater shall not contain any contaminants at 
concentrations such that groundwater to surface water results 
in a violation of surface water standards in any surface water 
body within or adjacent to the site.  Env-Or 603.01 (c) 
therefore incorporates surface water standards set forth at 
Env-Ws 1700. 

Used to establish cleanup standards for groundwater.  Long-term 
monitoring of contaminants, based on these standards, will be 
performed to evaluate whether the groundwater remedies are 
effective in preventing the migration of contaminants and achieving 
drinking water standards.  Institutional controls will be maintained 
until risks identified under these standards are eliminated. 

Municipal City of Dover Sewer Code 
Chapter 147 

Applicable The City of Dover Sewer Code describes sewer use and 
regulation, industrial pretreatment standards, and 
construction requirements for sewer and water mains. 

Groundwater discharged to the POTW from the site will meet 
applicable standards of the City of Dover Sewer Code. 

State Title L Water Management and 
Protection, Chapter 485-A Water 
Pollution and Waste Disposal, 
Sections 485-A:4 (XV), 485-A:5, 
and 485-A:6 

Applicable Chapter 485-A establishes State and municipal pretreatment 
standards for the discharge of waste into the collection system 
or the sewage treatment facility of any municipality or other 
governmental entity, any waste that does not comply with 
such pretreatment standards. 

Groundwater discharged to the POTW from the site will meet the 
applicable requirements of Title L Water Management and 
Protection. 

State Part Env-Ws 904 Standards for 
Pretreatment of Industrial 
Wastewater 

Applicable Part Env-Ws 904 establishes standards for pretreatment of 
industrial wastewater to prevent the indirect discharge of 
pollutants to a POTW which would (a) pass through, interfere 
with, or otherwise be incompatible with the safe and 
successful performance, operation, and maintenance of the 
POTW; (b) cause the POTW to violate any water quality 
standards specified in Env-Ws 1700; or (c) adversely impact 
sludge quality and prevent its use or disposal as other than a 
hazardous waste. 

Groundwater discharged to the POTW from the site will meet the 
applicable standards for pretreatment of industrial wastewater as 
prescribed in Part Env-Ws 904. 
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TABLE 2C
 
SOURCE CONTROL REMEDIAL ACTION
 

LOCATION SPECIFIC ARARS
 

Authority Requirements Status Requirement Synopsis Actions To Be Taken 
Federal Fish and Wildlife Coordination Act 

(16 U.S.C. §661 et seq .) 
Applicable Any modification of a body of water or wetland requires 

consultation with the U.S. Fish and Wildlife Service and the 
appropriate state wildlife agency to develop measures to prevent, 
mitigate, or compensate for losses of fish and wildlife. 

Specified federal agencies will be contacted to help analyze impacts of installing 
and operating the hydraulic control system and discharge pipe connecting to the 
sewer, localized source control actions, the groundwater collection and treatment 
systems and any other remedial activities on wildlife in wetlands and the river. 

Federal Protection of Wetlands (40 C.F.R. §  
6.302(a); Appendix A) 

Applicable This regulation codifies standards established under Executive 
Order 11990. Under this requirement, no activity that adversely 
affects a federal jurisdictional wetland shall be permitted if a 
practicable alternative with lesser effects is available.  Action to 
avoid, whenever possible, the long- and short-term impacts on 
wetlands and to preserve and enhance wetlands. 

This regulation has been eliminated from 40 C.F.R. Part 6.  Compliance with the 
Wetlands Executive Order is currently a matter to be addressed under the 
Protectiveness Criterion rather than the ARAR Criterion. 

Federal Clean Water Act, Section 404 (33 
U.S.C.. § 1344); Section 404(b)(1) 
Guidelines for Specification of 
Disposal Sites for Dredged or Fill 
Material (40 C.F.R. Part 230, 231 and 
33 C.F.R. Parts 320-323) 

Applicable Under this requirement, no activity that adversely affects a federal 
jurisdictional wetland shall be permitted if a practicable alternative 
with lesser effects is available.  Controls discharges of dredged or 
fill material to protect aquatic ecosystems. 

Material excavated from wetlands and water bodies during construction of the 
hydraulic control system, discharge pipe to the City sewer, the groundwater 
collection and treatment system, from addressing the swale and from the activity 
of filling the perimeter ditch will be performed using the least environmentally 
damaging methods practicable.  Measures to mitigate damages will be used 
during construction and operation of the remedy. Wetlands will be restored to the 
extent practicable. 

Federal RCRA General Facility 
Standards - Seismic Standards (40 
CFR 264.18(a)) 

Relevant and 
Appropriate 

New Hampshire has been delegated the authority to administer 
these RCRA standards through its state hazardous waste 
management regulations (Env-Wm 708.02(7)).  Facility siting 
standards for hazardous waste facilities pertaining to seismic risks. 

Construction of any on-site treatment facility will not be located within 200 feet of 
a fault that has had a displacement in Holocene time. 

State Criteria and Conditions for Fill and 
Dredge In Wetlands: RSA Ch. 482-A 
and NH Admin. Code Env-Wt Parts 
300-400, 600, and 700 [Only En-Wt 
300 identified in the ROD and AROD] 

Applicable These standards regulate filling and other activities in or adjacent 
to wetlands, and establish criteria for the protection of wetlands 
from adverse impacts on fish, wildlife, commerce, and public 
recreation. 

Material excavated from wetlands and water bodies during construction of the 
hydraulic control system, discharge pipe to the City sewer, the groundwater 
collection and treatment system, from addressing the swale and from the activity 
of filling the perimeter ditch will be performed using the least environmentally 
damaging methods practicable.  Measures to mitigate damages will be used 
during construction and operation of the remedy. Wetlands will be restored to the 
extent practicable. 

State NH Hazardous Waste Rules - Location 
Requirements, Seismic Standards; Env-
Hw 708.02(7) 

Applicable The RCRA program is delegated to the State of New Hampshire. 
The NH Rules have incorporated by reference the requirements of 
40 C.F.R. 264.18(a) regarding facility siting standards for 
hazardous waste facilities pertaining to seismic risks. 

Construction of any on-site treatment facility will not be located within 200 feet of 
a fault that has had a displacement in Holocene time. 

State Wellhead Protection: Small Production 
Wells for Small Community Water 
Systems; Env-Dw 301 and Large 
Production Wells for Community 
Water Systems; Env-Dw 302 

Relevant and 
Appropriate 

Regulations establish wellhead protection areas around new large 
and small community wellheads.  A small community water 
system means a public water system serving a population of 25­
1,000 persons without street hydrant fire protection. A large 
community water system means a community water system which 
serves 1,000 persons or more or any community water system that 
provides fire protection. 

Groundwater remediation will be conducted to prevent contamination of any small 
or large community wells in the vicinity of the Site. 

State Protection of the Purity of The 
Bellamy Reservoir and Its Watershed; 
Env-Ws 386.58 

Applicable The purpose of this section is to protect the purity of the water of 
the Bellamy Reservoir which is the principal drinking water supply 
for the City of Portsmouth. 

Groundwater remediation will be conducted to prevent contamination of the 
Bellamy Reservoir or any of its tributaries. 

State Native Plant Protection Act; RSA 
217A and Res 1100-1108 

Applicable Prohibits damaging plant species listed as endangered within the 
State. 

Listed plant species will be identified and remedial activities will comply with 
these standards. 
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TABLE 2C
 
SOURCE CONTROL REMEDIAL ACTION
 

LOCATION SPECIFIC ARARS
 

Authority Requirements Status Requirement Synopsis Actions To Be Taken 
State Terrain alteration adjacent to surface 

waters; RSA 485:17, Env-Ws 415 and 
Env-Wq 1500 

Applicable The purpose of these rules is to protect surface water quality from 
degradation resulting from any activity which significantly alters 
terrain or occurs in or on the border of the surface waters of the 
state. The permanent methods for protecting water quality 
described include: vegetated filter strips, grassed swales, detention 
ponds, wet ponds, constructed wetlands, infiltration trenches, 
infiltration basins and water quality inlets. 

Activities performed in association with the implementation of the remedy, 
including installation and operation of the hydraulic control system and discharge 
pipeline to the sewer, will be compliant with these standards and will result in the 
least adverse impact to surface waters/wetlands.  If the contingent remedy of 
capping the landfill is implemented these standards will be applied.  Engineering 
controls (e.g. siltation controls, erosion controls) will be implemented during 
remedial activities to minimize harm to surface waters/wetlands.  Excavated 
material, including well drillings, will be stockpiled and dewatered outside of 
wetland areas prior to off-site disposal. Wetlands would be restored (using 
suitable soil and vegetation) where altered temporarily by the remedy. 
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TABLE 3A
 
MATRIX OF MONITORING ACTIVITIES
 
SOURCE CONTROL REMEDIAL ACTION
 

DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 
DOVER, NEW HAMPSHIRE
 

HYDRAULIC MONITORING GROUND WATER QUALITY MONITORING 

WELL ID STRATIGRAPHIC 
UNIT 

COMPREHENSIVE 
GAUGING* 

CONTINUOUS 
HYDRAULIC 
INFLUENCE 

MONITORING 

QUARTERLY 
GAUGING 

SEMI-ANNUAL 
SAMPLING 

(Current 
EMP/GMP) 

QUARTERLY REMEDY  
PERFORMANCE MONITORING 

JANUARY JULY 
East Side of Landfill 

SC-5US US X X X 
SC-6US US X X 

MW-103S US X X X X X X 
MW-103U UUI X X X X X X 

SC-7US US X X X X X X 
SC-7UUI UUI X X X X X X 
SC-7LUI LUI X X X 
SC-17US US X X 

SC-17UUI UUI X X 
SC-8US US X X X 

SC-8UUI UUI X X X X 
SC-8LUI LUI X X X X 
SC-15US US X X X 
SC15UUI UUI X X X 
SC-16US US X X X 
SC16UUI UUI X X X 

EP-1S US X X X X 
EP-1I UUI X X X X 
EP-1D LUI X X X X 
B5-WT US X X 
SB-5D LUI X X X 

MW-104S US X X X 
MW-104U UUI X X X 

SC-24S US X X X 
SC-24I UUI X X X 
SC-24D LUI X X X 

West Side of Landfill 
SC-12US US X X X 

SC-12UUI UUI X X X 
B-4WT US X X 
SB-4D UUI X X X 

SC-11US US X X X 
SC-11UUI UUI X X X 

SC-9US US X X X X X X 
MW-101U UUI X X X X X X 

OW-1A US X X 
SC-10US US X X X X X X 

SC-10UUI UUI X X X X X X 
SC-10LUI LUI X X X 
SC-18US US X X X 

SC-18UUI UUI X X X 
PZ-2-S US X X 
PZ-2-M UUI X X 
PZ-2-D LUI X X 
PZ-5-S US X X 
PZ-5-M UUI X X 
PZ-5-D LUI X X X 
PZ-8-S US X X 
PZ-8-M UUI X x 
PZ-8-D LUI X X 
B-8WT US X X X 
SB-8D LUI X X X 
SB-10I UUI X X X 
SB-10D UUI/LUI X X X 

NOTES: 
1. * = Semi-annual comprehensive gauging is conducted as part of ongoing Environmental Monitoring Program (EMP)/Ground Water Monitoring Program (GMP) activities. 
2. US = Upper Sand. 
3. UUI = Upper Upper Interbedded. 
4. LUI = Lower Upper Interbedded. 
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TABLE 3B
 
MONITORING WELL CONSTRUCTION INFORMATION
 

SOURCE CONTROL REMEDIAL ACTION
 
DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 

DOVER, NEW HAMPSHIRE
 

WELL ID STRATIGRAPHIC 
UNIT 

DEPTH OF TOP OF 
SCREEN 

ELEVATION @ 
TOP OF SCREEN 

DEPTH OF 
BOTTOM OF 

SCREEN 

ELEVATION @ 
BOTTOM OF 

SCREEN 

LENGTH OF 
SCREENED 
INTERVAL 

East Side of Landfill 
SC-5US US 9.5 140.7 14.5 135.7 5.0 
SC-6US US 4.0 140.0 9.0 135.0 5.0 

MW-103S US 14.0 130.2 19.0 125.2 5.0 
MW-103U UUI 41.5 103.0 46.5 98.0 5.0 

SC-7US US 10.0 134.8 25.0 119.8 15.0 
SC-7UUI UUI 29.0 115.5 34.0 110.5 5.0 
SC-7LUI LUI 56.0 88.6 61.0 83.6 5.0 
SC-17US US 20.0 124.4 25.0 119.4 5.0 
SC-17UUI UUI 30.0 114.6 35.0 109.6 5.0 
SC-8US US 9.0 137.6 14.0 132.6 5.0 
SC-8UUI UUI 33.0 114.1 38.0 109.1 5.0 
SC-8LUI LUI 41.0 106.1 46.0 101.1 5.0 
SC-15US US 27.0 125.1 32.0 120.1 5.0 
SC15UUI UUI 37.0 114.1 42.0 109.1 5.0 
SC-16US US 28.0 131.6 33.0 126.6 5.0 
SC16UUI UUI 38.0 121.5 43.0 116.5 5.0 

EP-1S US 6.0 135.7 16.0 125.7 10.0 
EP-1I UUI 26.0 115.7 36.0 105.7 10.0 
EP-1D LUI 50.0 91.6 60.0 81.6 10.0 
B5-WT US 1.0 143.4 10.0 134.4 9.0 
SB-5D LUI 41.0 103.5 51.0 93.5 10.0 

MW-104S US 15.0 128.1 20.0 123.1 5.0 
MW-104U UUI 31.0 112.3 36.0 107.3 5.0 

SC-24S US 5.0 134.1 15.0 124.1 10.0 
SC-24I UUI 20.0 119.3 30.0 109.3 10.0 
SC-24D LUI 40.0 99.0 45.0 94.0 5.0 

West Side of Landfill 
SC-12US US 34.0 130.6 39.0 125.6 5.0 
SC-12UUI UUI 44.0 120.4 49.0 115.4 5.0 

B-4WT US 1.0 146.5 9.5 138.0 8.5 
SB-4D UUI 34.0 113.6 44.0 103.6 10.0 

SC-11US US 4.5 142.8 9.5 137.8 5.0 
SC-11UUI UUI 16.0 131.5 21.0 126.5 5.0 
SC-9US US 20.0 130.0 25.0 125.0 5.0 

MW-101U UUI 32.5 117.7 37.5 112.7 5.0 
OW-1A US 12.5 136.9 15.0 134.4 2.5 

SC-10US US 5.0 141.8 20.0 126.8 15.0 
SC-10UUI UUI 24.0 123.2 29.0 118.2 5.0 
SC-10LUI LUI 43.0 104.0 48.0 99.0 5.0 
SC-18US US 14.0 133.0 19.0 128.0 5.0 
SC-18UUI UUI 24.0 123.0 29.0 118.0 5.0 

PZ-2-S US 10.0 136.0 24.0 122.0 14.0 
PZ-2-M UUI 26.0 119.8 35.0 110.8 9.0 
PZ-2-D LUI 37.0 109.0 47.0 99.0 10.0 
PZ-5-S US 10.0 136.6 24.0 122.6 14.0 
PZ-5-M UUI 26.0 120.5 35.0 111.5 9.0 
PZ-5-D LUI 37.0 109.5 47.0 99.5 10.0 
PZ-8-S US 10.0 135.6 24.0 121.6 14.0 
PZ-8-M UUI 26.0 119.9 35.0 110.9 9.0 
PZ-8-D LUI 37.0 108.7 47.0 98.7 10.0 
B-8WT US 1.0 144.0 10.5 134.5 9.5 
SB-8D LUI 56.0 89.1 71.0 74.1 15.0 
SB-10I UUI 30.0 115.5 40.0 105.5 10.0 
SB-10D UUI/LUI 54.0 91.5 64.0 81.5 10.0 

NOTES: 
1.  Measurements are in feet. 
2. US = Upper Sand. 
3. UUI = Upper Upper Interbedded. 
4. LUI = Lower Upper Interbedded. 
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TABLE 4
 
SUMMARY OF SOURCE CONTROL DATA QUALITY OBJECTIVES
 

SOURCE CONTROL REMEDIAL ACTION
 
DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 

DOVER, NEW HAMPSHIRE
 

Matrix of Interest Inputs to the Decision Sampling Location Study Boundaries Sampling Frequency Sampling Methods Decision Rule Statistical Test Methods 
Sediment from 

ditch 
VOCs, arsenic, and 

disposal facility criteria 
Perimeter Ditch Perimeter Ditch One sample per 

50 linear feet of 
excavated area 

Hand auger; 
SOP 013 from 

QAPP 

Measured concentration 
compared to 50 mg/Kg 

Direct comparison 

Ground water 
(samples from 

permanent 
monitoring wells) 

VOCs and arsenic Existing monitoring 
wells 

Within 200 feet of toe of 
Landfill 

Semi-annual Discrete sample – 
low flow methods 

SOP 011 from 
QAPP 

Compare measured concentrations 
to historical landfill leachate 

characteristics and concentrations, 
and to ICLs; data may be used for 

future MNA at the Site 

Direct comparison of 
discrete samples; data 

will be evaluated 
overtime to identify 

trends 

Ground water 
(samples from 

permanent 
monitoring wells) 

VOCs and arsenic Existing monitoring 
wells 

Inside and outside anticipated 
capture zone 

Quarterly Discrete sample – 
low flow methods 

SOP 011 from 
QAPP 

Compare concentrations to 
historical landfill leachate 

characteristics and concentrations, 
and comparison to ICLs; data may 
be used for future MNA at the Site 

Direct comparison of 
discrete samples; data 

will be evaluated 
overtime to identify 

trends 

Water levels Ground water elevation Extraction wells and 
selected performance 

monitoring wells 

At toe of Landfill and 
within 100 feet of toe of 

Landfill 

Continuous (daily) Pressure transducer 
SOP 019 from 

QAPP 

Compare water level elevations to 
baseline conditions to estimate 

drawdown 

Direct comparison for 
discrete measurements 

Water levels Ground water elevation Existing monitoring 
wells 

Inside and outside anticipated 
capture zone 

Quarterly Manual gauging 
SOP 006 from 

QAPP 

Compare water level elevations to 
baseline conditions to estimate 

drawdown 

Direct comparison for 
discrete measurements 

GWE system 
effluent 

POTW suite of analyses Sedimentation tank Sedimentation tank Monthly Manual collection Compare measured concentrations 
to POTW Permit Discharge limits 

Direct comparison 

Accumulated 
sediments in GWE 

system 

VOCs and arsenic Lift Station, conveyance 
piping and 

sedimentation tank 

GWE system components Semi-annual, or as 
accumulation requires 

Manual collection Compare measured concentrations 
to disposal facility criteria to 

evaluate disposal options 

Direct comparison 

Site survey Ground surface and top of 
well casing elevations 

Existing and new well 
locations (as needed) 

Within 400 feet of toe of 
Landfill 

One time event Professional survey Data used to update existing site 
plans and figures, and revise 

surface topography, stratigraphic 
elevation, and water table 

elevation plans 

NA 
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TECHNICAL MEMORANDUM
 
SOURCE CONTROL REMEDIAL ACTION
 

PERIMETER DITCH EXCAVATION
 
DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 

DOVER, NEW HAMPSHIRE
 

TO: Darryl Luce – USEPA, Thomas Andrews - NHDES 
FROM: Michael J. Webster, Christene Binger, and Joel Trifilo 
DATE: October 15, 2010 
RE: Source Control Remedial Action 

Acceleration of Schedule and Implementation of 
Earthwork Activities - Perimeter Ditch Closure 

This memorandum provides a summary of the technical approach to implementation of 
earthwork activities at the Dover Municipal Landfill Superfund Site. Earthwork activities 
include site preparation, excavation of impacted sediment, and perimeter ditch backfilling 
activities. This memorandum includes the technical elements of a Source Control Remedial 
Action (SCRA) Work Plan. The Work Area and staging areas are described in and illustrated on 
the following portions of the Bid Specifications and Drawing Package that was submitted with 
the 100% Source Control Remedial Design (SCRD): 

� Drawing 1-1 – Existing Conditions Plan 
� Drawing 2-1 – Proposed Conditions Plan 
� Drawing 3-1 – Erosion Control Plan 
� Drawing 3-2 – Erosion Control Plan Details 
� Drawing 5-1 – Grading Plan 
� Drawing 5-2 – Grading Plan 
� Drawing 5-3 – Grading Plan 
� Drawing 5-4 – Grading Plan 
� Specifications - Division 31 and 32 

The primary objective for accelerating Phase I activities, which are to be performed this fall, is to 
initiate work during low water table conditions and create a work surface for future Site activities 
and construction that will occur next year.  

PURPOSE/OBJECTIVE 

The objective of perimeter ditch closure is to remove sediment that contains arsenic 
concentrations above 50 mg/Kg.  In addition, closure of the perimeter ditch by backfilling will 
eliminate seasonal discharge of shallow ground water from the western and southern portions of 
toe of the Landfill to the drainage swale.  A portion of the backfilled ditch will be built up for 
construction of an access road associated with ground water extraction (GWE) remedial system 
components along the southern and eastern perimeter of the Landfill. 

October 15, 2010 
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TECHNICAL MEMORANDUM
 
SOURCE CONTROL REMEDIAL ACTION
 

PERIMETER DITCH EXCAVATION
 
DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 

DOVER, NEW HAMPSHIRE
 

DESCRIPTION OF TASK
 

Closure of the perimeter ditch will start at the western portion of the Landfill (see Drawing 2-1).  
The western portion of the perimeter ditch will be backfilled with sand and gravel fill to the 
elevation of the surrounding ground surface.  The portion of the ditch south of the existing bridge 
(Drawing 2-1) will be backfilled with structural fill during construction of an access road that 
will be used during SCRA activities to facilitate remedial treatment system construction.  
Closure of the western portion of the perimeter ditch will be conducted prior to or concurrent 
with remediation and closure of the southern portion of the ditch. 

Approximately 650 cubic yards of sediment will be excavated.  This material will be temporarily 
staged on the Landfill to dry-out and will be tested for waste disposal characterization analyses.  
The locations and estimated volumes of sediment to be removed was refined through 
pre-remedial characterization sampling (performed on October 6, 2010) and laboratory analyses 
prior to initiating excavation.  After the sediment excavation activities are completed, the 
perimeter ditch will be backfilled with structural fill to facilitate construction of the access 
roadway and GWE system.  

SCHEDULE AND SEQUENCE OF ACTIVITIES 

Site activities will be performed in the following general order: 

October 2010 
�	 collect additional sediment samples to delineate excavation areas (completed); 
�	 flag the forested wetland boundary (completed by Normandeau); 
�	 treat phragmites in the ditch area (completed by Swamp, Inc.); 

November to December 2010 
�	 clear vegetation in the Work Area, outside of the wetland boundary, as shown on 


Drawing 3-1;
 
�	 install erosion controls as shown on Drawing 3-1; 
�	 install dewatering stations on top of landfill; 
�	 perform grubbing as needed in construction areas; 
�	 initiate impacted sediment removal; 
�	 perform focused excavations, as needed, on western side of Landfill; 
�	 backfill western ditch; 
�	 backfill southern ditch and raise elevation within approximately two feet of the future 

road elevation; 
�	 stabilize backfilled areas, as necessary; 
�	 characterization of stockpile and coordination of disposal; and 
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TECHNICAL MEMORANDUM
 
SOURCE CONTROL REMEDIAL ACTION
 

PERIMETER DITCH EXCAVATION
 
DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 

DOVER, NEW HAMPSHIRE
 

� disposal of impacted sediment at approved Landfill. 

ADDITIONAL SEDIMENT CHARACTERIZATION 

To evaluate current site conditions and better define the locations where arsenic is present in the 
perimeter sediment at concentrations above 50 mg/Kg (ROD, 1991), additional focused 
delineation activities were performed on October 6, 2010 in the areas shown on Figure 4 of the 
100% SCRD. Testing results were used to refine the boundaries of the areas that required 
sediment to be excavated. 

Consistent with previous methods, sediment samples were collected with a hand auger in 
accordance with Standard Operating Procedure (SOP) 13 Soil and Sediment Sampling presented 
in the project Quality Assurance Project Plan (QAPP).  Sediment samples were delivered to 
Resource Laboratories, Inc. of Portsmouth, New Hampshire for total arsenic analyses.  

The locations of the sediment samples are shown on Figure 1 (attached). Sample locations were 
generally selected to evaluate impacts at or between samples that were collected in July 2007. In 
the western ditch characterization area, samples were collected at the same location as previous 
sample SD-11 (new sample “SED-GEO-6”), and at 50- and 100-foot spacings north and south of 
this location. In the western flank of the eastern lobe characterization area, three samples were 
collected between the 2007 locations of SD-06 and SD-07, and one sample was collected form 
the SD-07 location. The results are summarized below: 

Sample ID Arsenic Concentration 
(mg/kg) 

Percent Moisture 

Western Flank of Southern Lobe 
SED-GEO-01 380 53.1 
SED-GEO-02 28 40.4 
SED-GEO-03 20 29.9 
SED-GEO-04 23 14 

Western Ditch Characterization Area 
SED-GEO-05 55 86.1 
SED-GEO-06 120 52.2 
SED-GEO-07 86 65.1 
SED-GEO-08 50 31.8 
SED-GEO-10 10 36.2 

Based upon additional characterization sampling in the western flank of the eastern lobe, the area 
from SED-GEO-2 to SED-GEO-4 will not require excavation.  Therefore, the excavation area in 
the perimeter ditch surrounding the eastern lobe will extend from Tolend Road to the area 100 
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TECHNICAL MEMORANDUM
 
SOURCE CONTROL REMEDIAL ACTION
 

PERIMETER DITCH EXCAVATION
 
DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 

DOVER, NEW HAMPSHIRE
 

feet west of SED-GEO-1 (i.e., halfway between SED-GEO-1 and SED-GEO-2), approximately 
1,600 feet in length. 

Based upon the results of additional characterization sampling in the western ditch, the 
excavation area will be approximately 150 feet in total length, extending from the area of 
SED-GEO-5 to SED-GEO-8. 

SITE PREPARATION 

Erosion Controls 

Erosion, sedimentation, and stormwater controls will be established using procedures outlined in 
the National Pollutant Discharge Elimination System (NPDES) General Construction Permit and 
the City of Dover’s Phase II NPDES MS4 permit.  A Storm Water Pollution Prevention Plan 
(SWPPP), consistent with the NPDES permit requirements, was developed by the Dover Group 
and will be provided to the construction contractor.  The general approach to establish erosion 
controls is described in the following paragraph. 

Erosion controls will be installed along the southern perimeter of the Work Zone to inhibit soil 
and sediment disturbed by construction activities from discharging to adjacent forested wetlands.  
Erosion controls will include: 

�	 silt fence; 
�	 installation of a construction entrance consisting of rip-rap to reduce vehicle tracking of 

dirt and sediment onto Tolend Road; 
�	 installation of temporary dewatering sedimentation stations for dewatering fluid from 

perimeter ditch sediment excavation; and 
�	 installation of an impacted soil staging and dewatering pad. 

Other erosion and sedimentation controls may be used by the contractor, as warranted, to manage 
site storm water runoff conditions including, but not limited to, stone-lined sediment traps and 
stone check dams.  Specifications for installation of erosion and sedimentation controls are 
included in the Bid Specification – Division 31 and on the Drawings 3-1 and 3-2. 

Clearing and Grubbing 

Clearing will involve cutting and removing trees, brush, and shrubs within the limits of the Work 
Zone, primarily located along the southern perimeter of the Landfill prior to construction 
activities, or sequenced with construction activities, as appropriate.  The location of the Work 
Zone is shown on Drawing 2-1. 
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GeoInsight Project 2009-017 Page 4 of 9 



 
 

 

 

   
  

  
 

 
 

 

 
 

  
  

TECHNICAL MEMORANDUM
 
SOURCE CONTROL REMEDIAL ACTION
 

PERIMETER DITCH EXCAVATION
 
DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 

DOVER, NEW HAMPSHIRE
 

Grubbing will be performed to remove stumps, roots, topsoil, or other organic materials within 
proposed construction areas, building locations and support structures, roads, parking areas, and 
utility areas. Brush and trees removed as part of site preparation will be chipped on-site, and the 
chips will be reuse for exposed soil stabilization along the downgradient slope of the access road, 
located along the southern and eastern toes of the landfill.  Any excess wood chips shall remain 
on-site and can be reused in the spring as part of future phases of work to stabilize slopes. 

Surface Water Control 

If practicable, construction will be sequenced starting from the upstream sections of the ditch and 
progress in the downstream direction to progressively reduce the need for surface water 
management. 

In the southern portion of the ditch, surface water flow through the excavation area will be 
controlled by installation of temporary dams.  Prior to excavation, standing water in the trench 
will be pumped to temporary infiltration stations constructed on the Landfill.  Hay bale check 
dams and silt fence, as warranted, will be used at the downstream end of the excavation to 
minimize the potential for downstream transport of suspended sediment from upstream surface 
water. 

Details of the check dams and temporary infiltration stations are provided on Drawings 3-1 and 
3-2, respectively. 

EXCAVATION AND CONFIRMATORY SAMPLING 

For the purpose of initially assessing this removal action, it was assumed that sediments will be 
excavated from a section of the perimeter ditch extending southwest from Tolend Road and 
around the eastern lobe of the Landfill (approximately 1,600 linear feet), and that the sediment 
will be excavated to a depth of approximately 1 foot.  The estimated extent of sediment to be 
excavated was refined through pre-remedial sampling performed in October 2010 (as discussed 
above). 

Sediment will be excavated from the ditch using mechanical means (e.g., bobcat, excavator, 
backhoe, or vacuum truck and placed into watertight containers.  The initial sediment excavation 
activities will be conducted to a depth of approximately 1 foot or until the underlying gray silt 
layer is encountered, whichever occurs first.  Confirmatory grab samples will be collected from 
the bottom of the excavated area at intervals of approximately 50 feet and analyzed for total 
arsenic.  Consistent with previous sampling efforts, sediment samples will be collected with a 
hand auger and in accordance with SOP 13 Soil and Sediment Sampling of the project QAPP.  In 
areas where arsenic is detected in the confirmatory samples at concentrations above 50 mg/Kg, 
additional sediment will be removed in successive 6-inch lifts, until the AROD level of 
50 mg/Kg is achieved as indicated by results of analyses of confirmatory samples. 
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When completed, the excavated ditch areas will be backfilled with structural fill to facilitate 
construction of the access road. 

SEDIMENT MANAGEMENT 

Sediment Staging 

Excavated sediment will be transported to the Landfill in watertight containers, deposited in a 
temporary sediment staging area, and free liquids, if present, allowed to drain prior to waste 
characterization and disposal. 

Containment will be established to prevent potential erosion or other migration of potentially 
impacted sediment, and to minimize risk of contact with the materials.  Stockpiles will be 
maintained during the work period.  The staging area and stockpile layouts and construction 
details are presented on Drawing 3-2. 

Earthmoving equipment will be steam-cleaned on the Landfill surface prior to exiting the Site.  
Wash water will be allowed to infiltrate the Landfill.  

Sediment Disposal 

Composite samples of stockpiled sediment will be collected for waste characterization to 
evaluate disposal options. It is anticipated that arsenic-impacted sediment removed from the 
perimeter ditch and other SCRA derived wastes will not be classified as hazardous under RCRA 
Part 261 based upon historical results of Toxicity Characteristic Leaching Procedure (TCLP) 
testing.  Previously, during the interim remedial action conducted in December 1998, arsenic-
impacted sediment was characterized as non-hazardous and disposed at Environmental Soil 
Management Inc. located in Loudon, New Hampshire.  Based upon arsenic concentrations in 
sediment collected in 2007 that were similar or lower than arsenic concentrations in sediment 
samples collected in 1998, GeoInsight does not anticipate a significant difference in the quality 
of perimeter ditch sediment and anticipates that the media will be classified as non-hazardous. 

Based upon historical analyses of ditch sediments, it is anticipated that the material will be 
accepted for use as daily cover or disposal at Waste Management’s TLR-III Refuse Disposal 
Facility located in Rochester, New Hampshire, approximately 3 miles from the Landfill.  
Samples for waste characterization will be collected from sediment stockpiles located on the 
Landfill in accordance with the disposal facility requirements at a frequency of one sample per 
250 tons up to 1,000 tons.  If the amount of excavated material exceeds 1,000 tons, subsequent 
samples will be collected at a frequency of one sample per 500 tons.  Waste Management’s 
typical analytical requirements include: 
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� total RCRA 8 metals by USEPA Method 6000/7000 methods; 
� total volatile organic compounds by USEPA Method 8260; 
� total semi-volatile organic compounds by USEPA Method 8270; 
� total pesticides by USEPA Method 8081; 
� total polychlorinated biphenyls (PCBs) by USEPA Method 8082; 
� ignitability/flashpoint by USEPA Method 1030; 
� corrosivity/pH by USEPA Method 9045; 
� reactive sulfide by USEPA Method 7.3.4.1; and 
� reactive cyanide by USEPA Method 7.3.4.2. 

In accordance with Waste Management’s disposal criteria, if the total concentration of a TCLP-
regulated constituent (40 CFR 261.24) is greater than or equal to twenty times its regulatory 
threshold, TCLP analysis will also be performed.  Characterization data will be used to evaluate 
disposal options at the Waste Management facility, which include use as daily cover or disposal 
as special waste. 

If not accepted by Waste Management, the sediment will be disposed off-site at a facility 
licensed to accept it based upon the results of the characterization analyses. 

Transport of Sediment 

Transport of materials from the Landfill will be performed by qualified personnel with 
appropriate training and with appropriate permits and licenses.  Transport will be performed 
using dump trucks or roll-offs.  Vehicle transport paths will be identified during the work and 
vehicle decontamination will be conducted as necessary whenever a vehicle leaves the Work 
Area. For off-site disposal of excavated materials, transport will be performed using covered 
trucks in accordance with applicable regulations. 

WASTE DISPOSAL DOCUMENTATION 

Based upon available information, the sediment will likely be transported to Waste 
Management’s Rochester, New Hampshire facility (or another properly licensed solid waste 
facility) and used as daily cover or disposed as special waste.  Bills of Lading will be prepared 
and used to record waste types and volumes.  If sediment is classified as hazardous waste, 
alternate disposal facilities will be identified and uniform hazardous waste manifests will be 
prepared for and signed by a representative of the Dover Group. 
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PERIMETER DITCH BACKFILL AND ROAD CONSTRUCTION 


When SCRA objectives are achieved, as indicated by the results of confirmatory sampling (i.e., 
sample results are below 50 mg/Kg), the excavated portion of the perimeter ditch will be 
backfilled with sand and gravel borrow (i.e., structural fill) meeting the specifications for the 
perimeter access road construction where the ground water extraction (GWE) system will be 
located. 

GWE extraction system components will not be installed in or adjacent to the western portion of 
the perimeter ditch. Currently, an approximate 150-foot length of this section of the perimeter 
ditch contains sediment with arsenic concentrations above 50 mg/Kg.  Therefore, the western 
portion of the perimeter ditch will be backfilled with sand and gravel to existing grade.  The 
western ditch area will be stabilized for the winter with hay mulch or erosion control matting. 
The area will be re-vegetated with New England Wetland seed mix in the spring, during 
subsequent phases of activities. 

ACCESS ROAD CONSTRUCTION 

The access road will be constructed to support heavy equipment and trucks including drilling 
rigs, vacuum trucks, and service vehicles.  The access road will be approximately 15 feet wide 
and will be constructed at an approximate elevation of 150 feet Mean Sea Level (MSL) on the 
west side and 147 MSL on the east side of the southern Landfill toe.  The purpose of the elevated 
road is to allow access throughout the calendar year and to facilitate snowplowing in the winter 
and trenching for conveyance piping within the roadway area.  

Prior to road construction, grubbing and clearing will be performed to remove organic materials 
from the road footprint.  For this field mobilization, the road surface will be filled to design 
sub-grade elevations using common sand borrow and compacted in accordance with project 
specifications. Final road construction will not be completed until the GWE system is installed 
and in place (in 2011). 

Preliminary estimates of common sand borrow (structural fill) needed to back fill the perimeter 
ditch include the following: 

� western ditch, north of existing bridge 2,000 cubic yards 
� southern and eastern ditch (road area) 12,000 to 15,000 cubic yards, 

The City of Dover has agreed to provide access to the Glenn Hill Road Gravel pit for contractors 
to obtain fill materials for this project.  The Glenn Hill Gravel pit is located approximately 
3000 feet north of the Landfill.  
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QUALITY ASSURANCE/QUALITY CONTROL 

Quality assurance and quality control testing and monitoring requirements are summarized in the 
attached Table 1.  These QAQC elements were summarized from the bid specification 
Divisions 31 and 32 for applicable activities during the first phase of construction work 
scheduled for implementation in the fall of 2010.  GeoInsight will observe and monitor the 
construction contractor and evaluate compliance with the required testing protocols. 

COMPLIANCE WITH ARARs 

The Applicable or Relevant and Appropriate Requirements (ARAR) tables from the 
100% SCRD are attached.  Applicable ARARs to this phase of the construction project are 
highlighted. 

PUBLIC NOTICE 

The City of Dover will coordinate a public meeting to notify residents of the schedule for 
implementing the first phase of construction work at the Landfill. Dean Peschel, representative 
of the Dover Group, will contact the Dover Conservation Commission to notify them of 
construction activities and the schedule. 

ATTACHMENTS: 

FIGURE 1 Impacts to Sediment in Perimeter Ditch 
TABLE 1 QA/QC Construction Testing and Monitoring Activities 
TABLE 2A Action Specific ARARs 
TABLE 2B Chemical Specific ARARs 
TABLE 2C Location Specific ARARs 
Laboratory Analytical Data 
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TABLE 1
 
QA/QC CONSTRUCTION TESTING AND MONITORING ACTIVITIES
 

SOURCE CONTROL REMEDIAL ACTION CONSTRUCTION PROJECT
 
DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 

DOVER, NEW HAMPSHIRE
 

System Element Measured Property Means of 
Quantification 

Contractor 
Testing 

Frequency 

Engineer 
Audit 

Frequency 
Project Criteria 

DIVISION 31 - EARTHWORK 
Erosion 

Controls 

Correct Materials and 
Proper Installation Visual Prior to activity Daily check 

Control measures are as 
shown on the contract 

drawings 

Maintenance Visual After storm events 
or at least weekly 

Minimum of 1 
per week 

The integrity of the 
control measures are 

intact 
Fill and Backfill (Placement of Sand and Gravel as described in Division 32) 

Pre-Qualification 

Gradation Sieve Analysis 
ASTM D422 

1 per material 
source 

1 (5lb) sample 
per source 

Material meets gradation 
specifications 

Classification ASTM D2487 1 per material 
source 1 per source 

Material meets 
classification 
specifications 

Laboratory Compaction 
Curve 

ASTM D1557 
Modified D 

1 per material 
source Review data 

Material meets 
compaction curve 

specifications 
Analytical Contaminant 
Testing (VOC's, PAH's, 
RCRA Metals, PCB's 

and 
Pesticides/Herbicides) 

Compatible with 
NHDES RCMP 1 per 2,000 tons Review data Backfill does not contain 

contaminants 

Stockpile Cover Visual Inspection 1 per stockpile Regular visual 
monitoring 

Exposed material 
stockpiles are covered 
with at least 10 mils of 
ballasted polyethylene 

sheeting 

Dewatering Discharge 

Analytical Laboratory 
Testing According to 

Contractor 
Dewatering Plan 

Per 20,000 gallon 
frac tank Review data 

Discharge meets the 
concentration 

requirements of less than 
10 ppb total dissolved 

arsenic 

Construction 

In-Place Density (Fill) ASTM D1556, 
D2922, or D3017 

1 per lift, no less 
than 1 per 200 cy 

in any one lift 
Review data Degree of compaction 

meets specifications 

In-Place Density 
(Trenching) 

ASTM D1556, 
D2922, or D3017 

1 per 250 feet of 
trench Review data Degree of compaction 

meets specifications 

Compaction ASTM D1557 1 per lift Review data 

95% of max. dry unit 
weight for fill under 

structures, utilities, and 
access roads or 90% for 

other fill areas 

Moisture Content 
ASTM D2216 or 

D3017 
1 per lift 

compaction Review data Optimum +/- 2% 

Lift Thickness Vertical Survey 
Information 1 per lift 1 per lift Lift thickness of 12" or 

less 

Finished Grade Measurement Continuous Regular visual 
monitoring Required Elevations +/- 2" 

Final Thickness of Road 
Fill 

12" Minimum 
Diameter Test Holes 

Regular intervals 
along access road Review data 

Thickness meets 
requirements for final 

road fill 
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TABLE 1
 
QA/QC CONSTRUCTION TESTING AND MONITORING ACTIVITIES
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System Element Measured Property Means of 
Quantification 

Contractor 
Testing 

Frequency 

Engineer 
Audit 

Frequency 
Project Criteria 

Placement 

Common Sand Depth Measurement Continuous Regular visual 
monitoring 

Material more than 2.5 
feet below the road 
section sub base is 

common sand 

Road Gravel Depth Measurement Continuous Regular visual 
monitoring 

Road gravel is used up to 
2.5 feet below the road 

section sub base and is the 
first 12" of the final road 

section sub base 

Recycled Asphalt 
Pavement (RAP) Measurement Continuous Regular visual 

monitoring 

A 6" layer of RAP is 
placed above the 12" road 

gravel 
Geotextile Reinforcing Fabric 

Pre-Qualification 

AOS ASTM D4751 1 per roll Review data Minimum of 0.6 mm 
Puncture Strength ASTM D6241 1 per roll Review data Minimum of 180 lbs. 

Permittivity ASTM D4491 1 per roll Review data Minimum of 0.52 sec-1 

Grab Tensile Strength 
(2%Strain) ASTM D4632 1 per roll Review data Minimum of 400 lbs. 

Trapezoidal Tear 
Strength ASTM D4533 1 per roll Review data Minimum of 125 lbs. 

Construction 

Thickness, Mass per Unit 
Area and Grab Tensile 

Strength 

Measurement, ASTM 
D5261 and ASTM 

D4632 
1 per roll Random 

Measurements 
Geotextile meets material 

specifications 

Soil Cover Visual Continuous Regular visual 
monitoring 

Minimum depth of 8" of 
soil is maintained over the 

geotextile at all times 
during back dumping and 

spreading of soil 

Seam Overlap Visual 1 per seam Review data 

Seaming meets 
overlapping requirements 

in accordance with 
manufacturers 

recommendation 
Geotextile Filter Fabric 

Pre-Qualification 

AOS ASTM D4751 1 per roll Review data Minimum of 0.2 mm 
Puncture Strength ASTM D6241 1 per roll Review data Minimum of 95 lbs. 

Mass per Unit Area ASTM D5261 1 per roll Review data Minimum of 5 ounces 
Grab Tensile Strength 

(2%Strain) ASTM D4632 1 per roll Review data Minimum of 160 lbs. 

Trapezoidal Tear 
Strength ASTM D4533 1 per roll Review data Minimum of 60 lbs. 

Construction Installation Visual 1 per set up 1 per set up Visual Confirmation of 
Proper Installation 

Processed Stone 

Pre-Qualification Gradation (Rip Rap 
Stone) 

Sieve Analysis 
ASTM D422 

1 per material 
source Review data 

D85/D50 > 1.6 and D85/D15 

> 3 
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TABLE 2A
 
SOURCE CONTROL
 

ACTION SPECIFIC ARARS
 

Authority Requirement Status Requirement Synopsis Actions To Be Taken 
Federal Resource Conservation and Recovery 

Act (RCRA), 42 U.S.C. §§ 6901 et 
seq., Standards for identification and 
listing of hazardous waste, 40 C.F.R. 
Part 261 

Applicable to excavated 
material and material 

generated by treatment 
processes; 

Relevant and appropriate to 
material in the landfill 

New Hampshire has been delegated the authority to 
administer these RCRA standards through its state 
hazardous waste management regulations (Env-Wm 400).  
These provisions have been adopted by the State. 

Material excavated or otherwise generated during remedy 
implementation, including hydraulic control system 
installation and material generated by treatment processes, 
will be analyzed by appropriate test methods and, if 
applicable, managed in accordance with the substantive 
requirements of the state hazardous waste regulations.  Non­
hazardous materials will be disposed appropriately. 

Federal RCRA, Standards applicable to 
generators of hazardous wastes, 40 
C.F.R. Part 262 

Applicable for hazardous 
wastes generated from the 
remedial action; Relevant 

and Appropriate for 
hazardous wastes 

undisturbed in the landfill 

New Hampshire has been delegated the authority to 
administer these RCRA standards through its state 
hazardous waste management regulations (Env-Wm 500).  
These provisions have been adopted by the State. 

If remedial activity generates hazardous wastes, then they will 
be managed in accordance with the substantive requirements 
of the State hazardous waste regulations. 

Federal RCRA, Standards for owners and 
operators of hazardous waste 
treatment, storage, and disposal 
facilities, 40 C.F.R. Part 264 

Applicable for hazardous 
wastes generated from the 
remedial action; Relevant 

and Appropriate for 
hazardous wastes 

undisturbed in the landfill 

New Hampshire has been delegated the authority to 
administer these RCRA standards through its state 
hazardous waste management regulations (Env-Wm 700).  

If any hazardous waste is generated from remedial activities it 
will be treated, stored, and disposed of under these standards. 
As a contingent remedy, if the hydraulic control is not 
effective the landfill will be capped and meet closure/post­
closure requirements under these standards. 

Federal RCRA - Air Emission Standards for 
Process Vents, 40 CFR Part 264 
Subpart AA 

Relevant and Appropriate Process vents associated with managing hazardous waste 
that have total organic concentrations of 10 ppm or greater. 
This section of RCRA has not been delegated to the State. 

This ARAR does not apply to the remedy as currently 
designed; however, if processes to which this regulation 
applies are used in connection with the source control 
processes, air emission controls will be implemented if the 
applicability threshold is met. 

Federal RCRA - Air Emission Standards for 
Equipment Leaks, 40 CFR Part 264 
Subpart BB 

Relevant and Appropriate Air emissions standards for equipment that contains or 
contacts RCRA waste with organic concentrations of at 
least 10% by weight.  This section of RCRA has not been 
delegated to the State. 

If equipment covered by this standard is used in the remedial 
action, and handles hazardous substances at concentrations 
that meet this rule’s threshold, then air emission controls will 
be implemented. 

Federal RCRA - Air Emission Standards for 
Tanks, Surface Impoundments and 
Containers, 40 CFR Part 265 Subpart 
CC 

Relevant and Appropriate Air emissions standards for treatment, storage, and disposal 
facilities with VOC concentrations of 100 ppmv or greater. 

If tanks, surface impoundments or containers are used in the 
remedial action and meet the applicability threshold, then air 
emission controls will be implemented. 

Federal Clean Water Act (CWA), Section 402 
- National Pollution Discharge 
Elimination System standards, 33 
U.S.C. § 1342; 40 C.F.R. 122-124, 
131, 136 

Applicable These standards address water discharges which may be 
directed to surface water. 

If a discharge from the remedial action is directed to surface 
water the discharge will be treated, if necessary, so that these 
standards will be achieved.  Monitoring will be performed to 
determine whether operation and maintenance of the remedy 
could potentially affect nearby surface water bodies, in 
accordance with Env-Or-607 (see below). 
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TABLE 2A
 
SOURCE CONTROL
 

ACTION SPECIFIC ARARS
 

Authority Requirement Status Requirement Synopsis Actions To Be Taken 
Federal CWA. National Recommended Water 

Quality Criteria (“NRWQC”), 40 
C.F.R. § 122.44 

Relevant and Appropriate These regulations establish water quality standards for 
protection of human health and aquatic life. 

Used to develop regulatory standards for surface waters and 
sediments.  Surface water and sediment will be monitored to 
evaluate whether the remedy is effective in protecting areas 
from the migration of contaminants from the landfill. 

Federal CWA, Phase II Stormwater Standards, 
40 C.F.R. 9, 122, 123 and 124 

Applicable if over one acre 
is disturbed; Relevant and 

Appropriate if less than one 
acre is disturbed 

Storm-water control standards for construction projects 
between one and five acres. 

These standards will be met to control stormwater runoff and 
prevent erosion as required.  

Federal CWA, General Pretreatment 
Regulations for Existing and New 
Sources of Pollution, 40 C.F.R. 403 

Applicable Pretreatment standards for discharges to a POTW.  POTW 
must be in compliance with its NPDES permit in order for 
a remedy to discharge to the POTW under the CERCLA 
Off-Site Rule. 

Groundwater removed from the hydraulic control system will 
be treated, if necessary, to meet these standards before 
discharge to the City's POTW. 

Federal CWA, Underground Injection 
Control, 40 C.F.R. 144,146,147 

Applicable Standards for discharge of treated groundwater back into 
the ground. 

Treated groundwater or liquids generated during remedial 
activities conducted at the Landfill will meet these standards 
before being reinjected into the ground. 

Federal Clean Air Act (CAA), Air Emissions 
from Municipal Solid Waste 
Landfills, 40 C.F.R. Part 60, Subpart 
WWW 

Relevant and Appropriate Standards for air emissions of non-methane organic 
compounds (NMOCs) from municipal solid waste landfills 
greater than 2.5 Mg in design capacity and emitting 50 
Mg/yr or more of NMOC. 

If the landfill is capped under the contingent remedy, 
emissions of NMOCs will be managed to meet these standards 
if the threshold is exceeded. 

Federal CAA, National Emission Standards 
for Hazardous Air Pollutants 
(NESHAPS), 40 C.F.R. Part 61 

Applicable Emissions of 189 designated hazardous air pollutants 
(HAP) are addressed under these standards.  Includes 
requirements for dust control. 

Air emissions (including dust) of any HAP during the 
remedial action, including the contingent landfill capping 
remedy, will meet these standards. 

Federal OSWER Draft Guidance for 
Evaluating the Vapor Intrusion to 
Indoor Air Pathway from 
Groundwater and Soils, 67 Federal 
Register 71169 (Nov. 29, 2002), 
http://www.epa.gov/osw/hazard/corre 
ctiveaction/eis/vapor/complete.pdf 

To Be Considered Used to evaluate potential risks associated with indoor air 
at residences near the Site. 

Potential risks associated with indoor air at residences near 
the Site will be evaluated, monitored and corrected, if and as 
necessary, consistent with this guidance. 

Federal Use of Monitored Natural Attenuation 
at Superfund, RCRA Corrective 
Action, and Underground Storage 
Tank Sites. OSWER Directive 9200.4­
17P, April 21, 1999.  
http://www.epa.gov/swerust1/directiv/ 
d9200417.pdf 

To Be Considered Used to evaluate the monitored natural attenuation 
component of the remedy. 

Contaminant levels in Eastern Plume shall be monitored until 
they naturally attenuate below risk levels, consistent with this 
guidance. 
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TABLE 2A
 
SOURCE CONTROL
 

ACTION SPECIFIC ARARS
 

Authority Requirement Status Requirement Synopsis Actions To Be Taken 
Federal EPA Guidance: Risk-Based Clean 

Closure, March 16, 1998 
http://www.epa.gov/osw/hazard/corre 
ctiveaction/resources/guidance/risk/cc 
losfnl.pdf 

To Be Considered Used to evaluate the clean closure of the landfill at the 
completion of the remedy. 

Landfill will be closed consistent with this guidance at the 
completion of the remedy.  If clean closure cannot be 
achieved, the landfill will be capped based on RCRA C 
standards under the contingent remedy. 

Federal Technical Guidance for Final Covers 
on Haz. Waste Landfills and Surface 
Impoundments: EPA/530-SW-047; 
July, 1989. 

To Be Considered Used to develop landfill covers on hazardous waste 
landfills. 

An appropriate cover will be placed on the landfill after clean 
closure is achieved.  If clean closure cannot be a achieved, as 
a contingent remedy a RCRA C cap will be constructed 
consistent with the guidance. 

Federal Technical Memorandum – Revised 
Alternative Cap Design Guidance 
Proposed for Unlined, Hazardous 
Waste Landfills in the EPA Region I, 
Office of Site Remediation and 
Restoration (February 5, 2001) 
http://www.epa.gov/region1/cleanup/r 
esource/guidance/C524.pdf 

To Be Considered Guidance on developing alternative landfill cap designs. Guidance on developing alternative landfill cap designs. If 
clean closure cannot be achieved, this guidance may be 
considered when constructing the RCRA C cap under the 
contingent remedy. 

State Identification and Listing of 
Hazardous Wastes, N.H. Admin. 
Code Env-Wm 400, Toxicity 
Characteristic 

Applicable to excavated 
material and material 

generated by treatment 
processes 

Relevant and Appropriate to 
material in landfill 

These standards list particular hazardous wastes and 
identify the maximum concentration of contaminants for 
which the waste would be a RCRA characteristic waste. 
The analytical test set out in Appendix II of 40 C.F.R.. Part 
261 is referred to as the Toxicity Characteristic Leaching 
Procedure (TCLP).  The federal requirements 40 C.F.R. 
Part 261 are incorporated by reference. 

Material excavated or otherwise generated during remedy 
implementation, including hydraulic control system 
installation and material generated by treatment processes, 
will be analyzed by appropriate test methods and, if 
applicable, managed in accordance with the substantive 
requirements of the state hazardous waste regulations.  Non­
hazardous materials will be disposed appropriately. 

State Requirements for Hazardous Waste 
Generators, N.H. Admin. Code Env-
Wm 500 [formerly He-P Ch. 
1905.06]: including Part 507 Storage 
Requirements; Part 513 
Emergency/Remedial Actions 

Relevant and Appropriate Requires determination as to whether waste materials are 
hazardous and, if so, requirements for managing such 
materials on site prior to shipment off site.  The federal 
requirements 40 C.F.R. Part 262 are incorporated by 
reference. 

If remedial activity generates hazardous wastes, then they will 
be managed in accordance with the substantive requirements 
of these regulations. 

State Requirements for Owners and 
Operators of Hazardous Waste 
Facilities/Hazardous Waste Transfer 
Facilities, N.H. Admin. Code Env-
Wm 700 [formerly He-P Ch. 1905.08] 

Relevant and Appropriate This regulation establishes requirements for owners  or 
operators of hazardous waste sites. Part 708 incorporates by 
reference the federal requirements under 40 C.F.R. Part 
264, including but not limited to Subpart G (closure/post 
closure), Subpart I (containers), Subpart J (tanks), Subpart 
N (landfills).  Specific subsections are listed below. 

This regulation establishes requirements for owners and 
operators of hazardous waste sites or treatment facilities. 
Specific sections are ARARs as described below. 
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TABLE 2A
 
SOURCE CONTROL
 

ACTION SPECIFIC ARARS
 

Authority Requirement Status Requirement Synopsis Actions To Be Taken 
State Hazardous Waste Facility, 

Groundwater Monitoring 
[formerly He-P Ch. 1905.08(d)(6) 
a,b], Env-Wm 702.10 – 702.13 

Relevant and Appropriate Standard requires groundwater monitoring of hazardous 
waste facilities. 

A groundwater monitoring system will be installed and 
operated that is capable of detecting potential migration of 
hazardous waste and constituents from the landfill and in 
offsite plumes and will be operated as long as any 
contamination exceeding CERCLA risk levels is in place. 

State Hazardous Waste Facility Closure and 
Post-Closure Disposal Units, Env-
Wm 708.02(a)(12) 

Relevant and Appropriate Closure and post-closure standards for hazardous waste 
facilities. 

Landfill must meet clean closure standards at the completion 
of the remedy. 

State Hazardous Waste Facility - Use and 
Management of Containers, Env-Wm 
708.03 (d)(1) 

Relevant and Appropriate Standards for the management of containers containing 
hazardous waste.  Incorporates by reference the standards 
of 40 CFR Part 264, Subpart I. 

If excavated materials or any other materials generated from 
implementing the remedy are hazardous waste and are 
managed in containers, then the containers will be managed to 
meet the substantive portion of this requirement. 

State Hazardous Waste Facility - Tanks, 
Env-Wm 708.03(d)(2) 

Relevant and Appropriate Standards for the management of tanks containing 
hazardous waste.  Incorporates by reference the standards 
of 40 CFR Part 264, Subpart J. 

If a tank or tank system is used for storing or treating 
hazardous wastes as part of Site remediation, it will be 
constructed with secondary containment and a leak detection 
system and comply with all other substantive requirements 
including monitoring and inspection requirements. 

State Hazardous Waste Facility - Waste 
Piles 
[formerly He-P Ch. 1905.08 
(f)(1)(d)], Env-Wm 708.03(d)(4) 

Relevant and Appropriate Standards for the use of waste piles for hazardous waste. 
Incorporates by reference the standards of 40 CFR Part 
264, Subpart L. 

If temporary on-site storage of hazardous soils or materials is 
required, a structure will be designed, built, and operated in 
accordance with the specific requirements of this section. 

State Hazardous Waste Facility - Landfills, 
Env-Wm 708.03(d)(6) 

Relevant and Appropriate Standards for the use of hazardous waste landfills.  
Incorporates by reference the standards of 40 CFR Part 
264, Subpart N. 

The remedy will achieve clean closure of the landfill. If clean 
closure cannot be achieved a RCRA C cap will be constructed 
and maintained under these standards under the contingent 
remedy. 

State Contaminated Site Management, NH 
Admin. Code Env-Or 600: Part 607, 
Groundwater Management Permits; 
Part 608, Activity and Use 
Restrictions; Part 610, Monitoring; 
Part 611, Contaminated Soils 

Applicable Env-Or Part 607 provides for establishment of institutional 
controls to control use of groundwater that exceeds AGQS, 
requires monitoring of the groundwater quality, requires 
implementation of measures to restore the groundwater 
quality, and requires an evaluation of the effectiveness of 
the measures.  Part 608 establishes standards for setting 
institutional controls to protect human health and 
components of the remedy.  Part 610 establishes standards 
for monitoring groundwater, including requirements and 
criteria for constructing, developing, and decommissioning 
monitoring wells.  Part 611 establishes standards for 
managing contaminated soils. 

Institutional controls will be established to protect against use 
of contaminated groundwater.  Activity and use restrictions 
will be established to prevent human exposure to 
contaminated groundwater and protect components of the 
remedy.  Groundwater monitoring will be required until State 
groundwater standards are achieved (monitoring will be 
continued if additional Federal groundwater standards still 
need to be achieved).  Groundwater monitoring and extraction 
wells will be installed, operated, and decommissioned under 
these standards.  Contaminated soils generated from 
installation of the hydraulic control system and any other 
remedial activity will be managed in compliance with these 
standards. 
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TABLE 2A
 
SOURCE CONTROL
 

ACTION SPECIFIC ARARS
 

Authority Requirement Status Requirement Synopsis Actions To Be Taken 
State Groundwater Management and 

Groundwater Release Detection 
Permits, Env-Or 700 [generally cited 
as Env–Wm1403 in the ROD and 
AROD; section renumbered by the 
State] 

Applicable Establishes groundwater management standards. Groundwater re-injected into landfill and groundwater 
discharged to wetlands or that ultimately discharges to surface 
water shall be treated to meet AGQS and shall not degrade 
surface water. A GMZ and a monitoring program will be 
established at the site and will remain in place until cleanup 
goals have been attained throughout the GMZ. 

State Underground Injection Control 
Requirements, Env-Ws 384 

Applicable The purpose of these rules is to establish standards, criteria, 
and procedures for underground injection to wells to 
prevent pollution and protect groundwater as specified in 
40 CFR 9, 144, 145, and 146. 

Treated groundwater or liquids generated during remedial 
activities conducted at the Landfill will meet these standards 
before being reinjected into the ground. 

State Standards for Pretreatment of 
Industrial Wastewater, Env-Ws 904 

Applicable Pretreatment standards for discharges to a POTW.  POTW 
must be in compliance with its NPDES permit in order for 
a remedy to discharge to the POTW. 

Groundwater removed from the hydraulic control system will 
be treated, if necessary, to meet these standards before 
discharge to the City's POTW. 

State Groundwater Discharge Permit and 
Registration Rules, Env-Wq 402 
[Cited in the ROD and AROD as Env-
Ws 1500] 

Applicable These regulations establish substantive requirements for 
discharges to groundwater, including prohibited discharges 
(Env-Wq 402.07), water quality sampling (Env-Wq 
402.08), and compliance criteria (Env-Wq 402.22). 

If the operation and maintenance of the remedy requires 
discharge to groundwater, these standards will be complied 
with. 

State Surface Water Quality Regulations, 
Env-Ws 1700 [only Env-Ws 1708 
cited in the ROD and AROD] 

Applicable These rules establish water quality standards for the state’s 
surface waters.  Water quality criteria for toxic substances 
are established. See Part Env-Ws 1703 Water Quality 
Standards, Env-Ws 1704 Alternative Site Specific Criteria, 
and Env-Ws 1708 Anti-Degradation.  These rules are 
applicable to point or non-point discharge(s) of pollutants 
to surface waters. 

If a discharge from the remedial action is directed to surface 
water the discharge will be treated, if necessary, so that these 
standards will be achieved.  Monitoring will be performed to 
determine whether operation and maintenance of the remedy 
could potentially affect nearby surface water bodies, in 
accordance with Env-Or-607. 

State Standards for Construction, 
Maintenance and Abandonment of 
Wells, NH Admin. Code Env-We 600 

Applicable This provision requires that wells be constructed, 
maintained, relocated, and/or abandoned according to these 
regulations. 

All wells will be constructed, maintained, relocated and/or 
abandoned according to these regulations. 

State Ambient Air Quality Standards, Env­
A300 

Applicable The purpose of this chapter is to establish ambient air 
quality standards for various types of pollutants emitted in 
or transported into the State of New Hampshire pursuant to 
section 109 of the Clean Air Act (Act), 40 CFR 53, and 40 
CFR 50, as amended. These standards are intended to be 
protective of the public health and public welfare in 
accordance with RSA 125-C:1. 

Air contaminants, especially particulate matter emissions 
generated during on-site activities will be controlled, to ensure 
that the appropriate regulatory standards are met. 
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TABLE 2A
 
SOURCE CONTROL
 

ACTION SPECIFIC ARARS
 

Authority Requirement Status Requirement Synopsis Actions To Be Taken 
State Standards Applicable to Certain New 

or Modified Facilities and Sources of 
Hazardous Air Pollutants, Env-A 500 

Applicable The purpose of this chapter is to establish state standards to 
regulate: (a) Certain new or modified facilities in 
accordance with authority delegated by the EPA under 
§111(c) of the Clean Air Act; and (b) Certain sources of 
hazardous air pollutants in accordance with authority 
delegated by the EPA under §112 of the Clean Air Act. 

Air emissions (including dust) of any of HAP during the 
remedial action, including the contingent landfill capping 
remedy, will meet these standards. 

State Fugitive Dust, N.H. Admin. Code 
Env-A Part 1002 

Applicable Requires precautions to prevent, abate and control fugitive 
dust during specified activities, including excavation, 
maintenance, and construction. 

Precautions to control fugitive dust emissions will be required 
during site remediation activities that could generate dust. 

State Regulated Toxic Air Pollutants, NH 
Admin. Code Env-A Part 1400 [cited 
as Env-A Part 1300 in the ROD and 
AROD] 

Applicable This regulation identifies toxic air pollutants to be 
regulated. These pollutants are also listed by EPA in 40 
CFR 261.  High, moderate and low Toxicity Classifications 
are established.  Air toxics in these classifications are 
regulated when they occur in concentrations that cause 
adverse health effects including increased cancer risk. 

If there are remedial processes that result in releases of 
contaminants into the air, air quality standards will be 
complied with during remedial activities. 
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TABLE 2B
 
SOURCE CONTROL
 

CHEMICAL SPECIFIC ARARS
 

Authority Requirement Status Requirement Synopsis Actions To Be Taken 
Federal Safe Drinking Water Act (42 

U.S.C. §300f et seq. ); National 
primary drinking water regulations 
- Maximum Contaminant Levels 
(MCLs) (40 C.F.R. 141, Subpart B 
and G) 

Relevant and 
Appropriate 

Establishes maximum contaminant levels (MCLs) for 
common organic and inorganic contaminants applicable to 
public drinking water supplies.  Used as relevant and 
appropriate cleanup standards for aquifers and surface water 
bodies that are potential drinking water sources. 

On and off-site ground water will attain MCLs through successful 
operation of the hydraulic controls and off-site disposal of 
contaminated groundwater to the POTW, addressing localized sources 
in the landfill and potentially through extraction and treatment of 
groundwater in the southern plume and natural attenuation in the 
eastern plume. Otherwise, the contingencies of capping the landfill 
and active treatment of groundwater in the eastern plume will meet 
cleanup levels in groundwater outside of the compliance boundary for 
the capped area and institutional controls will prevent exposure to 
contaminated groundwater within the capped area.  Institutional 
controls will be maintained until risks identified under these standards 
are eliminated. The MCL for arsenic has been retained as a relevant 
and appropriate cleanup standard. 

Federal Safe Drinking Water Act (42 
U.S.C. §300f et seq .); National 
primary drinking water regulations 
- Maximum Contaminant Level 
Goals (MCLGs)(40 C.F.R. 141, 
Subpart F) 

Relevant and 
Appropriate 
for non-zero 

MCLGs only; 
MCLGs set as 
zero are To Be 

Considered 

Establishes maximum contaminant level goals (MCLGs) for 
public water supplies.  MCLGs are health goals for drinking 
water sources.  These unenforceable health goals are available 
for a number of organic and inorganic compounds. 

On and off-site ground water will attain nonzero MCLGs when there 
is no MCL or State drinking water standards, whichever is more 
stringent at the completion of the remedy through successful operation 
of the hydraulic controls and off-site disposal of contaminated 
groundwater to the POTW, addressing localized sources in the landfill 
and potentially through extraction and treatment of groundwater in the 
southern plume and natural attenuation in the eastern plume. 
Otherwise, the contingencies of capping the landfill and active 
treatment of groundwater in the eastern plume will meet cleanup 
levels in groundwater.  

Federal Criteria, 
Advisories, and 

Guidance 

EPA Risk Reference Dose (RfDs) To Be 
Considered 

RfDs are considered to be the levels unlikely to cause 
significant noncarcinogenic adverse health effects associated 
with a threshold mechanism of action in human exposure for a 
lifetime. 

RfDs will be used to calculate residual acute human health risks as 
appropriate in evaluating the effectiveness of the remedy in 
accordance with USEPA human health risk assessment guidance for 
Superfund sites. 

Federal Criteria, 
Advisories, and 

Guidance 

EPA Carcinogenicity Slope Factor To Be 
Considered 

Slope factors are developed by EPA from Health Effects 
Assessments and present the most up-to-date information on 
cancer risk potency.  Slope factors are developed by EPA from 
Health Effects Assessments by the Carcinogenic Assessment 
Group. 

Slope factors will be used to calculate residual carcinogenic human 
health risks as appropriate in evaluating the effectiveness of the 
remedy in accordance with USEPA human health risk assessment 
guidance for Superfund sites. 

Federal Criteria, 
Advisories, and 

Guidance 

Guidelines for Carcinogen Risk 
Assessment  EPA/630/P-03/001F 
(March 2005) 

To Be 
Considered 

Guidance for assessing cancer risk. Residual risks due to carcinogens will be assessed using these 
guidelines. 
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TABLE 2B
 
SOURCE CONTROL
 

CHEMICAL SPECIFIC ARARS
 

Authority Requirement Status Requirement Synopsis Actions To Be Taken 
Federal Criteria, 
Advisories, and 

Guidance 

Supplemental Guidance for 
Assessing Susceptibility from 
Early-Life Exposure to 
Carcinogens    EPA/630/R­
03/003F  (March 2005) 

To Be 
Considered 

Guidance of assessing cancer risks to children. Residual risks to children due to carcinogens will be assessed using 
these guidelines. 

Federal Criteria, 
Advisories, and 

Guidance 

Health Advisories (EPA Office of 
Drinking Water) 

To Be 
Considered 

Health Advisories are estimates of risk due to consumption of 
contaminated drinking water;  they consider non-carcinogenic 
effects only.  To be considered for contaminants in 
groundwater that may be used for drinking water where the 
standard is more conservative than either federal or state 
statutory or regulatory standards.  

Health advisories will be used to evaluate the non-carcinogenic risk 
resulting from exposure to certain compounds.  The remedy prevents 
exposure to contaminants though institutional controls to restrict 
exposure until cleanup goals are achieved through hydraulic controls 
and off-site disposal of contaminated groundwater to the POTW, 
addressing localized sources in the landfill, potential extraction and 
treatment of groundwater in the southern plume, and natural 
attenuation in the eastern plume.  Institutional controls will be 
maintained until risks identified under these standards are eliminated. 

Federal Criteria, 
Advisories, and 

Guidance 

NOAA Technical Memorandum 
NOS 
OMA 52 

To Be 
Considered 

Potential ecological risks evaluated 
using these thresholds. 

Potential ecological risks will be evaluated using these thresholds for 
sediment in the swale and ditch that contain arsenic.  Sediment that 
contains more than 50 mg/kg arsenic will be removed and disposed of 
offsite. Measures will be taken to prevent contaminated sediment 
from washing into the Cocheco River during excavation. 

Federal Criteria, 
Advisories, and 

Guidance 

Ontario Lowest Effect Levels 
1993,1994 

To Be 
Considered 

Used to provide a spectrum of ecological risk resulting from 
exposure to site contaminants for use in ecological risk 
assessment. 

Potential ecological risks will be evaluated using these thresholds.  
The remedial action will address identified risks to ecological 
receptors. 

State Drinking Water Quality Standards: 
NH Admin. Code Env-Ws 314 
MCLs and MCLGs for Inorganics; 
NH Admin. Code Env-Ws 315 
MCLs and MCLGs for Regulated 
Organics 

Applicable for 
MCLs and non­
zero MCLGs 
only; MCLGs 
set as zero are 

To Be 
Considered 

State MCLs and MCLGs establish maximum contaminant 
levels permitted in public water supplies and are the basis of 
State Ambient Groundwater Quality Standards (AGQS) that 
are applicable to site groundwater.  The regulations are 
generally equivalent to the Federal Safe Drinking Water Act 
(SDWA).  

Used to establish cleanup standards for groundwater.  Long-term 
monitoring of contaminants, based on these standards, will be 
performed to evaluate whether the groundwater remedies are 
effective in preventing the migration of contaminants and achieving 
drinking water standards.  If not the contingent remedy, capping the 
landfill, will attain these standards outside of the compliance 
boundary for the waste management area and institutional controls 
will prevent exposure to contaminated groundwater within the capped 
area. Institutional controls will be maintained until risks identified 
under these standards are eliminated. 

State New Hampshire Ambient 
Groundwater Quality Standards 
(NH AGQS)  (Env-Or 603.03, 
Table 600-1) [generally cited as 
Env–Wm1400 in the ROD and 
AROD; section renumbered by the 
State] 

Applicable Establishes maximum concentration levels for regulated 
contaminants in groundwater which result from human 
operations or activities.  NH AGQS are equivalent to MCLs 
for contaminants that have MCLs.  NH AGQS have been 
established for site groundwater contaminants for which no 
MCLs are established, and are derived to be protective for 
drinking water uses.  The NH AGQS will be used for site 
contaminants where MCLs are not currently established (e.g., 
tetrahydrofuran (THF)). 

Used to establish cleanup standards for groundwater.  Long-term 
monitoring of contaminants, based on these standards, will be 
performed to evaluate whether the groundwater remedies are effective 
in preventing the migration of contaminants and achieving drinking 
water standards.  Institutional controls will be maintained until risks 
identified under these standards are eliminated. 

October 15, 2010 
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TABLE 2B
 
SOURCE CONTROL
 

CHEMICAL SPECIFIC ARARS
 

Authority Requirement Status Requirement Synopsis Actions To Be Taken 
State Groundwater Protection Standards: 

NH Admin. Code Env-Or 
603.01(a) and (b) [generally cited 
as Env–Wm1400 in the ROD and 
AROD; section renumbered by the 
State] 

Applicable Wm-Or 603.01(a) and (b) provide that groundwater shall be 
suitable for use as drinking water without treatment and shall 
not contain any regulated contaminant in concentrations 
greater than ambient groundwater quality standards 
established in Env-Or 603.03. 

Used to establish cleanup standards for groundwater.  Long-term 
monitoring of contaminants, based on these standards, will be 
performed to evaluate whether the groundwater remedies are effective 
in preventing the migration of contaminants and achieving drinking 
water standards.  Institutional controls will be maintained until risks 
identified under these standards are eliminated. 

State Nondegradation of Groundwater to 
Protect Surface Water: NH Admin. 
Code Env-Or 603.01(c) [generally 
cited as Env–Wm1400 in the ROD 
and AROD; section renumbered 
by the State] 

Applicable Wm-Or 603.01(c) provides that, unless naturally occurring, 
groundwater shall not contain any contaminants at 
concentrations such that groundwater to surface water results 
in a violation of surface water standards in any surface water 
body within or adjacent to the site.  Env-Or 603.01 (c) 
therefore incorporates surface water standards set forth at Env-
Ws 1700. 

Used to establish cleanup standards for groundwater.  Long-term 
monitoring of contaminants, based on these standards, will be 
performed to evaluate whether the groundwater remedies are effective 
in preventing the migration of contaminants and achieving drinking 
water standards.  Institutional controls will be maintained until risks 
identified under these standards are eliminated. 

Municipal City of Dover Sewer Code Chapter 
147 

Applicable The City of Dover Sewer Code describes sewer use and 
regulation, industrial pretreatment standards, and construction 
requirements for sewer and water mains. 

Groundwater discharged to the POTW from the site will meet 
applicable standards of the City of Dover Sewer Code. 

State Title L Water Management and 
Protection, Chapter 485-A Water 
Pollution and Waste Disposal, 
Sections 485-A:4 (XV), 485-A:5, 
and 485-A:6 

Applicable Chapter 485-A establishes State and municipal pretreatment 
standards for the discharge of waste into the collection system 
or the sewage treatment facility of any municipality or other 
governmental entity, any waste that does not comply with such 
pretreatment standards. 

Groundwater discharged to the POTW from the site will meet the 
applicable requirements of Title L Water Management and Protection. 

State Part Env-Ws 904 Standards for 
Pretreatment of Industrial 
Wastewater 

Applicable Part Env-Ws 904 establishes standards for pretreatment of 
industrial wastewater to prevent the indirect discharge of 
pollutants to a POTW which would (a) pass through, interfere 
with, or otherwise be incompatible with the safe and 
successful performance, operation, and maintenance of the 
POTW; (b) cause the POTW to violate any water quality 
standards specified in Env-Ws 1700; or (c) adversely impact 
sludge quality and prevent its use or disposal as other than a 
hazardous waste. 

Groundwater discharged to the POTW from the site will meet the 
applicable standards for pretreatment of industrial wastewater as 
prescribed in Part Env-Ws 904. 
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TABLE 2C
 
SOURCE CONTROL
 

LOCATION SPECIFIC ARARS
 

Authority Requirements Status Requirement Synopsis Actions To Be Taken 
Federal Fish and Wildlife Coordination Act (16 

U.S.C. §661 et seq .) 
Applicable Any modification of a body of water or wetland requires 

consultation with the U.S. Fish and Wildlife Service and the 
appropriate state wildlife agency to develop measures to prevent, 
mitigate, or compensate for losses of fish and wildlife.  

Specified federal agencies will be contacted to help analyze impacts of installing 
and operating the hydraulic control system and discharge pipe connecting to the 
sewer, localized source control actions, the groundwater collection and treatment 
systems and any other remedial activities on wildlife in wetlands and the river. 

Federal Protection of Wetlands (40 C.F.R. §  
6.302(a); Appendix A) 

Applicable This regulation codifies standards established under Executive 
Order 11990. Under this requirement, no activity that adversely 
affects a federal jurisdictional wetland shall be permitted if a 
practicable alternative with lesser effects is available.  Action to 
avoid, whenever possible, the long- and short-term impacts on 
wetlands and to preserve and enhance wetlands. 

This regulation has been eliminated from 40 C.F.R. Part 6.  Compliance with the 
Wetlands Executive Order is currently a matter to be addressed under the 
Protectiveness Criterion rather than the ARAR Criterion. 

Federal Clean Water Act, Section 404 (33 
U.S.C.. § 1344); Section 404(b)(1) 
Guidelines for Specification of 
Disposal Sites for Dredged or Fill 
Material (40 C.F.R. Part 230, 231 and 
33 C.F.R. Parts 320-323) 

Applicable Under this requirement, no activity that adversely affects a federal 
jurisdictional wetland shall be permitted if a practicable alternative 
with lesser effects is available.  Controls discharges of dredged or 
fill material to protect aquatic ecosystems. 

Material excavated from wetlands and water bodies during construction of the 
hydraulic control system, discharge pipe to the City sewer, the groundwater 
collection and treatment system, from addressing the swale and from the activity of 
filling the perimeter ditch will be performed using the least environmentally 
damaging methods practicable.  Measures to mitigate damages will be used during 
construction and operation of the remedy. Wetlands will be restored to the extent 
practicable. 

Federal RCRA General Facility 
Standards - Seismic Standards (40 CFR 
264.18(a)) 

Relevant and 
Appropriate 

New Hampshire has been delegated the authority to administer 
these RCRA standards through its state hazardous waste 
management regulations (Env-Wm 708.02(7)).  Facility siting 
standards for hazardous waste facilities pertaining to seismic risks. 

Construction of any on-site treatment facility will not be located within 200 feet of 
a fault that has had a displacement in Holocene time. 

State Criteria and Conditions for Fill and 
Dredge In Wetlands: RSA Ch. 482-A 
and NH Admin. Code Env-Wt Parts 
300-400, 600, and 700 [Only En-Wt 
300 identified in the ROD and AROD] 

Applicable These standards regulate filling and other activities in or adjacent to 
wetlands, and establish criteria for the protection of wetlands from 
adverse impacts on fish, wildlife, commerce, and public recreation. 

Material excavated from wetlands and water bodies during construction of the 
hydraulic control system, discharge pipe to the City sewer, the groundwater 
collection and treatment system, from addressing the swale and from the activity of 
filling the perimeter ditch will be performed using the least environmentally 
damaging methods practicable.  Measures to mitigate damages will be used during 
construction and operation of the remedy. Wetlands will be restored to the extent 
practicable. 

State NH Hazardous Waste Rules - Location 
Requirements, Seismic Standards; Env-
Hw 708.02(7) 

Applicable The RCRA program is delegated to the State of New Hampshire. 
The NH Rules have incorporated by reference the requirements of 
40 C.F.R. 264.18(a) regarding facility siting standards for hazardous 
waste facilities pertaining to seismic risks. 

Construction of any on-site treatment facility will not be located within 200 feet of 
a fault that has had a displacement in Holocene time. 

State Wellhead Protection: Small Production 
Wells for Small Community Water 
Systems; Env-Dw 301 and Large 
Production Wells for Community 
Water Systems; Env-Dw 302 

Relevant and 
Appropriate 

Regulations establish wellhead protection areas around new large 
and small community wellheads.  A small community water system 
means a public water system serving a population of 25-1,000 
persons without street hydrant fire protection. A large community 
water system means a community water system which serves 1,000 
persons or more or any community water system that provides fire 
protection. 

Groundwater remediation will be conducted to prevent contamination of any small 
or large community wells in the vicinity of the Site. 

State Protection of the Purity of The Bellamy 
Reservoir and Its Watershed; Env-Ws 
386.58 

Applicable The purpose of this section is to protect the purity of the water of 
the Bellamy Reservoir which is the principal drinking water supply 
for the City of Portsmouth. 

Groundwater remediation will be conducted to prevent contamination of the 
Bellamy Reservoir or any of its tributaries. 

State Native Plant Protection Act; RSA 
217A and Res 1100-1108 

Applicable Prohibits damaging plant species listed as endangered within the 
State. 

Listed plant species will be identified and remedial activities will comply with 
these standards. 
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TABLE 2C
 
SOURCE CONTROL
 

LOCATION SPECIFIC ARARS
 

Authority Requirements Status Requirement Synopsis Actions To Be Taken 
State Terrain alteration adjacent to surface 

waters; RSA 485:17, Env-Ws 415 and 
Env-Wq 1500 

Applicable The purpose of these rules is to protect surface water quality from 
degradation resulting from any activity which significantly alters 
terrain or occurs in or on the border of the surface waters of the 
state. The permanent methods for protecting water quality described 
include: vegetated filter strips, grassed swales, detention ponds, wet 
ponds, constructed wetlands, infiltration trenches, infiltration basins 
and water quality inlets. 

Activities performed in association with the implementation of the remedy, 
including installation and operation of the hydraulic control system and discharge 
pipeline to the sewer, will be compliant with these standards and will result in the 
least adverse impact to surface waters/wetlands.  If the contingent remedy of 
capping the landfill is implemented these standards will be applied.  Engineering 
controls (e.g. siltation controls, erosion controls) will be implemented during 
remedial activities to minimize harm to surface waters/wetlands.  Excavated 
material, including well drillings, will be stockpiled and dewatered outside of 
wetland areas prior to off-site disposal. Wetlands would be restored (using suitable 
soil and vegetation) where altered temporarily by the remedy. 
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Project ID: Dover 2009-017 
Job ID: 20158 

Sample#: 20158-001
 
Sample ID: SED-GEO 1
 

Matrix: Solid Percent Dry: 46.9 %
 

Sampled: 10/6/10 11:15 Quant Instr Dil'n Prep Analysis 
Parameter Result Limit Units Factor Analyst Date Batch Date       Time Reference 
Arsenic 380 0.4 ug/g 1 BJS 10/8/10 3677 10/8/10 18:27 SW3051A6010B 

Sample#: 20158-002
 
Sample ID: SED-GEO 2
 

Matrix: Solid Percent Dry: 59.6 %
 
Sampled: 10/6/10 12:05 Quant Instr Dil'n Prep Analysis 

Parameter Result Limit Units Factor Analyst Date Batch Date       Time Reference 
Arsenic 28 0.4 ug/g 1 BJS 10/8/10 3677 10/8/10 18:35 SW3051A6010B 

Sample#: 20158-003
 
Sample ID: SED-GEO 3
 

Matrix: Solid Percent Dry: 70.1 %
 

Sampled: 10/6/10 12:20 Quant Instr Dil'n Prep Analysis 
Parameter Result Limit Units Factor Analyst Date Batch Date       Time Reference 
Arsenic 20 0.2 ug/g 1 BJS 10/8/10 3677 10/8/10 18:43 SW3051A6010B 

Sample#: 20158-004
 
Sample ID: SED-GEO 4
 

Matrix: Solid Percent Dry: 86 %
 
Sampled: 10/6/10 13:15 Quant Instr Dil'n Prep Analysis 

Parameter Result Limit Units Factor Analyst Date Batch Date       Time Reference 
Arsenic 23 0.3 ug/g 1 BJS 10/8/10 3677 10/8/10 18:51 SW3051A6010B 

Sample#: 20158-005
 
Sample ID: SED-GEO 5
 

Matrix: Solid Percent Dry: 13.9 %
 

Sampled: 10/6/10 15:50 Quant Instr Dil'n Prep Analysis 
Parameter Result Limit Units Factor Analyst Date Batch Date       Time Reference 
Arsenic 55 0.5 ug/g 1 BJS 10/8/10 3677 10/8/10 18:58 SW3051A6010B 

Sample#: 20158-006
 
Sample ID: SED-GEO 6
 

Matrix: Solid Percent Dry: 47.8 %
 

Sampled: 10/6/10 16:00 Quant Instr Dil'n Prep Analysis 
Parameter Result Limit Units Factor Analyst Date Batch Date       Time Reference 
Arsenic 120 0.3 ug/g 1 BJS 10/8/10 3677 10/8/10 19:06 SW3051A6010B 

Sample#: 20158-007
 
Sample ID: SED-GEO 7
 

Matrix: Solid Percent Dry: 34.9 %
 
Sampled: 10/6/10 16:10 Quant Instr Dil'n Prep Analysis 

Parameter Result Limit Units Factor Analyst Date Batch Date       Time Reference 
Arsenic 86 0.4 ug/g 1 BJS 10/8/10 3677 10/8/10 19:14 SW3051A6010B 

RL Resource Laboratories, LLC 



Project ID: Dover 2009-017
 
Job ID: 20158
 

: 20158-008
 Sample#
: SED-GEO 8
 Sample ID

Matrix: Solid Percent Dry: 68.2 %
 

Sampled: 10/6/10 16:20 Quant Instr Dil'n Prep Analysis 
Parameter Result Limit Units Factor Analyst Date Batch Date       Time Reference 
Arsenic 50 0.4 ug/g 1 BJS 10/8/10 3677 10/8/10 19:22 SW3051A6010B 

: 20158-010
 Sample#
: SED-GEO 10
 Sample ID

Matrix: Solid Percent Dry: 63.8 %
 
Sampled: 10/6/10 17:00 Quant Instr Dil'n Prep Analysis 

Parameter Result Limit Units Factor Analyst Date Batch Date       Time Reference 
Arsenic 11 0.4 ug/g 1 BJS 10/8/10 3677 10/8/10 19:30 SW3051A6010B 

RL Resource Laboratories, LLC 



REVISION TO TECHNICAL MEMORANDUM DATED OCTOBER 15, 2010
 

SOURCE CONTROL REMEDIAL ACTION
 
PERIMETER DITCH EXCAVATION
 

DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 
DOVER, NEW HAMPSHIRE
 

OCTOBER 21, 2010
 

REVISED DATA SUMMARY TABLE 

Sample ID Arsenic Concentration 
(mg/kg) 

Wet Weight Basis 

Percent 
Moisture 

Arsenic Concentration 
(mg/kg) 

Dry Weight (mg/Kg) 

Western Flank of Southern Lobe 
SED-GEO-01 380 53.1 800 
SED-GEO-02 28 40.4 47 
SED-GEO-03 20 29.9 28 
SED-GEO-04 23 14 26 

Western Ditch Characterization Area 
SED-GEO-05 55 86.1 400 
SED-GEO-06 120 52.2 260 
SED-GEO-07 86 65.1 250 
SED-GEO-08 50 31.8 73 
SED-GEO-09 not reported 21.8 36 
SED-GEO-10 11 36.2 18 

October 21, 2010 
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NORMANDEAU ASSOCIATES, INC. 
80 Leighton Road  
Falmouth ME, 04105  
(207)797-7717 
(207)797-7761 (Fax) 
www.normandeau.com 

MEMORANDUM 

TO:  Lee Carbonneau 

FROM: Jennifer West 

DATE: October 27, 2010 

RE: Dover Landfill Superfund Site 

Project#: 22082.000 

Normandeau Associates completed a review and delineation of wetlands at the Dover Landfill site in Dover, New 
Hampshire on September 28 and October 5, 2010. The focus of review was the area located south of the existing 
perimeter ditch on the south side of the landfill, extending from Tolend Road west to an access road crossing of 
the perimeter ditch. The objective of the review was to update according to current State and Federal regulations 
wetland mapping at the site for a proposed facility upgrade. Normandeau had previously delineated wetlands at 
the site in 1994. The following is a summary of the wetland methodology and a brief overview of our findings. 

METHODOLOGY 

Normandeau delineated wetlands according to the 2009 Interim Regional Supplement of the Corps of Engineers 
Wetland Delineation Manual: Northcentral and Northeast Region, which uses the three factor approach involving 
indicators of hydrophytic vegetation, hydric soils and wetland hydrology. The wetland boundary was flagged with 
consecutively numbered glo-pink “wetland delineation” flagging. Data at one set of plots were collected to 
document upland and wetland conditions.  Wetland flags were located with a Trimble GEO-XH gps unit, which 
can provide sub-meter accuracy after post processing.  

FINDINGS 

The results of our review are shown on the attached figure. The wetland boundary has changed since the initial 
delineation in 1994, primarily as a result of refined criteria in identifying hydric soils, particularly wet Spodosols, 
and an increased dominance of upland plants. The soils in the survey area were mapped by the Natural Resources 
Conservation Service (NRCS) as somewhat poorly to poorly drained Saugatuck loamy sand 1, which are sandy 
soils with an eluviated Albic (E) horizon overlaying a cemented Spodic horizon. The assessment of hydric 
morphology in sandy soils is considered problematic due to the difficulty in differentiating morphology as a result 
of anaerobic conditions versus the physical characteristics of the sandy soils. Soils within the wetlands generally 
had a Spodic  horizon (with or without cementation) within 12 inches of the mineral soil surface, which is 
identified as hydric soil  Indicator TA6, Mesic Spodic2  by the NRCS.  

A review of the vegetation in the area near Tolend Road found that upland species are developing in the 
understory. It is unclear what is causing this change, whether the seasonal water table is lowering or these species 
are taking advantage of slight changes in microtopography. 

1 Natural Resources Conservation Service, 1973, Soil Survey of Strafford County, New Hampshire. US Government Printing 

Office, Washington D.C. 

2 Natural Resources Conservation Service, 2010, Field Indicators of Hydric Soils in the United States, Version 7.0. L.M. 

Vasilas, G.W. Hurt, and C.V. Noble (eds). USDA, NRCS, in cooperation with the National Technical Committee for Hydric 

Soils. 


http:www.normandeau.com




WETLAND DETERMINATION DATA FORM - Northcent ral and Northeast Region 

ProjectlSite: -ytJvC r V 1'I.d. Fi ({ City/County: po tit r Sampling Date: /P ,~,/t!J 
AppliainVOwner: -,--,--,-_-,-_,---;-____________________ State: ' Nit Sampling Point: / - Uf 
Investigator(s): ,} Wilt .,. L, <:::; .,..t, ,,et 6& Section, Township, Range: ___________,---;-_ _ -,--,-_ 

landform (hillsJope, terrace, etc.): _-'ov~1'-'W=,.".""-'4o...,,< "-'-~'-------- r1r<f '-" ec4>rc local relief (concave. conve~, IlOne): tI~"'" pi('Z~~/ 
Slope (%0): lat: long: Datum: -----,---c--­
Soil Map Unit Name: NWt eJasalfication: up4 ...J J,IlR~r 

, ? 

Are eJlmatk: I hydrologic conditions on the site typical for this time of year? Yes f5:;..-- No __ (If no, e)(J)lain In RemaOls.) 


Are Vegetation __, Soil ___• or Hydrology __ significantly disturbed? tVa Are "Normal Circumstances' present? Yes L No ___ 


Are Vegetation __, 5011 ___, or Hydrology __naturally problematk:? A/p (If needed. e~plain any answers in RemarKs.) 


SUMMARY OF FINDINGS - Attach site map showing sampling point locations, transects, important features, etc, 

Hydrophytic Vegetation Present? V" No~ Is the Sampled Area 
.o~Hydric Soil Present? Ye.~ No wi thin a Wetland? V" --­--­

Wetland Hydrology Present? V" .o~ If yes, optiooal Wetland Site 10: 

Remarks: (E~plaln altemative procedures here or In a s+ara~rt.) 

t:'-V ~ to.JCC-tS.flV"-o (I , 1.4 ~ v/...,.;G 
'Yl'Gbll2""'" ..cn!~ - ~~.;,.~,,\.J ..., l" ~C)&DS'O \ 

r~~ 
~, 

"'­ . 

HYDROLOGY 
1 1 i )I W.""d 

Primary IndiCi/!oIJ !mlnimum of one Is reau'red: check all that apply) _ Surface Soil Cracks (B6) 

_ Surlace Water (A1) _ Water-Stained leaves (69) _ Drainage Pattams (Bl0) 
_ High Water Tabla (A2) _ Aquatic Fauna (613) _ Moss Trim Unes (BI6) 

_ Saturation 1A3) _ Marl Deposits (615) _ Dry-Season Water Ta~e (C2) 

_ Water MaOls (61) _ Hydrogen Sulfide Odor (Cl) _ Crayfish Burrows (Ca) 

_ Sediment Deposits (62) _ O~ldjzed Rhizospheres on Uvlng Roots {C3} _ Saturation Visible on Aerial Imagery (e9) 

_ Drift Deposits (B3) _ Presence of Reduced Iron (C4) _ Stunted or Stressed Plants (01) 

_ Algal Mat or Crust (B4) _ Recent Iron Reduction in Tilled Soils (C6) _ Geomorphic posmon (02) 

_ Iron Deposits (BS) _ Thin Mucil Surface (C7) _ Shallow Aquitard (03) 

_ Inundation Visible on Aerial Imagery (87) _ Other (Explain In Remarks) _ Microtopographlc Relief (04) 

~~~~'~~~~Co~"~"~·~·~~~~~________________________lI______-==-~FA~C~'~N~'~~~"~1~~~~-------------i 
Surface Water Present? Yes __ No L Depth (inches): _____ 


Water Table Present? Ye. __ NoL Depth (inches): _____ 


5ah.Jration Present? 7 ~~o;.;P;~;.';'";"'~.;,.~)'.=;;;;~~~J~w;.~t;1'~";d;,H;,Y;d~";':O~g~y~p~":.:.~"~t7-V~.:':.::==---.:.=o:.::7Z.~=~...;,y;.~'~~~N;0~,/
l0"'"""'''''d.d'''''~i.. "m"""., _ I. "ri" P""'''. p".""' i_ iI 

US Army Corps of Engineers Northcentral and NOfIheast Region -Interim Version 



SOil Sampling PoInt I ~ (/1' 
Prolile Descr lptlon: (Describe to the depttt needed 10 document ttt, Indla tor or confirm the abllnce ollndlcatorl.) 

Depth 
Uncbell 

~-tJ 

0- 1 
, -:l 

'J-1­
C1-­

Remark' 

---------­ - --­- - -­
----,,---------------­ --­ -------­

t"Ol£ /LV_I>_____ ____ __ ____ _ ________ 

---­- ----­-­
---­-­---­ - --­-­-
---­ -----­-­

'Type: C: Concentratlon D:Oepielion. RM=Reduced Maml!.. CS:Covered or Coated Sand Grain.. lLoealion: PLKPore Lining. M:Matnx. 
Hydric Soit IndlutOfI: lndlator. for Problematic Hydric Soli. : 

_ HI&tosol (AI ) _ Polyvalue Below Surface (S8) (LRRR, _ 2 em Muck (Al0) (LRR K, L, MLRA 149B) 
_ Hi&tic Eplpedon (A2) MLBA 149B) _ Coast Prairie Redol( (AI 6) (LRB K, L. B) 

_ Black HI.tle (Al) _ Thin Daf1( Surface (59) (LBB B, MLRA 1498) _ 5 em Mucky Peilt Of Peal (53) (LBR K. L. B) 
_ Hydrogen Sulfide (M) _ Loamy Mucky Mlnerll (Fl) (LAB K. L) _ Dark Surflce (S7) (LRR K,L) 
_ Stratified Llye" (A5) _ Loamy Gleyed Maml( (F2) _ Po/yvllue Below Surface (58) (LRB K. L) 
_ Depleted Below Dirk Surface (All ) _ Depleted Maml( (F3) _ Thin Oark Surface (59) (LRR K. L) 

_ Tnlck Dark SUrfice (AI2) _ Redol( Dark Surface (Fe) _ lron-Manglnese Malles (F12) (LRB K,L, R) 
_ Sandy Mucky Minerai (51) _ Depleted Dark Surface (F7) _ Piedmont Floodplain 50115 (Fig) (MLRA 1498) 

_ Sandy Gleyed Matrll( (54) _ Redoll; Depreulonl (FS) ~ Mesic Spodle (TAS) (MLRA 144A, 145, 149B) 
_ Sandy Redox (55) _ Red Parent Material CTF2) 
_ StJipped Maml!. (56) _ Very Shallow Oark Surface CTFI2) 
_ Dark Surface (57) (LRB R, MLRA 149B ) _ Other (Eltpiain In Remark., 

Jlndlcatorll of nydroptlytic vegetation and weUand hydrology must be preHnt, un1e.. disturbed or problematic. 

Restrictive layer (if observed): 
Type: __________ 

Depth (inches,: 

Remarks: 

P..'?'" '''< - tkt".,JJ IV'/'( --t" k 
iA1- "1 " 1 IW'A U<AjA/U (,~ ~ 0<). 

;t......~ " 

Hydric Soli Pretent? YesL No_ 

US Army Corp. of Engineerll NorItlcentral and Norttte"t Region -Interim Version 



VEGETATION - Use scientific names of plants. Sampling Point f - U", 

3/) f R...J ,·v :o; Abtolute Dominant Indicator Domlnancl TI,t worklheet: 
l[tl:1I; Slrlll.lm (Plot .Ize: ) :21 t;g~[ liiQtl:,Iti:IZ ~ 
1. Ql-liACA b b h O"!...­ ~D JIii\~ld Flw Number of Dominant Species ZThat Are OBl. FACW. or FAC: (A) 

2. Ac... Hlhtll~ ~D _ ,f F1Ic. 
Total Number of Dominant 

j3. Specie, AeroI. AU Slr'Ita: (. ) 

4. Percent of DomInant Specie. 

5. That Are CBL FACN, or FAC: ~t:' 1/, (AlB)-•• Prevalence Index worklhut: 
7. I!i'!II!I:2I !;;!b:!H Q!i M!.I~IQb: ];!:t;

gO '" Total Cover CBl,peele, x t : , 
§ae! 'nSll§h!l!b §Ir!!ym (Plotlize: 15 ".,j.; . ) FACWiped.. x2: 

1. f." c ::t ...,bu ~ !2S .J @ I'U FAC spec/e. .3 : 

2. L·-/,,· ' Il. I!'!\r? t'"""""" 5 rAw) FACU Ipeele. .4 = 
f/.;... 1«0' r. "~ 5 F¥­ UPl.pecl.. . 5: 

3. 

I • 
Column Total,: (A) (. ) 

4. \C. .~, ... , C·J.U .~dJ.,., I '£.~, 

5. ¥>~ ((\Jlu-i') I ~AC Prevalence Inde. '" BfA '" 

•• E~,n\.U.o . I FAq,J Hydrophy1lc Vegetation Indlcatof$: 

7. f. v" Cou...-A" ,.-,(,.. f 11? _ Rapid Te.t lor Hydrophytic Vegetation 

{. ' (. ..\.u,ro, lAo ""1'~. ~ ..~ I '" T oIal Cover - Dominance Testll::>-50'110 

Prevalence Index II :53.0 ' 
I::!!l::rl! liilll!!.!!ll (Plot Ilze: S' d ) _ 'L!! -

(i,J.,,,, tr'~:l &~"J", /0 / Fl.c _ Morphological Adapt.lIona ' (Provio. supporting 
1. data in RemarKs Of on I separate Ihut) 

2. (ph tv. 'I,,,,, ~ o .; FA«J _ Problematic Hydrophytlc Vegetation ' (Explain) 

3. ~~~~, M.b.. ".j, 2 :MOl I' 

n" 
, 

~I..<.. g [ Ail ) 
'Indicators of hydric lOil and wetland hydrology must 

4. , ( be ptesent, unless disturbed Of problem.uc.
i 

5. t ,. .. f"I , J t, ­ l hlU) Definitions of Ve~tatlon Strata: 

•• VN""'A • ...~ ',-t­ .:i P'~ <-
I I r I""AC 

Tree -Woody plants 3 In. (7.6 em) or more In diamater 
7. ,~ " at brellt heIght (DBH). reglrdless of heIght. 

•• fW".,., .~ I"1-'n 2­ F AtuI Slplingiahrub - Woody plant, less than 3 In. OBH 

9. ~~~" r ~d':>-J;.J') ID I EA-~ p and grelter than 3.26 n (1 m) tall. 

10. e.~, "-"tJ~.t........."", 2­ ~MU Herb ­ All harblceoul (non-woody) pllntl. regardless 

11 . (YiA,.U, ~. ~A. ·.....:.iL 
,. 

EU{ 
of lize, and woody planta less than 3.26 It: tall. 

12. lir "~ '~';'i;;:;;;t I 'If Woody vines - All woody vin.. greater than 3.28 n in 

T ,?o FAcU height.POF~ I , 0; " Total Cover 

W!i!!i'!!:!):~I!~!!:iI!.!!ll (Plot size: ) 

-1. 

2. 

3. Hydrophy1lc 

4. Vegetation .;
Present? V..-- No --­

"Total COlIer 

Remarll. : (tndude photo numbers here or on a separate ahaet.) 

• 

us Army Corps of Engineers Northcentral and NOJIhe..t Region - Interim Version 



___ 

WETLAND DETERMINATION DATA FORM - Northcentral and Northeast Region 

Project/Site: \)O\l( r l<"" J.(:: \\ CitylCounty: l>ol)(~ Sampliog Date: 10 ,$, 10 

AppIicantfOwoer: State: '" tt Sampling Point I W 
Inveltlgator(a): _ ,Jek wf" Seetlon, Towo5hlp, Range: ________--;----,~--___,:_---'luM_______-:-_____ 

Landlorm (hlll,'ope, terrace, etc,): _¢Y't"""-'~..... ., _ "" ' " _'l<."""r"._''''<____ __ Local relief (concave, oorwu, IlOne): ? , t I ",..........,......J 
Slope (%1: \ Lat: long: Datum: ::-:--,-,:-___ _ _ 

SoIl Map Unit Name: NWt c:Ja..lftc:ation: ffo' IPc (
I 

I 

Are cUmatic:: I hydrologic conditionl on the Ille typical for thia time of year? Ye. __ No __ (If no, explain in Remarks, ) 

Are Vegetation _ _ , So~ __, or Hydrology ___ significantly dillurbed? No Are "Normal Clrcumstancel' presenl? Yel ~ No _ _ 

Are Vegetation -' So" __, or Hydrology naturally problematle? N /j (If needed. explain any anlwe"ln Remarks.) 

SUMMARY OF FINDINGS - Attach site map showing sampling point locations, transects, important features, etc , 

Hydrophytlc Vegelation Present? vea...L No --­
Hydric Soli Prelent? Vea..::l...... No --­
WeU.nd Hydrology Present? Vel~ No 

II the Sampled Area 

yea+-.­within ;I WeU;lnd? 

If yea, optional Wetland Site 10: 

No ---
Remarkl: (Explain alternative proc::edurulMlre or In a separale report ,) 

HYDROLOGY 
Wetland Hydro logy Indlcatora: Secondary Indlcatora/m!nlmum of two required) 

_ 

_ Surface Water (A1) _ Waler-$ta!ned Leavel (B9) _ Oralnage Panernl (B10) 


_ High Water Table (All _ Aquatic Fauna (B13) _ Moll Trim llnel (816) 


_ Saturation (Al) _ Marl Oepoaitl (B15) _ Dry-Season Water Table (C2) 


_ Water Markl (B1) _ Hydrogen Sulfide Odor (Cl ) _ Ctayf\lh BulTOWl (C8) 


_ Sediment Deposits (B2) _ Oxidized RhlzOlpOerel on LMog Rooh; (C3) _ Saturation Vilible on Aerial Imagery (Ci) 


_ Drift Oepositl (83) _ Preaence of Reduced Iron (C4) _ Stunted or Stressed Plants (01) 


_ Algal Mat or Crust (84) _ Rec::enllron Reduction In Tilled Soils (C6) _ Geomorphic: Poaltion (02) 


_ Iron Deposits (BS) _ Th!n Muck Surfaee (C7) _ Shallow Aquitard (03) 


_ Inundation Vialble on Aerial Imagery (B7) ~ Other (Explain In Remalka) j... Mlerotopographle Relief (04) 


Sparsely Vegetated Concave Surface (B8) FAC·Neutral Test (05) 


Field Observat lona: 


Surface Water Present? V" __ No i... Depth (inchea): 


Water Table Present? Ve. __ No ~ Depth (Inchea): 


Saturation Present? Ve. No i Depth (inchea): 


er!!I!lrv !!I~I!i1!I!i!!llminlm!.!m 21 !i![llil [!::!iI!1I~~; !Etle~ illlhil iJl:111111 Surface 5011 Cracks (B6) 

Wetland Hydrology Present? yesL No -! ii~udel c::a iIIary fringe) 
OelCribe Recorded Data (Itream gauge, mcnftoring well. aerial photos, previoul lnlpec::tions), If available: 

Remarkl: 

tc~ "t/~M; -,,:,.I.I"/~NO fvrru.t "",,,,,fort 'J '1,}n7-; ~ 
~ Z-a./,4--~ '1'~,I'/~ ~ ~ 

US Army Corpa of Engineers Northcentral and Northe851 Region - Interim Version 



--- --- ---
---------
---------
--- --- ---
---------

--- ---------
--- --- - --

--- -------- -
--- -------- -
--- ---------

--- ---------
--- ---------

SOIL 	 Simpling Point I W 

Profile De.crlptlon: (De.cribe to the depth n"de<! to document the Indleltor Of confi rm the Ibltnce of Indlclltors., 

Depth Matti! 	 B~1I Etllll.Utll 
(fncbul Color 'moI,n -L- Color cmoi'!\ -L- .m.:.. ...l.!iL 
~-Q 2,sy ..-:u;h

• -- ­
(!J- y ....- JilL2 ~ 


1-.'i'/!l ~b ~ 


'i -a l.fttt ,,[2 ~ 

1'It~L,,(', "'" 

foIl I-YI~ l.S 1 

11- ,;-,r y f(l/~_
I 

~fl.~ If] If 

TtllIturtl Btlmark, 

Oe 
LfS A 

L.fs r: 

LS [ZkS tb . ~ • 
L ~ a ~r . 1~~"'''''' b 

'T : C=Goncentration, D"Oeolelion BM"Reduced Matrix. CS=CoWlred or Coated Sand Grain,. :Location: PL"Pore Linino. M;Matrix. 

Hydric SoIllndlutoB: 

_ HI.IOIOI (At ) 

_ HI.tlc Eplpedon (Al ) 

_ Blick HI,tlc (Al) 
_ Hydrogen Sulfide (M ) 

_ 5tralined Layer, (AS) 

_ Depleted Below Dark Surface (All) 

_ Thick Dark Surface (AI2) 

_ Sandy Mucky Mineral (5 1) 

_ Sandy Gleyed Matriw. ($4) 

Sandy Redo)!: (S5) 

"7 Stripped Mltriw. (56) 

_ 

_ 

_ 
_ 

_ 

_ 

_ 

_ 

_ DaM( 5urflce (S7) (LRR R, MLRA 149B) 

IndlcltoB for ProblemlltJc Hydric Solt. : 

Polyvalue Below Surface (58) (LRR R, _ 

MLRA 1498) _ 
Thin Dark Surface (59) (LRR R, MLRA 149B) _ 

Loamy Mucky Minerai (Ft) (LRR K, L) _ 

Loamy Gleyed Mattix (F2) _ 

Depleted Matrix (F3) _ 

Redow. Dark Surface (FB) _ 

Depleted DaM( Surface (F7) _ 

Redow. Depre5llon. (F8) _ 

_ 

2 em Muck (A 10) fLRR K. L, MLRA (498) 


coast Prllrle Redox (At6) (LRR K, L, R) 


5 em Mucky Peat or Pelt (53) (LR R K, L, R) 


Dark Surface (57) {LRR K, LJ 


PolYVllue Below Surface (58) (LRR K, l) 

Thin Dark Surface 159) (LRR K, L) 


Iron-MlInglnese Ma'te. (FI2) (L SR K, L, R) 


Piedmont Floodplain Soil. (FI9) (MLRA (488) 


Me.ic Spodlc{TA6)(MLRA I oWA, 1415, 1498 ) 


Red Plrent Materilll (TF2) 


........ Very Shallow Dark Surface (IFI2) 

..)S. Other (Ew.pI.ln in Remlrk,) 

llndicatOf"l 01 hydrophytic vegetation end wetland hydrology must be pretent, unlu. diaturbed Of problematic. 

Restrictive Layer (If ob.erved): 

Type: 

Depth (inches); Yel> .-:i::....Hydric Solt Present? N. 

Remark.: 

~~ \.0-1.," 	 t"..t.~ S"eo tf So) r (.. <Il. , p,."l;. ....!. ,...,. or.sq.., I C. 

, PN~""" So ,\..s51"«'<.~ .... E ~ 


fl.<d 0' ",",cltwl (.~ ts 


I "2.."~ TA (" ) - 'S. r sd..(.c.. 

US Army Gorp. 01 Englneera 	 Nor1heentral and NOrthe8St Region - Interim lJer.1on 

http:Ew.pI.ln


VEGETATION - Use scientific names of plants Sampling Point {IJ 

US Army Cofps of E!'Iglneers Northcentral and Northent Region -lnttlf1m Veralon 

I ete Stratum (Plot lize: _c1.o,'____ ) 
1. _~~"""'-"_'rC"""t,Lc.V...~_ ________ _ 

AblOlute Dominant 
% Cmr SoectCl? 

:20 

Indicator 

~ 

2. _ "'S....."'~'"f~q....,":!L-""".,~r.______ :>S V s;:...1oJ 
3._~Q"'''':':'''4''''.1.' ....l:r",""''fc",,,,-~_______ 30 _v'---_ f¥.11'" 
4. ----"t?.....h.J""""--4~~='-=.____ ~5",,-- __ _ _ 
5,___ __---------__ 

6. _____--------------

7.--;;:------,r-------­r: ... .,..r-J 
1
,.- , 

Sao~I1Q/Shrub Stratum (Plot Ilze: :--""____ 

1. V,6',..,,"' ...... 'I..rS"M'~ \ 
I 

2. M,~t I,~,..') 

3. V.<;&(.(tI rV b 4 f"' .....~'((/"'= 
4 . ACI.("nJ'ru ..... 

,-/ 
Herb Stratum (Piol Ilze: _-',,"--____ , 

1. f'f..+' ~,L. 
2. fc4hS"L.... t1 1"VI 
3. -'~~"~f<lOr~r£~~n"-c_--------
4, -,1I.<u.,,,(.,,v,,,,lC-'h1JIL.l' ''p~, J"''''''--_______ 

5. _v.""."""-""!'.~'"I""-''''''''''"-'c''-'."r7<"~::>.,;~.......(""'"-",,___ 
6.---,<-<::L.l.U :.a.".L/~.'",,'/c::<--;~~'PCr ----0--{-

7. --'L~;....e~~~;~'~/,~,~,,~,..=-~?~"~~';;,~r~n~u~-'7~.M;J'''''~' ~)'-_ 
6.-'k'"''.!~'''''''''''~'_"A,,''z.,><1_.e''.!.J':lf;¥;,!!.;;'''r::''----

~Q • Iotat Covel" 

10 
S-

:2,0 .f.<-W 
z.~ V :£""~ 

.,/ 

9. _____----------__ 
10. ____________________ _ 

11 . ______ ____ ______ of I lze, and woody plants I,ll than 3.28 It tall. 

12. _____________""_______ 

Jt • Iotal Cover 

Woody Vine Slratum (Plot size: _ _____ , 

1. _ ________________ 

2. _ _ ______________ 

3. _______ __________ 

.._----------------
• Total Cover 

Remarl<.: (Include photo numbers here or on • IIparete sheet.) 

Oomln.ance I n t workaheet: 

Number of Dominant Species 
That Are OBL. FACW. or FAC: ,A, 
Totll Number of OomNnt 10 
S~el AclOil All Stratll: - :-77:-:::-::0 ,B, .c..~"".~ \"'e\ '-'Cl.« Q..v~ r .. ~I't::"'.s orCJ 
Percent of Dominant SpecJes c::J3 D/ 
Thet Are OBL. FACrN, or FAC: D /P (AlB) 

Prevalance Inde. worklheet: 

Tottl % Cover of: Munlply by; 

eBllpedel l! 1 '" 

FACW.pecies ,2 -
FAC speciel ,3-
FACU species l! 4 " 

UPL lpeciel ,5 0 

Column Totall: ,A, ,BI 

'Indicators of hydric .0U .nd weUand hydrology musl 
be present, un!e.. dilturbed or problematic. 

Defin itions of V'gelation Strata: 

Ir.. - Woody pI.nll 3 In. (7.6 em) or mor~ In diameter 
It bre"t height (DBH), regardless 01 Might. 

Sapllng/lhrub - Woody pl.ntlle$llhan 3 In. DSH 
and greater than 3.28 It (1 m) tall. 

Herb - All herbaceoul (non·woody) plants. reglrdlen 

Woody vin.. - All woody vinel greater It'I.n 3.28 ft in 
height. 

Hydrophytlc 
Vegetation 
Present? yeaA-- No ___ 
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Work Plan

Clean Harbors Environmental Services, Inc. (Clean Harbors) has prepared this work plan in 
accordance with the information and stated objectives provided in the Dover Municipal Landfill 
Superfund Site Source Control Remedial Design Project September 2010 bid package and 
October 6, 2010 Addendum 1. 

General Information 
Clean Harbors has developed this work plan to summarize major anticipated tasks and measures 
to be taken, associated with the excavation, transport and proper off-site disposal of impacted 
material and backfilling and restoration of the disturbed areas.  This project has multiple 
construction and operational activities which include, but are not limited to: 

� Site Mobilization and Health & Safety 
� Site Preparation and Protection of Existing Features 
� Surveying 
� Clearing and Chipping 
� Erosion and Sediment Controls 
� Grubbing and Management of Organics 
� Treatment System Mobilization 
� Dewatering 
� Refuse Management  
� Excavation, Handling and Staging of Impacted Sediment (Southern & Eastern Ditch) 
� Vacuum Excavation, Handling and Staging of Impacted Sediment (Western Ditch)   
� Transportation of Impacted Material for Off-Site Disposal 
� Common Sand Fill in Perimeter Ditch (Western) 
� Stabilization of Western Ditch 
� Common Sand Fill in Perimeter Ditch (Southern and Eastern) 
� Road Gravel Backfill in Perimeter Ditch (Southern and Eastern) 
� Stabilization Along Construction Areas (Southern and Eastern Ditch) 

Labor 
The following personnel will be utilized to perform the work activities: 

� Project Manager 
� Site Superintendent/Health and Safety Officer 
� Equipment Operators (2) 
� Technicians (6) 

A project organization chart detailing specific personnel to be utilized and their respective roles 
will be submitted prior to mobilization. 

1 Revised: November 17, 2010 



 

 

 

 
 

Work Plan

Should site conditions warrant the need to allocate additional labor to complete the scope of 
work in a more timely and safe manner, Clean Harbors will make all efforts to work with the 
client and site engineer to ensure it is obtained. 

Anticipated Equipment 
The following equipment will be utilized to perform the work activities: 

� (1) 550 dozer 
� (1) 644 loader 
� (2) 240 excavators 
� (1) 240 excavator with grapple bucket 
� (1) Chipper (12” capacity) 
� (1) Tractor w/ bush hog 
� (2) Skid steer loaders 
� (1) Dump truck 
� (1) Pressure washer 

Should site conditions warrant the need to acquire additional site equipment to complete the 
scope of work in a more timely and safe manner, Clean Harbors will make all efforts to work 
with the client and site engineer to ensure it is obtained. 

Schedule 
Clean Harbors’ proposed schedule for site work operations is based on a 5-day work week 
(Monday-Friday), excluding holidays, with 10-hour work shifts. The project schedule identifies 
the planned sequence of site activities allowing completion of the work within the most efficient 
time frame.  Clean Harbors intends to work most Saturdays, with prior approval, in order to 
shorten the overall project schedule and to avoid winter conditions. 

Health & Safety Plan 
A Site Specific Health & Safety Plan (HASP) will be prepared for this project and will be 
submitted prior to mobilization.  All employees working in direct contact with impacted 
sediment, water, or air will have completed an OSHA 40-hour health and safety training 
program, an 8-hour annual refresher training program and participate in a medical monitoring 
program in accordance with 29 CFR 1910.120. 

It is anticipated that the majority of the work will be performed using Level D personal 
protective equipment (PPE).  Additional equipment will be available on-site to expedite PPE 
upgrades as required by observation of site conditions. Particulate levels will be suppressed with 
the application of water during excavation and backfilling, as required.  The Site Specific Health 
and Safety Plan includes specific contingency information, but is not limited to, the names and 
phone numbers of key personnel, local emergency medical services, police, fire and hospital; 
directions to nearest hospital capable of treating potentially injured personnel; proposed 

2 Revised: November 17, 2010 



 

 

 

 

Work Plan

emergency response actions and necessary personal protective equipment; and spill containment 
program.  Prior to commencing any on-site operations, the Project Manager in cooperation with 
the Site Superintendent/Health and Safety Officer shall advise all on-site personnel of potential 
emergency situations. 

Site Safety and Security Controls 
All work will be conducted in a manner that is protective of public health, safety, and the 
environment.  Appropriate decontamination techniques, noise, dust and erosion controls and 
personal protective equipment will be used during the performance of the work. 

Onsite operational working hours are generally anticipated to be 7:00 am to 5:00 pm, Monday 
through Friday.  Daily safety meetings will be held in the morning and no noise producing 
equipment shall be utilized prior to 7:00 am. 

To maintain site security during working hours, the Site Superintendent/ Supervisor will enforce 
exit/entry requirements, approve visitors entering the site, maintain a visitor log, and ensure that 
visitors have a valid purpose for entering the site. 

Signage will be placed at site entrances to identify the site as a restricted construction area and 
that only authorized personnel with appropriate PPE may enter.  Additionally, a sign will be 
posted indicating all authorized persons entering the site are required to check-in at the field 
office. Hazardous areas will be marked with caution tape, temporary fence or high visibility 
fencing and/or warning/caution signs. 

Additional non-working hour security measures to protect on-site equipment/ material will be 
implemented as follows: 

�	 All equipment and trailers will be locked and properly stored when not in use; 
�	 All construction equipment will be parked in a manner so as to restrict access to the 

maximum extent possible; 
�	 All materials will be secured in storage bins that will be grounded, when applicable, and 

locked; 
�	 Ignition keys to mechanical equipment will be removed and secured at the end of each 

work shift; and 
�	 All temporary fencing will be secured at the end of each day and kept closed during the 

day to the extent possible. 

Dust Control 
In order to ensure that there is no exposure to nuisance or hazardous dusts, to both workers on 
the site, and the general public in adjacent areas to the site, Clean Harbors shall take 
comprehensive measures to prevent any impacted sediment from becoming airborne and 
presenting unacceptable visible dust conditions, worker safety exposures and public health 
issues. 

3 	Revised: November 17, 2010 



 

 

Work Plan

Engineering controls to prevent accumulation of dust from site activities will consist of wet 
suppression of the general site area, with application via a water hose, when necessary. 
Additionally, all waste piles will be covered as soon as possible to reduce dust. 

Traffic Controls 
Based upon the anticipated scope of work, truck material deliveries and waste transportation will 
be required on a daily basis. In order to limit the impact to the community to the extent possible, 
Clean Harbors will implement the following traffic control measures: 

�	 Trucks will enter the site at a speed commensurate to the site conditions, never exceeding 
10 mph. 

�	 In order to prevent dust emissions, water will be applied to dry site access roads during 
site delivery hours, when necessary. 

�	 All deliveries and site equipment will be escorted by field personnel to ensure 
compliance with site traffic control procedures required to protect the community and as 
outlined in the project specifications; 

Pre-Construction Activities 
Following the Notice to Proceed, Clean Harbors will conduct an initial site visit in order to 
review existing site conditions with GeoInsight and gather site specific details to prepare 
submittals.  Additionally, the initial site visit shall document all existing features to be protected 
and shall serve as a venue to review this work plan and the various staging and access routes 
which need to be created. As a part of the initial site visit, pre-construction photos will be 
collected in order to document existing site conditions. 

During this time, Clean Harbors will initiate preparation of project documentation and pre-
construction submittals for issue and approval by GeoInsight, including a Site-Specific HASP. 

The Clean Harbors Project Team will commence ordering all project related materials and/or 
supplies, in addition to making arrangements for fuel, shipping and deliveries, and the many 
other incidentals required for the project.  Clean Harbors will also conduct any final meetings or 
conferences in preparation of site mobilization. 

Mobilization and Initial Site Work 
Mobilization to the site will occur following the above pre-construction activities and approval 
from GeoInsight to proceed with site work.  We currently anticipate mobilizing November 4th, 
2010 to begin site work. 

Protection of Existing Features 
Upon mobilization, Clean Harbors will begin protecting existing features.  Existing features 
include, but are not limited to, buildings, monitoring wells, utilities, fences, walls, culverts and 
remediation piping.  Protection of these existing features will be accomplished by placing visual 
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markings (flagging, construction fence, or caution tape) on or proximate to the feature and 
making personnel aware of the location and function of each feature during pre-construction and 
daily worker meetings. 

Clearing and Chipping 
Clean Harbors will cut trees, bushes, shrubs, saplings, grass and any other vegetation within the 
work area as close to the ground as possible, chip and stage onsite per the engineer’s direction. 
The clearing of the designated areas along the entire perimeter ditch, construction entrance and 
main landfill entrance will be completed by utilizing equipment including, but not limited to, 
saws, excavators, a chipper, dump trucks and a tractor and bush hog. 

The clearing will be performed by two separate crews.  One crew will work north to south, 
beginning at the proposed alternate construction entrance off Tolend Road, north of the western 
ditch. The other crew will work east to west, beginning at the proposed access road to the 
southern ditch.  Once clearing along the southern ditch is complete, the crew will then work west 
to east from the proposed access road to the southern ditch to the main construction entrance, 
east of the east ditch. 

Chipping of the southern and eastern ditch will be performed concurrent to clearing, utilizing 
equipment on the existing access road.  Chipping of the western ditch will be performed 
subsequent to backfill placement to ensure a suitable base for the chipping equipment is 
achieved. Trees cleared along the west ditch will be staged neatly on the on the eastern bank 
until backfill activities are complete.  Once backfill activities are complete, chipping will 
commence along the west ditch and the chips will be spread directly to the sloped banks. 

Erosion Control Installation 
Erosion controls, such as silt fence and hay bales, will be installed as shown on the construction 
drawings (refer to Figure 3-1 and 3-2). Clean Harbors plans to install approximately 5,800 LF of 
silt fence on the west, south and east sides of the landfill, down gradient of the excavation areas 
and around the impacted sediment stockpile and dewatering pad.  Additionally, hay bales will be 
placed around the impacted sediment stockpile and dewatering pad, and to support the perimeter 
silt fence, as necessary. All erosion controls will be inspected daily and after substantial weather 
events and any required repairs designated by the engineer will be completed immediately. 

Selective Grubbing 
Clean Harbors will selectively grub stumps, roots, topsoil and or other organic materials within 
the work areas where permanent structures and features are to be constructed per the engineering 
drawings. The grubbing of the designated areas along the southern and eastern ditch and 
construction entrances will be completed by utilizing equipment including, but not limited to 
excavators and dump trucks. The grubbing will be performed west to east, beginning at the 
designated grubbing limit south of the wooden bridge located in the western ditch to the 
construction entrance on Tolend Road east of the southern and Eastern ditch. All grubbing 
material will be disposed of properly.  
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Dewatering 

System Mobilization 
At the request of the engineer, Clean Harbors will supply and mobilize a mobile water treatment 
system for potentially impacted water.  The treatment system components include, but are not 
limited to, two (2) fractionation tanks, two (2) 1,000 lb media vessels, pumps, hoses and a filter 
bag housing. 

Western and Southern Ditch – Un-Impacted 
At the request of the engineer, Clean Harbors will dewater the western and southern ditches prior 
to the start of any backfill operations, as well as install appropriate swales and siltation basins to 
protect previously dewatered sections from surface water.  All dewatering activities will be under 
the engineers’ instruction and design of dewatering structures will follow the specifications 
outlined in the construction drawings (Figure 3-2). 

Dewatering of the western and southern ditch will require equipment including, but not limited 
to, pumps, hoses and a siltation basin.  Prior to backfilling, excessive surface water in the ditch 
will be pumped to a hay bale siltation basin strategically located on the landfill surface between 
the western and southern ditches. The flow rate will be monitored to ensure proper flow is 
introduced to the siltation basin. Sampling of the discharge water will be conducted by Clean 
Harbors upon request of the engineer.  If the results exceed the maximum limit of 10 ppb 
Arsenic, additional filtration equipment (indicated above) may be mobilized by Clean Harbors, 
following the engineers’ request. Should treatment system equipment be required, Clean 
Harbors will utilize a combination of sand and filter bag filtration for suspended Arsenic.  Should 
dissolved Arsenic pose an issue, either a specialty carbon or ion exchange resin will be utilized. 
The exact filtration method will depend on analytical results. 

Southern and Eastern Ditch - Impacted 
At the request of the engineer, Clean Harbors will dewater the eastern ditch prior to the start of 
any excavation or backfilling operations, as well as install appropriate swales and siltation basins 
to protect previously dewatered sections from surface water.  All dewatering activities will be 
under the engineers’ instruction and design of dewatering structures will follow the 
specifications outlined in the engineering drawings in (figure 3-2). 

Dewatering of the Eastern ditch will utilize equipment including, but not limited to, two (2) 
fractionation tanks, pumps, hoses and a hay bale siltation basin. Prior to excavation and 
backfilling, the surface water in the ditch will be pumped into one of two 20,000 gallon 
fractionation tanks and will be batch tested before being discharged into a hay bale siltation basin 
strategically located on the cap next to the impacted sediment staging pile.  The flow rate will be 
monitored to ensure proper flow is introduced to the siltation basin. If the results exceed the 
maximum limit of 10 ppb Arsenic, additional filtration equipment (indicated above) may be 
mobilized by Clean Harbors, following the engineers’ request. Should treatment system 
equipment be required, Clean Harbors will utilize a combination of sand and filter bag filtration 
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for suspended Arsenic. Should dissolved Arsenic pose an issue, either a specialty carbon or ion 
exchange resin will be utilized.  The exact filtration method will depend on analytical results. 

Earthwork 

Refuse Management Plan 
In the event Clean Harbors comes into contact with refuse in a designated work area, said refuse 
will be immediately brought to the engineers’ attention.  Once the refuse has been identified and 
the correct plan of action, according to the Refuse Management Plan Addendum to division 31, 
has been determined, Clean Harbors will return to work in the area as long as all safety 
precautions and risks have been addressed.  Clean Harbors will work intelligently to limit any 
disturbances of underground refuse. 

Impacted Sediment Excavation 
Clean Harbors shall excavate impacted sediment to depth (anticipated to be approximately 6-8 
inches). The excavation of the designated areas along the southern and eastern ditch will be 
completed by utilizing equipment including, but not limited to, excavators, loaders and dump 
trucks. The excavation will be performed west to east, beginning at the designated excavation 
limit south of the wooden bridge located in the western ditch to the construction entrance on 
Tolend Road east of the southern and eastern toe ditch.  The excavation will progress east, from 
the designated starting point, in a manor where the required depth and impacted sediment 
extraction is to the engineer’s satisfaction. While the ditch is awaiting sediment sample 
confirmation and backfilling, Clean Harbors will install perpendicular wattles in distinct sections 
in order to mitigate the transport of impacted sediment and surface water from un-excavated 
areas to those areas that have been excavated and sampled.   

Impacted Sediment Transportation 
With the use of an existing access road along the eastern ditch and the proposed access path 
along the southern ditch, all impacted sediment will be live loaded into dump trucks for 
transportation to the impacted sediment staging pile.  The use of conventional end dump trucks 
or rock trucks will be utilized to ensure any wet sediment, if encountered, will be properly 
contained and transported to the impacted sediment staging pile.  A land bridge on the north side 
of the southern ditch will be utilized to ensure impacted sediment loads reach the staging and 
dewatering pad in a timely manner, while avoiding Tolend Road.  As directed by the engineer, 
Clean Harbors shall segregate and stockpile impacted sediment in the different classification 
types, as specified. 

Impacted Sediment Staging Management 
The impacted sediment and dewatering pad will be constructed to hold the specified amount of 
impacted sediment outlined in the bid proposal form and built to the specifications detailed in the 
engineering drawings (Figure 3-2).  The impacted sediment and dewatering pad will be clearly 
marked and posted to prevent accidental mixing from occurring and will be located in a manner 
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so that the correct grade and location where no potentially hazardous settling areas exist.  The 
impacted sediment pile will be maintained daily and will be covered with a an approved 
polyethylene cover to prevent windblown dust and rain water infiltration. 

Sediment Removal Utilizing Vacuum Truck 
At the request of the engineer, Clean Harbors will supply a vacuum truck and labor to collect, 
transport and stage impacted sediment on the staging and dewatering pad.  Composite samples of 
stockpiles will be collected by Clean Harbors in order to properly characterize the sediment for 
disposal. 

Impacted Sediment Transport and Disposal 
Once confirmatory results show that all the impacted sediment was excavated from the ditch, 
composite samples of stockpiles will be collected by Clean Harbors in order to properly 
characterize the sediment for disposal.  Prior to any removal of impacted sediment, all 
information outlined in the Impacted Sediment Transport and Disposal plan will be submitted to 
the engineer for approval. 

Upon approval from the engineer, characterized sediment will be loaded into trucks in a manner 
that limits/eliminates the transfer of impacted sediment to un-impacted areas.  The use of 
polyethylene sheeting, decontamination, if needed, and the strategic placement of machinery will 
limit/eliminate cross contamination during loading, transportation and disposal.  

All bills of lading, manifests and all other applicable documentation will be organized and 
submitted, as stated in the impacted material transport and disposal plan, to the engineer prior to 
and after disposal to the accepted landfill. All transportation and disposal of impacted material 
will be in accordance to the USDOT, USEPA, State and local regulations as well as any other 
requirements stated in the impacted material transport and disposal plan included in the project 
bid package. 

Surveying 
Following excavation activities, Clean Harbors’ subcontracted PLS will perform an as-built 
survey of the excavation and clearing limits. The PLS will provide stamped New Hampshire 
Registered Scaled Record Drawings per the bid requirements. 

Backfill – Western Ditch 
After Clean Harbors has obtained confirmation from the engineer that the clearing of the western 
ditch satisfies the requirements, Clean Harbors will backfill with certified clean sand borrow.  To 
expedite the schedule, the backfilling of the western ditch will occur concurrent to the excavation 
of the southern and eastern ditch. Clean Harbors will, with the engineer’s approval, utilize a 
stockpile east of the wooden bridge to place the sand borrow as close to the ditch as possible, if 
the surface of the western ditch is unsatisfactory for dump truck traffic.  

8 Revised: November 17, 2010 



 

  
 

 

 

Work Plan

The backfilling of the western ditch will be completed by Clean Harbors by utilizing equipment 
including, but not limited to, loaders, dozers and dump trucks.  Clean Harbors will use a loader 
and dump trucks to collect and transport the sand borrow to the western ditch.  After the fill is 
placed in the western ditch from either on or off-road dump trucks, a dozer will be utilized to 
correctly grade and compact the fill to the specified requirements.   

Backfill – Southern and Eastern Ditch 
After Clean Harbors has obtained confirmation, from the engineer, that sediment sampling of the 
southern and eastern ditch satisfies the requirements and required surveying has been completed, 
Clean Harbors will backfill with certified clean sand borrow.  To expedite the schedule, the 
backfilling of the southern and eastern ditch will occur west to east as the excavation of the 
southern and eastern ditch progresses.  Clean Harbors will, with the engineer’s approval, build an 
access road and small stockpile on the south side of the center of the southern ditch to place the 
sand borrow as close to the ditch as possible, if the surface of the southern ditch is unsatisfactory 
for dump truck traffic.  

The sand borrow backfilling of the southern and eastern ditch will be completed by utilizing 
equipment including, but not limited to, loaders, dozers and dump trucks. Clean Harbors will use 
a loader and dump trucks to collect and transport the sand borrow to the southern and eastern 
ditch. After the fill is placed in the ditch from either on or off-road dump trucks, a dozer will be 
utilized to correctly grade and compact the fill to the specified requirements.   

After Clean Harbors has obtained confirmation from the engineer that the sand borrow backfill 
and grade in the southern and eastern ditch satisfies the requirements, Clean Harbors will backfill 
with 2 inch minus road gravel.  To expedite the schedule, the backfilling of the southern and 
eastern ditch will occur west to east as the sand borrow backfilling of the southern and eastern 
ditch progresses.  Clean Harbors will, with the engineer’s approval, utilize an access road and 
stockpile on the south side of the center of the southern ditch to place the 2 inch minus road 
gravel as close to the ditch as possible if the surface of the southern and eastern ditch is 
unsatisfactory for dump truck traffic.  

The 2 inch minus road gravel backfilling of the southern and eastern ditch will be completed by 
utilizing equipment including, but not limited to, loaders, dozers and dump trucks.  Clean 
Harbors will use a loader and dump trucks to collect and transport the sand borrow to the 
southern ditch. After the fill is placed in the southern and eastern ditch from either on or off-
road dump trucks, a dozer will be utilized to correctly grade and compact the fill to the specified 
requirements. 

Stabilization – Western Ditch 
Clean Harbors will begin stabilization of the western ditch following the backfilling and grading 
and upon receiving the engineer’s approval.  Clean Harbors will utilize, a chipper and small 
loaders to spread the wood chips and/or supplemental mulch to the designated areas of the 
western ditch. 
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Stabilization – Southern and Eastern Ditch 
Clean Harbors will begin stabilization of the southern and eastern ditch as soon as the backfilling 
and grading of the western ditch is completed and upon receiving the engineer’s approval.  Clean 
Harbors will use small loaders to spread available staged wood chips, from the clearing and 
chipping phase and/or and supplemental mulch to the designated areas of the Southern and 
Eastern ditch. 

Surveying 
Following backfill activities, Clean Harbors’ subcontracted PLS will perform an as-built survey 
of the backfilled and graded limits.  The PLS will provide stamped New Hampshire Registered 
Scaled Record Drawings per the bid requirements. 

De-Mobilization and Final Site Work 

Equipment Decontamination 
Prior to Clean Harbors demobilizing from the site, any equipment used will be completely 
decontaminated in order to ensure proper health and safety measures. 
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CONSTRUCTION STORM WATER POLLUTION PREVENTION PLAN (CSWPPP) 
NPDES CONSTRUCTION GENERAL PERMIT FOR NEW HAMPSHIRE 
DOVER MUNICIPAL LANDFILL SUPERFUND SITE 
SOURCE CONTROL REMEDIAL ACTION 
TOLEND ROAD, DOVER, NEW HAMPSHIRE 

1.0 INTRODUCTION 

This Construction Storm Water Pollution Prevention Plan (CSWPPP) was prepared by 
Geolnsight, Inc. (Geolnsight; the Engineer) at the request of the Executive Committee of the 
Group of Work Settling Defendants (the Dover Group), to coordinate storm water aspects of 
the Source Control Remedial Action (SCRA) construction activities in general accordance 
with the Comprehensive Environmental Response, Compensation, and Liability Act 
(CERCLA) and its amendments at the Dover Municipal Landfill Superfund Site (the Site). 
The Dover Group retai ned Geolnsight to oversee the implementation of the SCRA, and 
designated Michael J. Webster, P.G., of Geolnsight as the Project Manager with 
responsibility for the administration of the activities related to implementation of the SCRA. 

This CSWPPP was prepared in accordance with the National Pollution Discharge 
Elimination System (NPDES) Construction General Pennit (CGP) and the initial erosion and 
sediment control requirements that are provided in the 100% Source Control Remedial 
Design (SCRD) Contract Drawings, dated September 24, 2010. A copy of the CGP is 
included in Appendix A. According to United States Environmental Protection Agency 
(USEPA) Office of Solid Waste and Emergency Response (OSWER) Directive 9355.7-03 
dated February 19, 1992, "CERCLA response actions are exempted by law from the 
requirements to obtain federal, state or local pennits related to any activities conducted 
completely on-site." CERCLA "does not remove the requirements to meet (or waive) the 
substantive provisions ofpennitting regu lations that are applicable or relevant and 
appropriate requirements." Therefore, this CSWPPP has been prepared to meet the general 
requirements of the NPDES pennitting process; however, submittal ofa Notice oflntent 
(N0l) to the USEPA will not be required. 

The purpose of the CSWPPP is to identify potential sources of stann water pollution (both 
during wet and dry weather) and develop Best Management Practices (BMPs) to minimize 
the potential for runoff from identified sources at the project to impact adjacent waters, and 
to reduce potential impacts present from storm water run-on pathways. This CSWPPP 
describes the implementation ofBMPs and installation of systems and controls designed to 
reduce the transport of material due to wind, surface runoff, and/or dewatering activities. 
BMPs to achieve these goals were identified for this project consistent with the International 
Erosion Control Association document Advanced CSWPPP and BMIl Planning and 
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Implementation, the USEPA document Storm Water Management For Construction 
Activities Developing Pollution Prevention Plans and Best Management Practices. dated 
September 1992, and the New Hampshire Department of Environmental Protections 

(NHDES) New Hampshire Code of Administrative Rules, Chapter Env-Wq 1500. BMPs and 
controls were selected based upon being readily available, ease of implementation, and 
straightforward design and inspection. 

This CSWPPP identifies significant materials that may be a potential pollutant source, the 
initial erosion and sediment controls as detailed in the Contract Drawings, recommended 
BMPs and installation specifications that will or can be used to control erosive forces, and 
maintenance requirements that should be conducted regularly or after every significant stann 
event (a significant stonn event is defined as 0.5 inch of rainfall or greater in a 24-hour 
period). The Contractor (identified in Section 2.2 of this CSWPPP will post a CSWPPP 
Project Site Plan in the project Site office detailing the limits of work, locations of significant 
materials, and locations of erosion and sedimentation controls. 
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2.1 

2.0 PROJECT INFORMATION 


PROJECT NAME 

DOVER MUNICIPAL LANDFILL SUPERFUND SITE 
SOURCE CONTROL REMEDIAL ACTION 

ESTIMATED TOTAL DISTURBED AREA: 6.5 ACRES 

2.2 CONTRACTOR INFORMATION 

CLEAN HARBORS ENVIRONMENTAL SERVICES,INC. (CHES) 
42 LONGWATER DRIVE 
NORWELL, MASSACHUSETTS 02061 
PHONE: (781) 792-5 801 
FACSIMILE: (78 1) 792-5938 
PROJECT MANAGER: ROBERT CORNWELL 

2.3 PROJECT SITE ADDRESS 

INTERSECTION OF GLENN HILL ROAD AND TOLEND ROAD 
DOVER, NEW HAMPSHIRE 03820 

2.4 OWNER ADDRESS 

EXECUTIVE COMMITTEE OF THE GROUP OF WORK SETTLING 
DEFENDANTS 
CIO DEAN PESCHEL, 
ENVIRONMENTAL PROJECTS MANAGER 
288 CENTRAL A VENUE 
DOVER, NEW HAMPSHIRE 03820 
PHONE: (603) 516-6094 
FACSIMILE: (603) 516-6463 

2.5 CSWPPP PREPARER INFORMATION 

GEOINSIGHT, INC. 
I MONARCH DRIVE, SUITE 201 
LITTLETON, MASSACHUSETTS 01460 
PHONE: (978) 679-1600 
FACSIMILE: (978) 679-1600 
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PROJECT MANAGER 

MICHAEL 1. WEBSTER, P.G. 


SENIOR ENGINEER 
MICHAEL C. PENNEY, P.E. LICENSE NO 7608 

PROJECT ENGINEER 
LUKE W. SANBORN, P.E. LICENSE NO. 12543 

2.6 CONTACT INFORMAnON 

The Contractor is considered the operator for the purpose of this CSWPPP and is defined as 
the party that has operational control over construction plans and specifications, including the 
ability to make modifications to the CSWPPP and construction operations. The Contractor 

has daily control of construction activities that it performs, and those of its subcontractors, 
and activities necessary to maintain compliance with the CSWPPP. The control includes 
authorization to direct workers to maintain or revise controls necessary to maintain 
compliance with NPDES COP regulations. The Contractor will be the point of contact for 
Project personnel and will communicate with the Engineer. The Engineer is responsible for 

contact with regulatory officials who wish to discuss this CSWPPP or obtain information 
concerning stonn water controls and associated performance. The CSWPPP Contact list is 
included in Appendix B. 

2.7 PLAN A V AILABILITY 

A copy of this CSWPPP and cap will be maintained at the Site at all times and made 
available to the USEPA and/or authorized representatives of the USEPA at their request, to 

comply with NPDES regulations. This CSWPPP, inspection records, and other documents 
must be maintained for at least three years after the project has concluded. 

2.8 POSTING REQUIREMENTS 

In accordance with the cap, a sign must be posted conspicuously near the main entrance to 
the construction area. The sign shall indicate the location of the CSWPPP and the name and 
telephone number of the Contractor. 
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2.9 	 CONSTRUCTION STORM WATER POLLUTION PREVENTION PLAN 
AMENDMENTS AND SIGNATORY RESPONSIBILITIES 

The Contractor should reevaluate and amend the CSWPPP whenever there is a significant 
change in design, construction, operations, or maintenance activities that wi ll affect the 
potential fo r discharge of pollutants to surface water bodies. THE CONTRACTOR will 
make the CSWPPP available for review to authorized USEPA, NHDES, and local agency 
officials, upon request. A CSWPPP Contact List is provided in Appendix B. 

Documentation related to this CSWPPP shall be reviewed, approved, signed, and certified by 
an authorized the Contractor representative prior to submission, as applicable. 

The CSWPPP will be updated corresponding to changes in construction activities, site 
conditions, responsible parties, and appl icable regulations. Updates to the CSWPPP should 
be recorded in the CSWPPP Addenda Log included in Appendix C and on a CSWPPP 
Project Site Plan located in the project Site office, as may be applicable. The CSWPPP 
Project Site Plan should identify the specific locations of major erosion and sediment 
controls installed for the project, and may identify the general locations of minor or movable 
controls. Information contained herein should allow for response to reasonably foreseeable 
potential conditions associated with the planned SCRA activities at the Site based upon the 
existing site configuration and infonnation made available at the time of the CSWPPP 
development. A written copy of this CSWPPP and associated documents will be maintained 
in the Contractor's office and in the Site office. 
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2.10 PREPARER CERTIFICATION 

I certify under penalty of law that this CSWPPP and all its original attachments were 

prepared under my direction or supervision in accordance with a system designed to ensure 
that qualified personnel properly gather and evaluate the information submitted. Based upon 
my inquiry of those individuals responsible for obtaining said information, I believe to the 
best of my knowledge that the submitted information is true, accurate, and complete. I am 
aware that there are significant penalties for submitting false infonnation, including the 
possibility of fine or imprisonment for known violations. 

DATE 

Michael 1. Webster, P.G. 

PRINTED NAME 

Regional Manager 

TITLE 
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2.11 CONTRACTOR CERTIFICATION 

I certify under penalty of law that this CSWPPP and all attaclunents have been reviewed by 

qualified personnel duly representing CHES, and that CHES will comply with the measures 

set forth within. I am aware that there are significant penalties for willingly violating this 

document, including the possibility affine or imprisonment for known violations. 

Clean Harbors Enviroru.nentaJ Services, Inc. 

Authorized Representative 


~---------------------
. IU2-/6 
DATE 

a,~"RlNTEDNAME 
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3.1 

3.0 PROJECT DESCRIPTION 


SITE DESCRIPTION 

The Site consists afan area located to the southwest of To lend Road in the west comer of the 

City of Dover as shown on the Site Locus (Figure I). A large portion of the Site consists of 

an approximately 45 acre landfill that operated from approximately 1960 to 1979, which is 

surrounded by undeveloped land. The Site is bordered by the Hoppers wetland to the north, 

residential properties along Tolend and Glerm Hill Roads to the east, and forested wetlands to 

the south and west. At its closest meander point, the Cocheco River is located approximately 

600 feet east/northeast of the east comer of the Site (i.e., the entrance of the Landfill along 

Tolend Road). Also, at its closest location, the north bank of the Bellamy Reservoir is 

approximately 1,500 feet south of the southwest corner of the Landfill. Land located to the 

west and south between the Landfill and the Bellamy Reservoir consists of undeveloped 
woodland and forested wetlands. Features of the Site and the surrounding areas are 

illustrated on Figure 2. 

The Landfill surface is generally topographicall y flat with a slight increase in elevation 
(approximately IO feet) from the east side of the Landfill to the northwest corner. The 

Landfill rises above the surrowlding grades by approximately 10 to 15 feet. Small trees and 

shrubs occupy the eastern, northeastern, and localized areas of the north portion of the 
Landfill. The central and southern portion of the Landfill is covered by vegetation including 

grass and low brush. The areas around the Landfill, including where SCRA activities will 

occur, are also mainly flat and covered with small trees and shrubs. Wetland areas border 

much of the SCRA areas to the west and southwest. Access to the Landfill is via a gate and 

dirt access road located at the southeast comer of the Landfill, just north of the intersection of 
Tolend and Gleim Hill Roads. An existing metal-sided and steel -framed building (identified 

as the Butler Building) is located at the west end of the Landfill access road near the 

southwest comer of the Landfill. 

3.2 CURRENT PROPERTY DRAINAGE AND STORM WATER RUNOFF 

The Landfill is located in the Piscataqua-Salmon Falls watershed. A shallow drainage ditch 

that is located along the toe of the Landfill (known as the "perimeter ditch") collects surface 

water runoff and intercepts, at least seasonally . shallow ground water flow. The perimeter 

ditch discharges (via a series of culverts) to an erosional gully that is located to the east of the 

intersection of ToIend and Glenn Hill Roads. This gully is referred to as the "drainage 
swale" or "swale." The swale drains to the northeast, discharging to the Cocheco River 

approximately 800 feet northeast of the east comer of the Site (i.e., the entrance to the 
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Landfill along Tolend Road). The elevation of surface water in the Cocheco River 

(approximately 110 feet Mean Sea Level or MSL) is approximately 30 feet lower than the 

elevation of the ground surface along the top of the west bank of the river (which generally 

ranges from 142 to 144 feet MSL). The SCRA area elevation is generally only a foot or two 

above the elevation of the top of the west bank of the river, indicating a relatively steep 

gradient from the Site to the Cocheco River. The culvert draining the perimeter ditch and 

discharging to the Cocheco River at the east comer of the Site will be a critical storm water 

monitoring and control point because most land disturbing activities will be occurring within, 

or immediately adjacent to the perimeter ditch. Stann water from Site construction activities 

may also flow to the south, across the forested wetlands towards the Bellamy Reservoir. The 

current estimated stoml water surficial flow directions are presented on Figure 3. These flow 

patterns are not expected to be significantly changed by the SCRA activities. 

3.3 DESCRIPTION OF CONSTRUCTION ACTIVITIES 

The project addressed by this CSWPPP consists of construction related to the SCRA 

activities on and immediately around the Landfill. The SCRA activities are fully detailed in 

Appendix D and E of the September 20 I 0 100% SCRD submittal. Refer to Figures 1 and 2 

for the respective Site Locus. 

The limits of the SCRA area are depicted on Contract Drawing No. 2-1 titled "Proposed 

Conditions Overview Plan." The construction activities include the following four Phases: 

• 	 Phase 1: Earthwork - in general, includes site preparation, installing erosion and 
sedimentation controls, clearing, grubbing, excavating impacted sediment, stockpiling 
excavated sediment, disposing of impacted sediment, backfilling the perimeter ditch 
and the excavation area, and initial construction of an on-site unpaved access road 
along a significant distance of the Landfill toe - Awarded to CHES; 

• 	 Phase II: Infrastructure - in general. includes installing ground water extraction 
wells, force and gravity conveyance piping. two on-site lift stations, one large 
underground sedimentation tank, a potable water line, overhead electrical service 
lines, and underground communications lines; 

• 	 Phase IJl: Ground Water Extraction System Construction ~ in general, includes 
installing extraction well pumping station enclosures and equipment; and 
coordinating system start-up and shake down with the Engineer; and 

• 	 Phase IV: Project Completion and Demobilization - in general . includes adding 
enhancements to the existing permeable cover, installing the final layers of an access 
road, restoration activities, and installing pennanent security fencing and gates. 
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For the purposes of this CSWPPP, the work areas include a minimum 10-foot wide setback 
around the areas to be disturbed, with the distance of the buffer from the actual work area 
depending upon the slope and existing vegetative cover. lllustrations of the existing 

topography, proposed topography, limits of work, and proposed erosion controls are 
presented in the Contract Drawings 2-1, 3-,1 and 3-2. 

3.4 ANTICIPATED WORK DURATION 

Based upon the nature and extent of the expected construction operations necessary to meet 
the objectives of the SCRA, active field activities are anticipated to start in November 2010 
and continue to December 20 II. This duration may be affected by weather and actual 
conditions encountered at the Landfill. 

3.5 ANTICIPATED WORK SEQUENCE 

The general construction work sequence for the proposed improvements at the Dover 
Municipal Landfill Superfund Site are described in the following bullets: 

Site Preparation 

• 	 installation of erosion and sedimentation controls including siltation fence, 

construction entrance/truck wash, and check dames); 


• 	 clearing and grubbing of the perimeter ditch, access areas adjacent to the 

perimeter ditch, staging areas, and proposed access road areas; 


• 	 installation of crushed rock fill to reinforce access roads on top of the Landfill 
and surrounding areas; and 

• 	 construction of staging area controls for vehicle refueling (if necessary) and for 
equipment/material staging. 
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Perimeter Ditch Closure And Access Road Construction 

• 	 installation of temporary dewatering treatment and infiltration basins to manage 
sediment and dewatering fluid from perimeter ditch excavation activities and utility 
trenching activities; 

• 	 installation ofan impacted soil dewatering/staging pad on top of the Landfill; 

• 	 construction of temporary material and equipment staging areas as needed; 

• 	 excavation of impacted soil for temporary onsite storage prior to disposal offsite; 

• 	 backfilling the perimeter ditch using imported common sand borrow and road gravel 
to support heavy equipment and trucks including drilling rigs, vacuum trucks, and 
service vehicles; and 

• 	 installation of temporary stabilization measures including woodchips or haymulch on 
disturbed surfaces during winter months. 

Infrastructure For Ground Water Extraction System 

• 	 drilling and development oftifteen (15) extraction well clusters, each consisting of 
three (3) wells; 

• 	 excavation to approximately 15 feel bgs and associated dewatering activities for 
installation of lift stations; 

• 	 excavation to approximately 12 feet bgs and associated dewatering activities for 
installation of a buried sedimentation tank structure; 

• 	 installation of on-site conveyance piping (force and gravity mains) and on-site lift 
station connections; and 

• 	 installation of pads for extraction well buildings and footings for lift station control 
panels. 

Leachate And Ground Water Extraction System 

• 	 installation of extraction well buildings and pumping systems; 

• 	 installation of pumps and controls for on-site lift stations; 
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• 	 connection of on-site conveyance piping system to the City municipal sewer lift 
station, including connection from sedimentation tank and bathroom; and 

• 	 GWE system stall up and testing. 

Permeable Cover 

• 	 preparing areas at various areas on the surface of the landfill identified to have 
insufficient organic cover material or visibly exposed debris; 

• 	 placement and grading of specified supplementary cover materials; and 

• 	 stabilizing with specified seed mixes and fertilizer to establish a sufficient stand of 
vegetation. 

Project Completion 

• 	 install final access road surface; 

• 	 install pennanent fencing and gates; and 

• 	 conduct As-Built survey. 

Maintenance of temporary erosion and sedimentation controls, such as removal of 
accumulated sediment from si ltation fence, should occur throughout the project as necessary. 
The work sequence identified above and associated activities may be altered based upon field 
conditions encountered, and the CSWPPP will be updated as necessary. 

3.6 SENSITIVE RECEPTORS 

The New Hampshire Geographically Referenced Analysis and Information Transfer (NH 
GRANIT) system was reviewed to evaluate the potential for sensitive receptors in the 
vicinity of the Site. The following potential sensit ive receptors were identified 

• 	 wetland areas located generally south of the perimeter ditch and identified as 

swamp/marsh; 


• 	 the Cocheco River located approximately 600 feet to the southeast of the Site; 

• 	 the 8eJlemy Reservoir located approximately 1,200 feet to the south of the Site; and 
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• 	 grasslands, forested floodplains, and high and low elevat ion spruce-fir forest located 
south and east of the Site. 

A copy of the NH GRAN1T Soils, Water Resources, and Wild li fe data layer maps are 
included in Appendix D. 

3.6.1 Endangered or Threatened Species & Critical Habitat Protection 

Coverage under the CGP is available only ifstonn water discharges, allowable non-storm 
water discharges, and discharge-related activities are not likely to jeopardize the continued 
existence of species that arc listed as endangered or threatened under the Endangered Species 
Act (ESA), or result in the adverse modification or destruction of habitat that is designated or 
proposed to be designated as critical under the ESA. 

On November 4, 2010, an inquiry was submitted to the Natural Heritage Bureau (NHB) to 
evaluate the potential presence of endangered or threatened species and critical habitats in the 
work area. NHB evaluation of potential impact to rare or endangered species dated 
November 5, 2010 is included in Appendix D. 

Based upon the inforrnation provided by NHB, the fo llowing criterion will be reviewed to 
evaluate eornpliance with CGP requirements: 

Criterion A 	 No federa ll y-l isted threatened or endangered species or their 
designated critical habitat are in the project area as defined in 
Appendix B; or 

Criterion B 	 Formal consultat ion with the Fish and Wildlife Service andlor the 
National Marine Fisheries Service under section 7 of the ESA has been 
concluded and that consultation: 
i. Addressed the effects of the project's stonn water discharges, 
allowable non-storrn water discharges, and stonn water discharge­
related activities on federally-li sted threatened or endangered species 
and federally-designated critical habitat, and 

ii. The consultation resulted in either: 
a. Biological opinion finding no jeopardy to federally-l isted 
species or destruction/adverse modification of federally­
designated critical habitat, or 
b. Written concurrence from the Service(s) with a finding that 
the storm water discharges, allowable non-stonn water 
discharges, and storm water discharge-related activities are not 
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Criterion C 

Criterion D 

Criterion E 

Criterion F 

likely to adversely affect federall y-listed species or federally­

designated critical habitat; or 

Informal consultation with the Fish and Wildlife Service and/or the 

National Marine Fisheries Service under section 7 of the ESA has been 

concluded and that consultation: 

i. Addressed the effects of the project' s storm water discharges, 

allowable non-storm water discharges, and storm water discharge­

related activities on federally-listed threatened or endangered species 

and federally-designated critical habitat, and 

ii. The consultation resulted in either: 

3. Biological opinion finding no jeopardy to federally-listed 

species or destruction/adverse modification of federally­

designated critical habitat, or 

h. Written concurrence from the Service(s) with a finding that 

the storm water discharges, allowable non-stann water 

discharges, and storm water discharge-related activities are not 

likely to adversely affect federally- listed species or federally­

designated critical habitat; or 

The construction activities are authorized through the issuance of a 

permit under section 10 of the ESA, and that authorization addresses 

the effects of the storm water discharges, allowable nOll-storm water 

discharges, and stann water discharge-related activities on federally­

listed species and federally-designated critical habitat; or 

Storm water discharges, allowable non-storm water discharges, and 

storm water discharge-related activities are not likely to adversely 

affect any federally-listed threatened or endangered species or result in 

the destruction or adverse modification of federally-designated critical 

habitat; or 

The project's stann water discharges, allowable non-stann water 

discharges, and storm water discharge-related activities were already 

addressed in another operator' s valid certification of eligibi li ty under 

Criteria A-E which included your construction activities and there is 

no reason to believe that federally-listed species or federally­

designated critical habitat not considered in the prior certification may 
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be present or located in the project area. By cel1ifying eligibility under 

this criterion, you agree to comply with any measures or controls upon 

which the other operator's certification was based. 

Therefore, based upon a review of the criterion, infonnation provided by NHB, and the 

SCRA, stonn water discharges meet the requirements of Criterion E. 

3.6.2 Historic Property Protection 

To be eligible for coverage under the CGP, this Property must be in compliance with the 

National Historic Preservation Act. According to the National Register of Historic Places 

online database, 16 historic places are located in Dover, NH. The County Fann Bridge, 

located approximately 1.5 miles from the proposed project activities. is the closest historic 

property. Because of the distance of the historic properties to the proposed project activities, 

the SCRA activities are not anticipated to affect the historic places. For reference, a copy of 

the National Register of Historic Places record cards for the city of Dover, New Hampshire 

are included in Appendix D. 

3.6.3 Receiving Waters 

Stonn water runoff from a large portion of the Site is directed towards the Cocheco River via 

the perimeter ditch. Because the anticipated construction activities include filling and 

re-grading the perimeter ditch, stonn water collected within the ditch will be managed to 

prevent impacted storm water from discharging to the Cocheco River. Stonn water will be 

managed by a combination of measures including dewatering the ditch and treating and 

infiltrating the water on the landfill surface, installing culvert inlet controls prior to storm 

water leaving the Site, and diverting stonn water from the perimeter ditch towards the 

wetlands south of the Landfill. It is anticipated that dewatering will be conducted as 

described in Sections 4.2 .2 and 4.2.6. If accumulated water is encountered within the ditch 

during fill ing activities, the water willlike!y be pumped to the Landfill surface where is will 

be treated (if necessary) and allowed to infiltrate through the Landfill surface. 

3.7 CONSISTENCY WITH TOTAL MAXIMUM DAILY LOADS 

The Total Maximum Daily Load (TMDL) ofa waterbody is calculated using the maximum 

amount ofa pollutant that nearby surface water may receive and still achieve water quality 

standards. Construction activities typically generate suspended sediment, which may affect 

parameters such as turbidity and total suspended solids. Surface water bodies in the vicinity 
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of the Site have USEPA established TMOLs. A summary of the TMOL located in the 

vicinity of the SCRA is presented below. 

The Bellamy Reservoir appears in the USEPA 303d List of Impaired Waters (2008) for 
mercury. The Cocheco River (and tributaries) appears in the USEPA 303d List of Impaired 
Waters (2008) for mercury, pH, Escherichia coli, and iron. Copies of the USEPA Waterbody 

Quality Assessment Rep0l1 are included in Appendix O. 

The USEPA is the current permitting authority for the CGP for the State of New Hampshire. 
According to the USEPA, construction activities that fully and properly implement CGP 
requirements are deemed to have achieved the requi rements and comply with the 
assumptions ofTMDL. Therefore, implementation of applicable staml water controls 
described in this CSWPPP are expected to achieve the requirements ofTMOL. 
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4.0 POTENTIAL POLLUTION SOURCES AND CONTROL MEASURES 

4.1 EROSION, RUNOFF, AND SEDIMENT CONTROL MEASURES 

The objective of the CSWPPP is to minimize degradation of general runoff quality that 

leaves the work areas as sheet flow and concentrated flow. Controls and procedures will be 
implemented to: 1) limit the availability and exposure of potentially erodible materials; 

2) minimize water generated during work activities; 3) temporarily retain or reroute surface 

water flow; 4) modify work activities where practicable to address weather conditions, 
project characteristics, and specific nature of the activities; and 5) protect and isolate the flow 

outlets from surface water that could potentially be degraded by work activities. However, 
the specific activity, project conditions, and work location will typically dictate the most 
appropriate BMP, or combination ofBMPs, to be employed during the proposed work to be 
perfonned by the Contractor. 

The Contractor shall initiate the erosion and sediment controls as outlined in the Contract 
Drawings. As construction and project conditions change, modifications to these controls 
may be necessary that may result in the installation of additional or different controls not 
specified in the contract. The Contractor will coordinate with the Engineer for approval of 
the resources to install these additional controls, where applicable. 

Erosion controls (siltation fences) will generally be installed along the southern perimeter of 
the SCRA to inhibit soil and sediment disturbed by construction activities from discharging 
to adjacent forested wetlands. Additional erosion controls will include installation of a 
construction entrance consisting of coarse gravel to reduce vehicle tracking of dirt and 
sediment onto Tolend Road, installation of temporary dewatering sedimentation stations for 
dewatering fluid from perimeter ditch sediment excavation and utility trenching, installation 
of culvert inlet protection at the Tolend Road discharge location, and installation of an 

impacted soil staging and dewatering pad. Other erosion and sedimentation controls may be 
used by the Contractor, as warranted, to manage site stonn water runoff conditions including, 
but not limited to, such measures as stone- lined sediment traps, placement of wattles, and 
stone check dams. Coarse aggregate material currently covers the surface of the existing 
Landfill entrance. The condition of the existing Landfill entrance will be evaluated for 
add itional enhancement prior to construction activi ties. 

The Contractor will make reasonable efforts to perfonn construction activities in 
coordination with weather conditions to generally avoid situations that might intensify 

project di sturbance or result in a signi ficant loss of eros ion and sedimentation control 
effectiveness. To the extent practical , construction sequences will be chosen to maximize the 
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Contractor's ability to properly manage the project regarding erosion and sedimentation 
control and storm water management issues. The Contractor will inform its subcontractors 
about project-specific requirements and assist them in meeting the objective of this 
CSWPPP, as necessary. 

Erosion and sedimentation control measures will be instituted prior to construction and 
assessed and maintained/modified during construction. The anticipated general locations of 
certain temporary and permanent erosion and sediment controls associated with the 
construction are indicated on Contract Drawings 3- 1 and 3-2. 

4.2 SIGNIFICANT MATERIALS INVENTORY 

Significant materials present at the project Site will include soil and rock stockpiles, 
concrete, stored petroleum for fueling construction vehicles, and general litter. Construction 
activities will be managed in a manner that will limit the exposure of significant materials to 
erosive forces during each phase of the project. Construction equipment must be properly 
maintained and special care must be taken when fueling machinery to avoid point sources of 
petroleum from impacting on-site soils that could potentially migrate off-site. A list of 
significant materials present at the project site including storage location, storage type, 
implemented CSWPPP control, date of storage, and date of scheduled disposal (ifapplicable) 
should be maintained and kept with the CSWPPP in Appendix E. 

4.2.1 Soil Stockpiles 

Construction of temporary stockpiles may be necessary during the construction activities. 

The location ofstockpile(s) will vary depending upon the work being performed and duration 

of storage, but generally will be located within the defined limits of earth work defined on 

Contract Drawings 2- 1 and 3-1. 


The nature of stockpiling of erosion-susceptible soi ls will be task-specific, but wi ll be 

conducted to minimize impacts to storm water by utilizing, at minimum, perimeter silt fence 

around the downstream section of the stockpiles. Temporary covers (i.e., plastic sheeting or 


tarps) should also be used where practicable to isolate the stockpiles from erosive forces 

caused by significant precipitation and wind. In accordance with the COP, stockpi les unused 


for 14 days or longer require a temporary cover or should be vegetated with a fair stand of 

grass. 


If needed. sheeting used to cover stockpiles will be of strength consistent with the intended 

function of the cover. At a minimum. polyethylene sheeting of at least to-mil thickness will 
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be used over stockpiled soil materials. Multiple sheets used to cover a stockpile must overlap 

by at least I foot and will be anchored by rocks, tircs, bricks, or other objects of a suitable 

weight sufficient to maintain the security and integrity of the cover for the duration of its use. 

Stockpiles may be underlain by sheeting, depending upon the nature of the materials being 

placed in the stockpile. 

4.2.2 Impacted Sediment Stockpiles 

Approximately 700 cubic yards of arsenic-impacted sediment will likely be excavated from 

the perimeter ditch and staged at a designated location on top of the Landfill. At a 

minimum, the impacted sediment staging area will be surrounded with silt fence (with 

haybales if necessary) and covered at all times with polyethylene sheeting of at least IO-mil 

thickness when not actively being managed. Excavated sediment will be transported to the 

staging area in watertight containers, deposited, and free liquids, if present, will be allowed to 

drain prior to waste characterization and disposal. Pore water that drains from sediment 

excavated from the perimeter ditch will be allowed to infiltrate into the Landfill. Ultimately, 

the liquid that drains into the Landfill associated with sediment dewatering activities is 

expected to be captured at the toe of the Landfill by the ground water extraction system. 

Transport ofimpacted material from the perimeter ditch to the top of the Landfill will be 

performed using dump trucks or roll-offs. Vehicle storage compartments will be lined with 

polyethylene if necessary to prevent loss of material (i.e., if the moisture content of the 

material is too high to be contained in the compartment without leaking out, the compartment 

must be lined or otherwise water-tight). Vehicle transport paths will be identified during the 

work and vehicle decontamination will be conducted as necessary whenever a vehicle leaves 

the SCRA. For off-site disposal of excavated materials, transport will be performed using 

covered trucks in accordance with applicable regulations. 

Containment will be established to prevent potential erosion or other migration of potentially 

impacted sediment, and to minimize risk of contact with the materials. Stockpiles will be 

maintained during the work period. The staging area and stockpile layouts and construction 
details are presented on Drawing 3-2. 

4.2.3 Erosion Pathways 

Erosion rills and gulleys identified or formed during the project work will be managed by 

using distribution of mulch or rock to control surface runoff velocities, installing 

biodegradable erosion control materials, and/or alteration of flow paths such as installing 

temporary diversion berms. In addition, grading or installation of temporary sediment traps 
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may be used in combination with filters to slow flow velocity and trap suspended sediments 
along shallow concentrated flow pathways. The intent of the installation of controls within 
erosion paths will be to, first , minimize the potential for impacted storm water to flow into 
channels or storm water pathways and, second, to improve the quality of the storm water 
flowing from the work area. 

4.2.4 Residual Concrete Material 

The construction activities will require the use of concrete and grout. Unusable concrete, 
grout, and concrete rinse water should be disposed by transporting it back to the concrete 
batch plant/quarry (if delivered by truck). Ifvolumes are not significant, the material can be 
disposed in a temporary concrete/grout washout station, where the material will be contained 
from migration in storm water. The concrete/grout washout station can be constructed in a 
similar method to the dewatering infiltration basin. 

Freshly-placed concrete and grout should be covered with polyethylene or tarps in the event 
of precipitation to prevent erosion into surface water. On-site disposal of unusable concrete 
and rinse water should be performed in a manner to not create uncontrolled releases that 
would impact surface water bodies or create accelerated erosion of existing soils or surface 

runoff pathways. On-site disposal must not be located within defined flow pathways. 

4.2.5 Petroleum Storage 

Temporary storage of petroleum (i.e. , diesel) for the fueling of equipment may be required in 

small quantities for the construction activities. Anticipated storage volume is not expected to 
exceed 500 gallons. The petroleum will be stored in an American Petroleum 
InstitutelNational Fire Protection Act approved aboveground storage tank equipped with 
appropriate secondary containment capable of capturing 110 percent of the stored volume. 

Fueling activities should be monitored closely to avoid overfilling and incidental spills. 
Spills of any sizc should be cleaned up immediately with appropriate absorbent materials. 
The general location of petroleum storage areas shall be approved by the Engineer prior to 

placement. 

4.2.6 Ground Water Management and Dewatering 

Arsenic impacted ground water may be exposed during the construction activities. Exposed 
ground water should not be discharged to surface water. The Contractor will be required to 
install movable temporary dewatering systems to keep the subgrade dry and convey ground 
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water away from the excavations. The Contractor, to the extent feasible, should not allow 
storm water and ground water to comingle. Storm water that comingles with ground water 
shall be handlcd as ground water. 

4.2.7 Exposed Refuse 

Several types of refuse conditions may be encountered, including: 

I) apparent hazardous waste as evidence by olfactory, visual, or field screening 
observations; 

2) common municipal waste or construction debris; 

3) surficial debris mixed with soil (i.e., windblown litter); and 

4) contact with refuse but in a manner that does not disturb it. 

Where waste is encountered, the Contractor shall limit the surface area of the exposure and 
also limit the disturbance of the materials until characterized by the Engineer. 

Where non-hazardous waste is exposed, the Contractor will notify the Engineer and mark the 
area to prevent unnecessary disturbance. Exposed waste will be managed to: 

• minimize the dispersal of potentially offensive odors; 

• minimize the potential to attract and harbor vectors; 

• promote the drainage of water away from the refuse; 

• control unsightly conditions and windblown refuse; 

• reduce the potential for fire ; 

• improve stability, as applicable; and 

• facilitate achieving final grades. 

Such refuse shall be covered at the end of each day and upon completion of excavation or 
filling activities to minimize the potential for contact with storm water. Temporary covers 
may be used, such as polyethylene, as well as natural soils. 
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Landfill records and information regarding past landfill operations indicate that hazardous 
materials and refuse were disposed of at 111e Landfill. If the Contractor encounters refuse that 

is suspected to be hazardous waste because of its odor, container type, appearance, or field 
screening observations, the measures discussed in the following paragraphs wi ll be 
implemented, in addition to complying with proper health and safety activities. 

If the exposed material is detennined by the Engineer to warrant being designated as 
hazardous, further access restriction will be asserted using temporary snow fencing to define 
an exclusion area, as necessary. If the material is obviously volatile, reactive, or particularly 
odorous, the Contractor will cover it for an interim period using temporary cover methods 
such as soil or polyethylene tarps. 

In certain circumstances, it may be possible for the waste material to be temporarily relocated 
to allow the work in the area to continue, although this may not be practical if containers, 
sludge or other materials are encountered that should not be U1Ulecessarily disturbed. 

Exposed or temporarily relocated wastes must be covered to limit the potential to generate 
leachate from precipitation infiltration, and decrease the potential need to address impacted 

storm water runoff. 

4.2.8 Miscellaneous Litter 

General litter and incidental refuse (i.e., coffee cups and wrappers) generated from persOlUlel 
at the project site have the potential to become windswept and impact nearby surface waters 
and properties ifnot disposed of properly. Personnel should di ligently manage trash, and 
barrels with covers will be maintained at office trailers and within the Project, as practicable. 
Daily inspections of the work areas will be performed and litter removed as necessary. 

4.3 EROSION AND SEDIMENT CONTROL MATERIALS 

Materials used by the Contractor in compliance with the Contract Drawings and the intent of 
this CSWPPP are anticipated to be readily avai lable and straightforward to install and 
maintain. The Contractor will maintain a sufficient inventory of control materials to allow 
prompt replacement of damaged or spent materials and prompt installation of new materials 
in areas of new work. 
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4.3.1 Standard Control Materials 

Control materials to be readily available include: 

• 	 silt fence (hay bales for support as necessary); 

• 	 temporary grass seed (annual rye seed) ; 

• 	 berm and check dams constructed of inert material (soil, stone, and/or rock) 
free of silt, clay, and organics; 

• 	 non·woven geotextile fabric (6-ounce non·woven geotextile and Average 
Opening Size (ADS) 70 woven geotextile); 

• 	 temporary discharge basin; 

• 	 fractionation (frac) tanks; 

• 	 erosion control matting, biodegradable and semi-biodegradable as required; 
and 

• 	 spill kits containing absorbing devices, or approved spill absorbent. 

4.3.2 	 Supplemental Erosion and Sediment Control Material 

If conditions arise because of some unique or unforeseen combination of project site 

conditions, weather, and/or construction activity that require supplemental erosion and 

sediment control materials, the Contractor may consider the following controls to properly 

address the issue: 

• 	 washed 0.75-inch stone that is acceptable for check dams, drop inlet barriers, 
and stone-lined sediment traps; 

• 	 mulch, straw hay, or approved equivalent; 

• 	 compost and/or straw wattles; 

• 	 indigenous grass seed mixtures; 

• concrete/grout washout bas in; and 


• olcphilic booms. 
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5.0 BEST MANAGEMENT PRACTICE SELECTION AND IMPLEMENTATION 

5.1 	 SELECTION OF EROSION CONTROL BEST MANAGEMENT 
PRACTICES 

TIle objective of erosion control is to protect the so il and other erodible material surfaces to 

prevent erodible particles from being detached by precipitation or wind. Vegetative cover is 
the primary erosion control practice, and is the most efficient (90 percent reduction in 
erosion) and economical method of controlling sheet, rill, and raindrop impact erosion. 

Important criteria for reducing erosive forces include: 

• 	 maintain vegetative cover wherever possible, and clear and grub in stages to 

minimize the size of exposed areas; 

• 	 limit the availability and exposure of significant material s (in particular, 

potentially erodible materials by providing cover); 

• 	 perform construction procedures in a manner that, to the extent practicable, 
considers weather conditions, project characteri stics, and specifi c work tasks; 

• 	 use protection measures compatible with the nature of the slope and location 
of the exposed area; 

• 	 establish cover as soon as possible after disturbance; and 

• 	 seed with fast growing, native grasses andlor protect exposed soil with mulch 
or other approved covers to provide temporary erosion control after 
construction activit ies have concluded until permanent control is established. 

The following BMPs are designed to significantly reduce the contact of exposed so il with 
precipitation or wind, and reduce the potential for associated adverse surface water quality 
impacts. 

5.1.1 	 Native Topsoil 

Native topsoil shall be stripped from construction areas in a sequential manner according to 
the scheduling BMP previously described. Topsoil shall be stockpiled in suitable locations in 
a stabilized stockpile that wi ll not erode, block drainage pathways, or interfere with site 
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work. The anticipated stockpile area is identified as the "Construction Staging Area" as 
illustrated on Contract Drawing 2-1. 

Preservation of native topsoil should be performed, iffeasibJe, to reduce the quantity of high 
organic-containing materials that will have to be imported for surface stabi lization following 
the completion of construct ion activities. The stripped topsoil must have a high 
organic-matter content, a sufficient water-retaining capacity, and a sufficient nutrient content. 
Topsoil shall be spread sequentially on exposed areas once construction activities have been 
completed in accordance with the scheduling BMP. The subsurface shall be frost-free and 
well graded prior to topsoil placement. Once a sufficient layer of topsoil has been 
established (4 to 6 inches and seeded), mulch, straw, or erosion control matting shall be used 
(see associated BMP) for anchoring and stabilization. 

Required Maintenance 

Stabilization of the topsoil once placed on exposed surfaces is necessary to prevent off-site 
migration of soil particles (refer to mulching and pennanent seeding BMPs). Until a fair 
stand of grass is present, topsoil areas shall be inspected regularly and after every significant 
rain event to ensure that the area is stabilized and identify repair efforts, if warranted. 

5.1.2 Surface Roughening 

Surface roughening is a technique for reducing erosion of exposed so il surfaces by "tracking 
or grooving" with construction equipment. This technique is suggested to reduce runoIT 
velocity down bare slopes, to increase the infiltration rate of the soil, and to trap sediment. 

This technique should be used on bare slopes to reduce erosion by up to 50 percent. It is 
important to ensure that grooving is generally horizontal to the slope, following the slope 
contour. This provides an increased infiltration rate and reduces splash erosion. 
Back-blading or compaction of slopes by a flat roller should generally be avoided. 

This technique should also be used with the mulching and permanent seeding BMP for 

surface stabilization. Seed, fertilizer, and straw mulch shall be applied and then tracked with 
the bulldozer to obtain optimum seed germination and growth (see mulching and permanent 
seeding 8MP). 

Required Maintenance 

Slopes of concern shall be inspected after constmction activities or after every significant 
storm event until vegetation is established. If damage has occurred to the slope, reestablish 
horizontal grooves by running a bulldozer up and down the slopes. Place mulch on slopes if 
tracking a lone does not provide sufficient protection (see mulching BMP). 
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5.1.3 Mulching 

Application of straw mulch, woodchips, or other suitable material to a bare soil surface may 
be necessary as a temporary measure to protect soil surfaces on steep slopes (3: 1 or steeper). 
This technique protects the soil surface from raindrop impact, significantly reduces sheet 
flow energy. promotes infiltration, and conserves moisture. For temporarily stabilizing 
slopes, anticipate applying 2 to 3 tons of mulch per acre, in a thickness of approximately 
2 to 4 inches, and a coverage rate 0[90 percent of the soil surface. Straw mulch should be 
punched into the soil using tracked equipment with the grooves positioned parallel to the 
slope contours or using anchored biodegradable netting to minimize material from blowing 
or washing away. Mulches may also be applied by sprayed-on techniques. 

Required Maintenance 
Mulched slopes shall be inspected following every significant rainfall event (i.e., 0.5 inches 
or greater in a 24-hour period). In the event that riling or channeling is observed, mulch shall 
be reapplied and secured by the tracking technique. It should he noted that straw mulch has a 
useful life of 0.5 to 3 years. The use of mulch shall be continued as needed until a fair stand 
of grass is established. 

5.1.4 Erosion Control Matting 

ECM is a rolled sheet product often made of straw, coconut fiber, excelsior, or synthetic 
material that is enveloped in plastic or biodegradable netting to maintain its structure. ECM 
is an effective BMP to stabilize grass-lined drainage swales where water flow may 
potentially reach velocities greater than 3 to 6 feet per second, or on steep slopes (3: I or 
greater). The Contractor may prefer to use ECM to temporarily stabilize permanently seeded 
slopes or drainage swales rather than straw hay or mulch BMPs. 

Installation 

Care will be taken to provide sufficient overlap and burial so that a shingled effect is 
achieved in the downstream direction of flow. Securing and stapling the blankets to anchor 
them to the ground surface shall be in accordance with the manufacturer's specifications or 

as per the Engineer's direction. 

Maintenance 
ECM shaU be inspected following every significant rainfall event until sufficient vegetation 

is established. Gaps or undelmining of the mats should be immediately repaired. The ECM 
shall be maintained or replaced (where used) until a fair stand of grass is established. 
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5.1.5 	 Permanent Seeding 

Permanent seeding with perennial vegetative cover on disturbed soil areas is required 

sequentially once segments of the construction have been completed. The use of indigenous 

or naturally-occurring grasses is recommended to establish a healthy stand of vegetation. 

Seed mixtures are listed in the 100% SCRD and on Contract Drawing 8-1. Slopes designated 

for treatment with ECM should be seeded first and will require special seed blends. The 

potential for erosion will still exist during the vegetation establishment stage. Proper seeding 

is essential to encourage germination and fast growth. Proper seeding includes, but is not 

limited to: 

• 	 applying permanent seeding at the correct density and under the correct 

conditions where no further disturbances are planned; 

• 	 applying permanent seeding before freezing weather is anticipated or to avoid 
arid conditions of the late summer; 

• 	 using seeds appropriate to the season and site conditions; 

• 	 using a proper indigenous seed blend; 

• 	 adjusting pH and nutrient ratio of the soil if necessary; and 

• 	 anchoring seed with straw mulch or wood chips and track using bulldozer 
with grooves horizontal to the slope. 

Required Maintenance 

Seeded slopes shall be inspected for evidence of erosive forces including splash erosion, 

rilling, or channeling. Stabilization methods shall be reestablished to prevent further damage 

to exposed areas. Reseeding must be conducted in areas where germination rates are not 

acceptable. 

5.1.6 	 Energy Dissipaters/Check Dams 

Energy dissipaters are used to control erosion typically at the outlet of a channel or conduit, 

or in a grass lined drainage swale by reducing the velocity of flow and dissipating the energy 

inherent therein. A riprap-Iined apron may be used to satisfy this requirement at channel or 

conduit outlets, but in higher flow situations, a riprap dissipater may require containment in a 

gabion mattress to maintain its effectiveness. The length of apron sections shall be long 
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enough to dissipate energy, and filter fabric or 6~inch thick minimum coarse~graded gravel 

layer will be required to reduce the energy~induced erosion into surface runoff. 

Check dams can be used for this project in grass lined swales that receive concentrated flows 

and are down slope from disturbed work areas. Check dams will also be used as scour 

protection at the end of silt fence sections and along long lengths of silt fence sections that 

may accumulate shallow concentrated flows during significant precipitation events. 

Required Maintenance 
Periodically inspect check dams and outlet structures after a significant rainfall event to 

ensure that scour or undermining of device has not occurred. Check that sediment has not 

accumulated on the check dam surface, and remove it as necessary. This BMP shall not be 

removed unless directed by the Engineer. 

5.2 	 SELECTION OF SEDIMENT CONTROL BEST MANAGEMENT 
PRACTICES 

Erosion controls discussed above are preventative measures to reduce the amount of soil and 

other erodible materials that have the potentia l to be transported by wind or precipitation. 

Sedimentation control is the last line of defense for off-site transportation of sediments and 

can be considered a treatment technique. Because sedimentation is the product of erosion, 

proper sediment control must be used to keep the deposition of erodible particles that have 

been transported by water or wind on~site. Sediment control devices have been designed to 

impound potentially sediment-laden runoff for a certain retention time, as necessary to 

promote soil particles to settle out of sllspension. It is important when implementing the 

BMPs listed below to consider their ability to retain and reduce the velocity of runoff rather 

than try to filter sediment from the nmoff. The performance of structures that are designed 

or installed to mainly filter sediment will generally fai l during significant storm events and 

potentially worsen the transport of sediment off~site. 

5.2.1 	 Silt Fence 

Silt fence will be used as a temporary sediment control structure consisting of semi ­

permeable fabric entrenched into the soil and attached to support ing stakes. Silt fence will be 

installed between construction areas and adjacent sensitive areas. Specifically, it shall be 

installed to capture and provide treatment of sheet flow from unprotected slopes during 

construction. Ponding is expected to occur on the upgradient side of the silt fence during a 

precipitation event, and is intended to provide retention time for most sediment to settle out 

of suspension. Silt fencing may also be installed off-contour to divert potential run-on flows 
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and to concentrate flows to runoff control stmctures if approved by the Engineer. Proper 
installation (i.e., securing the bottom of the fabric in a trench) is critical to ensure that the silt 
fence functions as intended. The following installation criteria are recommended. 

Installation 

• 	 Filter fabric siltation fencing shall be a woven filter fabric having a 
pennittivity of not less than 0.15 seconds, a water flow rate ofa minimum 
12 gallons per minute per square foot, and a grab tensile strength of a 
minimum of 100 lbs. The material shall have a high sediment filtration 
capacity, high slurry flow and minimwTI clogging characteristics. 

• 	 Silt fence will consist of woven propylene, nylon, polyester, or ethylene yarn 
with an Apparent Operating Size not less than 70. The fabric will include 
stabilizers or inhibitors or both to make the filaments resistant to deterioration 
resulting from exposure to sunlight or heat. 

• 	 The upright sections of fabric will be at least 36 inches in height and will be 
supported by hardwood stakes (4 feet, 6 inches long) driven securely into the 
ground and spaced not greater than 6 feet apart. 

• 	 Staples or wire should be used to secure the fabric directly to the stakes. 

• 	 The bottom edge of fabric shall be buried 6 to 8 inches in a shallow 
continuous trench along the alignment of the fence line, and the anchoring soil 
shall be well compacted to prevent short-circuiting of runoff underneath the 
silt fence. 

• 	 The silt fence shall be installed in such a way as to prevent runoff from 
passing over, under, or around the silt fence and in such a way that runoff 
passes through the si lt fence fabric to promote filtration. 

• 	 The maximum slope upgradient of the silt fence shall be 2: I. 

• 	 Fencing shall typically be placed on contour to be most effective in sediment 
control applications. 

• 	 Silt fence shall be arranged in a "smile" configuration so that the ends are 
turned uphill , unless otherwise approved by the Engineer. 

• 	 Silt fence shall be placed at least 6 feet away from the toe of the slope to 
increase ponding volume. Ponding height behind the silt fence shall not 
exceed 18 inches. 
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Silt fence will be installed prior 10, or concurrent with clearing and grubbing activities to 

provide initial sediment control. Silt fence shall be adjusted to accommodate changing 

project conditions and should always be positioned between construct ion areas and adjacent 

sensitive receptors or stonn water control structures. Silt fence will also be used to control 

runoff from stockpiles on-site. As described previously, silt fence may also be used as 

diversion barriers when placed off-contour to channel water to stone- lined sediment traps. 

Maintenance 
Silt fence shall be inspected regularly and after every significant storm event. Repairs in 

damaged silt fence shall be made immediately. Accumulated sediment should be removed 

from behind the upgradient side when sediment reaches one-third the silt fence height. Silt 

fencing typically has a useful life of one year. Replace silt fencing as required to maintain 

efficiency. Remove silt fence once slopes have been adequately stabilized and all permanent 

erosion and runoff control structures have been completed. 

5.2.2 	 Compost/Straw Wattle 

Compost wattles can be used as a temporary sediment barrier and consist of tubular netting 

filled with a specified compost and wood fiber mix. Compost/straw wattles can be installed 

between construction areas and adjacent sensitive receptors, and used for drop in let 

protection. Wattles can also be installed in place of silt fence where trenching is not possible 

due to frozen ground or irregular or pavement surfaces. The following installation criteria 

are recommended. 

installation 

• 	 Compost/straw wattles will include an outer reinforcement of photodegradable 
netting made of woven propylene, nylon, polyester, or ethylene yarn. 

• 	 Compost or straw used shall be weed free and derived from a weJl­
decomposed source of organic matter. 

• 	 The compost shaH be produced using an acrob ic composting process meeting 
CFR 503 regulations, including time and temperature data indicating effective 
weed seed, pathogen and insect larvae kill. The compost shall be free of any 
refuse, contaminants or other materials toxic to plant growth. Non-composted 
products will not be accepted. 

• 	 The composUstraw wattles will be instaJled in such a way as to prevcnI runoff 
from passing over, under, or around the compost watt le and in such a way that 
runoff passes through the compost wattle. 
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• 	 Anchoring of the wattles sha ll be conducted in accordance with manufactures 
recommendations, project conditions and as show in the Contract Drawings. 

• 	 The maximum slope upgradient of the compost/straw wattle shall be 2:1. 

• 	 They shall be placed on contour to be most effective in sediment control 
applications. 

• 	 Compost/straw wattles shall be arranged in a "smile" configuration so that the 
ends are turned uphill. 

• 	 Compost/straw wattles shall be placed at least 6 feet away from the toe of the 
slope to increase ponding volume. Ponding height shall not exceed two-thirds 
the height of the wattle diameter. 

Compost/straw wattles can be installed prior to, or concurrent with clearing and grubbing 
activities to provide initial sediment control. Compost/straw wattles can be relatively easily 
adjusted to accommodate changing project conditions. Compost/straw wattles can also be 
used to control runoff from stockpiles on-site. Compost/straw wattles may also be used as 
diversion barriers when placed off contour to channel water to stone lined sediment traps. 

Maintenance 

Compost/straw wattles shall be inspected regularly and after every significant storm event. 
Repairs in damaged compost wattles shall be made immediately. Accumulated sediment 
should be removed from behind the upgradient side when sediment reaches one-half the 
compost/straw wattle height. Replace compost wattles as required to maintain efficiency. 
Compost/straw wattles should be removed once slopes have been adequately stabilized and 
all permanent erosion and runoff control structures have been completed. The compost/straw 
within the wattles can be broadcast over restored and existing vegetated areas and the netting 
disposed properly. 

5.2.3 	 Stone Lined Sediment Trap/Basin 

IfBMPs are not sufficient to prevent off-site migration of sediment, stone li ned sediment 
traps sbould be used to decrease the velocity of concentrated flow and allow sediment to 

settle out of suspension. Irused, the sediment trap sbould be eq uipped with two check dams 
placed in series. The outlet of the sediment trap/basin must be protected with a riprap apron 
to prevent scour. 

For drainage locations serving less than 10 acres, smaller sediment basins and/or sediment 
traps should be used. I\ t a minimum, silt fences, vegetat ive buffcr strips, or equivalent 
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sediment controls are required for all down slope boundaries (and for those side slope 
boundaries deemed appropriate as dictated by individual site conditions) of the construction 
area unless a sediment basin providing storage for a calculated vo lume of runoff from a 
2-year, 24-hour stann or 3,600 cubic feet of storage per acre drained is provided. 

Installation 
lnstallation shall be in accordance with a design provided by the Engineer as show in 
Contract Drawing 3-2. 

Maintenance 

• 	 Inspect for degradation or damage weekly and after every significant rain 
event. 

• 	 Repair damage as necessary. 

• 	 Remove accumulated sediment as necessary to ensure proper function. 

November 8, 2010 
Geolnsight Project 2009-017 Page 32 



6.1 

6.0 NON STORM WATER CONTROL MEASURES AND BEST MANAGEMENT 

PRACTICES 

The CGP applies to the discharge of storm water and certain non-storm water discharges. 

Examples of non-storm water discharges include the following: 

• water combined with polymers for stabilizing slopes and dust suppressants 
(e.g.• calcium chloride); 

• discharges from fire-fight ing activities; 

• non-potable water used during testing or cleaning of new buried pipelines; 

• potable water including waterline flushing; 

• water used to wash vehicles where detergents are not used; and 

• uncontaminated ground water. 

In addition to those mentioned above, potential non-stonn water discharges that may be 

encountered at the site and their BMPs are described below. 

CONCRETE/GROUT WASHOUT STATION 

Unused concrete/grout and associated wash water will need to be disposed of on-site or 

transported back to the batch-plant or quarry. If disposed on-site, the unused concrete/grout 

and wash water should be managed using a sedimentation pit or a series of compost wattles 

configured in a sinuous path to settle and contain the entire vo lume of unused concrete or 

washwater. The forebay of the washout station should be underlain with I O-mil thick 

polyethylene sheeting or filter fabric at the discharge location to aid in preventing erosion of 
the ground surface. These activities shall occur in designated locations on top of the landfill 

as approved by the Engineer. 

Installation 
Installation of the concrete/grout washout station should be in accordance with a design 

provided by the Engineer. In general, the design should provide for adeq uate detention and 

storage of the concrete/grout-laden washwater. 
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Maintenance 

• 	 Inspect for function daily and after each washout event. 

• 	 Remove accumulated concrete/grout when thickness exceeds 8 inches, if 
practicable, otherwise expand faci lity. 

• 	 Expand capacity by adding additional chambers to the station as necessary 
and to accommodate significant volumes of unused concrete/grout. 

• 	 Cover station with sheeting prior to stonn events to reduce potential for 
ponding within station and re-suspension of concrete/grout-related sediment. 

6.2 CONSTRUCTION DEWATERING DISCHARGES 

Assessment of the project site conditions and proposed construction activities identified areas 
that could potentially intercept ground water. Dewatering discharges associated with 
excavation activities wi ll be properly permitted, as may be applicable, and managed to 
minimize the creation of sediment-laden water (such as by using filters at pump inlets and by 
pumping clear water off of impoundments to avo id disturbing sediments at the bottom) and 
the erosion of exposed soils (such as by controlling and reducing discharge tlow velocities 
where significant sediment is present). 

Water should be directed to dewatering siltation basins indicated on the Contract Drawings 
or other collection structures approved by the Engineer at the Landfill surface. The basins or 
collection structures shall be installed and operated in accordance with a separate Dewatering 
Management Plan prepared by the Contractor. The basins or co llection structures shall be 
sized such that the expected dewatering vo lumes can be managed within them. 

The dewatering discharge will require treatment prior to discharge to limit the total disso lved 
arsenic concentrations to below 10 ppb of the discharge. Treatment is likely to include 
filtration through a resin media. Discharge is expected to be accomplished by infiltration 
into the Landfill. Sediment that accumulates in the basins will be excavated and transferred 
to the sediment dewatering stockpiles, as needed during operation of the basins, and at the 
end of dewatering. Treatment residuals will also be transferred to the sediment dewatering 
stockpiles for dewatering and off-site disposal. The temporary dams shall be removed as 

each segment is backfi lled and the material used to construct the dams shall be stockpi led for 
off-site disposal un less otherwise approved by the Engineer. 
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6.3 LIQUID RELEASES 

The Contractor personnel will implement release response procedures to address releases of 

signi ficant material ofa liquid nature (such as fuel oi l) that could reasonably discharge into 

nearby surface waters. A Spill Prevention Control and Countermeasure Plan will not be 

required for the construction activities. Because of the sensitive nature of surrounding 

receptors (i.e., drinking water supply reservoirs), releases must be addressed aggressively and 

promptly to minimize the potential for impact to the water bodies. If releases absorbed on 

the ground surface are observed during operations or routine inspections, the affected solids 

on the ground surface will be recovered by hand or mechanical equipment as soon as 

possible and disposed properly. Materials and equipment used in the cleanup of this material 

may include Speedi-Dri, rags, shovels, backhoe, loaders, United States Department of 

Transportation-approved storage drum, etc. Specific material handling procedures to reduce 

the potential for impacted water to enter a stonn water conveyance or drainage point include 
covering impacted sol ids with sheathing, use of an absorbent material, and/or deployment of 

an absorbent boom at drainage outfall locations. A release to the ground surface mayor may 
not require emergency response procedures, depending on the nature of the release. 

6.3.1 Material Recovery 

If releases of liquids to surface water (directly or indirectly) are observed during operations 

or routine inspections, the source of the release will be identified and the materials (liquids or 

solids) will be recovered by hand or mechanical equipment. Equipment used in the cleanup 

of releases to surface water may include skimmers, pumps, adsorbents, bailers, etc. , as 

deemed necessary. 

Releases to surface water will be immediately reported to the Engineer. The engineer wi ll 

then contact the following: 

• 	 the National Response Center (800) 424-8802; 

• 	 the NHDES Drinking Water and Ground water Bureau at (603) 271 -25 13; or 

• 	 the NHDES Watershed Bureau at (603) 271 ·3414 (weekdays) and (603) 419-9229 
(weekends); 

The NHDES may also be contacted through the New Hampshire State Police at 

(603) 271-3636. 
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The Contractor project management staff will maintain records of significant material 

releases and response actions taken. These records will be kept and periodically reviewed to 

reduce the chances of release reoccurrence, to assess potential improvements that could be 

made to response procedures, and to comply with applicable federal , State, and local 
regulations. 

Immediately following release response actions, the affected drainage path and associated 

possible collection points should be closely monitored to allow recovery of as much of the 
released material as possible. This includes identification and collection of released material 

that might be caught in stagnant zones and present a continued potential for migration after 

initial removal of accumulated material. Free product andlor impacted surface water shall be 

recovered to the extent practicable, as soon as possible after a detected release. This will 

increase the efficiency of the response actions and serve to minimize emulsified or dissolved 

phase material that could pass to sensitive areas. 

Pumping of liquids recovered from a release should include transfer into a secure temporary 

holding container/basin. Absorbent material should be placed on the release locations and 

below identified sources of the release, and the waste absorbent material properly disposed. 

Impacted soil or other solids should be excavated and stored either in appropriate containers 

or covered with polyethylenc sheeting. 

Impacted material collected during the response must be removed promptly and disposed of 

in accordance with federal, State, and local requirements. 

6.3.2 Sorbing Devices 

Adsorbent booms, pads, andlor pillows may be used to aid in absorption of petroleum 

impacts in the event ofa release at the project site. These materials will generally incJude 

replaceable oleophilic material and will be installed such that they are easily accessible for 

inspection and replacement. Replaceable sorbent booms or pads shall be readily available 

on-site in the event of a mechanical failure that results in a chemical spill. Sorbent booms or 

pads will be used to contain the spill to prevent the migration of constituents. They shall be 

secured using a nylon rope attached to the grate or near the top of the structure as applicable. 

6.4 WIND EROSION AND DUST CONTROL 

During the work , the Contractor will employ dust control measures to reduce blowing and 

movement of particulates from exposed soil surfaces. Dust control is anticipated to be 

required on unpaved access roads and in the vicinity of unpaved work areas traveled or 
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disturbed by vehicles or equipment. Dust control will consist of controlled spraying of water 
(in quantities and application rates that will not cause runoff), application of mulches or 
temporary covers (such as stone or tarps), andlor the installation of strategically placed 

windscreens. The Contractor will attempt, to the extent practicable, to minimize the surface 
area of exposed/disturbed areas and also the length of time of exposure to limit dust 
generation potential. 

6.4.1 Traffic Control 

The Contractor will inspect vehicles and equipment fo r loose debris before passing onto 
public ways to avoid inadvertent tracking or spilling of soil off-site. In the event that 
sediments or other significant materials are tracked onto public ways, the Contractor will 
employ methods such as sweeping (either by hand or mechanical means) to contain and 
remove the sediments. The Contractor is responsible for directing that trucks, including 
those owned and operated by subcontractors, travel with their canopy completely closed. 
Vehicle speed limits shall be reduced on unpaved roadways where dust generation in likely. 

6.4.2 Wind Barriers 

The Contractor may install wind barriers to control and minimize the effects of local wind 
erosion in certain areas. Where wind barriers will be used, they may consist of temporary silt 
fence or construction fence placed to reduce the erosive force of ground-level wind currents. 
Fencing supporting wind barrier material will be strong enough or reinforced to withstand 
reasonably expected wind forces and circumstances of construction. 

6.4.3 Surface Mulches 

Mulching used on re-vegetated surfaces is anticipated to include wood chips, chopped hay, or 
straw spread mechanically or by hand, or other biodegradable mulching materials such as 
those used in hydroseed mixtures. The purpose of the mulch will be to reduce the energy of 
falling precipitation at the ground surface, moderate surface temperatures, preserve soi l 
moisture, minimize the effects of wind erosion, and minimize the effects of water erosion at 
the surface. Mulching will include crimping of dry hay or straw into the soil surface using 
tracked machinery when a tackifier or other anchoring system is not used, such that the 
mulch is not blown away by wind or washed away by surface water. Mulch wi ll typically be 
applied at a minimum rate of2 to 3 tons per acre and used after final grades have been 

achieved. Refer to the Mulching BMP for additional information. 
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6.4.4 Dust Suppressants 

Dust control can consist of controlled spraying of dust suppressants (in quantities and 
application rates that will not cause runoff). The dust suppressant may contain calcium 

chloride or other proprietary formulas (i.e., emulsion or polyvinyl acetate). When 
considering additives for the suppression of dust, determine whether the chemical is 
biodegradable or water-soluble and what effect its application could have on the surrounding 

environment, including water bodies and wildlife. Use of dust suppressants must be 
coordinated with the Engineer. 
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7.0 MINIMUM PROTECTIVE MEASURES 


Certain minimum erosion and sedimentation controls shall be required for the project to 

improve the likelihood that storm water quality will be preserved. Si lt fence will be installed 

in accordance with Contract Drawings 3-2, and standard practices explained in section 5.2. 1 

of this CSWPPP. Erosion and sedimentation controls (e.g., si lt fence, hayba les, wattles, etc.) 

should be installed between the proposed SCRA construction areas and the wetlands to the 

south. The impacted sediment staging areas, the construction entrance, the construction 

staging areas, and the temporary dewatering sedimentation basins should be established in 

accordance with the Contract Drawings prior to commencing work . 
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8.1 

8.0 MAINTENANCE AND MONITORING 


The Contractor or its subcontractor(s) will conduct monitoring of erosion and sedimentation 
control devices at a frequency sufficient to ensure intended performance of the devices and to 
minimize the chances of improper function failure that might lead to surface water body 
impacts. Monitoring will include evaluation of sheet flow areas, defined channels or other 
waterways, and potential discharge locations to confirm that controls are performing 
acceptably. NPDES CGP classifies a significant storm event as 0.5 inches or greater 
received within 24 hours. Monitoring will be conducted not less frequently than once per 
seven calendar days during the course of nonnal construction activities and within 24 hours 
of the end of a significant storm event. Site specific CSWPPP Monjtoring Forms are 

included in Append ix F. Evaluation of dust generation will be made visually based upon 
wind conditions and traffic/equipment activity. 

Silt fence, stockpile covers, and controls at storm water inlets will be evaluated as part of the 

routine monitoring protocol, and, as warranted due to precipitation events, to verify that the 
intended function of the controls are maintained. 

The Contractor will maintain controls in good functional order throughout construction, 
repairing and replacing sections damaged during the construction process, as necessary. 

Maintenance will include the removal of large accumulations of sediment behind controls, 
such as silt fence, that interfere with the intended function of the system. Sediment removed 
during maintenance of erosion and sedimentation control systems will be handled in 
accordance with project~specific plans for managing excavated solids. Materials that 
deteriorate or that become plugged with sediment, will be removed, properly disposed of and 

replaced. 

Sorbing devices shall be placed, replaced, and maintained as necessary. Sorbent devices 
shall be disposed of in accordance with regulations governing disposal of such material. 

REMOVAL OF EROSION AND SEDIMENT CONTROL MEASURES 

Erosion control measures will be established within the areas identified or for the conditions 
discussed in this CSWPPP and will remain in place for the duration of the project work. 
Upon approval from the Engineer, erosion and sedimentation control materials and 
procedures will be removed and work areas will be restored. Wooden stakes and silt fence 
witt be collected for re-use or disposal, as applicable. Plastic sheeting and other non­
biodegradable material will be collected, removed from the project area, and disposed of 
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accordingly. Surfaces will be left in a graded condition that will not make them susceptible 
to accelerated erosion or require continued deployment of controls. 

8.2 	 GOOD HOUSEKEEPING 

The Contractor will follow good housekeeping procedures to reduce the possibil ity of 
accidental releases and safety hazards to facility personneL Key elements of the good 

housekeeping program include the following items: 

• 	 weekly monitoring of vehicles and equipment used at the project site to assess 
integrity of fluid containment systems and identify the need for repair or 
remedy of hydraulicl mechanical systems that could leak significant materials; 

• 	 weekly monitoring of excavations for the collection of water; 

• 	 regular maintenance of project vehicles and equipment to prevent de minimis 
releases; 

• 	 weekly monitoring of erosion and sedimentation control equipment, with 
prompt replacement as necessary; 

• 	 monitoring of nearby outfalls and water bodies during rain events to evaluate 
the effectiveness of the CSWPPP; 

• 	 proper handling, storage, and inventory of fuel and oil within project limits; 

• 	 orderly storage and inventory of significant materials and equipment; and 

• 	 prompt, routine removal of de minimis releases. 
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General Permit 


National Pollutant Discharge Elimination System 

General Permit for Discharges from 


Large and Small Construction Activities
 

In compliance with the provisions of the Clean Water Act, 33 U.S.C. §1251 et. seq., 

(hereafter CWA or the Act), as amended by the Water Quality Act of 1987, P.L. 100-4, 

operators of large and small construction activities that are described in Part 1.3 of this 

National Pollutant Discharge Elimination System (NPDES) general permit, except for 

those activities excluded from authorization of discharge in Part 1.3.C of this permit are 

authorized to discharge pollutants to waters of the United States in accordance with the 

conditions and requirements set forth herein. Permit coverage is required from the 

“commencement of construction activities” until “final stabilization” as defined in 

Appendix A. 


This permit shall become effective on June 30, 2008. 

This permit and the authorization to discharge shall expire at midnight, June 30, 2010. 

Signed: 
Stephen S. Perkins, Director, Office of Ecosystem Protection 

EPA Region 1 


Barbara Finazzo, Director, Division of Environmental Planning and Protection 

EPA Region 2 


Carl-Axel P. Soderberg, Division Director, Caribbean Environmental Protection Division 

EPA Region 2 


Jon M. Capacasa, Director, Water Protection Division 

EPA Region 3 


Tinka Hyde, Director, Water Division 

EPA Region 5 


Miguel I. Flores, Director, Water Quality Protection Division 

EPA Region 6 


William A. Spratlin, Director, Water, Wetlands and Pesticides Division 

EPA Region 7 


Stephen S. Tuber, Assistant Regional Administrator, Office of Partnerships & Regulatory Assistance 

EPA Region 8 


Alexis Strauss, Director, Water Division 

EPA Region 9 


Michael Gearheard, Director, Office of Water and Watersheds 

EPA Region 10 


The signatures are for the permit conditions in Parts 1 through 10 and Appendices A 
through G, and for any additional conditions which apply to facilities located in the 
corresponding state, Indian country, or other area. 
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General Permit 


PART 1: COVERAGE UNDER THIS PERMIT 


1.1 Introduction 
This Construction General Permit (CGP) authorizes stormwater discharges from large 
and small construction activities that result in a total land disturbance of equal to or 
greater than one acre, where those discharges enter surface waters of the United States or 
a municipal separate storm sewer system (MS4) leading to surface waters of the United 
States subject to the conditions set forth in this permit. This permit also authorizes 
stormwater discharges from any other construction activity designated by EPA where 
EPA makes that designation based on the potential for contribution to an excursion of a 
water quality standard or for significant contribution of pollutants to waters of the United 
States. This permit replaces the permit issued in 2003 (68 FR 39087, July 1, 2003), 
including the modification made to that permit in 2004 (69 FR 76743, December 22, 
2004). 

This permit is presented in a reader-friendly, plain language format. This permit uses the 
terms “you” and “your” to identify the person(s) who owns or operates a “facility” or 
“activity” as defined in Appendix A and who must comply with the conditions of this 
permit. This format should allow you, the permittee and operator of a large or small 
construction activity, to easily locate and understand applicable requirements. 

The goal of this permit is to minimize the discharge of stormwater pollutants from 
construction activity. 

1.2 Permit Area 
If your large or small construction activity is located within the areas listed in Appendix 
B, you may be eligible to obtain coverage under this permit. Permit coverage is actually 
provided by legally separate and distinctly numbered permits covering each of the areas 
listed in Appendix B. 

1.3 Eligibility 
Permit eligibility is limited to discharges from “large” and “small” construction activity, 
and to “new projects” and “unpermitted ongoing projects,” as defined in Appendix A or 
as otherwise designated by EPA. This general permit contains eligibility restrictions, as 
well as permit conditions and requirements. You may have to take certain actions to be 
eligible for coverage under this permit. In such cases, you must continue to satisfy those 
eligibility provisions to maintain permit authorization. If you do not meet the 
requirements that are a pre-condition to eligibility, then resulting discharges constitute 
unpermitted discharges. By contrast, if you eligible for coverage under this permit and do 
not comply with the requirements of the general permit, you may be in violation of the 
general permit for your otherwise eligible discharges. 

A. Allowable Stormwater Discharges 
Subject to compliance with the terms and conditions of this permit, you are authorized to 
discharge pollutants in: 
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General Permit 


1.	 Stormwater discharges associated with large and small construction activity from 
“new projects” and “unpermitted ongoing projects” as defined in Appendix A; 

2.	 Stormwater discharges designated by EPA as needing a stormwater permit under 
40 CFR §122.26(a)(1)(v) or §122.26(b)(15)(ii); 

3.	 Discharges from support activities (e.g., concrete or asphalt batch plants, 
equipment staging yards, material storage areas, excavated material disposal 
areas, borrow areas) provided: 
a.	 The support activity is directly related to the construction site required to have 

NPDES permit coverage for discharges of stormwater associated with 
construction activity; 

b.	 The support activity is not a commercial operation serving multiple unrelated 
construction projects by different operators, and does not operate beyond the 
completion of the construction activity at the last construction project it 
supports; and 

c.	 Pollutant discharges from support activity areas are minimized in compliance 
with Part 3.1.G; and 

4.	 Discharges composed of allowable discharges listed in 1.3.A and 1.3.B 
commingled with a discharge authorized by a different NPDES permit and/or a 
discharge that does not require NPDES permit authorization. 

B. 	Allowable Non-Stormwater Discharges 
You are authorized for the following non-stormwater discharges, provided the non­
stormwater component of the discharge is in compliance with Part 5.4 (Non-Stormwater 
Discharges): 

1.	 Discharges from fire-fighting activities; 
2.	 Fire hydrant flushings; 
3.	 Waters used to wash vehicles where detergents are not used; 
4.	 Water used to control dust in accordance with Part 3.1.B; 
5.	 Potable water including uncontaminated water line flushings; 
6.	 Routine external building wash down that does not use detergents; 
7.	 Pavement wash waters where spills or leaks of toxic or hazardous materials have 

not occurred (unless all spilled material has been removed) and where detergents 
are not used; 

8.	 Uncontaminated air conditioning or compressor condensate; 
9.	 Uncontaminated ground water or spring water; 
10. Foundation or footing drains where flows are not contaminated with process 

materials such as solvents; 
11. Uncontaminated excavation dewatering; 
12. Landscape irrigation. 

C. 	Limitations on Coverage 
1.	 This permit does not authorize post-construction discharges that originate from 

the site after construction activities have been completed and the site has achieved 
final stabilization, including any temporary support activity. Post-construction 
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stormwater discharges from industrial sites may need to be covered by a separate 
NPDES permit.  

2.	 This permit does not authorize discharges mixed with non-stormwater. This 
exclusion does not apply to discharges identified in Part 1.3.B, provided the 
discharges are in compliance with Part 5.4 (Non-Stormwater Discharges). 

3.	 This permit does not authorize stormwater discharges associated with 
construction activity that have been covered under an individual permit or 
required to obtain coverage under an alternative general permit in accordance 
with Part 2.6. 

4.	 This permit does not authorize discharges that EPA, prior to authorization under 
this permit, determines will cause, have the reasonable potential to cause, or 
contribute to an excursion above any applicable water quality standard. Where 
such a determination is made prior to authorization, EPA may notify you that an 
individual permit application is necessary in accordance with Part 2.6. However, 
EPA may authorize your coverage under this permit after you have included 
appropriate controls and implementation procedures in your permit designed to 
bring your discharge into compliance with water quality standards. 

5.	 Discharging into Receiving Waters With an Approved or Established Total 
Maximum Daily Load Analysis 
a.	 You are not eligible for coverage under this permit for discharges of pollutants 

of concern to waters for which there is a total maximum daily load (TMDL) 
established or approved by EPA unless implement measures or controls that 
are consistent with the assumptions and requirements of such TMDL. To be 
eligible for coverage under this general permit, you must implement 
conditions applicable to your discharges necessary for consistency with the 
assumptions and requirements of such TMDL. If a specific wasteload 
allocation has been established that would apply to your discharge, you must 
implement necessary steps to meet that allocation. 

b.	 In a situation where an EPA-approved or established TMDL has specified a 
general wasteload allocation applicable to construction stormwater discharges, 
but no specific requirements for construction sites have been identified in the 
TMDL, you should consult with the State or Federal TMDL authority to 
confirm that meeting the effluent limits in Part 3 of this permit will be 
consistent with the approved TMDL. Where an EPA-approved or established 
TMDL has not specified a wasteload allocation applicable to construction 
stormwater discharges, but has not specifically excluded these discharges, 
compliance with the effluent limits in Part 3 of this permit will generally be 
assumed to be consistent with the approved TMDL. If the EPA-approved or 
established TMDL specifically precludes such discharges, the operator is not 
eligible for coverage under the CGP. 

6.	 Endangered and Threatened Species and Critical Habitat Protection 
a.	 Coverage under this permit is available only if your stormwater discharges, 

allowable non-stormwater discharges, and stormwater discharge-related 
activities, as defined in Appendix A, are not likely to jeopardize the continued 
existence of any species that are federally-listed as endangered or threatened 
(“listed”) under the Endangered Species Act (ESA) or result in the adverse 
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modification or destruction of habitat that is federally-designated as critical 
under the ESA (“critical habitat”). 

b.	 You are not eligible to discharge if the stormwater discharges, allowable non­
stormwater discharges, or stormwater discharge-related activities would cause 
a prohibited “take” of federally-listed endangered or threatened species (as 
defined under section 3 of the ESA and 50 CFR 17.3), unless such takes are 
authorized under sections 7 or 10 of the ESA. 

c.	 Determining Eligibility: You must use the process in Appendix C (ESA 
Review Procedures) to determine eligibility PRIOR to submittal of the Notice 
of Intent (NOI). You must meet one or more of the following six criteria (A­
F) for the entire term of coverage under the permit: 

Criterion A. 	 No federally-listed threatened or endangered species or their 
designated critical habitat are in the project area as defined in 
Appendix C; or 

Criterion B. 	 Formal consultation with the Fish and Wildlife Service and/or the 
National Marine Fisheries Service under section 7 of the ESA has 
been concluded and that consultation: 
i.	 Addressed the effects of the project’s stormwater discharges, 

allowable non-stormwater discharges, and stormwater 
discharge-related activities on federally-listed threatened or 
endangered species and federally-designated critical habitat, 
and 

ii.	 The consultation resulted in either: 
a.	 Biological opinion finding no jeopardy to federally-listed 

species or destruction/adverse modification of federally-
designated critical habitat, or 

b.	 Written concurrence from the Service(s) with a finding that 
the stormwater discharges, allowable non-stormwater 
discharges, and stormwater discharge-related activities are 
not likely to adversely affect federally-listed species or 
federally-designated critical habitat; or 

Criterion C. 	 Informal consultation with the Fish and Wildlife Service and/or the 
National Marine Fisheries Service under section 7 of the ESA has 
been concluded and that consultation: 
i.	 Addressed the effects of the project’s stormwater discharges, 

allowable non-stormwater discharges, and stormwater 
discharge-related activities on federally-listed threatened or 
endangered species and federally-designated critical habitat, 
and 

ii.	 The consultation resulted in either: 
a.	 Biological opinion finding no jeopardy to federally-listed 

species or destruction/adverse modification of federally-
designated critical habitat, or 

b.	 Written concurrence from the Service(s) with a finding that 
the stormwater discharges, allowable non-stormwater 
discharges, and stormwater discharge-related activities are 
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not likely to adversely affect federally-listed species or 
federally-designated critical habitat; or 

Criterion D. 	 The construction activities are authorized through the issuance of a 
permit under section 10 of the ESA, and that authorization 
addresses the effects of the stormwater discharges, allowable non­
stormwater discharges, and stormwater discharge-related activities 
on federally-listed species and federally-designated critical habitat; 
or 

Criterion E. 	 Stormwater discharges, allowable non-stormwater discharges, and 
stormwater discharge-related activities are not likely to adversely 
affect any federally-listed threatened or endangered species or 
result in the destruction or adverse modification of federally-
designated critical habitat; or 

Criterion F. 	 The project’s stormwater discharges, allowable non-stormwater 
discharges, and stormwater discharge-related activities were 
already addressed in another operator’s valid certification of 
eligibility under Criteria A-E which included your construction 
activities and there is no reason to believe that federally-listed 
species or federally-designated critical habitat not considered in the 
prior certification may be present or located in the project area. By 
certifying eligibility under this criterion, you agree to comply with 
any measures or controls upon which the other operator's 
certification was based. 

You must comply with any applicable terms, conditions, or other requirements developed 
in the process of meeting the eligibility requirements of the criteria in this section to 
remain eligible for coverage under this permit.  

7.	 Historic Properties 

[Reserved]
 
You are reminded that you must comply with applicable state, tribal and local 
laws concerning the protection of historic properties and places. 

1.4 Waivers for Certain Small Construction Activities 
Three scenarios exist under which small construction activities (see definition in 
Appendix A) may be waived from the NPDES permitting requirements detailed in this 
general permit. These exemptions are predicated on certain criteria being met and proper 
notification procedures being followed. Details of the waiver options and procedures for 
requesting a waiver are provided in Appendix D. 

PART 2: AUTHORIZATION FOR DISCHARGES OF STORMWATER FROM 
CONSTRUCTION ACTIVITY 

2.1 How to Obtain Authorization 
To obtain coverage under this general permit, you, the operator, must prepare and submit 
a complete and accurate Notice of Intent (NOI), as described in this Part. Discharges are 
not authorized if your NOI is incomplete or inaccurate or if you were never eligible for 
permit coverage. 
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2.2 How to Submit Your NOI 
You must either use EPA’s electronic NOI system (accessible at 
www.epa.gov/npdes/eNOI or use a paper form (included in Appendix E) and then submit 
that paper form to: 

For Regular U.S. Mail Delivery: For Overnight/Express Mail Delivery: 
EPA Stormwater Notice Processing EPA Stormwater Notice Processing 
Center Center 
Mail Code 4203M Room 7420 
U.S. EPA U.S. EPA 
1200 Pennsylvania Avenue, NW 1201 Constitution Avenue, NW 
Washington, DC 20460 Washington, DC 20004 

2.3 Authorization to Discharge Date 
You are authorized to discharge stormwater from construction activities under the terms 
and conditions of this permit seven (7) calendar days after acknowledgment of receipt of 
your complete NOI is posted on EPA’s NPDES website 
http://www.epa.gov/npdes/stormwater/cgp. The exception to this 7-day timeframe is if 
EPA delays your authorization based on eligibility considerations of Part 1.3 (e.g., ESA 
concerns). Under this circumstance, you are not authorized for coverage under this permit 
until you receive notice from EPA of your eligibility. 

2.4 Submission Deadlines 

A.	 New Projects: To obtain coverage under this permit, you must submit a complete and 
accurate NOI and be authorized consistent with Part 2.3 prior to your commencement 
of construction activities. 

B.	 Permitted Ongoing Projects: Permitted ongoing projects are not eligible for coverage 
under this permit.  If you previously received authorization to discharge for your 
project under the 2003 CGP, your authorization will be automatically continued under 
that permit until the expiration of this permit and the issuance of a new CGP, or the 
termination of coverage by you under the 2003 CGP, whichever is earlier. Note: If 
you are an operator of a permitted ongoing project and you transfer ownership of the 
project, or a portion thereof, to a different operator, that operator will be required to 
submit a complete and accurate NOI for a new project in accordance with Part 2.2. 

C.	 Unpermitted Ongoing Projects: If you previously did not receive authorization to 
discharge for your project under the 2003 CGP and you wish to obtain coverage 
under this permit, you must submit an NOI within 90 days of the issuance date of this 
permit. 
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D.	 Late Notifications: Operators are not prohibited from submitting NOIs after initiating 
clearing, grading, excavation activities, or other construction activities. When a late 
NOI is submitted, authorization for discharges occurs consistent with Part 2.3. The 
Agency reserves the right to take enforcement action for any unpermitted discharges 
that occur between the commencement of construction and discharge authorization. 

2.5 	 Continuation of the Expired General Permit 
If this permit is not reissued or replaced prior to the expiration date, it will be 
administratively continued in accordance with the Administrative Procedure Act and 
remain in force and effect. If you were granted permit coverage prior to the expiration 
date, you will automatically remain covered by the continued permit until the earliest of: 

A. Reissuance or replacement of this permit, at which time you must comply with the 
conditions of the new permit to maintain authorization to discharge; or 

B.	 Your submittal of a Notice of Termination; or 

C.	 Issuance of an individual permit for the project’s discharges; or 

D. A formal permit decision by EPA to not reissue this general permit, at which time 
you must seek coverage under an alternative general permit or an individual permit. 

2.6 	 Requiring Coverage Under an Individual Permit or an Alternative General 
Permit 

A. EPA may require you to apply for and/or obtain either an individual NPDES permit 
or coverage under an alternative NPDES general permit. Any interested person may 
petition EPA to take action under this paragraph. If EPA requires you to apply for an 
individual NPDES permit, EPA will notify you in writing that a permit application is 
required. This notification will include a brief statement of the reasons for this 
decision and an application form. In addition, if you are an existing permittee covered 
under this permit, the notice will set a deadline to file the application, and will 
include a statement that on the effective date of issuance or denial of the individual 
NPDES permit or the coverage or denial of coverage under the alternative general 
permit as it applies to you, coverage under this general permit will automatically 
terminate. Applications must be submitted to EPA at the applicable EPA Regional 
offices listed in Appendix B of this permit. EPA may grant additional time to submit 
the application upon your request. If you are covered under this permit and you fail to 
submit in a timely manner an individual NPDES permit application as required by 
EPA, then the applicability of this permit to you is automatically terminated at the 
end of the day specified by EPA as the deadline for application submittal. 

B.	 You may request to be excluded from coverage under this general permit by applying 
for an individual permit. In such a case, you must submit an individual application in 
accordance with the requirements of 40 CFR §122.26(c)(1)(ii), with reasons 
supporting the request, to EPA at the applicable EPA Regional office listed in 
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Appendix B of this permit. The request may be granted by issuance of an individual 
permit or coverage under an alternative general permit if your reasons are adequate to 
support the request. 

C.	 When an individual NPDES permit is issued to you (as an entity that is otherwise 
subject to this permit), or you are authorized to discharge under an alternative 
NPDES general permit, the applicability of this permit to you is automatically 
terminated on the effective date of the individual permit or the date of authorization 
of coverage under the alternative general permit, whichever the case may be. If you 
(as an entity that is otherwise subject to this permit) are denied an individual NPDES 
permit or an alternative NPDES general permit, the applicability of this permit to you 
is automatically terminated on the date of such denial, unless otherwise specified by 
EPA. 

PART 3: EFFLUENT LIMITS 
This section includes technology-based and water quality-based effluent limits that apply 
to all dischargers, unless otherwise specified. You must select, install, and maintain 
control measures (e.g., Best Management Practices (“BMPs”), controls, practices, etc.) 
for each major construction activity, identified in your Part 5 project description, to meet 
these effluent limits. All control measures must be properly selected, installed, and 
maintained in accordance with any relevant manufacturer specifications and good 
engineering practices. You must implement the control measures from commencement of 
construction activity until final stabilization is complete. 

The term “minimize” as used in Part 3 means reduce and/or eliminate to the extent 
achievable using control measures that are technologically available and economically 
practicable and achievable in light of best industry practice. 

3.1 Effluent Limits to Reduce Pollutants in Stormwater Discharges 
You must implement control measures to minimize pollutants in stormwater discharges. 

A.	 Sediment Controls:  You must implement the following, where applicable: 

1.	 Sediment Basins: For common drainage locations that serve an area with 10 or 
more acres disturbed at one time, a temporary (or permanent) sediment basin that 
provides storage for a calculated volume of runoff from the drainage area from a 
2-year, 24-hour storm, or equivalent control measures, must be provided where 
attainable until final stabilization of the site. Where no such calculation has been 
performed, a temporary (or permanent) sediment basin providing 3,600 cubic feet 
of storage per acre drained, or equivalent control measures, must be provided 
where attainable until final stabilization of the site. When computing the number 
of acres draining into a common location, it is not necessary to include flows from 
offsite areas and flows from on-site areas that are either undisturbed or have 
undergone final stabilization where such flows are diverted around both the 
disturbed area and the sediment basin. In determining whether installing a 
sediment basin is attainable, the operator may consider factors such as site soils, 
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slope, available area on-site, etc. In any event, the operator must consider public 
safety, especially as it relates to children, as a design factor for the sediment 
basin, and alternative sediment controls must be used where site limitations would 
preclude a safe design. 

2.	 For drainage locations which serve 10 or more disturbed acres at one time and 
where a temporary sediment basin or equivalent controls is not attainable, smaller 
sediment basins and/or sediment traps should be used. At a minimum, silt fences, 
vegetative buffer strips, or equivalent sediment controls are required for all down 
slope boundaries (and for those side slope boundaries deemed appropriate as 
dictated by individual site conditions). 

3.	 For drainage locations serving less than 10 acres, smaller sediment basins and/or 
sediment traps should be used. At a minimum, silt fences, vegetative buffer strips, 
or equivalent sediment controls are required for all down slope boundaries (and 
for those side slope boundaries deemed appropriate as dictated by individual site 
conditions) of the construction area unless a sediment basin providing storage for 
a calculated volume of runoff from a 2-year, 24-hour storm or 3,600 cubic feet of 
storage per acre drained is provided. 

B.	 Off-Site Sediment Tracking and Dust Control: You must minimize off-site vehicle 
tracking of sediments onto paved surfaces and the generation of dust.  If sediment 
escapes the construction site, off-site accumulations of sediment must be removed at 
a frequency sufficient to minimize off-site impacts. 

C.	 Runoff Management: You must divert flows from exposed soils, retain/detain flows 
or otherwise minimize runoff and the discharge of pollutants from exposed areas of 
the site. You must avoid placement of structural practices in floodplains to the degree 
technologically and economically practicable and achievable.  

D.	 Erosive Velocity Control: You must place velocity dissipation devices at discharge 
locations and along the length of any outfall channel to provide a non-erosive flow 
velocity from the structure to a water course so that the natural physical and 
biological characteristics and functions are maintained and protected (e.g., no 
significant changes in the hydrological regime of the receiving water). 

E.	 Post-Construction Stormwater Management: You must comply with any applicable 
federal, local, state, or tribal requirements regarding the design and installation of 
post-construction stormwater controls. Structural measures should be placed on 
upland soils to the degree practicable and achievable.  

F.	 Construction and Waste Materials:  You must: 
1.	 Prevent the discharge of solid materials, including building materials, to waters of 

the United States, except as authorized by a permit issued under section 404 of the 
CWA; 
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2.	 Minimize exposure of construction and waste materials to stormwater, and the 
occurrence of spills, through the use of storage practices, prevention and response 
practices, and other controls; 

3.	 Prevent litter, construction debris, and construction chemicals (e.g., diesel fuel, 
hydraulic fluids, and other petroleum products) that could be exposed to 
stormwater from becoming a pollutant source in stormwater discharges. 

G.	 Non-Construction Wastes: You must minimize pollutant discharges from areas 
other than construction (including stormwater discharges from dedicated asphalt 
plants and dedicated concrete plants). 

H.	 Erosion Control and Stabilization:  
1.	 General Requirements:  You must stabilize the site. You must ensure that 

existing vegetation is preserved where possible and that disturbed portions of the 
site are stabilized. You should avoid using impervious surfaces for stabilization. 

2.	 Initiation Deadlines:  You must initiate stabilization measures, except as 
provided below, as soon as practicable in portions of the site where construction 
activities have temporarily or permanently ceased, but in no case more than 14 
days after the construction activity in that portion of the site has temporarily or 
permanently ceased. 
i.	 Where stabilization by the 14th day is precluded by snow cover or frozen 

ground conditions, stabilization measures must be initiated as soon as 
practicable. 

ii.	 Where construction activity on a portion of the site is temporarily ceased, 
and earth disturbing activities will be resumed within 14 days, temporary 
stabilization measures do not have to be initiated on that portion of the site. 

iii.	 In arid, semiarid, and drought-stricken areas where initiating perennial 
vegetative stabilization measures is not possible within 14 days after 
construction activity has temporarily or permanently ceased, final vegetative 
stabilization measures must be initiated as soon as practicable. 

I. Spills / Releases in Excess of Reportable Quantities:  You are not authorized to 
discharge hazardous substances or oil resulting from an on-site spill.  This permit does 
not relieve you of the federal reporting requirements of 40 CFR Part 110, 40 CFR Part 
117 and 40 CFR Part 302 relating to spills or other releases of oils or hazardous 
substances. 

Where a release containing a hazardous substance or oil in an amount equal to or in 
excess of a reportable quantity established under either 40 CFR Part 110, 40 CFR Part 
117 or 40 CFR Part 302, occurs during a 24-hour period: 

�	 you must provide notice to the National Response Center (NRC) (800–424–8802; 
in the Washington, DC, metropolitan area call 202–267–2675) in accordance with 
the requirements of 40 CFR Part 110, 40 CFR Part 117 and 40 CFR Part 302 as 
soon as site staff have knowledge of the discharge; and 
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�	 you must, within 7 calendar days of knowledge of the release, provide a 
description of the release, the circumstances leading to the release, and the date of 
the release. You must also implement measures to prevent the reoccurrence of 
such releases and to respond to such releases. 

3.2 Effluent Limits to Reduce Pollutants in Non-Stormwater Discharges 
You must minimize any non-stormwater discharges authorized by this permit.   

3.3 Effluent Limits Related to Endangered Species 
You must protect federally-listed endangered or threatened species, or federally-
designated critical habitat to maintain eligibility under Part 1.3.C.6.  

3.4 Attainment of Water Quality Standards 
A. You must select, install, implement and maintain control measures at your 

construction site that minimize pollutants in the discharge as necessary to meet 
applicable water quality standards. In general, except in situations explained in Part 
3.4.B below, your stormwater controls developed, implemented, and updated 
consistent with the other provisions of Part 3 are considered as stringent as necessary 
to ensure that your discharges do not cause or contribute to an excursion above any 
applicable water quality standard. 

B.	 At any time after authorization, EPA may determine that your stormwater discharges 
may cause, have reasonable potential to cause, or contribute to an excursion above 
any applicable water quality standard. If such a determination is made, EPA will 
require you to: 

i.	 Modify your stormwater controls in accordance with Part 3.6 to address 

adequately the identified water quality concerns; 


ii.	 Submit valid and verifiable data and information that are representative of 
ambient conditions and indicate that the receiving water is attaining water quality 
standards; or 

iii. Cease discharges of pollutants from construction activity and submit an individual 
permit application according to Part 2.6. 

All written responses required under this part must include a signed certification 
consistent with Appendix G, Section 11. 

3.5 Consistency with Total Maximum Daily Loads 
If you are discharging into a water with an EPA established or approved TMDL, you 
must implement measures to ensure that your discharge of pollutants from the site is 
consistent with the assumptions and requirements of the EPA-established or approved 
TMDL, including any specific wasteload allocation that has been established that would 
apply to your discharge. See Part 1.3.C.5 for further information on determining permit 
eligibility related to TMDLs. 
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3.6 Maintenance of Control Measures 
A. You must maintain all control measures and other protective measures in effective 

operating condition. If site inspections required by Part 4 identify BMPs that are not 
operating effectively, you must perform maintenance as soon as possible and before 
the next storm event whenever practicable to maintain the continued effectiveness of 
stormwater controls. 

B.	 If existing BMPs need to be modified or if additional BMPs are necessary for any 
reason, you must complete implementation before the next storm event whenever 
practicable. If implementation before the next storm event is impracticable, you must 
implement alternative BMPs as soon as possible. 

C.	 You must remove sediment from sediment traps or sedimentation ponds when design 
capacity has been reduced by 50 percent. 

D. You must remove trapped sediment from a silt fence before the deposit reaches 50 
percent of the above-ground fence height (or before it reaches a lower height based 
on manufacturer's specifications). 

3.7 Training of Employees 
You must train employees and subcontractors as necessary to make them aware of the 
applicable control measures implemented at the site so that they follow applicable 
procedures. 

3.8 Applicable State, Tribal, or Local Programs 
You must ensure that the stormwater controls implemented at your site are consistent 
with all applicable federal, state, tribal, or local requirements for soil and erosion control 
and stormwater management. 

PART 4: INSPECTIONS 
A.	 Inspection Frequency: You must conduct inspections in accordance with one of the 

two schedules listed below. You must specify in your SWPPP which schedule you 
will be following. 
1.	 At least once every 7 calendar days, OR 
2.	 At least once every 14 calendar days and within 24 hours of the end of a storm 

event of 0.5 inches or greater. 

B.	 Case-by-Case Reductions in Inspection Frequency: You may reduce your 
inspection frequency to at least once every month if: 
1.	 The entire site is temporarily stabilized, 
2.	 Runoff is unlikely due to winter conditions (e.g., site is covered with snow, ice, or 

the ground is frozen), or 
3.	 Construction is occurring during seasonal arid periods in arid areas and semi-arid 

areas. 
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C.	 Inspection Waiver for Frozen Conditions: A waiver of the inspection requirements 
is available until one month before thawing conditions are expected to result in a 
discharge if all of the following requirements are met: 
1.	 The project is located in an area where frozen conditions are anticipated to
 

continue for extended periods of time (i.e., more than one month); 

2.	 Land disturbance activities have been suspended; and 
3.	 The beginning and ending dates of the waiver period are documented in the 

SWPPP. 

D.	 Qualified Personnel:  Inspections must be conducted by qualified personnel 
(provided by the operator or cooperatively by multiple operators). “Qualified 
personnel” means a person knowledgeable in the principles and practice of erosion 
and sediment controls who possesses the skills to assess conditions at the construction 
site that could impact stormwater quality and to assess the effectiveness of any 
sediment and erosion control measures selected to control the quality of stormwater 
discharges from the construction activity. 

E.	 Scope of Inspections: Inspections must include all areas of the site disturbed by 
construction activity and areas used for storage of materials that are exposed to 
precipitation. Inspectors must look for evidence of, or the potential for, pollutants 
entering the stormwater conveyance system. Sedimentation and erosion control 
measures must be observed to ensure proper operation. Discharge locations must be 
inspected to ascertain whether erosion control measures are effective in preventing 
significant impacts to waters of the United States, where accessible. Where discharge 
locations are inaccessible, nearby downstream locations must be inspected to the 
extent that such inspections are practicable. Locations where vehicles enter or exit the 
site must be inspected for evidence of off-site sediment tracking. 

F.	 Reductions in Scope of Inspections for Stabilized Areas:  Once a definable area has 
been finally stabilized, no further inspection requirements apply to that portion of the 
site (e.g., earth-disturbing activities around one of three buildings in a complex are 
done and the area is finally stabilized, one mile of a roadway or pipeline project is 
done and finally stabilized, etc). 

G.	 Utility Line Inspections: Utility line installation, pipeline construction, and other 
examples of long, narrow, linear construction activities may limit the access of 
inspection personnel to the areas described in Part 4.E above. Inspection of these 
areas could require that vehicles compromise temporarily or even permanently 
stabilized areas, cause additional disturbance of soils, and increase the potential for 
erosion. In these circumstances, controls must be inspected on the same frequencies 
as other construction projects, but representative inspections may be performed. For 
representative inspections, personnel must inspect controls along the construction site 
for 0.25 mile above and below each access point where a roadway, undisturbed right-
of-way, or other similar feature intersects the construction site and allows access to 
the areas described above. The conditions of the controls along each inspected 0.25 
mile segment may be considered as representative of the condition of controls along 
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that reach extending from the end of the 0.25 mile segment to either the end of the 
next 0.25 mile inspected segment, or to the end of the project, whichever occurs first. 

H.	 Inspection Report: For each inspection required above, you must complete an 
inspection report. At a minimum, the inspection report must include: 
1.	 The inspection date; 
2.	 Names, titles, and qualifications of personnel making the inspection; 
3.	 Weather information for the period since the last inspection (or since 

commencement of construction activity if the first inspection) including a best 
estimate of the beginning of each storm event, duration of each storm event, 
approximate amount of rainfall for each storm event (in inches), and whether any 
discharges occurred; 

4.	 Weather information and a description of any discharges occurring at the time of 
the inspection; 

5.	 Location(s) of discharges of sediment or other pollutants from the site; 
6.	 Location(s) of BMPs that need to be maintained; 
7.	 Location(s) of BMPs that failed to operate as designed or proved inadequate for a 

particular location; 
8.	 Location(s) where additional BMPs are needed that did not exist at the time of 

inspection; and 
9.	 Corrective action required including implementation dates. 

The inspection report must be signed in accordance with Appendix G, Section 11 of this 
permit. 

PART 5: STORMWATER POLLUTION PREVETNION PLANS (SWPPPs) 

5.1 Stormwater Pollution Prevention Plan Framework 
You must prepare a SWPPP before submitting your Notice of Intent (NOI) for permit 
coverage. At least one SWPPP must be developed for each construction project covered 
by this permit and the stormwater controls implemented at your site must be documented 
in the SWPPP.  If you prepared a SWPPP for coverage under a previous NPDES permit, 
you must review and update the SWPPP prior to submitting your NOI.   

The SWPPP does not contain effluent limitations; the technology and water quality-based 
effluent limitations are contained in Part 3 of this permit.  The SWPPP is intended to 
document the selection, design, installation, and implementation of control measures that 
are being used to comply with the effluent limitations set forth in Part 3. 

The SWPPP must: 
1. Identify all potential sources of pollutants that may reasonably be expected to 

affect the quality of stormwater discharges from the construction site; and 
2.	 Describe control measures to be used to meet the effluent limits set forth in Part 3. 
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5.2 SWPPP Contents: Site and Activity Description 
A.	 Construction Site Operators:  The SWPPP must identify all operators for the project 

site, and the areas of the site over which each operator has control. 

B.	 Nature of Construction Activity: The SWPPP briefly must describe the nature of the 
construction activity, including: 
1.	 The function of the project (e.g., low density residential, shopping mall, highway, 

etc.); 
2.	 The intended sequence and timing of activities that disturb soils at the site; 
3.	 Estimates of the total area expected to be disturbed by excavation, grading, or 

other construction activities, including dedicated off-site borrow and fill areas; 
and 

4.	 A general location map (e.g., USGS quadrangle map, a portion of a city or county 
map, or other map) with enough detail to identify the location of the construction 
site and waters of the United States within one mile of the site. 

C.	 Site Map: The SWPPP must contain a legible site map, showing the entire site, 
identifying: 
1.	 Direction(s) of stormwater flow and approximate slopes anticipated after grading 

activities; 
2.	 Areas of soil disturbance and areas that will not be disturbed (or a statement that 

all areas of the site will be disturbed unless otherwise noted); 
3.	 Locations of major structural and nonstructural BMPs identified in the SWPPP; 
4.	 Locations where stabilization practices are expected to occur; 
5.	 Locations of off-site material, waste, borrow or equipment storage areas; 
6.	 Locations of all waters of the United States (including wetlands); 
7.	 Locations where stormwater discharges to a surface water; and 
8.	 Areas where final stabilization has been accomplished and no further 


construction-phase permit requirements apply. 


D.	 Construction and Waste Materials: The SWPPP must include a description of 
construction and waste materials expected to be stored on-site with updates as 
appropriate. 

E.	 Locations of Other Industrial Stormwater Discharges:  The SWPPP must describe 
and identify the location and description of any stormwater discharge associated with 
industrial activity other than construction at the site. This includes stormwater 
discharges from dedicated asphalt plants and dedicated concrete plants that are 
covered by this permit. 

5.3 Description of Control Measures to Reduce Pollutant Discharges 
A.	 Control Measures: The SWPPP must include a description of all control measures 

that will be implemented to meet the effluent limits in Part 3. For each major activity 
identified in the project description the SWPPP must clearly document appropriate 
control measures, the general sequence during the construction process in which the 
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measures will be implemented, and which operator is responsible for the control 
measure’s implementation. 

B.	 Stabilization: The SWPPP must include a description of interim and permanent 
stabilization practices for the site, including a schedule of when the practices will be 
implemented. 

C.	 Post-Authorization Records: The following records must be maintained with the 
SWPPP following authorization under this permit: 
1.	 Dates when grading activities occur; 
2.	 Dates when construction activities temporarily or permanently cease on a portion 

of the site; and 
3.	 Dates when stabilization measures are initiated.  

5.4 Non-Stormwater Discharges  
The SWPPP must identify all allowable sources of non-stormwater discharges listed in 
Part 1.3.B of this permit, except for flows from fire fighting activities that are combined 
with stormwater discharges associated with construction activity at the site. The SWPPP 
must also describe the pollution prevention measures used to eliminate or reduce non­
stormwater discharges consistent with Part 3.2. 

5.5 Documentation of Permit Eligibility Related to Endangered Species 
The SWPPP must include documentation supporting a determination of permit eligibility 
with regard to Endangered Species, including: 

A. Information on whether federally-listed endangered or threatened species, or 
federally-designated critical habitat may be in the project area; 

B.	 Whether such species or critical habitat may be adversely affected by stormwater 
discharges or stormwater discharge-related activities from the project; 

C.	 Results of the Appendix C listed species and critical habitat screening determinations; 

D. Confirmation of delivery of NOI to EPA or to EPA’s electronic NOI system. This 
may include an overnight, express or registered mail receipt acknowledgment; or 
electronic acknowledgment from EPA’s electronic NOI system; 

E.	 Any correspondence for any stage of project planning between the U.S. Fish and 
Wildlife Service (FWS), EPA, the U.S. National Marine Fisheries Service (NMFS), 
or others and you regarding listed species and critical habitat, including any 
notification that delays your authorization to discharge under this permit; and 

F.	 A description of measures necessary to protect federally-listed endangered or 
threatened species, or federally-designated critical habitat.  
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5.6 Documentation of Permit Eligibility Related to Total Maximum Daily Loads 
The SWPPP must include documentation supporting a determination of permit eligibility 
with regard to waters that have an EPA-established or approved TMDL, including: 

A. Identification of whether your discharge is identified, either specifically or generally, 
in an EPA-established or approved TMDL and any associated allocations, 
requirements, and assumptions identified for your discharge; 

B. Summaries of consultation with State or Federal TMDL authorities on consistency of 
SWPPP conditions with the approved TMDL, and 

C. Measures taken by you to ensure that your discharge of pollutants from the site is 
consistent with the assumptions and requirements of the EPA-established or approved 
TMDL, including any specific wasteload allocation that has been established that 
would apply to your discharge. 

See Part 1.3.C.5 for further information on determining permit eligibility related to 
TMDLs. 

5.7 Copy of Permit Requirements 
Copies of this permit and of the signed and certified NOI form that was submitted to EPA 
must be included in the SWPPP. Also, upon receipt, a copy of the letter from the EPA 
Stormwater Notice Processing Center notifying you of their receipt of your 
administratively complete NOI must also be included as a component of the SWPPP. 

5.8 Applicable State, Tribal, or Local Programs 
The SWPPP must be updated as necessary to reflect any revisions to applicable federal, 
state, tribal, or local requirements that affect the stormwater controls you implement at 
your site. 

5.9 Inspections 
A record of each inspection and of any actions taken in accordance with Part 4 must be 
retained with the SWPPP for at least three years from the date that permit coverage 
expires or is terminated. The inspection reports must identify any incidents of non­
compliance with the permit conditions. Where a report does not identify any incidents of 
non-compliance, the report must contain a certification that the construction project or 
site is in compliance with this permit.  

5.10 Maintaining an Updated Plan 
The SWPPP must be modified: 

A. To reflect modifications to stormwater control measures made in response to a change 
in design, construction, operation, or maintenance at the construction site that has or 
could have a significant effect on the discharge of pollutants to the waters of the 
United States that has not been previously addressed in the SWPPP.  
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B. If during inspections or investigations by site staff, or by local, state, tribal or federal 
officials, it is determined that the existing stormwater controls are ineffective in 
eliminating or significantly minimizing pollutants in stormwater discharges from the 
construction site. 

C. Based on the results of an inspection, as necessary to properly document additional or 
modified BMPs designed to correct problems identified. Revisions to the SWPPP 
must be completed within seven (7) calendar days following the inspection.  

5.11 Signature, Plan Review and Making Plans Available 
A.	 Retention of SWPPP: A copy of the SWPPP (including a copy of the permit), NOI, 

and acknowledgement letter from EPA must be retained at the construction site (or 
other location easily accessible during normal business hours to EPA, a state, tribal or 
local agency approving sediment and erosion plans, grading plans, or stormwater 
management plans; local government officials; the operator of a municipal separate 
storm sewer receiving discharges from the site; and representatives of the U.S. Fish 
and Wildlife Service or the National Marine Fisheries Service) from the date of 
commencement of construction activities to the date of final stabilization. If you have 
day-to-day operational control over SWPPP implementation, you must have a copy of 
the SWPPP available at a central location on-site for the use of all those identified as 
having responsibilities under the SWPPP whenever they are on the construction site. 
If an on-site location is unavailable to store the SWPPP when no personnel are 
present, notice of the plan's location must be posted near the main entrance at the 
construction site. 

B.	 Main Entrance Signage: A sign or other notice must be posted conspicuously near 
the main entrance of the construction site. If displaying near the main entrance is 
infeasible, the notice can be posted in a local public building such as the town hall or 
public library. The sign or other notice must contain the following information: 
1.	 A copy of the completed Notice of Intent as submitted to the EPA Stormwater 

Notice Processing Center; and 
2.	 If the location of the SWPPP or the name and telephone number of the contact 

person for scheduling SWPPP viewing times has changed (i.e., is different than 
that submitted to EPA in the NOI), the current location of the SWPPP and name 
and telephone number of a contact person for scheduling viewing times. 

For linear projects, the sign or other notice must be posted at a publicly accessible 
location near the active part of the construction project (e.g., where a pipeline project 
crosses a public road). 

C.	 Availability of SWPPP: SWPPPs must be made available upon request by EPA; a 
state, tribal or local agency approving sediment and erosion plans, grading plans, or 
stormwater management plans; local government officials; the operator of a 
municipal separate storm sewer receiving discharges from the site; and 
representatives of the U.S. Fish and Wildlife Service or the National Marine Fisheries 
Service to the requestor. The copy of the SWPPP that is required to be kept on-site or 
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locally available must be made available, in its entirety, to the EPA staff for review 
and copying at the time of an on-site inspection. 

D.	 Signature and Certification: All SWPPPs must be signed and certified in 
accordance with Appendix G, Section 11. 

5.12 Requirements for Different Types of Operators 
You may meet one or both of the operational control components in the definition of 
operator found in Appendix A.  Part 5.12.C applies to all permittees having control over 
only a portion of a construction site. 

A. If you have operational control over construction plans and specifications, you must 
ensure that: 
1.	 The project specifications meet the minimum requirements of this Part and all 

other applicable permit conditions; 
2.	 The SWPPP indicates the areas of the project where the operator has operational 

control over project specifications, including the ability to make modifications in 
specifications; 

3.	 All other permittees implementing portions of the SWPPP (or their own SWPPP) 
who may be impacted by a change to the construction plan are notified of such 
changes in a timely manner; and 

4.	 The SWPPP indicates the name of the party(ies) with day-to-day operational 
control of those activities necessary to ensure compliance with the SWPPP or 
other permit conditions. 

B.	 If you have operational control over day-to-day activities, you must ensure that: 
1.	 The SWPPP meets the minimum requirements of this Part and identifies the 

parties responsible for implementation of control measures identified in the plan; 
2.	 The SWPPP indicates areas of the project where you have operational control 

over day-to-day activities; 
3.	 The SWPPP indicates the name of the party(ies) with operational control over 

project specifications (including the ability to make modifications in 
specifications). 

C. If you have operational control over only a portion of a larger project (e.g., one of 
four homebuilders in a subdivision), you are responsible for compliance with all 
applicable effluent limits, terms, and conditions of this permit as it relates to your 
activities on your portion of the construction site, including protection of endangered 
species, critical habitat, and historic properties, and implementation of control 
measures described in the SWPPP. You must ensure either directly or through 
coordination with other permittees, that your activities do not render another party’s 
pollutant discharge controls ineffective. You must either implement your portion of a 
common SWPPP or develop and implement your own SWPPP. 
For more effective coordination of BMPs and opportunities for cost sharing, a 
cooperative effort by the different operators at a site to prepare and participate in a 
comprehensive SWPPP is encouraged. Individual operators at a site may, but are not 
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required to, develop separate SWPPPs that cover only their portion of the project 
provided reference is made to other operators at the site. In instances where there is 
more than one SWPPP for a site, cooperation between the permittees is encouraged to 
ensure the stormwater discharge control measures are consistent with one another 
(e.g., provisions to protect listed species and critical habitat). 

PART 6: TERMINATION OF COVERAGE 

6.1 Submitting a Notice of Termination 
Submit a complete and accurate Notice of Termination (NOT) either electronically 
(strongly encouraged) at www.epa.gov/npdes/eNOI or by completing the paper Notice of 
Termination form included in Appendix F of this permit and submitting that form to the 
address listed in Part 2.2. 

6.2 When to Submit a Notice of Termination 
You may only submit a Notice of Termination (NOT) after one or more of the following 
conditions have been met: 

A. Final stabilization has been achieved on all portions of the site for which you are 
responsible; 

B.	 Another operator has assumed control according to Appendix G, Section 11.C over 
all areas of the site that have not been finally stabilized; 

C.	 Coverage under an individual or alternative general NPDES permit has been 
obtained; or 

D. For residential construction only, temporary stabilization has been completed and the 
residence has been transferred to the homeowner. 

The NOT must be submitted within 30 days of one of the above conditions being met. 
Authorization to discharge terminates at midnight of the day the NOT is signed. 

PART 7: RETENTION OF RECORDS 
Copies of the SWPPP and all documentation required by this permit, including records of 
all data used to complete the NOI to be covered by this permit, must be retained for at 
least three years from the date that permit coverage expires or is terminated. This period 
may be extended by request of EPA at any time. 

PART 8: REOPENER CLAUSE 

8.1 Procedures for Modification or Revocation 
Permit modification or revocation will be conducted according to 40 CFR §122.62, 
§122.63, §122.64 and §124.5. 
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8.2 Water Quality Protection 
If there is evidence indicating that the stormwater discharges authorized by this permit 
cause, have the reasonable potential to cause or contribute to an excursion above any 
applicable water quality standard, you may be required to obtain an individual permit in 
accordance with Part 2.6 of this permit, or the permit may be modified to include 
different limitations and/or requirements. 

8.3 Timing of Permit Modification 
EPA may elect to modify the permit prior to its expiration (rather than waiting for the 
new permit cycle) to comply with any new statutory or regulatory requirements, such as 
for effluent limitation guidelines that may be promulgated in the course of the current 
permit cycle. 

PART 9: STANDARD PERMIT CONDITIONS 
The federal regulations require that the Standard Conditions provisioned at 40 CFR 
§122.41 be applied to all NPDES permits. You are required to comply with those 
Standard Conditions, details of which are provided in Appendix G. 

PART 10: PERMIT CONDITIONS APPLICABLE TO SPECIFIC STATES, 
INDIAN COUNTRY, OR TERRITORIES 
The provisions of this Part provide modifications or additions to the applicable conditions 
of this permit to reflect specific additional conditions required as part of the state or tribal 
CWA Section 401 certification process, or the Coastal Zone Management Act (CZMA) 
certification process, or as otherwise established by the permitting authority. The specific 
additional revisions and requirements only apply to activities in those specific states, 
Indian country, and federal facilities. States, Indian country, and federal facilities not 
included in this Part do not have any modifications or additions to the applicable 
conditions of this permit. 

A. Region 1 
1.	 MAR100000: Commonwealth of Massachusetts, except Indian country 

a.	 State Water Quality Statutes, Regulations, and Policies: 
i.	 You must comply with the Massachusetts Clean Waters Act (Ch. 21, ss. 

26-53). 
ii.	 You must comply with the conditions in 314 CMR 4.00 - Surface Water 

Quality Standards. 
iii. You must comply with the conditions in 314 CMR 3.00 - Surface Water 

Discharge Permit Program. 
iv. You must comply with the Wetlands Protection Act, Ch. 131, s. 40 and its 

regulations, 310 CMR 10.00 and any order of Conditions issued by a 
Conservation Commission or a Superseding Order of Conditions issued by the 
Massachusetts Department of Environmental Protection. 
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b.	 Department of Environmental Protection Storm Water Management Policy: 
i.	 You must comply with the Massachusetts Storm Water Management Policy, 

and applicable Storm Water Performance Standards, as prescribed by state 
regulations promulgated under the authority of the Massachusetts Clean 
Waters Act, MGL Ch. 21, ss. 26-53 and the Wetlands Protection Act Ch. 131, 
s. 40. 

c.	 Other State Environmental Laws, Regulations, Policies: 
i.	 You must comply with the Massachusetts Endangered Species Act [MESA] 

(MGL Ch. 313A and regulations at 321 CMR 10.00) and any actions 
undertaken to comply with this storm water permit, shall not result in non­
compliance with the MESA. 

ii.	 You must not conduct activities under this permit that will interfere with 
implementation of mosquito control work conducted in accordance with 
Chapter 252 including, s. 5A thereunder and MassDEP Guideline Number 
BRP G01-02, West Nile Virus Application of Pesticides to Wetland Resource 
Areas and Buffer Zones, and Public Water Systems. 

d.	 Other Department Directives: 
i.	 The Department may require you to perform water quality monitoring during 

the permit term if monitoring is necessary for the protection of public health 
or the environment as designated under the authority at 314 CMR 3.00. 

ii.	 The Department may require you to provide measurable verification of the 
effectiveness of BMPs and other control measures in your management 
program, including water quality monitoring. 

iii. The Department has determined that compliance with this permit does not 
protect you from enforcement actions deemed necessary by the Department 
under its associated regulations to address an imminent threat to the public 
health or a significant adverse environmental impact which results in a 
violation of the Massachusetts Clean Waters Act, Ch. 21, ss. 26-53. 

iv. The Department reserves the right to modify the 401 Water Quality 
Certification if any changes, modifications or deletions are made to the 
general permit. In addition, the Department reserves the right to add and/or 
alter the terms and conditions of its 401 Water Quality Certification to carry 
out its responsibilities during the term of this permit with respect to water 
quality, including any revisions to 314 CMR 4.00, Surface Water Quality 
Standards. 

e.	 Permit Compliance 
i.	 Should any violation of the Massachusetts Surface Water Quality Standards 

(314 CMR 4.00) or the conditions of this certification occur, the Department 
will direct you to correct the violations(s). The Department has the right to 
take any action as authorized by the General Laws of the Commonwealth to 
address the violation of this permit or the MA Clean Waters Act and the 
regulations promulgated thereunder. Substantial civil and criminal penalties 
are authorized under MGL Ch. 21, s. 42 for discharging into Massachusetts’ 
waters in violation of an order or permit issued by this Department. This 
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certification does not relieve you of the duty to comply with other applicable 
Massachusetts statutes and regulations. 

2.	 NHR100000: State of New Hampshire 
a.	 If you disturb 100,000 square feet or more of contiguous area, you must also 

apply for a “Significant Alteration of the Terrain Permit from DES pursuant to 
RSA 485-A:17 and Env-Ws 415. This requirement applies to the disturbances of 
only 50,000 square feet when construction occurs within the protected shoreline 
(see RSA 483-B and Env-Ws 1400). 

b.	 You must determine that any excavation dewatering discharges are not 
contaminated before they will be authorized as an allowable non-storm water 
discharge under this permit (see Subpart 1.3.B). The water is considered 
uncontaminated if there is no groundwater contamination within 1,000 feet of the 
discharge. Information on groundwater contamination can be generated over the 
Internet via the NHDES web site http://www.des.state.nh.us (One Stop Data 
Retrieval, Onestop Master Site Table). The web site also provides E-mail access 
to an NHDES Site Remediation Contact to answer questions about using the Web 
site. 

c.	 You must treat any uncontaminated excavation dewatering discharges as 
necessary to remove suspended solids and turbidity. The discharges must be 
sampled at a location prior to mixing with storm water at least once per week 
during weeks when discharges occur. The samples must be analyzed for total 
suspended solids (TSS) and must meet monthly average and maximum daily TSS 
limitations of 50 milligrams per liter (mg/L) and 100 mg/L, respectively. TSS 
(a.k.a. Residue, Nonfilterable) analysis and sampling must be performed in 
accordance with Tables IB (parameter, units and method) and II (required 
containers, preservation techniques and holding times) in 40 CFR 136.3 (see: 
http://www.access.gpo.gov/nara/cfr/waisidx_02/40cfr136_02.html). Records of 
any sampling and analysis must be maintained and kept with the SWPPP for at 
least three years after final site stabilization. 

d.	 During site design and preparation of the storm water pollution prevention plan 
(SWPPP), you must consider opportunities for groundwater recharge using on-site 
infiltration. The SWPPP must include a description of any on-site infiltration that 
will be installed as a post construction storm water management measure (see 
Subpart 3.4.E) or reasons for not employing such measures. For design 
considerations for infiltration measures see the September 2001 DES publication 
titled “Managing Storm Water as a Valuable Resource” which is available online 
at: http://www.des.state.nh.us/StormWater/construction.htm. Loss of annual 
recharge to groundwater should be minimized through the use of infiltration 
measures wherever feasible. 

B. 	Region 2 – No additional requirements. 

C. Region 5 

1. 	 MNR100000: Indian Country within the State of Minnesota 
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a. Fond du Lac Band of Lake Superior Chippewa 

i. A copy of the Storm Water Pollution Prevention Plan must be submitted to the 

following office at least thirty (30) days in advance of sending the Notice of Intent 
(NOI) to EPA: 

Fond du Lac Reservation 
Office of Water Protection 
1720 Big Lake Road 
Cloquet, MN 55720 

CGP applicants are encouraged to work with the FDL Office of Water Protection 
in the identification of all proposed receiving waters. 

ii. Copies of the NOI and the Notice of Termination (NOT) must be sent to the Fond 
du Lac Office of Water Protection at the same time they are submitted to EPA. 

iii. This certification does not pertain to any new discharge to Outstanding 
Reservation Resource Waters (ORRW) as described in §105 b.3 of the Fond du 
Lac Water Quality Standards (Ordinance #12/98).  Although additional waters 
may be designated in the future, currently Perch Lake, Rice Portage Lake, Miller 
Lake, Deadfish Lake and Jaskari Lake are designated as ORRWs. New 
dischargers wishing to discharge to an ORRW must obtain an individual permit 
for stormwater discharges from large and small construction activities. 

iv. All work shall be carried out in such a manner as will prevent violations of water 
quality criteria as stated in the Water Quality Standards of the Fond du Lac 
Reservation, Ordinance 12/98 as amended.  This includes, but is not limited to, 
the prevention of any discharge that causes a condition in which visible solids, 
bottom deposits, or turbidity impairs the usefulness of water of the Fond du Lac 
Reservation for any of the uses designated in the Water Quality Standards of the 
Fond du Lac Reservation. These uses include wildlife, aquatic life, warm and 
cold water fisheries, subsistence fishing (netting), primary contact recreation, 
cultural, wild rice areas, aesthetic waters, agriculture, navigation and commercial. 

v.	 Appropriate steps shall be taken to ensure that petroleum products or other 
chemical pollutants are prevented from entering waters of the Fond du Lac 
Reservation. All spills must be reported to the appropriate emergency 
management agency, and measures shall be taken immediately to prevent the 
pollution of waters of the Fond du Lac reservation, including groundwater. 

vi. This certification does not authorize impacts to cultural, historical, or 
archeological features or sites, or properties that may be eligible for such listing. 

b. Grand Portage Band of Lake Superior Chippewa [Coverage not yet available] 

2.	 WIR100000: Indian Country within the State of Wisconsin, except the Sokaogon 
Chippewa Community. 

a.	 No additional requirements 
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Note: Facilities within the Sokaogon Chippewa Community are not eligible for 
stormwater discharge coverage under this permit.  Contact the Region 5 office for an 
individual permit application. 

D. Region 6 

1.	 NMR100000: The State of New Mexico, except Indian country 
a.	 In addition to all other provisions of this permit, operators who intend to obtain 

authorization under this permit for all new stormwater discharges must satisfy the 
conditions in Part 10.C.1.b., unless a TMDL has been established for the 
receiving stream which specifies a waste load allocation (WLA) for construction 
stormwater discharges or the receiving stream is a Tier 3 water, in which case Part 
10.C.1.c. applies. 

b.	 The SWPPP must include site-specific interim and permanent stabilization, 
managerial, and structural solids, erosion, and sediment control best management 
practices (BMPs) and/or other controls that are designed to prevent to the 
maximum extent practicable an increase in the sediment yield and flow velocity 
from pre-construction, pre-development conditions to assure that applicable 
standards in 20.6.4 NMAC, including the antidegradation policy, or WLAs are 
met.  This requirement applies to discharges both during construction and after 
construction operations have been completed.  The SWPPP must identify, and 
document the rationale for selecting these BMPs and/or other controls.  The 
SWPPP must also describe design specifications, construction specifications, 
maintenance schedules (including a long term maintenance plan), criteria for 
inspections, as well as expected performance and longevity of these BMPs.  BMP 
selection must be made based on the use of appropriate soil loss prediction 
models (such as SEDCAD 4.0, RUSLE, SEDIMOT II, MULTISED, etc.), or 
equivalent, generally accepted (by professional erosion control specialists), soil 
loss prediction tools. The operator(s) must demonstrate, and include 
documentation in the SWPPP, that implementation of the site-specific practices 
will assure that the applicable standards or WLAs are met, and will result in 
sediment yields and flow velocities that, to the maximum extent practicable, will 
not be greater than the sediment yield levels and flow velocities from pre-
construction, pre-development conditions.  The SWPPP must be prepared in 
accordance with good engineering practices by qualified (e.g., CPESC certified, 
engineers with appropriate training, etc.) erosion control specialists familiar with 
the use of soil loss prediction models and design of erosion and sediment control 
systems based on these models (or equivalent soil loss prediction tools).  The 
operator(s) must design, implement, and maintain BMPs in the manner specified 
in the SWPPP. 

c.	 Operators are not eligible to obtain authorization under this permit for all new 
stormwater discharges to outstanding national resource waters (ONRWs) (also 
referred to as “Tier 3: waters). According to the Antidegradation Policy at 
Paragraph 3 of Subsection A of 20.6.4.8 NMAC, in part, “ONRWs may include, 
but are not limited to, surface waters of the state within national and state 
monuments, parks, wildlife refuges, waters of exceptional recreational or 
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ecological significance, and waters identified under the Wild and Scenic Rivers 
Act.” No ONRWs exist at the time this permit is being finalized; however, during 
the term of the permit, if a receiving water is designated as an ONRW, the 
operator must obtain an individual permit for stormwater discharges from large 
and small construction activities. 

d.	 Stormwater discharges associated with construction activity that the State has 
determined to be or may reasonably be expected to be contributing to a violation 
of an applicable standard, including the antidegradation policy, are not authorized 
by this permit. Note: Upon receipt of this determination, NMED anticipates that, 
within a reasonable period of time, EPA will notify the general permittee to apply 
for and obtain an individual NPDES permit for these discharges per 40 CFR Part 
122.28(b)(3). 

e.	 Inspections required under Part 4 must be conducted at least once every 14 
calendar days and within 24 hours of the end of a storm event of 0.5 inches or 
greater. The option for inspections at least once per 7 calendar days is not 
available. The Inspection Waivers provided in Part 4.B and C still apply. 

f.	 Permittees can use temporary erosion controls as described in item 3 of the 
Appendix A definition of “Final Stabilization” as a method for final stabilization 
under the permit only under the following conditions: 

If this option is selected, you must notify SWQB at the address listed in item g.  
below at the time the NOT is submitted to EPA.  The information to be submitted 
includes: 

�	 A copy of the NOT; 
�	 Contact information, including individual name or title, address, and phone 

number for the qualified (see CGP Part 4.10.D) party responsible for 
implementing the final stabilization measures; and 

�	 The date that the temporary erosion control practice was implemented (this is 
always prior to, and sometimes significantly prior to, submission of an NOT) and 
the projected timeframe that the 70% native vegetative cover requirements are 
expected to be met.  (Note that if more than three years is required to establish 70 
percent of the natural vegetative cover, this technique cannot be used or cited for 
fulfillment of the final stabilization requirement – you remain responsible for 
establishment of final stabilization) 

SWQB also requires that you periodically (minimum once/year) inspect and 
properly maintain the area until the criteria for final stabilization, as defined in 
Appendix A, item 3 of the CGP, have been met.  You must prepare an inspection 
report documenting the findings of these inspections and signed in accordance 
with Appendix G, Section 11 of the CGP. This inspection record must be retained 
along with the SWPPP for three years after the NOT is submitted for the site and 
additionally submitted to SWQB at the address listed in item g. below.  The 
inspections must at a minimum include the following: 

�	 Observations of all areas of the site disturbed by construction activity; 
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�	 Best Management Practices (BMPs)/post-construction storm water controls must 
be observed to ensure they are effective; 

�	 An assessment of the status of vegetative re-establishment; and 
�	 Corrective actions required to ensure vegetative success within three years, and 

control of pollutants in storm water runoff from the site, including implementation 
dates. 
Signed copies of discharge monitoring reports, individual permit applications, and 
all other reports required by the permit to be submitted, shall also be sent to: 
Program Manager 
Point Source Regulation Section 
Surface Water Quality Bureau 
New Mexico Environment Department 
P.O. Box 26110 

Santa Fe, NM 87502 


2.	 NMR10000I: Indian country within the State of New Mexico, except Navajo 
Reservation Lands that are covered under Arizona permit AZR10000I and Ute 
Mountain Reservation Lands that are covered under Colorado permit COR10000I 
a.	 Pueblo of Acoma. The following conditions apply only to facilities on or 

bordering the Pueblo of Acoma with discharges into or flowing into waters of the 
Pueblo. 

i.	 A copy of the Notice of Intent and Notice of Termination must be submitted 
to the Haaku Water Office at the address below at the same time they are 
submitted to EPA.  A copy of the storm water pollution prevention plan 
must be provided to the Haaku Water Office upon request. 

ii.	 HAAKU WATER OFFICE 

PO Box 309 

Pueblo of Acoma, NM  87034 


b.	 Pueblo of Isleta. The following conditions apply only to discharges on the Pueblo 
of Isleta. 

i.	 Subpart 1.3.C.4, (Eligibility, Limitations on Coverage) first sentence, is 
revised to read: “This permit does not authorize discharges that EPA or the 
Pueblo of Isleta, prior to authorization under this permit, determines will 
cause, have the reasonable potential to cause, or contribute to an excursion 
above any applicable water quality standard or impairment of a designated 
use of receiving waters.” 

ii.	 Subpart 2.2. (How to Submit) is amended to require:  Copies of all Notices 
of Intent submitted to EPA must also be sent concurrently to the Pueblo of 
Isleta at the following address. Discharges are not authorized by this permit 
unless an accurate and complete Notice of Intent has been submitted to the 
Pueblo of Isleta. 

Regular U.S. Mail Delivery
 
Natural Resources Department 

Pueblo of Isleta 
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P.O. Box 1270 

Isleta, NM 87022 


Overnight/Express Mail Delivery
 
Natural Resources Department 

Building L 

11000 Broadway, SE 

Albuquerque, NM 87105 


iii. Part 2 (Authorizations for Discharges of Storm Water from Construction 
Activity), second sentence, is amended to read: “Discharges are not 
authorized if your NOI is incomplete or inaccurate, if you failed to submit a 
copy of the NOI to the Pueblo of Isleta, or if you were never eligible for 
permit coverage. 

iv. Subpart 5.3 (Description of Control Measures to Reduce Pollutant 
Discharges), section A, last sentence, is amended to read: “For each major 
activity identified in the project description the SWPPP must clearly 
describe appropriate control measures, the general sequence during the 
construction process in which the measures will be implemented, and which 
operator is responsible for the control measure’s implementation and 
maintenance.” 

v.	 Subpart 5.7 (Copy of Permit Requirements), first sentence, is revised to read 
“Copies of this permit and of the signed and certified NOI form that was 
submitted to the Pueblo of Isleta and EPA must be included in the SWPPP.” 

vi. Subpart 4. (Inspections), section A is revised to read “Inspections must be 
conducted at least once every 7 calendar days and within 24 hours of the end 
of a storm event of 0.5 inches or greater.” 

vii. Subpart 4. (Inspections), section H, last paragraph, is amended to add: 
“Copies of inspection reports that identify incidents of noncompliance shall 
be sent to Pueblo of Isleta at the address listed in Subpart 2.2.” (See above) 

viii. Subpart 5.11. (Signature, Plan Review and Making Plans Available), 
section A, first sentence is amended to read: 

“A copy of the SWPPP (including a copy of the permit), NOI, and 
acknowledgement letter from EPA must be retained at the construction 
site (or other location easily accessible during normal business hours to 
the Pueblo of Isleta’s Natural Resources Department, EPA, a state, tribal 
or local agency approving sediment and erosion plans, grading plans, or 
storm water management plans; local government officials; the operator of 
a municipal separate storm sewer receiving discharges from the site; and 
representatives of the U.S. Fish and Wildlife Service or the National 
Marine Fisheries Service) from the date of commencement of construction 
activities to the date of final stabilization.” 

ix. Subpart 5.11. (Signature, Plan Review and Making Plans Available), section 
C. is amended to read: “SWPPPs must be made available upon request by 
EPA; representatives of the Pueblo of Isleta Natural Resources Department, 
a state, tribal or local agency approving sediment and erosion plans, grading 
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plans, or storm water management plans; local government officials; the 
operator of a municipal separate storm sewer receiving discharges from the 
site; and representatives of the U.S. Fish and Wildlife Service or the 
National Marine Fisheries Service to the requestor. The copy of the SWPPP 
that is required to be kept on-site or locally available must be made 
available, in its entirety, to the EPA staff and the Pueblo of Isleta’s Natural 
Resources Department staff for review and copying at the time of an on-site 
inspection. 

x.	 Subpart 3.1.A (Sediment Controls), is amended to add: “Erosion and 
sediment controls shall be designed to retain sediment on-site.” 

xi. Subpart 3.1.I (Spills/Releases in Excess of Reportable Quantities), first 
bullet is amended to read: “you must provide notice to the Pueblo of Isleta 
Natural Resources Department (505-869-5748) and the National Response 
Center (NRC) (800–424–8802; in the Washington, DC, metropolitan area 
call 202–426– 2675) in accordance with the requirements of 40 CFR Part 
110, 40 CFR Part 117 and 40 CFR Part 302 as soon as site staff have 
knowledge of the discharge; and” 

xii. Subpart 3.4.B (Attainment of Water Quality Standards After Authorization), 
is amended to add: “You must provide the Pueblo of Isleta, at the address 
listed in Subpart 2.2, with a copy of the EPA notification, modifications to 
your storm water controls, data and certification required by EPA.” 

xiii.	 Subpart 6.1. (Submitting a Notice of Termination) is amended to add: 
Copies of all Notices of Termination submitted to EPA must also be sent 
concurrently to the Pueblo of Isleta at the following address in Subpart 2.2. 

xiv.	 Any correspondence, other than NOIs and NOTs, with the Pueblo of Isleta 
concerning storm water discharges authorized by this permit shall sent one 
of the addresses in Subpart 2.2. 

xv. Appendix G, Section 9, first sentence is amended to read: “You must allow 
the Pueblo of Isleta’s Natural Resources Department, EPA, or an authorized 
representative (including an authorized contractor acting as a representative 
of the Administrator), upon presentation of credentials and other documents 
as may be required by law, to:…” 

xvi.	 Appendix G, Section 12, subsections A- H are amended to require that 
when you must notify EPA of an event (e.g., planned changes, anticipated 
noncompliance, transfers, required reporting due to potential adverse effects 
or environmental impacts or other noncompliance matters), the Pueblo of 
Isleta must also be notified. 

xvii. Parties wishing to apply for an Equivalent Analysis Waiver (see Appendix 
D, Section C) must provide a copy of the waiver analysis to the Pueblo of 
Isleta at the address specified in Subpart 2.2 at the time it is submitted to 
EPA. 

c.	 Ohkay Owingeh (San Juan Pueblo). The following conditions apply only to 
discharges on Ohkay Owinegeh. 
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i.	 Copies of the Notice of Intent (NOI) and Notice of Termination (NOT) must 
be provided to the Pueblo at the time it is provided to the Environmental 
Protection Agency, at the following address.  A copy of the Storm Water 
Pollution Prevention Plan must be provided to the Pueblo upon request. 

Office of Environmental Affairs 
P.O. Box 717 

Ohkay Owingeh, NM 87566 


ii.	 Appendix G, Section 10 (Monitoring and records), item D is amended to 
add: “All monitoring must be conducted in accordance with the Pueblo of 
San Juan’s Quality Assurance Project Plan.” 

d.	 Pueblo of Nambé.  The following conditions apply only to discharges on the 
Pueblo of Nambé. 

i.	 Copies of the Notice of Intent (NOI), Notice of Termination (NOT), and any 
analytical data must be provided to the Nambé Pueblo Department of 
Environment and Natural Resources (DENR) at the time it is provided to the 
Environmental Protection Agency, at the following address.  A copy of the 
Storm Water Pollution Prevention Plan must be provided to the Pueblo upon 
request. 

ii.	 All correspondence chall be sent to: 

Pueblo of Nambé 

Department of Environment and Natural Resources 

Rt. 1 Box 117-BB 

Santa Fe, NM 87506 

505-455-2036 ext. 120 fax: 505-455-8873 


e.	 Pueblo of Picuris.  The following conditions apply only to discharges on the 
Pueblo of Picuris. 

i.	 Copies of the Notice of Intent (NOI), Notice of Termination (NOT), and any 
analytical data (e.g. Discharge Monitoring Reports, etc.) or any other 
reports must be provided to the Pueblo at the time it is provided to the 
Environmental Protection Agency.  A copy of the Storm Water Pollution 
Prevention Plan must be provided to the Pueblo upon request. 

ii.	 All correspondence shall be sent to: 

Cordell Arellano 

Director, Environment Department 

Pueblo of Picuris 

PO Box 158 

Penasco, NM 87553 


f.	 Pueblo of Pojoaque.  The following conditions apply only to discharges on the 
Pueblo of Pojoaque. 

i.	 Copies of the Notice of Intent (NOI), Notice of Termination (NOT), and any 
analytical data (e.g. Discharge Monitoring Reports, etc.) or any other 
reports must be provided to the Pueblo at the time it is provided to the 
Environmental Protection Agency.  A copy of documents related to the 
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Storm Water Pollution Prevention Plan must be provided to the Pueblo upon 
request. 

ii.	 All correspondence shall be sent to: 

Luke Mario Duran 

Director, Environment Department 

Pueblo of Pojoaque 

5 West Gutierrez, Suite 2b 

Santa Fe, NM 87506 


g.	 Pueblo of Taos.  The following conditions apply only to discharges on the Pueblo 
of Taos. 

i.	 Copies of the Notice of Intent (NOI) and Notice of Termination (NOT) must 
be provided to the Taos Pueblo Governor’s Office and the Taos Pueblo 
Environmental Office at the same time as or prior to submission to the 
Environmental Protection Agency.  A copy of the Storm Water Pollution 
Prevention Plan must be provided to Pueblo environmental personnel upon 
request. 

ii.	 All correspondence for both the Taos Pueblo Governor’s Office and the 
Taos Pueblo Environmental Office (same address) shall be sent to: 

Governor/ Taos Pueblo Environmental Office (as applicable) 
Taos Pueblo 
PO Box 1846 
Taos, NM 87571 

h.	 Pueblo of Sandia. The following conditions apply only to discharges on the 
Pueblo of Sandia. 

i.	 A copy of the Notice of Intent (NOI) must be provided to the Pueblo at the 
same, (or prior to) the time it is submitted to the Environmental Protection 
Agency. 

ii.	 The Pueblo of Sandia objects to use of Low Rainfall Erosivity Waivers (see 
Appendix D, Part A) for any small construction activities on the Pueblo, so 
this waiver will not be available for construction projects on the Pueblo.  
Permittees wishing to apply for all other waivers (see Appendix D) must 
provide a copy of the waiver certification or analysis to the Pueblo of Sandia 
Environment Department. 

iii. The Storm Water Pollution Prevention Plan (SWPPP) must be available to 
the Pueblo of Sandia either electronically or hard copy upon request for 
review. The SWPPP must be made available at least fourteen (14) days 
before construction begins. The fourteen (14) day period will give Tribal 
staff time to become familiar with the project site, prepare for construction 
inspections, and determine compliance with the Pueblo of Sandia Water 
Quality Standards. Failure to provide a SWPPP to the Pueblo of Sandia 
may result in denial of the discharge or construction delay. 

iv. Discharges are not authorized by this permit unless and until: 
a.	 An accurate and complete NOI has been submitted to the Pueblo; 

AND 
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b.	 An “Authorization to Proceed Letter” with any site specific mitigation 
requirements has been received from the Pueblo of Sandia following 
their review of the NOI and SWPPP and the permittee complies with 
all applicable requirements therein. 

v.	 Before submitting a Notice of Termination (NOT), permittees must clearly 
demonstrate to the Pueblo of Sandia Environment Department though a site 
visit or documentation that requirements for site stabilization have been met 
and any temporary erosion control structures have been removed (or 
operational control is being passed to another operator). A short letter 
concurring that conditions for submittal of an NOT have met will be sent to 
the permittee by the Pueblo.  Upon receipt of this letter, and provided the all 
other applicable requirements of the permit are met, the permittee will be 
eligible to submit and NOT. 

vi. You must telephone the Pueblo of Sandia Environment Department at (505) 
867-4533 of any noncompliance that may endanger human health or the 
environment within ten (10) hours of becoming aware of the circumstance. 

vii. All corresondance shall be sent to: 

Scott Bulgrin, Water Quality Manager 

Pueblo of Sandia 

481 Sandia Loop 

Bernalillo, NM 87004 


i.	 Santa Clara Pueblo. The following conditions apply only to discharges on the 
Santa Clara Pueblo. 

i.	 Copies of the Notice of Intent (NOI) and Notice of Termination (NOT) must 
be provided to the Pueblo of Santa Clara Office of Environmental Affairs 
when they are submitted to the Environmental Protection Agency. 

ii.	 A copy of the storm water pollution prevention plan must be made available 
to the Pueblo of Santa Clara Office of Environmental Affairs upon request. 

iii. Construction site operators must notify the Pueblo of Santa Clara Office of 
Environmental Affairs by telephone at (505) 753-7326 of any non­
compliance discharges that may endanger human health or the environment 
within twenty-fout (24) hours of becoming aware of the discharge. 

iv. All correspondence shall be sent to: 

Santa Clara Office of Environmental Affairs Taos Pueblo 
One Kee Street 
PO Box 580 
Espanola, NM 87532 
505-753-7326 Tel 
505-747-2728 Fax 

j.	 Pueblo of Tesuque. The following conditions apply only to discharges on the 
Pueblo of Tesuque. 

i.	 Copies of the Notice of Intent (NOI), Notice of Termination (NOT), and any 
analytical data (e.g. Discharge Monitoring Reports, etc.) or any other 
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reports must be provided to the Pueblo at the time it is provided to the 
Environmental Protection Agency. 

ii.	 A copy of documents related to the Storm Water Pollution Prevention Plan 
must be provided to the Pueblo upon request. 

iii. All correspondence shall be sent to: 

Ryan Swazo-Hinds 

Sr. Envirionmental Technician 

Pueblo of Tesuque 

Environment Department 

Rt. 42, Box 360-T 

Santa Fe, NM 87506 


3.	 OKR10000F: Discharges in the State of Oklahoma that are not under the authority of 
the Oklahoma Department of Environmental Quality, including activities associated 
with oil and gas exploration, drilling, operations, and pipelines (includes SIC Groups 
13 and 46, and SIC codes 492 and 5171), and point source discharges associated with 
agricultural production, services, and silviculture (includes SIC Groups 01, 02, 07, 
08, 09). 

a.	 In accordance with Oklahoma’s Water Quality Standards (OAC 785:45-5-25), 
Subpart 1.3.C. (Limitations on Coverage) is modified to add paragraphs 8 and 9 
as follows: 

“8. For activities located within the watershed of any Oklahoma Scenic River, 
including the Illinois River, Flint Creek, Barren Fork Creek, Upper Mountain 
Fork, Little Lee Creek, and Big Lee Creek or any water or watershed designated 
“ORW” (Outstanding Resource Water) in Oklahoma’s Water Quality Standards, 
this permit may only be used to authorize discharges from temporary 
construction activities. Discharges from any on-going activities such as sand 
and gravel mining or any other mineral mining are not authorized. 

9. For activities located within the watershed of any Oklahoma Scenic River, 
including the Illinois River, Flint Creek, Barren Fork Creek, Upper Mountain 
Fork, Little Lee Creek, and Big Lee Creek or any water or watershed designated 
“ORW” (Outstanding Resource Water) in Oklahoma’s Water Quality Standards, 
this permit may not be used to authorize discharges from support activities, 
including concrete or asphalt batch plants, equipment staging yards, material 
storage areas, excavated material disposal areas, or borrow areas.” 

4.	 OKR10000I: Indian country within the State of Oklahoma. 
a.	 In order to protect downstream waters subject to the state of Oklahoma’s Water 

Quality Standards (OAC 785:45-5-25) where receiving waters flow from Indian 
Country to State waters, Subpart 1.3.C. (Limitations on Coverage) is modified 
to add paragraphs 8 and 9 as follows: 

“8. For activities located within the watershed of any Oklahoma Scenic River, 
including the Illinois River, Flint Creek, Barren Fork Creek, Upper Mountain 
Fork, Little Lee Creek, and Big Lee Creek or any water or watershed designated 
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“ORW” (Outstanding Resource Water) in Oklahoma’s Water Quality Standards, 
this permit may only be used to authorize discharges from temporary 
construction activities. Discharges from any on-going activities such as sand 
and gravel mining or any other mineral mining are not authorized. 

9. For activities located within the watershed of any Oklahoma Scenic River, 
including the Illinois River, Flint Creek, Barren Fork Creek, Upper Mountain 
Fork, Little Lee Creek, and Big Lee Creek or any water or watershed designated 
“ORW” (Outstanding Resource Water) in Oklahoma’s Water Quality Standards, 
this permit may not be used to authorize discharges from support activities, 
including concrete or asphalt batch plants, equipment staging yards, material 
storage areas, excavated material disposal areas, or borrow areas.” 

b.	 Pawnee Nation of Oklahoma. The following conditions apply only to 
discharges on the Pawnee Nation of Oklahoma. 

i.	 Copies of the Notice of Intent (NOI) and Notice of Termination (NOT) 
must be provided to the Pawnee Nation at the same time they are 
submitted to the Environmental Protection Agency. 

ii.	 A copy of the storm water pollution prevention plan must be made 
available to Pawnee Nation Department of Environmental 
Conservation and Safety upon request. 

iii.	 Construction site operators must notify the Pawnee Nation Department 
of Environmental Conservation and Safety by telephone at (918) 762­
3655 immediately of any non-compliance with any provision of the 
permit conditions. 

iv.	 All correspondence shall be sent to: 

Pawnee Nation 
Department of Environmental Conservation and Safety 
PO Box 470 
Pawnee, OK 74058 

5.	 TXR10000F: Discharges in the State of Texas that are not under the authority of the 
Texas Commission on Environmental Quality, including activities associated with the 
exploration, development, or production of oil or gas or geothermal resources, 
including transportation of crude oil or natural gas by pipeline. 

NOTE: This permit does not create an obligation to obtain a permit where such 
obligation does not already exist under federal statute or regulation. For more 
information on the Clean Water Act §§ 402(l)(2) permitting exemption for 
uncontaminated discharges of storm water from oil and gas exploration, production, 
processing, or treatment operations or transmission facilities, visit:  
http://cfpub.epa.gov/npdes/stormwater/oilgas.cfm 

D. Region 8 
1. MTR10000I: 

a.	 Confederated Salish and Kootenai Tribes. The following conditions only apply 
for projects on the Flathead Indian Reservation: 
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i. 	 Permittees must send a Stormwater Pollution Prevention Plan (SWPPP) to 
the Tribe at least 30 days before construction starts; 

ii.	 Before submitting a Notice of Termination (NOT), permittees must clearly 
demonstrate to an appointed tribal staff person during an on-site inspection 
that requirements for site stabilization have been met;  

iii.	 Permittees submitting electronic Notices of Intents (eNOI’s) to USEPA 
must cc a copy to NRD-EPD@cskt.org; and 

iv. 	 Written NOIs, SWPPPs, and NOTs shall be mailed to: 

Confederated Salish and Kootenai Tribes 

National Resources Department 


 Department Head 

P.O. Box 278 

Pablo, MT 59855 


Permittees may also submit their SWPPP and NOT to  
NRD-EPD@cskt.org 

b.	 Fort Peck Tribes. The following conditions only apply for projects on the Fort 
Peck Indian Reservation: 
i. 	 The permittee must send a copy of the Notice of Intent (NOI) and the 

Notice of Termination (NOT) to the Tribes at the same time that the NOI 
and NOT is submitted to EPA.  Copies of the NOI and NOT shall be 
accepted either electronically or hard copy format and should be sent to: 

 Deb Madison 

Environmental Programs Manager 

Fort Peck Assiniboine & Sioux Tribes 

P.O. Box 1027 


 Poplar, MT 59255 

Tel: 406.768.2389 Fax: 406.768.5606 


 E-mail: 2horses@nemont.net
 
ii. 	 A copy of the proposed SWPPP at the time of NOI/NOT submissions 

must be sent to the Tribes to ensure that upon closure of the site and/or 
activities all environmental commitments have been met. 

c. 	 Northern Cheyenne Reservation. The following conditions only apply for 
projects on the Northern Cheyenne Indian Reservation: 
i. 	 Permittees must contact the Northern Cheyenne Environmental Protection 

Department at (406) 477-6506 prior to authorization to discharge under 
 the general permit; 
ii.	 The Tribe shall review and approve SWPPPs prior to approval; and 
iii.	 The Tribe shall review and improve BMPs on site to ensure that Tribal 

water quality standards are protected. 
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E. 	Region 9 
1.	 ASR100000: The Island of American Samoa 

a.	 Discharges authorized by the general permit shall meet all applicable American 
Samoa water quality standards. 

b.	 Permittees discharging under the general permit shall comply with all conditions 
of the permit. 

3.	 AZR10000I: Indian country lands within the State of Arizona, including Navajo 
Reservation lands in New Mexico and Utah 
a.	 White Mountain Apache Tribe. The following condition applies only for projects 

on the White Mountain Apache Reservation: All NOIs for proposed stormwater 
discharge coverage shall be provided to the following address: 

Tribal Environmental Planning Office 
P.O. Box 2109 

Whiteriver, AZ 85941 


b. 	 Hoopa Valley Tribe. The following conditions apply only for projects on the 
Hoopa Valley Reservation: 

i. 	 All notices of intent submitted for stormwater discharges under the general 
permit in Hoopa Valley Indian Reservation (HVIR) shall be submitted to 
the Tribal Environmental Protection Agency (TEPA); and 

ii.	 All pollution prevention plans for stormwater discharge in HVIR shall be 
submitted to TEPA for review and approval. 

c. 	 29 Palms Band of Mission Indians.  The following conditions apply only for 
projects on the 29 Palms Band of Mission Indians Reservation: 

i. 	 The 29 Palms Tribal EPA is informed of any future changes made to the 
proposed CGP; 

ii.	 For each permitted activity, the U.S. EPA will ensure that all terms and 
conditions of the proposed CGP are complied with; 

iii 	 Notices of intent must be submitted to the 29 Palms Tribal EPA for 
review, comment and tracking; 

iv. Copies of stormwater pollution prevention plans (SWPPPs) and 
supporting Best Management Practices (BMPs) must be submitted to the 
29 Palms Tribal EPA for review and compliance; 

v. 	 Copies of all monitoring reports must be provided to the 29 Palms Tribal 
EPA; 

vi. Depending on the permitted activity, the 29 Palms Tribal EPA reserves the 
right to stipulate additional monitoring requirements; and 

vii. In order to meet the requirements of Tribal law, including water quality 
standards, each of the conditions cited in the proposed CGP and the 
Twenty-Nine Palms Band of Mission Indians certification shall not be 
made any less stringent. 
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d. 	 Hualapai Tribe. The following conditions apply only for projects on the Hualapai 
Reservation: 

i. 	 All notices of intent for proposed stormwater discharges under the CGP 
and all pollution prevention plans for stormwater discharges on Hualapai 
Tribal lands shall be submitted to the Water Resource Program through 
the Tribal Chairman for review and approval, P.O. Box 179, Peach 
Springs, AZ 86434. 

e. 	 Pyramid Lake Paiute Tribe.  The following conditions apply only for projects on 
the Pyramid Lake Paiute Reservation: 

i. 	 All notices of intent (NOIs) must be submitted to the Tribe for review, 
comments and tracking; 

ii. 	 copies of all Stormwater Pollution Prevention Plan (SWPPPs) and 
supporting Best Management Practices (BMPs) must be submitted to the 
Pyramid Lake Paiute Tribe for review and concurrence; 

iii. copies of the criteria for Effluent Limitations Guidelines (ELGs) and the 
criteria for proposed Qualifying Local Programs (QLPs) to be used for 
sediment and erosion control pursuant to 40 CFR 122.44(s) be provided to 
the Pyramid Lake Paiute Tribe; and 

iv. copies of all monitoring reports must be provided to the Pyramid Lake 
Paiute Tribe. 

4.	 MPR100000: Commonwealth of the Northern Mariana Islands (CNMI) 
a.	 An Earthmoving and Erosion Control Permit shall be obtained from the CNMI 

DEQ prior to any construction activity covered under the NPDES general permit. 
b.	 All conditions and requirements set forth in the USEPA NPDES general permit 

for discharges from large and small construction must be complied with. 
c.	 A SWPPP for storm water discharges from construction activity must be 

approved by the Director of the CNMI DEQ prior to the submission of the NOI to 
USEPA. The CNMI address for the submittal of the SWPPP for approval is: 

Commonwealth of the Northern Mariana Islands 

Office of the Governor 

Director, Division of Environmental Quality (DEQ) 

P.O. Box 501304 C.K. 

Saipan, MP 96950-1304 


d.	 An NOI to be covered by the general permit for discharges from large and small 
construction sites must be submitted to CNMI DEQ (use above address) and 
USEPA, Region 9, in the form prescribed by USEPA, accompanied by a SWPPP 
approval letter from CNMI DEQ. 

e.	 The NOI must be postmarked seven (7) calendar days prior to any storm water 
discharges and a copy must be submitted to the Director of CNMI DEQ (use 
above address) no later than seven (7) calendar days prior to any stormwater 
discharges. 
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f.	 Copies of all monitoring reports required by the NPDES general permit must be 
submitted to CNMI DEQ (use above address). 

g.	 In accordance with section 10.3(h) and (i) of the CNMI water quality standards, 
CNMI DEQ reserves the right to deny coverage under the general permit and to 
require submittal of an application for an individual NPDES permit based on a 
review of the NOI or other information made available to the Director. 

F.	 Region 10 
1. AKR100000: The State of Alaska, except Indian country 

a. 	 For Storm Water Pollution Prevention Plans 
i. 	 Operators of construction projects disturbing at least one acre of land but 

less than five acres of land shall submit a copy of the Notice of Intent (NOI) 
to the Alaska Department of Environmental Conservation (ADEC) at the 
same time it is submitted to the EPA.  Submittals to ADEC shall be made to 
the following address 

Alaska Department of Environmental Conservation 
Wastewater Discharge/Storm Water 
555 Cordova St. 
Anchorage, AK 99501 

ii. 	 Operators of construction projects that disturb five or more acres of land and 
that are located outside the areas of the local governments described in 
numbers iii, iv, v, or vi below, shall submit a copy of the Storm Water 
Pollution Prevention Plan (SWPPP) and a copy of the NOI to ADEC for 
review. The SWPPP shall be accompanied by the state-required plan review 
fee (see 18 AAC 72.955). 

iii. Within the Municipality of Anchorage 
(1) Operators of construction projects disturbing one or more acres of 

land shall submit a copy of the SWPPP to either ADEC or the 
Municipality based on the project type and operator as shown in the 
following table 

Project Type Submit SWPPP to 
Government (federal, state, municipal) road projects and other 
government transportation projects such as ports, railroads or airports ADEC 
Utility projects for which the utility is initiating the work Municipality 
Work that requires a Building Permit Municipality 
Non-publicly funded transportation projects Municipality 

(2) Submittal of the SWPPP to the Municipality should be made before 
or at the same time the NOI is submitted to the EPA and ADEC and 
shall be accompanied by any Municipality-required fee.  Copies of 
the SWPPP shall be submitted to the Municipality at the following 
address 

Municipality of Anchorage 
Office of Planning Development and Public Works 
4700 South Elmore Rd. 
PO Box 196650 
Anchorage, AK 99519-6650 
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(3) Submittals to ADEC shall include a copy of the SWPPP and a copy 
of the NOI for review and shall be accompanied by the state-required 
plan review fee (see 18 AAC 72.995). 

iv. Within the urbanized area boundary of the Fairbanks North Star Borough 
check with the Borough for the latest requirements. 


Fairbanks North Star Borough 

Department of Public Works 

PO Box 71267 

Fairbanks, AK 99707 


v. Within the urbanized area boundary of the City of Fairbanks 
(1) Operators of privately-funded construction projects disturbing one or 

more acres of land shall submit a copy of the SWPPP to the City of 
Fairbanks. 

(2) Submittal of the SWPPP to the City of Fairbanks should be made 
before or at the same time the NOI is submitted to the EPA and 
ADEC and shall be accompanied by any City-required fee. Copies 
of the SWPPP shall be submitted to the City of Fairbanks at the 
following address 

City of Fairbanks 

Engineering Division 

800 Cushman St 

Fairbanks, AK 99701 


(3) Operators of publicly-funded projects disturbing one or more acres 
of land shall submit a copy of the SWPPP and a copy of the NOI to 
ADEC for review, and shall be accompanied by the state-required 
plan review fee (see 18 AAC 72.995). 

vi. Within the urbanized area boundary of the City of North Pole 
(1) Operators of privately-funded construction projects disturbing one or 

more acres of land shall submit a copy of the SWPPP to the City of 
North Pole. 

(2) Submittal of the SWPPP to the City of North Pole should be made 
before or at the same time the NOI is submitted to the EPA and 
ADEC and shall be accompanied by any City-required fee. Copies 
of the SWPPP shall be submitted to the City of North Pole at the 
following address 

City of North Pole 

Department of Public Works 

125 Snowman Lane 

North Pole, AK 99705 


(3) Operators of publicly-funded projects disturbing one or more acres 
of land shall submit a copy of the SWPPP and a copy of the NOI to 
ADEC for review, and shall be accompanied by the state-required 
plan review fee (see 18 AAC 72.995). 

vii. For hardrock mines that are designed to process 500 or more tons per day 
and intend to file a Notice of Intent to begin construction under this permit 
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(1) The operator shall submit their SWPPP to ADEC for review at least 
90 days before the start of construction, 

(2) Representatives of the operator and the prime site construction 
contractor shall meet with ADEC representatives in a pre-
construction conference at least 20 days before the start of 
construction to discuss the details of the SWPPP and stormwater 
management during construction, 

(3) The operator shall submit to ADEC addendums to the SWPPP that 
address any planned physical alterations, additions to the permitted 
facility, or unanticipated conditions that arise during planned 
construction that could significantly change the nature, or increase 
the quantity, of pollutants discharged from the facility, and 

(4) The operator shall have at least one person on-site during 
construction who is qualified and trained in the principles and 
practices of erosion and sediment control and has the authority to 
direct the maintenance of storm water best management practices. 

b. 	 For Post-Construction (Permanent) Storm Water Control Measures (Section 3.1.E 
[Post-Construction Stormwater Management] of the CGP) 

i. 	 Operators of construction projects who construct, alter, install, modify, or 
operate any part of a storm water treatment system and are located outside 
the Municipality of Anchorage, shall submit a copy of the engineering plans 
to ADEC for review at the address given above (see 18 AAC 72.600). 

ii. 	 Operators of construction projects who construct, alter, install, modify, or 
operate any part of a storm water treatment system and are located inside the 
Municipality of Anchorage, shall submit a copy of the engineering plans to 
the respective government agency based on project type, as indicated in the 
table in a.iii.(1) above, for review at the addresses given in a.i. or a.iii.(2) 
above. 

2. IDR100000: The State of Idaho, except Indian country 
a. 	 303(d)-listed Water Bodies with Approved TMDLs. 

Discharges of storm water will be consistent with load allocations established by 
the applicable TMDL. 

b.	 303(d)-listed Water Bodies without Approved TMDLs (High Priority) 
If a TMDL has not been established for a high priority 303(d)-listed water body, 
then discharges of storm water may not cause an increase in the total load of listed 
pollutant(s) in the receiving water body. 

c. 	 303(d)-listed Water Bodies without Approved TMDLs (Medium or Low Priority) 
If a TMDL has not been established for a medium or low priority 303(d)-listed 
water body, then best management practices shall be employed as necessary to 
prohibit further impairment of the designated or existing beneficial uses in the 
receiving water body. 

d. 	 Best Management Practices (BMPs) 
BMPs must be designed, implemented, and maintained by the permittee to fully 
protect and maintain the beneficial uses of the receiving water body. The 
permittee should select appropriate BMPs that are either authorized by the 
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appropriate designated agency as defined in Idaho Water Quality Standards 
(IDAPA 58.01.02), recommended in IDEQ’s Catalog of Stormwater BMPs for 
Idaho Cities and Counties, or recommended by other local government entities or 
guidance documents. 

e. 	 Equivalent Analysis Waiver - Use of the “Equivalent Analysis Waiver” in 
Appendix D of the permit is not authorized. 

f. 	 Operators may contact the Idaho Department of Environmental Quality regional 
office nearest the construction activity for more information about impaired 
waterways: 

Boise Regional Office:
 
1445 N. Orchard 

Boise ID 83706-2239 

Tel: (208)373-0550 

Fax: (208)373-0287 


Grangeville Satellite Office:
 
300 W. Main 

Grangeville ID 83530 

Tel: (208)983-0808 

Fax: (208)983-2873 


Pocatello Regional Office: 

444 Hospital Way #300 

Pocatello ID 83201 

Tel: (208)236-6160 

Fax: (208)236-6168 


McCall Satellite Office: 

502 N. 3rd Street #9A 

P.O. Box 4654 

McCall, ID 83638 

Tel: (208)634-4900 

Fax: (208)634-9405 


Idaho Falls Regional Office: 

900 N. Skyline, Suite B 

Idaho Falls, ID 83402 

Tel: (208)528-2650 

Fax: (208)528-2695 


Twin Falls Regional Office: 

1363 Fillmore 

Twin Falls, ID 83301 

Tel: (208)736-2190 

Fax: (208)736-2194 
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Coeur d’Alene Regional Office: 

2110 Ironwood Parkway 

Coeur d'Alene ID 83814 

Tel: (208)769-1422 

Fax: (208)769-1404 


Lewiston Regional Office: 

1118 "F" Street 

Lewiston, ID 83501 

Tel: (208)799-4370 

Toll Free: 1-877-541-3304 

Fax: (208)799-3451 


3. ORR10000I: Indian country within the State of Oregon, except Fort McDermitt 
Reservation lands (see Region 9): 

a.	 Confederated Tribes of the Umatilla Indian Reservation. 
The following conditions apply only for projects within the exterior boundaries of 
the Umatilla Indian Reservation: 

i. 	 The operator shall be responsible for achieving compliance with the 
Confederated Tribes of the Umatilla Indian Reservation’s (CTUIR) Water 
Quality Standards. 

ii.	 The operator must submit all Storm Water Pollution Prevention Plans 
required under this general permit to the CTUIR Water Resources Program 
for review and determination that the SWPPP is sufficient to meet Tribal 
Water Quality Standards prior to the beginning of any discharge activities 
taking place. 

iii. The operator must submit a copy of the Notice of Intent (NOI) to be covered 
by this general permit to the CTUIR Water Resources Program at the 
address below, at the same time it is submitted to EPA. 

iv. The operator shall be responsible for reporting an exceedance of Tribal 
Water Quality Standards to the CTUIR Water Resources Program at the 
same time it is reported to EPA. 

Confederated Tribes of the Umatilla Indian Reservation 
Water Resources Program 
P.O. Box 638 

Pendleton, OR 97801 

(541) 966-2420 

v. 	 At least 45 days prior to beginning any discharge activities, the operator 
must submit a copy of the Notice of Intent to be covered under this general 
permit and an assessment of whether the undertaking has the potential to 
affect historic properties to CTUIR Tribal Historic Preservation Office 
(THPO) at the address below. If the project has potential to affect historic 
properties, the operator must define the area of potential effect (APE). The 
operator must provide the THPO at least 30 days to comment on the APE as 
defined. 
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vi. If the project is an undertaking, the operator must conduct a cultural 
resource investigation. All fieldwork must be conducted by qualified 
personnel (as outlined by the Secretary of the Interior’s Standards and 
Guidelines found at http://www.nps.gov/history/local-law/ 
arch_stnds_0.htm). All fieldwork must be documented using Oregon 
Reporting Standards (as outlined at 
http://egov.oregon.gov/OPRD/HCD/ARCH/arch_pubsandlinks.shtml). 
The resulting report must be submitted to the THPO for concurrence before 
any ground disturbing work can occur. The operator must provide the THPO 
at least 30 days to review and respond to all reports. 
The operator must obtain THPO concurrence in writing. If historic 
properties are present, this written concurrence will outline measures to be 
taken to prevent or mitigate effects to historic properties. 

Confederated Tribes of the Umatilla Indian Reservation 
Cultural Resources Protection Program 
Tribal Historic Preservation Office 
P.O. Box 638 

Pendleton, OR 97801 

(541) 966-2340 

b. 	 Confederated Tribes of Warm Springs. 
The following conditions apply only for projects on the Warm Springs Indian 
Reservation: 

i. 	 All activities covered by this NPDES general permit occurring within a 
designated riparian buffer zone as established in Ordinance 74 (Integrated 
Resource Management Plan or IRMP) must be reviewed, approved and 
permitted through the Tribe’s Hydraulic Permit Application process, 
including payment of any applicable fees. 

ii.	 All activities covered by this NPDES general permit must follow all 
applicable land management and resource conservation requirements 
specified in the IRMP. 

iii. Operators of activities covered by this NPDES general permit must submit a 
Storm Water Pollution Prevention Plan to the Tribe’s Water Control Board 
at the following address for approval at least 30 days prior to beginning 
construction activity: 

Chair, Warm Springs Water Control Board 
P.O. Box C 
Warm Springs, Oregon 97761 

4. WAR10000F: Federal Facilities in the State of Washington, except those located on 
Indian Country 

a. 	 Discharges shall not cause or contribute to a violation of surface water quality 
standards (Chapter 173-201A WAC), ground water quality standards (Chapter 
173-200 WAC), sediment management standards (Chapter 173-204 WAC), and 
human health-based criteria in the National Toxics Rule (40 CFR Part 131.36). 
Discharges that are not in compliance with these standards are not authorized. 
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b. 	 Prior to the discharge of stormwater and non-stormwater to waters of the state, the 
Permittee shall apply all known, available, and reasonable methods of prevention, 
control, and treatment (AKART). This includes the preparation and 
implementation of an adequate Stormwater Pollution Prevention Plan (SWPPP), 
with all appropriate best management practices (BMPs) installed and maintained 
in accordance with the SWPPP and the terms and conditions of this permit. 

c. 	 Sampling & Numeric Effluent Limitations – For Sites Discharging to Certain 
Waterbodies on the 303(d) List or with an Applicable TMDL 

i. 	 Permittees that discharge to water bodies listed as impaired by the State of 
Washington under Section 303(d) of the Clean Water Act for turbidity, fine 
sediment, high pH or phosphorus, shall conduct water quality sampling 
according to the requirements of this section. 
(1) The operator must retain all monitoring results required by this section 

as part of the SWPPP. All data and related monitoring records must be 
provided to EPA or the Washington Department of Ecology upon 
request. 

(2) The operator must notify EPA when the discharge turbidity or discharge 
pH exceeds the water quality standards as defined in Parts 10.F.4.d.ii 
and e.ii below, in accordance with the reporting requirements of Part 
G.12.F of this permit. All reports must be submitted to EPA at the 
following address: 
U.S EPA Region 10 
NPDES Compliance Unit - Attn: Federal Facilities Compliance Officer 
1200 6th Avenue, Suite 900 
OCE-133 
Seattle, WA 98101 
(206) 553-1846 

ii.	 All references and requirements associated with Section 303(d) of the Clean 
Water Act mean the most current listing by Ecology of impaired waters that 
exists on November 16, 2005, or the date when the operator’s complete NOI 
is received by EPA, whichever is later.  

Parameter identified 
in 303(d) listing 

Parameter/Units Analytical 
Method 

Sampling 
Frequency 

Water Quality 
Standard 

Turbidity 
Fine Sediment 
Phosphorus 

Turbidity/NTU SM2130 or 
EPA180.1 

Weekly, if 
discharging 

If background is 50 
NTU or less: 5 NTU 
over background; or 

If background is 
more than 50 NTU: 

10% over 
background 

High pH pH/Standard 
Units 

pH meter Weekly, if 
discharging 

In the range of 
6.5 – 8.5 

d. 	 Discharges to waterbodies on the 303(d) list for turbidity, fine sediment, or 
phosphorus 

i. 	 Permittees which discharge to waterbodies on the 303(d) list for turbidity, 
fine sediment, or phosphorus shall conduct turbidity sampling at the 
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following locations to evaluate compliance with the water quality standard 
for turbidity: 

(1)	 Background turbidity shall be measured in the 303(d) listed 
receiving water immediately upstream (upgradient) or outside the 
area of influence of the discharge; and 

(2) 	 Discharge turbidity shall be measured at the point of discharge into 
the 303(d) listed receiving waterbody, inside the area of influence 
of the discharge; or 
Alternatively, discharge turbidity may be measured at the point 
where the discharge leaves the construction site, rather than in the 
receiving waterbody. 

ii.	 Based on sampling, if the discharge turbidity ever exceeds the water quality 
standard for turbidity (more than 5 NTU over background turbidity when 
the background turbidity is 50 NTU or less, or more than a 10% increase in 
turbidity when the background turbidity is more than 50 NTU), all future 
discharges shall comply with a numeric effluent limit which is equal to the 
water quality standard for turbidity.  If a future discharge exceeds the water 
quality standard for turbidity, the permittee shall: 

(1)	 Review the SWPPP for compliance with the permit and make 
appropriate revisions within 7 days of the discharge that exceeded 
the standard; 

(2)	 Fully implement and maintain appropriate source control and/or 
treatment BMPs as soon as possible, but no later than 10 days of 
the discharge that exceeded the standard; 

(3) 	 Document BMP implementation and maintenance in the site log 
book; 

(4) 	 Continue to sample daily until discharge turbidity meets the water 
quality standard for turbidity. 

e. 	 Discharges to waterbodies on the 303(d) list for High pH 
i. 	 Permittees which discharge to waterbodies on the 303(d) list for high pH 

shall conduct sampling at one of the following locations to evaluate 
compliance with the water quality standard for pH (in the range of 6.5 – 
8.5): 

(1)	 pH shall be measured at the point of discharge into the 303(d) 
listed waterbody, inside the area of influence of the discharge; or 

(2) 	 Alternatively, pH may be measured at the point where the 
discharge leaves the construction site, rather than in the receiving 
water. 

ii. 	 Based on the sampling set forth above, if the pH ever exceeds the water 
quality standard for pH (in the range of 6.5 – 8.5), all future discharges shall 
comply with a numeric effluent limit which is equal to the water quality 
standard for pH. If a future discharge exceeds the water quality standard for 
pH, the permittee shall: 

(1)	 Review the SWPPP for compliance with the permit and make 
appropriate revisions within 7 days of the discharge; 
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(2)	 Fully implement and maintain appropriate source control and/or 
treatment BMPs as soon as possible, but no later than 10 days of 
the discharge that exceeded the standards; 

(3)	 Document BMP implementation and maintenance in the site log 
book; 

(4) 	 Continue to sample daily until discharge meets the water quality 
standard for pH (in the range of 6.5 – 8.5). 

f. 	 Sampling & Limitations – For Sites Discharging to TMDLs 
i. 	 Discharges to waterbodies subject to an applicable Total Maximum Daily 

Load (TMDL) for turbidity, fine sediment, high pH, or phosphorus, shall be 
consistent with the assumptions and requirements of the TMDL. 

(1) 	 Where an applicable TMDL sets specific waste load allocations or 
requirements for discharges covered by this permit, discharges 
shall be consistent with any specific waste load allocations or 
requirements established by the applicable TMDL. 

a.	 Discharges shall be sampled weekly, or as otherwise specified by 
the TMDL, to evaluate compliance with the specific waste load 
allocations or requirements. 

b. Analytical methods used to meet the monitoring requirements 
shall conform to the latest revision of the Guidelines Establishing 
Test Procedures for the Analysis of Pollutants contained in 40 
CFR Part 136. 

(2)	 Where an applicable TMDL has established a general waste load 
allocation for construction stormwater discharges, but no specific 
requirements have been identified, compliance with this permit 
will be assumed to be consistent with the approved TMDL. 

(3)	 Where an applicable TMDL has not specified a waste load 
allocation for construction stormwater discharges, but has not 
excluded these discharges, compliance with this permit will be 
assumed to be consistent with the approved TMDL. 

(4)	 Where an applicable TMDL specifically precludes or prohibits 
discharges from construction activity, the operator is not eligible 
for coverage under this permit. 

ii.	 Applicable TMDL means a TMDL for turbidity, fine sediment, high pH, or 
phosphorus, which has been completed and approved by EPA prior to 
November 16, 2005, or prior to the date the operator’s complete NOI is 
received by EPA, whichever is later. 
Information on impaired waterways is available from the Department of 
Ecology website at: 
http://www.ecy.wa.gov/programs/wq/stormwater/construction/impaired.html 
or by phone: 360-407-6460. 

5. WAR10000I: Indian country within the State of Washington 
a. Kalispel Tribe. 

The following conditions apply only for projects on the Kalispel Reservation: 

Small and Large Construction Activities 47 

http://www.ecy.wa.gov/programs/wq/stormwater/construction/impaired.html


 

 

 

 

   

General Permit 


i.	 The permittee shall be responsible for achieving compliance with the 
Kalispel Tribe’s Water Quality Standards. 

ii. 	 The permittee shall submit a copy of the Notice of Intent (NOI) to be 
covered by the general permit to the Kalispel Tribe Natural Resources 
Department at the same time as it submitted to the U.S. EPA 

iii. The permittee shall submit all Storm Water Prevention Plans (SWPP) to the 
Kalispel Tribe Natural Resources Department thirty (30) days prior to 
beginning any discharge activities for review. 

iv. Prior to any land disturbing activities on the Kalispel Indian Reservation and 
its dependent communities, the permittee shall obtain a cultural resource 
clearance letter from the Kalispel Natural Resource Department. 

v. 	 All tribal correspondence pertaining to the general permit for discharges of 
construction stormwater shall be sent to: 


Kalispel Tribe Natural Resources Department 

PO Box 39 

Usk, WA 99180 


b. Lummi Nation 
The following conditions apply only for projects on the Lummi Reservation: 

i. 	 Pursuant to Lummi Code of Laws (LCL) 17.05.020(a), the operator must 
obtain a land use permit from the Lummi Planning Department as provided 
in Title 15 of the Lummi Code of Laws and regulations adopted thereunder. 

ii. 	 Pursuant to LCL 17.05.020(a), each operator shall develop and submit a 
Storm Water Pollution Prevention Plan to the Lummi Water Resources 
Division for review and approval by the Water Resources Manager prior to 
beginning any discharge activities. 

iii. Pursuant to LCL Title 17, each operator shall be responsible for achieving 
compliance with the Water Quality Standards for Surface Waters of the 
Lummi Indian Reservation (Lummi Administrative Regulations [LAR] 17 
LAR 07.010 through 17 LAR 07.210). 

iv. Each operator shall submit a copy of the Notice of Intent to the Lummi 
Water Resources Division at the same time it is submitted to the 
Environmental Protection Agency (EPA). 

v. 	 Storm Water Pollution Prevention Plans and Notices of Intent shall be 
submitted to: 


Lummi Natural Resources Department 

ATTN: Water Resources Manager 

2616 Kwina Road 

Bellingham, WA 98226 


vi. Refer to the Lummi Nation website at http://www.lummi-nsn.gov to review a 
copy of Title 17 of the Lummi Code of Laws and the references upon which 
the conditions identified above are based. 

c. Makah Tribe 
The following conditions apply only for projects on the Makah Reservation: 

i. 	 The operator shall be responsible for achieving compliance with the Makah 
Tribe's Water Quality Standards. 

ii.	 The operator shall submit a Storm Water Pollution Prevention Plan to the 
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Makah Tribe Water Quality Program and Makah Fisheries Habitat Division 
for review and approval at least thirty (30) days prior to beginning any 
discharge activities. 

iii. The operator shall submit a copy of the Notice of Intent to the Makah Tribe 
Water Quality Program and Makah Fisheries Habitat Division at the same 
time it is submitted to EPA. 

iv. Storm Water Pollution Prevention Plans and Notices of Intent shall be 
submitted to: 

Makah Fisheries Water Quality and Habitat Division 
PO Box 115 
Neah Bay, WA 98357 

d. 	 Puyallup Tribe of Indians. 
The following conditions apply only to stormwater discharges from large and 
small construction activities that result in a total land disturbance of equal to or 
greater than one acre, where those discharges enter surface waters of the Puyallup 
Tribe: 

i. 	 Each permittee shall be responsible for achieving compliance with the 
Puyallup Tribe’s Water Quality Standards, including antidegradation 
provisions.  The Puyallup Natural Resources Department will conduct an 
antidegradation review for permitted activities that have the potential to 
affect water quality. The antidegradation review will be consistent with the 
Tribe’s Antidegradation Implementation Procedures. 

ii. 	 The permittee shall be responsible for meeting any additional permit 
requirements imposed by EPA necessary to comply with the Puyallup 
Tribe’s antidegradation policies if the discharge point is located within 1 
linear mile upstream of waters designated by the Tribe. 

iii. Each permittee shall submit a copy of the Notice of Intent (NOI) to be 
covered by the general permit to the Puyallup Tribal Natural Resources 
Department at the address listed below at the same time it is submitted to 
EPA. 

Puyallup Tribe of Indians 
3009 E. Portland Avenue 
Tacoma, WA 98404 
ATTN: Natural Resources Department 

iv. All supporting documentation and certifications in the NOI related to 
coverage under the general permit for Endangered Species Act purposes 
shall be submitted to the Puyallup Tribal Natural Resources Department for 
review. 

v. 	 If EPA requires coverage under an individual or alternative permit, the 
permittee shall submit a copy of the permit to the Puyallup Tribal Natural 
Resources Department at the address listed above. 

vi. The permittee shall submit all stormwater pollution prevention plans to the 
Puyallup Tribal Natural Resources Department for review and approval 
prior to beginning any activities resulting in a discharge to tribal waters. 
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Appendix A - Definitions and Acronyms 
Definitions 
“Arid Areas” means areas with an average annual rainfall of 0 to 10 inches. 

“Best Management Practices” (BMPs) means schedules of activities, prohibitions of 
practices, maintenance procedures, and other management practices to prevent or reduce 
the discharge of pollutants to waters of the United States. BMPs also include treatment 
requirements, operating procedures, and practice to control plant site runoff, spillage or 
leaks, sludge or waste disposal, or drainage from raw material storage. 

“Commencement of Construction Activities” means the initial disturbance of soils 
associated with clearing, grading, or excavating activities or other construction-related 
activities (e.g., stockpiling of fill material). 

“Control Measure” as used in this permit, refers to any BMP or other method used to 
prevent or reduce the discharge of pollutants to waters of the United States. 

“CWA” means the Clean Water Act or the Federal Water Pollution Control Act, 33 
U.S.C. section 1251 et seq. 

“Discharge” when used without qualification means the “discharge of a pollutant.” 

“Discharge of Stormwater Associated with Construction Activity” as used in this permit, 
refers to a discharge of pollutants in stormwater from areas where soil disturbing 
activities (e.g., clearing, grading, or excavation), construction materials or equipment 
storage or maintenance (e.g., fill piles, borrow area, concrete truck chute washdown, 
fueling), or other industrial stormwater directly related to the construction process (e.g., 
concrete or asphalt batch plants) are located. 

“Eligible” means qualified for authorization to discharge stormwater under this general 
permit. 

“Facility” or “Activity” means any “point source” or any other facility or activity 
(including land or appurtenances thereto) that is subject to regulation under the NPDES 
program. 

“Federal Facility” means any buildings, installations, structures, land, public works, 
equipment, aircraft, vessels, and other vehicles and property, owned by, or constructed or 
manufactured for the purpose of leasing to, the Federal government. 

“Final Stabilization” means that: 
1.	 All soil disturbing activities at the site have been completed and either of the two 

following criteria are met: 
a.	 a uniform (e.g,, evenly distributed, without large bare areas) perennial 

vegetative cover with a density of 70 percent of the native background 
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vegetative cover for the area has been established on all unpaved areas and 
areas not covered by permanent structures, or 

b.	 equivalent permanent stabilization measures (such as the use of riprap, 
gabions, or geotextiles) have been employed. 

2.	 When background native vegetation will cover less than 100 percent of the 
ground (e.g., arid areas, beaches), the 70 percent coverage criteria is adjusted as 
follows: if the native vegetation covers 50 percent of the ground, 70 percent of 50 
percent (0.70 X 0.50 = 0.35) would require 35 percent total cover for final 
stabilization. On a beach with no natural vegetation, no stabilization is required. 

3.	 In arid and semi-arid areas only, all soil disturbing activities at the site have been 
completed and both of the following criteria have been met: 
a.	 Temporary erosion control measures (e.g., degradable rolled erosion control 

product) are selected, designed, and installed along with an appropriate seed 
base to provide erosion control for at least three years without active 
maintenance by you, 

b.	 The temporary erosion control measures are selected, designed, and installed 
to achieve 70 percent vegetative coverage within three years. 

4.	 For individual lots in residential construction, final stabilization means that either: 
a.	 The homebuilder has completed final stabilization as specified above, or 
b.	 The homebuilder has established temporary stabilization including perimeter 

controls for an individual lot prior to occupation of the home by the 
homeowner and informing the homeowner of the need for, and benefits of, 
final stabilization. 

5.	 For construction projects on land used for agricultural purposes (e.g., pipelines 
across crop or range land, staging areas for highway construction, etc.), final 
stabilization may be accomplished by returning the disturbed land to its 
preconstruction agricultural use. Areas disturbed that were not previously used for 
agricultural activities, such as buffer strips immediately adjacent to ‘‘water of the 
United States,’’ and areas which are not being returned to their preconstruction 
agricultural use must meet the final stabilization criteria (1) or (2) or (3) above. 

“Indian country” is defined at 40 CFR §122.2 to mean: 
1.	 All land within the limits of any Indian reservation under the jurisdiction of the 

United States Government, notwithstanding the issuance of any patent, and, 
including rights-of-way running through the reservation; 

2.	 All dependent Indian communities with the borders of the United States whether 
within the originally or subsequently acquired territory thereof, and whether 
within or without the limits of a state; and  

3.	 All Indian allotments, the Indian titles to which have not been extinguished, 
including rights-of-ways running through the same. 

“Large Construction Activity” is defined at 40 CFR §122.26(b)(14)(x) and incorporated 
here by reference. A large construction activity includes clearing, grading, and excavating 
resulting in a land disturbance that will disturb equal to or greater than five acres of land 
or will disturb less than five acres of total land area but is part of a larger common plan of 
development or sale that will ultimately disturb equal to or greater than five acres. Large 
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construction activity does not include routine maintenance that is performed to maintain 
the original line and grade, hydraulic capacity, or original purpose of the site. 

“Municipal Separate Storm Sewer System” or “MS4" is defined at 40 CFR §122.26(b)(8) 
to mean a conveyance or system of conveyances (including roads with drainage systems, 
municipal streets, catch basins, curbs, gutters, ditches, manmade channels, or storm 
drains): 

1.	 Owned and operated by a state, city, town, borough, county, parish, district, 
association, or other public body (created by or pursuant to State law) having 
jurisdiction over disposal of sewage, industrial wastes, stormwater, or other 
wastes, including special districts under State law such as a sewer district, flood 
control district or drainage district, or similar entity, or an Indian tribe or an 
authorized Indian tribal organization, or a designated and approved management 
agency under section 208 of the CWA that discharges to waters of the United 
States; 

2.	 Designed or used for collecting or conveying stormwater; 
3.	 Which is not a combined sewer; and 
4.	 Which is not part of a Publicly Owned Treatment Works (POTW) as defined at 40 

CFR §122.2. 

“New Project” means the “commencement of construction activities” occurs after the 
effective date of this permit. 

“Ongoing Project” means the “commencement of construction activities” occurs before 
the effective date of this permit. 

“Operator” for the purpose of this permit and in the context of stormwater associated with 
construction activity, means any party associated with a construction project that meets 
either of the following two criteria: 

1.	 The party has operational control over construction plans and specifications, 
including the ability to make modifications to those plans and specifications; or 

2.	 The party has day-to-day operational control of those activities at a project which 
are necessary to ensure compliance with a SWPPP for the site or other permit 
conditions (e.g., they are authorized to direct workers at a site to carry out 
activities required by the SWPPP or comply with other permit conditions). This 
definition is provided to inform permittees of EPA’s interpretation of how the 
regulatory definitions of “owner or operator” and “facility or activity” are applied 
to discharges of stormwater associated with construction activity. 

“Owner or operator” means the owner or operator of any ‘‘facility or activity’’ subject to 
regulation under the NPDES program. 

“Permitting Authority” means the United States Environmental Protection Agency, EPA, 
a Regional Administrator of the Environmental Protection Agency or an authorized 
representative. 
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“Point Source” means any discernible, confined, and discrete conveyance, including but 
not limited to, any pipe, ditch, channel, tunnel, conduit, well, discrete fissure, container, 
rolling stock concentrated animal feeding operation, landfill leachate collection system, 
vessel or other floating craft from which pollutants are or may be discharged. This term 
does not include return flows from irrigated agriculture or agricultural stormwater runoff. 

“Pollutant” is defined at 40 CFR §122.2. A partial listing from this definition includes: 
dredged spoil, solid waste, sewage, garbage, sewage sludge, chemical wastes, biological 
materials, heat, wrecked or discarded equipment, rock, sand, cellar dirt, and industrial or 
municipal waste. 

“Project Area” means: 
� The areas on the construction site where stormwater discharges originate and flow 
toward the point of discharge into the receiving waters (including areas where 
excavation, site development, or other ground disturbance activities occur) and the 
immediate vicinity. (Example: 1. Where bald eagles nest in a tree that is on or bordering a 
construction site and could be disturbed by the construction activity or where grading 
causes stormwater to flow into a small wetland or other habitat that is on the site that 
contains listed species.) 
� The areas where stormwater discharges flow from the construction site to the point of 
discharge into receiving waters. (Example: Where stormwater flows into a ditch, swale, 
or gully that leads to receiving waters and where listed species (such as amphibians) are 
found in the ditch, swale, or gully.) 
� The areas where stormwater from construction activities discharge into receiving 
waters and the areas in the immediate vicinity of the point of discharge. (Example: Where 
stormwater from construction activities discharges into a stream segment that is known to 
harbor listed aquatic species.) 
� The areas where stormwater BMPs will be constructed and operated, including any 
areas where stormwater flows to and from BMPs. (Example: Where a stormwater 
retention pond would be built.) 
� The areas upstream and /or downstream from construction activities discharges into a 
stream segment that may be affected by the said discharges. (Example: Where sediment 
discharged to a receiving stream settles downstream and impacts a breeding area of a 
listed aquatic species.) 

“Receiving water” means the “Water of the United States” as defined in 40 CFR §122.2 
into which the regulated stormwater discharges. 

“Runoff coefficient” means the fraction of total rainfall that will appear at the 
conveyance as runoff. 

“Semi-Arid Areas” means areas with an average annual rainfall of 10 to 20 inches. 

“Site” means the land or water area where any “facility or activity” is physically located 
or conducted, including adjacent land used in connection with the facility or activity. 
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“Small Construction Activity” is defined at 40 CFR §122.26(b)(15) and incorporated here 
by reference. A small construction activity includes clearing, grading, and excavating 
resulting in a land disturbance that will disturb equal to or greater than one (1) acre and 
less than five (5) acres of land or will disturb less than one (1) acre of total land area but 
is part of a larger common plan of development or sale that will ultimately disturb equal 
to or greater than one (1) acre and less than five (5) acres. Small construction activity 
does not include routine maintenance that is performed to maintain the original line and 
grade, hydraulic capacity, or original purpose of the site. 

“Stormwater” means stormwater runoff, snow melt runoff, and surface runoff and 
drainage. 

“Stormwater Discharge-Related Activities” as used in this permit, include: activities that 
cause, contribute to, or result in stormwater point source pollutant discharges, including 
but not limited to: excavation, site development, grading and other surface disturbance 
activities; and measures to control stormwater including the siting, construction and 
operation of BMPs to control, reduce or prevent stormwater pollution. 

“Total Maximum Daily Load” or “TMDL” means the sum of the individual wasteload 
allocations (WLAs) for point sources and load allocations (LAs) for nonpoint sources and 
natural background. If a receiving water has only one point source discharger, the TMDL 
is the sum of that point source WLA plus the LAs for any nonpoint sources of pollution 
and natural background sources, tributaries, or adjacent segments. TMDLs can be 
expressed in terms of either mass per time, toxicity, or other appropriate measure. 

 “Waters of the United States” is as defined at 40 CFR §122.2. 

“Wetland” means those areas that are inundated or saturated by surface or groundwater at 
a frequency and duration sufficient to support, and that under normal circumstances do 
support, a prevalence of vegetation typically adapted for life in saturated soil conditions. 
Wetlands generally include swamps, marshes, bogs, and similar areas. 

ACRONYMS 

BMP - Best Management Practices 
CGP - Construction General Permit 
CFR - Code of Federal Regulations 
CWA - Clean Water Act 
EPA - United States Environmental Protection Agency 
ESA - Endangered Species Act 
FWS - United States Fish and Wildlife Service 
MS4 - Municipal Separate Storm Sewer System 
MSGP - Multi-Sector General Permit 
NHPA - National Historic Preservation Act 
NMFS - United States National Marine Fisheries Service 
NOI - Notice of Intent 
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NOT - Notice of Termination 
NPDES - National Pollutant Discharge Elimination System 
POTW - Publicly Owned Treatment Works 
SHPO - State Historic Preservation Officer 
SWPPP - Stormwater Pollution Prevention Plan 
THPO - Tribal Historic Preservation Officer 
TMDL - Total Maximum Daily Load 
WQS - Water Quality Standard 
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Appendix B - Permit Areas Eligible for Coverage 
Permit coverage for stormwater discharges from construction activity occurring 

within the following areas is provided by legally separate and distinctly numbered 
permits: 

1. EPA Region 1: CT, MA, ME, NH, RI, VT 

US EPA, Region 01 
Office of Ecosystem Protection 
NPDES Stormwater Program 
1 Congress St, Suite 1100 (CMU) 
Boston, MA 02114-2023 

The States of Connecticut, Maine, Rhode Island, and Vermont are the NPDES 
Permitting Authority for the majority of discharges within their respective states. 

Permit No. Areas of Coverage/Where EPA is Permitting Authority 
MAR100000 Commonwealth of Massachusetts (except Indian country) 
MAR10000I Indian country within the State of Massachusetts 
CTR10000I Indian country within the State of Connecticut 
NHR100000 State of New Hampshire 
RIR10000I Indian country within the State of Rhode Island 
VTR10000F Federal Facilities in the State of Vermont 

2. EPA Region 2: NJ, NY, PR, VI 

For NJ, NY, and VI: 
US EPA, Region 02 
NPDES Stormwater Program 
290 Broadway, 24th Floor 
New York, NY 10007-1866 

For PR: 
US EPA, Region 02 
Caribbean Environmental Protection Division 
NPDES Stormwater Program 
1492 Ponce de Leon Ave 
Central Europa Building, Suite 417 
San Juan, PR 00907-4127 

The State of New York is the NPDES Permitting Authority for the majority of 
discharges within its state. The State of New Jersey and the Virgin Islands are the 
NPDES Permitting Authority for all discharges within their respective states. 
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Permit No. Areas of Coverage/Where EPA is Permitting Authority 
NYR10000I Indian country within the State of New York 
PRR100000 The Commonwealth of Puerto Rico 

3. EPA Region 3: DE, DC, MD, PA, VA, WV 

US EPA, Region 03 
NPDES Stormwater Program 
1650 Arch St 
Philadelphia, PA 19103 

The State of Delaware is the NPDES Permitting Authority for the majority of 
discharges within its state. Maryland, Pennsylvania, Virginia, and West Virginia are the 
NPDES Permitting Authority for all discharges within their respective states. 

Permit No. Areas of Coverage/Where EPA is Permitting Authority 
DCR100000 The District of Columbia 
DER10000F Federal Facilities in the State of Delaware 

4. EPA Region 4: AL, FL, GA, KY, MS, NC, SC, TN 

US EPA, Region 04 
Water Management Division 
NPDES Stormwater Program 
61 Forsyth St SW 
Atlanta, GA 30303-3104 

Coverage Not Available. Construction activities in Region 4 must obtain permit 
coverage under an alternative permit. 

5. EPA Region 5: IL, IN, MI, MN, OH, WI 

US EPA, Region 05 
NPDES & Technical Support 
NPDES Stormwater Program 
77 W Jackson Blvd 
(WN-16J) 
Chicago, IL 60604-3507 

The States of Michigan, Minnesota, and Wisconsin are the NPDES Permitting 
Authority for the majority of discharges within their respective states. The States of 
Illinois, Indiana, and Ohio are the NPDES Permitting Authorities for all discharges 
within their respective states. 
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Permit No.	 Areas of coverage/where EPA is Permitting Authority 
MIR10000I 	 Indian country within the State of Michigan 
MNR10000I 	 Indian country within the State of Minnesota, except the Grand 

Portage Band of Chippewa 
WIR10000I 	 Indian country within the State of Wisconsin, except the Sokaogon 

Chippewa (Mole Lake) Community. 

6.	 EPA Region 6: AR, LA, OK, TX, NM (except see Region 9 for Navajo lands, and 
see Region 8 for Ute Mountain Reservation lands) 

US EPA, Region 06 
NPDES Stormwater Program 
1445 Ross Ave, Suite 1200 
Dallas, TX 75202-2733 

The States of Louisiana, Oklahoma, and Texas are the NPDES Permitting 
Authority for the majority of discharges within their respective state. The State of 
Arkansas is the NPDES Permitting Authority for all discharges within its respective state. 

Permit No.	 Areas of coverage/where EPA is Permitting Authority 
LAR10000I	 Indian country within the State of Louisiana 
NMR100000 	 The State of New Mexico, except Indian country 
NMR10000I 	 Indian country within the State of New Mexico, except Navajo 

Reservation Lands that are covered under Arizona permit 
AZR10000I and Ute Mountain Reservation Lands that are covered 
under Colorado permit COR10000I.  

OKR10000I 	 Indian country within the State of Oklahoma 
OKR10000F 	 Discharges in the State of Oklahoma that are not under the 

authority of the Oklahoma Department of Environmental Quality, 
including activities associated with oil and gas exploration, 
drilling, operations, and pipelines (includes SIC Groups 13 and 46, 
and SIC codes 492 and 5171), and point source discharges 
associated with agricultural production, services, and silviculture 
(includes SIC Groups 01, 02, 07, 08, 09). 

TXR10000F 	 Discharges in the State of Texas that are not under the authority of 
the Texas Commission on Environmental Quality (formerly 
TNRCC), including activities associated with the exploration, 
development, or production of oil or gas or geothermal resources, 
including transportation of crude oil or natural gas by pipeline. 

TXR10000I	 Indian country within the State of Texas. 
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7.	 EPA Region 7: IA, KS, MO, NE (except see Region 8 for Pine Ridge Reservation 
Lands) 

US EPA, Region 07 
NPDES Stormwater Program 
901 N 5th St 
Kansas City, KS 66101 

The States of Iowa, Kansas, and Nebraska are the NPDES Permitting Authority 
for the majority of discharges within their respective states. The State of Missouri is the 
NPDES Permitting Authority for all discharges within its state. 

Permit No. Areas of coverage/where EPA is Permitting Authority 
IAR10000I Indian country within the State of Iowa 
KSR10000I Indian country within the State of Kansas 
NER10000I Indian country within the State of Nebraska, except Pine Ridge 

Reservation lands (see Region 8) 

8.	 EPA Region 8: CO, MT, ND, SD, WY, UT (except see Region 9 for Goshute 
Reservation and Navajo Reservation Lands), the Ute Mountain Reservation in 
NM, and the Pine Ridge Reservation in NE. 

US EPA, Region 08 
NPDES Stormwater Program 
999 18th St, Suite 300 
(EPR-EP) 
Denver, CO 80202-2466 

The States of Colorado, Montana, North Dakota, South Dakota, Utah, and 
Wyoming are the NPDES Permitting Authority for the majority of discharges within their 
respective states. 

Permit No. Areas of coverage/where EPA is Permitting Authority 
COR10000F Federal Facilities in the State of Colorado, except those located on 

Indian country 
COR10000I Indian country within the State of Colorado, as well as the portion 

of the Ute Mountain Reservation located in New Mexico  
MTR10000I Indian country within the State of Montana 
NDR10000I Indian country within the State of North Dakota, as well as that 

portion of the Standing Rock Reservation located in South Dakota 
(except for the portion of the lands within the former boundaries of 
the Lake Traverse Reservation which is covered under South 
Dakota permit SDR10000I listed below) 

SDR10000I	 Indian country within the State of South Dakota, as well as the 
portion of the Pine Ridge Reservation located in Nebraska and the 
portion of the lands within the former boundaries of the Lake 
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Traverse Reservation located in North Dakota (except for the 
Standing Rock Reservation which is covered under North Dakota 
permit NDR10000I listed above) 

UTR10000I	 Indian country within the State of Utah, except Goshute and 
Navajo Reservation lands (see Region 9) 

WYR10000I 	 Indian country within the State of Wyoming 

9.	 EPA Region 9: CA, HI, NV, Guam, American Samoa, the Commonwealth of the 
Northern Mariana Islands, the Goshute Reservation in UT and NV, the Navajo 
Reservation in UT, NM, and AZ, the Duck Valley Reservation in ID, and the 
Fort McDermitt Reservation in OR. 

US EPA, Region 09 
NPDES Stormwater Program 
75 Hawthorne St 
San Francisco, CA 94105-3901 

The States of Arizona, California and Nevada are the NPDES Permitting 
Authority for the majority of discharges within their respective states. The State of 
Hawaii is the NPDES Permitting Authority for all discharges within its state. 

Permit No. Areas of coverage/where EPA is Permitting Authority 
ASR100000 The Island of American Samoa 
AZR10000I  Indian country within the State of Arizona, as well as Navajo 

Reservation lands in New Mexico and Utah 
CAR10000I Indian country within the State of California 
GUR100000 The Island of Guam 
JAR100000 Johnston Atoll 
MWR100000 Midway Island and Wake Island 
MPR100000 Commonwealth of the Northern Mariana Islands 
NVR10000I Indian country within the State of Nevada, as well as the Duck 

Valley Reservation in Idaho, the Fort McDermitt Reservation in 
Oregon and the Goshute Reservation in Utah 

10. EPA Region 10: AK, WA, ID (except see Region 9 for Duck Valley Reservation 
Lands), and OR (except see Region 9 for Fort McDermitt Reservation). 

US EPA, Region 10 
NPDES Stormwater Program 
1200 6th Ave (OW-130) 
Seattle, WA 98101-1128 
Phone: (206) 553-6650 

The States of Oregon and Washington are the NPDES Permitting Authority for 
the majority of discharges within their respective states. 
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Permit No.	 Areas of coverage/where EPA is Permitting Authority 
AKR100000 	 The State of Alaska, except Indian country 
AKR10000I 	 Indian country within the state of Alaska 
IDR100000 	 The State of Idaho, except Indian country 
IDR10000I 	 Indian country within the State of Idaho, except Duck Valley 

Reservation lands (see Region 9) 
ORR10000I 	 Indian country within the State of Oregon, except Fort McDermitt 

Reservation lands (see Region 9) 
WAR10000F 	 Federal Facilities in the State of Washington, except those located 

on Indian country 
WAR10000I 	 Indian country within the State of Washington 
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Appendix C - Endangered Species Act Review Procedures 

You must meet at least one of the six criteria in Part 1.3.C.6 to be eligible for coverage 
under this permit. You must follow the procedures in this Appendix to assess the 
potential effects of stormwater discharges and stormwater discharge-related activities on 
listed species and their critical habitat. When evaluating these potential effects, operators 
must evaluate the entire project area. 

For purposes of this Appendix, the term “project area” is inclusive of the term “Action 
Area.” Action area is defined in 50 CFR §402.02 as all areas to be affected directly or 
indirectly by the federal action and not merely the immediate area involved in the action.  

This includes areas beyond the footprint of the construction area that may be affected by 
stormwater discharges and stormwater discharge related activities. “Project area” is 
defined in Appendix A. 

(Operators who are eligible and able to certify eligibility under Criterion B, C, D, or F of 
Part 1.3.C.6 because of a previously issued ESA section 10 permit, a previously 
completed ESA section 7 consultation, or because the operator’s activities were already 
addressed in another operator’s certification of eligibility may proceed directly to 
Step Four.) 

Step One: Determine if Listed Threatened or Endangered Species are Present On or 
Near Your Project Area 

You must determine, to the best of your knowledge, whether listed species are located on 
or near your project area. To make this determination, you should: 
�	 Determine if listed species are in your county or township. The local offices of the 

U.S. Fish and Wildlife Service (FWS), National Marine Fisheries Service (NMFS), 
and State or Tribal Heritage Centers often maintain lists of federally listed 
endangered or threatened species on their internet sites. Visit 
http://www.epa.gov/npdes/stormwater/cgp to find the appropriate site for your state 
or check with your local office. In most cases, these lists allow you to determine if 
there are listed species in your county or township. 

�	 If there are listed species in your county or township, check to see if critical habitat 
has been designated and if that area overlaps or is near your project area. 

�	 Contact your local FWS, NMFS, or State or Tribal Heritage Center to determine if the 
listed species could be found on or near your project area and if any critical habitat 
areas have been designated that overlap or are near your project area. Critical habitat 
areas maybe designated independently from the listed species for your county, so 
even if there are no listed species in your county or township, you must still contact 
one of the agencies mentioned above to determine if there are any critical habitat 
areas on or near your project area. 

You can also find critical habitat designations and associated requirements at 50 CFR 
Parts 17 and 226. http://www.access.gpo.gov. 
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�	 If there are no listed species in your county or township, no critical habitat areas on or 
near your project area, or if your local FWS, NMFS, or State or Tribal Heritage 
Center indicates that listed species are not a concern in your part of the county or 
township, you may check box A on the Notice of Intent Form. 

�	 If there are listed species and if your local FWS, NMFS, or State or Tribal Heritage 
Center indicates that these species could exist on or near your project area, you will 
need to do one or more of the following: 
�	 Conduct visual inspections: This method may be particularly suitable for 

construction sites that are smaller in size or located in non-natural settings such as 
highly urbanized areas or industrial parks where there is little or no natural 
habitat, or for construction activities that discharge directly into municipal 
stormwater collection systems. 

�	 Conduct a formal biological survey. In some cases, particularly for larger 
construction sites with extensive stormwater discharges, biological surveys may 
be an appropriate way to assess whether species are located on or near the project 
area and whether there are likely adverse effects to such species. Biological 
surveys are frequently performed by environmental consulting firms. A biological 
survey may in some cases be useful in conjunction with Steps Two, Three, or 
Four of these instructions. 

�	 Conduct an environmental assessment under the National Environmental Policy 
Act (NEPA). Such reviews may indicate if listed species are in proximity to the 
project area. Coverage under the CGP does not trigger such a review because the 
CGP does not regulate new sources (that is, dischargers subject to New Source 
Performance Standards under section 306 of the Clean Water Act), and is thus 
statutorily exempted from NEPA. See CWA section 511(c). However, some 
construction activities might require review under NEPA for other reasons such as 
federal funding or other federal involvement in the project. 

�	 If listed threatened or endangered species or critical habitat are present in the 
project area, you must look at impacts to species and/or habitat when following 
Steps Two through Four. Note that many but not all measures imposed to protect 
listed species under these steps will also protect critical habitat. Thus, meeting the 
eligibility requirements of this CGP may require measures to protect critical 
habitat that are separate from those to protect listed species. 

Step Two: Determine if the Construction Activity’s Stormwater Discharges or 
Stormwater Discharge- Related Activities Are Likely to Adversely Affect Listed 
Threatened or Endangered Species or Designated Critical Habitat 

To receive CGP coverage, you must assess whether your stormwater discharges or 
stormwater discharge related activities is likely to adversely affect listed threatened or 
endangered species or designated critical habitat that are present on or near your project 
area. 

Potential adverse effects from stormwater discharges and stormwater discharge-related 
activities include: 
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�	 Hydrological. Stormwater discharges may cause siltation, sedimentation or induce 
other changes in receiving waters such as temperature, salinity or pH. These effects 
will vary with the amount of stormwater discharged and the volume and condition of 
the receiving water. Where a stormwater discharge constitutes a minute portion of the 
total volume of the receiving water, adverse hydrological effects are less likely. 
Construction activity itself may also alter drainage patterns on a site where 
construction occurs that can impact listed species or critical habitat. 

�	 Habitat. Excavation, site development, grading, and other surface disturbance 
activities from construction activities, including the installation or placement of 
stormwater BMPs, may adversely affect listed species or their habitat. Stormwater 
may drain or inundate listed species habitat. 

�	 Toxicity. In some cases, pollutants in stormwater may have toxic effects on listed 
species. 

The scope of effects to consider will vary with each site. If you are having difficulty 
determining whether your project is likely to adversely affect listed species or critical 
habitat, or one of the Services has already raised concerns to you, you must contact the 
appropriate office of the FWS, NMFS or Natural Heritage Center for assistance. If 
adverse effects are not likely, then you may check box E on the NOI form and apply for 
coverage under the CGP. If the discharge may adversely effect listed species or critical 
habitat, you must follow Step Three. 

Step Three: Determine if Measures Can Be Implemented to Avoid Adverse Effects 
If you make a preliminary determination that adverse effects are likely to occur, you can 
still receive coverage under Criterion E of Part 1.3.C.6 of the CGP if appropriate 
measures are undertaken to avoid or eliminate the likelihood of adverse effects prior to 
applying for CGP coverage. These measures may involve relatively simple changes to 
construction activities such as re-routing a stormwater discharge to bypass an area where 
species are located, relocating BMPs, or by changing the “footprint” of the construction 
activity. You should contact the FWS and/or NMFS to see what appropriate measures 
might be suitable to avoid or eliminate the likelihood of adverse impacts to listed species 
and/or critical habitat. (See 50 CFR §402.13(b)). This can entail the initiation of informal 
consultation with the FWS and/or NMFS (described in more detail in Step Four). 

If you adopt measures to avoid or eliminate adverse affects, you must continue to abide 
by those measures for the duration of the construction project and coverage under the 
CGP. These measures must be described in the SWPPP and are enforceable CGP 
conditions and/or conditions for meeting the eligibility criteria in Part 1.3. If appropriate 
measures to avoid the likelihood of adverse effects are not available, you must follow 
Step Four. 

Step Four: Determine if the Eligibility Requirements of Criterion B, C, D, or F of 
Part 1.3.C.6 Can Be Met 
Where adverse effects are likely, you must contact the FWS and/or NMFS. You may still 
be eligible for CGP coverage if any likely adverse effects can be addressed through 
meeting Criterion B, C, D, or F of Part 1.3.C.6 of the CGP. These criteria are as follows: 
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1.	 An ESA Section 7 Consultation Is Performed for Your Activity (See Criterion B or C 
of Part 1.3.C.6 of the CGP). 

Formal or informal ESA section 7 consultation is performed with the FWS and/or NMFS 
that addresses the effects of your stormwater discharges and stormwater discharge-related 
activities on federally-listed and threatened species and designated critical habitat. FWS 
and/or NMFS may request that consultation take place if any actions are identified that 
may affect listed species or critical habitat. In order to be eligible for coverage under this 
permit, consultation must result in a “no jeopardy opinion” or a written concurrence by 
the Service(s) on a finding that your stormwater discharge(s) and stormwater discharge-
related activities are not likely to adversely affect listed species or critical habitat (For 
more information on consultation, see 50 CFR §402). If you receive a “jeopardy 
opinion,” you may continue to work with the FWS and/or NMFS and your permitting 
authority to modify your project so that it will not jeopardize listed species or designated 
critical habitat.  

Most consultations are accomplished through informal consultation. By the terms of this 
CGP, EPA has automatically designated operators as non-federal representatives for the 
purpose of conducting informal consultations. See Part 1.3.C.6 and 50 CFR §402.08 and 
§402.13. When conducting informal ESA section 7 consultation as a non-federal 
representative, you must follow the procedures found in 50 CFR Part 402 of the ESA 
regulations. You must notify FWS and/or NMFS of your intention and agreement to 
conduct consultation as a non-federal representative. 

Consultation may occur in the context of another federal action at the construction site 
(e.g., where ESA section 7 consultation was performed for issuance of a wetlands dredge 
and fill permit for the project or where a NEPA review is performed for the project that 
incorporates a section 7 consultation). Any terms and conditions developed through 
consultations to protect listed species and critical habitat must be incorporated into the 
SWPPP. As noted above, operators may, if they wish, initiate consultation with the 
Services at Step Four. 

Whether ESA section 7 consultation must be performed with either the FWS, NMFS or 
both Services depends on the listed species that may be affected by the operator’s 
activity. In general, NMFS has jurisdiction over marine, estuaries, and anadromous 
species. Operators should also be aware that while formal section 7 consultation provides 
protection from incidental takings liability, informal consultation does not. 

2.	 An Incidental Taking Permit Under Section 10 of the ESA is Issued for the Operators 
Activity (See Criterion D of Part 1.3.C.6 of the CGP). 

Your construction activities are authorized through the issuance of a permit under section 
10 of the ESA and that authorization addresses the effects of your stormwater 
discharge(s) and stormwater discharge-related activities on federally-listed species and 
designated critical habitat. You must follow FWS and/or NMFS procedures when 
applying for an ESA Section 10 permit (see 50 CFR §17.22(b)(1) for FWS and §222.22 
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for NMFS). Application instructions for section 10 permits for FWS and NMFS can be 
obtained by accessing the FWS and NMFS websites (http://www.fws.gov and 
http://www.nmfs.noaa.gov) or by contacting the appropriate FWS and NMFS regional 
office. 

3.	 You are Covered Under the Eligibility Certification of Another Operator for the 
Project Area (See Criterion F of Part 1.3.C.6 of the CGP). 

Your stormwater discharges and stormwater discharge-related activities were already 
addressed in another operator’s certification of eligibility under Criteria A through E of 
Part 1.3.C.6 which also included your project area. For example, a general contractor or 
developer may have completed and filed an NOI for the entire project area with the 
necessary Endangered Species Act certifications (criteria A-E), subcontractors may then 
rely upon that certification and must comply with any conditions resulting from that 
process. By certifying eligibility under Criterion F of Part 1.3.C.6, you agree to comply 
with any measures or controls upon which the other operator’s certification under 
Criterion B, C, or D of Part 1.3.C.6 was based. Certification under Criterion F of Part 
1.3.C.6 is discussed in more detail in the Fact Sheet that accompanies this permit. 

You must comply with any terms and conditions imposed under the eligibility 
requirements of Criterion A through F to ensure that your stormwater discharges and 
stormwater discharge-related activities are protective of listed species and/or critical 
habitat. Such terms and conditions must be incorporated in the project’s SWPPP. If the 
eligibility requirements of Part 1.3.C.6 cannot be met, then you are not eligible for 
coverage under the CGP. In these instances, you may consider applying to EPA for an 
individual permit. 
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Appendix D - Small Construction Waivers and Instructions 

These waivers are only available to stormwater discharges associated with small 
construction activities (i.e., 1-5 acres). As the operator of a small construction activity, 
you may be able to qualify for a waiver in lieu of needing to obtain coverage under this 
general permit based on: (A) a low rainfall erosivity factor, (B) a TMDL analysis, or (C) 
an equivalent analysis that determines allocations for small construction sites are not 
needed. Each operator, otherwise needing permit coverage, must notify EPA of its 
intention for a waiver. It is the responsibility of those individuals wishing to obtain a 
waiver from coverage under this general permit to submit a complete and accurate waiver 
certification as described below. Where the operator changes or another is added during 
the construction project, the new operator must also submit a waiver certification to be 
waived. 

A. Rainfall Erosivity Waiver 

Under this scenario the small construction project’s rainfall erosivity factor calculation 
(“R” in the Revised Universal Soil Loss Equation) is less than 5 during the period of 
construction activity. The operator must certify to the EPA that construction activity will 
occur only when the rainfall erosivity factor is less than 5. The period of construction 
activity begins at initial earth disturbance and ends with final stabilization. Where 
vegetation will be used for final stabilization, the date of installation of a stabilization 
practice that will provide interim non-vegetative stabilization can be used for the end of 
the construction period, provided the operator commits (as a condition of waiver 
eligibility) to periodically inspect and properly maintain the area until the criteria for final 
stabilization as defined in the construction general permit have been met. If use of this 
interim stabilization eligibility condition was relied on to qualify for the waiver, signature 
on the waiver with its certification statement constitutes acceptance of and commitment 
to complete the final stabilization process. The operator must submit a waiver 
certification to EPA prior to commencing construction activities. 

Note: The rainfall erosivity factor “R” is determined in accordance with Chapter 2 of 
Agriculture Handbook Number 703, Predicting Soil Erosion by Water: A Guide to 
Conservation Planning With the Revised Universal Soil Loss Equation (RUSLE), 
pages 21–64, dated January 1997; United States Department of Agriculture (USDA), 
Agricultural Research Service. 

EPA has developed an online rainfall erosivity calculator to help small construction sites 
determine potential eligibility for the rainfall erosivity waiver.You can access the 
calculator from EPA’s website at: www.epa.gov/npdes/stormwater/lew. The R factor can 
easily be calculated by using the construction site latitude/longitude or address and 
estimated start and end dates of construction. This calculator may also be useful in 
determining the time periods during which construction activity could be waived from 
permit coverage. You may find that moving your construction activity by a few weeks or 
expediting site stabilization will allow you to qualify for the waiver. Use this online 
calculator or the Construction Rainfall Erosivity Waiver Fact Sheet 
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(www.epa.gov/npdes/pubs/fact3-1.pdf) to assist in determining the R Factor for your 
small construction site. 

If you are the operator of the construction activity and eligible for a waiver based on low 
erosivity potential, you may submit a rainfall erosivity waiver electronically via EPA’s 
eNOI system (www.epa.gov/npdes/eNOI) or provide the following information on the 
waiver certification form in order to be waived from permitting requirements: 

1.	 Name, address and telephone number of the construction site operators; 
2.	 Name (or other identifier), address, county or similar governmental subdivision, 

and latitude/longitude of the construction project or site; 
3.	 Estimated construction start and completion (i.e., final stabilization) dates, and 

total acreage (to the nearest quarter acre) to be disturbed; 
4.	 The rainfall erosivity factor calculation that applies to the active construction 

phase at your project site; and 
5.	 A statement, signed and dated by an authorized representative as provided in 

Appendix G, Subsection 11, that certifies that the construction activity will take 
place during a period when the value of the rainfall erosivity factor is less than 
five. 

You can access the waiver certification form from EPA’s website at: 
(http://www.epa.gov/npdes/pubs/construction_waiver_form.pdf). Paper copies of the 
form must be sent to one of the addresses listed in Part D of this section.   

Note: If the R factor is 5 or greater, you cannot apply for the rainfall erosivity waiver, 
and must apply for permit coverage as per Subpart 2.1 of the construction general 
permit, unless you qualify for the Water Quality Waiver as described below. 

If your small construction project continues beyond the projected completion date given 
on the waiver certification, you must recalculate the rainfall erosivity factor for the new 
project duration. If the R factor is below five (5), you must update all applicable 
information on the waiver certification and retain a copy of the revised waiver as part of 
the site SWPPP. The new waiver certification must be submitted prior to the projected 
completion date listed on the original waiver form to assure your exemption from 
permitting requirements is uninterrupted. If the new R factor is five (5) or above, you 
must submit an NOI as per Part 2. 

B. TMDL Waiver 

This waiver is available if EPA has established or approved a TMDL that addresses the 
pollutant(s) of concern and has determined that controls on stormwater discharges from 
small construction activity are not needed to protect water quality. The pollutant(s) of 
concern include sediment (such as total suspended solids, turbidity or siltation) and any 
other pollutant that has been identified as a cause of impairment of any water body that 
will receive a discharge from the construction activity. Information on TMDLs that have 
been established or approved by EPA is available from EPA online at 
http://www.epa.gov/owow/tmdl/ and from state and tribal water quality agencies. 
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If you are the operator of the construction activity and eligible for a waiver based on 
compliance with an EPA established or approved TMDL, you must provide the following 
information on the Waiver Certification form in order to be waived from permitting 
requirements: 

1.	 Name, address and telephone number of the construction site operator(s); 
2.	 Name (or other identifier), address, county or similar governmental subdivision, 

and latitude/longitude of the construction project or site; 
3.	 Estimated construction start and completion (i.e., final stabilization) dates, and 

total acreage (to the nearest quarter acre) to be disturbed; 
4.	 The name of the water body(s) that would be receiving stormwater discharges 

from your construction project; 
5.	 The name and approval date of the TMDL; 
6.	 A statement, signed and dated by an authorized representative as provided in 

Appendix G, Subsection 11, that certifies that the construction activity will take 
place and that the stormwater discharges will occur, within the drainage area 
addressed by the TMDL. 

C. Equivalent Analysis Waiver 

This waiver is available for non-impaired waters only. The operator can develop an 
equivalent analysis that determines allocations for his small construction site for the 
pollutant(s) of concern or determines that such allocations are not needed to protect water 
quality. This waiver requires a small construction operator to develop an equivalent 
analysis based on existing in-stream concentrations, expected growth in pollutant 
concentrations from all sources, and a margin of safety. 

If you are a construction operator who wants to use this waiver, you must develop your 
equivalent analysis and provide the following information to be waived from permitting 
requirements:  

1.	 Name, address and telephone number of the construction site operator(s); 
2.	 Name (or other identifier), address, county or similar governmental subdivision, 

and latitude/longitude of the construction project or site; 
3.	 Estimated construction start and completion (i.e., final stabilization) dates, and 

total acreage (to the nearest quarter acre) to be disturbed; 
4.	 The name of the water bodies that would be receiving stormwater discharges from 

your construction project; 
5.	 Your equivalent analysis; 
6.	 A statement, signed and dated by an authorized representative as provided in 

Appendix G, Subsection 11, that certifies that the construction activity will take 
place and that the stormwater discharges will occur, within the drainage area 
addressed by the equivalent analysis. 

D. Waiver Deadlines and Submissions 
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1.	 Waiver certifications must be submitted prior to commencement of construction 
activities. 

2.	 If you submit a TMDL or equivalent analysis waiver request, you are not waived 
until EPA approves your request. As such, you may not commence construction 
activities until receipt of approval from EPA. 

3.	 Late Notifications: Operators are not prohibited from submitting waiver 
certifications after initiating clearing, grading, excavation activities, or other 
construction activities. The Agency reserves the right to take enforcement for any 
unpermitted discharges that occur between the time construction commenced and 
waiver authorization is granted. 

Submittal of a waiver certification is an optional alternative to obtaining permit coverage 
for discharges of stormwater associated with small construction activity, provided you 
qualify for the waiver. Any discharge of stormwater associated with small construction 
activity not covered by either a permit or a waiver may be considered an unpermitted 
discharge under the Clean Water Act. As mentioned above, EPA reserves the right to take 
enforcement for any unpermitted discharges that occur between the time construction 
commenced and either discharge authorization is granted or a complete and accurate 
waiver certification is submitted. EPA may notify any operator covered by a waiver that 
they must apply for a permit. EPA may notify any operator who has been in non­
compliance with a waiver that they may no longer use the waiver for future projects. Any 
member of the public may petition EPA to take action under this provision by submitting 
written notice along with supporting justification. 

Complete and accurate Rainfall Erosivity waiver certifications not otherwise submitted 
electronically via EPA’s eNOI system (www.epa.gov/npdes/eNOI) must be sent to one of 
the following addresses: 

Regular U.S. Mail Delivery Overnight/Express Mail Delivery 
EPA Stormwater Notice Processing EPA Stormwater Notice Processing 
Center Center 
Mail Code 4203M Room 7420 
U.S. EPA U.S. EPA 
1200 Pennsylvania Avenue, NW 1201Constitution Avenue, NW 
Washington, DC 20460 Washington, DC 20004 

Complete and accurate TMDL or equivalent analysis waiver requests must be sent to the 
applicable EPA Region office specified in Appendix B. 
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Appendix E - Notice of Intent Form and Instructions 
From the effective date of this permit, operators are to use the Notice of Intent Form 
contained in this Appendix to obtain permit coverage. 
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This Form Replaces Form 3510-9 (8-98) 
Refer to the Following Pages for Instructions 

Form Approved OMB Nos. 2040-0188 and 2040-0211 

NPDES 
FORM 

United States Environmental Protection Agency 
Washington, DC 20460 

Notice of Intent (NOI) for Storm Water Discharges Associated with 
Construction Activity Under an NPDES General Permit 

Submission of this Notice of Intent (NOI) constitutes notice that the party identified in Section II of this form requests authorization to 
discharge pursuant to the NPDES Construction General Permit (CGP) permit number identified in Section I of this form. Submission of this 
NOI also constitutes notice that the party identified in Section II of this form meets the eligibility requirements of the CGP for the project 
identified in Section III of this form. Permit coverage is required prior to commencement of construction activity until you are eligible to 
terminate coverage as detailed in the CGP. To obtain authorization, you must submit a complete and accurate NOI form. Refer to the 
instructions at the end of this form. 

I. Permit Number 

II. Operator Information 

Name: 

IRS Employer Identification Number (EIN):  – 

Mailing Address: 

Street: 

City: State: Zip Code: -

Phone: - - Fax (optional): - -

E-mail: 

N (degrees, minutes, decimal) 

III. Project/Site Information 

Project/Site Name: 

Project Street/Location: 

City:  State: Zip Code: -

County or similar government subdivision: 

Latitude/Longitude (Use one of three possible formats, and specify method) 

Latitude 1. __ __° __ __� __ __� N (degrees, minutes, seconds) 

2. __ __° __ __. __ __� 

3. __ __. __ __  __ __° N ( degrees decimal) 

Longitude 1. __ __ __° __ __� __ __� W (degrees, minutes, seconds) 

2. __ __ __° __ __. __ __� W (degrees, minutes, decimal) 

3. __ __ __. __ __ __ __° W (degrees decimal) 

Method: U.S.G.S. topographic map  EPA web site GPS  Other: 

If you used a U.S.G.S. topographic map, what was the scale? ________________________________________________________ 

Project located in Indian Country?  YES  NO 

If yes, name of reservation, or if not part of a reservation, put “Not Applicable:” ___________________________________________ 

Estimated Project Start Date: / / Estimated Project Completion Date: / / 

Month Day Year Month Day Year 

Estimated Area to be Disturbed (to the nearest quarter acre): . 
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IV. SWPPP Information 

Has the SWPPP been prepared in advance of filing this NOI?  YES NO 

Location of SWPP for Viewing:  Address in Section II Address in Section III Other 
If other: 

SWPPP Street: 

City: State: Zip Code: -

SWPPP Contact Information (if different than that in Section II): 

Name: 

Phone: - - Fax (optional): - -

E-mail: 

V. Discharge Information 

Identify the name(s) of waterbodies to which you discharge. ___________________________________________________________________ 

___________________________________________________________________________________________________________________ 

Is this discharge consistent with the assumptions and requirements of applicable EPA approved or established TMDL(s)?  YES  NO 

VI. Endangered Species Protection 

Under which criterion of the permit have you satisfied your ESA eligibility obligations? 

A B C D E F 

If you select criterion F, provide permit tracking number of operator under which you are certifying eligibility: 

VII. Certification Information 
I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in accordance with a 
system designed to assure that qualified personnel properly gathered and evaluated the information submitted. Based on my inquiry of the 
person or persons who manage the system, or those persons directly responsible for gathering the information, the information submitted 
is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant penalties for submitting false 
information, including the possibility of fine and imprisonment for knowing violations. 

Print Name: 

Title: 

Signature: _____________________________________________________________________________ Date: 

E-mail: ________________________________________________________________________________ 

NOI Preparer (Complete if NOI was prepared by someone other than the certifier) 

Prepared by: 

Organization: 

Phone: - - Ext. E-mail: 
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Instructions for Completing EPA Form 3510-9 

Notice of Intent (NOI) for Storm Water Discharges Associated with
 
Construction Activity Under an NPDES General Permit 


NPDES Form Date This Form Replaces Form 3510-9 (8/98) Form Approved OMB Nos. 2040-0188 and 2040-0211 

Who Must File an NOI Form 
Under the provisions of the Clean Water Act, as amended (33 
U.S.C. 1251 et. seq.; the Act), federal law prohibits storm 
water discharges from certain construction activities to waters 
of the U.S. unless that discharge is covered under a National 
Pollutant Discharge Elimination System (NPDES) Permit. 
Operator(s) of construction sites where one or more acres are 
disturbed, smaller sites that are part of a larger common plan 
of development or sale where there is a cumulative 
disturbance of at least one acre, or any other site specifically 
designated by the Director, must submit an NOI to obtain 
coverage under an NPDES general permit. Each person, firm, 
public organization, or any other entity that meets either of the 
following criteria must file this form: (1) they have operational 
control over construction plans and specifications, including 
the ability to make modifications to those plans and 
specifications; or (2) they have day-to-day operational control 
of those activities at the project necessary to ensure 
compliance with SWPPP requirements or other permit 
conditions. If you have questions about whether you need an 
NPDES storm water permit, or if you need information to 
determine whether EPA or your state agency is the permitting 
authority, refer to www.epa.gov/npdes/stormwater/cgp or 
telephone the Storm Water Notice Processing Center at (866) 
352-7755. 

Where to File NOI Form 
See the applicable CGP for information on where to send your 
completed NOI form. 

Completing the Form 
Obtain and read a copy of the appropriate EPA Storm Water 
Construction General Permit for your area. To complete this 
form, type or print uppercase letters, in the appropriate areas 
only. Please place each character between the marks 
(abbreviate if necessary to stay within the number of 
characters allowed for each item). Use one space for breaks 
between words, but not for punctuation marks unless they are 
needed to clarify your response. If you have any questions on 
this form, refer to www.epa.gov/npdes/stormwater/cgp or 
telephone the Storm Water Notice Processing Center at (866) 
352-7755. Please submit original document with signature in 
ink . do not send a photocopied signature.  

Section I. Permit Number 
Provide the number of the permit under which you are 
applying for coverage (see Appendix B of the general permit 
for the list of eligible permit numbers).  

IRS), also commonly referred to as your taxpayer ID. If the 
applicant does not have an EIN enter “NA” in the space 
provided. Also provide the operator’s mailing address, 
telephone number, fax number (optional) and e-mail address 
(to be notified via e-mail of NOI approval when available). 
Correspondence for the NOI will be sent to this address. 

Section III. Project/Site Information 
Enter the official or legal name and complete street address, 
including city, state, zip code, and county or similar 
government subdivision of the project or site. If the project or 
site lacks a street address, indicate the general location of the 
site (e.g., Intersection of State Highways 61 and 34). 
Complete site information must be provided for permit 
coverage to be granted. 

The applicant must also provide the latitude and longitude of 
the facility either in degrees, minutes, seconds; degrees, 
minutes, decimal; or decimal format. The latitude and longitude 
of your facility can be determined in several different ways, 
including through the use of global positioning system (GPS) 
receivers, U.S. Geological Survey (U.S.G.S.) topographic or 
quadrangle maps, and EPA’s web-based siting tools, among 
others. Refer to www.epa.gov/npdes/stormwater/cgp for further 
guidance on the use of these methodologies. For consistency, 
EPA requests that measurements be taken from the 
approximate center of the construction site. Applicants must 
specify which method they used to determine latitude and 
longitude. If a U.S.G.S. topographic map is used, applicants are 
required to specify the scale of the map used. 

Indicate whether the project is in Indian country, and if so, 
provide the name of the Reservation. If the project is in Indian 
Country Lands that are not part of a Reservation, indicate “not 
applicable” in the space provided.  

Enter the estimated construction start and completion dates 
using four digits for the year (i.e., 05/27/1998). Enter the 
estimated area to be disturbed including but not limited to: 
grubbing, excavation, grading, and utilities and infrastructure 
installation. Indicate to the nearest quarter acre. Note: 1 acre 
= 43,560 sq. ft. 

Section IV. SWPPP Information 
Indicate whether or not the SWPPP was prepared in advance 
of filing the NOI form. Check the appropriate box for the 
location where the SWPPP may be viewed. Provide the 
name, fax number (optional), and e-mail address of the 
contact person if different than that listed in Section II of the 
NOI form. 

Section II. Operator Information 
Provide the legal name of the person, firm, public 
organization, or any other entity that operates the project 
described in this application. An operator of a project is a legal 
entity that controls at least a portion of site operations and is 
not necessarily the site manager. Provide the employer 
identification number (EIN from the Internal Revenue Service; 

Section V. Discharge Information  
Enter the name(s) of receiving waterbodies to which the 
project’s storm water will discharge. These should be the first 
bodies of water that the discharge will reach. (Note: If you 
discharge to more than one waterbody, please indicate all 
such waters in the space provided and attach a separate 
sheet if necessary.) For example, if the discharge leaves your 
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Instructions for Completing EPA Form 3510-9 

Notice of Intent (NOI) for Storm Water Discharges Associated with 

Construction Activity Under an NPDES General Permit 


NPDES Form Date This Form Replaces Form 3510-9 (8/98) Form Approved OMB Nos. 2040-0188 and 2040-0211 

site and travels through a roadside swale or a storm sewer 
and then enters a stream that flows to a river, the stream 
would be the receiving waterbody. Waters of the U.S. include 
lakes, streams, creeks, rivers, wetlands, impoundments, 
estuaries, bays, oceans, and other surface bodies of water 
within the confines of the U.S. and U.S. coastal waters. 
Waters of the U.S. do not include man-made structures 
created solely for the purpose of wastewater treatment. U.S. 
Geological Survey topographical maps may be used to make 
this determination. If the map does not provide a name, use a 
format such as “unnamed tributary to Cross Creek”. If you 
discharge into a municipal separate storm sewer system 
(MS4), you must identify the waterbody into which that portion 
of the storm sewer discharges. That information should be 
readily available from the operator of the MS4.  

Indicate whether your storm water discharges from 
construction activities will be consistent with the assumptions 
and requirements of applicable EPA approved or established 
TMDL(s). To answer this question, refer to 
www.epa.gov/npdes/stormwater/cgp for state- and regional-
specific TMDL information related to the construction general 
permit. You may also have to contact your EPA regional office 
or state agency. If there are no applicable TMDLs or no 
related requirements, please check the “yes” box in the NOI 
form. 

Section VI. Endangered Species Information 
Indicate for which criterion (i.e., A, B, C, D, E, or F) of the 
permit the applicant is eligible with regard to protection of 
federally listed endangered and threatened species, and 
designated critical habitat. See Part 1.3.C.6 and Appendix C 
of the permit. If you select criterion F, provide the permit 
tracking number of the operator under which you are certifying 
eligibility. The permit tracking number is the number assigned 
to the operator by the Storm Water Notice Processing Center 
after EPA acceptance of a complete NOI. 

Section VII. Certification Information  
All applications, including NOIs, must be signed as follows: 
For a corporation: By a responsible corporate officer. For the 
purpose of this Section, a responsible corporate officer 
means: 

(i) a president, secretary, treasurer, or vice-president of the 
corporation in charge of a principal business function, or any 
other person who performs similar policy- or decision-making 
functions for the corporation, or (ii) the manager of one or 
more manufacturing, production, or operating facilities, 
provided, the manager is authorized to make management 
decisions which govern the operation of the regulated facility 
including having the explicit or implicit duty of making major 
capital investment recommendations, and initiating and 
directing other comprehensive measures to assure long-term 
environmental compliance with environmental laws and 
regulations; the manager can ensure that the necessary 
systems are established or actions taken to gather complete 
and accurate information for permit application requirements; 
and where authority to sign documents has been assigned or 

delegated to the manager in accordance with corporate 
procedures. 

For a partnership or sole proprietorship: By a general partner 
or the proprietor, respectively; or  

For a municipality, state, federal, or other public agency: By 
either a principal executive officer or ranking elected official. 
For purposes of this Part, a principal executive officer of a 
federal agency includes (i) the chief executive officer of the 
agency, or (ii) a senior executive officer having responsibility 
for the overall operations of a principal geographic unit of the 
agency (e.g., Regional Administrator of EPA).  

Include the name, title, and email address of the person 
signing the form and the date of signing. An unsigned or 
undated NOI form will not be considered eligible for permit 
coverage. If the NOI was prepared by someone other than the 
certifier (for example, if the NOI was prepared by the facility 
SWPPP contact or a consultant for the certifier’s signature), 
include the name, organization, phone number and email 
address of the NOI preparer. 

Paperwork Reduction Act Notice  
Public reporting burden for this application is estimated to 
average 3.7 hours. This estimate includes time for reviewing 
instructions, searching existing data sources, gathering and 
maintaining the data needed, and completing and reviewing 
the collection of information. An agency may not conduct or 
sponsor, and a person is not required to respond to, a 
collection of information unless it displays a currently valid 
OMB control number. Send comments regarding the burden 
estimate, any other aspect of the collection of information, or 
suggestions for improving this form, including any suggestions 
which may increase or reduce this burden to: Chief, 
Information Policy Branch 2136, U.S. Environmental 
Protection, Agency, 1200 Pennsylvania Avenue, NW, 
Washington, D.C. 20460. Include the OMB control number on 
any correspondence. Do not send the completed form to this 
address.  

Visit this website for mailing instructions: 
www.epa.gov/npdes/stormwater/mail 

Visit this website for instructions on how to submit 
electronically: 
www.epa.gov/npdes/stormwater/enoi 
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Appendix F - Notice of Termination Form and Instructions 
From the effective date of this permit, operators are to use the Notice of Termination 
Form contained in this Appendix to terminate permit coverage. 
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This Form Replaces Form 3517-7 (8-98) 
Refer to the Following Page for Instructions 

Form Approved OMB Nos. 2040-0086 and 2040-0211 

NPDES 
FORM 

United States Environmental Protection Agency 
Washington, DC 20460 

Notice of Termination (NOT) of Coverage Under an NPDES General Permit for 
Stormwater Discharges Associated with Construction Activity 

Submission of this Notice of Termination constitutes notice that the party identified in Section II of this form is no longer authorized to 
discharge stormwater associated with construction activity under the NPDES program from the site identified in Section III of this form. All 
necessary information must be included on this form. Refer to the instructions at the end of this form. 

I. Permit Information 

NPDES Stormwater General Permit Tracking Number:  

Reason for Termination (Check only one): 

Final stabilization has been achieved on all portions of the site for which you are responsible.  

Another operator has assumed control, according to Appendix G, Section 11.C of the CGP, over all areas of the site that have not been 
finally stabilized. 

Coverage under an alternative NPDES permit has been obtained. 

For residential construction only, temporary stabilization has been completed and the residence has been transferred to the homeowner. 

II. Operator Information 

Name: 

IRS Employer Identification Number (EIN):  – 

Mailing Address: 

Street: 

City: State: Zip Code: -

Phone: - - Fax (optional): - -

E-mail: 

III. Project/Site Information 

Project/Site Name: 

Project Street/Location: 

City:  State: Zip Code: -

County or similar government subdivision: 

IV. Certification Information 

I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in accordance with a 
system designed to assure that qualified personnel properly gathered and evaluated the information submitted. Based on my inquiry of the 
person or persons who manage the system, or those persons directly responsible for gathering the information, the information submitted is, 
to the best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant penalties for submitting false 
information, including the possibility of fine and imprisonment for knowing violations. 

Print Name: ______________________________________________________________________________________________________ 

Print Title: ________________________________________________________________________________________________________ 

Email: __________________________________________________________________________________________________________ 

Signature: _______________________________________________________________________________________________________ 

Date: ___________________________________________________________________________________________________________ 
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Instructions for Completing EPA Form 3510-13 

Notice of Termination (NOT) of Coverage Under an NPDES General Permit for 

Stormwater Discharges Associated with Construction Activity
 

NPDES Form This Form Replaces Form 3517-7 (8-98) Form Approved OMB Nos. 2040-0086 and 2040-0211 

Who May File an NOT Form 
Permittees who are presently covered under the EPA-issued National 
Pollutant Discharge Elimination System (NPDES) General Permit for 
Stormwater Discharges Associated with Construction Activity may 
submit an NOT form when final stabilization has been achieved on all 
portions of the site for which you are responsible; another operator has 
assumed control in accordance with Appendix G, Section 11.C of the 
General Permit over all areas of the site that have not been finally 
stabilized; coverage under an alternative NPDES permit has been 
obtained; or for residential construction only, temporary stabilization 
has been completed and the residence has been transferred to the 
homeowner. 

“Final stabilization” means that all soil disturbing activities at the site 
have been completed and that a uniform perennial vegetative cover 
with a density of at least 70% of the native background vegetative 
cover for the area has been established on all unpaved areas and 
areas not covered by permanent structures, or equivalent permanent 
stabilization measures (such as the use of riprap, gabions, or 
geotextiles) have been employed. See “final stabilization” definition in 
Appendix A of the Construction General Permit for further guidance 
where background native vegetation covers less than 100 percent of 
the ground, in arid or semi-arid areas, for individual lots in residential 
construction, and for construction projects on land used for agricultural 
purposes. 

Completing the Form 
Type or print, using uppercase letters, in the appropriate areas only. 
Please place each character between the marks. Abbreviate if 
necessary to stay within the number of characters allowed for each 
item. Use only one space for breaks between words, but not for 
punctuation marks unless they are needed to clarify your response. If 
you have any questions about this form, refer to 
www.epa.gov/npdes/stormwater/cgp or telephone the Stormwater 
Notice Processing Center at (866) 352-7755. Please submit original 
document with signature in ink - do not send a photocopied signature.  

Section I. Permit Number 
Enter the existing NPDES Stormwater General Permit Tracking 
Number assigned to the project by EPA’s Stormwater Notice 
Processing Center. If you do not know the permit tracking number, 
refer to www.epa.gov/npdes/stormwater/cgp or contact the Stormwater 
Notice Processing Center at (866) 352-7755.  

Indicate your reason for submitting this Notice of Termination by 
checking the appropriate box. Check only one: 

Final stabilization has been achieved on all portions of the site for 
which you are responsible.  

Another operator has assumed control according to Appendix G, 
Section 11.C over all areas of the site that have not been finally 
stabilized.  

Coverage under an alternative NPDES permit has been obtained.  

For residential construction only, if temporary stabilization has 
been completed and the residence has been transferred to the 
homeowner. 

Section II. Operator Information 
Provide the legal name of the person, firm, public organization, or any 
other entity that operates the project described in this application and is 
covered by the permit tracking number identified in Section I. The 
operator of the project is the legal entity that controls the site operation, 
rather than the site manager. Provide the employer identification 
number (EIN from the Internal Revenue Service; IRS). If the applicant 
does not have an EIN enter “NA” in the space provided. Enter the 

complete mailing address, telephone number, and email address of 
the operator. Optional: enter the fax number of the operator. 

Section III. Project/Site Information 
Enter the official or legal name and complete street address, 
including city, state, zip code, and county or similar government 
subdivision of the project or site. If the project or site lacks a street 
address, indicate the general location of the site (e.g., Intersection of 
State Highways 61 and 34). Complete site information must be 
provided for termination of permit coverage to be valid. 

Section IV. Certification Information 
All applications, including NOIs, must be signed as follows: 
For a corporation: By a responsible corporate officer. For the 
purpose of this Part, a responsible corporate officer means: (i) a 
president, secretary, treasurer, or vice-president of the corporation in 
charge of a principal business function, or any other person who 
performs similar policy-or decision-making functions for the 
corporation, or (ii) the manager of one or more manufacturing, 
production, or operating facilities, provided, the manager is 
authorized to make management decisions which govern the 
operation of the regulated facility including having the explicit or 
implicit duty of making major capital investment recommendations, 
and initiating and directing other comprehensive measures to assure 
long-term environmental compliance with environmental laws and 
regulations; the manager can ensure that the necessary systems are 
established or actions taken to gather complete and accurate 
information for permit application requirements; and where authority 
to sign documents has been assigned or delegated to the manager 
in accordance with corporate procedures. 

For a partnership or sole proprietorship: By a general partner or the 
proprietor, respectively; or 

For a municipality, state, federal, or other public agency: By either a 
principal executive officer or ranking elected official. For purposes of 
this Part, a principal executive officer of a federal agency includes 
(i) the chief executive officer of the agency, or (ii) a senior executive 
officer having responsibility for the overall operations of a principal 
geographic unit of the agency (e.g., Regional Administrator of EPA). 

Include the name, title, and email address of the person signing the 
form and the date of signing. An unsigned or undated NOT form will 
not be considered valid termination of permit coverage. 

Paperwork Reduction Act Notice 
Public reporting burden for this application is estimated to average 
0.5 hours per notice, including time for reviewing instructions, 
searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. 
An agency may not conduct or sponsor, and a person is not required 
to respond to, a collection of information unless it displays a 
currently valid OMB control number. Send comments regarding the 
burden estimate, any other aspect of the collection of information, or 
suggestions for improving this form including any suggestions which 
may increase or reduce this burden to: Chief, Information Policy 
Branch, 2136, U.S. Environmental Protection Agency, 1200 
Pennsylvania Avenue, NW, Washington, DC 20460. Include the 
OMB number on any correspondence. Do not send the completed 
form to this address. 

Visit this website for mailing instruction: 
www.epa.gov/npdes/stormwater/mail 

Visit this website for instructions on how to submit electronically: 
www.epa.gov/npdes/stormwater/enoi 
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Appendix G - Standard Permit Conditions 
STANDARD PERMIT CONDITIONS 
1. Duty To Comply 
You must comply with all conditions of this permit. Any permit noncompliance 
constitutes a violation of the Clean Water Act and is grounds for enforcement action; for 
permit termination, revocation and reissuance, or modification; or for denial of a permit 
renewal application. 
A. You must comply with effluent standards or prohibitions established under section 

307(a) of the Clean Water Act for toxic pollutants and with standards for sewage 
sludge use or disposal established under section 405(d) of the CWA within the time 
provided in the regulations that establish these standards or prohibitions or standards 
for sewage sludge use or disposal, even if the permit has not yet been modified to 
incorporate the requirement. 

B. The Clean Water Act provides that any person who violates section 301, 302, 306, 
307, 308, 318 or 405 of the Act, or any permit condition or limitation implementing 
any such sections in a permit issued under section 402, or any requirement imposed in 
a pretreatment program approved under sections 402(a)(3) or 402(b)(8) of the Act, is 
subject to a civil penalty not to exceed the maximum amounts authorized by Section 
309(d) of the Act and the Federal Civil Penalties Inflation Adjustment Act (28 U.S.C. 
§2461 note) as amended by the Debt Collection Improvement Act (31 U.S.C. §3701 
note) (currently $27,500 per day for each violation). 
The Clean Water Act provides that any person who negligently violates sections 301, 
302, 306, 307, 308, 318, or 405 of the Act, or any condition or limitation 
implementing any of such sections in a permit issued under section 402 of the Act, or 
any requirement imposed in a pretreatment program approved under section 402(a)(3) 
or 402(b)(8) of the Act, is subject to criminal penalties of $2,500 to $25,000 per day 
of violation, or imprisonment of not more than 1 year, or both. In the case of a second 
or subsequent conviction for a negligent violation, a person shall be subject to 
criminal penalties of not more than $50,000 per day of violation, or by imprisonment 
of not more than 2 years, or both. Any person who knowingly violates such sections, 
or such conditions or limitations is subject to criminal penalties of $5,000 to $50,000 
per day of violation, or imprisonment for not more than 3 years, or both. In the case 
of a second or subsequent conviction for a knowing violation, a person shall be 
subject to criminal penalties of not more than $100,000 per day of violation, or 
imprisonment of not more than 6 years, or both. Any person who knowingly violates 
section 301, 302, 303, 306, 307, 308, 318 or 405 of the Act, or any permit condition 
or limitation implementing any of such sections in a permit issued under section 402 
of the Act, and who knows at that time that he thereby places another person in 
imminent danger of death or serious bodily injury, shall, upon conviction, be subject 
to a fine of not more than $250,000 or imprisonment of not more than 15 years, or 
both. In the case of a second or subsequent conviction for a knowing endangerment 
violation, a person shall be subject to a fine of not more than $500,000 or by 
imprisonment of not more than 30 years, or both. An organization, as defined in 
section 309(c)(3)(B)(iii) of the CWA, shall, upon conviction of violating the 
imminent danger provision, be subject to a fine of not more than $1,000,000 and can 
be fined up to $2,000,000 for second or subsequent convictions. 
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C. Any person may be assessed an administrative penalty by the Administrator for 
violating section 301, 302, 306, 307, 308, 318 or 405 of this Act, or any permit 
condition or limitation implementing any of such sections in a permit issued under 
section 402 of this Act. Pursuant to 40 CFR Part 19 and the Act, administrative 
penalties for Class I violations are not to exceed the maximum amounts authorized by 
Section 309(g)(2)(A) of the Act and the Federal Civil Penalties Inflation Adjustment 
Act (28 U.S.C. §2461 note) as amended by the Debt Collection Improvement Act (31 
U.S.C. §3701 note) (currently $11,000 per violation, with the maximum amount of 
any Class I penalty assessed not to exceed $27,500). Pursuant to 40 CFR Part 19 and 
the Act, penalties for Class II violations are not to exceed the maximum amounts 
authorized by Section 309(g)(2)(B) of the Act and the Federal Civil Penalties 
Inflation Adjustment Act (28 U.S.C. §2461 note) as amended by the Debt Collection 
Improvement Act (31 U.S.C. §3701 note) (currently $11,000 per day for each day 
during which the violation continues, with the maximum amount of any Class II 
penalty not to exceed $137,500). 

2. Duty to Reapply 
If you wish to continue an activity regulated by this permit after the expiration date of 
this permit, you must apply for and obtain a new permit. 
3. Need to Halt or Reduce Activity Not a Defense 
It shall not be a defense for you in an enforcement action that it would have been 
necessary to halt or reduce the permitted activity in order to maintain compliance with the 
conditions of this permit. 
4. Duty to Mitigate 
You must take all reasonable steps to minimize or prevent any discharge or sludge use or 
disposal in violation of this permit which has a reasonable likelihood of adversely 
affecting human health or the environment. 
5. Proper Operation and Maintenance 
You must at all times properly operate and maintain all facilities and systems of treatment 
and control (and related appurtenances) which are installed or used by you to achieve 
compliance with the conditions of this permit. Proper operation and maintenance also 
includes adequate laboratory controls and appropriate quality assurance procedures. This 
provision requires the operation of backup or auxiliary facilities or similar systems which 
are installed by you only when the operation is necessary to achieve compliance with the 
conditions of this permit. 
6. Permit Actions 
This permit may be modified, revoked and reissued, or terminated for cause. Your filing 
of a request for a permit modification, revocation and reissuance, or termination, or a 
notification of planned changes or anticipated noncompliance does not stay any permit 
condition. 
7. Property Rights 
This permit does not convey any property rights of any sort, or any exclusive privileges. 
8. Duty to Provide Information 
You must furnish to EPA, within a reasonable time, any information which EPA may 
request to determine whether cause exists for modifying, revoking and reissuing, or 
terminating this permit or to determine compliance with this permit. You must also 
furnish to EPA upon request, copies of records required to be kept by this permit. 
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9.	 Inspection and Entry 
You must allow EPA, or an authorized representative (including an authorized contractor 
acting as a representative of the Administrator), upon presentation of credentials and 
other documents as may be required by law, to: 
A. Enter upon your premises where a regulated facility or activity is located or 

conducted, or where records must be kept under the conditions of this permit; 
B. Have access to and copy, at reasonable times, any records that must be kept under the 

conditions of this permit; 
C. Inspect at reasonable times any facilities, equipment (including monitoring and 

control equipment), practices, or operations regulated or required under this permit; 
and 

D. Sample or monitor at reasonable times, for the purposes of assuring permit 
compliance or as otherwise authorized by the Clean Water Act, any substances or 
parameters at any location. 

10. Monitoring and Records 
A. Samples and measurements taken for the purpose of monitoring must be 

representative of the monitored activity. 
B. You must retain records of all monitoring information, including all calibration and 

maintenance records and all original strip chart recordings for continuous monitoring 
instrumentation, copies of all reports required by this permit, and records of all data 
used to complete the application for this permit, for a period of at least 3 years from 
the date of the sample, measurement, report or application. This period may be 
extended by request of EPA at any time. 

C. Records of monitoring information must include: 
1.	 The date, exact place, and time of sampling or measurements; 
2.	 The individual(s) who performed the sampling or measurements; 
3.	 The date(s) analyses were performed 
4.	 The individual(s) who performed the analyses; 
5.	 The analytical techniques or methods used; and 
6.	 The results of such analyses. 

D. Monitoring results must be conducted according to test procedures approved under 40 
CFR Part 136 or, in the case of sludge use or disposal, approved under 40 CFR Part 
136 unless otherwise specified in 40 CFR Part 503, unless other test procedures have 
been specified in the permit. 

E. The Clean Water Act provides that any person who falsifies, tampers with, or 
knowingly renders inaccurate any monitoring device or method required to be 
maintained under this permit shall, upon conviction, be punished by a fine of not 
more than $10,000, or by imprisonment for not more than 2 years, or both. If a 
conviction of a person is for a violation committed after a first conviction of such 
person under this paragraph, punishment is a fine of not more than $20,000 per day of 
violation, or by imprisonment of not more than 4 years, or both. 

11. Signatory Requirements 
A. All applications, including NOIs, must be signed as follows: 

1.	 For a corporation: By a responsible corporate officer. For the purpose of this Part, 
a responsible corporate officer means: (i) a president, secretary, treasurer, or vice-
president of the corporation in charge of a principal business function, or any 
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other person who performs similar policy- or decision-making functions for the 
corporation, or (ii) the manager of one or more manufacturing, production, or 
operating facilities, provided, the manager is authorized to make management 
decisions which govern the operation of the regulated facility including having 
the explicit or implicit duty of making major capital investment 
recommendations, and initiating and directing other comprehensive measures to 
assure long term environmental compliance with environmental laws and 
regulations; the manager can ensure that the necessary systems are established or 
actions taken to gather complete and accurate information for permit application 
requirements; and where authority to sign documents has been assigned or 
delegated to the manager in accordance with corporate procedures. 

2.	 For a partnership or sole proprietorship: By a general partner or the proprietor, 
respectively; or 

3.	 For a municipality, state, federal, or other public agency: By either a principal 
executive officer or ranking elected official. For purposes of this Part, a principal 
executive officer of a federal agency includes (i) the chief executive officer of the 
agency, or (ii) a senior executive officer having responsibility for the overall 
operations of a principal geographic unit of the agency (e.g., Regional 
Administrator of EPA). 

B. All reports required by this permit, including SWPPPs, must be signed by a person 
described in Appendix G, Subsection 11.A above or by a duly authorized 
representative of that person. A person is a duly authorized representative only if: 
1.	 The authorization is made in writing by a person described in Appendix G, 

Subsection 11.A; 
2.	 The authorization specifies either an individual or a position having responsibility 

for the overall operation of the regulated facility or activity such as the position of 
plant manager, operator of a well or a well field, superintendent, position of 
equivalent responsibility, or an individual or position having overall responsibility 
for environmental matters for the company. (A duly authorized representative 
may thus be either a named individual or any individual occupying a named 
position); and 

3.	 The signed and dated written authorization is included in the SWPPP. A copy 
must be submitted to EPA, if requested. 

C. Changes to Authorization. If an authorization under Part 2.1 is no longer accurate 
because a different operator has responsibility for the overall operation of the 
construction site, a new NOI satisfying the requirements of Part 2.1 must be 
submitted to EPA prior to or together with any reports, information, or applications to 
be signed by an authorized representative. The change in authorization must be 
submitted within the time frame specified in Part 2.4, and sent to the address specified 
in Part 2.2. 

D. Any person signing documents required under the terms of this permit must include 
the following certification: 
“I certify under penalty of law that this document and all attachments were prepared 
under my direction or supervision in accordance with a system designed to assure that 
qualified personnel properly gathered and evaluated the information submitted. Based 
on my inquiry of the person or persons who manage the system, or those persons 
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directly responsible for gathering the information, the information submitted is, to the 
best of my knowledge and belief, true, accurate, and complete. I am aware that there 
are significant penalties for submitting false information, including the possibility of 
fine and imprisonment for knowing violations.” 

E. The CWA provides that any person who knowingly makes any false statement, 
representation, or certification in any record or other document submitted or required 
to be maintained under this permit, including monitoring reports or reports of 
compliance or non-compliance shall, upon conviction, be punished by a fine of not 
more than $10,000 per violation, or by imprisonment for not more than 6 months per 
violation, or by both. 

12. Reporting Requirements 
A. Planned changes. You must give notice to EPA as soon as possible of any planned 

physical alterations or additions to the permitted facility. Notice is required only 
when: 
1.	 The alteration or addition to a permitted facility may meet one of the criteria for 

determining whether a facility is a new source in 40 CFR §122.29(b); or 
2.	 The alteration or addition could significantly change the nature or increase the 

quantity of pollutants discharged. This notification applies to pollutants which are 
subject neither to effluent limitations in the permit, nor to notification 
requirements under 40 CFR §122.42(a)(1). 

B. Anticipated noncompliance. You must give advance notice to EPA of any planned 
changes in the permitted facility or activity which may result in noncompliance with 
permit requirements. 

C. Transfers. This permit is not transferable to any person except after notice to EPA. 
EPA may require modification or revocation and reissuance of the permit to change 
the name of the permittee and incorporate such other requirements as may be 
necessary under the Clean Water Act. (See 40 CFR §122.61; in some cases, 
modification or revocation and reissuance is mandatory.) 

D. Monitoring reports. Monitoring results must be reported at the intervals specified 
elsewhere in this permit. 
1.	 Monitoring results must be reported on a Discharge Monitoring Report (DMR) or 

forms provided or specified by EPA for reporting results of monitoring of sludge 
use or disposal practices. 

2.	 If you monitor any pollutant more frequently than required by the permit using 
test procedures approved under 40 CFR Part 136 or, in the case of sludge use or 
disposal, approved under 40 CFR Part 136 unless otherwise specified in 40 CFR 
Part 503, or as specified in the permit, the results of this monitoring must be 
included in the calculation and reporting of the data submitted in the DMR or 
sludge reporting form specified by EPA. 

3.	 Calculations for all limitations which require averaging of measurements must use 
an arithmetic mean. 

E. Compliance schedules. Reports of compliance or noncompliance with, or any 
progress reports on, interim and final requirements contained in any compliance 
schedule of this permit must be submitted no later than 14 days following each 
schedule date. 

F.	 Twenty-four hour reporting. 
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1.	 You must report any noncompliance which may endanger health or the 
environment. Any information must be provided orally within 24 hours from the 
time you become aware of the circumstances. A written submission must also be 
provided within five days of the time you become aware of the circumstances. 
The written submission must contain a description of the noncompliance and its 
cause; the period of noncompliance, including exact dates and times, and if the 
noncompliance has not been corrected, the anticipated time it is expected to 
continue; and steps taken or planned to reduce, eliminate, and prevent 
reoccurrence of the noncompliance. 

2.	 The following shall be included as information which must be reported within 24 
hours under this paragraph. 
a.	 Any unanticipated bypass which exceeds any effluent limitation in the permit. 

(See 40 CFR §122.41(g).) 
b.	 Any upset which exceeds any effluent limitation in the permit 
c.	 Violation of a maximum daily discharge limitation for any of the pollutants 

listed by EPA in the permit to be reported within 24 hours. (See 40 CFR 
§122.44(g).) 

13. EPA may waive the written report on a case-by-case basis for reports under 
Appendix G, Subsection 12.F.2 if the oral report has been received within 24 
hours. 

G. Other noncompliance. You must report all instances of noncompliance not reported 
under Appendix G, Subsections 12.D, 12.E, and 12.F, at the time monitoring reports 
are submitted. The reports must contain the information listed in Appendix G, 
Subsection 12.F. 

H. Other information. Where you become aware that you failed to submit any relevant 
facts in a permit application, or submitted incorrect information in a permit 
application or in any report to the Permitting Authority, you must promptly submit 
such facts or information. 

13. Bypass 
A. Definitions. 

1.	 Bypass means the intentional diversion of waste streams from any portion of a 
treatment facility 

2.	 Severe property damage means substantial physical damage to property, damage 
to the treatment facilities which causes them to become inoperable, or substantial 
and permanent loss of natural resources which can reasonably be expected to 
occur in the absence of a bypass. Severe property damage does not mean 
economic loss caused by delays in production. 

B. Bypass not exceeding limitations. You may allow any bypass to occur which does not 
cause effluent limitations to be exceeded, but only if it also is for essential 
maintenance to assure efficient operation. These bypasses are not subject to the 
provisions of Appendix G, Subsections 13.C and 13.D. 

C. Notice– 
1.	 Anticipated bypass. If you know in advance of the need for a bypass, you must 

submit prior notice, if possible at least ten days before the date of the bypass. 
2.	 Unanticipated bypass. You must submit notice of an unanticipated bypass as 

required in Appendix G, Subsection 12.F (24-hour notice). 
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D. Prohibition of bypass. 
1.	 Bypass is prohibited, and EPA may take enforcement action against you for 

bypass, unless: 
a.	 Bypass was unavoidable to prevent loss of life, personal injury, or severe 

property damage; 
b.	 There were no feasible alternatives to the bypass, such as the use of auxiliary 

treatment facilities, retention of untreated wastes, or maintenance during 
normal periods of equipment downtime. This condition is not satisfied if 
adequate back-up equipment should have been installed in the exercise of 
reasonable engineering judgment to prevent a bypass which occurred during 
normal periods of equipment downtime or preventive maintenance; and 

c.	 You submitted notices as required under Appendix G, Subsection 13.C. 
2.	 EPA may approve an anticipated bypass, after considering its adverse effects, if 

EPA determines that it will meet the three conditions listed above in Appendix G, 
Subsection 13.D.1. 

14. Upset 
A. Definition. Upset means an exceptional incident in which there is unintentional and 

temporary noncompliance with technology based permit effluent limitations because 
of factors beyond your reasonable control. An upset does not include noncompliance 
to the extent caused by operational error, improperly designed treatment facilities, 
inadequate treatment facilities, lack of preventive maintenance, or careless or 
improper operation. 

B.	 Effect of an upset. An upset constitutes an affirmative defense to an action brought 
for noncompliance with such technology based permit effluent limitations if the 
requirements of Appendix G, Subsection 14.C are met. No determination made 
during administrative review of claims that noncompliance was caused by upset, and 
before an action for noncompliance, is final administrative action subject to judicial 
review. 

C.	 Conditions necessary for a demonstration of upset. A permittee who wishes to 
establish the affirmative defense of upset must demonstrate, through properly signed, 
contemporaneous operating logs, or other relevant evidence that: 
1.	 An upset occurred and that you can identify the cause(s) of the upset; 
2.	 The permitted facility was at the time being properly operated; and 
3.	 You submitted notice of the upset as required in Appendix G, Subsection 


12.F.2.b(24 hour notice). 

4.	 You complied with any remedial measures required under Appendix G, Section 4. 

D. Burden of proof. In any enforcement proceeding, you, as the one seeking to establish 
the occurrence of an upset, has the burden of proof. 

Small and Large Construction Activities G-7 



APPENDIXB 


CSWPPP CONTACT LIST 




 

 

CONTACT LIST
 
DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 

SOURCE CONTROL REMEDIAL DESIGN
 
TOLEND ROAD, NEW HAMPSHIRE
 

PROJECT TITLE CONTACT COMPANY/ 
CONTACT NAME ADDRESS/TELEPHONE 

OWNER Work Settling Defendants for 
the Dover Municipal Landfill 

Superfund Site 

Dean Peschel 

Dover Landfill Exec. 
Committee 

City of Dover 
288 Central St 

Dover, NH 03820 
PROJECT MANAGER GeoInsight, Inc. 

Michael J. Webster 
Christene A. Binger 

1 Monarch Drive, Suite 201 
Littleton, MA 01460 

Phone: (978) 679-1600 
Fax: (978) 679-1601 

PROJECT ENGINEER GeoInsight, Inc. 
Luke W. Sanborn, P.E. 

186 Granite Street, 3rd Floor 
Manchester, NH 03101 

Phone: (800) 217-1953 
Fax: (603) 314-0821 

CONTRACTOR Clean Harbors Environmental 
Services, Inc. 

Robert Cornwell 

42 Longwater Drive 
Norwell, MA, 02061 

Phone: (781) 792-5801 
Fax: (781) 792-5938 

EMERGENCY CONTACT INFORMATION
 

CONTACT TELEPHONE 
Christene A. Binger (GeoInsight, Inc.) (617) 803-8108 

Luke Sanborn (603) 300-6406 
National Response Center (800) 424-8802 

NH DES Drinking Water and Groundwater Bureau (603) 271-2513 

NH DES Watershed Bureau (603) 271-3414 (weekdays) 
(603) 419-9229 (weekends) 

Hampshire State Police (603) 271-3636 
City of Dover Fire Department 911 and (603) 516-6150 

City of Dover Police 911 and (603) 742-4646 

November 8, 2010 
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ADDENDA LOG
 
DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 

SOURCE CONTROL REMEDIAL DESIGN
 
TOLEND ROAD, NEW HAMPSHIRE
 

REVISION REVISION DESCRIPTION OF REVISION NUMBER DATE 

1
 

2
 

3
 

4
 

5
 

6
 

7
 

8
 

9
 

10
 

11
 

12
 

13
 

14
 

15
 

November 8, 2010
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Data Sources 

All data are maintained and/or distributed by NH GRANIT. See www.granit.unh.edu for detailed documentation on individual data layers. 

Digital data in NH GRANIT represent the efforts of the contributing agencies to record information from the cited source materials. 
Complex Systems Research Center, under contract to the NH Office of Energy and Planning, and in consultation with cooperating 
agencies, maintains a continuing program to identify and correct errors in these data. OE?, CSRC, and the cooperating agencies make 
no claim as to the validity or reliability or to any implied uses of these data. 
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  NEW HAMPSHIRE NATURAL HERITAGE BUREAU 
 

 To: Jesse Freeman, GeoInsight, Inc. 
One Monarch Drive, Suite 201 
 
Littleton, MA  01460 
 

 From: NH Natural Heritage Bureau 

 Date: 111512010 (valid for one year from this date) 

 Re: Review by NH Natural Heritage Bureau of request submitted 111412010 

   

NHB File ID: NHB10-2731 Applicant: GeoInsight, Inc. 
    

Location: Dover, Madbury 
Dover Municipal Landfill at the Intersection of Tolend Road and 
Glenn Hill Road 

Project 
Description:

  
Remove impacted sediment from a drainage ditch, backfill the 
drainage ditch to prevent further impct sediment build-up, construct 
an access road along the permiter of the landfill, and construct a 
ground water extraction system along the access road. 

 
The NH Natural Heritage database has been checked by staff of the NH Natural Heritage Bureau 
and1or the NH Nongame and Endangered Species Program for records of rare species and 
exemplary natural communities near the area mapped below. The species considered include 
those listed as Threatened or Endangered by either the state of New Hampshire or the federal 
government. 
 
It was determined that, although there was a NHB record (e.g., rare wildlife, plant, and1or natural 
community) present in the vicinity, we do not expect that it will be impacted by the proposed 
project. This determination was made based on the project information submitted via the NHB 
Datacheck Tool on 111412010, and can not be used for any other project. 

Department of Resources and Economic Development DRED1NHB 
Division of Forests and Lands  PO Box 1856 
(603) 271-2214    fax:  271-6488  Concord  NH 03302-1856 



NHB10-2731 r-:of;; NH NATURAL HERITAGE BUREAU 
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Waterbody Quality Assessment Report | WATERS | US EPA Page 1 of 2 

Watershed Assessment, Tracking & Environmental 
You are here: EPA Home Water WATERS Water Quality Assessment and TMDL ResultS 
Information Waterbody Quality Assessment Report 

Return to home 
page 

On This Page 
Water 
Quality 
Assessment 
Status 
Causes of 
Impairment 
Probable 
Sources 
Contributing 
to 
Impairments 
TMDLs That 
Apply to This 
Waterbody 

State: New 
Hampshire 
Waterbody ID: 
NHLAK600030903­
02 
Location: 
010600030903, 
Bellamy Reservoir, 
Madbury, Public 
Water Supply, Cls-
A, Unknown Fishery, 
154.67634ha 
State Waterbody 
Type: Freshwater 
Lake 
EPA Waterbody 
Type: Lakes, 
Reservoirs, and 
Ponds 
Water Size: 382.2 
Units: acres 
Watershed Name: 
Piscataqua-Salmon 
Falls 

Data are also 
available for these 
years:  2002  2004 
 2006 

Frequent Questions 

2008 Waterbody Report for About This Database 
(Integrated Report)Bellamy Reservoir, Madbury,
Assessing Water Quality Pws (Questions and Answers) 

Integrated Reporting 
Guidance 

Previous National Water 
Quality Reports 

EnviroMapper for Water 

AskWATERS 

EPA WATERS Homepage 

Exchange Network 

Assessment Database 

Statewide Statistical 
Surveys 

Click on the waterbody for an interactive map 

10/21/2010http://iaspub.epa.gov/tmdl_waters10/attains_waterbody.control?p_list_id=&p_au_id=NH... 
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Water Quality Assessment Status for Reporting Year 2008
http://iaspub.epa.gov/tmdl_waters10/attains_waterbody.control?p_list_id=&p_au_id=NHLAK600030903­
02&p_cycle=2008&p_state=NH Last updated on Thursday, October 21, 2010 

The overall status of this waterbody is Impaired. 

Description of this table 
Designated Use Designated Use Group Status 

Aquatic Life Fish, Shellfish, And Wildlife Protection And 
Propagation 

Not 
Assessed 

Drinking Water After Adequate 
Treatment Public Water Supply Good 

Fish Consumption Aquatic Life Harvesting Impaired 

Primary Contact Recreation Recreation Not 
Assessed 

Secondary Contact Recreation Recreation Not 
Assessed 

Wildlife Fish, Shellfish, And Wildlife Protection And 
Propagation 

Not 
Assessed 

Causes of Impairment for Reporting Year 2008 

Probable Sources Contributing to Impairment for Reporting Year 
2008 

TMDLs That Apply to this waterbody 

No TMDL data have been recorded by EPA for this waterbody. 

http://iaspub.epa.gov/tmdl_waters10/attains_waterbody.control?p_list_id=&p_au_id=NH... 10/21/2010 

Description of this table 
Cause of 

Impairment 
Cause of Impairment 

Group 
Designated Use 

(s) 
State TMDL 

Development Status 

Mercury Mercury Fish Consumption 

Description of this table 
Probable Source Probable Source Group Cause(s) of Impairment 

Atmospheric Deposition - Toxics Atmospheric Deposition Mercury 

http://iaspub.epa.gov/tmdl_waters10/attains_waterbody.control?p_list_id=&p_au_id=NH
http://iaspub.epa.gov/tmdl_waters10/attains_waterbody.control?p_list_id=&p_au_id=NHLAK600030903


 

 

 

 

 

 

 

(Questions and Answers) 

Integrated Reporting 
Guidance 

Previous National Water 
Quality Reports 

EnviroMapper for Water 

AskWATERS 

EPA WATERS Homepage 

Exchange Network 

Assessment Database 

Statewide Statistical 
Surveys 

10/21/2010http://iaspub.epa.gov/tmdl_waters10/attains_waterbody.control?p_list_id=&p_au_id=NH... 
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Watershed Assessment, Tracking & Environmental 
You are here: EPA Home Water WATERS Water Quality Assessment and TMDL ResultS 

Click on the waterbody for an interactive map 

Information Waterbody Quality Assessment Report 

Return to home 
page 

On This Page 
Water 
Quality 
Assessment 
Status 
Causes of 
Impairment 
Probable 
Sources 
Contributing 
to 
Impairments 
TMDLs That 
Apply to This 
Waterbody 
Previous 
Causes of 
Impairment 
Now 
Attaining All 
Uses 

State: New 
Hampshire 
Waterbody ID: 
NHIMP600030608­
02 
Location: 
010600030608, 
Cocheco River, Imp 
#067.02, Watson 
Waldron Dam, 54 
Acres, 18 Feet High, 
Unknown Fishery 
State Waterbody 
Type: 
Impoundment 
EPA Waterbody 
Type: Lakes, 
Reservoirs, and 
Ponds 
Water Size: 54 
Units: acres 
Watershed Name: 
Piscataqua-Salmon 
Falls 

2008 Waterbody Report for 
Cocheco River, Imp 

Frequent Questions 

About This Database 
(Integrated Report) 

Assessing Water Quality 
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Data are also 
available for these 
years:  2002  2004 
 2006 

Water Quality Assessment Status for Reporting Year 2008
 

The overall status of this waterbody is Impaired.
 

Description of this table 
Designated Use Designated Use Group Status 

Aquatic Life Fish, Shellfish, And Wildlife Protection And 
Propagation Impaired 

Drinking Water After Adequate 
Treatment Public Water Supply Good 

Fish Consumption Aquatic Life Harvesting Impaired 

Primary Contact Recreation Recreation Impaired 

Secondary Contact Recreation Recreation Good 

Wildlife Fish, Shellfish, And Wildlife Protection And 
Propagation 

Not 
Assessed 

Causes of Impairment for Reporting Year 2008 

Probable Sources Contributing to Impairment for Reporting Year 
2008 

Description of this table 

Description of this table 
Cause of 

Impairment 
Cause of Impairment 

Group 
Designated Use 

(s) 
State TMDL 

Development Status 

Escherichia Coli 
(E. Coli) Pathogens Primary Contact 

Recreation TMDL completed 

Mercury Mercury Fish Consumption 

pH pH/Acidity/Caustic 
Conditions Aquatic Life TMDL needed 

Probable Source Probable Source Group Cause(s) of Impairment 

Atmospheric Deposition - Toxics Atmospheric Deposition Mercury 

Source Unknown Unknown pH; Escherichia Coli (E. Coli) 

10/21/2010http://iaspub.epa.gov/tmdl_waters10/attains_waterbody.control?p_list_id=&p_au_id=NH... 
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TMDLs That Apply to this waterbody 
http://iaspub.epa.gov/tmdl_waters10/attains_waterbody.control?p_list_id=&p_au_id=NHIMP600030608­
02&p_cycle=2008&p_state=NH Last updated on Thursday, October 21, 2010 

Description of this table 

TMDL Document 
Name 

TMDL 
Date 

TMDL Pollutant 
Description 

TMDL Pollutant 
Source Type 

Cause(s) of 
Impairment 
Addressed 

Ne Regional 
Mercury Tmdl 

Dec-20­
2007 Mercury Nonpoint Source Mercury 

New Hampshire 
Statewide Bacteria 

Sep-21­
2010 

Escherichia Coli 
(E. Coli) 

Point/Nonpoint 
Source 

Escherichia Coli (E. 
Coli) 

10/21/2010http://iaspub.epa.gov/tmdl_waters10/attains_waterbody.control?p_list_id=&p_au_id=NH... 

http://iaspub.epa.gov/tmdl_waters10/attains_waterbody.control?p_list_id=&p_au_id=NHIMP600030608
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Watershed Assessment, Tracking & Environmental 
You are here: EPA Home Water WATERS Water Quality Assessment and TMDL ResultS 
Information Waterbody Quality Assessment Report 

Return to home 
page 

On This Page 
Water 
Quality 
Assessment 
Status 
Causes of 
Impairment 
Probable 
Sources 
Contributing 
to 
Impairments 
TMDLs That 
Apply to This 
Waterbody 
Previous 
Causes of 
Impairment 
Now 
Attaining All 
Uses 

State: New 
Hampshire 
Waterbody ID: 
NHRIV600030608­
03 
Location: 
010600030608, 
Cocheco River, 
Unknown Fishery 
State Waterbody 
Type: River 
EPA Waterbody 
Type: Rivers and 
Streams 
Water Size: 3.77 
Units: miles 
Watershed Name: 
Piscataqua-Salmon 
Falls 

Data are also 
available for these 
years:  2002  2004 
 2006 

2008 Waterbody Report for 
Cocheco River 

Frequent Questions 

About This Database 
(Integrated Report) 

Assessing Water Quality 
(Questions and Answers) 

Integrated Reporting 
Guidance 

Previous National Water 
Quality Reports 

EnviroMapper for Water 

AskWATERS 

EPA WATERS Homepage 

Exchange Network 

Assessment Database 

Statewide Statistical 
Surveys 

Click on the waterbody for an interactive map 

10/21/2010http://iaspub.epa.gov/tmdl_waters10/attains_waterbody.control?p_list_id=&p_au_id=NH... 
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Water Quality Assessment Status for Reporting Year 2008 

The overall status of this waterbody is Impaired. 

Description of this table 
Designated Use Designated Use Group Status 

Aquatic Life Fish, Shellfish, And Wildlife Protection And 
Propagation Impaired 

Drinking Water After Adequate 
Treatment Public Water Supply Good 

Fish Consumption Aquatic Life Harvesting Impaired 

Primary Contact Recreation Recreation Impaired 

Secondary Contact Recreation Recreation Good 

Wildlife Fish, Shellfish, And Wildlife Protection And 
Propagation 

Not 
Assessed 

Causes of Impairment for Reporting Year 2008 

Description of this table 
Cause of 

Impairment 
Cause of Impairment 

Group 
Designated Use 

(s) 
State TMDL 

Development Status 

Dissolved Oxygen 
Saturation 

Organic 
Enrichment/Oxygen 
Depletion 

Aquatic Life TMDL needed 

Escherichia Coli (E. 
Coli) Pathogens Primary Contact 

Recreation TMDL completed 

Mercury Mercury Fish Consumption 

pH pH/Acidity/Caustic 
Conditions Aquatic Life TMDL needed 

Probable Sources Contributing to Impairment for Reporting Year 
2008 

Description of this table 

Probable Source Probable Source 
Group Cause(s) of Impairment 

Atmospheric Deposition - 
Toxics 

Atmospheric 
Deposition Mercury 

Source Unknown Unknown Dissolved Oxygen Saturation; pH; 
Escherichia Coli (E. Coli) 

10/21/2010http://iaspub.epa.gov/tmdl_waters10/attains_waterbody.control?p_list_id=&p_au_id=NH... 

TMDLs That Apply to this waterbody 
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Description of this table 

TMDL Document TMDL TMDL Pollutant 
http://iaspub.epa.gov/tmdl_waters10/attains_waterbody.control?p_list_id=&p_au_id=NHRIV600030608­
03&p_cycle=2008&p_state=NH Cause(s) ofTMDL Pollutant Last updated on Thursday, October 21, 2010 

ImpairmentName Date Description Source Type Addressed 

Ne Regional Dec-20­ Mercury Nonpoint Source MercuryMercury Tmdl 2007 

New Hampshire Sep-21- Escherichia Coli Point/Nonpoint Escherichia Coli (E. 
Statewide Bacteria 2010 (E. Coli) Source Coli) 

http://iaspub.epa.gov/tmdl_waters10/attains_waterbody.control?p_list_id=&p_au_id=NH... 10/21/2010 

http://iaspub.epa.gov/tmdl_waters10/attains_waterbody.control?p_list_id=&p_au_id=NH
http://iaspub.epa.gov/tmdl_waters10/attains_waterbody.control?p_list_id=&p_au_id=NHRIV600030608
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Watershed Assessment, Tracking & Environmental 
You are here: EPA Home Water WATERS Water Quality Assessment and TMDL ResultS 
Information Waterbody Quality Assessment Report 

Return to home Frequent Questions 
page 

2008 Waterbody Report for About This Database 
(Integrated Report)On This Page Unnamed Trib. To Cocheco River, 

Water Assessing Water Quality Dover (From Landfill) (Questions and Answers) Quality 
Assessment Integrated Reporting 
Status Guidance 
Causes of Previous National Water 
Impairment Quality Reports 
Probable 

EnviroMapper for Water Sources 
Contributing AskWATERS 
to EPA WATERS Homepage 
Impairments Exchange Network
TMDLs That 

Assessment DatabaseApply to This 
Waterbody Statewide Statistical 
Previous Surveys 
Causes of 
Impairment 
Now 
Attaining All 
Uses 

State: New 
Hampshire 
Waterbody ID: Click on the waterbody for an interactive map 
NHRIV600030608­
14 
Location: 
010600030608, 
Unnamed Trib. To 
Cocheco River, 
Dover (From 
Landfill) 
State Waterbody 
Type: River 
EPA Waterbody 
Type: Rivers and 
Streams 
Water Size: .15 
Units: miles 
Watershed Name: 
Piscataqua-Salmon 
Falls 

Data are also 
available for these 
years:  2002  2004 
 2006 

http://iaspub.epa.gov/tmdl_waters10/attains_waterbody.control?p_au_id=NHRIV600030... 10/21/2010 

http://iaspub.epa.gov/tmdl_waters10/attains_waterbody.control?p_au_id=NHRIV600030
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Water Quality Assessment Status for Reporting Year 2008
 

The overall status of this waterbody is Impaired.
 

Description of this table 
Designated Use Designated Use Group Status 

Aquatic Life Fish, Shellfish, And Wildlife Protection And 
Propagation Impaired 

Drinking Water After Adequate 
Treatment Public Water Supply Good 

Fish Consumption Aquatic Life Harvesting Impaired 

Primary Contact Recreation Recreation Not 
Assessed 

Secondary Contact Recreation Recreation Not 
Assessed 

Wildlife Fish, Shellfish, And Wildlife Protection And 
Propagation 

Not 
Assessed 

Causes of Impairment for Reporting Year 2008 

Probable Sources Contributing to Impairment for Reporting Year 
2008 

Description of this table 
Cause of 

Impairment 
Cause of Impairment 

Group 
Designated Use 

(s) 
State TMDL 

Development Status 

Iron Metals (other than 
Mercury) Aquatic Life TMDL needed 

Mercury Mercury Fish Consumption 

Description of this table 

Probable Source Probable Source Group Cause(s) of 
Impairment 

Atmospheric Deposition - 
Toxics Atmospheric Deposition Mercury 

Landfills Land Application/Waste 
Sites/Tanks Iron 

10/21/2010http://iaspub.epa.gov/tmdl_waters10/attains_waterbody.control?p_au_id=NHRIV600030... 

TMDLs That Apply to this waterbody 

Description of this table 
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TMDL Cause(s) ofTMDL TMDL Pollutant TMDL Pollutanthttp://iaspub.epa.gov/tmdl_waters10/attains_waterbody.control?p_au_id=NHRIV600030608­
Document ImpairmentSource TypeDate Description Last updated on Thursday, October 21, 2010 14&p_cycle=2008&p_state=NH&p_report_type= 

Name Addressed 

Ne Regional Dec-20­ Mercury Nonpoint Source MercuryMercury Tmdl 2007 

http://iaspub.epa.gov/tmdl_waters10/attains_waterbody.control?p_au_id=NHRIV600030... 10/21/2010 

http://iaspub.epa.gov/tmdl_waters10/attains_waterbody.control?p_au_id=NHRIV600030
http://iaspub.epa.gov/tmdl_waters10/attains_waterbody.control?p_au_id=NHRIV600030608
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Watershed Assessment, Tracking & Environmental 
You are here: EPA Home Water WATERS Water Quality Assessment and TMDL ResultS 
Information Waterbody Quality Assessment Report 

Return to home 
page 

On This Page 
Water 
Quality 
Assessment 
Status 
Causes of 
Impairment 
Probable 
Sources 
Contributing 
to 
Impairments 
TMDLs That 
Apply to This 
Waterbody 
Previous 
Causes of 
Impairment 
Now 
Attaining All 
Uses 

State: New 
Hampshire 
Waterbody ID: 
NHRIV600030608­
04 
Location: 
010600030608, 
Reyners Brook, 
Unknown Fishery 
State Waterbody 
Type: River 
EPA Waterbody 
Type: Rivers and 
Streams 
Water Size: 1.71 
Units: miles 
Watershed Name: 
Piscataqua-Salmon 
Falls 

Data are also 
available for these 
years:  2002  2004 
 2006 

2008 Waterbody Report for 
Reyners Brook 

Frequent Questions 

About This Database 
(Integrated Report) 

Assessing Water Quality 
(Questions and Answers) 

Integrated Reporting 
Guidance 

Previous National Water 
Quality Reports 

EnviroMapper for Water 

AskWATERS 

EPA WATERS Homepage 

Exchange Network 

Assessment Database 

Statewide Statistical 
Surveys 

Click on the waterbody for an interactive map 

10/21/2010http://iaspub.epa.gov/tmdl_waters10/attains_waterbody.control?p_au_id=NHRIV600030... 



 

 

 

 

 

Waterbody Quality Assessment Report | WATERS | US EPA Page 2 of 3 

Water Quality Assessment Status for Reporting Year 2008 

The overall status of this waterbody is Impaired. 

Description of this table 
Designated Use Designated Use Group Status 

Aquatic Life Fish, Shellfish, And Wildlife Protection And 
Propagation 

Not 
Assessed 

Drinking Water After Adequate 
Treatment Public Water Supply Good 

Fish Consumption Aquatic Life Harvesting Impaired 

Primary Contact Recreation Recreation Impaired 

Secondary Contact Recreation Recreation Not 
Assessed 

Wildlife Fish, Shellfish, And Wildlife Protection And 
Propagation 

Not 
Assessed 

Causes of Impairment for Reporting Year 2008 

Probable Sources Contributing to Impairment for Reporting Year 
2008 

TMDLs That Apply to this waterbody 

Description of this table 

Description of this table 
Cause of 

Impairment 
Cause of 

Impairment Group Designated Use(s) State TMDL 
Development Status 

Escherichia Coli (E. 
Coli) Pathogens Primary Contact 

Recreation TMDL completed 

Mercury Mercury Fish Consumption 

Description of this table 
Probable Source Probable Source Group Cause(s) of Impairment 

Atmospheric Deposition - Toxics Atmospheric Deposition Mercury 

Source Unknown Unknown Escherichia Coli (E. Coli) 

TMDL Document 
Name 

TMDL 
Date 

TMDL Pollutant 
Description 

TMDL Pollutant 
Source Type 

Cause(s) of 
Impairment 
Addressed 

Ne Regional 
Mercury Tmdl 

Dec-20­
2007 Mercury Nonpoint Source Mercury 

10/21/2010http://iaspub.epa.gov/tmdl_waters10/attains_waterbody.control?p_au_id=NHRIV600030... 
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New Hampshire Sep-21- Escherichia Coli Point/Nonpoint Escherichia Coli (E. http://iaspub.epa.gov/tmdl_waters10/attains_waterbody.control?p_au_id=NHRIV600030608­
Statewide Bacteria 2010 (E. Coli) Source Coli)04&p_cycle=2008&p_state=NH&p_report_type= Last updated on Thursday, October 21, 2010 

http://iaspub.epa.gov/tmdl_waters10/attains_waterbody.control?p_au_id=NHRIV600030... 10/21/2010 

http://iaspub.epa.gov/tmdl_waters10/attains_waterbody.control?p_au_id=NHRIV600030
http://iaspub.epa.gov/tmdl_waters10/attains_waterbody.control?p_au_id=NHRIV600030608
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http://nrhp.focus.nps.gov/natregsearchresult.do?fullresult=true&recordid=0 10/21/2010 

Search

 NPS Focus  


 Search nps.gov
 

FULL RECORD DISPLAY 

Current Record: 1 of 16 in NPS Digital Library 

Next Record 
Go back to: Title List | Revise Search 

For advanced viewing install DjVu browser plugin. 

HOME  

BROWSE 

ADVANCED SEARCH 

DOWNLOAD CENTER  

ABOUT  

STATUS  

HELP 

Contact Us 1. Choose the option for Autoinstallation  

2. takes about 20 seconds 

Find A Park 
3. About DjVu and plugin help 

History & Culture 
Choose format: 

Nature & Science 
JPG | DjVu Begin DjVu install 

Education & Interpretation 

For advanced viewing install DjVu browser plugin. 

1. Choose the option for Autoinstallation  

2. takes about 20 seconds 

3. About DjVu and plugin help 

Choose format: 

JPG | DjVu Begin DjVu install 

Back River Farm [Image] 
URL: http://pdfhost.focus.nps.gov/docs/NRHP/Text/84003236.pdf 

Link will open in a new browser window 

URL: http://pdfhost.focus.nps.gov/docs/NRHP/Photos/84003236.pdf 
Link will open in a new browser window 

Publisher: National Park Service 

Published: 06/22/1984 

Access: Public access 

Restrictions: All Rights Reserved 

Format/Size: Physical document with text, photos and map 

Language: eng: English 

Note: Bay View Rd. 

Item No.: 84003236  NRIS (National Register Information System) 

Subject: ARCHITECTURE/ENGINEERING 
Subject: ARCHITECTURE 
Subject: BUILDING 
Subject: 1750-1799 
Keywords: 1750 

Place: NEW HAMPSHIRE -- Strafford County -- Dover 

Record Number: 397887 

Record Owner: National Register of Historic Places 

Freedom of Information Act Privacy Policy Disclaimer Accessibility

  Last updated: 10/21/10 73 

http://pdfhost.focus.nps.gov/docs/NRHP/Photos/84003236.pdf
http://pdfhost.focus.nps.gov/docs/NRHP/Text/84003236.pdf
http://nrhp.focus.nps.gov/natregsearchresult.do?fullresult=true&recordid=0
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http://nrhp.focus.nps.gov/natregsearchresult.do?fullresult=true&recordid=1 10/21/2010 

Search

 NPS Focus  


 Search nps.gov
 

FULL RECORD DISPLAY 

Current Record: 2 of 16 in NPS Digital Library 

Previous Record | Next Record 
Go back to: Title List | Revise Search 

For advanced viewing install DjVu browser plugin. 

HOME  

BROWSE 
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Restrictions: All Rights Reserved 

Format/Size: Physical document with text, photos and map 

Language: eng: English 

Note: NW of Dover on County Farm Rd. 

Item No.: 75000237  NRIS (National Register Information System) 

Subject: EVENT 
Subject: ARCHITECTURE/ENGINEERING 
Subject: ENGINEERING 
Subject: TRANSPORTATION 
Subject: STRUCTURE 
Subject: 1875-1899 
Keywords: 1875 

Place: NEW HAMPSHIRE -- Strafford County -- Dover vicinity 

Record Number: 368362 

Record Owner: National Register of Historic Places 

Freedom of Information Act Privacy Policy Disclaimer Accessibility
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Access: Public access 
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Format/Size: Physical document with text, photos and map 
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Note: 218 Central Ave. 

Item No.: 82001696  NRIS (National Register Information System) 

Subject: ARCHITECTURE/ENGINEERING 
Subject: ARCHITECTURE 
Subject: FEDERAL 
Subject: BUILDING 
Subject: 1825-1849 
Subject: 1800-1824 
Keywords: Davis,Capt. James;1825 

Place: NEW HAMPSHIRE -- Strafford County -- Dover 

Record Number: 387135 

Record Owner: National Register of Historic Places 

Freedom of Information Act Privacy Policy Disclaimer Accessibility
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URL: http://pdfhost.focus.nps.gov/docs/NRHP/Photos/83001153.pdf 
Link will open in a new browser window 

Publisher: National Park Service 

Published: 05/27/1983 

Access: Public access 

Restrictions: All Rights Reserved 

Format/Size: Physical document with text, photos and map 

Language: eng: English 

Note: Dover Point Rd. 

Item No.: 83001153  NRIS (National Register Information System) 

Subject: EVENT 
Subject: INFORMATION POTENTIAL 
Subject: EXPLORATION/SETTLEMENT 
Subject: HISTORIC - NON-ABORIGINAL 
Subject: SITE 
Keywords: Walderne,Richard;1653;1654;1720 

Place: NEW HAMPSHIRE -- Strafford County -- Dover 

Record Number: 391415 

Record Owner: National Register of Historic Places 

Freedom of Information Act Privacy Policy Disclaimer Accessibility

  Last updated: 10/21/10 73 

http://pdfhost.focus.nps.gov/docs/NRHP/Photos/83001153.pdf
http://pdfhost.focus.nps.gov/docs/NRHP/Text/83001153.pdf
http://nrhp.focus.nps.gov/natregsearchresult.do?fullresult=true&recordid=3


  

  

  

 

 

  

 

  

 

National Register Page 1 of 1 

http://nrhp.focus.nps.gov/natregsearchresult.do?fullresult=true&recordid=4 10/21/2010 

Search

 NPS Focus  


 Search nps.gov
 

FULL RECORD DISPLAY 

Current Record: 5 of 16 in NPS Digital Library 

Previous Record | Next Record 
Go back to: Title List | Revise Search 

For advanced viewing install DjVu browser plugin. 

HOME  

BROWSE 

ADVANCED SEARCH 

DOWNLOAD CENTER  

ABOUT  

STATUS  

HELP 

Contact Us 1. Choose the option for Autoinstallation  

2. takes about 20 seconds 

Find A Park 
3. About DjVu and plugin help 

History & Culture 
Choose format: 

Nature & Science 
JPG | DjVu Begin DjVu install 

Education & Interpretation 

For advanced viewing install DjVu browser plugin. 

1. Choose the option for Autoinstallation  

2. takes about 20 seconds 

3. About DjVu and plugin help 

Choose format: 

JPG | DjVu Begin DjVu install 

Garrison Hill Park and Tower [Image] 
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Link will open in a new browser window 

URL: http://pdfhost.focus.nps.gov/docs/NRHP/Photos/87001413.pdf 
Link will open in a new browser window 

Publisher: National Park Service 

Published: 09/11/1987 

Access: Public access 

Restrictions: All Rights Reserved 

Format/Size: Physical document with text, photos and map 

Language: eng: English 

Note: Abbie Sawyer Memorial Dr. 

Item No.: 87001413  NRIS (National Register Information System) 

Subject: ARCHITECTURE/ENGINEERING 
Subject: ENTERTAINMENT/RECREATION 
Subject: SITE 
Subject: 1900-1924 
Subject: 1875-1899 
Keywords: Worcester,J.R. & Co.;1880;1912 

Place: NEW HAMPSHIRE -- Strafford County -- Dover 

Record Number: 406943 

Record Owner: National Register of Historic Places 

Freedom of Information Act Privacy Policy Disclaimer Accessibility

  Last updated: 10/21/10 73 

http://pdfhost.focus.nps.gov/docs/NRHP/Photos/87001413.pdf
http://pdfhost.focus.nps.gov/docs/NRHP/Text/87001413.pdf
http://nrhp.focus.nps.gov/natregsearchresult.do?fullresult=true&recordid=4


  

  

  

 

 

  

 

  

 

National Register Page 1 of 1 

http://nrhp.focus.nps.gov/natregsearchresult.do?fullresult=true&recordid=5 10/21/2010 

Search

 NPS Focus  


 Search nps.gov
 

FULL RECORD DISPLAY 

Current Record: 6 of 16 in NPS Digital Library 

Previous Record | Next Record 
Go back to: Title List | Revise Search 

For advanced viewing install DjVu browser plugin. 

HOME  

BROWSE 

ADVANCED SEARCH 

DOWNLOAD CENTER  

ABOUT  

STATUS  

HELP 

Contact Us 1. Choose the option for Autoinstallation  

2. takes about 20 seconds 

Find A Park 
3. About DjVu and plugin help 

History & Culture 
Choose format: 

Nature & Science 
JPG | DjVu Begin DjVu install 

Education & Interpretation 

For advanced viewing install DjVu browser plugin. 

1. Choose the option for Autoinstallation  

2. takes about 20 seconds 

3. About DjVu and plugin help 

Choose format: 

JPG | DjVu Begin DjVu install 

Hale, William, House [Image] 
URL: http://pdfhost.focus.nps.gov/docs/NRHP/Text/80000309.pdf 

Link will open in a new browser window 

URL: http://pdfhost.focus.nps.gov/docs/NRHP/Photos/80000309.pdf 
Link will open in a new browser window 

Publisher: National Park Service 

Published: 11/18/1980 

Access: Public access 

Restrictions: All Rights Reserved 

Format/Size: Physical document with text, photos and map 

Language: eng: English 

Note: 5 Hale St. 

Item No.: 80000309  NRIS (National Register Information System) 

Subject: ARCHITECTURE/ENGINEERING 
Subject: ARCHITECTURE 
Subject: FEDERAL 
Subject: BUILDING 
Subject: 1800-1824 
Keywords: Johnson,Bradbury;Pendexter,George,& Edward;1806 

Place: NEW HAMPSHIRE -- Strafford County -- Dover 

Record Number: 380804 

Record Owner: National Register of Historic Places 

Freedom of Information Act Privacy Policy Disclaimer Accessibility

  Last updated: 10/21/10 73 
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Publisher: National Park Service 
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Access: Public access 
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Format/Size: Physical document with text, photos and map 

Language: eng: English 

Note: 93 Washington St. 

Item No.: 85000541  NRIS (National Register Information System) 

Subject: ARCHITECTURE/ENGINEERING 
Subject: PERSON 
Subject: ARCHITECTURE 
Subject: COMMERCE 
Subject: COMMUNITY PLANNING AND DEVELOPMENT 
Subject: INDUSTRY 
Subject: CLASSICAL REVIVAL 
Subject: BUILDING 
Subject: 1875-1899 
Subject: 1825-1849 
Keywords: Tappan,Stephen;Tappan,Stephen;1846;1889;1927 

Place: NEW HAMPSHIRE -- Strafford County -- Dover 

Record Number: 399049 

Record Owner: National Register of Historic Places 

Freedom of Information Act Privacy Policy Disclaimer Accessibility

  Last updated: 10/21/10 73 

http://pdfhost.focus.nps.gov/docs/NRHP/Photos/85000541.pdf
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URL: http://pdfhost.focus.nps.gov/docs/NRHP/Text/80000314.pdf 

Link will open in a new browser window 

URL: http://pdfhost.focus.nps.gov/docs/NRHP/Photos/80000314.pdf 
Link will open in a new browser window 

Publisher: National Park Service 

Published: 02/12/1980 

Access: Public access 

Restrictions: All Rights Reserved 

Format/Size: Physical document with text, photos and map 

Language: eng: English 

Note: 43 Main St. 

Item No.: 80000314  NRIS (National Register Information System) 

Subject: ARCHITECTURE/ENGINEERING 
Subject: PERSON 
Subject: ARCHITECTURE 
Subject: COMMERCE 
Subject: BUILDING 
Subject: 1750-1799 
Keywords: Reade,Michael;1780 

Place: NEW HAMPSHIRE -- Strafford County -- Dover 

Record Number: 380809 

Record Owner: National Register of Historic Places 

Freedom of Information Act Privacy Policy Disclaimer Accessibility

  Last updated: 10/21/10 73 

http://pdfhost.focus.nps.gov/docs/NRHP/Photos/80000314.pdf
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Link will open in a new browser window 

URL: http://pdfhost.focus.nps.gov/docs/NRHP/Photos/80000421.pdf 
Link will open in a new browser window 

Publisher: National Park Service 

Published: 02/29/1980 

Access: Public access 

Restrictions: All Rights Reserved 

Format/Size: Physical document with text, photos and map 

Language: eng: English 

Note: 141 Central Ave. 

Item No.: 80000421  NRIS (National Register Information System) 

Subject: EVENT 
Subject: ARCHITECTURE/ENGINEERING 
Subject: ARCHITECTURE 
Subject: POLITICS/GOVERNMENT 
Subject: RELIGION 
Subject: SOCIAL HISTORY 
Subject: BUILDING 
Subject: 1750-1799 
Keywords: 1768 

Place: NEW HAMPSHIRE -- Strafford County -- Dover 

Record Number: 380912 

Record Owner: National Register of Historic Places 

Freedom of Information Act Privacy Policy Disclaimer Accessibility

  Last updated: 10/21/10 73 

http://pdfhost.focus.nps.gov/docs/NRHP/Photos/80000421.pdf
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URL: http://pdfhost.focus.nps.gov/docs/NRHP/Text/80000316.pdf 

Link will open in a new browser window 

URL: http://pdfhost.focus.nps.gov/docs/NRHP/Photos/80000316.pdf 
Link will open in a new browser window 

Publisher: National Park Service 

Published: 05/23/1980 

Access: Public access 

Restrictions: All Rights Reserved 

Format/Size: Physical document with text, photos and map 

Language: eng: English 

Note: 4--6 Portland St. 

Item No.: 80000316  NRIS (National Register Information System) 

Subject: EVENT 
Subject: ARCHITECTURE/ENGINEERING 
Subject: ARCHITECTURE 
Subject: COMMERCE 
Subject: FEDERAL 
Subject: BUILDING 
Subject: 1850-1874 
Subject: 1825-1849 
Subject: 1800-1824 
Keywords: 1812;1825 

Place: NEW HAMPSHIRE -- Strafford County -- Dover 

Record Number: 380811 

Record Owner: National Register of Historic Places 

Freedom of Information Act Privacy Policy Disclaimer Accessibility

  Last updated: 10/21/10 73 

http://pdfhost.focus.nps.gov/docs/NRHP/Photos/80000316.pdf
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Link will open in a new browser window 

URL: http://pdfhost.focus.nps.gov/docs/NRHP/Photos/89001208.pdf 
Link will open in a new browser window 

Publisher: National Park Service 

Published: 09/13/1989 

Access: Public access 

Restrictions: All Rights Reserved 

Format/Size: Physical document with text, photos and map 

Language: eng: English 

Note: 1 Mill St. 

Item No.: 89001208  NRIS (National Register Information System) 

Subject: EVENT 
Subject: ARCHITECTURE/ENGINEERING 
Subject: ARCHITECTURE 
Subject: INDUSTRY 
Subject: SECOND EMPIRE 
Subject: DISTRICT 
Subject: 1925-1949 
Subject: 1900-1924 
Subject: 1875-1899 
Subject: 1850-1874 
Place: NEW HAMPSHIRE -- Strafford County -- Dover 

Record Number: 412364 

Record Owner: National Register of Historic Places 

Freedom of Information Act Privacy Policy Disclaimer Accessibility

  Last updated: 10/21/10 73 

http://pdfhost.focus.nps.gov/docs/NRHP/Photos/89001208.pdf
http://pdfhost.focus.nps.gov/docs/NRHP/Text/89001208.pdf
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URL: http://pdfhost.focus.nps.gov/docs/NRHP/Text/84003241.pdf 

Link will open in a new browser window 

URL: http://pdfhost.focus.nps.gov/docs/NRHP/Photos/84003241.pdf 
Link will open in a new browser window 

Publisher: National Park Service 

Published: 06/07/1984 

Access: Public access 

Restrictions: All Rights Reserved 

Format/Size: Physical document with text, photos and map 

Language: eng: English 

Note: 5 Hale St. 

Item No.: 84003241  NRIS (National Register Information System) 

Subject: ARCHITECTURE/ENGINEERING 
Subject: ARCHITECTURE 
Subject: LATE GOTHIC REVIVAL 
Subject: BUILDING 
Subject: 1875-1899 
Keywords: Vaughan,Henry;1891;1893 

Place: NEW HAMPSHIRE -- Strafford County -- Dover 

Record Number: 397892 

Record Owner: National Register of Historic Places 

Freedom of Information Act Privacy Policy Disclaimer Accessibility

  Last updated: 10/21/10 73 

http://pdfhost.focus.nps.gov/docs/NRHP/Photos/84003241.pdf
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Link will open in a new browser window 

Publisher: National Park Service 

Published: 02/25/1981 

Access: Public access 

Restrictions: All Rights Reserved 

Format/Size: Physical document with text, photos and map 

Language: eng: English 

Note: County Farm Rd. 

Item No.: 81000100  NRIS (National Register Information System) 

Subject: EVENT 
Subject: ARCHITECTURE/ENGINEERING 
Subject: ARCHITECTURE 
Subject: SOCIAL HISTORY 
Subject: BUILDING 
Subject: 1900-1924 
Subject: 1875-1899 
Keywords: 1881;1907 

Place: NEW HAMPSHIRE -- Strafford County -- Dover 

Record Number: 384958 

Record Owner: National Register of Historic Places 

Freedom of Information Act Privacy Policy Disclaimer Accessibility

  Last updated: 10/21/10 73 

http://pdfhost.focus.nps.gov/docs/NRHP/Photos/81000100.pdf
http://pdfhost.focus.nps.gov/docs/NRHP/Text/81000100.pdf
http://nrhp.focus.nps.gov/natregsearchresult.do?fullresult=true&recordid=12


  

  

  

 

 

  

 

  

 

National Register Page 1 of 1 

http://nrhp.focus.nps.gov/natregsearchresult.do?fullresult=true&recordid=13 10/21/2010 

Search

 NPS Focus  


 Search nps.gov
 

FULL RECORD DISPLAY 

Current Record: 14 of 16 in NPS Digital Library 

Previous Record | Next Record 
Go back to: Title List | Revise Search 

For advanced viewing install DjVu browser plugin. 

HOME  

BROWSE 

ADVANCED SEARCH 

DOWNLOAD CENTER  

ABOUT  

STATUS  

HELP 

Contact Us 1. Choose the option for Autoinstallation  

2. takes about 20 seconds 

Find A Park 
3. About DjVu and plugin help 

History & Culture 
Choose format: 

Nature & Science 
JPG | DjVu Begin DjVu install 

Education & Interpretation 

For advanced viewing install DjVu browser plugin. 

1. Choose the option for Autoinstallation  

2. takes about 20 seconds 

3. About DjVu and plugin help 

Choose format: 

JPG | DjVu Begin DjVu install 

US Post Office--Dover Main [Image] 
URL: http://pdfhost.focus.nps.gov/docs/NRHP/Text/86002273.pdf 

Link will open in a new browser window 

URL: http://pdfhost.focus.nps.gov/docs/NRHP/Photos/86002273.pdf 
Link will open in a new browser window 

Publisher: National Park Service 

Published: 07/17/1986 

Access: Public access 

Restrictions: All Rights Reserved 

Format/Size: Physical document with text, photos and map 

Language: eng: English 

Note: 133--137 Washington St. 

Item No.: 86002273  NRIS (National Register Information System) 

Subject: ARCHITECTURE/ENGINEERING 
Subject: ARCHITECTURE 
Subject: BEAUX ARTS 
Subject: BUILDING 
Subject: 1900-1924 
Keywords: Taylor,James K.;1911 

Place: NEW HAMPSHIRE -- Strafford County -- Dover 

Record Number: 404203 

Record Owner: National Register of Historic Places 

Freedom of Information Act Privacy Policy Disclaimer Accessibility

  Last updated: 10/21/10 73 

http://pdfhost.focus.nps.gov/docs/NRHP/Photos/86002273.pdf
http://pdfhost.focus.nps.gov/docs/NRHP/Text/86002273.pdf
http://nrhp.focus.nps.gov/natregsearchresult.do?fullresult=true&recordid=13


 

 

 

  

  

  

 
 

 

 

 

 

 

 

 

 

National Register Page 1 of 1 

http://nrhp.focus.nps.gov/natregsearchresult.do?fullresult=true&recordid=14 10/21/2010 

Search

 NPS Focus 


 Search nps.gov
 

FULL RECORD DISPLAY 

Current Record: 15 of 16 in NPS Digital Library 

Previous Record | Next Record 
Go back to: Title List | Revise Search 

For advanced viewing install DjVu browser plugin. 

HOME  

BROWSE

ADVANCED SEARCH  

DOWNLOAD CENTER 

ABOUT

STATUS 

HELP 

Contact Us 1. Choose the option for Autoinstallation  

2. takes about 20 seconds 

Find A Park 
3. About DjVu and plugin help 

History & Culture 
Choose format: 

Nature & Science 
JPG | DjVu Begin DjVu install Education & Interpretation 

For advanced viewing install DjVu browser plugin. 

1. Choose the option for Autoinstallation  

2. takes about 20 seconds 

3. About DjVu and plugin help 

Choose format: 

JPG | DjVu Begin DjVu install 

Woodman Institute [Image] 
URL: http://pdfhost.focus.nps.gov/docs/NRHP/Text/80000317.pdf 

Link will open in a new browser window 

URL: http://pdfhost.focus.nps.gov/docs/NRHP/Photos/80000317.pdf 
Link will open in a new browser window 

Publisher: National Park Service 

Published: 07/24/1980 

Access: Public access 

Restrictions: All Rights Reserved 

Format/Size: Physical document with text, photos and map 

Language: eng: English 

Note: 182 Central Ave. 

Item No.: 80000317  NRIS (National Register Information System) 

Subject: EVENT 
Subject: ARCHITECTURE/ENGINEERING 
Subject: PERSON 
Subject: ARCHITECTURE 
Subject: CONSERVATION 
Subject: EDUCATION 
Subject: FEDERAL 
Subject: BUILDING 
Subject: 1800-1824 
Subject: 1650-1699 
Keywords: Palmer,Captain William;Hale,John Parker;1675;1813;1818 

Place: NEW HAMPSHIRE -- Strafford County -- Dover 

Record Number: 380812 

Record Owner: National Register of Historic Places 

Freedom of Information Act Privacy Policy Disclaimer Accessibility

  Last updated: 10/21/10 73 

http://pdfhost.focus.nps.gov/docs/NRHP/Photos/80000317.pdf
http://pdfhost.focus.nps.gov/docs/NRHP/Text/80000317.pdf
http://nrhp.focus.nps.gov/natregsearchresult.do?fullresult=true&recordid=14


  

  

  

 

 

  

 

  

 

National Register Page 1 of 1 

http://nrhp.focus.nps.gov/natregsearchresult.do?fullresult=true&recordid=15 10/21/2010 

Search

 NPS Focus  


 Search nps.gov
 

FULL RECORD DISPLAY 

Current Record: 16 of 16 in NPS Digital Library 

Previous Record 
Go back to: Title List | Revise Search 

For advanced viewing install DjVu browser plugin. 

HOME  

BROWSE 

ADVANCED SEARCH 

DOWNLOAD CENTER  

ABOUT  

STATUS  

HELP 

Contact Us 1. Choose the option for Autoinstallation  

2. takes about 20 seconds 

Find A Park 
3. About DjVu and plugin help 

History & Culture 
Choose format: 

Nature & Science 
JPG | DjVu Begin DjVu install 

Education & Interpretation 

For advanced viewing install DjVu browser plugin. 

1. Choose the option for Autoinstallation  

2. takes about 20 seconds 

3. About DjVu and plugin help 

Choose format: 

JPG | DjVu Begin DjVu install 

Wyatt, Samuel, House [Image] 
URL: http://pdfhost.focus.nps.gov/docs/NRHP/Text/82000626.pdf 

Link will open in a new browser window 

URL: http://pdfhost.focus.nps.gov/docs/NRHP/Photos/82000626.pdf 
Link will open in a new browser window 

Publisher: National Park Service 

Published: 12/02/1982 

Access: Public access 

Restrictions: All Rights Reserved 

Format/Size: Physical document with text, photos and map 

Language: eng: English 

Note: 7 Church St. 

Item No.: 82000626  NRIS (National Register Information System) 

Subject: EVENT 
Subject: ARCHITECTURE/ENGINEERING 
Subject: ARCHITECTURE 
Subject: EDUCATION 
Subject: LITERATURE 
Subject: SOCIAL HISTORY 
Subject: GREEK REVIVAL 
Subject: BUILDING 
Subject: 1825-1849 
Keywords: Pendexter,George;1835 

Place: NEW HAMPSHIRE -- Strafford County -- Dover 

Record Number: 386095 

Record Owner: National Register of Historic Places 

Freedom of Information Act Privacy Policy Disclaimer Accessibility

  Last updated: 10/21/10 73 

http://pdfhost.focus.nps.gov/docs/NRHP/Photos/82000626.pdf
http://pdfhost.focus.nps.gov/docs/NRHP/Text/82000626.pdf
http://nrhp.focus.nps.gov/natregsearchresult.do?fullresult=true&recordid=15


APPENDIXE 


SIGNIFICANT MATERIALS INVENTORY 




 

SIGNIFICANT MATERIALS INVENTORY
 
DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 

SOURCE CONTROL REMEDIAL DESIGN
 
TOLEND ROAD, NEW HAMPSHIRE
 

NO. MATERIAL STORAGE 
LOCATION 

STORAGE 
TYPE 

SWPPP 
CONTROLS 

DATE 
STORED 

DISPOSAL/USE 
SCHEDULE/DATE 
TO BE DISPOSED 

DISPOSAL 
/USE DATE 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

November 8, 2010 
GeoInsight Project 2009-017 Page 1 of 2 



 

SIGNIFICANT MATERIALS INVENTORY
 
DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 

SOURCE CONTROL REMEDIAL DESIGN
 
TOLEND ROAD, NEW HAMPSHIRE
 

NO. MATERIAL STORAGE 
LOCATION 

STORAGE 
TYPE 

SWPPP 
CONTROLS 

DATE 
STORED 

DISPOSAL/USE 
SCHEDULE/DATE 
TO BE DISPOSED 

DISPOSAL 
/USE DATE 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

November 8, 2010 
GeoInsight Project 2009-017 Page 2 of 2 



APPENDIXF 


CSWPPP MONITORING FORMS 




    

____________________________________________________________________________________________________________ 

____________________________________________________________________________________________________________ 

____________________________________________________________________________________________________________ 

 
  

 
 

NPDES MONITORING AND MAINTENANCE REPORT FORM
 
DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 

SOURCE CONTROL REMEDIAL DESIGN
 
TOLEND ROAD, NEW HAMPSHIRE
 

MONITOR: ________________________ DATE:_______________ MONITORING TYPE:  WEEKLY STORM EVENT 

WEATHER CONDITIONS: ____________________________________________________________________________________ 

DESCRIPTION OF STORM WATER DISCHARGE (if occurring):_____________________________________________________ 

STATUS OF PREVIOUS CORRECTIVE ACTIONS: _______________________________________________________________ 

Certification of CSWPPP Compliance 

I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in accordance 
with a system designed to assure that qualified personnel properly gathered and evaluated the information submitted.  Based on my 
inquiry of the person or persons who manage the system, or those persons directly responsible for gathering the information, the 
information submitted is, to the best of my knowledge and belief, true, accurate, and complete.  I am aware that there are significant 
penalties for submitting false information, including the possibility of fine and imprisonment for knowing violations. 

Print:_____________________________________________ Signature:_________________________________________________ 

November 8, 2010 
GeoInsight Project 2009-017 Page 1 of 3 



 

NPDES MONITORING AND MAINTENANCE REPORT FORM
 
DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 

SOURCE CONTROL REMEDIAL DESIGN
 
TOLEND ROAD, NEW HAMPSHIRE
 

AREA/LOCATION CONSTRUCTION 
ACTIVITIES 

STABILIZATION 
MEASURES CONDITION REQUIRED MAINTENANCE or 

CORRECTIVE ACTIONS 

November 8, 2010 
GeoInsight Project 2009-017 Page 2 of 3 



 

NPDES MONITORING AND MAINTENANCE REPORT FORM
 
DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 

SOURCE CONTROL REMEDIAL DESIGN
 
TOLEND ROAD, NEW HAMPSHIRE
 

AREA/LOCATION CONSTRUCTION 
ACTIVITIES 

STABILIZATION 
MEASURES CONDITION REQUIRED MAINTENANCE or 

CORRECTIVE ACTIONS 

November 8, 2010 
GeoInsight Project 2009-017 Page 3 of 3 



APPENDIXC 


CONSTRUCTION QUALITY ASSURANCE PROJECT PLAN 




CONSTRUCTION QUALITY ASSURANCE PROJECT PLAN 
DOVER MUNICIPAL LANDFILL SUPERFUND SITE 
TOLEND ROAD 
DOVER, NEW HAMPSHIRE 

Prepared For: 

Executive Committee of the Group of Work Settling Defendants 
Dover Municipal Landfill Superfund Site Dover, New Hampshire 03820 

Prepared By: 

GeoInsight, Inc. 
One Monarch Drive. Suite 201 
Littleton, Massachusetts 01460 
info@geoinc.com 
www.geoins ightinc.com 
Tel.: 978·679·1 600 
Fax: 978·679·1601 

March 24, 20 II 

Geolnsight Project 2009·017 

F:\Projects\Active Projects\2009·Dover Landfil l\20 10 Docs\Source Contro\\SC Remedial Action\CQAPP· 
Appendix B\CQAPP 12-29-1 D,doc 

http:ightinc.com
www.geoins
mailto:info@geoinc.com


TABLE OF CONTENTS 


SECTION PAG E 

1.0 INTRODUCTION .............................................................. ............. ....................... ............ 1 


2.0 RESPONSIBILITY AND AUTHORITy.. .. ... ...... ........... ................................................... 4 

2.1 GENERAL ................................................................... ..... ..................... ...................... 4 

2.2 REGULATOR Y AGENCIES ...................................................................................... 4 

2.3 FACILITY OWNERJOPERA TOR ............................................................................. 5 

2.4 ENGINEER ......................................................... ..... .. .................................................. 5 


2.4.1 Project Engineer .................... ........................ ...... .. ... .................................. ......... 6 

2.4.2 CQA Officer .... ............ ... .. ................................................................................... 6 

2.4.3 Resident Project Representative ............................................................. ..... ........ 7 

2.4.4 Field CQA Personnel ........................................................................................... 8 


2.5 CONSTRUCTION CONTRACTOR. .................................. ................................ ........ 8 

2.6 CONSTRUCTION MATERIALS TESTING SERVICES ....................................... 10 


3.0 PROJECT MEETINGS ........................ ........ ....... ............................................................. 11 

3.1 PRE-CONSTRUCTION MEETING ........................................ ............ ..................... 11 

3.2 PROJECT PROGRESS MEETINGS ........................................................................ 12 

3.3 PROBLEM OR WORK DEFICIENCY MEETINGS/WORK STOPPAGE ............ 13 

3.4 SUBSTANTIAL COMPLETION MEETING .. .. ...................................................... 13 

3.5 FINAL PROJECT MEETING ................................................................................... 14 


4.0 CQAlQC ACTIVITIES .................................................................................................... 15 

4. 1 GENERAL ................................................................................................................. 15 

4.2 SITE PREPARATION .. ......................................................................................... .... 15 

4.3 PERIMETER DITCH EXCAVATION ..................................................................... 16 


4.3 .1 Dewatering ....................................................................... ................................. 16 

4.3.2 Impacted Sediment Removal, Transport, and Disposal ................................... ... 16 


4.4 BACKFILLING AND ACCESS ROAD CONSTRUCTION ................................... 17 

4.4.1 Subgrade Preparation ........................................................................................ 17 

4.4 .2 Geotexti le Re inforcing Fabric and Fi lter Fabric ............................................... 18 

4.4.3 Common Fi ll Layer ..... ... ............... ... .. ... ............................................................ 19 

4.4.4 Road Gravel and Recycled Asphalt Pavement ........................................... ....... 19 


4.5 GROUND WATER EXTRACTION SYSTEM CONSTRUCTION ........................ 19 

4.5. 1 Ground Water Extraction Wells and Pumps ...................... ......... .......... ........... .20 

4.5.2 On-Site Conveyance System ......... ......... ....................................................... ... .2 1 

4.5.3 Support Buildings ... ........................................................................................... 22 

4.5.4 Utili ties ......... ......... ... ................ , .. .. ...... , .............. , ..................... ......................... 23 


4.6 PERMEABLE COVER ............................................................ ... .... .. ... .... ........ ........ .23 

4.6.1 Gravel/Sand Layel' ........ ......................................................... .................... ........ 23 

4.6.2 Vegetative Layer/Seed Mixlure ......................................................................... 24 


5.0 OVERS IGHT AND SAMPLING ................. ... ................................................................. 25 

5. 1 OVERSiGHT .............................................................................................................25 

5.2 MATERIAL SAMPLING ......................................................................................... 25 


-1'­



5.2 .1 Overv iew ........................................................................................................... 25 

5.2.2 Material Submittals ..... .. ....... ... ... ... .... ............................................. ................... 25 

5.2.3 Visual and Measurement Monitoring ..... ........................................ .. .......... ....... 26 

5.2.4 Standard Construction Materials Testing .... .. .... ...... .... ................... .... .... ........... 26 


5.3 EQUIPMENT TESTING AND INSPECTION SERVICES ..................................... 26 

5.3. 1 Equipment Installation Check ........................................................................... 27 

5.3.2 Field Testing ..... .. ...... ................... ......................................... ........... .. .. ............. .27 

5.3 .3 System Startup ... ......... ......... ... ... ............. ..... .. ... .. .... ... .. .. .... .. .. ............................ 28 


5.4 TREATMENT OF OUTLIERS AND CORRECTIVE ACTIONS ....... .................... 28 


6.0 DOCUMENTATION .......... .... ...... ........... ........ ...... ...... .. ..... .. .. ............... .......................... 30 

6. I RECORD KEEPING ............. .... .... ... ..................... ................... .... ............ .... ............. 30 


6. 1.1 Field Notes/Daily Activities Cheeklis!.. .. ... ... ....... .... .... .... .... ... ... .. .... ... .. .. .. .. .. .. .. 30 

6.1.2 In-Situ Density Test Resul ts ............... ...................... ......... ................... ............ .3 1 

6. 1.3 Submittals .. ..... .... .... ...................................................... ............ ....... ......... ......... 32 

6. 1.4 Equipment Testing, Inspection, and Start Up Documentation .. ........................32 


6.2 PHOTOGRAPHS AND VIDEOS ........ ........ .... ....... ... ..... .. .. .... .. .. .. .............. .. .. .... ...... 33 

6.3 NON-CONFORMANCE AND CHANGE REQUEST REPORTING ..................... 33 

6.4 AUDIT REPORTS .... .. ............................. ........................................ ......... ................ . 34 

6.5 CONSTRUCTION PROGRESS REPORTS ... ....... ........... ........................................ 34 

6.6 CONSTRUCTION QUALITY MANAGEMENT REPORT .. .. .......... .. ........... ......... 35 


TABLES 

Table I Summary of CQAlQC Testing and Monitoring Activities 

FIGURES 

Figure 1 Project Organization Chart 

APPENDI CES 

Appendix A CQAlQC Checklists and Forms 
Equipment Testing and Inspection Forms 

• Extraction Well Bui lding 
• Lift Station 
• Sedimentation TankIValve Pit #2 
• Valve Pit #1 (Potable Water Meter) 
• Val ve Pit #3 
• Valve Pits #4 and #5 


Daily Activities Checklist 

Results of Field In-Situ Density Tests 

Field Inspection Report 

Work Problem/Defi ciency and Resolution Fonn 

CQAlQC Audit Checkli st - Record Keeping 

CQAlQC Audit Checklist - Daily Field Notes 

- 11­



ACRONYMS 


CQAPP 
CQAlQC 
GWE 
mgIKg 
NHDES 
QAPP 
RPR 
SCRA 
SCRD 
USEPA 

Construction Quality Assurance Project Plan 
Construction Quality Assurance and Quality Control 
Ground Water Extraction 
mil ligrams per kilogram 
New Hampshire Department of Environmental Services 
Quality Assurance Project Plan 
Resident Project Representative 
Source Control Remedial Act ion 
Source Control 100% Remedial Design 
United States Environmental Protection Agency 

-\ !l­



CONSTRUCTION QUALITY ASSURANCE PROJECT PLAN 

DOVER MUNICIPAL LANDFILL SUPERFUND SITE 


TOLENDROAD 

DOVER, NEW HAMPSHIRE 


1.0 INTRODUCTION 

This Construct ion Quali ty Assurance Project Plan (CQAPP) was prepared to establ ish quality 

assurance measures to be implemented during the Source Control Remedial Action (SCRA) 

Construction Project a1 the Dover Municipal Landfill Superfund Site (the Site) in Dover, 

New Hampshire . A background and overview of the SCRA, including remedial objectives, 

is presented in Section 1.0 of the December 29, 2010 Source Control 100% Remedial Design 

(SCRD). The specific activities, procedures, and criteria by which the SCRA is to be 

performed are described in a separate SCRA Work Plan that references this CQAPP as an 

appendix. 

In general, the project includes, but is not limited to: implementation of short and Iong-tenn 

erosion control measures, site clearing and grubbing, removal of impacted sediment along the 

perimeter ditch, backfilling the perimeter ditch and preparation of sub grades, placement and 

compaction of soi l and for subbase stability, placement of structural fill, installation of 

ground water extraction we ll s, installation of a sedimentation tank and lift stations, 

installation of conveyance piping, installation of foundations/footings for extraction well 

buildings and lift station control panels, installation of electrical service infrastructure, 

construction of support buildings, construction of access roads, and placement and grading of 

supplemental Landfill cover materials. 

Inspection and verification activities are required to demonstrate that materials used and 

construction techniques employed provide final products and systems that meet the intent of 

project design drawings and technical specifications. This document describes the activities 

that will be performed as part of this documentation process. The responsibility, authority, 

and lines of communication for construction inspection and verifi cation activ ities are 

discussed in Section 2.0. Anticipated meetings to communicate project performance and 
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important elements of the design, quality assurance program, and schedule are described in 

Section 3.0. Section 4.0 describes the major construction activities that are addressed by the 

CQAPP and provides a summary of the general types of construction quality assurance and 

quality control (CQA/QC) activities associated with each major construction task. 

Section 5.0 describes anticipated oversight, inspection, sampling, and testing activities 

associated with construction of the SCRA. Documentation of construction quality assurance 

and quality control activities are discussed in Section 6.0. 

Project CQA/QC are specifically based upon information presented in SCRA project 

documents, including: 

• 	 the December 29, 2010 SCRD that includes technical specifications (Appendix A) 
and design drawings (Appendix E); 

• 	 the SCRA Work Plan that includes the Construction Storm Water Pollution 
Prevention Plan, the Site-Specific Health and Safety Plan, and this CQAPP; and 

• 	 the Contract Agreement including supplemental conditions and other appended or 
referenced plans. 

These documents listed above are collecti vely referred to herein as the Contract Documents. 

The CQAPP addresses material and construction standards, test procedures, and general 

guidance for CQA personnel in charge of monitoring the construction of the Site remedy. 

The Construct ion Contractor (as defined in Section 2.5) or Contractor-designated 

subcontractor shall conduct CQA/QC testing to monitor construction work. The Owner (as 

defined in Section 2.3) will engage an Engineer to monitor the CQAlQC testing, CQAlQC 

records, the perfonnance and overall quality of the work, and certify that the completed 

project complies with the requirements of the contract specifications. The Engineer 01' an 

Engineer-appointed subcontractor may duplicate CQA/QC testing if deemed necessary to 

ensure data quality. 
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Table 1 summarizes the anticipated CQA/QC tasks associated with the SCRA Construction 

Project. Field Inspection Forms for critical components of the SCRA are attached in 

Appendix A. 
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2.0 RESPONSIBILITY AND AUTHORITY 


2.1 GENERAL 

The following sections describe the responsibilities and authorities of the principal 

organizations and individuals involved in the construction of the Dover Municipal Landfill 

Superfund Site SeRA Construction Project. Identifying responsibilities faci litates 

establishing proper lines of communication and an effective, timely decision~making process 

during the Construction Project. Figure 1 presents the SCRA Construction Project 

Organization Chart. 

2.2 REGULATORY AGENCIES 

United States Environmental Protection Agency (USEPA) Remedial Project Manager: 

Darryl Luce 

USEPA Region 1 


5 Post Office Square, Suite 100 

Boston, Massachusetts 02109-3912 


Tel: (6 17) 918-1 336 
Fax: (617) 918-1 199 

Luce.Darryl@epamail.epa.gov 

New Hampshire Department ofEnvironmental Services (NHDES) Remedial Project 

Manager: 

Thomas Andrews 

Waste Management Division 


Hazardous Waste Remediation Bureau 

P.O. Box 95 

29 Hazen Drive 

Concord, New Hampshire 03302 


Tel: (603) 271-2910 
Fax: (603) 271-2456 

Thomas.Andrews@des.nh.gov 
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The above Agencies have the au thori ty to issue authorization to proceed with SCRA 

construction act ivities and have the authority to disapprove bidders and contracto rs selected 

by the Faci lity Owner/Operator. The regulatory Agencies also have the responsibility and 

authority to review and accept or reject design revisions or requests for variance that arc 

submitted by the Engineer. 

2.3 FACILITY OWNER/OPERATOR 

The Execut ive Committee of Work Settling Defendants (referred to herein as the Owner) are 

those parties identified in Appendix D and Appendix E of the 2007 Amended Consent 

Decree who are responsible for the implementation of the SCRA. The designated contact for 

the Owner is: 

Dean Peschel 

Environmental Project Manager 


City of Dover 

288 Central A venue 


Dover, New Hampshire 03820-4 I 69 

Tel: (603) 516-6094 

Fax: (603) 516-0033 


d.peschel@dover.nh.gov 


The Owner has the responsibility and authority to select and dismiss non-regulatory 

organizations involved in Site activities and for coordinating access to and general 

management of the Landfi ll properties. The Owner also has the responsibility for 

communicating with and interacting with the local community and residents proximal to the 

Landfill during the complet ion of SCRA construction activities. 

2.4 ENGINEER 

Gcolnsight, as the Engineer, will provide a Project Engineer, CQA Officer, and Resident 

Project Representative (RPR) for construction of the SCRA. The responsibilities of these 

indi viduals are outli ned in the paragraphs that foHow. The Engineer is responsible for 
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assisting the Owner in preparing neccssary design plans and speci ficat ions, documents to be 

included as part of the bid package, and bid summary information. The Engineer is also 

responsible for assisting the Owner with oversight of construction activities, maintaining 

administrati ve documentation regarding the construction, and providing approval 

certifi cation of the completed construction. Design and specification changes will be 

approved by the Engineer prior to implementation. 

2.4.1 Project Engineer 

The Project Engineer's responsibilities are expected to include coordinating, reviewing, 

evaluating, and reporting on design activities, field inspection, work changes, and project 

summary information. The Project Engineer will act as the main point of contact between 

the Contractor (as defined in Section 2.5), the Owner, and the regulatory Agencies. The 

Project Engineer may act as the CQA Officer during certain evaluation and reporting 

activities and will identify and document deviations from the plans, specifications, and CQA 

Plan, and then coordinate the oversight and reporting of subsequent corrective actions. 

When necessary, the Project Engineer will be responsible for communicating construct ion 

and design changes to the regulatory Agencies. 

The minimum qualifications of the Project Engineer shall include possessing registration as a 

professional engineer in the State of New Hampshire and have adequate fo rmal training, and 

practical, technical, and managerial experience to review inspection reports, prepare daily 

and weekl y progress repofts, manage field and related administrative staff, evaluate design 

plans and specifications, and effect ive ly communicate technical and administrative details to 

relevant parties. 

2.4.2 CQA Officer 

The Engineer' s CQA Offi cer will oversee the Contractor's QN QC testing and inspection 

act ivities, review assoc iated CQA/QC documentation, evaluate conformance of the 
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construction with the design and technical specifications in accordance with the Contract 

Documents, and report such information to the Project Engineer. The CQA Officer is also 

responsible for conducting internal audits ofCQAlQC activities and may recommend 

duplicating certain CQNQC tests to confiml data quality. The Project Engineer or RPR (as 

described in Section 2.4.3) may act as the CQA Officer during certain evaluation and 

reporting activities. 

The minimum qualifications of the Engineer's CQA Officer will include relative design 

experience and experience regarding QA/QC auditing methods and documentation. 

2.4.3 Resident Project Representative 

The Resident Project Representative (RPR) will be present at the Site as the representative of 

the Project Engineer and the Owner to oversee daily construction act ivities and faci litate 

perfonnance of the work in accordance with the bid documents. In general, the RPR will 

communicate daily with the Contractor regarding observed and planned operations, confirm 

that work observed meets project requirements, where apparent, identify and evaluate 

potential change order conditions, contact the Project Engineer and CQA Officer to provide 

regular project status updates, and implement activities requested by the Project Engineer and 

CQA Officer that may assist in improving the quality of constmction and documentation of 

activities. In addit ion, the following list summarizes the general methodology that the RPR 

will use to visually monitor and document the Contractor's daily perfonnance and 

operations: 

• 	 observe and document that work practices of the Contractor fo llow the technical 
specifications; 

• 	 maintain a daily activity log to document actual activities performed and site 

conditions observed; 


• 	 observe and check the Contractor's measurements of material quantities, locations, 
and elevations to evaluate addition or deduction from the bid amount, ifrequired; 
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• 	 review the Contractor's submittals and forward them to the Project Engineer in a 
timely manner; 

• 	 maintain required documentation in a systematic fashion to allow thorough and 
efficient review by the CQA Officer, Owner, or other authorized representatives 
(e.g., USEPA orNHDES); 

• 	 photograph or otherwise document project tasks and progress, as warranted; and 

• 	 prepare and document information necessary to develop an as-built construction 
report upon project completion. 

The minimum qualifications of the RPR shall include having adequate formal training, and 

practical, technical, and managerial experience to review inspection reports, prepare daily 

progress summaries, evaluate design plans and speci fi cations, and effectively communicate 

technical and administrative details to relevant parties. 

2.4.4 Field CQA Personnel 

Field CQA personnel (primarily anticipated to be the RPR, Project Engineer, or other 

specific technical staffsupplicd by the Engineer) are responsible for making observations, 

evaluating testing performed by the Contractor, and/or performing independent field tests to 

promote construction in accordance with the approved project plans and specifications. Field 

CQA personnel will report to the CQA Officer on a daily basis or as often as necessary to 

relate progress and findings of work and material conformance to acceptable quali ty or 

design requirements. Field CQA personnel will oversee collect ion of samples for off-site 

testing with the cooperation of the Contractor. 

2.5 CONSTRUCTION CONTRACTOR 

The Construction Contractor (Contractor) is the person, corporation, or firm who is 

responsible fo r the construction of the remedy in accordance with its Contract Agreement 

with the Owner. The Contractor will be responsible to construct the remedy in strict 

accordance with design criteria, plans, and specificalions and with its contract with the 
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Owner. The Contractor shall furnish all labor, materials, suppl ies, equipment, tools, and all 

other facilit ies necessary to the proper and complete construction of the project as requ ired 

by the SCRD Contract Documents, and as specified herein. The Contractor wi ll demonstrate 

compliance wi th project requirements by perfonning pre-quali fication and construction 

testing and providing documentation required by the technical specifications and the 

manufacturer's recommendations. The Contractor will also submit to the Project Engineer a 

project plan for sequencing of work, construction qual ity control protocol, and the methods 

for implementing the project plan. The Contractor will be responsible for meeting all 

CQNQC requirements required by the Contract Documents andlor manufacturer' s 

specifications. The Contractor will determine when an area is ready for CQNQC testing 

and/or evaluation and will notify the Project Engineer or RPR prior to conducting CQA/QC 

activities so that the Engineer's representative can be present to witness the activities, if 

warranted. 

Contractor wi ll have sole responsibility for the health, safety, and welfare of its employees, 

subcontractors and agents in connection with perfonnance of the SCRA Construction Project. 

The Contractor will prepare and submit to the Engineer three copies of a Project Health & 

Safety Plan for Site work involving potential contact with hazardous material including; 

landfill gas, impacted sediment, impacted ground water, excavated solid waste, leachate, 

leachate seeps, and surface runoff during and after storms. The Plan will be reviewed by the 

Engineer; however, this review and conformance with this Plan by the Contractor in no way 

relieve the Contractor of its responsibility for safety during all work. 

The Contractor must be approved by the Owner and must be qualified based upon 

demonstrated previous experience in construction of the SCRA components. The Contractor 

must be able to provide adequate, qualified personnel, equipment, and vendor/supplier 

relationships to meet the requirements of the project, including the construction schedule. 
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2.6 CONSTRUCTION MATERIALS TESTING SERVICES 

Independent CQA testing laboratories will be hired by the Contractor (or its subcontractors) 

to provide on-site and off-site sampling and analyses to meet the requirements of the 

Contract Documents (as discussed in greater detail in subsequent sections). Test ing is 

anticipated to mainly include field and laboratory analyses ofsaH, concrete, and geosynthetic 

materials (if utilized) to: 

• evaluate confonnance with project requirements and approve the materials for lise; 

• confiml consistency of material quality during implementation; and 

• to evaluate proper placement, density. and moisture content. 

Testing requirements are summarized in Table I. 


Minimum qualifications for testing laboratories will include accreditation by: 


• American Association for Laboratory Accreditation; 

• American Association of State Highway and Transportation Officials; and/or 

• United States Army Corps of Engineers Validation. 

Testing laboratories must also be able to provide documentation of the ability and cxperience 

to perfonn required tests by the required, standardized methods. 
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3.0 PROJECT MEETINGS 


3.1 PRE-CONSTRUCTION MEETI NG 


After selection and notifi cation of the sliccessful bidder, but prior to the commencement of 

the work, a pre-construction meet ing will be held. Meeting attendees arc anticipated to 

include representat ives of the Owner, the Project Engineer, RPR, Contractor's Project 

Manager, Contractor's Site Superintendent, and representatives from the Contractor's 

significant subcontractors, as applicable. The pre-construction meeting wi ll be arranged by 

the Engineer who will also invite representatives of State and Federal Agencies having 

jurisdiction, and relevant utility companies. Subjects associated with CQAlQC that will be 

discussed during this meeting arc expected to include: 

• 	 familiarizing each organization with the CQAPP and its objectives relative to the 
design criteria, plans, and specifications; 

• 	 evaluating changes to the CQAPP that are needed to ensure that the project will be 
constructed to meet or exceed the specified design; 

• 	 reviewing the responsibilities of each organization and lines of authority and 

communicat ion; 


• 	 discussing the estab li shed procedures and protocols for observations and tests 
(including sampl ing strategies) and corrective actions for unacceptable results; 

• 	 reviewing methods for documenting and reporting inspection and testing data, and 
distributing and storing such documentation; 

• 	 identifying unique design features of the project to discuss potential construction 
challenges or connicts and resolve questions from the parties regarding the intent of 
the required work; 

• 	 reviewing the Contractor's plans for managing equipment and materia ls and planned 
work methods; and 

• 	 conducting a site reconnaissance, as necessary, to view areas of interest. 
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3.2 PROJECT PROGRESS MEETINGS 


Project progress meetings are anticipated to be held weekly during periods of remedy 

construction (or more frequently ifdeemed necessary by the Owner, Project Engineer, or 

Contractor). Meeting attendees should include, at a minimum, the Project Engineer andlor 

CQA Officer, RPR, the Contractor's Project Manager, and the Contractor's Site Supervisor. 

CQA-related subjects that may be addressed during these meetings, as applicab le, include: 

• 	 a brief discussion regarding the previous period's activities and progress; 

• 	 reviewing each organization's role relative to the CQAPP and design criteria, plans, 
and specifications; 

• 	 verifying that the equipment used for testing meets the test requirements and that the 
tests wi ll be conducted according to standardized procedures defined by the CQAPP 
or as otherwise required; 

• 	 reviewing CQNQC activities and measures completed by the various parties, the 
results or findi ngs of the program to date, and changes that may be needed in 
procedures or materials to improve quality, if necessary; 

• 	 procedures for reporting to the CQA Officer the results of inspections, including work 
that is not of acceptable quality or that fails to mcct the specified design or the intent 
of the design; 

• 	 coordinating collection of samples for off-site testing with the cooperation of the 
Contractor; 

• 	 discussing the upcoming period's planned activities and progress; 

• 	 discussing anticipated or potential construction, testing, or hea lth and safety jssues~ 

• 	 addressing testing procedures, submittals, inspection, and testing activities required 
for the upcoming period's work; and 

• 	 discussing the construction and QCA tes ting schedule and the schedule of subsequent 
meetings. 
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3.3 PROBLEM OR WORK DEFICIENCY MEETINGSIWORK STOPPAGE 

The Engi neer may at any time request to convene a meeting to discuss a work problem or 

deficiency. Meeting attendees should, in general, include the same parties identified to 

attend progress meetings. The purpose of such a meeting will be to define and discuss 

identified issue(s), review potential solution(s), and implement a plan to resolve the issue(s). 

These meetings will be documented by the RPR or CQA Officer, with the outcome 

communicated to affected parties. 

Work stoppage may result from a variety of reasons, but typically occurs due to inclement 

weather, health and safety concern, a contractual dispute, a perfonnance specification 

disagreement, or a significant QAlQC problem. A QAlQC concern is defined as material or 

workmanship that does not meet the requirements of the Contract Documents and this 

CQAPP, and that could pose a short~term or long.term quality issue relative to the intended 

design, performance requirements, or proposed site reuse. A CQAlQC concern could also 

include an obvious significant defect in material or workmanship, even if there is apparent 

confonnance with plans, specifications, and the CQAPP. 

3.4 SUBSTANTIAL COMPLETION MEETING 

When work on the remedy is nearly complete, a substantial completion meeting will be held 

on ~site so that the Project Engineer may certify the status of work completed. The meeting is 

anticipated to consist of a site reconnaissance and review of documents, testing, and 

correcti ve actions (as applicable) as of the date of the substantial completion. The work 

performed by the Contractor will not be considered substantially complete until all pel1inent 

CQAlQC issues that might be outstanding are fully resolved. 
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3.S FINAL PROJECT MEETING 

A final review will be made by the Project Engineer to evaluate whether the SCRA work was 

completed in accordance with the Contract Documents. A punch list of work outstanding, if 

any, will be compiled and transmitted to the Contractor's Project Manager. The work 

perfonned by the Contractor will not be considered 100% complete until all pertinent 

CQAlQC issues that might be outstanding are fully resolved and all warranties or guarantees 

are acceptably in force. 
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4.0 CQA/QC ACTIVITIES 


4.1 GENERAL 


This section provides an overview of the major construction activities that will be addressed 

by this CQAPP and lists the general types of CQA/QC activities associated with each of the 

major construction tasks. Table t summarizes the plarmed CQAlQC activities associated 

with the major construction activities and will serve as one oflhe primary guiding documents 

with regard to evaluating Contracto r performance from a CQAlQC perspective. 

4.2 SITE PREPARATION 

Site preparation activities will consist of establishing vertical and horizontal surveying 

controls at the Site, installing or repairing security fence as needed, setting up a field office 

trailer, installing erosion and sedimentation controls, clearing and grubbing areas within the 

Work Zone along the proposed ground water extraction (OWE) system at the toe of the 

Landfill, upgrading ex isting roads on the Landfill to fac ili tate truck access Of and as needed), 

and constructing staging areas and security controls. CQAfQC activities include verifying 

and documenting that: 

• 	 eros ion and sedimentat ion contro ls (including hay bales, silt fences, filter socks, 
check dams, mulching, etc.) have been installed according to Contract Documents, 
and thc integrity of the erosion and sedimentation controls remains intact throughout 
the duration of the remedy construction; 

• 	 the Contractor has installed stabilized construction road entrance(s) at aJl points 
where traffi c wi ll be entering or exi ting the Site, the entrance meets minimum 
requirements established in tbe Contract Documents, and stabilized construction road 
entrance(s) are monitored and maintained by tbe Contractor throughout the durat ion 
of the construction project; 

• 	 clearing and grubbing to remove vegetation in the Work Zone is limited to areas 
identified in the Contract Documents and is maintained throughout the duration of the 
construct ion project; and 
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• 	 site security (i.e., fencing, access gate, etc.) is established and maintained. 

4.3 PERIMETER DITCH EXCAVATION 

Ditch closure activities wi ll include excavation of arsenicwimpacted sediment in the eastern, 

southern, and western portions of the perimeter ditch. In addition, temporary dewatering of 

the excavated areas may be requi red. 

4.3.1 Dewatering 

Dewatering may be necessary during excavation of the perimeter ditch sediments to facilitate 

the removal activities and the placement of backfi ll materials. CQAlQC measures are 

anticipated to include observation and documentation that: 

• 	 the Contractor is managing dewatering activities in accordance with the Dewatering 
Plan and other Contract Documents; and 

• 	 dewatering fluids are being sampled and handled in accordance with the Contract 
Documents. 

4.3.2 Impacted Sediment Removal, Transport, and Disposal 

CQAlQC measures are anti cipated to include observation and documentation that: 

• 	 initial sediment excavat ion activities are conducted to a depth of approx imately I foot 
or until the underlying gray silt later is encountered, whichever is encountered first; 

• 	 confirmatory grab samples are collected from the bottom and sidewalls of the 
excavated area at intervals of approx imately 50 feet and analyzed for total arsenic; 

• 	 sediment samples and assoc iated QA samples are collected in accordance with the 
Sitewspecific Quality Assurance Project Plan (QAPP); 

• 	 areas where arsenic is detected in the confinnatory samples at concentrations above 
50 mi ll igrams per kilogram (mg/Kg), add itional sediment will be removed in 
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successive 6-inch lifts, until the Amended Record of Decision level of 50 mg/Kg is 
achieved; 

• 	 excavated sediment is transported to the Landfill in wateJ1ight containers, deposited 
in a temporary sediment staging area, and free liquids, if present, allowed to drain 
prior to waste characterization and disposal; and 

• 	 sediment meets disposal criteria of receiving facility and is transported by a licensed 
hauler. 

4.4 BACKFILLING AND ACCESS ROAD CONSTRUCTION 

The access road will be constructed to support heavy equipment and trucks including dri lling 

rigs, vacuum trucks, and service vehicles. The access road will be approximately 15 feet 

wide and will be constructed at a preliminary elevation of 150 feet above mean sea level. 

The purpose of the elevated road is to all ow access throughout the calendar year. 

4.4.1 Subgrade Preparation 

The existing topography (a portion of which is within the footprint of the perimeter ditch 

excavat ion) will require backfilling and grading to achieve the subgrade elevations 

anticipated for access road construction. Preparation for this work may include cutting and 

filling the existing contours along the toe of the Landfill to the Contract-required grades and 

placing and compacting a cover layer over the graded area. CQA/QC measures are 

anticipated to include observation and documentation (via elevation survey as applicable) 

that: 

• 	 prepared grades confonn to the Contract Drawings and that grading is performed in 
accordance with the other pert inent specifications; 

• 	 backfil l materials are tested in accordance with the requirements listed in Table I; 

• 	 the subgrade is compacted accordi ng to plans and specifications; 

• 	 backfilling and compacting the excavated ditch area with common sand borrow 
(where access road will not be not located) or sand and gravel (beneath access road), 
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as required to complete the work shown on the Contract Drawings; and 

• 	 unsuitable debris from subgrade preparations is segregated from the reusable fill and 
stockpiled for appropriate on-site or off-site disposal as per the Engineer. 

4.4.2 Gcotextilc Reinforcing Fabric and Filter Fabric 

Reinforcement of the roadway soils (whether at the bottom of new fill or within the new fill 

material) may be required in locations where the natural sub grade is observed to be weak or 

unstable with regard to proper support of the road section. The Engineer shall evaluate 

natural subgrades with the Contractor prior to filling operations to assess the need for such 

reinforcement and where in the cross-section materials/fabric will be installed (i.e., on top of 

the existing natural subgrade after clearing and grubbing, or just below the 12-inch layer of 

road gravel subbase of the final road section). 

In addition, filter fabric will be used when preparing the bedding for several Site structures. 

Separation and filtration between stone and subgrade is required at numerous locations in the 

Contract Drawings, including below manholes, vaults, the sedimentation tank, construction 

entrance, and below culvert outfall aprons. 

CQA/QC measures are anticipated to include observation and documentation that: 

• 	 geotextile fabric(s) meets material specifications and is installed in accordance with 
the Contract Documents; 

• 	 geotextiie fabric(s) is stored in such a way to be protected from sunlight, weather, 
dirt, and debris during shipment and prior to use; and 

• 	 during installation, the geotextile may be tested by the Engineer at a random 

frequency for criteria including mass per unit area, thickness, and grab tensile 

strength, as summarized in Table I. 
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4.4.3 Common Fill Layer 

Common borrow fill material will be used to elevate existing grades to the subgrade 

topography for the proposed access road. CQA/QA activities for the common fill layer 

installation will include control of lift thicknesses to 12 inches, visual examination and 

grain-size testing, compaction testing, survey of the final grades, and rev iew of Contractor 

testing in accordance with requirements outlined in Table 1. 

4.4.4 Road Gravel and Recycled Asphalt Pavement 

The 12-inch road gravel layer will be placed to fac ilitate a stable access road. The subgrade 

will need to be prepared and then placement of a geotextile reinforcing material (if 

necessary) prior to the road gravel, to limit settlement and ruts fonned by heavy vehicle 

traffic. The 6-inch recycled asphalt layer will be placed over the gravel layer will allow 

future re-grading that may be warranted because of minor settlement or wear, will allow for 

infiltration of precipitation, and wi ll assist in controlling dust. CQA and QC activities 

include verifying and documenting that: 

• 	 road gravel and recycled asphalt pavement meets material specifications and is 
installed in accordance with the Contract Documents; 

• 	 final grades and slopes are checked; 

• 	 proper compacted lift thickness was achieved (based upon visual evaluation); and 

• 	 review testing results in accordance with Table 1. 

4.5 GROUND WATER EXTRACTION SYSTEM CONSTRUCTION 

The Contractor wi ll construct the components of the GWE system in accordance with the 

Contract Documents. The Engineer will assess the Contactor's adherence to the Contract 

Documents by evaluating CQA/QC at multiple stages of the construction process including 

initial equipment installation, fie ld testing, and system startup. Additional infonnation 
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regarding GWE system equipment installation and testing is presented in Section 5.3. 

Specific requirements for each component or the system are summari zed in the following 

sections and on Table 1. 

4.5.1 Ground Water Extraction Wells and Pumps 

GWE wells will be installed along the Landfill perimeter in 15 extraction well clusters, each 

consisting of three (3) wells, drilled to depths of approximately 25 feet, 45 feet, and 65 feet, 

respectivel y. Actual depths will be dependent upon field conditions and will be approved by 

the Engineer during drilling activities. Each extraction well wi ll be fitted with a 

surface-mounted positive displacement pump. CQNQC activ ities will include the following: 

• 	 observation of borehole construction; 

• 	 collection of soil samples to evaluate screen placement (i. e., observing changes in 
strata, etc.); 

• 	 inspection of materials and observat ion of the procedures used to construct and install 
the well including the well screen, ri ser pipe, filter pack, bentonite, and placement of 
centrali zers; 

• 	 observation and documentation of the development of each extraction well including 
the procedure used and the amount of water purged from the well and water level data 
at the completion of well development; 

• 	 inspection of the procedures used to install pump and associated piping, level sensors, 
totalizers, etc.; and 

• 	 observation of pump field testing and system start-up procedures. 

Observations noted in the field regarding the insta ll ation of the GWE wells (including 

CQAIQC data) will be recorded on the Soil Boring/Monitoring Well Logs included in the 

project QAPP. 
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4.5.2 On-Site Conveyance System 

The on-Site conveyance system consists of piping from each well to two main gravity 

conveyance lines, two lift stations (one will transfer extracted ground water from the west 

side of the Landfill and one will transfer extracted water from the east side of the Landfill), a 

force main that conveys water from the lift stations to a sedimentation tank, and all 

associated valve pits, clean outs, and miscellaneous fi ttings. Trenching associated with the 

installation of the on-Site conveyance system will be completed after construction of the 

access road. CQA and QC activities will include the following: 

Piping (Gravity and Force Mains) 

• 	 observations of procedures used to excavate the pipeline trench and to prepare the 
bedding; 

• 	 dewatering of the excavation, if warranted, is conducted in accordance with the 
Dewatering Plan; 

• 	 inspection of procedures used to lay the piping in the trench, including the 

Contractor' s surveying of pipe slopes; 


• 	 inspection of pipe fittings and joint fusing procedures; 

• 	 visual inspection of pipel ine prior to backfilling; 

• 	 inspection of pipe pressure and leakage testing including Contractor' s documentation; 

• 	 inspection of materials used to backfi ll trench including review of geotechnical 
testing data and observation of backfilling operation; 

• insta llation of pipe insulation, if warranted; and 


• observation of installation procedures, field testing, and system start up procedures. 
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Lift Stations, Sedimentation Tank, and Leachate Conveyance Pumps 

• 	 observations of procedures used to excavate and to prepare the bedding/subgrade; 

• 	 inspection of procedures used to install precast and cast-in-place structures, including 
the Contractor's surveying of base elevations; 

• 	 dewatering of the excavation, ifwarranted, is conducted in accordance with the 
Dewatering Plan; 

• 	 inspection of concrete design mix submitta ls; 

• 	 review data for slump, temperature, and compressive strength tests; 

• 	 inspection of bedding material including review of geotechnical testing data and 
observation of compaction procedures; 

• 	 coatings and liners are installed as specified in Contract Documents; 

• 	 inspection of pressure and leakage testing of pump port connections; 

• 	 review wall thickness measurements (one test per structure); 

• 	 visual inspection of tank tightness; and 

• 	 observation and documentat ion of installation procedures, field testing, and system 
start up procedures. 

4.5.3 Support Buildings 

Support buildings will be located on the western and eastern sides of the Landfill to 

accommodate components of the OWE system including piping manifolds, equipment. 

electronic controls, a field office, and a restroom. Support buildings will consist of pre­

fabricated bui ldings that can be installed on slab-on-grade foundations. CQNQC activities 

will include the fo llowing: 

• 	 pre-cast buildings and foundations are install ed in accordance with the Contract 
Documents; 
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• 	 variations from the manufacturer's recommendat ions and/or specifications presented 
in the Contract Documents are documented by the Contractor and approved by the 
Engineer; and 

• 	 documentation of the insta ll at ion procedures. 

4.5.4 Utilities 

This section applies to the construction of the potable water line and all electrical work to be 

completed at the Site. An electrical supply (anticipated to be a three-phase electrical power 

line) and a potable water line wi ll be extended from Tolend Road along the perimeter access 

road at the toe of the Landfill. CQAlQC activities will include the following: 

• 	 inspection and observation of potable water line piping and appurtenances; 

• 	 meters, controls, and all other electri cal components are installed in accordance with 
the Contract Documents; 

• 	 variations from the manufacturer's recommendations and/or specifications presented 
in the Contract Documents are documented by the Contractor; and 

• 	 observation and documentation of installation procedures, field testing, and system 
start up procedures. 

4.6 PERMEABLE COVER 

4.6.1 Gravel/Sand Layer 

The 6-inch gravel and sand layer will be placed to cover exposed debris on the Landfill 

surface. This material will prevent direct contact with exposed waste and facilitate and 

support vegetati ve growth. CQNQC activities include verify ing and documenting that : 

• 	 visual examination - exposed debris areas is be covered wi th a minimum of 6 inches 
of bank run gravel; this material will be applied so as to extend at least two feel 
beyond the outer boundary of each exposed area on all sides; and 
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• 	 gravel and sand materials and application meet plans and specifications. 

4.6.2 Vegetative Layer/Seed Mixture 

The 6-inch vegetative layer will be placed to facilitate establishment of vegetative growth to 

stabilize areas of exposed soi l (i.e., areas of permeable cover augmentation, side slopes of the 

new access road, and areas otherwise disturbed by the SCRA Construction Project). These 

areas will subsequently be vegetated with a seed mixture compatible with the area and 

climate. CQNQC activities include verifying and documenting that: 

• 	 final grades and slopes are checked; 

• 	 seeded areas are adequately protected from erosion; 

• 	 seeding and mulching materials and applications meet plans and specifications based 
upon successful vegetative growth; and 

• 	 testing results are reviewed in accordance with Table 1. 
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5.0 OVERSIGHT AND SAMPLING 


5.1 OVERSIGHT 


The Contractor and Engineer wi ll obtain infonnatioll, coordinate testing, take measurements, 

and record findings to fulfill the requirements of this CQAPP. In general, the Engineer will 

conduct independent review testing and measurements, as needed, to evaluate the 

Contractor's testing and measurement results and to confirm that the Contractor is following 

the requirements of this CQAPP. 

5.2 MATERIAL SAMPLING 

5.2.1 Overview 

Representative sampling and test ing of the materials and construction techn iques used during 

the SCRA Construction Project will be perfonned to provide quantification of the quality of 

the work and an indication of expected future performance. The Contract Documents 

provide the required sampling and testing approach to verify and document that the various 

construction elements adhere to plans and specifications and describe material submittals, 

visual, and measurement monitoring, and construction materi als testing standards. 

A summary of these requirements is presented in Table 1. 

5.2.2 Material Submittals 

Material submittals allow for assessment of material suitability by the Engineer prior to use 

in the SCRA Construction Project. Review of submittals is intended to assure that materials 

comply with plans and specifications. Material submittals are identifi ed in the technical 

specifications documents and mllst be accepted by the Engineer prior to use on the project. 
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S.2.3 Visual and Measurement Monitoring 

Visual monitoring and measurement are the most significant elements in planned 

construction qual ity contro l strategies and include material placement testing and 

verification. Consistent and regular observations and physical measurements by qualified 

and competent personnel (i.e., the Contractor CQA personnel or their subcontractors) are 

primary activities of the CQAPP. For construction of the SCRA, Engineer oversight will 

include, at a minimum, one full-time, on-site RPR for the project who will be responsible for 

visual monitoring and measurement. During certain phases of the construction, the 

Contractor's CQA personnel and the RPR arc expected to be on-site full time. The type, 

frequency, and methods of construction monitoring are presented in Table 1. 

S.2.4 Standard Construction Materials Testing 

Standard construction materials testing employed by approved laboratories performing 

CQNQC testing wi ll be based upon identified industry standards such as, but not limited to, 

those set forth by the American Society for Testing and Materials. 

5.3 EQUIPMENT TESTING AND INSPECTION SERVICES 

Equipment testing and inspection services are intended to ensure proper installation and 

operation of each system component. These services will be conducted by the Contractor 

and will be mon itored and approved by the Engineer. The Contractor will be responsible for 

documenting all inspection services including initial installation checks, field testing, and 

system start up and "shake down" procedures and providing thi s documentation to the 

Engineer. The Contractor will provide the Engineer adequate notice of such inspections so 

that a representative of the Engineer can arrange to be present, as necessary. Thcse services 

must be completed and approved before final inspection and contract closeout requirements 

can be met. In addition to the documentation provided by the Contractor, Equipment Testing 
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and Inspection Forms (Appendix A) will be maintained by the Engineer to ensure adequate 

quality control. 

5.3.1 Equipment Installation Check 

An experienced, competent, and authorized service representative of the manufacturer of 

each item of equipment, or other person acceptab le to Engineer, shall visit the Site and 

inspect, check, and adjust, if necessary, and approve the equipment installation. In each case, 

the equipment manufacturer's representative or other person authorized by Engineer to 

perfonn the installation check will be present when the equipment is placed in operation and 

will revisit the Site as often as necessary until all trouble is corrected and the equipment 

installation and operation are satisfactory in the opinion of the Engineer. The work described 

under the Contract Documents will not be accepted as complete until satisfactory equipment 

installation has been performed in accordance with the requirements of the bid specification. 

5.3.2 Field Testing 

Subsequent to equipment installation and checkout, the Contractor will fie ld test the 

equipment in the presence of Engineer and in accordance with applicable technical 

specifications . During the field tests, the equipment shall be subjected to various rullioad 

and partial load conditions and emergency operating and shutdown conditions. The abil ity of 

the equipment to operate in the prescri bed manner without overheating, jamming, excessive 

noise or vibration, or ev idence of excessive wear in accordance with the technical 

specificat ions wi ll be demonstrated to the Engineer. The Contractor will maintain records of 

each field test showing operating temperatures and pressures, motor cun-ent and voltage, 

speed, flow rate and other pertinent data. Copies of all recorded test data and information 

will be provided to the Engineer. 

Should the results of the tests indicate that the equipment has fai led to perform in accordance 

with the requirements of the Contract Documents the Cont ractor will make modifications or 
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adjustments as required for sati sfactory operation, including replacement of any or all 

components, if necessary. Following the modifications or adjustments, the Conh'actor wi ll 

repeat the field tests. This procedure will be repeated until the results of the field tests 

indicate that the equipment has satisfied the requirements of the Contract Documents, per the 

Engineer's discretion. 

5.3.3 System Startup 

During the initial operation period, the Contractor will perform a functional test on each 

piece of equipment. The test wi ll consist of operation of the equipment on a nonnal duty 

cycle for a sufficient period of time to determine satisfactory operation. To the maximum 

extent practical, the test will exercise the full capabilities of all equipment, including remote 

operation, instrumented control schemes, alternate modes of operation, and emergency 

operation. After the functional test is completed, the Contractor will operate the system 

continuously for two weeks to confinn system operat ion. 

Following the two-week period, the Contractor will certify to the Owner, in writing, that the 

equipment is fully operational and capable of meeting operating requirements. Certification 

of start-up and full testing shall be perfonned using the services of an authorized 

representative trained in this type service. Written certification will be provided to the 

Engineer and will indicate that tests were made in accordance with the manufacturer's 

recommendations, that the test and start-up operation has been satisfactory, and that the 

equipment is fully operational under design requirements. 

5.4 TREATMENT OF OUTLIERS AND CORRECTIVE ACTIONS 

Construction materials, especially so ils, can be variable. However, occasional outliers may 

not be significant to the overa ll performance and objecti ves of the construction, and some 

construction techniques were developed in recognition that outliers may exist The Engineer 

will apply the No Defects Criterion to this project , and outliers will be treated with corrective 
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actions in the following manner. Ifa test does fail and it is bel ieved that the failure 

represents inadequate materials or construction procedures, then the extent of the fa il ed area 

or significance of the failure will be identified. The failed area will then be addressed by 

repair, reinstallation, or other activities intended to bring the failure into conformance with 

project requirements. For materials that are not subject to 100 percent inspection, this 

approach may require further testing to identify the failed area. In the case of soit materials, 

the area or material in question can be reworked and retested by the Contractor and accepted 

by the Engineer if retesting results show specification compliance. 

In the case of other material defects or unacceptable performance identified by the Engineer, 

CQA personnel, or the Contractor, the Contractor will be responsible for demonstrating, 

through whatever testing might be required, which portions of the work should be allowed to 

remain, to the satisfaction of the Engineer. The locations of repairs will be referenced to the 

site baseline and grid system. Observations, measurements, samples, and tests will be 

documented according to Section 6.0 of this CQA Plan. 
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6.0 DOCUMENTATION 


6.1 RECORD KEEPING 


Documentation ofCQAlQC activities provides one of the most effective means to measure 

the quality of a final product. The Engineer will be responsible for documenting, through 

accumulated submittals, testing results, required descriptive remarks, data sheets, and 

checklists provided by the Contractor or obtained independently. that the acceptable 

CQA/QC activities were accomplished. Documentation and data collected by the Contractor 

and Engineer during the construction act ivities will be available at the Site upon request. 

Daily record keeping will be a compilation of a number of elements described in the 

subsections that follow. 

6.1.1 Field NotcslDaily Activities Checklist 

Observations noted in the field pertaining to plans or specifications will be recorded in a 

bound field book that is dedicated to the SCRA Construction Project. CQA/QC infonnation 

cited for each dai ly entry are expected to include: 

• 	 date; 

• 	 weather observations; 

• 	 Contractor personnel and subcontractors on-site; 

• 	 submittals and materials received and tests completed and results referenced or 
attached; 

• 	 special or unusual events, including failed work and/or corrective act ions needed; 

• 	 field observations, including time of observation, daily project progress , the nature of 
work being performed, and associated CQA/QC act ivities being conducted by the 
Contractor; 

• 	 records of photos and videos taken (see Section 6.2); 
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• site sketches and diagrams; 

• reference to other pertinent notes, such as meeting notes; 

• visitors to the site; and 

• signature of RPR at the end of each day's entries. 

Notes will be legible and concise, and written in ink on consecutive numbered pages. 

Daily Activities Checklists will be included with the daily summary of activities that may 

also include materials and equipment submittals, Equipment and Testing and Inspection 

Fonns, materials tracking information, the Contractor's daily report, and 

subcontractor-submitted infonnation, as applicable. The Daily Checklists are intended as a 

record that key aspects of construction oversight have been completed daily. A copy of the 

checklists and forms are presented in Appendix A 

6.1.2 In-Situ Density Test Results 

In-situ density testing will be conducted by the Contractor or Contractor-designated 

subcontractor. The Engineer will observe these testing procedures and make real-time 

decisions based upon the testing results. Because decisions based upon this data will be 

made prior to receiving data transmittals from the testing company, the Engineer will 

maintain separate records of observations and data acquired during observed testing 

procedures. Data from these tests will be logged on the Results of In-situ Density Tests form 

attached in Appendix A. At a minimum, these data sheets will include the following 

infonnation: 

• test number, date, and location; 

• test elevation; 

• field dry density; 
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• 	 field mo isture content; 

• 	 maximum dry density; 

• 	 optimum moisture; and 

• 	 observed percent compaction. 

6.1.3 Submittals 

Submittals received from the Contractor will be logged by the Engineer with regard to the 

title of the submittal, the date received, form of transmittal, and its status. The Engineer will 

then evaluate each submittal for compliance to the requirements in the Contract Documents 

and will either approve, approve with corrections, request a revision, or reject the submittal. 

Records of the submittal receipt, its rejection (if applicable), and its acceptance will be stored 

electronically to the project file. 

6.1.4 Equipment Testing, Inspection, and Start Up Documentation 

Equipment testing and inspection services will be documented to ensure proper installation 

and operation of each system component. These services will be conducted by the 

Contractor and will be monitored and approved by the Engineer. The Contractor will be 

responsible for documenting all inspection services including initial installation checks, fie ld 

testing, and system start up and "shake down" and providing this documentation to the 

Engineer. In addition to the documentation provided by the Contractor, Equipment and 

Testing and Inspection Fonus (Appendix A) will be maintained by the Engineer to ensure 

adequate quality control. Component-speci fic Equipment Test ing and Inspection Forms will 

be maintained for the following system components or groups of components: 

• 	 extraction well buildings including components in and attached to the building 
(i.e., pumps, totalizers, valves, pressure transducers, methane sensors, lighting, 
heaters, etc.); 

• 	 valve pits and associated piping, instrumentalion, and manholes; 
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• lift stations and assoc iated pumps, piping, instrumentation, and manholes; and 

• the sedimentation tank and associated piping, instrumentation, and manholes. 

Observations noted in the field perta ining to system components or materia ls not covered by 

the component-specific Equipment and Testing and Inspection Forms listed above will be 

recorded on generic Field Inspection Report Forms. f ield Inspection Report Fonns are 

attached in Appendix A. 

6.2 PHOTOGRAPHS AND VIDEOS 

Photographs and/or videos may be used to visually document construction activities and 

progress. Photographs wi ll be cross-referenced with fie ld observations recorded in notes and 

on field data record sheets, and with construction problem and solution records. Infonnation 

will be recorded for each photograph or video takcn regarding the following infonnation: 

• project name and number; 

• initials of project member responsible for taking the photograph or video; 

• date the picture or video was taken; and 

• description of the subject. 

Photographs and videos will be stored digitall y in the project's electronic file and will be part 

of the final project record. 

6.3 NON-CONFORMANCE AND CHANGE REQUEST REPORTING 

Work that does not, in the RPR's opinion, conform to the SCRA construction plans and 

specifications wi ll be documented and reported to the CQA Officcr and Project Engineer. 

Non-conformance will be reported to the Contractor as soon as practicable by the Engineer 

ei thcr verbally or in writing. The non-conformance will be resolved and corrective action 
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taken by the Contractor as soon as practicable. If the corrective action results in the work 

conforming to the plans and specifications, the action shall be documented and accepted. If a 

change is required, a formal Change Order may be instituted using approved procedures 

described in the Contract Documents. Non-conformances reported to the Contractor in 

writing will be conveyed via a Work ProblemlDeficicncy Form (Appendix A). 

6.4 AUDIT REPORTS 

Audits of the Contractor's CQAlQC records provided to the Engineer, the RPR's oversight 

records, and other documentation relevant to construction quality contro l tracking wil l be 

conducted at periodic intervals. These audits wi ll verify that established CQNQC 

procedures are being fo llowed by the Contractor, and that the RPR is adequately monitoring 

these CQNQC activities. Follow-up audits may be conducted to ensure correction of 

deficiencies and to verify continuing compliance with required CQAlQC procedures. These 

audits will be performed by either the Project Engineer and/or the CQA Officer. Audit 

checklists are included in Appendix A. 

6,5 CONSTRUCTION PROGRESS REPORTS 

A written status report of construction activities in progress wi ll be submitted by the 

Engineer to the Owner periodically throughout the duration of the construction activ ities. 

The status report will include the following information: 

• 	 a description of the work completed during the period; 

• 	 an amended construction schedulc, if the anticipated schedule deviates from the 
construction schedule of record; 

• 	 design changes implemented, if appropriate; and 

• 	 damage and repair information for damage that has the potential to adversely affect 
the integrity of systems operations, life expectancy. or performance. 
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6.6 CONSTRUCTION QUALITY MANAGEMENT REPORT 

At the completion of the project, an As-Built Construction Report will be prepared by the 

Contractor and submitted to the Engineer. The As-Built Construction Report will include 

field documentation and measurements, laboratory and fie ld test results, photographs, audit 

results, and other relevant documents to demonstrate that the construction was performed in 

accordance with the Contract Documents. The report will document that acceptable 

CQAlQC information was obtained for the work and will provide a set of record as-built 

drawings, as well as a final survey. The As-Built Construction Report will be stamped by a 

Professional Engineer registered in the State ofNew Hampshire to certify that the 

construction activities described in the report were completed in accordance with the final 

plans and specifications. 
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TABLE 1
 
SUMMARY OF CQA/QC CONSTRUCTION TESTING AND MONITORING ACTIVITIES
 

DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 
DOVER, NEW HAMPSHIRE
 

System Element Measured Property Means of 
Quantification 

Contractor 
Testing 

Frequency 

Engineer Audit 
Frequency Project Criteria 

DIVISION 03 - CONCRETE 
Cast-In-Place Concrete 

Pre-Qualification 

Nominal Aggregate Size ASTM C 33 
1 per contractor 
furnished mix-

design 
Review data Material meets maximum nominal 

aggregate size number 67 

Slump Test 
ACI 211.1, ACI 

301, ACI 
318/318M 

1 per contractor 
furnished mix-

design 
Review data Range of slump is 2 (±1) inches 

Water-Cement Air Ratio 
ACI 211.1, ACI 

301, ACI 
318/318M 

1 per contractor 
furnished mix-

design 
Review data Concrete meets maximum water-

cement air ratio of 0.45 (by weight) 

Construction 

Concrete Placement Visual inspection 
by qualified agency 

Continuous on-
site monitoring for 

placement of 
greater than 1 cy 

concrete 

Review data Construction is in conformance with 
the Contract Documents 

Air Entrainment 
ACI 211.1, ACI 

301, ACI 
318/318M 

1 per contractor 
furnished mix-

design 
Review data Concrete meets air entrainment 

requirements of 6 (±2) percent 

Concrete Temperature ACI 305R Figure 
2.1.5 

1 per batch (min.) 
or every 20 cy 

(max.) of concrete 
Review data 

Required temp. is maintained to 
prevent the evaporation rate from 
exceeding 0.2 lb water per sq. ft. 

exposed concrete per hour 

Slump Test ASTM C 143 

At start of 
placement, when 
test cylinders are 

made, and for 
each batch (min.) 

or every 20 cy 
(max.) of concrete 

Review data Range of slump is 2 (±1) inches 

Compressive Strength 
Test ASTM C 39 

(5) test cylinders 
for each set of 
tests (ASTM 

C31/C31M) for 
concrete placed 

each day shall be 
taken not less 

than: 1 per day, 1 
per 100 cy 

concrete, or 1 per 
5,000 sq ft surface 

area for slabs or 
walls 

Review data 
Samples meet 28-day compressive 
strength (f'c) requirements set forth 

in the Contract Document 

Precast Concrete Structures 

Pre-Qualification 

Concrete Strength ASTM C478 1 per tank section Review data Minimum concrete strength of 5,000 
psi at 28 days 

Wall Thickness Measurement 1 per barrel or 
tank section Review data 

Wall thicknesses for barrel and tank 
sections meet minimum 

requirements set forth in the 

Construction Level Subgrade Laser Level 1 per tank or lift 
station installation Review data Less than 0.125 inch vertical 

differential per 15 foot horizontal 

Post-Construction Tightness Test Visual Inspection 
1 per buried 

structure, after 
backfill 

1 visual inspection 
per contractor test 

All section joints and pipe 
penetrations are free of leaks 
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TABLE 1
 
SUMMARY OF CQA/QC CONSTRUCTION TESTING AND MONITORING ACTIVITIES
 

DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 
DOVER, NEW HAMPSHIRE
 

System Element Measured Property Means of 
Quantification 

Contractor 
Testing 

Frequency 

Engineer Audit 
Frequency Project Criteria 

DIVISION 13 - SPECIAL STRUCTURES 
Fabricated Engineered Structures 

Post-Construction Installation Visual Inspection Upon completion 
of installation Visual Inspection 

Building components have been 
erected, connected, and installed 
according to the manufacturers 

recommendations with sufficient 
tolerances to render the buildings 

weather-tight 
DIVISION 25 - INTEGRATED AUTOMATION 
Instrumentation and Controls 

Post-Construction 

LEL Methane Meter 
Repeatability of 

Readings and Response 
Time 

Visual Recording 
1 per meter, upon 

completion of 
installation 

Review data 
Repeatability of readings is within 
1% full scale (2PPM) and response 

time is less than 12 seconds 

Complete System Test 
(all circuits, 

instrumentation, alarm 
signals, control systems 

and devices) 

System Operation Upon completion 
of installation Review data 

Three copies of the test results in a 3­
ring binder are provided to the 

Engineer 

DIVISION 26 - ELECTRICAL 
Grounding 

Post-Construction Resistance System Grounding Upon completion 
of installation Review data 

Hardcopy test results are provided to 
the Engineer and show that the total 
resistance for grounding the entire 

system is less than 5 ohms 
DIVISION 31 - EARTHWORK 
Erosion Controls 

Installation Correct Materials/Proper 
Installation and Location Visual Prior to activity Daily check Control measures are as shown on 

the contract drawings 

Maintenance Condition/Function Visual After storm events 
or at least weekly 

Minimum of 1 per 
week 

The integrity and function of the 
control measures are sufficient 

Fill and Backfill (Placement of Sand and Gravel as described in Division 32) 

Pre-Qualification 

Gradation Sieve Analysis 
ASTM D422 

1 per material 
source 

Contractor provides 
1 (5lb) sample per 
source for visual 
inspection and/or 
duplicate testing 

TBD by Engineer 

Material meets gradation 
specifications 

Classification ASTM D2487 1 per material 
source Review data Material meets classification 

specifications 
Laboratory Compaction 

Curve 
ASTM D1557 

Modified D 
1 per material 

source Review data Material meets compaction curve 
specifications 

Analytical Contaminant 
Testing (VOC's, PAH's, 
RCRA Metals, PCB's 

and 
Pesticides/Herbicides) 

Compatible with 
NHDES Env-Or­

600 
1 per 2,000 tons Review data 

Backfill does not contain 
contaminants above applicable 

standards 

Dewatering Discharge 

Analytical 
Laboratory Testing 

According to 
Contractor 

Dewatering Plan 

Prior to discharge 
from 20,000 

gallon container 

Periodic testing of 
20,000 gallon 

batches of water 
during dewatering 

activities 

Discharge meets the concentration 
requirements of less than 10 ppb 

dissolved arsenic 
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TABLE 1
 
SUMMARY OF CQA/QC CONSTRUCTION TESTING AND MONITORING ACTIVITIES
 

DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 
DOVER, NEW HAMPSHIRE
 

System Element Measured Property Means of 
Quantification 

Contractor 
Testing 

Frequency 

Engineer Audit 
Frequency Project Criteria 

Construction 

Impacted Sediment 
Stockpile Visual Inspection 1 per stockpile Regular visual 

monitoring 

Exposed material stockpiles are 
covered with at least 10 mils of 
ballasted polyethylene sheeting 

In-Place Density (Fill) ASTM D1556, or  
D2922, D3017 

1 per lift, no less 
than 1 per 40 cy in 

any one lift 
Review data 

95% of max. dry unit weight for fill 
under structures, utilities, and access 

roads or 90% for other fill areas 
In-Place Density 
(Trenching and 

Roadway) 

ASTM D1556, or 
D2922, D3017 

1 per 75 feet of 
trench or roadway Review data 

95% of max. dry unit weight for fill 
under structures, utilities, and access 

roads or 90% for other fill areas 

Moisture Content ASTM D2216 or 
D3017 

1 per lift 
compaction Review data Optimum +/- 2% 

Lift Thickness Vertical Survey 
Information 1 per lift 1 per lift Lift thickness of 12" or less 

Finished Grade Measurement Continuous Regular visual 
monitoring Required Elevations +/- 2" 

Common Sand Volume 
Survey or 12" 
Diameter Test 

Holes 

Minimum every 
50 linear feet 

Regular visual 
monitoring 

As required to fill to within 
approximately 2.5 feet of final grade 

Road Gravel Depth 
Survey or 12" 
Diameter Test 

Holes 

Minimum every 
50 linear feet 

Regular visual 
monitoring 

6" layer above common sand for 
phase 1 access road; Additional 12" 
minimum layer for final road section 

sub base 

Recycled Asphalt 
Pavement (RAP) 

Survey or 12" 
Diameter Test 

Holes 

Minimum every 
50 linear feet 

Regular visual 
monitoring 

A 6" layer of RAP is placed above 
the road gravel base 

Permeable Soil Cover 

Construction 

Exposed Debris Cover 
Thickness Measurement 

1 per area or 400 
square feet, 
whichever is 

smaller 

Regular visual 
monitoring 

Covered with 6" of bank run gravel, 
then 6" of permeable soil cover 

Exposed Sand & Gravel 
Cover Thickness Measurement 

1 per area or 400 
square feet, 
whichever is 

smaller 

Regular visual 
monitoring 

Covered with 3-6" permeable soil 
cover 

Thin Vegetation Cover 
Thickness Measurement 

1 per area or 400 
square feet, 
whichever is 

smaller 

Regular visual 
monitoring 

Covered with 3" of permeable soil 
cover 

Stabilization Visual Inspection Continuous Regular visual 
monitoring Tracking only 

Geotextile Reinforcing Fabric 

Pre-Qualification 

AOS ASTM D4751 1 per roll Review data Minimum of 0.6 mm 
Puncture Strength ASTM D6241 1 per roll Review data Minimum of 180 lbs. 

Permittivity ASTM D4491 1 per roll Review data Minimum of 0.52 sec-1 

Grab Tensile Strength 
(2%Strain) ASTM D4632 1 per roll Review data Minimum of 400 lbs. 

Trapezoidal Tear 
Strength ASTM D4533 1 per roll Review data Minimum of 125 lbs. 

Mass per Unit Area ASTM D5261 1 per roll Review Data Minimum of 5 ounces 

Construction 

Soil Cover Visual Continuous Regular visual 
monitoring 

Minimum depth of 8" of soil is 
maintained over the geotextile at all 

times during back dumping and 
spreading of soil 

Seam Overlap Visual Continuous Regular visual 
monitoring 

Seaming meets overlapping 
requirements in accordance with 
manufacturers recommendation 

Geotextile Filter Fabric 

Pre-Qualification 

AOS ASTM D4751 1 per roll Review data Minimum of 0.2 mm 
Puncture Strength ASTM D6241 1 per roll Review data Minimum of 95 lbs. 

Mass per Unit Area ASTM D5261 1 per roll Review data Minimum of 5 ounces 
Grab Tensile Strength 

(2%Strain) ASTM D4632 1 per roll Review data Minimum of 160 lbs. 

Trapezoidal Tear 
Strength ASTM D4533 1 per roll Review data Minimum of 60 lbs. 

Construction Installation Visual 1 per location 1 per location Visual Confirmation of Proper 
Installation 
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TABLE 1
 
SUMMARY OF CQA/QC CONSTRUCTION TESTING AND MONITORING ACTIVITIES
 

DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 
DOVER, NEW HAMPSHIRE
 

System Element Measured Property Means of 
Quantification 

Contractor 
Testing 

Frequency 

Engineer Audit 
Frequency Project Criteria 

Processed Stone 

Pre-Qualification Gradation (Rip Rap 
Stone) ASTM D422 1 per material 

source Review data D85/D50 > 1.6 and D85/D15 > 3 

DIVISION 33 - UTILITIES 
Site Potable Water Utility and Leachate Conveyance Piping 

Pre-Qualification Pipe Integrity Visual Inspection 
1 per pipe length 

prior to Periodic Inspection Pipe is not cracked or otherwise 
damaged 

Construction 

Pressure and Leakage 
Tests (Aboveground 

Piping) 

Visual inspection 
of leaks from 

pressurized (air or 
water) pipeline 

1 per pipe length 
between line 

valves, prior to 
backfilling or 

placing concrete 

1 visual inspection 
per contractor test Pipe has no visible leakage 

Hydrostatic Pressure and 
Leakage Tests 

(Pressurized and Gravity 
Subsurface HDPE) 

ASTM F2164 

1 per pipe length 
between line 

valves, prior to 
backfilling or 

placing concrete 

Visual inspection 
and review data 

Pipe is free of visual defects/leaks 
and the makeup water required to 

restore test pressure does not exceed 
tabulated values found in Contract 

Document 
Utility Warning Tape 

Construction Installation Notify Engineer for 
field inspection 

Upon completion 
of installation, 

prior to covering 

Visual inspection 
upon Contractor 

notification 

The tape has been installed 
according to the manufacturers 

recommendations 
Water Utility and Leachate Conveyance Distribution Valves 

Construction Installation Notify Engineer for 
field inspection 

Upon completion 
of installation, 

prior to covering 

Visual inspection 
upon Contractor 

notification 

All valves have been installed in 
accordance with the manufacturers 

recommendations, the Contract 
Documents, and are water tight 

Flow Metering 

Construction Meter Operation Volume 
Measurement 

1 per meter, prior 
to completion 

Visual inspection 
and review data per 

meter 

Meters are installed as recommended 
by the manufacturer and the bid 
specifications and are operating 

within accuracy specified by 
manufacturer 

Water Meter Pit 

Construction Installation Notify Engineer for 
field inspection 

1 per meter pit, 
prior to 

completion 

Visual inspection 
upon Contractor 

notification 

Meter pit is installed according to 
manufacturers specification and in 

location specified on Contract 
Drawings 

Disinfecting of Potable Water Utility Piping 

Construction 

Total Coliform Bacteria, 
Total and Free Chlorine 
Residual, and Physical 

Parameters 

ANSI/AWWA C­
651-99 

1 per pipe section, 
after disinfection 
and flushing but 
prior to placing 
the water main 

into active service 

Review analytical 
test results 

Test results, with the exception of 
chlorine, meet the water quality 

standards designated by NHDES 

Ground Water Extraction Wells 

Construction Well Depth and 
Diameter Measurement 1 per well 

installation 

1 diameter and 
depth to bottom 

measurement per 
well installation 

Wells are installed to the 
approximate depths and diameter 
shown on the Contract Drawings 

DIVISION 44 - POLLUTION CONTROL EQUIPMENT 
Sedimentation Tank and Lift Stations 

Post-Construction Watertight Test Measurement of 
liquid loss 

1 per tank within 
90 days of 
installation 

Review data The tank has a liquid loss of less 
than 1% in any 24 hour period 
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CQAfQC CHECKLISTS AND FORMS 




                
         

EQUIPMENT TESTING AND INSPECTION FORM - EXTRACTION WELL BUILDING 

Refer to relevant sections of the Bid Specification text and Figures 6-4 and 6-8. 

APPROVED W/O 
CONDITIONS 

(If "No" see Notes) 

APPROVED W/O 
CONDITIONS 

(If "No" see Notes) 

PUMPS 

PUMP P-1 (US WELL)          Yes  No          Yes  No 

PUMP P-2 (UUI WELL)          Yes  No          Yes  No 

PUMP P-3 (LUI WELL)          Yes  No          Yes  No 

PUMP CONNECTIONS 

US WELL          Yes  No          Yes  No 

UUI WELL          Yes  No          Yes  No 

LUI WELL          Yes  No          Yes  No 

DROP TUBES 

US WELL          Yes  No          Yes  No 

UUI WELL          Yes  No          Yes  No 

LUI WELL          Yes  No          Yes  No 

PIPING 

US WELL          Yes  No          Yes  No 

UUI WELL          Yes  No          Yes  No 

LUI WELL          Yes  No          Yes  No 

MANIFOLD 

TOTALIZERS (3)          Yes  No          Yes  No 

PRESSURE GAUGE (3)          Yes  No          Yes  No 

BALL VALVE (3)          Yes  No          Yes  No 

OTHER (See Notes)          Yes  No          Yes  No 

PRESSURE TRANSDUCERS (3)          Yes  No          Yes  No 

METHANE SENSOR          Yes  No          Yes  No 

HEATER/THERMOSTAT          Yes  No          Yes  No 

EXHAUST FAN          Yes  No          Yes  No 

INTRUSION SENSOR          Yes  No          Yes  No 

LIGHTING          Yes  No 

CONRETE SLAB          Yes  No 

(including subgrade preparation) 

PRE-FABRICATED STRUCTURE          Yes  No 

(including roof curbs, footings, insulation, etc.) 

EW- ____ 

INSTALLATION CHECK 
(initial and date) 

FIELD TESTING 
OBSERVED              

(initial and date) 
CONDITIONS MET     

(initial and date) 

* NOTES ON REVERSE 

APPENDIX A 
EQUIPMENT TESTING AND INSPECTION FORM - EXTRACTION WELL BUILDING 

CONSTRUCTION QUALITY ASSURANCE PROJECT PLAN 
DOVER MUNICIPAL LANDFILL 

SUPERFUND SITE 
DOVER, NEW HAMPSHIRE 
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EQUIPMENT TESTING AND INSPECTION FORM - LIFT STATION 

Refer to relevant sections of the Bid Specification text and Figure 6-5. 

APPROVED W/O 
CONDITIONS 

(If "No" see Notes) 

APPROVED W/O 
CONDITIONS 

(If "No" see Notes) 

PUMPS 

SUBMERSIBLE PUMP 1          Yes  No          Yes  No 

SUBMERSIBLE PUMP 2          Yes  No          Yes  No 

PUMP LIFT CABLE/LIFT RAIL 

SUBMERSIBLE PUMP 1          Yes  No          Yes  No 

SUBMERSIBLE PUMP 2          Yes  No          Yes  No 

PUMP CONNECTIONS 

SUBMERSIBLE PUMP 1          Yes  No          Yes  No 

SUBMERSIBLE PUMP 2          Yes  No          Yes  No 

PUMP CONTROLS/CONTROL PANEL 

SUBMERSIBLE PUMP 1          Yes  No          Yes  No 

SUBMERSIBLE PUMP 2          Yes  No          Yes  No 

PRESSURE TRANSDUCER          Yes  No          Yes  No 

MANHOLE/MANHOLE COVER          Yes  No 

PIPING 

INFLUENT (Gravity Main)          Yes  No          Yes  No 

INFLUENT (Clean Out Drain)          Yes  No          Yes  No 

EFFLUENT (Force Main)          Yes  No          Yes  No 

PIPE SEALS 

INFLUENT (Gravity Main)          Yes  No          Yes  No 

INFLUENT (Clean Out Drain)          Yes  No          Yes  No 

EFFLUENT (Force Main)          Yes  No          Yes  No 

PRESSURE GAUGE (Force Main)          Yes  No          Yes  No 

VENT PIPE          Yes  No 

STRUCTURE          Yes  No          Yes  No 

(including subgrade preparation, wall thickness, joints/seals, interior water proofing, tightness test, etc.) 

NOTES: 

LS- ____ 

INSTALLATION CHECK 
(initial and date) 

FIELD TESTING 
OBSERVED 

(initial and date) 
CONDITIONS MET     

(initial and date) 
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EQUIPMENT TESTING AND INSPECTION FORM - SEDIMENTATION TANK/VALVE PIT #2 

Refer to relevant sections of the Bid Specification text and Figure 6-6. 

APPROVED W/O FIELD TESTING APPROVED W/O 
INSTALLATION CHECK CONDITIONS OBSERVED CONDITIONS CONDITIONS MET 

(initial and date) (If "No" see Notes) (initial and date) (If "No" see Notes) (initial and date) 

MANHOLES/MANHOLE COVERS  Yes No 

SEDIMENTATION TANK 

PIPING/PIPE INSULATION 

INFLUENT (From Valve Pit #3)

EFFLUENT (High Level Outlet)

EFFLUENT (Low Level Outlet)

 Yes 

Yes 

Yes 

No

No

No

 Yes 

Yes 

Yes 

No 

No 

No 

PIPE SEALS 

INFLUENT (From Valve Pit #3)

EFFLUENT (High Level Outlet)

EFFLUENT (Low Level Outlet)

 Yes 

Yes 

Yes 

No

No

No

 Yes 

Yes 

Yes 

No 

No 

No 

VENT PIPES  Yes No 

STRUCTURE  Yes No

(including subgrade preparation, wall thickness, joints/seals, interior water proofing, tightness test, etc.) 

Yes No 

MANHOLES/MANHOLE COVERS  Yes No 

VALVE PIT #2 

PIPING/PIPE INSULATION 

INLET/OULET (High Level)

INLET/OULET (Low Level)

 Yes 

Yes 

No

No

 Yes 

Yes 

No 

No 

HDPE BALL VALVES 

INLET/OULET (High Level)

INLET/OULET (Low Level)

 Yes 

Yes 

No

No

 Yes 

Yes 

No 

No 

STRUCTURE  Yes No

(including subgrade preparation, wall thickness, joints/seals, exterior water proofing, etc.) 

Yes No 
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EQUIPMENT TESTING AND INSPECTION FORM - VALVE PIT #3 

Refer to relevant sections of the Bid Specification text and Figure 6-6. 

INSTALLATION CHECK 
(initial and date) 

APPROVED W/O 
CONDITIONS 

(If "No" see Notes) 

FIELD TESTING 
OBSERVED 

(initial and date) 

APPROVED W/O 
CONDITIONS 

(If "No" see Notes) 
CONDITIONS MET 

(initial and date) 

MANHOLES/MANHOLE COVERS  Yes No 

PIPING 

INFLUENT (From LS-1 Pump 1)

INFLUENT (From LS-1 Pump 2)

INFLUENT (From LS-2)

EFFLUENT (To Sed Tank)

EFFLUENT (To Sed Tank Bypass)

 Yes 

Yes 

Yes 

Yes 

Yes 

No

No

No

No

No

 Yes 

Yes 

Yes 

Yes 

Yes 

No 

No 

No 

No 

No 

PIPING CLEAN OUTS (INFLUENT) 

INFLUENT (From LS-1 Pump 1)

INFLUENT (From LS-1 Pump 2)

INFLUENT (From LS-2)

 Yes 

Yes 

Yes 

No

No

No

 Yes 

Yes 

Yes 

No 

No 

No 

HDPE BALL VALVES (INFLUENT) 

INFLUENT (From LS-1 Pump 1)

INFLUENT (From LS-1 Pump 2)

INFLUENT (From LS-2)

 Yes 

Yes 

Yes 

No

No

No

 Yes 

Yes 

Yes 

No 

No 

No 

HDPE FLOW METER 

INFLUENT (LS-1 Pump 1/Pump 2)  Yes No  Yes No 

HDPE BALL VALVES (EFLUENT) 

EFFLUENT (To Sed Tank)

EFFLUENT (To Sed Tank Bypass)

 Yes 

Yes 

No

No

 Yes 

Yes 

No 

No 

PIPING CLEAN OUTS (EFLUENT) 

EFFLUENT (To Sed Tank Bypass)  Yes No  Yes No 

STRUCTURE

(including wall thickness, joints/seals, exterior water proofing, etc.) 

Yes No 
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EQUIPMENT TESTING AND INSPECTION FORM - VALVE PIT #1 (POTABLE WATER METER) 

Refer to relevant sections of the Bid Specification text and Figure 6-7. 

APPROVED W/O FIELD TESTING APPROVED W/O 
INSTALLATION CHECK CONDITIONS OBSERVED CONDITIONS CONDITIONS MET 

(initial and date) (If "No" see Notes) (initial and date) (If "No" see Notes) (initial and date) 

MANHOLES/MANHOLE COVERS  Yes No 

PIPING/PIPE SUPPORTS 

INFLUENT

EFFLUENT

 Yes 

Yes 

No

No

 Yes 

Yes 

No 

No 

PRESSURE GAUGE  Yes No  Yes No 

BACKFLOW PREVENTER  Yes No  Yes No 

WATER METER  Yes No  Yes No 

BALL VALVE  Yes No  Yes No 

STRUCTURE  Yes No 

(including subgrade preparation, wall thickness, joints/seals, exterior water proofing, etc.) 
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         APPROVED W/O 

CONDITIONS
 

(If "No" see Notes)
 

EQUIPMENT TESTING AND INSPECTION FORM - VALVE PITS #4 AND #5 

Refer to relevant sections of the Bid Specification text and Figures 6-5 and 6-7. 

APPROVED W/O 
INSTALLATION CHECK CONDITIONS 

(initial and date) (If "No" see Notes) 

VALVE PIT #4 

MANHOLES/MANHOLE COVERS  Yes No 

PIPING/PIPE SUPPORTS 

INFLUENT  Yes No

EFFLUENT  Yes No

HDPE BALL VALVE  Yes No

RISER ANCHORS  Yes No

AIR RELEASE VALVE (Valve Pit # 4)  Yes No

STRUCTURE  Yes No 

(including subgrade preparation, wall thickness, joints/seals, exterior water proofing, etc.) 

VALVE PIT #5 

Yes NoMANHOLES/MANHOLE COVERS

PIPING/PIPE SUPPORTS 
Yes NoINFLUENT

 Yes NoEFFLUENT

 Yes NoHDPE BALL VALVE

 Yes NoRISER ANCHORS

 Yes NoSTRUCTURE

(including subgrade preparation, wall thickness, joints/seals, exterior water proofing, etc.) 

NOTES: 

FIELD TESTING 
OBSERVED 

(initial and date) 
CONDITIONS MET 

(initial and date) 

Yes 


Yes 


Yes 


Yes 


Yes 


Yes 


Yes 


Yes 


Yes 


No
 

No
 

No
 

No
 

No
 

No
 

No
 

No
 

No
 

APPENDIX A 
EQUIPMENT TESTING AND INSPECTION FORM - VALVE PITS #4 AND #5 

CONSTRUCTION QUALITY ASSURANCE PROJECT PLAN 
DOVER MUNICIPAL LANDFILL 

SUPERFUND SITE 
DOVER, NEW HAMPSHIRE 

PAGE 1 OF 2 



• Geolnsight 
rmc/icn/ ill N,1furc 

EQUIPMENT TESTING AND INSPECTION FORM - VALVE PITS #4 AND #5

  NOTES (CONTINUED): 

FINAL INSPECTION/SHAKEDOWN COMPLETED 
(sign/date): 

APPENDIX A 
EQUIPMENT TESTING AND INSPECTION FORM - VALVE PITS #4 AND #5 

CONSTRUCTION QUALITY ASSURANCE PROJECT PLAN 
DOVER MUNICIPAL LANDFILL 

SUPERFUND SITE 
DOVER, NEW HAMPSHIRE 

PAGE 2 OF 2 



 

 

DAILY ACTIVITIES CHECKLIST
 
DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 

DOVER, NEW HAMPSHIRE
 

RECORDED BY: DATE: 

ACTIVITY   Yes No N/A COMMENTS 

Erosion controls maintained and functioning properly? 

Activity inside the limits of work? 

Solid waste encountered?  If yes, is the solid waste being managed in 
accordance with the Refuse Management Plan? 

Health and safety meeting participation? 

Work progressing according to plans and specifications? 

Damaged property/structures/grading? 

Non-conformance reported?  If yes, see associated Work 
Problem/Deficiency Form for details. 

Issues communicated to Project Engineer or Quality Control Officer? 
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FIELD INSPECTION REPORT

  PROJECT NAME:   DATE:

  PROJECT NUMBER:   WEATHER: 

  FOCUS OF INSPECTION: PERSONNEL PRESENT FOR INSPECTION: 

THE FOLLOWING HAS BEEN NOTED: 

RECORD COMPLETED BY:
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WORK PROBLEM/DEFICIENCY AND RESOLUTION FORM 

  DATE: 

  PROJECT NAME:

  PROJECT NUMBER: 

PROBLEM/DEFICIENCY REPORTED BY:

PROBLEM/DEFICIENCY REPORTED TO:

  DESCRIPTION OF DEFICIENCY:

  DATE PROBLEM/DEFICIENCY IDENTIFIED:

  CORRECTIVE ACTION TAKEN TO RESOLVE PROBLEM/DEFICIENCY: 

DATE RESOLVED: 

INSPECTION COMPLETED BY:

SIGNATURE: 

APPENDIX A 
WORK PROBLEM/DEFICIENCY AND RESOLUTION FORM 
CONSTRUCTION QUALITY ASSURANCE PROJECT PLAN 

DOVER MUNICIPAL LANDFILL 
SUPERFUND SITE 

DOVER, NEW HAMPSHIRE 

PAGE 1 OF 1 



          

          

          

          

          

          

          

          

          

          

          

          

CQA/QC AUDIT CHECKLIST
 
RECORD KEEPING
 

DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 
DOVER, NEW HAMPSHIRE
 

CQA/QC PROCEDURES IN ACCORDANCE WITH CQAPP - RECORD KEEPING 
FIELD PERSONNEL: 
DATES: 
CQAPP AUDIT COMPLETED BY: 

Record Maintained Comments 
RECORD TYPE 

FIELD QA/QC 
Daily Field Notes maintained for each day of construction 
oversight (See Field Note Audit Form for details)?          Yes  No             N/A 

Daily Activities Checklist for each day of construction 
oversight?          Yes  No             N/A 

Construction QC Forms maintained for each day of 
construction oversight?          Yes  No             N/A 

Equipment Testing and Inspection Forms maintained?          Yes  No             N/A 

In-Situ Field Density Testing logs?          Yes  No             N/A 

OFFICE/ADMINISTRATIVE QA/QC 
Approved Submittals on file for materials being used at 
site?          Yes  No             N/A 

Work Problem/Resolution - Work Deficiency Forms?          Yes  No             N/A 

Field Inspection Reports?          Yes  No             N/A 

Monthly Construction Progress Reports?          Yes  No             N/A 

OTHER:          Yes  No             N/A 

CONTRACTOR'S QA/QC 

Contractor is supplying QA/QC data to Engineer?          Yes  No             N/A 

OTHER:          Yes  No             N/A 
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CQA/QC AUDIT CHECKLIST
 
DAILY FIELD NOTES
 

DOVER MUNICIPAL LANDFILL SUPERFUND SITE
 
DOVER, NEW HAMPSHIRE
 

CQA/QC PROCEDURES IN ACCORDANCE WITH CQAPP 

FIELD PERSONNEL: LD ACTIVITY DESCRIPTION: 
PP AUDIT COMPLETED BY: DATE(S): CQA

FIE

FIELD INVESTIGATION DOCUMENTATION PROCESS 

DAILY FIELD NOTES 

Personnel Field notes 
Recorded Comments 

Date of work  Yes  No  N/A 

Weather observations  Yes  No  N/A 

Site entry and exit times  Yes  No  N/A 

Contractor personnel and subcontractors on-Site  Yes  No  N/A 

Submittals and materials received and test completed and results referenced or attached  Yes  No  N/A 

Special or unusual events, including failed work and/or corrective actions needed  Yes  No  N/A 

Field observations, including time of observation, daily project progress, the nature of work 
being performed, and associated QA/QC activities being conducted by the Contractor  Yes  No  N/A 

Samples collected  Yes  No  N/A 

Records of photos and videos taken  Yes  No  N/A 

Site sketches and diagrams  Yes  No  N/A 

Reference to other pertinent notes, such as meeting notes  Yes  No  N/A 

Visitors to the Site  Yes  No  N/A 

Signature of RPR at the end of each day's entries  Yes  No  N/A 
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development of remedial action plans, including Massachusetts Licensed Site Professional 
associated permitting requirements.  Mr. Webster also Professional Geologist:  NH, IN 
has substantial experience completing environmental 
due diligence assessments and third party reviews associated with technical and regulatory 
requirements for impacted properties and portfolios of properties.  Mr. Webster has used this 
experience base to provide expert testimony and litigation support associated with environmental 
assessment, remediation, and regulatory compliance. 

REMEDIAL DESIGN / REMEDIAL ACTION OVERSIGHT CONTRACTOR; DOVER 
MUNICIPAL LANDFILL SUPERFUND SITE, DOVER, NEW HAMPSHIRE; 1995-2004; 
Project Manager. 
Provided independent oversight and technical review of RD/RA activities on behalf of the Potentially 
Responsible Party (PRP) Group.  Included performing a focused feasibility study (FFS) to evaluate 
the use of in situ bioremediation at the Site in place of USEPA selected source control remedy. 
Evaluation included updating baseline risk assessment to account for current site conditions and 
performing a FFS to compare USEPA selected remedy with several bioremediation alternatives. 
Evaluation incorporated the results of a laboratory treatability study and a limited field study. 

PREDESIGN INVESTIGATION ACTIVITIES; DOVER MUNICIPAL LANDFILL 
SUPERFUND SITE, DOVER, NEW HAMPSHIRE; 2004 – Present; Project Coordinator. 
Managing ongoing predesign investigation (PDI) activities associated with a plume of leachate 
associated with the Dover Municipal Landfill Superfund Site.  Managed five concurrent PDI 
programs, including Soil Vapor Intrusion PDI to evaluate possible impacts to residential buildings 
located downgradient of the landfill; Stage 2 Ecological Risk Assessment to evaluate possible impacts 
to sediment and surface water in the Cocheco River; Southern Plume PDI to evaluate the extent of 
ground water impacts between the landfill and the Bellamy Reservoir; North Landfill Hotspot PDI to 
identify the source for chlorinated volatile organic compounds (VOCs) being discharged to the north 
perimeter ditch; and a Hydraulic and Fate and Transport Model PDI to refine the three-dimensional 
computer model developed for the site. 
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MASSACHUSETTS CONTINGENCY PLAN (MCP) CHARACTERIZATION AND REMEDIAL 
ACTIVITIES; FORMER MACHINE SHOP – MCP TIER 1C SITE; MEDFIELD, 
MASSACHUSETTS; 2001-Present; Project Manager/LSP. 
Completed independent evaluation of status of a monitored natural attenuation (MNA) remedy and 
identified a suspected new source area.  Completed focused Phase II additional characterization 
activities of former industrial property and completed a revised Phase III evaluation to address the 
presence of trichloroethene (TCE) in ground water within a Zone II area.  Selected and implemented 
an air sparge/soil vapor extraction (AS/SVE) remedial system to remove TCE from ground water. 
Currently operating AS/SVE system under Remedy Operation Status. 

MCP COMPREHENSIVE RESPONSE ACTIONS AND REMEDIAL ACTIONS; 
ELECTROMETALS TIER 1A SITE, CHELMSFORD, MASSACHUSETTS; 1995-Present; 
Project Manager/LSP. 
Conducting ongoing investigation activities at a 5-acre, former industrial manufacturing facility.  
Releases at the site included direct discharge to the ground surface and a local stream, buried drums 
and waste materials, and discharges of solvents to a private on-site septic system.  Site is located 
within Zone II areas for several municipal water supply well fields.  Historical activities included 
characterization of the extent of ground water impacts by chlorinated solvents and evaluation of 
potential for impacts to local sensitive wetland areas and municipal water resources. Ongoing 
activities include operation and monitoring associated with an in situ chemical oxidation (sodium 
permanganate) remedial system that included the installation and use of a 400-foot-long horizontal 
injection well.  

MCP CHARACTERIZATION AND REMEDIAL ACTIVITIES; TRUCKING TERMINAL – 
TIER 1C SITE; WOBURN, MASSACHUSETTS; 1998-Present; Project Manager/LSP. 
Managed the completion of MCP Phase II through Phase V activities associated with historical 
releases of petroleum products from underground storage tanks.  Property is located within the 
interim wellhead protection areas (WHPA) for City of Woburn municipal Wells G and H.  Remedial 
actions included excavation and off-site recycling of petroleum-impacted soil and subsequent 
monitoring of ground water quality.  Also submitted Downgradient Property Status associated with 
the presence of dissolved chlorinated hydrocarbons in ground water. 

COMPREHENSIVE ENVIRONMENTAL RESPONSE, COMPENSATION, AND LIABILITY 
ACT (CERCLA) REMOVAL ACTION; WELLS G & H SUPERFUND SITE; WOBURN, 
MASSACHUSETTS; 2002-Present; Project Coordinator. 
Managed removal action activities associated with former drum disposal area of 60 Olympia Avenue 
source area associated with the Wells G & H Superfund Site.  Remedial activities included the 
excavation and off-site disposal of shallow soil that had been impacted by polychlorinated biphenyls 
(PCBs).  Remedial activities also included the installation of the 1/3-acre treatment cell and the 
completion of several in situ chemical oxidation injection events to address dense non-aqueous phase 
liquid and TCE-impacted soil and ground water.  The removal action program has included 
monitoring ground water quality conditions within the treatment cell and within the Aberjona River 
floodplain and underlying aquifer. 

HYDRAULIC AND CONTAMINANT FATE AND TRANSPORT MODELING; DOVER 
MUNICIPAL LANDFILL SUPERFUND SITE, DOVER, NEW HAMPSHIRE; 2002-Present; 
Project Manager. 
Managed the development and use of a three dimensional ground water flow model for a 55-acre 
landfill Superfund Site and surrounding area. MODFLOW was used to develop a model of ground 
water flow in glacial sediments overlying a marine clay unit and discharge to a local reservoir and 
river.  The model was used as the base for three-dimensional modeling of the fate and transport of 
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landfill leachate.  The model was also used to evaluate hydraulic impacts and cleanup time associated 
with potential remedial options. 

TECHNICAL OVERSIGHT – CITIZENS GROUP; STARMET/NUCLEAR METALS 
SUPERFUND SITE; CONCORD, MASSACHUSETTS; 2001-Present; Project Manager. 
Provided technical, regulatory (MCP and CERCLA), and administrative oversight to a citizens group 
technical assistance grant associated with the Starmet/Nuclear Metals Superfund Site.  Included 
reviewing and providing comments on historical reports and characterization activities, 
communicating technical issues to the citizens group, planning project strategy, and interacting with 
state and federal regulatory agencies.  The site includes impacts associated with radioactive materials 
(depleted uranium) and metals (beryllium and copper) in a residential and environmentally sensitive 
area (near wetlands, the Assabet River, a bog, and drinking water supplies). 

TECHNICAL OVERSIGHT – TOWN OF WILMINGTON; OLIN CHEMICAL SUPERFUND 
SITE; WILMINGTON, MASSACHUSETTS; 2004-Present; Project Manager. 
Provided technical and regulatory (MCP and CERCLA) oversight and review associated with the 
Olin Chemical Superfund Site.  Included detailed evaluation of over 20 years of environmental 
characterization activities, and an evaluation of the Town’s water supply resources associated with 
the Maple Meadow Brook aquifer.  Provide review and comments on behalf of the Town for technical 
reports submitted by Olin consultants.  Participated in ongoing technical and regulatory meetings with 
state and federal oversight agencies.  Site includes impacts to Town aquifer by a complex suite of 
over 200 organic constituents and includes concentrated plume of dense aqueous phase liquid 
associated with historical disposal into unlined lagoons. 

ENVIRONMENTAL DUE DILIGENCE/THIRD PARTY REVIEW; FORMER DEFENSE 
CONTRACTOR SITE, WALTHAM, MASSACHUSETTS; 1999-Present; Project Manager. 
Completed environmental due diligence and compliance evaluation for an approximately 20-acre 
industrial facility.  The property is a Tier 1A site and has been impacted by historical releases of 
petroleum products, PCBs, and chlorinated solvents.  Reviewed 20 years of environmental assessment 
and characterization reports, evaluated efficiency of existing ground water extraction and treatment 
system, and developed a list of outstanding technical and regulatory issues.  Have continued to 
provide oversight to new property owner and liaison with former PRP and remedial contractor. 

ENVIRONMENTAL DUE DILIGENCE/THIRD PARTY REVIEW; MULTIPLE 
COMMERCIAL PROPERTIES, CENTRAL EASTERN COAST, UNITED STATES; 2002-2003; 
Project Manager. 
Completed environmental due diligence associated with a portfolio of approximately 60 commercial 
and industrial properties located in Virginia, Maryland, and Delaware.  Activities included evaluation 
of historical use, potential receptors, existing reports, and potential costs to address known and 
suspected environmental impacts.  For properties where remedial systems were already operating, 
evaluated cost and efficiency of systems and time frame to achieve closure. 

WETLANDS AND ENVIRONMENTAL PERMITTING – COCHECO RIVER DREDGE 
PROJECT; DOVER, NEW HAMPSHIRE; 1999-2004; Project Manager. 
Managed wetlands and solid waste permitting associated with proposed dredging activities of the 
lower 3-mile stretch of the Cocheco River.  Project included characterization of dredge project and 
potential impacts to local resources and associated permit document and reports.  Made technical 
presentations (written and verbal) to local, state, and federal agencies.  Also reviewed and provided 
comments on U.S. Corps of Engineers proposed design for upland sediment disposal cell. 
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REMEDIAL ACTION PROGRAM AND GROUND WATER MANAGEMENT PERMIT; 
TEICHNER SITE, PLYMOUTH, NEW HAMPSHIRE; 1994-2001; Project Manager. 
Developed a Remedial Action Plan (RAP) that included natural attenuation of a plume of dissolved-
phase chlorinated VOCs in ground water and institution of a Groundwater Management Permit at a 
former manufacturing facility.  Evaluation included analysis of potential impacts to local surface 
water resources.  Negotiated with the state to accept a natural attenuation-No Further Action outcome. 
Currently performing long-term monitoring. 

TECHNICAL OVERSIGHT – CITIZENS GROUP; W.R. GRACE AND RUSSELL FIELD 
SITES; CAMBRIDGE, MASSACHUSETTS; 1994-Present; Project Manager. 
Provided technical, regulatory, and administrative oversight to a citizens group technical assistance 
grant associated with the W.R. Grace and Russell Field Sites.  Included reviewing and providing 
comments on historical reports and characterization activities, communicating technical issues to the 
citizens group, planning project strategy, and interacting with state and federal regulatory agencies. 
The site includes impacts associated with materials handling and asbestos in shallow soil in a 
municipal park and sports fields.  Project included evaluating potential risks and characterization 
methods for asbestos in soil. 

FEASIBILITY EVALUATION OF FUTURE RESPONSE ACTIONS AND COST ANALYSIS; 
US WINDPOWER TIER 1A SITE, BURLINGTON, MASSACHUSETTS; 1995; Project Manager. 
Performed Phase III Evaluation of comprehensive site assessment and risk characterization to 
evaluate potential remedial alternatives for MCP Tier 1A site.  Nine-acre, former manufacturing site 
was impacted by releases of tetrachloroethylene (PCE) and TCE to soil and ground water present in 
shallow bedrock.  Site is located within a Zone II area for municipal supply wells. Evaluation 
included Phase III analysis of proposed ground water remedial actions and analysis of cost for site 
compliance and closure in accordance with the MCP.  

COMPREHENSIVE SITE INVESTIGATION, REMEDIAL ACTION EVALUATION, AND 
COST ANALYSIS; STAGECOACH WEST TIER 1B SITE, WESTWOOD, MASSACHUSETTS; 
1995; Project Manager. 
Conducted a detailed subsurface investigation of a release of PCE to overburden and bedrock aquifers 
at a 1.1-acre commercial site located within the interim WHPA for a municipal water supply well 
field.  Investigation included ground penetrating radar (GPR) and magnetometer survey, test pits, 
septic system evaluation, soil borings, and fracture trace analysis. The results of the subsurface 
investigation were used to evaluate likely remedial action scenarios to address the presence of 
separate-phase PCE in fractured bedrock on-site and off-site migration of dissolved-phase PCE in 
overburden and fractured bedrock.  Developed a conceptual Phase III RAP for use in evaluating 
long-term costs for site remediation. 

REMEDIAL DESIGN/REMEDIAL ACTION; UNION CHEMICAL COMPANY (UCC) 
SUPERFUND SITE, SOUTH HOPE, MAINE; 1992-1993; Project Hydrogeologist.  
Managed aquifer testing program as part of predesign studies for implementation of the Management 
of Migration (MOM) component of the USEPA's selected remedy for the UCC Superfund site. 
Aquifer testing included completion of four variable rate (step) discharge tests and two constant rate 
discharge tests.  Constant rate discharge tests lasted 16 days and included monitoring of 
22 observation wells and 2 surface water locations.  Tests were performed in an unconfined till 
aquifer under low-discharge conditions (less than 0.2 gallons per minute).  Responsible for data 
reduction and interpretation of test results.  The results of the aquifer testing program were used to 
design a hydraulic control and ground water extraction system. 
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CONTAMINANT TRANSPORT ASSESSMENT AND MODELING; CLEAN HARBORS 
KINGSTON FACILITY CORPORATION, KINGSTON, MASSACHUSETTS; 1991-1994; 
Project Manager. 
Performed an off-site migration assessment that included the combination of analytical computer 
modeling and a focused field investigation. A two-dimensional analytical model was used to estimate 
the extent of off-site migration of a plume of dissolved-phase chlorinated organic compounds in a 
glacial outwash unconfined aquifer.  The model was calibrated using on-site historical data including 
ground water sampling results, ground water elevation data, and the results of in situ aquifer testing. 
The final model simulation was used to predict the present off-site configuration of the plume and to 
select the optimal locations for off-site monitoring.  Originally, the state regulatory agency had 
requested a full-scale field investigation to determine off-site migration of the plume.  The analytical 
modeling approach resulted in a significantly reduced work scope for the off-site characterization. 

PRE-DESIGN AND REMEDIAL DESIGN COMPUTER MODELING; UCC SUPERFUND 
SITE, SOUTH HOPE, MAINE; 1992-1993; Project Hydrogeologist. 
Developed three-dimensional numerical model to evaluate multi-layer aquifer system at the UCC 
Superfund site.  Model was used to evaluate effectiveness of source control and MOM alternatives. 
Model simulations indicated that use of a trench system would be more effective than the ROD MOM 
remedy (a series of extraction wells). 

HYDROGEOLOGICAL INVESTIGATION; IBM CORPORATION, ESSEX JUNCTION, 
VERMONT; 1988-1992; Project Manager.  
Managed and conducted a detailed hydrogeological investigation in support of a Resource 
Conservation and Recovery Act Corrective Action Plan being developed for a large industrial facility. 
Activities included a subsurface investigation to evaluate local hydrogeologic conditions, source area 
characteristics, potential contaminant migration pathways, the magnitude and extent of ground water 
contamination, and contaminant transport processes. Characterization included overburden and 
bedrock aquifer contamination by separate-phase chlorinated hydrocarbons.  Data obtained during the 
investigation were used to design interim ground water controls at the site and to implement a source 
remediation plan.  Remedial measures included SVE and ground water extraction and treatment. 

LITIGATION SUPPORT; US WINDPOWER MCP SITE, BURLINGTON, MASSACHUSETTS; 
1992-1998; Project Manager.  
As Project Manager, served as client point of contact and developed project strategies related to 
hazardous materials handling and litigation issues.  As the result of historical releases of solvents and 
petroleum products to an on-site septic system, litigation was initiated by the current site owner to 
recover costs for remediation of the facility.  The project included extensive engineering, process, and 
environmental characterization litigation support concerning past site use, including likely waste 
handling procedures, migration and behavior of contaminants in the environment, and completeness 
and appropriateness of remedial actions performed at the site. 

MCP PHASE II COMPREHENSIVE SITE INVESTIGATION; POWER PLANT, 
SOUTHEASTERN MASSACHUSETTS; 1990-1992; Project Manager. 
As Project Manager, developed the scope of work for the Phase II investigation and coordinated its 
implementation at the site.  The investigation was performed to determine the magnitude and extent 
of a release of diesel fuel and heating oil from bulk storage containers at a power generating plant and 
to develop a remedial action plan for recovery of separate-phase product.  The site was located in an 
environmentally sensitive area that included concerns over potential impacts to wetland areas and 
tidally-influenced surface water. The investigation was complicated by the presence of shallow 
bedrock at the site, tidal influences to local ground water, and the presence of several non-related 
historical releases and sources within the study area. 
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EMERGENCY RESPONSE AND INTERIM MEASURE; POWER PLANT, SOUTHEASTERN 
MASSACHUSETTS; 1991-1992; Project Manager. 
Managed and conducted an investigation to evaluate the source of a release of free-phase gasoline to 
surface water.  Investigation included the characterization of local hydrogeology and contaminant 
migration.  Based upon the results of the investigation, a short-term measure was implemented in 
accordance with state protocols to stop the continued release to surface water.  As part of the 
investigation, ground water pump and vapor extraction pilot tests were performed.  Based upon the 
results of the pilot tests, a final remediation system was designed and installed. 

VAPOR EXTRACTION PILOT TEST; IBM CORPORATION, ESSEX JUNCTION, VERMONT; 
1989; Project Manager.  
Managed and conducted a vapor extraction pilot study inside an active industrial manufacturing plant. 
Pilot test was conducted to evaluate the feasibility of in situ treatment of contaminated soil beneath 
the building prior to major building renovations.  Project included drilling within confined spaces and 
most project work was conducted under Level C personal protection.  Results of the pilot test were 
evaluated to determine the time frame necessary to remediate soil to required action levels and to 
design a full VES system for installation within the building. 

AQUIFER TESTING; IBM CORPORATION, ESSEX JUNCTION, VERMONT; 1990-1991; 
Project Manager. 
Managed and conducted a pump test of an unconfined till aquifer. The purpose of the pump test was 
to evaluate the feasibility of lowering the water table to allow the installation of a vapor extraction 
remediation system to remove residual contamination of saturated zone soil by chlorinated 
hydrocarbons.  The project included performing a 72-hour pump and recovery test and a 24-hour 
enhanced vacuum-pumping test.  Using data obtained from the pump tests, computer modeling was 
performed to determine the necessary array of pumping wells that would be needed to depress the 
water table to allow for vapor extraction of the saturated zone soil. 

SPECIAL TRAINING: 

OSHA Training Course in Hazardous Waste Site Investigations, 40-Hour Course, Darell Bevis 
Associates, Inc., Sterling, Virginia 

Center for Environmental Management, Tufts University:  Hazardous Waste Management, 
Spring 1987 

Environmental Law, Fall 1987 
Site Remediation Techniques, April 1989 
University of Wisconsin at Madison, Continuing Education:  Ground Water Flow and Pump Tests, 

December 1992 

PROFESSIONAL AFFILIATIONS: 

American Chemical Society 
Licensed Site Professional Association 
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MICHAEL C. PENNEY, P.E., L.S.P.
 
Senior Associate
 

EDUCATION: 

B.S. University of New Hampshire, 1984, Civil Engineering 

PROFESSIONAL CERTIFICATION: 

Registered Professional Engineer:  New Hampshire, Massachusetts, Connecticut, Maine, and Vermont 
Massachusetts Licensed Site Professional 
New Hampshire Licensed Subsurface Septic System Designer 

PROFESSIONAL HISTORY 

1993-Present GeoInsight, Inc. 
Senior Associate/Senior Engineer; NH Office Manager 

1990-1993 Balsam Environmental Consultants, Inc. 
Senior Project Engineer 

1990-1993 Underground Engineering, PA 
President 

1985-1990 Geotechnical Consultants of Massachusetts, Inc. 
Project Manager 

1984 University of New Hampshire, Thompson School of Applied Science, Teaching 
Assistant, Surveying Department 

1983 Dingman Survey Company 
Field Technician 

1983 University of New Hampshire, Facilities Planning 
Draftsman 

REPRESENTATIVE EXPERIENCE:
 

Mr. Penney is very familiar with the subsurface 
geologic characteristics of New England through 
direct involvement in hundreds of intrusive site 
investigations performed throughout the region. 
These investigations were completed for the 
purposes of foundation and site-work design, 
development feasibility, environmental site 
characterization, and remedial investigation and 
design.  Consequently, he has executed an 

extensive variety of geotechnical and 
geoenvironmental evaluations, reports, design 
applications, and litigation support relative to 
foundations, soil conditions, ground water and 
surface water, and contaminated soil remediation. 
By performing a wide range of investigation and 
compliance services for his clients, Mr. Penney has 
become knowledgeable in construction codes and 
hazardous waste, solid waste, and other 



 

 
 

  
  
 

 
 

  

  
 

  
 

 
  

  

  
 

 
 

  
 

 
  

  

  

  
 

 

  
 

  

 

 

 
 

  
  

 

 
   

 
 

  

 

  
 

 
 

 
   

  

 
 

  

environmental regulations pertinent to the New 
England states. 

Mr. Penney has been involved in numerous 
permitting applications involving sitework, solid 
waste, ground water and surface water. His site 
characterization experience was gained through: 
personally performing oversight of construction 
and remedial contractor operations; completing 
designs for shallow and deep foundations and 
inspecting foundation installations; designing and 
overseeing geotechnical boring and monitoring 
well installations; design and implementation of 
ground water and landfill leachate control and 
collection systems; slope stability assessment and 
improvements; geosynthetic design projects and 
installations; construction surveys; and expert 
assessment of existing foundations. 

His document preparation experience includes 
proposal writing and work scope development, 
contract and specification preparation, remedial 
investigation and feasibility study reports, 
construction work plans, investigation reports for 
foundation systems and site development 
feasibility evaluations, development of remedial 
and geotechnical design reports for site 
improvements, risk assessment reports, and 
remedial and as-built construction summaries. 

Mr. Penney's responsibilities include management 
of numerous large projects, engineering design and 
report preparation, interaction with clients and 
regulatory personnel, peer review, staff group 
management, and business development. 

ST. PAUL TRAVELERS INSURANCE, 
HAMPTON, NEW HAMPSHIRE, 2005. 
Provide evaluation and inspection of numerous 
construction damage claims for residential and 
commercial buildings in an area of loose sand and 
organics along the ocean front where new water 
and sewer lines were being installed. Assessment 
included reviewing construction sequence and 
activities, interviewing property owners and 
evaluating claimed damage, and providing 
technical opinion reports regarding the claims. 

DONOVAN MANAGEMENT, INC., SOUTH 
BOSTON, MASSACHUSETTS, 2005. 

Conducted geotechnical investigation and 
subsequent report for new six-story residential 
building with subsurface parking. Provided bearing 
capacity analysis, lateral earth support design 
recommendations, settlement analysis, dewatering 
design, waterproofing recommendations, and 
general subgrade preparation guidelines. 

ROYALSTON DPW, ROYALSTON, 
MASSACHUSETTS; 2004. 
Designed a stabilization system for a steep slope 
where significant erosion had undermined an 
adjacent street.  The design included geogrid­
reinforced, gabion-faced terraces and reuse of 
existing granite block. Also prepared a bid package 
for the work including a Request for Proposal, 
Design Drawings, Bid Form, General Conditions, 
Contract, and Technical Specifications. After a 
contractor was hired, recommendations regarding 
possible value engineering changes were made. 

MULTIPLE CLIENTS; BOSTON, 
MASSACHUSETTS; 1999 TO 2004. 
Prepared engineering work plans for numerous 
Central Artery/Tunnel General Contractors to 
address soil management, erosion and sediment 
control, and ground water management associated 
with large sitework projects. 

TOWN OF GOFFSTOWN; GOFFSTOWN, 
NEW HAMPSHIRE; 2000-2003. 
Engineer of Record for closure design and 
construction oversight for two landfills totaling 
approximately 18 acres, which included detailed 
slope stability analyses, design of innovative 
closure strategies for multiple cap types depending 
upon slope and location, evaluation of retention 
structures that function as dams in large storm 
events, designing for maximized beneficial reuse 
of the landfill using athletic fields and passive 
recreational facilities following capping, and 
preparation of technical specification and bid 
package for the project with NHDES oversight. 

AUBUCHON HARDWARE; WESTMINSTER, 
MASSACHUSETTS; 2001. Evaluated slope 
stability for a steep fill embankment at a new store 
location in Massachusetts. Developed recommen­
dations for stabilizing the slope and prepared a 
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Beneficial Use Determination to address the 
embankment fill materials. 

HKT ARCHITECTS, INC.; SOMERVILLE, 
MASSACHUSETTS; 2001. 
Conducted a geotechnical evaluation and made 
recommendations for numerous large additions to 
the Dighton-Rehoboth Regional High School in 
Dighton, Massachusetts. Work included 
preparation of geotechnical investigation report 
and Earthwork technical specification. 

CONFIDENTIAL CLIENT; CONCORD, NEW 
HAMPSHIRE; 1999. Evaluated claim of hotel 
building construction change order conditions 
made by a general contractor through review of 
contractor’s files and site reports. Prepared 
opinion letter documenting subsurface conditions 
and industry-accepted approaches for construction 
that challenged the change order.  Provided 
deposition testimony in support of opinion. 

CONFIDENTIAL CLIENT; HANOVER, NEW 
HAMPSHIRE; 1999. Acted as expert in worker 
injury claim involving partial failure of coffer dam 
for bridge abutment foundation construction. 
Reviewed depositions of other parties involved and 
NHDOT specifications for project to prepare 
opinion letter describing an evaluation of the 
failure.  Provided deposition testimony in support 
of opinion. 

TOWN OF FARMINGTON; FARMINGTON, 
NEW HAMPSHIRE; Ongoing. Developed and 
initiated strategic approach for phased closure of 
the 12-acre Farmington municipal landfill. 
Providing overall management of activities 
associated with closure activities and preparing 
closure design documentation that considers 
impacts to ground water from an adjacent, off-site 
landfill. Providing design of storm water 
management and erosion and control systems 
associated with closure. 

HKT ARCHITECTS, INC.; SOMERVILLE, 
MASSACHUSETTS; 2001. Conducted a 
geotechnical evaluation and made 
recommendations for numerous large additions to 
the Dighton-Rehoboth Regional High School in 
Dighton, Massachusetts. Work included 

preparation of geotechnical investigation report 
and Earthwork technical specification. 

STATE FARM INSURANCE; MULTIPLE 
SITES, SOUTHERN NEW HAMPSHIRE; 1999­
2000. Performed site inspections of residential 
building foundations to evaluate potential damage 
caused to the foundations from nearby blasting 
operations. Prepared opinion letters with 
recommendations for repairs. 

SUGERBUSH SKI AREA RETENTION POND 
FAILURE; WAITSFIELD, VERMONT; 1998. 
Evaluated 1997 flood of Mad River that caused 
significant property damage and failure of 12-acre 
retention pond.  Currently assisting in litigation 
regarding home-owner cost recovery based upon 
analyses of flood information, design record 
drawings, and FIRM Map information. 

CITY METAL PRODUCTS, INC.; 
WESTMINSTER, MASSACHUSETTS; 1998. 
Investigated an existing 900 foot long roadway 
embankment and assessed its load support 
potential for new development and installation of 
underground utilities.  Worked with client and 
Town to demonstrate acceptable integrity of 
embankment and to develop an acceptable 
approach to its use as a public road. 

TAMBONE CORPORATION; ANDOVER, 
MASSACHUSETTS; 1998. Conducted combined 
geotechnical and environmental investigation for 
140,000 square foot manufacturing facility. 
Performed liquefaction evaluation and provided 
alternative analysis for improving bearing capacity 
of weak site soils. 

AUTO PLACEMENT CENTER, INC.; SALEM, 
NEW HAMPSHIRE; Ongoing. Evaluated a 
salvaged auto storage yard with regard to litigation 
involving off-site impacts to surface water drainage 
pathways, developed a Storm Water Pollution 
Prevention Plan, performed geotechnical 
investigation and provided recommendations for 
subgrade improvement using geosynthetics, 
prepared Spill Prevention Control and 
Countermeasure Plan, and Ground Water Release 
Detection Permit.  Demonstrated pre-existing 
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debris buried at the site was exempt from NHDES 
solid waste regulations. 

BERGERON DAM FAILURE; ALTON, NEW 
HAMPSHIRE; 1996. Managed and took part in a 
geotechnical and regulatory evaluation of the 
failure of the Bergeron Dam on behalf of a law 
firm representing the estate of the woman killed by 
the failure.  Work included evaluation of the dam 
design, forensic observation of post-failure site 
conditions, evaluation of flood route 
characteristics, collection of post-failure soil 
samples for geotechnical laboratory analyses, and 
development of documentation stating  opinions 
regarding the failure. 

ENERGY MANAGEMENT INC.; DIGHTON, 
MASSACHUSETTS; 1996. Conducted combined 
geotechnical and environmental investigation for 
large natural gas-fired power plant facility. 
Analyses included dynamic loading from large 
machinery and foundation considerations for 
towers and exhaust stack. 

TOWN OF WESTMINSTER; MASSACHU­
SETTS; 1993-1995. Performed preliminary 
investigation and geotechnical assessment of two 
building sites for a proposed fire station then 
provided final geotechnical recommendations 
based on the Town's selection of one of the sites. 
Performed geotechnical evaluation and report for 
an addition to the Forbush Memorial Library. Also 
conducted a foundation feasibility study at the site 
of a proposed Town salt storage shed. 

LASELL COLLEGE; NEWTON, MASSACHU­
SETTS; 1994. Performed feasibility study and 
design of two lateral earth support systems 
including mechanically stabilized earth and soil 
nailed walls for an excavation associated with a 
new student recreation center building. 

NPL LANDFILL; BROWNING FERRIS 
INDUSTRIES, INC.; VERMONT; 1993. 
Responsible for extensive slope stability analysis 
and portions of the cap design as part of Superfund 
Accelerated Clean-up Model (SACM) for the 
closure of a 14-acre landfill.  Conducted analyses 
of storm water runoff to support design of steep 
downchutes drains. 

INTERIM REMEDIAL MEASURE AND 
CLOSURE DESIGN, PELHAM LANDFILL; 
BROWNING FERRIS INDUSTRIES, INC.; 
NEW HAMPSHIRE; 1992-1993. Investigated 
previously existing landfill cap, designed leachate 
toe-drain collection system, conducted oversight of 
toe-drain construction, and was lead engineer for 
innovative cap design using recycled materials for 
the cap profile.  Conducted as part of the cap 
design surface water flow analyses of before and 
after conditions to evaluate and control runoff. 

INTERIM REMEDIAL MEASURE; SERVICE 
CHEMICAL CORPORATION, LAIDLAW 
NORTHEAST, MASSACHUSETTS; 1992. 
Performed design of and acted as construction 
manager for two deep ground water collection 
trench drains (with geosynthetic and soil filters) 
installed as a supplemental interim remedial 
measure to control and collect overburden ground 
water flow impacted by solvents.  Designed multi­
stage excavation safety support system to facilitate 
construction.  Design required hydrogeological 
analysis of trench inflow based upon evaluation of 
ground water and surface water flow conditions 
and two-stage excavation support system. 

SLUDGE MONOFILL CLOSURE 
PRELIMINARY DESIGN, WASTEWATER 
TREATMENT PLANT; PRIME TANNING; 
MAINE; 1990. Participated in geotechnical 
analysis of existing wastewater sludge stockpiles to 
determine in-place stability with regard to their 
function as retention structures and evaluated 
consolidation characteristics for proposed capping 
plan.  Evaluated capping designs to accommodate 
dewatering requirements and proper surface water 
runoff routing. 

HAMMERSMITH VILLAGE DAMS; 
MELROSE, MASSACHUSETTS; 1988. 
Prepared stability and hydrologic evaluation of two 
independent dams retaining a small pond, made 
recommendations for operation and maintenance, 
and conducted feasibility study and design to raise 
pond elevation by three feet. 

CRUSADER PAPER; NORTH ANDOVER, 
MASSACHUSETTS; 1987. Designed large slope 
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cut for installation of new manufacturing site. 
Design included slope stability analysis, evaluation 
of modified runoff conditions and control 
mechanisms, slope surface treatments using 
geosynthetics to control seepage, and construction 
oversight. 

FOUNDATION INVESTIGATIONS AND 
GROUND WATER STUDY; MARINA BAY 
CORPORATION; MASSACHUSETTS; 1988. 
Conducted numerous geotechnical investigations 
for a variety of buildings and made subsequent 
foundation recommendations for the structures. 
Site conditions and proposed development required 
foundations including end bearing piles, caissons, 
spread footings, and pressure injected footings. 
Conducted design of breakwater for marina 
expansion and mooring system for a large ocean 
vessel. Also designed and implemented a 
hydrogeological investigation for portions of the 
200-acre former military base. 

FOUNDATION INVESTIGATION AND 
OVERSIGHT; HARBOR POINT HOUSING 
COMPLEX; MASSACHUSETTS; 1985-1988. 
Designed and oversaw extensive exploration for an 
extensive housing project located on former 
Columbia Point in Dorchester, Massachusetts 
(former landfill).  Oversaw pile testing and 
installations, performed design and oversight of 
methane gas venting system installations. 

SPECIAL TRAINING: 

MTBE and Other Fuel Oxygenates:
 
Consideration for Assessment & Remediation,
 
NEIWPCC, 2006.
 
Ground Water Flow in Fractured Bedrock,
 
LSPA, 2006.
 
Evaluating Ground Water Flow and Transport
 

Modeling, LSPA, 2005 
Activity and Use Limitations, LSPA, 2005. 
Data Generation Techniques for Env. Risk 

Characterizations, LSPA, 2005. 
Update on NHDES Wetland Rules, DES, 2005. 
MCP Regulatory Interfaces, EBI, 2004. 
Brownfields Redevelopment, ACEC, 2004. 
Wetland Regulations & the MCP, 2004. 
MCP Audit 2003 Case Studies, 2003. 

LSP Professional Conduct, LSP Board, 2003. 

Environmental Forensics, LSPA, 2003.
 
Analytical Data Enhancement, LSPA, 2002.
 
MCP Audit 2002 Case Studies, 2002.
 
Soil Structure Interaction, BSCE, 2002.
 
Solid Waste Permitting, and Landfill Closure
 

Post-Closure Use, EnviroExpo, 2002. 
Monitored Natural Attenuation, LSPA, 2002. 
Addressing Indoor Air Contamination, 2001. 
NH Solid Waste Conference, NHDES Waste 

Management Division, 2001. 
Assessment and Management of MTBE-

Impacted Sites, 2001. 
Indoor Air Contamination, MADEP, 2001. 
MADEP EPH, VPH, and APH Methods, 2001. 
LSP Board Regulations and Actions, 2000. 
Demonstrating Compliance with the MCP through 
T he Conceptual Model Approach, 2000. 

LSP Capping and Containment, 2000. 
Interface Friction Evaluation, Geosynthetics >99 

Conference, 1999. 
Professionalism and Professional Ethics for  

LSPs, 1999. 
Understanding and Using Activity and Use 

Limitation and Public Involvement  
Requirements of the MCP, 1998. 

Remediation Waste and Remedial Wastewater 
Management, Massachusetts Department of   
Environmental Protection, 1997. 

Contaminated Sites Corrective Action Seminar, 
NH Depart. of Environmental Services, 1997. 

Using and Understanding Engineering and 
Construction EJCDC Contract Documents, 
ASCE/NSPE Seminar, 1996. 

Title 5 Regulations Seminar, MADEP, 1995. 
Petroleum Remediation and Reimbursement 

Funds Conference, NHDES, 1994. 
Seminar on "Policies and Trends in 

Environmental Remediation," BSCE, 1994. 
Storm Water Management and Erosion and 

Sediment Control Seminar, NHDES, 1993. 
Project Management Seminar, Pryor 

Resources, Inc., Nashua, NH, 1993. 
Excavation Safety Seminar, sponsored by the 

ASCE, Cambridge, MA, 1992. 
Completed graduate level course "Hydrologic 

Monitoring," UNH, 1992. 
Seminar on RCRA Corrective Action and 

Stabilization Technologies, EPA, 1991. 
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Specifying and Designing with Geogrids 
Seminar, Tensar Earth Technologies, 1991. 

New England Seismic Design Lecture Series, 
M.I.T., 1991. 

Hydric Soils and Wetland Species Identification 
Short Course, NHDIA, 1990. 

Design, Construction and Performance of Deep 
Excavations in Urban Areas, Geotechnical 
Seminar, MIT, 1989. 

PUBLICATIONS: 

Redding, M.J., and Penney, M.C., “A Model For 
Landfill Reuse; A Narrative on the Costs and 
Technical Issues For Redeveloping Landfills,” 
presented at the New England Environmental 
Expo, Boston, MA  2002. 

Gilbert, J.A. and Penney, M.C., "Multi-Media 
Investigation of a New Hampshire Mill Site," 
presented at the New England Environmental 
Expo, Boston, MA, May, 1995. 

PRESENTATIONS: 

The Science Behind Landfills, Toxics Action 
Center, 2005. 

Landfill Closure and Post-Closure Uses, Enviro 
Expo, 2002. 

PROFESSIONAL AFFILIATIONS: 

American Society of Civil Engineers 
North American Geosynthetics Society 
American Ground Water Association 
International Society of Foundation Engineers 

OTHER: 

Served on a NHDES workgroup to redevelop 
template specifications for remedial excavation 
projects, 2005. 

Served as a technical judge for the 2004 
Association of Builders and Contractors (ABC) 
Excellence in Construction Awards. 

Served on the Architects, Contractors, and 
Engineers committee as an ASCE representative 
for 1996, 1997, and 1998 (Chairman). 
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LUKE W. SANBORN, P.E.
 
Senior Project Engineer 

Education: Mr. Sanborn’s experience includes oversight of 
earthwork construction activities; oversight of B.S., Environmental Engineering, 
contaminated excavation and in-field impacted soil University of New Hampshire, 2003 
delineation activities; test pit and test boring Years of Experience: explorations; bedrock and overburden extraction 
well installation; participation in environmental 7 years 
sample collection; and research of hydrogeology to Areas of Expertise: identify potential receptors to migrating impacts in 
ground water. Mr. Sanborn has composed Construction Oversight, Landfill Construction 

Management, Environmental Data Collection and environmental site assessment reports that identified 
Interpretation, Environmental Permitting and potential exposure from hazardous wastes to 

Compliance, Remedial System Implementation humans, completed Storm Water Pollution and Maintenance, SPCC Planning, Erosion and Prevention Plans (SWPPPs) and Spill Prevention, Sedimentation Control, and Storm Water 
Control, and Countermeasure (SPCC) Plans for Management 
industrial facilities. 

Professional Registrations: 
DOVER DREDGE SPOILS CELL; DOVER, 

Professional Engineer: NH NEW HAMPSHIRE; 2003-Present; Transportation Worker Identification Credential Field Engineer/Staff Engineer. 
Served as field engineer for the construction of a 5-acre dredge spoils cell.  Project components 
included earthwork oversight, unsuitable materials separation, compaction testing coordination and 
record keeping, gas venting system installation, dewatering/underdrain system installation, Quality 
Assurance/Quality Control inspector for the installation of the high density polyethylene (HDPE) 
membrane waste containment liner system, SWPPP implementation, erosion and sedimentation 
control inspections, and construction project management.  Also, assisted the City of Dover with 
management and treatment of accumulated storm water contained within the cell that was discharged 
to the City’s municipal sewer system. 

HAZARDOUS MATERIAL MANAGEMENT PLANNING; UNIVERSITY OF NEW 
HAMPSHIRE; DURHAM, NEW HAMPSHIRE; 2010-Present; Senior Project Engineer. 
Working with the University of New Hampshire Office of Environmental Health and Safety to 
develop a Hazardous Material Management Plan (HMMP).  Activities included evaluating chemical 
purchasing, chemical inventorying, chemical handling and storage, chemical disposal, and chemical 
minimization procedures in a cross-section of Departments and Laboratories at the University.  Data 
was collected through interviews conducted with University faculty and staff, and results of the 
evaluation are currently being summarized in the HMMP. 

EMERGENCY PLANNING AND COMMUNITY RIGHT-TO-KNOW ACT COMPLIANCE 
ASSISTANCE; ASPHALT MEMBRANE MANUFACTURING FACILITY; BRENTWOOD, 
NEW HAMPSHIRE; 2010; Senior Project Engineer. 
Assisted the Facility with performing a complete chemical inventory for the purpose of evaluating 
compliance with the Emergency Planning and Community Right-To-Know Act (EPCRA) Section 
312 and Section 313.  Following the chemical inventory activities, prepared and submitted Tier II 
reports to the USEPA, the State Emergency Response Commission, and the Local Emergency 
Response Commission.  In addition, completed TRI reports (EPA Form R) for Section 313 
compounds that exceeded the applicable threshold. 
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ABOVEGROUND STORAGE TANK (AST) COMPLIANCE ASSISTANCE; SPRAGUE ENERGY 
TERMINALS; NEWINGTON, NEW HAMPSHIRE; 2006-2009; Staff Engineer. 
Developed a work plan to evaluate secondary containment options for three bulk petroleum storage 
facilities. Activities included field permeability tests at various locations within the existing 
secondary containment berms, soil borings to evaluate existing soil conditions within the existing 
secondary containment systems, and surveying using a total station to obtain contours to evaluate 
drainage pathways and for mapping purposes.  Following data collection, performed calculations to 
evaluate the permeability of secondary containment systems for petroleum products stored at the 
facility for comparison to regulatory standards. Project also involved evaluating the feasibility of, 
and proposing five lining technologies to upgrade the current secondary containment structure. 

COCHECO RIVER BANK STABILIZATION, CITY OF DOVER; DOVER, NEW HAMPSHIRE; 
2007-2008; Project Engineer. 
This project involved an evaluation of a section of shoreline along the Cocheco River that eroded 
during a significant storm event in May 2006. The section of eroded shoreline abuts a former 
municipal landfill and, therefore, stabilization of the shoreline was important to prevent additional 
erosion and to contain solid waste materials.  Performed site reconnaissance of the eroded areas of the 
river and characterized areas of exposed wastes from the landfill.  The information from the site 
reconnaissance was used to prepare a conceptual design plan set that included an erosion assessment, 
river bank solid waste analysis, proposed waste removal plan, and river bank restoration plan. 

STORM WATER DRAINAGE IMPROVEMENTS; AUTOMOBILE AUCTION FACILITY; 
SALEM, NEW HAMPSHIRE; 2007-2008; Project Engineer. 
This project involved designing drainage improvements for a site that consisted of an approximate 
10-acre sand and gravel vehicle storage lot used to support facility operations. Drainage 
improvements at the site were designed to prevent flooding that historically damaged stored 
automobiles, and to prevent erosion of the parking lot surface.  Analyzed the existing grades with 
regard to storm water flow and performed a feasibility evaluation to identify several possible 
improvement alternatives and to assess them with regard to cost, reliability, implementability, and 
effectiveness.  Based upon the results of the feasibility evaluation, most appropriate solution was 
selected and subsequently prepared engineering plans and construction contract documents. 

AST SECONDARY CONTAINMENT DESIGN; PETROLEUM DISTRIBUTION FACILITY; 
BELMONT, NEW HAMPSHIRE; 2008; Project Engineer. 
Evaluated the existing secondary containment structure at the facility and determined compliance 
with applicable AST regulations.  Project activities included performing percolation tests within the 
secondary containment area, calculating permeability of the secondary containment area using the 
least viscous petroleum product stored at the facility, design of a geosynthetic clay liner system, and 
construction management and oversight of secondary containment upgrades. 

STORM WATER ANALYSIS, DESIGN, AND MANAGEMENT; LARGE RETAILER; 
HAVERHILL, NEW HAMPSHIRE; 2007; Project Engineer. 
Performed storm water analysis and treatment design of a constructed wetland for a large retail store 
in Haverhill, New Hampshire. The design addressed treatment of runoff from parking lot and 
building areas consisting of 16 acres. The treatment was designed to remove metals, petroleum 
hydrocarbons, and sediment to levels acceptable for infiltrating into an aquifer protection area.  The 
design utilized the “Simple Method” to estimate influent and effluent concentrations. 



 
 

 
 

    

 

 

 
 

 

 
   

 

 

  
 
 
 

 

 
 
 
 
 

 

 

   
  

Resume of Luke W. Sanborn, P.E. Page 3 of 4 

AIR QUALITY COMPLIANCE ASSISTANCE; MANUFACTURING FACILITY; WEBSTER, 
MASSACHUSETTS; 2007; Project Engineer. 
Evaluated the potential source of odors and a potential cause of periodic “smoking” from facility oven 
vent stacks.  Coordinated and oversaw emissions testing of two oven vent stacks for volatile organic 
compounds (VOCs), polycyclic aromatic hydrocarbons, and visible emissions and analyzed the 
results of air emissions testing.  Compared to applicable regulatory standards and completed an 
analysis of the costs of emissions treatment options versus effectiveness.  Coordinated air dispersion 
modeling of the facility emissions and developed modeling scenarios that included existing 
conditions and several modifications to the vent stacks. 

INFILTRATION GALLERY DESIGN; GASOLINE RETAIL/CONVENIENCE STORE; 
RICHMOND, NEW HAMPSHIRE; 2007; Project Engineer. 
Designed an infiltration gallery to receive effluent water from a ground water extraction and 
treatment system.  Performed an existing conditions survey of the site to establish existing ground 
surface contours and designed the size and layout of the infiltration gallery based upon the proposed 
pumping rate and upon percolation test data and soil characterization data.  Prepared the engineering 
plans for the infiltration gallery and oversaw and inspected subsequent construction activities. 

SPCC PLAN DEVELOPMENT; FOLEY OIL COMPANY; BELMONT, NEW HAMPSHIRE; 
2006; Staff Engineer. 
Performed a site inspection and used data to prepare a SPCC Plan for a bulk petroleum storage 
facility.  The SPCC Plan included an evaluation of the facility tanks, piping, pumps, alarm systems, 
secondary containment for the ASTs and appurtenances, storm water management practices at the 
facility, off-loading and on-loading practices and spill response procedures, and evaluation of 
potential impacts to surface water and ground water in the event of a release. Provided 
recommendations for improvements to the loading rack area. 

SWPPP AND SPCC PLAN DEVELOPMENT; ALL CYCLE WASTE, INC.; WILLISTON, 
VERMONT; 2006; Staff Engineer. 
Developed a SWPPP and a SPCC Plan for a municipal solid waste transfer station and recycling 
facility. Activities included an inventory of potential pollutants, evaluation of the storm water 
collection system at the facility, identification of potential receiving water bodies, development of 
spill prevention and response procedures, and identification of site-specific Best Management 
Practices (BMPs) for the facility. 

HYDROGEOLOGIC ANALYSIS AND FOUNDATION DRAIN DESIGN; ELMWOOD 
GARDENS COMMUNITY CENTER; MANCHESTER, NEW HAMPSHIRE; 2006; 
Staff Engineer. 
Performed a hydrogeologic analysis to determine the ground water flow direction and subsurface soil 
types surrounding a community center that experienced flood damage in 2006. Field activities 
included test pits, soil boring oversight, piezometer installation and ground water elevation 
measurements, and existing surface water pumping system analysis.  Following the hydrogeologic 
analysis, a perimeter and sub-slab foundation drain system connected to an upgraded storm water and 
ground water pumping system was designed to prevent future flooding of the building. 

ENVIRONMENTAL SITE ASSESSMENT; SPRAGUE ENERGY TERMINALS; NEWINGTON 
AND PORTSMOUTH, NEW HAMPSHIRE; 2005; Staff Engineer. 
Performed due diligence activities at three bulk fuel terminals located in the New Hampshire Seacoast 
region that included an inventory of facility processes, materials stored, storm water conveyance 
pathways, potential receptor survey, and historical review of spills. 
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WATER TANK GEOTECHNICAL INVESTIGATION; TOWN OF BARRE; BARRE, 
MASSACHUSETTS; 2005; Staff Engineer. 
Performed a geotechnical engineering investigation program and prepared recommendations for the 
design and construction of a 300,000-gallon concrete municipal water supply storage tank.  Project 
activities included design of the soil boring program, analysis of soil boring data, and preparation of 
the geotechnical engineering report, including design recommendations for footing bearing capacity 
and subgrade preparation. 

SEPTAGE LAGOON REMEDIATION; PETERBOROUGH, NEW HAMPSHIRE; 2004; 
Staff Engineer. 
Served as Field Engineer for this project, which involved the excavation and off-site disposal of 
approximately 1,500 tons of soil impacted with various chlorinated VOCs, including trichloroethene 
and 1,1,1-trichloroethane, that had been historically released to an unlined septage lagoon. Project 
activities included excavation oversight of contaminated materials, segregation of the materials based 
upon their relative degree of contamination using field instrumentation, installation of subsurface 
piping for potential future use of chemical injections for treatment of residual impacts, installation of 
a clay liner, and reconstruction of surface grade. 

SPECIAL TRAINING: 

Advanced SWPPP and BMP Planning and Implementation 
Design of Geosynthetic Drainage Systems in Landfills 
Hydrologic and Hydraulic Design of Culverts 
The Ground Water Sampling Field Course 
Understanding the Massachusetts Contingency Plan 
OSHA 40-Hour Hazardous Waste Training 
OSHA 8-Hour Annual Refresher Training 

PROFESSIONAL AFFILIATIONS: 

American Society of Civil Engineers 



 
 

  
 
 
 
 

 
 

 

 
 

 
  

  
   

  
   

    
  

 

    
 

 

 
      

   
   

  
      

  

 

  

  

 
 

 
  

JOEL J. TRIFILO, P.G., L.S.P., L.E.P.
 
Senior Geologist / Corporate Health and 
Safety Manager Education: 

Mr. Trifilo has experience in the environmental 
industry working with oil and hazardous material 
impacts of both soil and ground water.  He has 
worked on a wide variety of environmental projects 
throughout New England. This experience includes 
regulatory compliance and remedial investigations 
and cleanups at leaking underground storage tank 
sites; bulk fuel storage and distribution facilities; 
historic landfills; and utility, chemical distribution, 
and industrial manufacturing facilities. He has 
responded to several emergency situations 
involving spills of oil or hazardous materials at both 
residential and industrial properties. He has 
completed environmental compliance audits at State 
universities and colleges and prepared Spill 
Prevention, Control, and Countermeasure Plans for 
State agencies. 

B.S. Geology, University of Massachusetts, 1986 

Years of Experience: 

18 years 

Areas of Expertise: 

Environmental Assessment and Remediation of 
Soil and Ground Water, Spill Response, 

Massachusetts Contingency Plan Regulatory 
Compliance 

Professional Registrations: 

Professional Geologist: NH 
Certified Professional Geologist 

Massachusetts Licensed Site Professional 
Connecticut Licensed Environmental Professional 

Massachusetts Certified Wastewater Treatment 
Plant Operator (Grade 2-I Full) 

FORMER MACHINE SHOP; ESSEX, 

MASSACHUSETTS; 2002-2004; Senior Geologist/Licensed Site Professional (LSP).
 
Conducted an investigation of a release of chlorinated solvents to soil, ground water, surface water, and indoor 
air.  Initiated a comprehensive subsurface investigation to delineate the nature and extent of impacts in site 
media. Applicable components of the Massachusetts Contingency Plan, which applied to the disposal site, 
included a Release Abatement Measure for the excavation of solvent-impacted soil; an Immediate Response 
Action Plan for a Condition of Substantial Release Migration; preparation of a Tier Classification Submittal 
and Tier I Permit; Phase II Comprehensive Site Assessment Report and Phase III Remedial Action Plan; and 
Phase IV Remedy Implementation Plan and Phase IV Final Inspection Report.  A soil vapor extraction system 
was subsequently installed at the site to remove solvent vapors from beneath the concrete floor of the building 
and mitigate the presence of constituents in indoor air. 

BULK FUEL STORAGE TERMINAL; EAST BOSTON, MASSACHUSETTS; 2002-2003; 
Senior Geologist/LSP. 
Provided LSP services to a major oil corporation to mitigate a release of petroleum into Boston Harbor 
via a storm drain system.  Investigations included a map and field study of Boston Water & Sewer 
Commission and Massport storm drain systems, dye testing, and preparation of a Tier Classification 
submittal. 

FORMER TANNERY; PEABODY, MASSACHUSETTS; 2002-2003; Senior Geologist. 
Supervised the initial site investigation of a former tannery site.  The investigation involved a detailed 
historical review of the former tannery and surrounding properties, followed by an extensive field 
investigation. Because the site was recently redeveloped into residential apartment units, evidence of 
past site use was not apparent. A historical review provided critical information regarding previous 
tannery process areas, petroleum storage areas, and other areas where oil and/or hazardous materials were 
used or stored.  A media sampling and analysis plan was, therefore, biased toward those areas of concern 
identified during the historical review of the property. 
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MAINE YANKEE RESOURCE CONSERVATION AND RECOVERY ACT (RCRA) CLOSURE; 
WISCASSET, MAINE; 2002-2003; Senior Geologist/LSP. 
Served as a team leader during the building walkdown phase of the RCRA Facility Investigation 
(RFI) for the Maine Yankee nuclear power plant located in Wiscasset, Maine.  Also served as a senior 
geologist during the field investigation portion of the RFI. The RFI activities involved the collection 
of soil, bedrock, ground water, surface water, concrete, biota tissue and fresh water, and offshore 
sediments for analytical testing.  Results of the ongoing RFI will be used to provide a defensible 
assessment of the Maine Yankee property to ensure that the site closure activities comply with the 
Maine Department of Environmental Protection and United States Environmental Protection Agency 
RCRA requirements. 

SPECIAL TRAINING: 

OSHA 40-Hour Hazardous Waste Training 
OSHA 8-Hour Annual Refresher Training 
OSHA 8-Hour Supervisory Training 

PROFESSIONAL AFFILIATIONS: 

Association of Massachusetts Licensed Site Professionals 
American Institute of Professional Geologists 



 

 
 
 

 
 
 

 

 
 

 
 
 

 

 

  
 

 
 

 

 
 

  

 
 

  
  

  

CHRISTENE A. BINGER
 
Senior Hydrogeologist 

Ms. Binger has worked on many different 
environmental projects primarily in Connecticut, 
Rhode Island, and Massachusetts.  Her work has 
focused on the investigation, assessment, and 
remediation of petroleum hydrocarbon, chlorinated 
solvents, and polychlorinated biphenyls (PCBs). 
This experience includes evaluating plume 
migration in both surficial and fractured bedrock 
aquifers.  Ms. Binger has managed ground water 
extraction, soil vapor extraction, and oxygen 
injection remedial systems, and implemented in situ 
chemical oxidation remedial techniques. 

Ms. Binger completed a graduate degree at 
Washington State University (WSU) focusing on 
chlorinated solvent interactions with soil.  Graduate 
work included several projects determining sorption 
values for chlorinated solvents and site-specific 
materials.  Additionally, Ms. Binger completed an 
internship with the Washington Department of 
Ecology comparing methods for determining total 

Education: 

M.S., Hydrogeology, 
Washington State University, 1997 

B.A., Geology, Smith College, 1993 

Years of Experience: 

10 years 

Areas of Expertise: 

Hydrogeology, Subsurface Investigations, 
Underground Storage Tank Management, 

Remedial System Operation and Maintenance, 
Regulatory Compliance Reporting, Toxic 

Substances Control Act - PCB Assessment and 
Remediation, Plume Delineation with Field Gas 

Chromatography, Data Analysis and Statistics 

Professional Registration: 

Massachusetts Certified Wastewater Treatment 
Plant Operator (Grade 2-I Full) 

organic carbon.  While at WSU, Ms. Binger taught introductory geology and ground water geology 
lab classes. 

REMEDIAL ACTION PLAN; ASBESTOS DISPOSAL SITE; NASHUA, NEW HAMPSHIRE; 
2007-Present; Project Manager. 
Evaluated the presence of asbestos-containing materials (ACM) in surface soil and fill material to 
prepare a Remedial Action Plan (RAP).  The RAP included complete removal of surface soil and 
off-site disposal. 

ACTION PLAN FOR FILL MATERIAL; LAWRENCE, MASSACHUSETTS; 2007-Present; 
Project Manager. 
Prepared a Suspect ACM Action Plan for Fill Materials to manage soil potentially impacted with 
suspect ACM during earthwork activities. The Action Plan presented a practical approach to 
handling and managing fill material using Best Management Practices. 

SUPERFUND PRE-DESIGN INVESTIGATIONS; DOVER MUNICIPAL LANDFILL; 
2005-Present; Senior Hydrogeologist/Project Manger. 
Coordinated focused assessment activities to evaluate and locate a hot spot within the Landfill and 
delineated impacts to ground water between the Landfill and a drinking water reservoir. Prepared 
two Pre-Design Investigation Summary Reports for review by the United States Environmental 
Protection Agency (USEPA). 



 
 

 
 

 

 
 

 

  
  

 
 

 

 
 

 

 
  

 

 

   
   

  

 
  

Resume of Christene A. Binger Page 2 of 4 

SUPERFUND SITE ASSESSMENT AND REMEDIAL EVALUATION; WELLS G & H; 
WOBURN, MASSACHUSETTS; 2003-Present; Project Hydrogeologist. 
Conducted focused site assessment work to build upon information compiled by the USEPA to 
evaluate the conceptual site model for a plume of chlorinated solvents migrating toward the Aberjona 
River. 

REMEDIAL ACTION PLAN IMPLEMENTATION; ACTIVE INDUSTRIAL FACILITY 
WITH SOLVENT PLUME IMPACTING PUBLIC WATER SUPPLY; 2002-Present; 
Project Hydrogeologist. 
Implemented a Remedy Implementation Plan (RIP) in accordance with the Massachusetts 
Contingency Plan (MCP). The RIP included the injection of an oxidant (sodium permanganate) to 
oxidize residual solvent in soil and ground water.  

MCP PHASE II AND REMEDIAL EVALUATION FOR LARGE FORMER DRUM SITE; 
DARTMOUTH, MASSACHUSETTS; 2002-Present; Project Manager. 
Evaluated the vertical and horizontal extent of impacts by chlorinated solvents utilizing a field gas 
chromatograph (GC). Operated a field GC to obtain real time data to identify source areas and 
delineate the extent of impacts.  Results of fieldwork identified source area and plume shape, focusing 
the remedial evaluation. 

SOURCE EVALUATION AND REMEDIAL SYSTEM DESIGN AND INSTALLATION; 
MEDFIELD, MASSACHUSETTS; 2002-Present; Project Manager. 
Identified contaminant source area not previously evaluated utilizing field GC. Assisted with the 
design and installation of a soil vapor extraction and air injection system.  

SITE ASSESSMENT/SUBSURFACE INVESTIGATION FOR PROPERTY TRANSACTIONS 
AND DUE DILIGENCE; 2000-Present; Project Hydrogeologist. 
Completed American Society for Testing and Materials Phase I Environmental Site Assessments and 
Phase II Subsurface Investigations to assist clients with evaluating environmental liability. 
Completed assessments in Massachusetts, New Hampshire, Florida, New York, and Maryland. 

SITE EVALUATION USING FIELD GAS CHROMATOGRAPHY; 2000-Present; 
Project Hydrogeologist. 
Evaluated the vertical and horizontal extent of impacts by chlorinated solvents at several commercial 
properties utilizing a field GC.  Operated field GC to obtain real time data to identify source areas and 
delineate the extent of impacts. 

SITE ASSESSMENT/SUBSURFACE INVESTIGATIONS; MULTIPLE MAJOR PETROLEUM 
COMPANIES; 1998-Present; Project Hydrogeologist. 
Completed MCP phased site assessments, remedial evaluations, and implementation of selected 
remedies, which included Phase I Initial Site Assessments; Phase II Comprehensive Site 
Assessments; Phase III RAPs; Phase IV RIPs; and Phase V Operation, Maintenance, and Monitoring 
Reports for multiple projects for major petroleum clients. Investigations included soil boring and 
monitoring well installation oversight, soil and ground water sampling, and historical property use 
review to assess sites in accordance with the MCP. 
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SELF-IMPLEMENTING CLEANUP PLAN (SICP); BURLINGTON, MASSACHUSETTS; 
2003-2006; Project Manager. 
Conducted large-scale characterization of PCB impacts to former industrial building and exterior soil 
associated with a former waste treatment system.  Data used to prepare three SICP work plans for 
different phases of the project. Coordinated remediation of PCB-impacted soil and building materials 
and performed verification sampling to illustrate remediation met project cleanup objectives. 

CITIZENS GROUP ASSISTANCE; DEVENS, MASSACHUSETTS; 2003; 
Project Hydrogeologist. 
Assisted the People of Ayer Concerned About the Environment (PACE) with review of ongoing 
assessment and remediation at the former Fort Devens Military facility.  Presented information to the 
Town of Ayer Administrator and Board of Selectmen regarding an arsenic study of local impacted 
surface water and water supply well aquifer.  

REMEDIAL SYSTEM OPERATION AND MAINTENANCE; NORTH READING, 
MASSACHUSETTS; 1999-2000; Project Hydrogeologist. 
Managed operation and maintenance of a ground water extraction system on behalf of the 
Massachusetts Department of Environmental Protection. The remedial system extracted ground 
water from a fractured bedrock aquifer impacted by chlorinated solvents. Worked to maximize 
system efficiency and monitor performance.  Oversaw installation of two new deep recovery wells to 
enhance ground water recovery and maximize plume migration control. 

ENVIRONMENTAL COMPLIANCE AND REMEDIAL SYSTEM OPERATION AND 
MAINTENANCE; PETROLEUM DISTRIBUTION TERMINAL; BRAINTREE, 
MASSACHUSETTS; 1999-2000; Project Hydrogeologist. 
Managed environmental compliance reporting for large petroleum distribution facility. Completed 
public involvement requirements in accordance with Public Involvement Plan. Completed Release 
Abatement Measure to remove tidal flat sediment impacted with lead. Complied with Order of 
Conditions determined by Braintree Conservation Commission.  Managed operation and maintenance 
of ground water extraction and treatment system. Coordinated comprehensive ground water 
monitoring across 62-acre terminal property and compared results to applicable ground water 
standards. 

UNDERGROUND STORAGE TANK REMOVAL PROJECT; MASSACHUSETTS HIGHWAY 
DEPARTMENT; 1998-1999; Project Hydrogeologist. 
Oversaw removal and installation of underground storage tanks (USTs) at Massachusetts Highway 
Department (MassHighway) depots in District II (western Massachusetts). Responsibilities included 
oversight of UST removals and compilation of UST closure documentation. Performed Immediate 
Response Actions in response to impacted soil encountered during UST removals at multiple 
MassHighway depots. 

HABITAT ANALYSIS OF MISSISSIPPI DIKE FIELD; 1993; Supervising Project Geologist. 
Project was designed to monitor impacts of constructed dike fields on channelization and river 
sediment distribution. Responsible for all field operations and equipment maintenance. Sampled 
sediment in the Mississippi River to evaluate grain size distribution relative to dike fields.  Field data 
collection included retrieval of sediment samples, sediment sample locations using a Global 
Positioning System, river current profiling, and bed elevation profiling. 
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PROFESSIONAL ASSOCIATIONS: 

Licensed Site Professional Association 
National Ground Water Association 

SPECIAL TRAINING: 

Regulatory Expectations and Guidelines for the Vapor Intrusion Pathway, Licensed Site Professional 
Association (LSPA), MA, November 7, 2007 

2006 Massachusetts Contingency Plan Revisions, LSPA, MA, May 10, 2006 
Introduction to ArcGIS 9 Workshop, University of New Hampshire Cooperative Extension, 

Campton, NH, April 19-21, 2006 
In-Situ Chemical Oxidation, LSPA, MA, December 13, 2005 
Understanding the Massachusetts Contingency Plan, University of Massachusetts, Lowell, 1998 
Oceanographic and Maritime Studies, Sea Education Association, Woodshole, MA, 1992 
OSHA 40-Hour Health and Safety Training 
OSHA 8-Hour Annual Health and Safety Training 
CPR and First Aid Certified 

PUBLICATIONS AND PRESENTATIONS: 

Binger, C.A., Martin, J.P., Allen-King, R.M., Fowler, M., Variability of Chlorinated-solvent Sorption 
Associated with Oxidative Weathering of Kerogen, Journal of Contaminant Hydrology, Vol. 40, 
pp. 137-158, 1999. 

Albanese, C., “Variability of Organic Contaminant Sorption in Aquitards of Different Origin,” 
Master’s Thesis, Washington State University, 1997. 

Albanese, C., Allen-King, R.M., Roeder, R., “Organic Carbon Sampling and Methodology Project: 
Yakima Railroad Area,” prepared for Department of Ecology, Toxics Cleanup Program, 1997. 

Albanese, C., Allen-King, R.M., Fowler, M., “Variability of Organic Contaminant Sorption in the 
St. Clair City Plain, Sarnia, Ontario,” American Geophysical Union, Annual Meeting, presented in 
Baltimore, MD, 1997. 

Albanese, C., Allen-King, R.M., Variability of Organic Contaminant Sorption in Aquitards of 
Different Origin, Geological Society of America Abstracts with Programs, Vol. 28, No. 7, p. 73, 
1996. Presented at Annual Meeting in Denver, CO, 1996. 
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Geolnsighr 
Environmental Strategy & Engineering 

Practical in Nature 

March 24, 2011 GeoInsight Project 2009-017 

Darryl Luce 

Remedial Project Manager 

United States Environmental Protection Agency 

5 Post Office Square, Suite 100, OSRR07-1 

Boston, MA 02109-3912 


RE: 	 Response to Comments on Draft Source Control Remedial Action Work Plan 

Dover Municipal Landfill Superfund Site 

Dover, New Hampshire 


Dear Mr. Luce: 

GeoInsight, Inc. (GeoInsight) prepared this letter on behalf of the Work Settling Defendants of 
the Dover Municipal Landfill Superfund Site (referred to herein as the "Group") to summarize 
responses to comments that were included in the January 24, 2011 Draft Source Control 
Remedial Action Work Plan (SCRA-WP) approval letter that was issued by the United States 
Environmental Protection Agency (USEP A). 

Responses to USEP A's comments include references to updated text, tables, and figures for the 
Final SCRA-WP, as applicable. 

1. 	 Section 1.1, Overview, p.2, 2nd paragraph: The Operation, Maintenance, and 

Monitoring (OMM) Manual is a critical component and should be listed in 

ACRONYMS, page v. 


Response: OMM was added to the acronyms list, as suggested. 

2. 	 General. The Final Source Control 100% Remedial Design (Section 6.7.7.2, Pump 
Selection Evaluation, p. 67) states that the results of the hose pump field test in the 
Southern Plume area will be presented in the SCRA WP. These results were not found. 
Please indicate where the results can be found or provide them separately as soon as 
practicable. 

Response: A technical memorandum that summarized the results of the hose pump field 
test was submitted to USEP A and NHDES on March 16, 2011. 

Geolnsight, Inc. 
186 Granite Street, 3rd Floor, Suite A 
Manchester, NH 03101-2643 

Tel (603) 314-0820 
Fax (603) 314-0821 
www.geoinsightinc.com 

GeoInsight, Inc. 
One Monarch Drive, Suite 201 
Littleton, MA 01460-1440 

Tel (978)679-1600 
Fax (978) 679-1601 
www.geoinsightinc.colTl 

GeoInsight, Inc. 
200 Court Street, 2nd Floor 
Middletown, CT 06457-334l 

Tel (860)894-1022 
Fax (860) 894-1023 
www.geoinsightinc.com 

http:www.geoinsightinc.com
www.geoinsightinc.colTl
http:www.geoinsightinc.com


3. 	 Section 2.3, Remedial Action Work Area Description, p. 8, 1st paragraph: The text 
states that the approximate boundary of the implementation work area is illustrated on 
Figure 2, but the boundary is either not shown or not labeled. When the SCRA WP is 
next updated, revise the figure or the text to adequately describe the work area. 

Response: To best represent the approximate boundary of the SCRA Work Area, a new 
figure was added to the Work Plan. Previous Figures 2 and 3 were modified and 
combined into a new Figure 2. Figure 2 now provides information associated with the 
SCRA work area and site features. Figure 3 includes existing ground water monitoring 
wells and surface water sampling stations. 

4. 	 Section 4.1, Overview ... , p.19, 1st paragraph, Section 5, and Table 1: Prior to 
referencing Table 1 mention that these requirements are being performed under the 2009 
Amended Scope Of Work to the Consent Decree (2009 ASOW). As such there are 
additional tasks that need to be included further in Section 4, Section 5 and Table 1. 
Section 6.3.4 of the 2009 ASOW has a requirement for " ... biweekly meetings unless 
otherwise agreed to ...." Examine the remainder of Section 6.3 of the 2009 ASOW and 
incorporate those elements into the revised SCRA WP. 

Response: Section 4.2.2 Meetings During Construction was added to Section 4 and 
includes information regarding the scheduling of meetings, and Table 1 and Section 5 
were updated to include additional components described in Section 6.3 of the 2009 
ASOW. 

5. 	 Section 4.2, Pre-Construction Meeting, p. 19,1st paragraph in section: In accordance 
with Section 6.3.2 of the 2009 ASOW, EPA and the State should be participants in a pre­
construction conference which is to be held within 60 days of EP A approval or 
modification of the SCRA WP. When the SCRA WP is next updated, please revise the 
description of the Pre-Construction Meeting, or add another conference/meeting, to 
accommodate the 2009 ASOW requirements (it is noted that in the CQAPP, the 
description ofthe pre-construction meeting states that representatives of State and 
Federal agencies will be invited). 

Response: Section 4.2 of the SCRA-WP was updated to indicate that USEPA and 
NHDES will be invited to the pre-construction meeting with the Phase lIlIII contractor. 

6. 	 Section 4.3.10, Impacted Sediment Disposal, p. 25, and throughout document: 
Describe the status of the site preparations and sediment disposal at the time of this 
document. There are passages where site preparations and sediment appears to be in the 
future and others where it appears complete or at least partially performed. Please clarify 
the status of work at the site and keep consistent through the document. 

Response: The draft SCRA-WP was prepared while Phase I activities were initiated and 
on-going. The final SCRA-WP was updated to reflect completed activities, as requested. 
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Section 1.3 was added to indicate that Phase I remedial activities were completed at the 
Landfill in the fall/winter 2010. 

7. 	 Section 4.7, Operational and Functional, p. 29: The designation of the remedy as 
"Operational and Functional" that is described in the 2009 ASOW is quite different from 
that described in this section. When the SCRA WP is next updated, revise this section to 
be consistent with the requirements of the 2009 ASOW and mention the As-Built 
Construction Report, assuming that it will meet the requirements of the "Final 
Construction Report" that is required by the 2009 ASOW as part ofthe process of 
designating the remedy Operational and Functional. (It was noted that Table 1, 
Implementation Time Table, of the SCRA WP is consistent with the 2009 ASOW in both 
timing and naming of required documents.) 

Response: Section 4.7 was updated to be consistent with Sections 6.3.6 and 6.3.7 of the 
2009 ASOW. 

8. 	 Section 4 and 5, and Figure 2, General: Add a section between 4.3.10 Impacted 
Sediment Disposal and 4.3.11 Demobilization Approach. Title the section "Inspection 
and Monitoring." Within this section set, and refer to, the schedule of actions to occur in 
the implementation of the identified actions in Appendix A (Construction Work Plan) and 
Appendix B (SWPPP). The major tasks identified in these sections need to be referenced 
in the schedule (especially Section 5). Key areas within these documents should be 
identified on Figure 2. If Figure 2 is getting cramped, consider a 24" x 36" plan. Also, 
please review comment #14 and include that work in this section as well. 

Response: Section 4.3.11 was added, titled Inspection and Monitoring. This section 
includes information regarding the frequency of erosion controls monitoring and 
wetlands monitoring. Schedule considerations associated with these activities were 
incorporated into Section 5 and Table 1. Also, a new Figure 2 was prepared for the Final 
SCRA-WP. 

9. 	 Section 5.1, Project Delivery Strategy, p.30, under sub-heading: GWE System 
Components - Phase II... , second bullet, install lift station: Please differentiate 
between the proposed two on-site 8-foot diameter lift stations and fifteen lift station 
enclosures over well nests, as noted on the plan titled :proposed conditions overview 
plan, Figure No.: 2 -1. 

Response: The bulleted list in Section 5.1 was updated to differentiate between the lift 
stations and the extraction well building enclosures. 

10. 	 Section 6.3.2, Performance Monitoring Well Selection, p.40, 1st paragraph on page: 
The MW-107 and the SC-22 well clusters seem to be well-positioned for initial 
performance monitoring of water levels. Unless these wells were rejected based on 
screen length or depth or some other criteria, please include them in the quarterly gauging 
program. 
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Response: Monitoring wells in clusters MW-I07 and SC-22 will be gauged when GWE 
system performance monitoring activities are performed. However, these wells were not 
included in the formal performance monitoring well network because review of historical 
information indicated that this portion of the Landfill is characterized by local conditions 
that were difficult to simulate using the GMS model (i.e., model calibration in UUI and 
LUI model layers was poor in these wells). As such, data from these wells is not directly 
comparable to model simulated hydraulic conditions under active GWE. However, data 
obtained from these wells will be used to measure the relative change in hydraulic 
conditions at this portion of the Landfill under active GWE. 

11 . Tables 3A and 3B: The PZ-2, PZ-5, and PZ-8 well clusters could not be located on any 
of the figures or drawings in the design package. Please indicate where the locations of 
these well clusters can be found or provide them separately as soon as practicable. 

Response: The locations of the PZ wells were added to Figures 3, 4 and 5. These wells 
were historically used as part of the Treatment Zone Demonstration project which was 
located south of the western lobe of the Landfill. 

, ­ 12. Figure 2: The labels for the MW-207, -208, and -209 well clusters are printed in light 
yellow and are very hard to read. Furthermore, the meaning of that color is not identified 
in the legend. When the SCRA WP is next updated, please revise the figure by using a 
color that is more visible and is identified in the legend. 

Response: Figure 3 was revised to include Southern Plume monitoring wells which 
include wells MW-207, MW-208 and MW-209. A different color (dark green) was used 
to designate Southern Plume wells on Figure 3. 

13 . Figure 4, Project Organization Chart: Please consider including both Christene Binger 
and Kristin Zeman in the organization chart(s) since they are included as key personnel 
in GeoInsight's resumes (Appendix E). 

Response: The Project Organization Chart was updated to include Christene Binger. 
Ms. Zeman's resume was removed because she will no longer be involved with the 
project. 

14. 	 General: I could not find where the vegetation monitoring plots asked for in Comment 
#8 of the September 30,2010 SCRD Approval letter are contained in the text or on 
Figure 2. The comment from the September 30th letter: 

8. Section 10.3, top of page 93: The vegetative monitoring plots 
suggested by the U.S. Fish & Wildlife Service must be established prior to 
remedial action beginning to provide a baseline. This section should 
include a statement along the lines of "Selection and monitoring of 
additional vegetation monitoring plots will occur during construction." 
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Please identify where the narrative describing this component is, or if omitted, put in the 
document in the new section identified in Comment #8, above, Monitoring and 
Inspection. Also include the monitoring points on Figure 2. 

Response: A new figure (Figure 4) was added to the SCRA-WP to illustrate the locations 
of the vegetative monitoring plots. In addition, the monitoring approach for the 
vegetative monitoring plots was added to Section 4.3.11, as suggested. 

Please contact us at (978) 679-1600 if you have questions regarding the contents ofthis letter. 

Sincerely, 
GEOINSIGHT INC. n ~---r,! t· A . ,w -V'vv{;Jl }n- .~ 
Christene A. Binger Michae J. Webster, P.G, L.S.P. 
Senior Project Manager/Hydrogeo10gist Senior Associate/Project Coordinator 

Attachments 

cc: 	 Dean Peschel, City of Dover 
Tom Andrews, NHDES 
Warren Diesl, AECOM 
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