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WOBURN ENVIRONMENTAL STUDIES
FEASIBILITY STUDIES

EXECUTIVE SUMMARY

SECTION I

1. PURPOSE OF THE FEASIBILITY STUDY

The purpose of the Feasibility Study 1s to define the Woburn site
environmental and health problems and remedial objectives, evaluate all
applicable remedial action alternatives, and to recommend a cost effective
remedial action. The study considers technical feasibility, environmental
effectiveness, costs, and relevant regulations, standards and criteria in

evaluating and selecting the remedial actions.

2. SITE OVERVIEW

The Woburn Industri-Plex 128 Superfund "National Priaority List" site
is a 244 acre parcel of land located in an industrial park in the north-
west corner of Woburn, Mass. Numerous manufacturing operations were con-
ducted on this site from 1853 to the present including, but not limited
to, production of sulfuric acid, organic chemicals, chemicals for the
local tanning and paper making industries, arsenical pesticides and glue
from animal hides. Wastes containing arsenic, chromlum, lead, zinc and
copper as well as raw and chrome tanned animal hides were deposited on the

site as fill for low spots or in settling lagoons.

From 1853 - 1969, a number of owners operated chemical and other
manufacturing facilities including operations purchased by Monsanto and

Stauffer Chemical Company. Stauffer manufactured glue from waste hides.



In 1969, Mark Philip Trust purchased the property and began
developing the site by excavating and piling wastes in wetlands and under
high voltage power lines on the northerly edge of the property. Also
during this period, "unauthorized” dumping was reported in local papers.
Odor complaints were lodged by nearby residents and communities. The En-
vironmental Protection Agency (EPA) and the Massachusetts Department of
Environmental Quality and Engineering (DEQE) halted further development,

performed preliminary site evaluations and secured the site,

In 1980, the Comprehensive Environmental Response Compensation and
Liability Aet (CERCLA) was signed into law, Stauffer Chemical Company,
in May 1982, entered into a consent agreement with EPA and DEQE to in-

vestigate the site and evaluate remedial actions.

The site Remedial Investigation Report was submitted in September
1984 and is available from the EPA Region I. The investigation included
extensive soll and waste deposit sempling and anmalysis, groundwater and
surface water monitoring, characterization of site air emissions and
odors, a waste deposit characterization, an environmental impact assess-
ment and an endangerment assessment. It was reported that no waste
deposits or soll contamination were found on the 120 acres East of Com—
merce Way. About 50 acrees of soll contaminated with heavy metals and 20
acres of hide waste plles and burials were located on the 124 acres West
of Commerce Way and in the north west cornmer of the site. From the fin-
dings of the investigation and subsequent environmental impact and en—

dangerment assessments, the site problems were 1dentified as follows:



« Groundwater contaminated with parts per million (ppm) levels of
benzene and toluene that has the potential to migrate to the
closed Woburn municipal drinking wells and exceed EPA's Suggested
No Adverse Response Level (SNARL), recommended by the Nationail
Academy of Sciences (NAS), for benzene at this point.

. Odors caused by emissions of hydrogen sulfide (H,S) gas
generated by the anaeroblc bacterial degradation of the East
Hide Pile.

. Potential direct human contact exposure to levels of arsenic (As),
lead (Pb), and chromium {Cr), in the near surface soll, greater

than the calculated safe levels (Appendix F).

3. REMEDIAL OBJECTIVES

Remedial Objectives were established to remedy the problems listed
above and minimize the creation of other problems as follows:

.« Prevent adverse impacts on downgradient groundwater users that
might be caused by site contaminated groundwaters.

« Agsure site contaminants have no significant detrimental impact
on onslte and downstream surface water uses.

. Reduce potential exposure to potentially harmful levels of site
contaminants via direct contact.

« Assure that air emissions attributable to the site waste deposits
do not create nuisance odors or health hazards or exceed
standards.

« Minimize restriction of land uses.
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4, REMEDIAL ALTERNATIVES

The Feas{ibility Study considered all potentially applicable remedial
alternatives. The alternatives are described, screened and ranked in Sec—
tion VI of this report prepared by Malcolm Pirnie, The screening and
ranking were based upon the technical feasibility, environmental effec-—
tiveness, ability to meet relevant standards and criteria, construc-
tability, reliability, time to implement, and acceptability to regulatory
authorities. Cost estimates were prepared for each alternative by Stauffer
Chemical Company and were considered in final selection of remedial ac-
tions (Appendix I). The remedial actlons were evaluated in relation to
slte problems and remedial objectives. A large number of these alter-
natives were rejected because of theilr inability to meet one or more of
the criteria specified above. The viable remedial alternatives evaluated
for each site problem are as follows:

Estimated Capital

Groundwater Contaminated with Benzene and Toluene and 0/M Costs
« Pump at the Site Boundary, Discharge to MDC $ 200K
(Evaluated in September 1984 Submission)
. Pump Localized High Concentrations of Benzene/ L] 930K
Toluene, Treat, Discharge to the Aquifer
Upgradient
. Pump Groundwater at the Site Boundary, Treat, $ 3,650K

Discharge to the Surface Water

» Pump Groundwater Downgradient of Site at Leading $11,000K
Edge of the Benzene Plume, Treat, Discharge to
Surface Water
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Odor Control East Pile

« Cap East Pile with 6" Clay, Install Gas Collec~ $ 1,900K
tion System, Disperse to Atmosphere (Evaluated
in September, 1984 Submission)

« Cap with 20 mil PVC and 30" of Soil $ 1,900K
« Cap East Pile with 20 mil PVC, Install Gas $ 2,700K
Collection System, Treat Gas Emissions Prior

to Discharge

Contaminated Soil/Waste Deposits

« 2 Foot Clay Cap About 70 Acres $23,600K
« 20 mil PVC Cover About 70 Acres $11,200K
« 30 inch Soil Cover About 40 Acres $ 6,500K
. 67 Soil Cover/Fence/Deed Restrictions $ 1,900k

{Evaluated in September, 1984 Submission)

« Consolidate about 50 acres to 15 acres PVC 519,000K
Cover With Backfilling

. Consolidate about 50 acres to 15 acres PVC $11,000K
Cover Without Backfilling

. Relocate to Onsite RCRA Landfill $96,000K

5. RECOMMENDED REMEDIAL ACTIONS

The recommended remedial actlon is as follows:

Estimated Capital
and 0/M Costs

« Pump Groundwater at Site Boundary, Treat, $ 3,600K
Discharge to Surface Water

+» Cap East Pile with 20 mil PVC Cover, 30" $ 2,700K
Soil/Sand/Fill, Collect and Treat Gases
with Activated Carbon

« Place 30" Soill Cover over Areas of Potential 5 6,500K
Direct Contact Hazard

Total Estimated Cost of Remedial Action $12,800K
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This remedial action will achieve the remedial objectives set forth
in Section III and protect the public health and environment. Specifical-
ly, implementation of this recommendation will prevent benzene and toluene
in the groundwater from reaching the closed Woburn municipal wells (G & H)
at levels exceeding EPA's Suggested No Adverse Response Level (SNARL) of
6.7 ppb, (Appendix B). Similarly, the discharge to the surface water will
enploy the following treatment technologles to assure surface water
quality and drinking water standarde and criteria are met (Table 2-2):
air stripping to remove benzene and toluene and biological treatment to
remove BOD. Odor control is included to assure nuisance odors will not be
produced. Air emissions from the groundwater treatment will meet the cal-

culated ambient alr standards and be protective of the public health.

Odors attributable to decomposing hides in the East Hide Pile will be
eliminated by removal of the causes of odor incidents by stabilizing pile
sldes, draining wetlands, rerouting surface runoff and installing an
impermeable synthetlc cover. In addition, a perforated pipe gas collec-
tion system and activated carbon treatment of the gases will be employed

to assure odors are eliminated.

Direct contact with potentially harmful levels of arsenic (As),
chromium (Cr), and lead (Pb) in site soll will be eliminated by covering
those areas with 30" of clean so0il. Potential erosion of contaminants to
surface will be reduced by this cover and rerouting of the surface waters.
The remote threat of rainwater infiltration causing migration of heavy
metals to G & H wells in excess of drinking water standards, is eliminated

by the groundwater remedy which captures all groundwater leaving the site.

-6 -



This recommended remedial action, while cost effective and environ-
mentally sound, does not fully satisfy one detail of EPA's Resource Con-
servation and Recovery Act (RCRA) closure requirements of a hazardous
waste site. This requirement is use of a 24 inch thick clay cap over the
entire site to prevent leaching of soil contaminants to groundwater. Such
leaching in harmful quantities was not identified as a Woburn site problem

however, and thus, such closure was judged unnecessary.

6. OTHER ALTERNATIVES

The other viable alternatives were not selected for the following
TEABONS?

+ Some did not provide sufficient certainty of achieving
environmental objectives (e.g., pumplng localized high
concentrations of benzene, only capping East Pile).

» The substantially higher costs did not provide measureably
gignificant increases in the protection of public health
or environment (i.e., impermeable caps, consolidation, RCRA

onsite landfill).

. Some were unacceptable to local and state regulatory
authorities (i.e., discharge to MDC and dispersion of odors).

. Some meverely restricted future development of the site
(i.e., impermeable caps).

« A few would cause disruption of community and area business with
heavy truck traffic and extended time periods to implement (e.g.,
consolidate with backfill).

The report that follows describes in more detail the site history,

present conditions, environmental and health assessments, remedial alter-

natives, and the basis for selection of the recommended actions.



WOBURN ENVIRONMENTAL STUDIES
FEASTBILITY STUDY

INTRODUCTION

SECTION IT

1. SITE SETTING

The Woburn Industri-Plex 128 gite 18 a 244 acre parcel of land
located in an industrial park in the northwest corner of Woburn,
Massachusetts. It is located near the intersection of twe major high-
ways, RT. 93 and RT. 128. A rapidly growing high technology industry

is developing along RT 128. (Figure A on following page).

The 244 acre parcel of land includes some occupiled office buildings
and industries, railroad tracks, power line rights-of-way, and old
abandoned manufacturing facilities. Most of the property is owned by
Mark Phillip Trust, an industrial developer who has claimed bankruptey,

and a few other parties anxious to develop the property.

The site has a number of small surface water streams including the
Aberjona River and its tributaries which discharges to the Mystic River.
Adjacent to the site is Woburn's sanitary landfill. Wastes are plled
under the powerlines and buried on the property. There is no evidence of
waste drum disposal. Distressed vegetation Is noticeable and evidence of
a waste disposal lagoon remains. The site map on the following pages

identifies the features. (Figure B).
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2. SITE HISTORY

Various manufacturing facilitiee operated on the Woburn site from
1853 to 1968. A complete site history of ownership and activities was
reported in the Phase I site investigation. The following paragraphs

briefly summarize the history.

Robert Eaton founded and operated the Woburn Chemical Company from
1853 to 1863. The Merrimac Manufacturing Company purchased and merged the
Woburn Chemical Company into the Merrimac Chemical Company in 1863. The
Merrimac Chemical Company produced sulfuric acid and other chemicals for
textiles, tamnners and paper makers and was the largest U.S5. producer of

arsenic pesticides.

In 1915, Merrimac established a subsidiary, the New England Manufac-
turing Company with facilities in Woburn. New England Manufacturing
produced organic chemicals, including phenol, benzene, picric acid and
toluene., In 1929, Monsanto Chemical Company purchased the Merrimac opera-
tions. By 1931, all Merrimac Chemical operations in Woburn were terminated.
A list of the chemicals produced and used at the site from 1853 to 1931 is

listed in the Remedial Investigation Report, Appendix II, Tables 2.1-2.7.

In 1934, New England Chemical Company purchased approximately 370
acres formerly owned by Merrimac Chemical in Woburn. By 1935, New England
constructed and operated a plant that manufactured glue from waste raw and
tanmned hides., New England Chemical was purchased by Consolidated Chemical
Company in 1936. Consolidated was purchased by Stauffer Chemical Company
in the late 1950's., Stauffer operated the glue plant until 1969. A list

-9 -



of the chemicals used at the glue manufacturing plant from 1935-1969 is

listed in the Remedial Investigation Report, Appendix II, Table 3.

Stauffer owned 184 acres of the 244 acre Woburn site. In 1969, about
149 acres of Stauffer's 184 acres was sold to the Mark Phillips Trust and

the remaining 35 acres were sold to others.

In the 1970's, Mark Phillips Trust began developing the site. Waste
deposits and soil were excavated and pilled above ground on the northerly
border of the property. Noxious odors were generated and nearby residen-
tial areas registered complaints. EPA and the DEQE issued a cease and

degist order to Mark Phillips Trust.

In 1980, the Comprehensive Environmental Response and Liability Act
(commonly called Superfund) was emacted. The purpose of CERCLA was to
provide EPA with resources and authority to cost effectively clean up

hazardous waste disposal sites.

In May 1982, Stauffer Chemical Company signed a Consent Agreement
with EPA and the DEQE to investigate the site environmental conditions and
prepare a report evaluating and recommending appropriate remedial actions.
Stauffer completed a comprehensive site investigation which was conducted
over a two year perlod. A Remedial Investigatiom Report was submitted on
September 11, 1984 and is on file at EPA Region I Offices. The report
documents the work performed, sampling and analytical procedures and

methods, site hydrogeology, environmental impacts on groundwater, surface

- 10 -



water and alr and the extent and nature of waste deposits and soil

contamination.

3. GENERAL DESCRIPTICN OF SITE HYDROGEOLOGY

The Woburn Site is underlain by a thin veneer of unconsolidated
sediments overlying crystalline bedrock. Most of the unconsolidated
deposite (fill, peat and till)} have poor water transmitting capabilities.
The exception is the well-sorted cutwash sands which are very permeable
but are thin and not present under the entire site. However, south of the
site a pre-existing bedrock valley has been filled with these outwash
sande and they are thick enough to form an aquifer which will yield large
quantities of water to supply wells. The crystalline rock underlying and
bordering the valley is of low permeabllity and is not considered an

aquifer.

Most groundwater flowing under the site originated as precipitation
on the glte. Very little groundwater enters from the north, east and west
because of the presence of dense, crystalline rock. Groundwater flows
from areas of higher elavation (i.e. bedrock knobs) to discharge into
gsurface-water bodies on the site or into the buried valley aquifer. The
buried valley agquifer also receives recharge from the higher terrain
to the east and west, precipitation falling on the valley itself, and
hydraulically connected surface-water bodies. Because the sands filling
the valley are permeable, groundwater in the buried wvalley will flow at a
rate of approximately one foot per day. Groundwater flow rates elsewhere
on the site are varlable but generally less than one foot per day due to
the presence of lower permeable sediments such as till.

- 11 -
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Groundwater flow is southward in the buried valley. Figure C {1-
lustrates the groundwater flow pattern as water table contour lines with
groundwater flow perpendicular to the lines. Closed municipal supply
wells G and H tap the buried valley aquifer approximately 1.25 miles below
the site and are potential receptors. Ultimately, if no pumping wells are
present, all groundwater in the buried valley will discharge into the
Mystic River at least six miles south of the site. Some shallow ground-
water will discharge along the way into the Aberjona River to maintain

base flow during periods of low precipitation.

The Remedial Investigation Report provides a more detailed descrip-

tion of the site hydrogeology.

4. PLANNED USE OF FACILITY

The Woburn Industri-Plex 128 site is zoned for industrial and commer-
cial use. Developers and town officials planned to expand the adjacent
industrial park and offices to the undeveloped areas. Residential use
is not likely since the site is surrounded by 1ndustrial and commercial

operations.

_12_
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NATURE AND EXTENT OF PROBLEM

SECTION III

1. DESCRIPTION OF WASTES

The Woburn gite investigation (Remedial Investigation Report) found
deposits of waste animal hides and heavy metals and soill contaminated with
elevated levels of heavy metals on about 90 acres west of Commerce Way.

Drums, tanks or liquids were not found during the extensive investigation.

Organic chemical deposits were not located on the site. Soil sampling

found no evidence of significant contamination with organic chemicals.

The 120 acres east of Commerce Way contained no waste deposits - see

shaded area Figure C-1 attached.

Hide Deposits

The hide deposits are piled in three (3) separate relocated areas --
West Pile, East Pile and South Pile —— and one large undisturbed burial

area East Central (Figure D).

The hide deposits were defined as follows:
. East Pile is about 3.8 acres with a volume
estimated at 125,000 yd3,

. The West Pile is about 4.1 acres with a volume

estimated at 50,000 yda.

. The East Central Buried Hide area is about 10.8

acres with a volume estimated at 142,000 yd3,

-13 -
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. The South Hide Pile is 2.0 acres with a volume

estimated at 85,000 yd3.

The piles were created during site development and are commingled with
heavy metal wastes of arsenic and lead. The piles are up to forty feet
above grade. The piles are unstable and pleces occassionally fall off the
sides. The West and East Piles are located under high voltage power lines

in the Boston/Edison Right-of-Way and in a wetland area.

The buried East Central hide area has not been disturbed by

developers. The waste hides contalned untanned and chromium tanned hides.

The East and West hide piles are anaeroblically degrading and generat-—
ing combustible odorous gases in measureable quantities although the West
pile generates an order of magnitude less than the East plle. The South pile

and buried hides d¢ not appear to be generating measureable gas flows.

Heavy Metals

Beavy mefal deposits and soil contamination is widespread on the 90
acres west of Commerce Way. Figure E on the following page shows the 53
acres contaminated with 100 ppm or greater or arsenlc, lead and/or chromlum.
The waste deposits are solids remaining from abandoned settling ponds, i.e.,
the arsenic and chromium lagoon and deposited as fill for low spots on the
property. The heavy metals most frequently and abundantly found on the

site are chromium, arsenic, zinc, copper and lead.
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In addition, the heavy metal waste deposits and contaminated soil
were found over a large area of the site at the surface. Waste deposits
and elevated levels of soll were found at surface. Figure F ghows 43
acres containing As, Pb and Cr with greater than 300 ppm As, 600 ppm Pb
and 1,000 ppm Cr in the top two feet of soil. These levels are above the
calculated safe levels for direct contact based upon a health risk as-
sessment of potential acute and chronic effects for applicable routes of
exposures (Appendix F). Some areas at the surface show fine powdery
material. However, industrial hygiene monitoring and surface water sam-
pling showed no evidence of significant wind blown contamination or storm—
water runoff migration (Figure G). In areas near the arsenic pit (11.0

acres) and chromium lagoon (9.5 acres) vegetation distress is evident.

The average depth of the heavy metal deposits was 3 to 4 feet with
some deposits extending 8 to 10 feet deep. About 10 — 15% of the deposits
are in direct contact with groundwater and most of the remaining deposits
are only a few feet above the high water table. However, the buried
wastes are densely compacted and the heavy metals highly immobile a=m
evidenced by the groundwater monitoring and RCRA extract test results.

The results are detailed in the Remedial Investigation Report, Appendix I,

Table l.]1 and 6.4.
The heavy metal wastegs are located adjacent to existing bullding,

railroad tracks and road. Water and sewer lines are buried in contam-

inated areas.
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2. ENVIRONMENTAL IMPACT ASSESSMENT

The Remedial Investigation Report assessed environmental impacts,
defined odor sources and waste deposits. The report was the culmination
of over 2 years of field work. The lnvestigation {ncluded resistivity and
conductivity surveys over the entire 244 acres, over 950 soil borings,
over 100 temporary and permanent groundwater monitoring wells, 53 stream
samples, an organic vapor detection survey, 350 gas emission probes, 25
bore hole air samples, an Arthur D. Little (ADL) Odor survey, and a
microbiological assessment. The air, water and scil samples were analyzed
for the priority pollutants. Additionally, air samples were analyzed for

odor causing compounds.

The following summarizes the findings that form the basis for the

selection of the remedial actions:

A. Groundwater

Table I (attached) summarizes the groundwater findings in samples
where substances were detected. The majority of the samples did not con-
tain detectable levels of chromium, arsenic and lead. Benzene, toluene
and bis {2-ethylhexyl) phathalate contamination account for most of the

organic chemical contaminants shown on the table.

. Levels of arsenic (100 — 420 ppb) and lead (120 ppb) above
the drinking water standard (DWS) were detected sporadically,
i.e., arsenic was found in only 1 sample and lead in only
3 out of 16 collected onsite and immediately downgradient
above Drinking Water Standards (DWS). These findings do not
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indicate significant contribution of leachate from waste

deposits or a plume of contamination.

Hexavalent chromium (Cr+5) was not detected in any groundwater
gamples and total chromium (Cr) was detected in only 3 out of

39 gamples.

Zinc was found in onsite and downgradient wells above secondary

drinking water standards {5,000 ppm).

Localized high ppm levels (32 ppm) of benzene and toluene were
found onsite. At wells immediately downgradient of the site
boundary, 747 ppb benzene and 177 ppb toluene were found, but

no benzene or toluene was found at wells further downgradient.
No potable supply wells are operating downgradient of the site
within about 1.25 miles. However, the groundwater from the site
flows towarde Woburn municipal drinking water wells G & H (which
are currently not operating) and could eventually impact these

wells if left uncontrolled.

Surface Water

Table II (attached) summarizes the surface water quality results. No
significant contribution of contaminants from waste deposits is evident.

The Drinking Water Standards are listed at the bottom left of the Table.

Generally, heavy metals were below drinking water standards and

organice were higher upstream than downstream. Earlier EPA, DEQE, and MDC
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investigations generally supported these findings. However, several
gsamples of surface water collected during earlier investigations showed
elevated levels of heavy metals. These samples were nnt filtered however,
and contamination by natural soil particles is suspected as the cause of
these findings. The EPA Office of Drinking Methodology for Sampling and

Analysis includes filtering.

In a few instances, surface stream sediment samples showed elevated
levels of heavy metals onsite, but downatream samples confirmed that the

contaminants were not being transported offsite.

C. Air Emissions/Odor

Table 111 summarizes the results of the ocdor and volatile emission
investigations. The potential sources of odor and gas emission were iden-~
tified as the Fast Hide Pile, West Hide Pile, East Central Buried Hides

and the South Hide Pile.

« The East Hide Pile was identified by both Arthur D. Little's (ADL)
Odor Panel and bore hole gas sampling to be the predominant odor
source with gas generation rates measured in bore holes at 2 to

5 efm and hydrogen sulfide (HpS) levels up to 47,000 ppm.

+ ADL determined that H9S was the predominant odor causing

substance although mercaptans were found in lower levels.

+ Volatile organic chemicals were not detected (1 ppm detection
limit) above bore heles and only low ppa (10 ppm) levels of ben-
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Table 1

Summary of Monitor Well Anaslysia

Heavy Metals - PPB

Orwlcs - PPR

[ Samples | 1 1 1 i i
Site | Collected A ! cr 1 Cu } Heg ! PFb In Others Prior,Poll jNonP,P.Org.
Locatlons : Date [J ) Range il Range : # Range | # Range i # Range | # Range §  Range [ Range } # Range
i i
Upgredient ] } H H | ! ! | }
OW-1,1A,2,3,% | 9/82 51 ! } | ! 14 20-100 | 3 CdS-T h =110 |
! l H } | H { b toM 62 |
\ B/B3 5 1 i | } t 1% 26-55 ] 3 Be 6-8 5 -195 | 4 60-032
| i ! ' ! ! { I i
Laterial to Site | | { H | | { H }
oW 5,6,8,15 ! /82 31 1 200 | H | H 13 ®1-110 | 3 ¢d 5-6 3 19-69 I 2 19-236
} 8/83 LA | 21 ! H H }4 18-50 ! 1 B2 38 & 108-887 | 1 1688
| 1 H ] H ! i ) 1
On _Site or H ! | ! H ! } H H
Immediately } ! : ! } | { { )
Doun Gradient ! t ] H ] 1 } } H
Oof Site } ] | H | | } | 1 Ba 250 !
oW 9,10, 11,12,13,} 9/82 61 1 820 |1 54 | & 25-1000} P 1 ™" 16 3350 {3 Cds5-28 3 15-86 {8 B3-2746
14,16,17,18,18A | H | t ) H { 1w 32 i
! H | | ! ! H | |
i 8/83 1wl 7 2-26 12 100-120" | 5 20-840 | {2 70-1201 5 SB-5700 | 7 Be 5-9 9 §9-3008 | B 81-6632
{ ! { i H t } 11 Ag=10 . H .
i } 1 l ! } l i 2 Ba 200-270 32ppm | 2ppm
H H I H H H $ 12 Wl 60-80 H
t ! i i ! } ] ! 3 16 {
| { ! | ' | ] 1 H
! H H H H H 1 ! H
Further H ! H i ! ! } | |
Down Gradient | 9782 11 I i1 23 | 11 120 |1 5t !} cd s 1 14 | 54
Of Site ! H t 1 ' } ! H !
oW 7,139,194, | 8783 111 18 ) } H ! 1 36 |} 1 36 H
20,20A | 1 { H | ! } { H
) 1/84 L IR 7=106 | H | { | & 20-2T000{ I 1 207
| } H H H ! ) |
Total Samples | EFINRE] HE] 110 ! i a 132 | 30 21

¢ Hexavalent Cr N.D,

+ YOC Ssmpling and analysis

M. L. Beers

7/30/84



Sumpary ©of Surface Water Analysis

TABLE II

. Heavy Metals - PPB Organics - PPB
Site Sampling Sample3 Az cr 24 Hg Pb Zn Others N, Total P. Poll,
Locatinns Collecter HNol|¥ Kange [¥ Range [¥ hange | ¥ Hange T%* Range * FKange |%* Hange p. | * Range * Range
Upsiream SCC 8/82 2 1 100 2 2 202-1199( 2 145-475
(SW~1,8) 5CC 3/83 2 1 66 2 61-66 2 Ba-107-108] 2 2 99-b46 2 SB-362
Others 1 1 30 1 Ba=30 2 NA 2 161-381
1/79-12/81
Be-§
On-site SCC 8/82 3 1 100 2 21=289 | 2 Ni-58-62 3 3 212-402 3 14u-262
(SW-4,6,12,15) Ba-140
SCC 3/83 4 4 4 TB-646 | 3 13-362
Se-2
QOthers 23 17 2-200 4 S=Up & 10-50 B 0.2=3 2 5-8 21 12-4T0 | 16 Ba-30-180 ] NA 5 B-78
Ni-52
Downstream SCC @/82 3 2 Biu-600| 2 Be-8 3 3 18u-568 { 3 167-368
{SW-5,7,16a) |S5CC 3/B3 3 1 Ba-158 3 3 43-880 | 2 1617
Downstream of {5CC 8782 1 1 1 138 1 1 130
Industri-plex |SCC 3/83 1 1 121 1 1 520 1 4
128 (SW-19) _ |Others 10 5 1-27 -] 220501 2 0.2-0.6)2 _ 14-160 ] 2 130-8504 4 Ba-40-110] 2 |  NA
Total Samples 52 22 [ 10 10 8 32 28 28 18 25

(*)

Samples which contained detectable concentrations,
and 10-25 PPB flor most organics.

Dri nki_ ng_ _H_g!;er std,

A3 -

cr
Cu
Hg
Pb
In

50
50
- 1000
- 2
- 50
5000

PPB

PFE (max)
PPB nexavalent chromium (max)
PFB

PPB (max)
PPB (max)

Detection levels for Stauffer analysis was 1 PPB-Hg; 20 PPB-As,Cu,In; 50 PPB-Cr,Pb




zene and toluene were detected in air collected 20 feet deep in

the bore holes.

The West Hide Pile is also a potential source of odor since HyS
was found in bore holes. However, the measured gas emisslon rate
in bore holes is low { 0.5 cfm), the ADL odor intensity score was
low, and only 53 ppm H9S was found in the bore hole where the

gas flow was measured.

The ADL odor study concluded that the East Central buried hides
are not a significant source of odors. WNo gas generation was
measured In this area. However, ADL 1dentified localized odors in

places where buried hides were exposed.

Industrial hygiene total dust and particulate monitoring data
showed no levels of chromium (Cr), arsenic (As) or lead (Pb)

in excess of the approved OSHA standards.

Arsine was not detected in 23 of 27 samples of alr 20 feet deep
in bore holes. In 4 samples, arsine was found at the limit of
detection (.3 ppb), well below OSHA's standard for this material.
Also, at these minute detection levels, a particle containing

arsenic might cause a false detection of arsine.

Dr. Stephen Edberg, 2 Yale University microbiologist, surveyed

the site and collected and analyzed samples and determined
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EAST
PILE (15)

WEST
PILE (3)

EAST
CENTRAL (6)

SOUTH
CENTRAL (1)

g — P
K - | 'f( 7
TABLE TII
AIR EMISSION/ODOR
EVALUATION
ESTIMATED ADL
RANGE OF PHASE II EMISSIONS ODOR SCC EST.
BORE HOLE FROM ENTIRE INTENSITY OFFSITE
MEASUREMENTS AREA RATINGS ODOR POTENTIAL
CFM Hy5 VOC CfH . HaS .
{ppm) (ppm)
.02-1.25 6-2% ND-13.5 2-5 2-5% 17000 HIGH
0-.65 50-700 7-5.5 .5 55 40 LOW
— " ND-.2Z ND-20 — — 1600 LOW
-— ' 5000 3.9 - - 1300 LOW



that no hazard of disease bearing microbes existed at the

Woburn site (Appendix J).

The odors, e.g., H9S and mercaptans and combustible gases (CH,)
are believed to be generated by the anaerobic bacterial decomposition of
waste hide materials. Based upon field observation and measurements, the
odor 1ncidents are believed to be the results of sudden releases of ac-
cumulated gases caused by:

+ pile disturbances from excavation, drilling, or collapsing

of side slopes.
« water intrusion displacing gases.

o« rapid drop in barometric pressures.

3. ENDANGERMENT ASSESSMENT SUMMARY

In order to carry out the endangerment assessment, specific potential
receptors were identified. The hydrogeologic consultants, Roux Assoc—
iates, identified the potential groundwater receptors as the closed Woburn
municipal wells (G & H). The potential for concentration of Industri-
Plex wastes reaching wells G & H was calculated assuming the groundwater
would reach these points using a dispersion formula generally used for this
purpose {Appendix A). Stauffer's engineers estimated potential ambient
alr levels of odorous compounds and volatile organice found in bore hole
air using the Texas Eplsodic Model (Appendix G). The potential exposures
to contaminated soil and waste deposits were estimated by Stauffer's cer-
tified industrial hygienistse for each of the following routes of exposure:

ingestion, dermal contact and airborne particulates (Appendix G).
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For each hazardous substance of concern, a Limiting Effect Dose (LED)
was calculated based upon a careful review of the toxicologic literature
describing the acute and chronic effects of each substance in animal and
man. The LED represents an estimated safe dose to prevent acute and/or

chronic adverse health effects.

Using the potential exposure estimates for each hazardous substance,
conservative estimates of potential doses a child and adult might receive
were calculated. These doses were then compared to the LED and risks were

reported as margins of safety - multiples below the LED (safe dose).

Based upon comments to earlier drafts made by the EPA 0Office of
Drinking Water and the Woburn Citizens Advisory Committee, supplements
were made to the September, 1984 Endangerment Assesgment for bhenzene,

toluene, acute toxicity and dermal exposure to surface water (Appendix G).

A. Chemicals of Concern

Based upon the frequency of detection onsite and the concentration in
each pathway of exposure measured during the site investigation, the fol--

lowing chemicals were included in the risk assessment:

Groundwater
Benzene Cyanide (CN)
Toluene Zine (Zn)
Arsenic (As) Total Phenols
Lead (Pb)

Surface Water

Bis (2 ethylhexyl) phthalate (DEHP) Nickel (N{i)
Zinc Tetrahydrofuran
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Volatile Materials

Hydrogen Sulfide (H5S) Benzene
Mercaptans Toluene

Soil Contaminants

Arsenic {As) Chromium {(Cr)
Lead (Pb)

B. Groundwater

The potential receptors were ldentified as the closed Woburn G & H
municipal supply wells about 1 1/4 miles downgradient of the site. These
wells are finished B8 feet deep in the buried Aberjona Valley and would

intercept groundwater from the Woburn site. (Appendix A).

Heavy Metals/Inorganics: The only factor that was considered in

estimating the concentrations of inorganics (arsenic, lead, zinc and
cyanide) that could eventually reach Wells G & B was dispersion. Disper-
slon is the process of dilution in the aquifer. Ion exchange factors
which consider adsorption of metals on soil were not used because they

could only be qualitatively assessed.

Organics: . Organic chemical concentrations in groundwater can be
reduced through three factors - retardation, dispersion, and biodegrada-
tion. Biodegradation at this time can only be qualitatively assessed and
was not used in estimating the potential exposures. Retardation is the
process of adsorption/absorption of organics on aquifer soils and esti-
mates travel time of contaminates in the aquifer. The retardation factor
i1s quantifiable for organice by using the octanol water partition coefficient
for each organic., The calculation considers the aquifer soil bulk den-
sity, organlc carbon content of aquifer soll and aquifer porosity.
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Dispersion 1s calculated using the same formula used for inorganics (i.e.,

dilution).

The rate of aquifer flow was estimated by a specific capacity test to
be 1 foot/day. The volume of the contaminated groundwater plume for each
contaminant was estimated based upon groundwater monitoring data. To be
conservative, the maximum concentrations found for each contaminant were
used in the dispersion formula calculation. Using these data, expected
contamination at G & H wells, assuming that the contaminants currently on—
gsite migrated to these wells, are as follows:

Parts Per Billion

(ppb)
Arsenic 7-13 Benzene 5-10
Lead 2.5 Toluene 35
Zinc 1800 { DEHP 0.1
Cyanide 0.3 . Phenols 140

The estimated exposures show that levels of heavy metals will be
below the drinking water standards of 50 ppb for As and Pb and 5,000 ppm
Zn should onsite contaminants ever reach the closed G & H wells. Phenols
and toluene are also well below the human health protection criteria of

3,500 ppb and 14,300 ppb, respectively.

Only benzene and arsenic are considered animal or potential human
carcinogens and thus were subject to a more rigorous risk assessment. To
do this, the limiting effect chronic dose for benzene was calculated using
EPA's Carcinogen Assessment Group multistage linearized animal to man ex-

trapolation model. This model uses an acceptable cancer risk of ] additional
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case in 100,000 (an acceptable risk as recommended by the National
Drinking Water Advisory Committee). The estimated benzene concentration
that would produce that risk level varies from 6.7 ppb (most conservative)
to 30 ppb (most likely). At Woburn Wells G & H, the estimated exposure is
5 ppb but could be as high as 10 ppb for short perlods of time when plume
areae of highest concentration reached the receptor. Since this estimated
concentration may at times exceed the most conservative safe exposure

level (6.7 ppb), clean up of benzene in the groundwater is required.

The drinking water standard for arsenic (As) is 50 ppdb, a level found
by the independent National Research Council to provide an adequate margin
of safety. Dispersion models indicate that the estimated arsenic con-
centration, assuming the contaminants would reach G & H wells, is 7 ppb

and possibly up to 13 ppb, both well below the limit.

Based upon the calculated doses and the estimated most likely

limiting effect doses, adequate margins of safety exists for all other

contaminants in groundwater.

C. Volatile Emissions/Odors

Offsite ambient air levels of hydrogen sulfide, benzene, mercaptan
and toluene were calculated (Appendix C) based upon the worst case total
pile emission rate of B0 cfm with the highest concentration of HpS (5%),
benzene (11 ppm), mercaptan (475 ppm} and toluene (4 ppm) found in bore
hole sampling and analysis. Estimated wind speeds and atmospheric
stability classes defined during the ADL 1981 odor survey were used in
Texas Episodic Model Version 8 (TEMB). Ground level concentrations at a
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distance of 700 meters (nearest residences) from the site were predicted

as follows:

Parts Per Billion

(ppb)
HsS 187
Mercaptans 5
Renzene 0.004
Toluene 0.05

Limiting effect doses were calculated based upon a thorough review of
the acute and chronic toxicology data and the above estimate were adjusted
to approximate large population exposures. For Instance, benzene was
conservatively adjusted to .022 ppb for estimating the safe dose exposures.
Marging of safety calculated for offiste airborne contaminants compared to
the limiting effect doses for these compounds were:

Margin of Safety

Acute Chronic
Benzene 750,000 14
Toluene 640,000 72,000
Mercaptan 880 120

While the margins of safety for protection of health are adequate,
the HyS levels of 187 ppb, 700 meters downwind are above the estimated
field odor perception level of 70 ppb. (Appendix D). Thus, positive

odor control measures will be required.

D. Soil Contaminants/Direct Contact With Heavy Metals

Estimates of potentlial exposures to contaminated soil via dermal con-
tact, Iingestion and breathing dust are presented in the Risk Assessment

section along with the calculation of risk. (Appendix G).
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Exposure to waste deposits and contaminated soll can occur from chil-
dren playing on the property, dust migration offsite created during con-
struction and const_ uaction worker exposure due to dust and dermal contact.
An endangerment assessment (Appendix G) was conducted assuming that a
child played on the site a total of 12 days/year, ingested 5 gm/day of
soil (highly unlikely), and dermally absorbed some. Worker exposure and
offeite exposures assumed conservative dust conditions of 10 mg/m3
(visibly dusty). The "worst case” average levels of contaminants in the
soil (i.e., 620 vg/g lead, 130 ug/g arsenic and 850 ug/g chromium) were
used in calculated potential doses. The safety margins for acute and

chronic effects calculated for various potential exposures are:

Acute Chronic
Offsite (from construction activity) 3,500 26
*Onsite 16 3.6
Construction Activity (Worker Exposure) 300 Not Applicable

*Combines ingestion, absorption and breathing during period of no
construction.

This analysis determined that exposures to surface contamination
would result in no adverse effect based on the average "worst case" con-

centrations of heavy metals in site soil.

E. Drinking Surface Water

Estimates of potentlal exposures to surface water were made based on
a highly speculative senario of a child or adult actuwally drinking surface
water from the Woburn site. Details are in the risk assessment section. To
do this, the average concentrations were determined for the following sub-
stances found onsite in wastes at significant concentratiomns: 171 ppb bis

{2-ethylhexyl) phthalate; 59 ppb nickel; 90 ppb zine; 19 ppb tetrahydrofuran.
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Potential risks were calculated using highly conservative assump-
tions. There are no heavy metals above drinking water standards. None
of the four substances found in significant concentrations are animal or
human carcinogens, Limiting effect dose calculations were made for these
substances assuming that 1 liter of surface water was consumed 12 days/year.

On this basis, the safety margine shown below were calculated.

Safetz Margin

Acute Chronic
DEHP 18,000 1,800
Zinc 560 3,300
Nickel 170 260
Tetrahydrofuran 53,000 160,000

These results demonstrate that the site surface water poses mno signi-

ficant risk to human health.

F. Dermal Contact With Surface Water (Bathing)

Based upon concentrations of contaminants detailed above and using
skin absorption rates published by EPA's Office of Drinking Water, a child
bathing 1 hour per day, 12 days per year will have a safety margin at

least 700 fold lower than the calculated safe doses for these substances.

3. DESCRIPTION OF SITE PROBLEMS

Based upon the Remedial Investigation Report, the environmental impact
assessment and endangerment assessment, those slite problems requiring
attention have been determined to be benzene and toluene contamination in
groundwater, emissions of odorous gases from the East Hide Pile, and
potential direct contact hazard with exposed waste deposits and soil

having elevated levels of chromium, arsenic and lead.
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A. Groundwater Contamination with Benzene and Toluene

The groundwater monitoring program established benzene at 36 ppm and
toluene at 32 ppm at onsite monitoring wells SD53 and OW-16 respectively.
The furthest downgradient point at which benzene and toluene were detected
is Well OW-17 (747 ppb and 177 ppd respectively). This well 1is about 300
feet downgradient of groundwater flow from the scuthern boundary of the
site. Figure G attached shows the benzene and toluene plume in the shaded
area as well as monitor well results. The estimated extent of the plume
is based upon analytical results of 65 temporary monitoring wells. No
benzene or toluene has been detected at Well OW-19, located 1/2 mile down-
gradient of the site in the buried Abejona Valley aquifer between the site
and G & H wells. Omne would expect to find these substances in Well OW-19

had they migrated to this point.

We estimate that if the benzene is left to migrate uncontrolled, in
about 20 years it could reach G & H wells at 10 ppb (Appendix A). This
would exceed the current EPA-NAS Suggested No Adverse Effect Level (SNARL)
for drinking water of 6.7 ppb. While Woburn G & H wells are not now used,
EPA plans to clean up the aquifer to permit well use in the future. Thus,

remedial action to reduce these contaminants in groundwater is required.

B. Emission of Odorous Gases East Pile

Based upon 350 gas emission probes, 53 bore hole alr samples, and the
Arthur D, Little (ADL) Odor Panel survey of hide deposit areas, emissions
of HyS from the East Pile was identified as the predominant source of
site odors and odor incidents.. The investigation found that the East File
generates up to 2-5 cubic feet per minute (cfm) of gas containing methane,
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up to 5% hydrogen sulfide (HoS) and low ppm concentrations of

mercaptanse.

Odor.incidents are believed to be caused by sudden releases of ac-
cumulated gases generated by the anearobic decomposition of the hides when
the pile sides collapse, water rapidly intrudes and barometric pressure
drops sharply. The East Pile stands 40 feet high, covers 3.8 acres and
contains 125,000 yd3 of mixed waste hides and heavy metal contaminated
soll. The pile is located in the wetlands on the northern boundary
directly under powef transmission lines of Boston/Edison. We estimated
that the worst case emission of odors if the pile were left uncontrolled
would reach 187 ppb H,S at the property line which is well above the
estimated East Pile odor threshold (20 — 150 ppb) for the sensitive ADL

odor panel.

C._ Elevated Levels Arsenic, Lead and Chromium in Soil

The Remedial Investigation found elevated leve}s of chromium (Cr),
arsenic (As), and lead (Pb) in the top two feet of surface soil and
subgsurface to depths of 10 feet (Figure E). The endangerment and en-
vironmental impact assessments determined that uvunder current site con-
ditions, these wastes do not adversely impact surface water quality and do
not present an imminent and substantial endangerment of human health due
to direct contact exposure. In addition, groundwater moniteoring results
{(Figure H) and RCRA extract test results show an extremely low potential
for leaching of these metals to groundwater. (Remedial Investigation

Report, Appendix I, Table 1.1 & 6.4).
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The soil contaminants include 53 acres of chromium, arsenic and lead
at greater than 100 ppm and 15 acres of hides with elevated levels of
chromium in the West, East Central and South Piles. The East Pile 1is not
included since remedial action for odor control will address the potential
direct contact hazards, potential erosion of contaminants to surface water
and the potentlal for leaching to groundwater or surface water. The
estimated safe levels for direct contact exposure to arsenic, lead or
chromium are 1,000 ppm, 600 ppm, and 1,000 ppm, respectively (Appendix F),
Those areas with As greater than 300 ppm pose a threat to the environ-
ment since they will not support vegetation which is needed to reduce the

potential for contaminant erosion to surface water. {Appendix E).

Municipal water and sewer lines are buried in contaminated soil and
repairs or replacement might involve contaminated soil disposal and poten-
tial direct contact hazards. These lines are buried 4 feet and 8 feet

below grade respectively (Appendix H} throughout the site.

Soil contamination and waste deposits were found to extend across
ralliroad tracks and into developed areas of the site. 1In addition about
10-15%Z of the waster are buried below the high weter groundwater level.
Buried hide wastes are extremely odorous if excavated as evidenced by odor

complaints during earlier site development attempts.
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1.

A.

REMEDIAL OBJECTIVES

SECTION IV

OVERALL ENVIRONMENTAL OBJECTIVES

The objectives of the remedial action are as follows:
Groundwater

. Prevent adverse impacts on downgradient uses

» Prevent significant impact on surface waters
Surface Water

. Assure no significant contribution of contaminants from waste
deposits
. Asgure no detrimental impact on onsite and downstream water

uses

Soil and Hide Pile Deposite

« Reduce potential for exposure to hazardous levels of contaminants
from direct contact

+» Minimize restrictions on future development

Alr

« Assure volatile and soil particulate contaminants do not exceed
standards or create offsite or onsite health hazards

« Eliminate nuisance odors attributable to site waste deposits

- 31 -




2. SPECIFIC DIRECTED GOALS OF REMEDIAL ACTION

The extensive remedial investigation and the endangerment and environ-
mental impact assessments have defined the site problems as follows:
groundwater contamination with benzene and toluene migrating towards the
closed Woburn G & H municipal drinking water wells, emission of odor
causing compounds from the East Pile, and soil/waste deposits with elevated
levels of arsenic, lead and chromium. Therefore, the specific goals of

the remedial actions are as follows:

« prevent levels of benzene and toluene in excess of drinking

water SNARL's at G & H wells;

- reduce levels of odor causing compounds emitted by the East
Pile so that the ambient air levels remain below the odor

threshold.

. eliminate the effects of sudden water intrusions to the
East pile, rapid barometric pressure drops and collapsing

of pile sides.

. reduce the potential for erosion of chromium (Cr), arsenic

{As), and lead (Pb) to surface water;
. reduce the potential for direct contact exposure to levels of
arsenlc, chromium and lead in soil that might create adverse

health effects;
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« provide for development of as much of the site as possible
for its planned use as an industrial park taking into sccount

cost and potential adverse health and environmental effects;

» reduce the threat of leaching of chromium, arsenic and lead to

groundwater, causing levels in excess of drinking water standards

at G & H wells;

« assure that surface waters are not adversely impacted by the

remedy; and

« assure that ambient air levels are not adversely affected

by the remedy.

3. RELEVANT LAWS, REGULATIONS AND STANDARDS

The remedial actions will be evaluated taking into consideration the

following relevant rules and standards:

A. Resource Conservation and Recovery Act (RCRA)

BCRA regulations were specifically promulgated to control active
hazardous waste treatment, disposal and storage facilities. RCRA rules
apply to wastes defined as RCRA hazardous. RCRA hazardous wastes are
either listed in the Code of Federal Regulations or meet the RCRA charac-
teristics of ignitability, corrosivity (pH), reactivity, or leachability.
The extensive site investigations found no waste deposits of RCRA listed
vastes, reactive, ignitable or corrosive deposits., In addition, RCRA EP

toxicity tests performed on composite soil and waste deposits show levels
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of heavy metals 100 times less than the drinking water standards. Con-
sequently, RCRA rules would not apply to heavy metal deposits. However,
findings of benzene in groundwater and site history reports of benzene
manufacturing could be interpreted to mean a listed RCRA waste was

disposed of on the site.

Interim Status: RCRA has developed closure requirements for

facilities that were in operation prior to promulgation of RCRA rules and
continued operation after RCRA rules were promulgated, but closed prior to
receiving a final RCRA permit. These facilities are called interim

statug facilities.

The Woburn site most closely resembles an Interim status facility
since wastes were deposited prior to RCRA implementation and closure will
occur prior to RCRA permitting. Interim status closure rules require in-
stallation and maintenance of a cover material which iz less permeable

than the underlying soll and a groundwater monitoring program.

Part B Facilities: RCRA facilities that have received final per-

mits (so-called Part B permits) must meet more stringent rules than the
closure rules under the interim status requirements. The Part B permit
requires covering with less permeable material than underlying soil,
groundwater monitoring, maintenance of monitoring program and covers, con-
trol of surface water “"run on” and "run off", corrective action if ground-
water contamination is detected and treating groundwater and gas emission

control, The Woburn site is not an active waste disposal facility and it
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is not appropriate to apply rules for ongoing waste management operations

to inactive disposal sites.

B. Clean Water Act (CWA)

The Clean Water Act (CWA) establishes permit requirements, guidelines
and standards for discharge of process waste waters to surface streams
{effluent guidelines) and standards for pretreatment of discharges to

publically owned treatment works (POIW pretreatment standards).

Surface water discharges from any onsite treatment facility will re-
quire National Pollution Discharge Elimination (NPDES) Permits. However,
the groundwater is not a process waste and no categorical effluent
guidelines or standard applies. Pretreatment requirements for discharge
to Publicly Owned Treatment Works (POTW's) would be applied by the loecal
authorities. The local POTW rules do not allow discharge of groundwater
to the system or introduction of significant levels of benzene even though
the discharge would impose little burden on the POTW since the levels of
contaminants are low, e.g. toluene and benzene (30 ppm) and heavy metals
are below drinking water standards. The organics are biodegradable and

will not impact the sewer system or the receiving water adversely.

C. Surface Water Quality Criteria

Massachusetts has developed surface water quality criteria for
protection of human health and aquatic life for benzene, toluene,

chromium, arsenic, lead and zinc and should be considered in the evalua-

tion of remedial alternatives, The surface waters on the Woburn site
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are part of the Mystic River Basin and classified as "B” recreation
and warm water fishery not a public water supply (Figure N).
D. Wetlands

Some wetlands drainage and rerouting will be needed since waste
deposits are located in the wetlands. Approval of the local commission
with authority to approve wetlands development will be needed. Some of
thiz work has already been approved as part of the Sheehy property

development, adjacent to the northerly border of the Woburn site.

E. Flood Control

Rerouting of surface water will require careful consideration of
downsteam flooding potential. Appropriate flood control devices will be
installed, based upon engineering aasessment and town engineer inputs.
The Sheehy property development has already addressed many of these

{ssues and has had a beneficlal effect on the Industri-Plex site.

F. Deed Restrictions

Since some property owners will retain land containing contaminated
soll and waste deposits, appropriate deed restrictions are needed so that
future property development will assure protection of workers and public
health during use or development of these properties. Based upon site in-
vestigation, these measures need not be too restrictive. They likely will
require compliance with RCRA rules for excavation of contaminated soil
based upon RCRA extract test and compliance with OSHA exposure limits for

total dust, HyS and explosive gases.
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G. Safe Drinking Water Act {SDWA)

The SDWA establishes Maximum Contaminant Levels (MCL) for heavy

metals and some organics and pesticides .n drinking water.

Applicable MCL's for heavy metals detected onsite are:

SDWA
MCL (ppb)
As 50
Pb 50
Zn 5,000
crtb 50

The SDWA also regulates the injection of wastes via the Underground
Injection Control (UIC) regulations. The VIC rules would apply if rein-

jection of treated groundwater is needed.

H. Suggested No Adverse Response Levels (SNARL's) For Drinking Water

No MCL's for benzene or toluene have been promulgated. The National

Academy of Science recommends a SNARL for drinking water of 6.7 ppb benzene.

I. Endangered Speciesg

No endangered species have been found to inhabit at the Woburn site.

J. Clean Air Act (CAA)

The Clean Air Act (CAA) establishes National Ambient Air Quality
Standards (NAAQS) for certain criteriz pollutants, including ozone and
sulfur oxides. It further mandates state regulatory actions designed to
achieve compliance with such standards. Massachusetts has established
point source control regulations and has authority to administer other

CAA provisions and programs, including permitting under federal New Source
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Performance Standards (NSPS), National Emission Standards for Hazardous
Alr Pollutants (NESHAP) and Prevention of Significant Deteriloration (PSD)

regulations.

Since remedial action alternatives will consider the collection and
venting of hydrogen sulfide, mercaptans, benzene and toluene through a
stack, permit provisiong and limitations of the Clean Air Act and per-
tinent Massachusetts regulations may be relevant., The following provi-

sions of Clean Air Act rules were considered:

NAAQS Attainment: The Woburn site is presently an attainment area

of the standards for sulfur oxides and czone. While emissions of hydro-
carbons are anticipated, these will be in the parts per billion concen~
tration range at the property line and have no relevance to NAAQS

compliance.

PSD: Emissions of regulated pollutants is limited to less than
de-minimus levels of hydrogen sulfide and volatile organic compounds,

i.e., 50 tons/year and 40 tons/ year respectively.

NESHAP and NSPS: There are no relevent standards under these

sections of the CAA which would be applicable to the proposed remedial

action plan.

- 38 -



Permits: Massachusetts regulations require a permit for construc—
tion and operation of a vent stack. Applications will be filed as nec-

esBary.

Nusiance Odor: Massachusetts DEQE rules prohibit the creation of

nuigance odors. The policy of the DEQE requires treatment of stack gases

to eliminate nuisance odors.

K. MNational Environmental Protection Act (NEPA)

The Woburn Remedial Investigation and Feasibility Study constitutes

and environmental impact statement in compliance with NEPA,
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SUMMARY & DISCUSSION
OF VIABLE REMEDIAL ALTERNATIVES

SECTTON ¥

This summary decribes those remedial alternatives that were con-
gidered in the section entitled “"Remedial Alternatives Screening and
Ranking” and judged to be most likely to satisfy the remedial objectives
at Woburn. The screening and ranking section ruled out a large number of
options because of anticipated technical infeasibility, inadequate en-—
vironmental effectiveness, excessive {order of magnitude) costs, and/or
non-compliance with regulatory rules. For instance, intercepting the con-
taminated groundwater and discharging it to the Metropolitan District Com-—
misgsion (MDC) sewer system provides the greatest environmental protection
at the Industri-Plex site with the least cost and fewest operating
problems. This approcach also has an insignificant impact on the sewer
system and recelving water since the discharge would be less than 1% of
the total system flow. However, thls option was dismissed because the MIC

refused to accept the discharge of groundwater.
This section will review each viable alternative in relation to the
remedial objectives discussed earlier in this repert and the site problems

listed below:

- Groundwater contaminated with Benzene and Toluene.

- Emission of Odor Causing Compounds from the East Pile,

— Waste Deposits and Soil Contaminated with Heavy Metals
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The discussion will provide a restatement of the problem and objec-
tives, list the viable alternatives with a brief description of each, a
recommended action and a basls for selection, a detailed description of
the recommended actlon, an analysis of the recommended action's compliance
with regulatory standards and criteria, and an estimate of capital,

operating and maintenance (0/M) costs.

1. GROUNDWATER CONTAMINATED WITH BENZENE AND TOLUENE

A. Problem

The remedial investigation reported levels of benzene and toluene
about 30 ppm onsite. The plume containing 100 ppb or greater was defined
as extending a few hundred feet downgradient of the site boundary (Figure
IV following Page 43). Roux Assoclates calculated (Appendix A) that, 1f
left uncontrolled, benzene would reach the closed Woburn G & H wells in
about 20 years at levels up to 10 pph. This level exceeds the EPA Sug-

gested No Adverse Effort Level (SNARL) for drinking water of 6.7 ppb.

B. Objective

The objective of the remedial action is to prevent benzene from

reaching the closed G & H wells in excess of the EPA/NAS SNARL of 6.7 ppb.

C. Viable Remedial Option

The viable remedial options identified by the Malcolm Pirnie ranking

are as follows.
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Capital & 0O/M
Costs

- Pump localized high concentrations $930,000
of benzene, air strip to remove benzene,
hydrogen peroxide (Hp0p) treatment to
contrel odors, recharge to the aquifer
upgradient of the source point.

- Intercept the groundwater benzene plume at $3,650,000
the site boundary, air strip to remove benzene,
remove BOD, Hj0, odor control, and discharge
to the Halls Brook atorage area.

— Pump at the leading edge of the plume, air strip $11,000,000
to remove benzene, remove BOD, Ho0; odor control,
remove zinc and discharge to Halls Brook storage area.

The cost estimates are detailed in Appendix I. Operating and maintenance

{0/M) costs are for 15 years at 6% discount rate.

D. Recommended Action

The recoummended action is to pump all the groundwater leaving the
site at the site boundary; treat the water to assure compliance with
"Surface Water Quality Criteria” for protection of aquatic life and
protection of human health for drinking water, and discharge to the Hall's

Brook storage area.

This optlion, based upon Roux Assoclates calculations, will intercept
over 95% of the benzene and the remaining contamination downgradient of
the site will disperse in the aquifer to a level not to exceed 2 ppb at G
& H wells (Appendix B). This is 3 times lower than the EPA/NAS SNARL for
benzene of 6.7 ppb. In addition, the remote threat of migration of
chromium, arsenic and lead to G & H wells 18 eliminated since all the site

groundwater is intercepted.
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E. Regulatory Compliance

The surface water discharge will comply with "Surface Water Quality
Criteria™ and human health standards (Table IV attached). The emission of
benzene from the air stripper will be about .4 ppb at the property line,
well below Massachusetts calculated acceptable level of 100 ppb and

average background levels of 4 ppb found in other cities. (Appendix C).

F. Description of Recommended Action

The benzene and toluene plume will be intercepted in the vicinity of
monitoring well OW-12 at the site boundary (Figure 0) by a series of 5
wells, each 6 inches in diameter which will pump approximately 20 gpm
each, Total volume of the system will be 100 gpm. For design purposes,
the quality of the pumped groundwater was estimated based on the average
quality of water in the wells in the vicinity of the site boundary (Table
IV). Heavy metals are generally below drinking water standards and no
treatment is needed to discharge to Hall's Brook storage area. Benzene
must be air stripped to meet the EPA SNARL for drinking water in the stream.
BOD levels (300 ppm) will require treatment to meet typical 15 ppm
discharge limips for NPDES permits. Odors were noted during sampling of
wells at the site boundary and odor causing mercaptans were found during
analysis. Therefore, hydrogen peroxide (H70,) treatment for odors will
be provided. A schematic of the treatment system (Figure P) is attached
together with the proposed site location (Figure Q). The groundwater
treatment system will remove 99.93X of the benzene and toluene currently
estimated to be present in the groundwater. The design basls for the

system is as follows:
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TABLE IV

INTERCEPTION AT SITE BOUNDARY

TREATMENT EFFICIENCIES FOR DISCHARGE TO SURFACE HATER(Z)

Estimated(4) Water Quality
Element Influent 1) In-Stream Criteria Documents (5)
. or Concentration Removal Concentration Fresh Water Aquatic Life Human Health
Compound {ppb) Efficiency (ppb) Acute (ppb) Chronic (ppb) Criteria (ppb)
Antimony 5 , N/A - 9,000 "~ 1,600 -(5) .
Arsenic 10 N/A 3 440 - 50
Beryllium 7 N/A ) 2 130 5.3 3.7
Chromium 80 N/A 27 9,500 44 170,000
Copper 10 N/A _ 3 43 - 1,000
Lead 25 N/A 8 . 20 - 50
Nickel 67 N/A . 22 160 - 13.4
Silver 10 N/A 3 : 13 - 50(5)
Zinc 104 N/A 33 : 47 ' - 5,000(6)
Benzene 9,300 99,.93% 2.2 5,300 - 6.8
Phenaol 260 95% 13 10,200 2,560 3,500
Toluene 10,300 99.93% 2.4 17,500 - 14,300
BOD 300 ppm 95% 15 ppm - - -
Notes:
1. Assumed from average of OW-12, OW-16, OW-17 and SD-55.
2. Treatment System: Biolegical/Air Stripping. .
3. A dash (-) indicates that a level has not yet been determined. N/A indicates that removal is
not applicable at the influent concentrations listed to maintain compliance with currently
existing regulations,
4. Estimated in-stream concentrations are based on dilution factors of approximately 33 percent
for the receiving water low flow of 300,000 gpd and estimated effluent of 150,000 gpd.
5. Human Health Critiera are comprised of either chronic human health concentrations (from Water Quality
Critiera Documents) or Safe Drinking Water Act (SDWA) standards. In cases where the SDWA was used,
a footnote (5) appears. -5
6. SNARL (Suggested No Adverse Response Level) for benzene at risk level of 1 x10 ~.



Total pumping rate: 110 gpm

Water loading rate: 32 gpm}'ft2

Column diameter: 2 feet

Column surface area: 3.14 feet

Alr to water ratio: 60 (air): 1 (water)
Required blower capacity: 880 cfm

Total packing height required: 40 feet

Purchase of about one acre of land to house the equipment is pro-
vided in the design. A full time operator will be needed for this system

and 1s provided for in the cost estimate.

G. Permits

An NPDES permit from Massachusetts will be needed to discharge to the
surface water. Normal procedures would take from 6 months to one year to
obtaln this permit. A permit for the emission of VOC's from the air
stripper is required by Massachusetts DEQE. However, the strippers will
emit 950 1bs./year of VOC which is well below the Massachusetts major

source cutoff of 10,000 1lbs./year.

H. Cost

The cost estimate of $3.6MM includes $1.25MM captial and $2.36MM
for operating, maintenance, and monitoring for 15 years at 12% interest and
6% inflation., It Is within EPA's cost estimate guidelines of -30 and +50%

accuracy (Appendix I).

I. Other Viable Options Considered

Pump at Leading Edge of Plume

This option would provide greater certainty that the closed G & H
wells would not receive levels of benzene In excess of the EPA SNARL,
since virtually all the contaminated water will be extracted and dischar-
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ged to surface waters. However, at this pumping point (Figure 0) zinc
levels up to 47 ppm (which, if left uncontrolled would not exceed secondary
drinking water standards at Wells G & H (Appendix A)) would require a
complex, costly sulfide precipitation process to permit the discharge to
the surface water in compliance with aquatic water quality criteria. To
gailn the greater certainty of protection for G & H wells which are closed
due to contamination from other sources, at an additional cost of $7MM and

a less reliable operating system is not considered cost effective.

Pump at Localized Areas of Elevated Benzene Levels

This option requires the least cost treatment system and time to com—
pletion. However less than BOX of the benzene can be captured. It is
uncertaln if the benzene left in the groundwater will disperse to levels
less than the EPA SNARL at G & H wells., For this reason, this alternative

was rejected.
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2. EAST HIDE PILE ODOR EMISSIONS

A. Problem
The Arthur D. Iittle odor survey and neighbor complaints confirm the

site has periodic severe odor emissions,

The Remedial Investigation and A.D. Little odor survey (Appendix F)
identified the principal sources of site odor as the east hide pile. The
south hide pile, west hide pile and east central buried hides were
evaluated and considered not significant odor contributors. The south
hide plle and east hide pile were found to have no measurable gas flows.
The west hide pile was found to have a measurable gas flow, but very low
odor causing components in the vented gases {(i.e. average of only 55 ppn

HoS (Remedial Investigation Report, Appendix I, Table 2 and 2.2)).

The east hide pile was found to have appreciable gas emissions, which
contained up to 5% HyS and about 500 ppm mercaptans. The unabated
"worst case” emissions were estimated to total up to 80 ACFM from the
entire pile, The causes of the emissions are believed to be rapid baro-
metric pressure flucuations, collapse of unstable side slopes, increases
in site water table and rainfall infiltration. Air modeling calculations
based on worst case emissions (Appendix C) and the A.D. Little Survey
{Appendix D) showed the unabated east hide pile emissions frequently exceed

odor detection levels and could lead to neighbor complaints.

B. Objectives

The remedial action objectives is to provide a comtrel system to en-
sure odors generated at the site are non detectable.
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Capital & O/M

C. Viable Remedial Options Costs
L\ The viable remedial optior: identified in Malcolm
Pirnle's ranking are as follows:
1. Dewater pond, grade slopes, cap with 20 mil $1,860,000

2.

PVC liner and cover with 30" soil/fi1l/
gravel and vegetate surface.

Alternate 1 plus 12" layer of pea gravel $2,660,000
with embedded 6" PVC pipe gas collection

system, blower and activated carbon adsorp-

tion system.

Alternate 1 plus 12" layer of pea gravel $3,000,000
with embedded 6" PVC pipe gas collection
system blower and thermal oxidation system.

Operating and maintenance costs are for 15 years at 6Z discount.
Details of cost estimates are in Appendix I.

D. Recommended Action

It is recommended that Alternate 2 or 3, both of which should achieve

100% removal of odors, be implemented for east hide pile emissions. The

two alternatives would both require the following cover/cap comstruction

on the

3.8 acre east hide plle:

Dewater pond between east and west hide pile to lower water

table below bottom of the hide pile by rerouting/draining

wetlands area near East Pile.

Stahilize sides by grading to a 3:1 slope (common design standard},
using the south hide pile ag £111 and purchasing additional fill

as needed.

Grade sides and top.

Cover with 12" layer of pea gravel with embedded 6" PVC gas
collection piping. 1Install 20 mil PVC liner. (See Figure J).

Cover with 6" of sand.
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- Cover with 12" of fill.

- Cover with 6" of top soil and vegetate.

— Install 20 to 100 ACFM blower and pressure control system to
maintain constant slight vacuum 1in gas collection piping
(Figure K). A 1000 ACFM supplementary blower would be included

to assure adequate gas distribution in a carbon unit.

The construction of this control aystem should not create significant
odors since the east pile will not be disturbed and the relocation and

covering at the scuth pile wlll be completed during cold weather.

0f the two choices, Alternate 2, carbon adsorption (Figure L), is
lower cost and slightly more reliable from an operating standpoint because
of less equipment and instrumentation than thermal oxidation (Figure M).
However, 1f the east hide pile emissiong significantly exceed 2 ACFM or 2%
HyS the cost and operating reliability shift to favor thermal oxidation.
The reason is that a higher H,S loadings would increase carbon adsorp-
tion cost due to a larger carbon system or more frequent regeneration and
additional support equipment. If thermal oxidation is needed, high gas
volumes should provide sufficient methane for complete combustion without
auxiliary fuel. Therefore, it is planned to cover/cap the east hide pile,
measure emissions for 3 to 7 weeks and then select carbon adsorption or
thermal oxidation based on the emissions measurements. (Schematiec of

Systems, Figures L & M, are shown on the following pages).

The conceptual design basis is 2-5 ACFM at 2% H»S which represents
the estimared average emission based on the remedial investigarion find-
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ings. This estimate is believed to accurately represent emissions after
capping and dewatering removes the causes of gas emission surges, e.g.,

sides collapseing, water intrusion, rapid barometric pressure drops.

The activated carbon system will require regeneratiom with a caustic
solution wash once every year and result in 40,000 1lbs/year disposal of
dilute caustic solution. The thermal oxidizer will require no disposal

of wastes since no residue will remain.

E. Permits

Massachusetts Air Regulations Section 7.09U require that no odor
generating operation cause or contribute to a condition of air pollution.
The activated carbon system will not emit detectable levels of HpS or
volatile organics, it will comply with requirements and meet primary
ambient alr standards for hydrocarbons of .24 ppm maximum 3 hours. The
emiggion from the thermal oxides will be S03, CO9 and Hp0. The S0;
will be less than the 2.5 tons/yr S$05 cutoff for requiring registra-

tion of the source. However, Ma. DEQE may still require permitting.

F. Cost
The cost of these options range from 52,.6MM to $3.0MM con-
sisting of up to $2.5 MM caplital and $0.5MM coperating and maintenance for

15 years at 6% discount.

G. Other Viable Options Considered

Alternative 1, which 1s to dewater the area, slope the sides and cap

with a2 PVC liner and 30" of soil/fill/sand is not considered acceptable
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because of higher environmental risk. The impermeable PVC cover will con-
tain the gases generated from anaerobic decomposition of the hide waste.
Accumulated gas pressure must be relieved through escape at the outer ed-

ges of the liner, through holes in the liner or by escaping downward to

.dissclve in groundwater. While it is possible none of these gas releases

will cause noticable odor in the surrounding areas, this is uncertain and

it poses measurable risk of being an unacceptable solution.
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3. WASTE DEPOSITS AND CONTAMINATED SOILS WITH LEVELS OF CHROMIUM,

ARSENIC AND LEAD ABOVE SAFE LEVELS FOR DIRECT CONTACT

A. Background

The remedial invegtigation included extensive soil and waste deposit

sampling, analysls, and surveys. The report found about 53 acres con-

taminated with greater than 100 ppm of chromium, arsenic, lead or zinc
(Figure E), and about 20 acres of buried waste animal hides containing
elevated levels of chromium commingled with other metals. The con-~
tamination was found in the top 2 feet of soil and to depths of up to 10
feet. About 10-15% of the wastes lie below the high water table. The
hide wastes are located in 3 relocated plles, East, West and South and one
undisturbed burial area - the East Central area (Figure D). The East pile
is not considered under this section since the remedial action recommended
to address odors will mitigate threats of heavy metals contamination from

that source.

The heavy metal contaminants have been found to be highly immobile
in the Woburn soil and waste matrix. RCRA Extract Test results demon-
strate that the areas with the highest concentrations of lead, arsenic
and chromium do not exceed current ECRA extract standards. Also although
the wastes have been on the site for up to 100 years, groundwater {(Flgure
H following Page 29) and surface water monitoring (Figure I) data have
found no significant evidence of contamination from these wastes., Based
on Roux Assoclates' groundwater dispersion model, it Is extremely remote

that leaching of heavy metals from onslte wastes would lead to metals ap-
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pearing in Wells G & H above drinking water standards. Nevertheless, the
recommmended groundwater remedy will intercept all the groundwater leaving

the site, which eliminates this threat.

B. Problem

The problem being addressed 18 the potential for direct human contact
with surface soils (0-2 feet) containing greater than 1000 ppm As, 1000
ppm Cr or 600 ppm lead. These levels were selected based on the en-
dangerment assessment {Appendix F). There is also a remote threat of con-
taminant erosion torsurface water ieading to downstream exposure to As,
Pb, and Cr at unsafe levels. Therefore, to assure that an adequate
vegetative cover 1s sustained to prevent erosion of near surface soil,
phytotoxic levels of arsenic (300 ppm - Appendix E) need to be covered.
Figure F (fo}lowing Page 15) shows the 43 acre area that contains levels
of As, Pb and Cr in the top two feet at levels above 300, 600 and 1000
ppu respectively. There are also sewer and water lines buried in waste
deposits which, during repair, might require disposal and handliﬁg precau-

tions (Appendix H).

C. Objective

. _The objective of the remedial actiom for contaminated soil is to
minimize the threat of direct contact with levels of arsenic, lead and
chromium greater than the calculated safe levels, minimize future land use

restriction and reduce the threat of erosion of wastes to surface water.
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D. Viable Alternatives

The Malcolm Pirnie Screening and Ranking section of this report iden-

tified the following ten viable alternatives:

Cover about 70 acres containing Capital plus

greater than 100 ppm Cr, As, Pb with 0/M Costs

1) 2 feet of impermeable clay, 6 inches $23,600,000
of gsoll, and vegetate

2) 6 inches of clay, 18 inches of fill, $13,300,000
6 inches of soll, and vegetate

3) 2 feet of fill, 6 inches of soil, and $ 9,000,000
vegetate

4) A 20 mil synthetic impermeable cover, $11,200,000

24 inches of sand and fill, é inches
of soll, and vegetate

5) 6 inches of soil, deed restriction, $ 5,000,000
limited excavation and vegetate

Excavate/Relocate Waste Deposits and Contaminated Soil

6) Construct a RCRA landfill onsite 96,000,000
(27 acres), excavate, and place 68
acres (1,000,000 yd3) of waste
in landf{ill

7) Excavate 50 acreg (459,000 cu yds), $19,000,000
relocate/consclidate to 15 acres,
cover with 20 mil PVC cover with 24
inches sand and f£ill and & inches so0il,
vegetate, and backfill excavated area

8) Same as above except without backfilling $11,000,000

Protect against direct contact of seoil in the
top two feet with 300 ppm As, 600 ppm Pb,
1000 ppm Cr

9) Fence to prevent access/apply deed $ 3,000,000
restriction, excavate limited areas

10) Cover 43 acres with 24 inches of fill, $ 6,500,000
6 inches of soil and vegetate

The operating and maintenance costs are for 15 years at 6% discount.
Details are in Appendix I.
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E. Recommended Action

The recommended remedial action is to cover the 43 acres of con-
taminated soil (Figure F) confaining Ag, Pb and Cr in the top 2 feet of
soil at levels exceeding 300, 600 and 1000 ppm respectively. This action

was selected because it assures attalnment of the remedial objectives. It

‘"removes the threat of direct contact exposure to levels of arsenic,

chromium and lead that might cause adverse health effects. It minimizes
restrictions on property use since the soll cover can be disturbed (with
appropriate precautions) during site development without compromising its
integrity. Finally, it provides for support of a healthy vegetative cover
which reduces the potential for erosion of wastes to the surface water or

exposing contaminated soil.

This action does not comply with RCRA interim status cover require-
ments. The RCRA cover is intended to minimize rainwater infiltration and
thereby leaching of contaminants to groundwater. However, the remedial
investigation, environmental impact assessment and endangerment assessment
have shown that leaching of heavy metals is not a problem at Woburn. In
addition, the design of the groundwater remedy is such that it prevents

the migration of any leached metals (should there be any) to G & H wells.

F. Description of the Recommended Action

About 43 acres shown in Figure F have been determined through soil
pampling and analysis to contain greater than the calculated safe levels
for direct contact with chromium, arsenic and lead. This action will
cover the 43 acres with 30" of soil and vegetate. The 43 acres were con—
servatively estimated with a 10% - 30% over coverage to assure adequate
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protection. About 200,000 cubic yards of soil will be delivered in 15
cubic yard trucks to the site durlng evening hours to avoid traffie
congestion. The delivery will take less than one year. WMinimal deed
restrictions on the property will be needed to assure the cover, if distur-
bed, is properly repaired and excavation of waste deposits are performed

safely.

The action alse provides for draining the wetlands on the site and
routing the surface water to prevent cover washout and erosion. The
Screening and Ranking Section describes the drainage pattern in more
detail and conecludes that downstream flooding will not occur. The action
also provided funds for disposal in an approved facility of contaminated
soill excavated when buried sewer and water lines are repaired (Appendix

’).

G. Permits

Draining the wetlands, rerouting surface waters and spreading thisg
quantity of clean fill will require approval of local zoning and wetland
authorities and possibly the Army Corps of Engineering if significant
dredging or filling in wetlands is required.
H. Costs

The estimated cost of this option is $6,500,000 consisting of
$5,300,000 capital for the soil cover, $5200,000 for disposal of con-
taminated soill generated during buried sewer and water line repairs and
51,000,000 for maintaining the cover for 15 years at 6% discount rate.

The estimate provides a 40% contingency and used conservative unit cost
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estimates. It is accurate to -30%, +50%. (Appendix I).

I. Other Viable Options

The other viable options not selected are as follows:

1) 20 mil PVC cover over site areas with greater than
100 ppm Cr, Pb, As

This option would most closely satisfy RCRA interim status cover
requirements If 100 ppm 18 considered RCRA hazardous. However, the ad-
ditional expense of $5,000,000 spent simply to satisfy RCRA rules
developed to minimize leaching of wastes when such leaching is clearly not
a problem was not considered cost effective. An impermeable cover would
provide an immeasureably small improvement in protection of the public
health and environment, since

« Heavy metal waste on the site are highly immobile as
evidenced by groundwater monitoring results and RCRA
extract tests.
. The remedy required to clean up the benzene and toluene
in groundwater will preclude site metals from ever
reaching Wells G & H in the future.
+« An adequate seal for the cover will be gifficult to
achieve gince it must be fitted around or under railroad
tracks and buildings.
An impermeable cap would probably preclude future site development to

assure malntenance of the integrity of the cover.

2) 24 inch clay cover and 6 inches soll over 68 acres with
greater than 100 ppm Cr, As, Ph

This option was included because it might satisfy RCRA interim
status cover requirements. However, it costs $17,000,000 more than the
recommended action because large quantities of clay are unavailable in the
vicinity of Woburn and bentonite must be shipped from Wyoming and mixed

with Woburn area soll. It suffers from all the same drawbacks as Alter-
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nate 1 (above) and costs substantially more. It was, therefore,
dismissed.

3) 6 inches of clay cover, 18 inches of fill, 6 inches .f soil
and vegetate the 68 acres with greater than 100 ppm Cr,

As, Pb

This option was evaluated because 1t might satisfy RCRA policy.

. Bowever, it costs more than the 20 mil PVC cover and has all the same

drawbacks. In addition, the integrity of the cover would be questionable
due to its thinness.

4) 30 inches of soil cover the 68 acres greater tham 100 ppm Cr,
As, Pb

This option does not satisfy RCRA and the added $3,000,000 cost
does not measurably reduce the direct contact or surface water erosion
threats beyond those contained in the recommended action.

5) 6 inches soll cover, fence deed restrictions, limited excavation
of “Hot Spots”

This option iz cost effective and would protect against direct con-
tact hazard initially, However, freeze/thaw cycles might, according to
EPA, move wastes to the surface in time re-introducing a contact hazard at
the gite. 1t also does not satisfy RCRA policy.

6) Excavate 70 acres (1,000,000 cu yd), relocate wastes to
RCRA landfill constructed onsite, and backfill

This option would satisfy RCRA, eliminate the potential direct con-
tact hazard at the site and prevent leaching/erosion onsite. The cost is
an order of magnitude greater than the recommended action and 4-5 times
more than other options., Additiomally, this optlion would severely disrupt
the gurrounding community requiring about 67,000 truckloads of fill over a

five year period. During the course of implementation, roads would

probably require replacement and odors would be difficult to control.
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Upon completion, fifteen acres would remain unsuitable for development.
This solution is unpracticable and not cost effective. In addition, {t
offers little gain in benefit to public health or the environment over the
recomeended action.

7) Excavate about 40 acres (500,000 cu vd), and cousolidate on

15 acres of hide areas and cover with 20 mil PVC 30" of sand
and fill, vepetate

This option might satisfy RCRA interim status cover requirements
and would free up some land for unrestricted development. However, the
$13,000,000 additional expenditure does not improve the protection of.
public health from direct contact or reduce the threat to surface water
significantly more than the recommended action. There are no measurable
environmental benfits. It suffers from most of the disadvantages of the
20 mil PVC cover and onsite RCRA landfill options but does allow site
development on some of the property with few restrictions. Sealing the
cover will be simpler. This option would again severely disrupt the com—
munity with 50,000 truckloads of fill delivered over a three year period.
Odor will be difficult to control during implementation.

8) Consolidate without backfill

This option has all the advantages and disadvantages of the con-
solidate with backfill option (above) except that community disruption is
minimized. 1t was presented since the cost 1s significantly less than
if backfill is required. However, it provides little additional benefit
to public health or the environment over the recommended action, has most of
the disadvantages of consolidation and would leave an unsightly property

that is poorly suited to future use.
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9) Excavate 70 acres (1,000,000 cu yd) with greater than
100 ppm Cr, As, Pb, dispose offgite backfill

This option has all the disadvantages and problems of the onsite RCRA
1andfill and costs an order of magnitude more than the recommended action,
and only moves the waste care problems from one place to another. 1In

addition, availability of a suitable offsite disposal faclility is uncertain.
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1.0 Remedial Action Screening and Ranking

Description and Methodology

This report evaluates remedial alternatives tc mitigate Worburn Site
environmental problems identified by the Remedial Investigation Report:
- Ground water with benzene and toluene on site and immediately
downgradient.
- Odorous gas emissions from East Pile.

- Waste Deposits and soils contaminated with Heavy Metals.

Although interrelationships exist between the three problems is necessary,
from a readability standpeoint, to develop, evaluate, and rank the remedial
alternatives on a'problem-spe;ific basis. This presentation format should not
be mistéken to imply that consideration of the interrelationships was ignored.
In any remedial action, careful consideration was given to predict potential
ramifications in all affected media.

4 5-step procedure has been utilized for each of the three problems to
determine the response actions most appropriate to the Woburn site. This
procedure allows alternatives to be selectively screened during each step. 1In
this manner, a logical convergence of appropriate remedial action occurs. The
5 steps invelved in this procedure are as follows:

~ Step 1: Identification of General Remedial Technologies

1

Step 2: Identification of Remedial Technologies Specific to the
Woburn Site

Step 3: Streening of Viable Alternatives

Step 4: Detailed Analysis of Alternatives

Step 5: Ranking of Viable Alternatives

Sections 2, 3, and 4 of this report address the environmental concerns
associated with ground water, air and soils, respectively. Since the 5-step
procedure outlined above is utilized in each section, a convenient cross
reference numbering system is established. For example, Section 2.1 identi-
fies general remedial technologies for ground water while Section 3.3 screens
viable alternatives for odor control. An in-depth discussion of each step in

the procedure will conclude this section.
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Step 1
A detailed literature search of EPA2 remedial documents, technical

journals, handbooks and remedial manuals was made, in conjunction with experi-
ence gained on similar projects, to identify technologies of potential wvalue
on a general media basis. Virtually all identified technologies were included
at this stage unless the remedial method was still in the experimental stage.

Step 2

A detailed review of existing conditions at the Woburn site was made to
identify site specific areas to which outlined remediation techniques from
Step 1 are applied. Existing conditions were determined from site visitations
and Phase I and Phase II investigations.

Step 3

In an effort to establish a means of evaluating the effectiveness of the
candidate remedial methods, Section 300.68{(i) of the NCP was reviewed. 1In
accordance with the NCP, four criteria were selected to evaluate the effec-
tiveness of the wvarious remedial methods in meeting general site remedial
objectives. The four evaluation criteria include:

- Cost {order of magnitude)

- Negative environmental impact potential

-~ Envirommental effectiveness

- Feasibility and reliability
The four evaluation criteria to be used in the initial screening of alterna-
tives are described below.

Cost - For each alternative, the cost of installing or implementing the
remedial action will.be considered, including operation and maintenance costs.
An alternative that exceeds the costs of other alternatives by an order of
magnitude but still does not provide substantially greater public health or
environmental benefit will be excluded from further consideratiocn.

Negative Environmental Impact Potential - The effects of each alternative

will be evaluated to determine if the potential alternative implementation has
any adverse environmental impacts. If an alternative has significant adverse
environmental effects, it will be excluded from further consideration.

Environmental Effectiveness - The effects of each remedial alternative

will be evaluated to determine whether the alternative is likely to achieve

adequate control of source material thus minimizing the threat of harm to



public health, welfare or the enviromment. Only those alternatives that
effectively contribute to protection of public health, welfare or the environ-
ment will be considered further.

Feasibility and Reliability - Alternatives must be feasible for the

location and conditions of the contaminant release, applicable to the problem,
and represent a reliable means of addressing the problem. If an alternative
requires the implementation of umproven or unreliable technology, or if there
exists some doubt as to whether the method will efficiently operate under
expected site conditions, it will be excluded from further evaluation.

The purpose of the screening of remedial alternatives is to identify any
gross deficiencies that would eliminate a particular remedial method or alter-
native from further consideration for meeting the Woburn site specific
remedial objectives. Those methods/alternatives identified as being deficient
in their ability to meet general site remedial cbjectives will be comitted from
further consideration.

Step 4

The purpose of the detailed analysis is to further reduce the potential
alternative 1list and focus the detailed analysis on only those alternatives
that are clearly applicable to Woburn site conditions. The detailed analysis
will include expanded descriptions of the alternatives, and will culminate in
a functional analysis of the alternatives that best address the functional
areas.

Each of the potential remedial actions is evaluated (using the estab-
lished criteria) for its ability to achieve site remedial objectives. The
ability of each action to achieve the various objectives is then compared to
the other alternatives. The process results in ratings for the ability of
each alternative to attain the various objectives. A rating of one indicates
that the alternative is poor in meeting a particular objective while five
indicates that the alternative is excellent in meeting a particular objective.
The rating numbers represent relative abilities of various alternatives to
achieve site objectives and should not be considered absolute values. Rather,
they should be used to select alternatives for subsequent detailed analysis.

A criteria weighting factor also is incorporated in the evaluation pro-

cess in an effort to rank the criteria according to relative significance in



accomplishing the site remedial objectives. The rating for an alternative is
then multiplied by the weighting factor to produce a score for each criterion.
All criteria scores for each alternative are ultimately summed to produce a
total score that reflects the ability of each alternative to meet all of the
remedial objectives.

The alternatives that have the highest ratings will be retained as the
most viable remedial actions for specific functional areas. The viable alter-
natives will be evaluated in subsequent detailed analyses for the various
functional areas. The final ocutcome of the functional analysis of remedial
actions provides a recommended alternative based on environmental effective-
ness.

Functional Analysis Evaluation Criteria

Five general criteria were selected to evaluate the level of the effec-
tiveness of various remedial actions in meeting site remedial objectives. The
five evaluation criteria include:

- Reliability

- Constructibility

- Implementation Time Frame

- Environmental effectiveness
- Future land use

Reliability - To be reliable a remedial method must be dependable, proven
and recognized by the EPA (through the NCP) as an acceptable means to control
bhazardous waste sites. The remedial method or technology must also be applic-
able to the given site situation; therefore, it must be able to be success-
fully applied to a media and functional area, and remain operable in the
on-site envirommental conditions expected to occur throughout the life of the
project.

Constructibility - To be constructible a method/technoleogy must be able

to be built or implemented using common, accepted engineering or construction
methods. The degree of difficulty in the installation, mechanical work, or
“building” the alternative will be reflected in this criterion. Additionally,
the method or technology must be implemented without impairing or jeopardizing
worker safety.



Implementation Time Frame - The implementation time frame of any remedial

method or technology could ultimately affect its cost, environmental effec-
tiveness and potential for site-related environmental impacts. Remedial
alternatives that maximize short-term accomplishments and minimize the long-
term monitoring and maintenance requirements are faverable. The impacts of
the permitting process affect time and, therefore, are also considered in this
criterion.

The implementation of a remedial action also depends on the acceptance of
the action by the public in the local area. Since hazardous waste is a
subject that has received significant local comment, it is important that any
action taken meets the public's reasonable desires and reduces, as much as
possible, the public's concerns of potential adverse health effects.

Environmental Effectiveness - The environmental effectiveness of a

remedial alternative is the most important evaluation criterion. Operations
that create additional adverse impacts or significant risk of impact should be
avoided. The remedial actions should promote conditions consistent with
applicable state and federal environmental standards and future land usage and
development. In addition, the remedial actions should promote conditions that
minimize the potential for exposure to the contamipants. Therefore, appli-
cable technologies need to be evaluated on the basis of their ability to
accomplish the remedial goals set forth earlier in the report.

The evaluation criteria will be used in the functional analysis of
remedial actions for specific functional areas of the site. The results of
the analysis will form an evaluation matrix that appears in each respective
section. It should be noted that although asscciated costs are not included
in the functional analysis of remedial alternatives, overall cost effective-
ness will be considered in the next step. The functional analysis provides a
qualitative method to screen a range of alternatives and to select those that
best satisfy site objectives as outlined in the four {(or five) functicnal
criteria. The highest ranking alternatives from the functional analysis will
subsequently be compared to determine how effectively site objectives are met
on a cost basis.

It should be realized that the wvalues of the functional ratings do not

necessarily indicate that one particular alternative is the "best" overall



solution to the problem. The purpose of the functional analysis is to screen
alternatives, and once the "best" alternatives from the functional analysis
are selected, costs should be compared to determine the cost effectiveness of
the selected alternatives in solving overall site objectives.

Future Land Use - Since the future use of the site is an important

factor, we have evaluated the impact of remedial actions on the development
potential. This criterion was not included in the Consent Order but we
believe it important encugh to be considered in actions pertaining to contami-
nated soils. It will not be used as an evaluation criterion when considering
ground water or air emissiens since those actions have limited influence on
development .

Functional Analysis Weighting Factors

Weighting factors vary from 0.5 to 2.0 in the functional analysis matrix.
The variance in weighting factors represents a recognition of the relative
importance of each of the criteria in meeting site remedial objectives.

A weighting factor of 2.0 was assigned to environmental effectiveness
which establishes it as the most significant aspect of an alternative. A
weighting factor of 1.1 was assigned to reliability due to its bearing on
whether an alternative is environmentally effective or not. Two alternatives
could be of equal envircnmental effectiveness; however, one alternative may
require inordinate operational maintenance, a lafge margin of safety during
design and operation, or operational complexities in achieving the same net
result.

A weighting factor of 0.6 was assigned to constructability in recognition
of the fact that, while some methods might appear environmentally effective,
they cannot be easily constructed. However, many available and widely
accepted engineering techniques use innovative construction for implementing
programs under adverse ceonditions. Therefore, while constructibility is an
important concern, it is not of the critical nature of the environmental
effectiveness or reliability criteria. Deficiencies in the consiructibility
of an alternative can be overcome by thoughtful engineering design, but an
environmentally ineffective or unreliable alternative cannot be easily

designed to achieve the site remedial objectives.



Implementation time frame was assigned a weighting factor of 0.5 because,
like constructibility, deficiencies in the alternatives due to implementation
can be overcome by careful planning, contingency measures and development of a
thorough work plan. Future land use was assigned a weighting factor of 0.5
because the development potential (or lack of it} is an important censidera-
tion for contaminated soil remedial alternatives.

Step 5

Associated costs for the selected remedial alternatives from Step 4 are
considered in conjunction with results from the functional analysis to facili-
tate a final ranking of alternatives. Costs may be found in the attached

appendix located at the end of this report.



2.0 Ground Water Remedial Program

Introduction

The purpose of this section is to develop a ranking of viable remedial
alternatives that will mitigate ground water concerns at the Woburn site.
Before discussing the remedial alternatives, it is appropriate to review what
the chief ground water concerns are. This is best accomplished by summarizing
the existing information.

Summary of Existing Information

The remedial investigation found levels of benzen and toluene at 30+ ppm
on site and a few hundred ppb immediately downgradient of the site (Figure 2-1
following page). If left uncontrolled the benzene is projected to reach the
currently closed Woburn Municipal Wells in about 25 years at levels up to
10 ppb and exceeding the current EPA Drinking Water Suggesed No Adverse
Response Level (SNARL) of 6.7 ppb. (Appendix A.)
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2.1 Ground Water Remedial Technologies

as explained in Section 1.0, General Procedures, a detailed literature
search and review of past experience identified general technical approaches
that are currently available for groundwater interception/reccvery, treatment
and discharge. The technniques included at this stage have not yet been
scrutinized with regard to existing conditions at the Woburn site. Applicaton
cf these technologies to the Woburn site are identified in site specific
alternatives found in Section 2.2. The applicability of certain techniques
from a site-specific standpoint are reviewed in Section 2.3.

2.1.1 Ground Water Interception/Recovery

~ Ground water flow barriers
- Slurry walls
- Grout curtains
~ Interception trenching
- Bottom sealing
- Ground water pumping
- Water table adjustment {extraction)

- Plume containment (extraction of plume, treatment and
recharge

2.1.2 Ground Water Treatment

Permeable treatment beds
- Bioclogical treatment

- Suspended growth
- Attached growth

Chemical methods

- Precipitation-flocculation/sedimentation
- Neutralization
-~ Chemical oxidation

Physical methods

- Air stripping
- Carbon adsorption
- Ion exchange



- Reverse osmosis

2.1.3 Ground Water Discharge

- MDC Sewer
- Ground Water Recharge
- Surface Water

-10=-



2.2 Identification of Woburn Site Specific
Remedial Action Alternatives

Based upon the currently available technoleogies, an extensive list of
site specific remedial action alternatives were developed for ground water
interception/recovery, treatment and discharge. In most cases, the site
specific actions listed below are various applications of a single technology
from Section 2.1. For example, differences in interception/recovery locations
will be considered as separate actions in future analyses. If a fundamental
disadvantage becomes evident with a general method, all permutations of that
method will be excluded from future consideration.

2.2.1 Ground Water Interception/Recovery

- Slurry wall around site perimeter tied intc possible underlying
confining strata.

- Slurry wall at north end of site tied into pessible underlying
confining strata.

- Slurry wall across southern boundary of site tied into possible
underlying confining strata.

- Slurry wall across southern boundary of site and along East and
West site boundaries, south of hide piles to mid site and tied
into possible underlying confining strata.

- Slurry wall across northern site boundary, extending along east
and west site boundaries to mid-site and tied into possible
underlying confining strata.

- Slurry wall around detected ground water plume near wells QW-12
and SD-55.

- Slurry wall across northern boundary and southern boundary of
the site tied into possible underlying confining strata.

- Grout curtain around entire site anchored in bedrock.

- Grout curtain across northern boundary of sgite anchored in
bedrock. -

- Grout curtain across southern boundary of site anchored in
bedrock.

- Grout curtain across southern and northern boundaries anchored
in bedrock.

_11-



Grout curtain around detected ground water plume near wells
OW-12 and SD-55.

Bottom seal under entire site by injection of a grout curtain
base layer.

Pump ground water via recovery well system along entire peri-
meter of the site.

Pump ground water via recovery well system along northern
boundary of the site.

Pump ground water via recovery well system along southern
boundary of the site.

Pump ground water via recovery well system in the vicinity of
the detected ground water plume near wells OW-12, SD-55, and
Oow-17.

Pump ground water via recovery well system along the northern
and southern boundaries of the site.

Construct interception trench aleng northern boundary of site
between East/West hide piles and wetlands.

Construct interception trench along northern and southern
boundary of site.

Construct interception trench along southern boundary of site.

Construct interception trenches downgradient of detected con-
taminant plumes near wells OW-12 and SD-55.

2.2.2 Ground Water Treatment(l)

Treat recovered ground water with air stripping column for VOC
removal.

Treat recovered ground water with granular activated carbon
{GAC) columns for removal of adsorbable organic compounds.

Treat recovered ground water with powdered activated carbon
{(PAC) for removal of adsorbable organic compounds.

Treat recovered ground water with oxidizing agent for odor
destruction.

1.

Multiple treatment techniques may be used to assure adequate removal
of all identified contaminants.

-12-



- Treat recovered ground water with ion exchange resins for
cation and anion removal.

- Treat recovered ground water with suspended or attached growth
biological reactors for removal of biochemical oxygen demand
(BOD).

- Treat recovered ground water with air stripping column and with
PAC.

-~ Treat recovered ground water with reverse osmosis for multi-
compound removal.

- Treat recovered ground water with pH adjustment/precipita-
tion-flocculation/sedimentation for metals removal.

- Install permeable treatment beds (GAC) downgradient of East and
West Hide Files.

- Install permeable treatment beds (GAC) downgradient of wells
0W-12 and SD-55.

- Install permeable treatment beds (GAC) along downgradient boun-
dary of site.

2.2.3 Ground Water Dischargg

- Direct discharge to MDC sewer.

~ Treatment, discharge to MDC sewer.

- Direct discharge to downgradient surface water body.

- Treatment, discharge to downgradient surface water body.
- Treatment, recharge to the site substratum.

-13~



2.3 Screening Methodology

Alternatives for the remediation of contaminated ground water which were

identified in Section 2.2 were reviewed. As explained in Section 1.0, consi-

deration was given to site conditions and the criteria from Section 300.68 of

the NCP.

Those remedial alternatives which were omitted from further con-

sideration and the associated rationale are presented below:

GROUND WATER REMEDIATION METHODS
OMITTED FROM FURTHER EVALUATION

Ground Water Interception/Recovery

Remedial Method

1.

Containment barriers, slurry
walls or grout curtains with/
without ground water pumping

=14~

Omission Rationale

Feasibility and Reliability,
Environmental Effectiveness, Cost:

A slurry wall/grout curtain arcund
entire site is not feasible as a result
of the integrity of the bedrock floor
underlying the site. The bedrock

to the east, west, and south is fre-
quently fractured, permeable and dips
steeply under the site. This will not
be suitable as a floor for a slurry wall
or grout curtain. A slurry wall would
significantly heighten the water table
at the site and ground water pumpage
would be required anyway. Permeabilities
of sediments underlying the site and
adjacent to the buried valley are low,
so many wells would be required.

2 slurry wall/grout curtain upgradient

of the site to reduce inflow of ground
water is not feasible because most
ground water flowing in the unconsol-
idated deposits under the site

originates as precipitation on the site.
Very little flow into the site occurs
from unconsolidated deposits upgradient
of the site. This would, therefore, have
no effect on the migration of the benzene
plume.



GROUND WATER REMEDIATION METHODS
OMITTED FROM FURTHER EVALUATION

(Continued)

Ground Water Interception/Recovery {Cont'ad)

Remedial Method

2. Water table adjustment to min-
imize flow through waste mat-
erial

Ground Water Treatment

Remedial Method

1. Treat recovered ground water
with ion exchange resins

2. Treat recovered ground water
with reverse osmosis

-15-

Environmental Effectiveness:

Ground water flowing threough the uncon-
solidated deposits underlying the site
originates as precipitation. Very
little water enters the site through
unconsolidated deposits upgradient, so
upgradient pumpage would a have neglig-
ible effect on total flow rate.

Omission Rationale

Feasibility and Reliability,
Environmental Effectiveness, Cost:
Treatment via ion exchange requires
pretreatment to remove solids, competi-
tive ions and other resin fouling
agents. 2Additionally, multiple exchange
resins would be required to remove
potential range of ions identified in
s0ils and ground water. Pretreatment
requirements, number and life expectancy
of resin columns increases capital cost
significantly above other alternatives
without equivalent increase in environ-
mental effectiveness.

Feasibility and Reliability,
Environmental Effectiveness: Reverse
osmosis has extremely stringent
pretreatment requirements to avoid
immediate failing. The pretreatment
steps will improve water guality to
acceptable levels (with the exception

of arsenic removal) without incorporation
of reverse osmosis or the costs inherent
in the process. Therefore, increased
cost with no significant increase in
environmental effectiveness renders

this process unnecessary for attaining
required low effluent concentrations.



GROUND WATER REMEDIATION METHODS
OMITTED FROM FURTHER EVALUATION

{Continued)

Ground Water Treatment (Cont'd)

Remedial Method

3. Treat recovered ground
water with PAC
4. Permeable treatment bed for

VOC, solids removal

Ground Water Discharge

Remedial Method

1. Treatment, discharge to MDC
sewer

2. Direct discharge to MDC
sever

3. Treatment,'discharge to aquifer
upgradient via trench, pond or
leach field

4. Treatment, discharge to aquifer

downgradient via trench, pond
or leach field

=16~

Omissioh Rationale

Environmental Effectiveness, Cost:

PAC offers no advantage over GAC for
treatment efficiency in Woburn-type
application. Filtration required prior
to discharge and disposal of spent PAC
after filtration increase 08M require-
ments and cost far in excess of GAC

with no practical environmental benefits.

Feasibility, Reliability,

Environmental Effectiveness: Effective-
ness of this technology is not well
developed due to short circuiting/
channeling and nondistributed contact.

Omission Rationale

MDC cannot accept additicnal flow
until court-ordered mandates are in
place

Same as above.

Feasibility and Reliability:
Technically feasible only for small
volumes of water such as would be
generated by het spot pump ocut.
Greater than 50-75 gpm would overload
the shallow aquifer and cause surface
flooding. This is particularly a
problem in developed areas.

Same as above except a slightly

greater (100 gpm) quantity might

be accomeodated. However, extensive
development in the area north of
Mishawam Road limits space for recharge
facility. Flooding of adjacent devel-
oped area is likely.



GROUND WATER REMEDIATION METHODS
OMITTED FROM FURTHER EVALUATION

(Continued)
Ground Water Discharge (Cont'd)
Remedial Method Omission Rationale
5. Treatment, discharge to aquifer Might accomodate up to 400 gpm and
via well injection downgradient avoid flooding and land availability

problems, but additional well costs
and treatment (to avoid plugging)
without any significant advantages.
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Description of Retained Remedial Alternatives

The ground water remedial methods retained for further evaluation and the
rationale for their retention are summarized below:

GROUND WATER REMEDIATION METHODS
RETAINED FOR FURTHER EVALUATION

Ground Water Treatment

Remedial Metheod Retention Rationale
1. Treat recovered ground water Feasibility and Reliability,
with air stripping column Environmental Effectiveness: Proven

means of reducing VOC concentrations
in ground water with little associated
operational maintenance.

2. Treat recovered ground water Feasibility and Reliability,
with GAC column Environmental Effectiveness: Also
a proven means of removing organics
from ground water, although cpera-
tional maintenance requirements
include GAC column replacement, and
regeneration or disposal.

3. Precipitation-flocculation/ Feasibility and Reliability,
sedimentation for metals Environmental Effectiveness: Metals
removal removal by precipitation is a proven

means of eliminating metals concen-
trations from ground water.

4. Ground water treatment with Environmental Effectiveness: Odor con-
oxidizing agent for odor con- trol may be required to prevent nuisance
trol odor.

5. Ground water treatment with Environmental Effectiveness: BOD removal
suspended or attached growth may be required to meet discharge stand-
biclogical reactor for BOD ards for surface water discharge. Pack-
removal age plants such as rotating biological

contactors (RBCs) can provide adequate
treatment.

Ground water management alternatives applicable to Woburn site conditions
are up- and down-gradient ground water recovery and certain treatment tech-
niques. Ground water recovery alternatives include one on-site and two off-
site pumping options. Retained treatment alternatives for ground water in-
clude: GAC celumns, air stripping, precipitation-flocculation/ sedimentation,

oxidizing agent addition and biological treatment. The type of treatment

-..18_



depends on where ground water recovery takes place and the ultimate location
of discharge. If localized on-site hot spot ground water recovery {(e.g., in
the vicinity of Wells OW-12, OW-17 or SD-55) is determined to be an effective
alternative, odor control may be required in addition to organics removal
based on observations during the remedial investigation. On the other hand,
if a broad-front ground water recovery system is recommended downgradient of
the site, wvolatile organic removal could prove to be the conly required treat-
ment; however, odor control may be warranted based on future recovery well
water quality analyses obtained.

2.3.1 Ground Water Interception/Recovery Alternatives

Ground water recovery alternatives included in the functional analysis
are described in the following paragraphs:

- On-site, hot-spot recovery: This option involves selective place-
ment of recovery wells in the wvicinity of the highest detected
concentrations of benzene. A pump-out system near SD-55 (see
Fiqure 2-3) would be effective because henzene would be intercepted
hear its apparent source. One well pumping at 20 to 30 g¢gpm for two
or three months may be sufficient to remove the slug of benzene.
Installation of two additional wells with a total pumpage of about
20 gpm would reduce the pump-out to one month. However, this
localized pumpage would not collect benzene from other areas in the
plume where it is less concentrated. Existing Wells OW-12 and OW-16
{see Figure 2-3) can also be pumped to remove benzene/toluene. It
is estimated that they can be pumped at 10 to 20 gpm. This slug
pump-out option would remove all of the ground water from within
about 100 feet of the pumping wells or approximately 80 percent of
the known benzene and a substantial percentage of the toluene in the
ground water. This estimate is based on plume maps from March 1984,
and assumes that contaminant slugs have not dispersed or migrated
significantly since then.

Pumping tests should be conducted at OW-12 and in a new well at
SD-55 (see Figure 2-3) to determine their maximum effective yields.
A pumping test has already been conducted on OW-16. It is estimated
that 50-75 gpm would have to be withdrawn if all of the slugs are to
be removed within one to two months.

The short-term monitoring program for the hot-spot pumping program
would include periodic analysis of pumped water to determine when
the pumps can be shut off. A long-term, semiannual sampling and
monitoring program for heavy metals and VOCs would be implemented.
This program would include existing Wells OW-9, OW-12, OW-13, OW-16,
0W-17, OW-18 and OW-18A. In addition, three new monitoring wells,
one near SD-55, one immediately upgradient of 0OW-12 and one imme-
diately downgradient of the pumping wells, would be installed and
monitored.
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Recovery at the Site Boundary: Recovery of ground water immediately
downgradient of the gite boundary provides for removal of the con-
taminant plume thereby minimizing the potential for downgradient
aquifer impacts. To properly install this system of wells, however,
the width of the buried bedrock valley in the vicinity of OW-12 (see
Figure 2-3) must be better defined.

When the bedrock valley is defined, it will be necessary to install
one 6-inch diameter pumping well and several observation wells
(piezometers) and conduct a pumping test. The saturated thickness
of the aquifer at OW-12 is about 40 feet so it is important to test
pump the aquifer and determine the response of the aguifer to dif-
ferent pumping rates. The 6-inch pumping test well will ultimately
be incorporated into the pump-out system. Because the available
drawdowns in the vicinity of OW-12 are limited, a series of wells
pumping at low rates would be necessary to intercept the plume. A
total pumping rate of 100 gpm is calculated based on available
ground water flow data. With wells at these locations, it would
take approximately 10 years to remove two flushes of water from the
known plume area. This system would effectively recover 95 percent
of the presently known benzene in the ground water at the site.
This estimate is based on plume maps from March 1984, which show
only 5 percent of the benzene below the site boundary. It therefore
assumes that OW-17 is the only known occurrence socuth of the site
boundary and also that contaimment occurs in the vicinity of Ow-12.

2 long-term, semiannual sampling and monitoring program for heavy
metals and VOCs would be implemented. This program would include
existing wells OW-9, OW-12, OW-13, OW-16, OW-17, OW-18, and OW-18A.
In addition, three new monitoring wells, one near SD-55, one imme-
diately upgradient of OW-12 and one immediately downgradient of the
pumping wells, would be installed and monitored.

Recovery downgradient of plume: Installation of a comprehensive
downgradient recovery well system allows for virtually complete
removal of the migrating contaminant plume of benzene. This esti-
mate is based on identification and delineation of the leading edge
of the plume and installation of a ground water recovery system
downgradient of the leading edge. Therefore, this alternative
recovery scheme ensures containment of the henzene plume by collect-
ing all of the ground water containing benzene. However, this
alternative would involve pumping a greater volume of water. Down-
gradient recovery of all ground water goes beyond what is necessary
to mitigate the calculated off-site risk and would require the
following four steps:

- Definition of the leading edge of the plume and width of the
bedrock valley
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- A pump test to determine aquifer coefficients
- Installation of the recovery system
- Long term monitoring

These steps are explained in more detail in the following para-
graphs.

Benzene has been detected in OW-17 at 402 ppb. However, wells OW-19
and OW-19A, 1500 feet downgradient of OW-17, do not contain benzene
{see Figure 2-1). Soil samples from a test boring (TB-6) down-
gradient of OW-17 and due east of OW-19 and OW-194 also displayed no
evidence of benzene. Therefore, the edge of the plume is somewhere
between OW-17 and OW-19. To define the leading edge of the plume
and width of the bedrock wvalley, additional drilling and sampling
work 1s required. Drilling should start in the vicinity of OW-17,
and continue downgradient until the southern most boundary of the
plume is defined. At this point it will be necessary to continue
drilling both east and west to define the width of the valley.

Once the leading edge of the plume has been defined, it will be
necessary to conduct a pump test to determine the transmissivity (T)
and storage coefficient {(S) (specific yield) of the aquifer. To do
this, it is proposed that an eight inch diameter pumping well be
installed with four tweo-inch diameter piezometers suitably lecated
to measure water levels during pumping of the aquifer. Prior to the
actual pump test, a pre-pump test will be conducted to assure draw-
down can be measured in the two inch piezometers at different
pumping rates. After the pre-pump test is completed and a pumping
rate established, the actual pump test can be performed. It is
anticipated that a pumping rate of 150 gpm will be sufficient for
this test. The test will run at least 24 hours, and possibly longer
depending upon the effects of gravity drainage. After completion of
the pump test, wvalues calculated for T and S can be used to deter-
mine how many pumping wells will be necessary, their spacing, and
the pumping rate. This information is required to design an inter-
cept system that can effectively contain all groundwater down-
gradient of the site.

Based on measured and estimated aquifer characteristics, pumping at
a rate of about 360 gpm will be sufficient to accomplish this task.
This value was derived from the following formula:

Q = PIA

Where;

Q@ = gallons per day flowing through a given cross-section of
the aguifer
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P = Permeability (estimated from specific capacity tests at
ow-19)

I = hydraulic gradient {measured from OW-16 - OW-19)

A = Cross sectional area {(assuming valley is 1,000 feet wide
and using saturated thickness at OW-19 of 66 feet)

0 = (1,000 gpd/ft?) x (0.004 £t/ft) x (66,000 ft2)
0 = 260,000 gpd
Q = 180 gpm

Doubling this value to 360 gpm allows for a margin of safety. Based
on a conservative groundwater flow rate of 1 ft/day, it will take
about 10 years for one complete flush of the plume.

Assuming the bedrock valley is 1,000 feet wide at the location of
the pumping wells, two to five 8-inch diameter pumping wells will be
sufficient for the intercept system. These wells will be placed
along a line from the eastern edge of Hall's Brook extending east,
and spaced across the buried valley to intercept all potentially
contaminated ground water flow. The total pumping rate of the wells
is estimated at 360 gpm as explained above.

Existing wells both upgradient and downgradient of the pumping wells
will be part of the monitoring program. A long-term or semiannual
sampling and monitoring program for heavy metals and VOCs would be
implemented. The recommended wells to be sampled are OW-20, OW-Z20A,
OW-19, OW-19a, OW-17, OW-12, and OW-16. In addition, a new monitor-
ing well near SD-55 and one or possibly two new monitoring wells
immediately downgradient of the pumping wells should be installed
and monitored. Monitoring will determine the effectiveness of the
recovery system at containing the plume, and show changes in
contaminant concentration and/or distribution within the plume with
time.

2.3.2 Ground Water Treatment Alternatives

Ground water treatment alternatives included in the analysis are des-
cribed in the following paragraphs.
Volatile Organic Compound {VOC) Air Stripping

Particular organic compounds exist that have a great affinity for dis-
solution from the aqueous phase into the vapor phase when the proper condi-
tions prevail. These compounds are termed wvolatile organic compounds, and

treatment technologies have been developed for their removal from ground

A technology that has been successful in several applications is VOC

air stripping.

_22_



——

The treatment cocncept behind VOC stripping is to increase the water
surface area available for contact with air to promote organic transfer from
the aqueous to vapor phase. This is accomplished by cascading the contami-
nated water over a high surface area "packing" material within a column while
simultaneously inducing an upward air draft. Benzene and toluene, two of the
voCs identified in minor plumes at the Woburn site, are examples of extremely
strippable compounds. Based upon preliminary calculations and field studies
performed with other water sources, the following conditions will reduce the
benzene concentrations by greater than 99.93% for the following recovery
systems:

Hot Spot Recovery

Total Pumping Rate: 50-75 gpm

Water Loading Rate: 32 gpm/sf

Column Diameter: 2 feet

Column Surface Area: 3.14 feet

Air to Water Ratio: 60 {air):1 (water)
Required Blower Capacity: 600 cfm

Total Packing Height Required: 40 feet

Recovery at Site Boundary

Total Pumping Rate: 110 gpm

Water Loading Rate: 32 gpm/sf

Column Diameter: 2 feet

Column Surface Area: 3.14 feet

Air to Water Ratio: 60 {air):1 (water)
Required Blower Capacity: 880 cfm

Total Packing Height Required: 40 feet

Recovery Downgrédient of Plume

Total Pumping Rate: 400 gpm

Water Loading Rate: 32 gpm/sf

Column Diameter: 4 feet

Column Surface Area: 12.57 feet

Air to Water Ratio: 60 {(air):1 (water)
Required Blower Capacity: 3,200 cfm

Total Packing Height Required: 40 feet

The air stripper emissions must comply with downwind ambient air and VOC
standards. The Massachusetts DEQE VOC Standard for an installation such as
the Woburn Site is 10,000 pounds/year. The Massachusetts DEQE suggested
ambient air standard for benzene would take the 0SHA limit and divide by 100
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for additional safety. The OSHA limit for benzene is 10 ppm and 200 ppm for
toluene. The suggested ambient -air standard would, therefore, be 100 ppb for

benzene and 2000 ppb for toluene.

However, the estimated background ambient air levels for the Woburn area
is an average of 4 ppb for benzene and & ppb for toluene based on EPA air
studies in Los Angeles, , California; Phoenix, Arizona and Oakland,
California(l). :

The maximum yearly VOC (benzene and toluene) emissions and increases in

dowvnwing ambient air levels are as follows: (calculations in Appendix C)

lb/year Increase in Increase in
Option voC Benzene - ppb Toluene - ppb
Pump Hot Spot 6,440 21.5 at 80 meters 20.3 at 80 meters
Pump at Site Boundary . 950 0.4 at 170 meters 0.4 at 170 meters
Pump at Plume Boundary T 250 0.1 at 210 meters - .04 at 210 meters

Therefore, the yearly VOC emissions and maximum air emissions are in
compliance with Massachusetts air standards.

Metal Precipitation

Metal precipitation 'is a treatment technolegy that has been successfully
employed in industry and is included as a unit process that may be required as
a pretreatméﬂt for effective volatile organics removal. The removal mechanism
is based upon‘the relative solubility of metals at different pHs; specifi-
cally, as the pH increases, the metal solubility decreases. Therefore, pH
adjustment with the addition of a small amount of flocculant aid (such as
polymer) is an effective measure for removing metals., The degree of pH
adjustment is dependent upon the particular chemical species to be removed.

The SulfexTM process is a best available technology that consists of -~
neutralization, hydroxide precipitation, hydroxide clarification, sulfide
precipitation, sulfide clarification, polishing filtration, and sludge
dewatering. It will genérally reduce individual heavy metal levels to less

than 100 ppb A schematic of the Sulfex process is provided on Figure 2-2.

1. 'Singh, H. B., Salas, L. J., Smith, 2., and Shigeishi, H., "Atmospheric
Measurements of Selected Toxic Organic Chemicals, Halogenated Alkanes,
Chlorinated Ethylenes, Chlorinated Organics, Aromatic Hydrocarbons and

. Secondary Organics," Interim Report Grant No. 805990, SRI Project 7774,
SRI International, (April, 1980).
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Knowing the expected flow rate of the heavy metal to be precipitated, an
excess amount of sulfide is provided so that under normal conditions, all of
the heavy metal can be converted to a sulfide. A quantity of iron is also
provided so that all of the sulfide added can be precipitated as iron sulfide.
Any excess iron in the system is precipitated as iron hydroxide by maintaining
basic pH in the 8-9 range. Under these conditions, there is no significant
discharge of soluble sulfide or iron with the water effluent and no detectable
odor of HZS'

In practice, the sulfide normally is added as a freshly made iron sulfide
precipitate consisting of water, lime, sodium bisulfide (NaHS) and ferrous
sulfate (FeSO4). It is not necessary to match the addition rate of the iron
sulfide exactly with the flow rate of heavy metals so long as some excess iron
sulfide and iron hydroxide is normally removed with the sludge.

In addition to the iron sulfide, the process requires two reagent solu-

tions:
A. Cationic polyelectrolyte for the hydroxide precipitation (Clarifier
No. 1)
B. Cationic polyelectrolyte for the sulfide precipitation (Clarifier
No. 2)
Oxidizing Agent Addition Frﬂm

Since it has been determined that the ground waterYOW-16 contains odor-
causing mercaptans at 15 ppm, it may be useful to provide odor control as a
pretreatment step. The addition of a strong oxidizing agent such as hydrogen
peroxide breaks down these compounds thus minimizing odor potential.

Granular Activated Carbon Adsorption

Typical carbon beds are totally enclosed vessels containing a bed of
granular activated carbon similar in construction to countercurrent air strip-
ping columns. The bed is held in place by perforated support plates at the
bottom and often with a bed limiter plate at the top. Downflow type adsorbers
typically are used since they are simpler to operate than upflow type beds.

The normal process provides two adsorber beds in series. When the device
is started, contaminated water flows downward through the first bed, followed
by downflow through the second bed. The quality of the effluent from the

first bed is monitored and in time will allow the escape, or "breakthrough,"



of organic contaminants when the capacity of the first bed is reached. The
beds are sized such that when the carbon is fresh, a single bed by itself
adequately can remove the contaminants to the level desired.

When breakthrough from the first bed is observed, that bed is taken
off-line and contaminated water flow is directed through the second bed only.
The carbon in the first bed is removed for off-site regeneration typically
using wet air oxidation to reclaim the carbon. The first bed is refilled with
regenerated carbon brought on site by the contract carbon cleanup service.
Flow continues to the second bed and, after the first bed is refilled,
effluent from the second bed is piped downflow through the first bed. Total
organic carbon can be used as an indicator parameter for continuous break-
through monitoring. Because of operating costs however, carbon adsorption is
not typically used in ground water treatment if biological metheds (such as
reactor units) are found to be suitable.

Suspended or Attached Growth Biolegical Reactors

Suspended or attached growth biological reactors provide removal of
compounds that exert biochemical oxygen demand (BOD) in a receiving water
body. Suspended growth systems are aerobic meaning oxygen is transferred into
the reactor by either mechanical or diffusional means. The aerobic biclogical
organisms utilize the oxygen in conjunction with the available food source
(the BOD) to sustain life and reproduce. The substrate is converted into
carbon dioxide, water and biomass. The biological organisms are transferred
to a settling basin where a percentage are returned to the aeration basin and
the remainder are disposed.

In attached growth systems, the wastewater is either diffused over media
{trickling filters) or flowed through a basin in which plates rotate and place
the attached organisms in contact with the substrate {(rotating biological
contactors). Air is introduced into a trickling filter through an updraft.
In the rotating bioclogical contactor, the organisms are put in contact with
the air when the media plates are rotated out of solution.

A suspended growth system 1is operationally intensive since pumps are
required to recycle biological floc to the aeration basin. In addition,
sludge processing for excess biological floc is required. The systems are
subject to upset and ususally are maintained at large facilities in which

constant operator attention can be supplied.
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Attached growth systems require little maintenance and usually are suit-
able for small installation. Although they cannot always achieve the same
degree of treatment as suspended growth systems, they are stable, reliable,
and resistant to shock loads.

2.3.3 Ground Water Discharge Alternatives

Treatment alternatives selected for remedial action depend upon recovery
well location and the method of ultimate disposal. As such, remedial action
alternatives range from treatment for odor and VOC removal, with ground water
recharge, to treatment for odor, VOC, BOD, and metals removal, with discharge
to surface water.

Pump, Treat, Recharge

In many applications it has been successful to cleanse contaminated
ground water by treating and recharging treatment effluent into the aquifer
upgradient of the collection wells when another discharge option is not avail-
able or feasible. For this application, ground water treatment may be
required teo achieve EPA drinking water standards prior to recharge.

Pump, Treat, Discharge to Surface Water

Treatment requirements for surface waters are dependent upon the class-
ification of the waterway. The higher the classification, the more stringent
the discharge criteria.

Regardless of the classification of the surface waters available around
the Woburn site, it is likely that BOD removal and VOC stripping are required.
In addition, negotiation for a State Pollution Discharge Elimination System
(SPDES) permit would have to be initiated prior to, or coincident with treat-
ment design.

Treatment Requirements for Discharge Alternatives

Treatment requirements for specific constituents vary depending upon the
selected discharge alternative. Accordingly, discharge criteria were investi-
gated for both alternatives outlined above. Tables 2-1, 2-2 and 2-3 outline
discharge requirements for the ground water recharge and two surface water

discharge alternatives, respectively.
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Element
Or

Compound

Antimecny
Arsenic
Beryllium
Chromium
Copper
Lead
Nickel
Silver
Zinc
Benzene
Phenol
Toluene

Notes:

TABLE 2-1

HOT SPOT RECOVERY (5)
TREATMENT EFFICIENCIES FOR RECHARGE ON SITE

(SDWA)
Influent (1) Effluent Safe Drinking
Concentration Removal Concentration Water Act Standards
{ppb) : Efficiency (ppb) {ppb)
5 N/a 5 N/A
10 N/A 10 50
i N/a 7 N/A
80 N/a 80 50(2)
10 N/A 10 1,000
25 N/A 25 50
67 N/A 67 N/A
10 N/A 10 50(2)
104 N/A 104 5,000(3)
9,300 99.93% 6.5 6.8
260 - - N/A(4)
10,300 99 _93% 7.2 343

Assumed from average of OW-12, OW-1e, OW~17 and SD-55.

Intended as a Federal guideline to protect the aesthetic qualities of water and hence referred
to as a secondary regulation.

SNARL (Suggested No Adverse Response Level) for benzene at risk level of 1 x 10-5.
SNARL (Suggested No Adverse Response Level)} for toluene is longer term.

Treatment System: Odor Control/Air Stripping
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TABLE 2-2

INTERCEPTION AT SITE BOUNDARY

TREATMENT EFFICIENCIES FOR DISCHARGE TO SURFACE WBTER(z)

Estiﬁated(4) Water Quality
Element Influent (1) In-Stream Criteria Documents (5)
, or Concentration Removal Concentration Fresh Water Aquatic Life Human Health
Compound (ppb) Efficiency (ppb) Acute b Chronic (ppb) Criteria (ppb)
Antimony 5 N/A - 9,000 1,600 -(5) ’
Arsenic 10 N/A 3 440 - 50
Beryllium 7 N/A 2 130 5.3 3.7
Chromium BO N/A 27 9,900 44 170,000
Copper 10 N/A 3 43 - 1,000
Lead 25 N/A 8 20 - 50
Nickel 67 N/A 22 160 - 13.4
Silver 10 N/A 3 ' 13 - 50(5)
Zinc 104 N/A 33 . 47 - 5'000(6)
Benzene 9,300 99 .93% 2.2 5,300 - 6.8
Phenol 260 . 95% 13 10,200 2,560 3.500
Toluene 10,300 99.93% 2.4 17,500 - 14,300
BOD 300 ppm 95% 15 ppm - - -
Notes:
1. Assumed from average of OW-12, OW-16, OW-17 and SD-55.
2. Treatment System: Biological/Air Stripping.
3. A dash (-) indicates that a level has not yet been determined. N/A indicates that removal is
not applicable at the influent concentrations listed to maintain compliance with currently
existing regulations.
4. Estimated in-stream concentrations are based on dilution factors of approximately 33 percent
for the receiving water low flow of 300,000 gpd and estimated effluent of 150,000 gpd.
5.  Human Health Critiera are comprised of either chronic human health concentrations (from Water Quality
Critiera Documents) or Safe Drinking Water Act (SDWA) standards. In cases where the SDWA was used,
a footnote (5) appears. 5

6. SNARL (Suggested No Adverse Response Level) for benzene at risk level of 1 x 10



TABLE 2-3

INTERCEPTION DOWNGRADIENT OF PLUME .
TREATMENT EFFICIENCIES FOR DISCHARGE TO SURFACE WATER

Element Influent (1)
or Concentration Removal

Compound {ppb) Efficiency
Antimony ND N/A
Arsenic 7 N/A
Beryllium ND N/A
Chromiqm ND N/A
Copper 50 N/A
Lead 15 N/A
Nickel 10 N/B .
Silver ND N/A
Zinc 10,670 99.1%
Benzene 115 99,93
Phenol - N/A
Toluene 40 99.93%
BOD - -
Notes:

1.

2. Treatment System:

3.

4.

downgradient of plume recovery.
5.
a footnote appears.
6.

(2)

Assumed from average of OW-17, OW-18, OW—IBa, OW-19, OW-19a

Biological/Air Stripping/Heavy Metal Removal.

A dash (-) indicates that a level has not yet been determined. .
applicable at the influent concentrations to maintain compliance with currently existing regulations,
Estimated in-stream concentrations are based on dilution factor of 50 percent for the receiving
water low flow of 600,000 gpd at the confluence and estimated effluent of 600,000 gpd from

Estimated(4) Water Quality
In-Stream Criteria Documents (5)
Concentration Fresh Water Aquatic Life Human Health
{ppb) Acute (ppb) Chronic (ppb) Criteria (ppb)
- 9,000 1,600 -
3.5 440 - 50(5)
ND 130 5.3 3.7
ND 9,900 44 170,000
25 43 - 1,000 4,
13 20 - 50
10 160 - 13.4
ND 13 - 50
ag a7 - 5,00022;
<0.08 5,300 - 6.8
- 10,200 2,560 3,500
<0.03 17,500 - 14,300

N/A indicates that removal is not

Human Health Critiera are comprised of either chronic human health concentrations (from Water Quality

Critiera Documents) or Safe Drinking Water Act (SDWA) standards.

SNARL (Suggested No Adverse Response Level) for benzene at risk level 1 x 10 .

5

In cases where the SDWA was used,



2.4 Detailed Analysis of Ground Water Remedial Actions

2.4.1 Ground Water Interception/Recovery

Ground water management at the Woburn site includes three discrete pro-
cesses: interception/recovery, treatment and discharge. The functicnal
analysis for the ground water interception/recovery alternatives listed below
is presented in Table 2-4.

- Downgradient of plume recovery of ground water.
- Downgradient of site recovery of ground water.
- On-site hot spot recovery.
The three interception/recovery locations are illustrated on Figure 2-3.
On-site hot spot recovery will be retained as a viable alternative

because:

- Hot spot pump out systems implemented on-site to collect the concen-
trated slugs of contaminants would enhance recovery due to the
proximity of the wells to the apparent benzene source.

- Pumping duration would be shorter due to collection of relatively
undiluted contaminant plume.

- System costs and implementation time would be reduced to a minimum
compared to either downgradient of site or downgradient of plume
recovery of ground water.

One major disadvantage with this recovery alternative, however, is the
difficulty of defining a hot spot. This may lead to increased migration of
the benzene plume thereby making it slightly less reliable than either down-
gradient recovery alternative,

Downgradient of site recovery of ground water will be retained due to the
potential of the alternative to collect the majority of the presently known
concentrations of the benzene in the contaminated ground water plume. (ol-
lecting about 95 percent of the migrating ground water plume will minimize the
potential risk to the downgradient receptor population. This option will
require a much greater implementation time and a much more complex treatment
system than the hot spot option.

Downgradient of plume recovery of ground water will be retained because
of the ability of the alternative to prevent any potential adverse impact on

the downgradient aguifer and population. Complete removal of the ground water
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TABLE 2-4

FUNCTIOMAL ANALYSIS MATRIX -- FUNCTIONAL AREA: GROUND WATER INTERCEFTION/RECOVERY

Downgradient of Site Downgradient of Plume

Weighting On-Site Hot Spot Recovery Recovery of Ground Water Recovery of Ground Water
Evaluation Criteria Factor Rating Comment Rating Comment Rating Comment
1. Reliability 1.1 4 Difficult to define hot 5 Would collect the major- 5 Would ensure that no ben-
spot ity of presently known zene migrates downgradient
concentrations of benzene
Z. Constructibility 0.6 5 Easiest to install due 4 Fewer wells than full down- 2 Up to 5 recovery wells
to minimum number of gradient recovery to withdraw the entire
wells installed at plume
shallower depth
3. Implementation 0.5 5 Pumping duration shorter 3 May require as long as 2 Long period to set up,
Time Frame due to relatively undi- 11 years due to variable operate and complete
luted contaminant plume flowrates recovery of migrating
benzene
4. Environmental 2.0 3 Will reduce the potential 4 Will minimize the poten- 5 Will nullify the potential
Effectiveness risk to the downgradient tial risk to the down- risk to the downgradient
receptor population gradient recepter population receptor population
Total 15.9 17.4 18.9
Note: Ratings range from 1 {poor) to 5 (excellent).
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plume would ensure that virtually all benzene is contained. Downgradient of
plume recovery would require the same valley boundary determination as down-
gradient of site recovery and up to five recovery wells to withdraw virtually
the entire plume. The large volume of ground water involved would result in a
long implementation period to set up the entire recovery system, bring it
on-line, and recover virtually all of the migrating benzene.

2.4.2 Ground Water Treatment

Table 2-5 presents the functional analysis for all four viable ground-
water treatment schemes listed below:

~ Air stripping

Cdor control and air stripping

- Biclogical treatment and air stripping

Biological treatment, air stripping and precipitation/flocculation

Air stripping alone will be retained as a viable alternative due to the
following:
- Air stripping does not require intensive pretreatment to maintain
reliable performance.
- Air stripping may meet all applicable environmental regulations.

- Air stripping requires minimum construction and impilementation time.

The combination of odor control and air stripping will be retained as a
viable remedial method due to the following:

- The method does not require intensive pretreatment to maintain
reliable performance.

- Odor control by hydrogen peroxide addition requires slightly more
process equipment than air stripping alone so that construction
requirements and associated implementation are low, within two teo
three meonths.

- Odor control is environmentally effective in that it will minimize
degradation of ambient air quality while reducing the organic con-
tent of the waste stream for subsequent treatment.

- However, the method may exhibit a lack of ability to remove organic
contaminants that are not amenable to air stripping such as phtha-
lates and phenols.

- There may be sufficient mercaptans in downgradient wells which
reguire odor removal.

-Z29-
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FUNCTIONAL ANALYSIS MATRIX -- FUNCTIONAL AREA:

TABLE 2-5

Biological Treatment,

GROUND WATER TREATMENT

Biological

Treatment, Air Stripping,

Weighting Alr Stripping Air Stripping Odor Control, Air Stripping Precipitation/Flocculation
Evaluation Criteria Factor Rating Comment Rating Comment Rating Comment Rating Comment
1. Reliability 1.1 4 Impacted by 3 Biological treatment 4 Impacted by alkalin- 2 Dependent on con-
alkalinity and requires additional ity and iron tinual process
iron operator attention monitoring of mix-
ing speed, chemical
addition rate and
overflow rate
2. Constructibility 0.6 5 Easily constructed 3 Biclogical system re- 5 Easily constructed 2 Construction in-
as package system quires additional as package system volves mixing, floc-
unit, although pack- culation, sedimen-
age system is avail- tation, sludge with-
able drawal and storage
areas
3. Implementation 0.5 4 Can be on-line 3 Increased number 4 Can be on-line 3 Implementation time
Time Frame within 2 or 3 months of process com- within 2 or 3 menths frame is longer due
ponents increases to the complexity
implementation time of the process and
frame the number of pro-
tess components
4. Environmental 2.0 4 Should alleviate 4 Biclogical treatment 3 Odor contrel with 4 Provides most
Effectiveness ground water problems required only for hydrogen peroxide thorough treatment,
if clean background water discharge would reduce organ- but sludge de-
air is available and . ic content of waste watering and dis-
no other organic com- stream making subse- posal practices
pounds other than quent stripping easier. must be managed
benzens and toluene Phenol removal difficult properly to
ldentified prevent contami=
nant release
Total 17.4 14.4 15.4 12.9
Note: Ratings range from 1 (poor) to 5 (excellent).



A schematic of this treatment scheme is illustrated on Figure 2-4.
Biological treatment and air stripping will be retained as a wviable
alternative as a result of the following:

- The method is an assembly of package plants [assuming a rotating
biological contactor (RBC) for BOD removal] which can be coordinated
effectively for reliable treatment.

- The method is not operationally intensive, although some degree of
operator attention will be reguired for the RBC.

- The system can reliably achieve the required removals, although a
95 percent efficiency in the RBC will somewhat be dependent upon the
variation and extent of BOD loading.

3 schematic of this treatment system is illustrated on Figure 2-5.

Odor control, precipitation, flocculation/sedimentation, biological
treatment followed by air stripping was ranked below other alternatives as a
result of the following:

- Reliability of the operation is dependent on continual process
monitoring of mixing speed, chemical addition rate and overflow
rate. The delicate process control results in lower reliability
than air stripping.

- Constructibility is more involved due to required pH and alkalinity
adjustment, equipment, mixing, flocculation and sedimentation stages
in the process. The process also reguires sludge withdrawal,
handling, and storage facilities, and 1larger chemical storage
facilities than for air stripping.

A schematic of this treatment system is illustrated on Figure 2-6.
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2.4.3 Discharge of Collected Ground Water

The third component included in ground water management is discharge of
the recovered ground water, either with or without prior treatment. There are
three feasible discharge options for the Woburn site:

- Recharge to the agquifer upgradient of the pumping wells
- Recharge to the aquifer downgradient of the pumping wells
- Discharge to surface water
Table 2-6 summarizes the functional analysis of the discharge alterna-
tives. Advantages and disadvantages for each of the three discharge alterna-

tives are summarized in Table 2-7.
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TABLE 2-6

FUNCTIONAL ANALYSIS MATRIX -- FUNCTIONAL AREA:

GROUND WATER DISCHARGE

Weighting
Evaluation Criteria Factor
1. Reliability 1.1
2. Constructibility 0.6
3. Implementation 0.5
Time Frame
4. Environmental 2.0

Effectiveness

Total

Note:

Pump, Treat, Recharge

Rat

ing Comment

1

11.

Reliability of

the process varies
with the site sub-
surface conditions

Pump, Treat,

Discharge to Surface Water

Rating

Comment

3

to be determined. May
not be feasible without

flooding and direct
discharge to surface
water

May require deep injec- 3

tion wells to prevent
flooding of developed

areas

Extensive due to
required SDWA/UIC
permit, subsur-
face investigation
and construction of
recharge system

Recharged water
would meet DWS

8

Ratings range from 1 (poor) to 5 (excellent).

14.6

Potential for

process upsets and
degradation of

receiving waters requires
more complicated treat-
ment

Involves less com-
plex construction
than either recharge
option

Implementation
time less than
the recharge
options

Requires treatment
to a level that
ensures maintenance
of surface water
quality standards



TABLE 2-7

ADVANTAGES AND DISADVANTAGES FOR
THE THREE DISCHARGE ALTERNATIVES

Discharge to Aquifer Upgradient of Pumping Wells

Advantages

Allows for containment and recycle
of treated water - thus allows an
extra margin of safety because of
containment of recycled water

Disadvantages

Can only discharge small volume (may
work for hot spot pump out only)

Discharge to Aquifer Downgradient of Pumping Wells

Advantages

Maintains the same volume of water
in the aguifer

Provides additional filtering
(in aquifer) of treated water

Discharge to Surface Water

Advantages

Known and proven technology assures
success

Rapid clean up'or dilution of an
upset

Less exposure potential in drinking
water

No clodaging or flooding problems

No flow limit

Disadvantages

May cause flooding problems in devel-
cped area

Uses land area that could be put to
other use

May require extensive and costly
maintenance to keep in operation

Disadvantages

May require additional or more complex
treatment

Slight reduction in the ground water
resource
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2.5 (ost Effective Ranking for Ground
Water Remedial Alternatives

A comparison of the costs is provided as Table 2-8 for the selected
ground water recovery, treatment and discharge alternatives. The detailed
cost estimates are provided in the attached Appendix I for each ground water

remedial alternative described below:

1. Hot spot recovery, treatment, recharge on-site (Option 1)

2. Downgradient of site recovery, treatment, discharge to surface water
{Option 2)

3. Downgradient of plume recovery, treatment, discharge to surface

water (Option 3)

Capital costs for each selected alternative were based upon 1985 costs,
vendor quotations, and were adjusted to incorporate the Boston area price
index. Operation and maintenance costs were analyzed on a present worth basis
incorporating a 12 percent interest rate, 6 percent inflation rate and 15-year
design life.

The cost comparison of selected alternatives from the ground water recov-
ery, treatment and discharge functional analyses as summarized in Table 2-8
results in the following cost-effectiveness ranking for the selected alterna-
tives.

The recommended cost effective ranking for ground water recovery and
discharge is summarized as follows:

1. Downgradient pumping at the site boundary, odor treatment, with
H 02 V0C stripping, BOD removal and discharge to Halls Brook
S%orage area.

2. Downgradient pumping at the plume boundary, odor treatm with
H,O,, VOC stripping, BOD removal, Zinc removal with Sulfex™ heavy
metal treatment system and discharge to Halls Brook Storage area.

3. Hot Spot pumping on site, odor treatment with H202, VOC stripping

and recharge to ground water.
Downgradient pumping at the site boundary was ranked highest because it
would achieve 95 percent benzene removal without the expensive and technically
complicated Zinc SulfexT'M precipitation required for downgradient of plume

pumping. Both downgradient pumping options would meet EPA's Suggested No
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TABLE 2-8

COST COMPARISON OF SELECTED ALTERNATIVES FROM
GROUND WATER FUNCTIONAL ANALYSIS RESULTS

Remedial Total Implemen- Recommended
Alternative/Description Capital Cost 0&M Cost tation Cost Ranking Ranking Raticnale
I. Hot spot recovery, 50.8 M $0.14(2) 50.94M 3 - Least stringent
treatment with odor treatment required,
control, air stripping, roughly one-fourth
recharge on-site the cost of high-
est ranked alter-
native
II. Downgradient of site, $1.25 M 52.4 M(3) 53.65 M 1 - Stringent treatment
recovery, treatment with required to meet
odor control, air surface water
stripping, discharge to criteria.
surface water
III. Downgradient of plume $4.5 M $6.5 M(a) $11.0 M 2 - More than triple
recovery, treatment with the cost of high-
odor control, RBC, air ) est ranked alter-
stripping, metals removal ' native without
discharge to surface water significant bene-
fit

Notes:

1. See Appendix for detailed Cost Estimates,
2. 6-Month O&M period for Alternative I
3. 15-Year O&M period for Alternatives II and III.



Adverse Response Level {SNARL) of 6.7 ppb benzene at municipal wells G & H.
Downgradient of plume pumping should achieve nondetectable levels of benzene
at G & H wells, while Roux Associates ground water modeling study (Appendix 3)
showed 2 ppb benzene for downgradient of site pumping. However, ;he_removal
of -the: last 1/3 of the SNARL benzene limit would cost an estimated extra
$7,350,000 and decrease reliability because of the need for Zinc removal from
downgradient of plume wells. '

Only two potential ground water discharge options (i.e., recharge to the
ground and surface discharge) were suitable, since the MDC refused to aécept
ground water. However, Roux Associates advised that because of local hydro-
geologic conditions ground water recharge is only practical for small quanti-
ties, and that downgradient of site pumping and downgradient of plume pumping
exceed the allowable recharge amounts. Therefore, for both downgradient
pumping options, the water would have to be treated to meet surface water
standards and discharged to the Halls Brook storage area.

The anticipated downgradient of site ground water recover would require
odor treatment, VOC stripping and BOD removal for surface water discharge
(Table 2-2). The anticipated downgradient' of plume ground.rwater recovery
would require VOC stripping, odor treatment, BOD removal and 2Zinc removal
{Table 2-3). The downgradient of site wells do not exceed "Surface Water
Quality Criteria" for heavy metals. However, the downgradient of plume wells

contain an estimated 10,700 ppb zinc which exceed the "Surface Water Quality

. Criteria" for fresh water aquatic life of 47 ppb. The only proven technology

to meet the surface water zince standard is the Sulfex two step precipiration
process which should reduce zinc below 100 ppb. Single step hydroxide precip-
itation is only expected to reduce the zinc to between 1,000 and 2,000 ppb by
itself. The capital and O/M cost for the Sulfex heavy metal treatment system
is estimated to cost $7,350,000 for the downgradient of plume ground water
recovery. It is also complicated and thus decreases reliability. .

The hot spot pumping option is not considered acceptable since Roux

Associates advised that it will not reduce the wells G & H benzene level below
the 6.7 ppb SNARL level.
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It should be noted that these treatment requirements are based upon
extremely limjted treatability data. Aalthough continual sampling has identi-
fied compounds to be removed and their related concentrations in the ground
water, the manner in which these compounds c¢an be effectively and reliably
removed is somewhat uncertain. Two analyses of ground water grab samples have
indicated that extremely high alkalinities may be present. If this prelimi-
nary finding is correct, the effect of this on treatment processes, particu-
larly odor control and solids removal, is uncertain. Pilot treatability
studies are therefore mandatory to ensure that the proposed design will

provide the anticipated effective and reliable treatment.
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3.0 Odor Control Remedial Program

Introduction

Four primary hide piles were identified at the project site. These piles
were throughly investigated and findings were reported in the Phase II Report.

However, only the East Hide Pile was found to be a significant source of odor.

This section will address East Hide Pile cdor control as well as the inter-
related issues of leachate infiltration and surface water controls.
Section 4.0 will address the contaminated soil problems associated with the
West, East-Central, and South hide piles.

Summary of Existing Information

The maximum measured East Hide Pile emission rate during the Phase II
investigation was 1.8 ACFM. However, based on theoretical estimates and
experience at other landfills, the actual average emission rate could be
250 percent greater or 5 ACFM. ({Remedial Investiation Repert pg. IV-14.) It
will be assumed, for comparison of remedial action alternatives, that the
average East Hide Pile emission rate is 2-5 ACFM.

The Phase I and II site investigations identified H.S5 as the primary odor

2
constituent and the East Hide Pile as the source os site H,S (Figure 3-1)

based on the following:
- November 1981 A.D. Little Off Site Survey

- September-October 1983 A_D. Little Site Evaluation

- Stauffer's Phase I bore hole gas analysis which found nondetectable
(N.D.)} to 5 percent H,S8 compared to N.D. to 0.05 percent total other
odorous gases

- Stauffer's Phase II bore hole gas analysis which found N.D. to
2 percent H2 S compared to N.D. to 0.04 percent total other odorous
gases

- The Phase I East Hide Pile bore hole gas analysis averaged 2.7 per-
cent H,5 and 220 ppm other odorous gases. The remaining site bore
holes contined N.D. amounts of st or other odorous gases

- The Phase II East Hide Pile bore hole analysis averaged 1.4 percent
compared to a maximum of 0.6 percent elsewhere in the site

- The measured Phase II East Hide Pile bore hole gas emissions were
1.82 CFM from the East Hide Pile, 0.65 CFM from the West Hide Pile
and nondetectable from the remainder of the site. However, the 0.65
CFM from the West Hide Pile only averaged 55 ppm H,S
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3.1 O0Odor Control Remedial Technologies

A detailed literature search and review of similar past experience was
conducted to identify generic remedial approaches for odor control. In any
feasible gas control remedial action, it was assumed that regrading to a 3:l
slope, capping, covering, and establishing vegetation would be necessary.
This assumption is based on the mutual reduction of‘both rainfall infiltration
and odor release. Generic approaches which are of potential value for
remediation of the odor problem at the Woburn site include:

3.1.1 Gas Collection

~ Active gas collection
- Passive gas collection
- Pipe vents

- Trench vents

3.1.2 Gas Control

- Tall stack dispersion
- Gas barriers

3.1.3 Gas Treatment Systems

- TIon exchange

- Vapor phase adsorption
- Chemical oxidation

- Thermal oxidation

- Stabilization
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3.2 Identification of Woburn Site Specific
Remedial Action Alternatives

Based upon the currently available technologies, an extensive list of
site specific remedial alternatives were developed for gas collection, control
and treatment.

The alternatives presented in this section will be screened in
Section 3.3 to evaluate their potential mitigation of negative air impacts at
the Woburn site.

3.2.1 Gas Collection

Construct a passive gas collection system
Construct an active gas collection system

3.2.2 Gas Control
- 1Installation of a tall stack
- Construction of a cap system consisting of either an impermeable
membrane liner, clays, soil admixtures, asphalts, or urea-formal-

dehyde materials

3.2.3 Gas Treatment

Vapor Phase Adsorption

- Carbon adsorption treatment system
~ Ion exchange resin treatment system

- Thermal Oxidation
- Installation of flare or afterburner
- Stabilization
- A pH adjustment using sodium bicarbonate or lime to expedite
the transition of the East hide pile from an active to passive
emission source

- Chemical Oxidation

- Addition of hydrogen peroxide or ozone to reduce odor emission
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3.3 Screening Methodology

Based on the specific alternatives developed, two stages of screening are
conducted. First, alternatives which are not feasible are omitted from
further consideration. Those alternatives omitted and the associated omission
rationale are shown below:

AIR EMISSIONS METHODS OMITTED
FROM FURTHER CONSIDERATION

Remedial Methad Omission Rationale

Gas Control

1. Urea-Formaldehyde barriers Feasibility and Reliability: Effec-
' tive permeability of foam can be
unreliable due to frequently encountered
installation problems,

2. Tall Stack Dispersion Feasibility and Reliability: Under
current policy, tall stack dispersion
is not acceptable to Massachusetts
DEQE for odor control.

Gas Treatment

1. chemical Oxidation Environmental Effectiveness: Chemical
oxidation using ozone or hydrogen per-
oxide has potential to generate haz-
ardous waste.

2. Ion Exchange Feasibility and Reliability: Net as
reliable as more commonly used carbon
adsorption.

3. Excavate and Remove East Cost, Negative Environmental Impact

Hide Pile Potential: Cost would be an order of

magnitude greater than other feasible
alternatives. In addition, tremendous
cdor generation would result from

unearthing decomposing waste material.

4. Stabilization Environmental Effectiveness: Stabi-
lization using lime or sodium
biocarbonate has not been proven
effective for reducing emission rates
in landfills.
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In the second screening stage, the retained alternatives described below

are evaluated in more detail:

AIR EMISSION METHODS RETAINED FOR FURTHER EVALUATION

Remedial Method

Gas Collection

1. Pipe Vents, Trench Vents and
gas collection systems

Gas Control
1. Gas Barriers consisting of synthe-

tic liner, clay, soil admixture
or asphalt

Gas Treatment

1. Carbon Adsorption

2. Thermal Oxidation

Retention Rationale

Environmental Effectiveness: Pipe

vents, trench vents and gas collection
systems have been proven as an effective
means of collecting gaseous emissions in

a sediment/soil environment for subsequent
treatment and discharge.

Environmental Effectiveness, Feasibility
and Reliability: Installation of liners
or covers to function as gas barriers
has been proven as an effective strate-
gy to limit gas emissicn from soil and
waste deposit environments.

Environmental Effectiveness: Carbon
adsorption will remove odor causing
components present in the gaseous
emissions

Environmental Effectiveness: Thermal
oxidation will remove cdor causing
components present in the the emissions.

Description of Retained Remedial Alternatives

3.3.1 Gas _Collection - Currently,

the East Hide Pile behaves similar to

a poorly designed passive gas release system. As the barometric pressure

drops below internal pressure, gaseous release to the atmosphere results. The

release occurs randomly through the most permeable portions of the pile and
through fissures resulting from unstable sideslopes. Therefore, design
strategies should address mitigating gas release and reducing gas production.
Cover requirements and collection systems should be tailored to achieve these

objectives. A useful design strategy to meet these requirements is to collect
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gases to a centralized location via a gas collection medium where treatment
alternatives such as thermal oxidation or carbon adsorption can be employed.
The surface immediately above the collecton medium is usually capped with clay
and/or a synthetic membrane to prevent upward migration of gas and rainwater
infiltration.

To remedy the HZS/combustible gas generation problem at the Woburn site,
pipe venting is another feasible means of gas collection. Pipe vents consist
of vertical or lateral perforated pipes that extend from the material to be
vented to treatment systems such as carbon adsorption er thermal oxidation.
The pipe is usually about 4 to 8 inches in diameter, and is surrounded by a
gas collection medium consisting of coarse pea gravel.

Trench venting utilizes an excavated ditch filled with crushed rock or
pea gravel to convey the gaseous emissions to a centralized vent. Trench
vents are not used for active collection systems.

Gas collection systems that will be evaluated can be categorized as
either passive or active. A passive gas collection system utilizes the avail-
able pressure differential to effect gas release. As such, the gases are
vented only intermittently, as is currently occurring at the East Hide Pile.
An active system involves fan induced ventilation to extract the gases from
the pile and therefore has greater flexibility to meet varicus gas generation
rates.

3.3.2 Gas Control - Gas barriers such as synthetic membranes, clay
layers, soil admixtures or asphalt are used in conjunctien with a collection
or venting system to convey gaseous emissions to a treatment system. When
designing barriers, a chief consideration is rupture failure due to internal
pressure buildup. Barriers utilizing clay, soil admixtures or asphalt do not
contain emissions as well as synthetic membranes, therefore, critical pressure
build up is not as likely to occur.

3.3.3 Gas Treatment - Several basic types of gas treatment are feasible

including adsorption by carbon and thermal oxidation which will reduce
emission odors below the detection level. The effectiveness of carbon adsorp-
tion is dependent upon the polarity of the compounds to be removed, for
example, nonpolar organics such as benzene adsorb well. Carbon may also act

as a catalyst to oxidize hydrogen sulfide gas. The efficiency of adsorption
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of hydrogen sulfide can be increased by impregnating the carbon with metal
oxides.

A Calgon metal impregnated activated carbon, specially formulated for st
and mercaptan adsorption in oxygen free atmospheres, (Type FCA), could be used
to adsorb emissions from a passive gas vent. However, the low emission rate
would not ensure equal distribution through the carbon, increasing the likeli-
hood of early odor breakthrough. Therefore, a passive venting system is
unsuitable for carbon adsorption.

Another type of Calgon carbon specially treated for H,5 and mercaptan

adsorption in the presence of oxygen, (Type IVP), could be usjd with an active
venting system. Introduction of air would ensure goed distribution through
the carbon bed thereby prolonging the useful life of the system, reducing
methane concentrations below the 5-15 percent explosive range, and providing
the oxygen atmosphere required for IVP adsorption.

For the gaseous compounds emitted at the Woburn site, thermal oxidation
also is a feasible treatment technique due to the combustible nature of
methane, a principal component of the gases released from the East Hide Pile.
Thermal oxidation systems include flares and incinerators. A flare is basi-
cally an ignition chamber in which an ignitable gas is allewed to combust in a
controlled environment. Flaring could use methane as fuel which would reduce
or eliminate fuel consumption. Gases below flammability limits, or that are
not considered combustible, can be incinerated using a fuel mixture to achieve
the required combustible content. Incinerators for gases and vapors burn fuel
to maintain a temperature of up to 1,600 degrees F.

The estimated East Hide Pile emission of 2 ACFM containing 50 percent
methane is too small for a normal flare. The John Zink Company would provids
a self contained small incinerator, 0-10 ACFM capacity, with auxiliary fuel
backup to maintain a combustion temperature of 1,400-1,600 degrees F. The
incinerator would burn about 1.5 gph of liquid propane to maintain an exit
temperature of 1,400-1,600 degrees F at a 2 ACFM emission rate. The consump-
tion rate for propane is inversely proportional to the emission rate.

The incinerator would consist of a small brick lined combustion chamber
with an automatic ignition, temperature control and flame safety feature. A
3,000 to 5,000 gallon liquid propane tank would supply fuel for a pilot and
auxiliary fuel.
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it was assumed that the 2 ACFM East Hide File emission contained 2 per-

cent HZS' The 1,400-1,600 degrees F combustion temperature would convert the

HZS to 0.4 lb/hour 502. The worst case SO2 ground level concentration was
calculated for a 30 foot stack with EPA guideline air model PTPLU. The
max imum SO2 concentration would be 8 ppb at a distance of 425 feet for
stability class 4 at a wind speed of 1.5 feet/second (1.0 mile/hour). This
compares to the Massachusetts primary ambient air standard of 30 ppb annual

arithmetic mean, or a maximum 24 hour standard of 140 ppb.
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3.4 Detailed Analysis of Odor Control Remedial Actions

Specification of Technologieg Used

The technologies listed below were combined together to form three
remedial action alternatives which are evaluated in the functional analyses.

Gas Emission Collection

- Pipe vents
- Trench vents
- Gas collection systems (active or passive)

Gas Emission Control

- Gas barriers

Gas Emission Treatment

- Carbon adsorption

- Thermal oxidation
2 listing and discussion of the component parts for each of the three alterna-
tives is presented below:

Alternative I (See Figure 3-2)

- Dewatering

Modify slopes with new fill

Install synthetic membrane liner cap

Cover with topsoil and establish vegetation

Alternative II (See Figure 3-3)

- Dewatering

- Modify slopes with new fill

- Install gas collection system piping

- Install synthetic membrane liner cap

- Cover with topseil and establish vegetation

- Blower system

- Carbon adsorption unit (Type IVP) after blower
- 12 foot stack

Alternative III (See Figure 3-4)

- Dewatering

- Modify slopes with new fill

- Install gas collection system piping

-~ Install synthetic membrane liner system

- Cover with topsoil and establish vegetation
-~ Blower system
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-~ Thermal oxidation unit after blower
- 3,000 gallon propane storage tank
- 30 foot stack
Alternatives II and III employ identical layers and controllers
collect and monitor gas emissjons as illustrated on Figures 3-5 and 3-6.
this system of layers, new fill is used to modify the existing slopes
necessary. This fill allows emissions to migrate into the 12 inch layer

pea gravel where they are drawn intoc the exhaust blower via a network

to
In
as
of
of

perforated PVC piping. A 20 mil PVC liner prevents any futrther upward migra-

tion of the emissions and a & inch layer of sand further protects and secures

the liner. Topsoil cover to a depth of 12 inches allows adequate root growth

for a vegetative cover which reduces infiltration of rainwater.
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The process used to determine cover regquirements for gas contrel and
collection are presented below.
3.4.1 Gas Collection

Whether passive or active collection systems are selected for design, the
logistics for the determination of cover requirements are the same. The
primary design criteria for the cover are to: 1) minimize rainwater infiltra-
tion which affects sporadic gas discharge from soil void space displacement
and which provides a moisture source to encourage gas production, and 2) mini-
mize the gaseous release through highly impermeable cover material and direct
the gas through a more permeable collection medium to a single outlet.

3.4.2 Gas Control

Minimizing rain water infiltration is a sound management strategy since a
moisture source encourages anaerobic decomposition. Based upon previous
experience and RCRA approved clay capping standards for leachate migration,
clay caps with permeabilities of 1 x 10_7 cm/sec have been found to effec-
tively reduce this rainwater infiltration. As such, gas generation will
likely decrease over time if capping of the East Hide Pile is employed.

Gaseous release from a waste deposit is dependent on several factors,
including the length of soil through which the gas must migrate, the permea-
bility of this soil, and the available pressure differential, which acts as a
driving force for gas movement. Gaseous release, therefore, can be described
in accordance with the modified Darcy Flow equation:

-k 2

Q = L

Where:

2l

501l permeability (cg/sec.)
density of gas {g/cm™) 2
acceleration of grEvity {cm/sec.™)
effective area (cm™)

length of fluid migration {(cm)
pressure diffential (g/cm-sec.”)

%L“WQ"UF‘
A onnn

Thus, for a given set of soil conditions and a known gas, the
equation may be reduced to:

Q = K 2P

Where:

=
1l

soll specific permeability coefficient
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Although comparison of IH_ values for different soils does not immediately
indicate absclute values for flow rates, it does indicate relative permeabili-
ties for different soil characteristics and geometries. In this manner, the
relative resistance of current and projected waste deposit configurations and
cover alternatives can be compared.

Based upon s0il permeabilities measured at the bore hole locations and
utilizing hydrogen sulfide as an indicator gas, the so0il permeability
coefficients for 24 inches of existing soil identified in the Phase II study
are compared below to those representative of 24 inches of clay and a 20 mil
FVC liner. Hydrogen sulfide was selected as an indicator gas since its low
molecular weight makes it more amenable to diffusion and since it was found in
the highest concentrations of all gases in bore hele samples.

Permeability Coefficient

24-Inch Clay 0.17
20 mil FVC Liner 0.002
24-Inch Existing Soil 660

It is evident from the values above that the installation of a synthetic
liner would significantly reduce the release of hydrogen sulfide through the
cover soil. This is a result of the permeability of a synthetic liner being

1 cm/sec compared to 1 x 10-7 cm/sec for clay. Other

reported as 1 x 10
gases exhibit similar trends and eguivalent relative permeabilities between
cap types (as long as the particular gas emitted does not cause any unusual
structural problems for the soil and is compatible with the synthetic membrane
in question).

3.4.3 Gas Treatment

Carbon Adsorption - The carbon adsorption treatment in Alternative II

would be added onto the discharge from the blower and utilize two Type IVP
carbon beds in series. Each carbon bed would be contained in a 316 stainless
steel tank, 8 feet in diameter and 6 feet high. Access to each 6,000 pound
capacity carbon bed is provided by manholes located on the top and side of the
tank. A reinforced concrete foundation would be designed to adequately
support the treatment facility and a reinforced concrete dike would protect

against spillage of caustic solution during carbon regeneration operations.
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Inflow from the blower passes through a 6 inch diameter header system con-
trolled with butterfly valves.

Thermal Oxidation - The thermal oxidation treatment in Alternative III

would require a 3,000 gallon carbon steel propane storage tank. Adequate
reinforced concrete support for the tank would be designed, including the slab
and footings. Regulators and controls would monitor the gas temperature
exiting the combustion chamber, and control the propane addition to maintain

steady temperature.

Functional Analysis of East Hide Pile Alternatives

Table 3-1 indicates that the three highest ranking alternatives for
remedial action at the East Hide Pile are:

- (Alternative I) Modify slopes with new fill, install synthetic
membrane liner cap, cover with topsoil and establish vegetation

- (Alternative II} Modify slopes with new fill, install gas collection
system piping, install synthetic membrane liner cap, cover with
topscil and establish vegetation, blower system, carbon adsorption
unit after blower, and 12 foot stack

-~ (Alternative III) Modify slopes with new fill, install gas collec-
tion system piping, install synthetic membrane liner cap, cover with
topscil and establish vegetation, blower system, thermal oxidation
unit after blower, 30 foot stack and propane storage tank.
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Evaluation Criteria

TABLE 3-1

FUNCTIONAL ANALYSIS MATRIX -- FUNCTIONAL AREA: EAST HIDE PILE

1. Reliability

2. Constructibility

3. Implementation
Time Frame

4. Environmental
Effectiveness

Total

Notes:

Weighting Alternative 1 Altermative II hlternative IIT
Factor Rating Comment Rating Comment Rating Comment
1.1 2 Pressure buildup may 4 Carbons beds will re- 4 Thermal oxidation
: jeopardize cap guire regular main- requires inspection
tenance to assure and maintenance to
reliability assure reliability
0.6 5 Common civil engineer- 3 Treatment unit 3 Treatment unit con-
ing methods reduces construct- nection to gas col-
ibility lection piping reduces
constructibility
g.5 5 Easiest to install 4 Installation of gas 4 Installation of gas
due to minimal collection system and collection system and
earthwork and lack synthetic liner may synthetic liner may
of collection pipes involve slight delay involve slight delay
2.0 1 Hydrogen sulfide gas 4 Will treat emissions 4 Will treat emissions
' may escape via ground and assure negligible and assure negligible
water or fisgures internal pressure interal pressure
buildup buildup
9.7 16.2 16.2

Ratings range from 1 {poor) to 5 {excellent).

Alternative 1 -
Alternative II -

Alternative IIY -

Modify slope with new fill, install synthetic membrane liner cap, cover with topsoil, and establish vegetation

Modify slope with new £ill, install gas collection system piping, install synthetic membrane liner cap,

cover with topscil, establish vegetation, carbon adsorption unit and 1Z-foot stack

Hodify slope with new fill, install gas collection system piping, install synthetic membrane liner cap,
cover with topsoil, establish vegetation, thermal oxidation unit and 30-foot stack, propane storage.



Evaluation of Engineering Implement-
ability and Constructibility

Alternatives II and III exhibit approximately equivalent implementability

and constructibility. The construction and implementation sequence for either

of these

alternatives includes the following steps:

Modify the East hide pile geometry with new fill to establish a
maximum slope of three on one.

Cover the pile with 12 inches of pea gravel as a gas collection
medium.

Place 6-inch PVC pipe within this medium for gas withdrawal.
Cap the collection medium with a 20 mil synthetic membrane
Cover with 6 inches of sand

Cover the cap with 18 inches of s0il/fill {to assure grass roots do
not penetrate liner) and revegetate with grass.

Attach a header and blower to the gas collection piping

Alternative I was judged to be much more constructible and implementable

than Alternatives II or III due to the lack of collection piping and minimal

earthwork required.

Evaluation of Reliability
and Environmental Effectiveness

The following similarities in construction of Alternatives II and III

justifies the close ranking of reliability and environmental effectivenss in

the functional analyses:

The pea gravel used in Alternatives II and II provides a permeable
layer within which generated gas may collect and be withdrawn
through the collection piping.

The synthetic liner cap used in Alternatives II and III prevents
rainwater infiltration, which is a cause of: 1) gas release by soil
void volume displacement; and 2) gas production by providing a
source of moisture.

The synthetic liner cap controls nonperiodic gas releases resulting

from barometric pressure variations and allows the gases to be
vented more effectively.
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- The active gas collection system used in Alternatives II and III
provides a constant gas removal mechanism and eliminates peak
discharges.

Reliability and environmental effectiveness of Alternative I was ranked
much lower than Alternatives II or III. The synthetic membrane cap may be
jeopardized since internal pressure is likely to build up without any pressure
release. Assuming however that the internal pressure does not become
critical, it is possible that gaseous emissions could still escape through
fissures or wvia ground water. Hence, the reliability and envirconmental

effectiveness are questicnable for Alternative I.
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3.5 Cost Effective Ranking for Odor
Control Alternatives

Table 3-2 summarizes the functional analysis values, capital costs, O&M
costs and implementation costs for the selected alternatives for the East Hide
Pile. The attached appendix contains tables which summarize the costs
associated with the implementation of individual alternatives. Since slope
stabilization is recommended, it also is recommended that the wetlands area
between the East and West Hide Piles be drained to facilitate construction and
stabilize side slopes. Therefore, installation of the 60-inch polypropylene
culvert is reguired to divert runcff from the area between the hide piles.
Additionally, it is recommended that following draining, the wetlands be
covered and graded with clean fill to promote drainage, stabilize sidelopes
and eliminate water infiltration to the East Hide Pile. This action enhances
surface water runcff which facilitates a limitation of hide/water contact.

The recommended cost-sffective ranking for the East Hide Pile is summar-
ized below.

1. Modify slope with new fill, install gas collection system piping,
install synthetic membrane liner cap, cover with topscil and estab-
lish vegetation, blower and gas treatment system. Selection cof the
treatment system, either the carbon adsorption unit (Alternative II)
or thermal oxidation unit (Alternative III) will be made following
field tests.

2. Modify slope with new f£ill, install synthetic membrane liner cap,
cover with topsoil and revegetate (Alternative I).

It was demonstrated in the Phase II report that the primary environmental
concern with respect teo the East Hide Pile is the release of codor-causing
compounds. As such, remedial action alternatives were developed and design
considerations were discussed in Section 3.4 that addressed methods of miti-
gating gas release and abating odor problems.

Alternative I, which does not include a gas collection system, is not

considered cost effective since:
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TABLE 3-2

COST COMPARISON OF SELECTED ALTERNATIVES FROM
EAST HIDE PILE FUNCTIONAL ANALYSIS RESULTS

Remedial Capital O&M

Alternative/Description Cost Cost

I.

II.

IiI.

Total
Implementation Cost

Recommended
Ranking

Ranking Rationale

Modify slopes with new $1.86 H(l) SO(Z)
fill, install synthetic

membrane liner cap,

cover with top soil

and establish vegetation

51.86 M

Modify slopes with new 52.36 H $0.30 M(3) $2.66 M

fill, install gas col-
lection system piping,
install synthetic membrane
liner cap, cover with
topsoil and establish
vegetation, blower system,
carbon adsorption unit,

12 foot stack

Modify slopes with new $2.50 M $50.50
fill, install gas
collection system
piping, install
synthetic membrane
liner cap, cover

with topsoil and
establish vegetation,
blower system,

thermal oxidation unit,
3,000 gallon propane
storage tank, 20 foot
stack

w3 s3.00 M

2

1. Cost includes air monitoring. See Figure 3-7 for air monitoring flowchart.
2. 08 costs for Alternative I are considered zero because these costs are absorbed

in the overall site monitoring.

3. O&M costs for Alternatives II and III are based on a 15-year life.

Questionable reliabil-
ity and environmental
effectiveness

To be evaluated during
pilot testing

To be evaluated during
pilot testing
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EAST HIDE PILE EMISSION MONITORING FLOWCHART

Cover East Hide Pile, cap with 20 mil PVC and install gas
collection system. Start gas collection system and

measure Ib/day of TRS emitted at week 1 and 3.

TRS emission less than X Ib/day

No Yes

-

Measure TRS emissions at week 5 and 7 Install carbon adsorption system

Y Yes

TRS emission less than X Ib/day

No

Install thermal oxidation system . TRS equals H,S, mercaptans,

sulfides, and disulfides. .

L-£ JHNDIA



- Treatment facilities are not provided in this alternative vyet
capital costs are not significantly different from Alternatives II
or I1I, both of which provide gaseocus treatment facilities.

- Generated gases can still migrate laterally through rock fissures or
adjacent soils.

- Generated gases could become increasingly saturated in ground water
under pressure induced by the impermeable barrier, and be released
downgradient in the aguifer.

- Generated gases could build up internal pressure if not vented and
ultimately threaten the integrity of the barrier.

Odor Control Recommended Alternative

East Hide Pile - The East Hide Pile requires meodification of the slopes

with new fill; installation of a gas collection and venting system, synthetic
membrane liner cap, soil cover and revegetation. Ccllected gas treatment
systems such as carbon adscrption or thermal oxidation will be evaluated
during pilot scale testing. Figure 3-8 provides an architectural rendering of

the installed carbon adsorption treatment atop the East Hide Pile.
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4.0 Contaminated Soils Remedial Program

Introduction

Nearly a century of chemical manufacturing and commercial activities have
distributed metals in varying concentraticns in the soil at Industriplex 128.
The purpose of this section is to develecp remedial measures to effectively
mitigate possible hazards associated with contaminated soils.

As stated earlier, contaminated soils cover a majority of the site and
vary in depth below grade. Major areas can be identified where more than one
of the six metals investigated in Phase I and I1 sampling were measured at
concentrations exceeding 1000 ppm. However, the endangerment assessment
identified arsenic, chromium and lead as being the chief contaminated soil
concerns. In addition, assessment of endangerment from wind blown off-site
contamination also appears minimal. Accordingly, the major hazard to the
general public is direct contact with surficial contaminants, principally
arsenic, chromium and lead.

From a public health standpoint, the ten areas on the Woburn site that
provide the most immediate potential hazard are:

&. East Hide Pile

B. West Hide Pile

C. East-Central Hide Pile

South Hide Pile

. Arsenic pit and adjacent area

. Chromium lagoons

Wedge Areas

PX Engineering, adjacent roadway and drainage ditch
. Janpet Association

. Stafford Engineering

L I o e B B s )

The six heavy metals identified in the Phase II sampling include: arse-
nic, chromium, copper, mercury, lead, and zinc, which were selected from the
Phase I sampling for further determination of their distribution on-site.
Metal concentrations in the soil were measured with depth at 483 bore hole
locations, (57 in Phase I and 426 in Phase II) and in ground water at on-site
and cff-site monitoring wells. Organic soil contamination was also investi-
gated as part of the Phase I and Phase II site investigations. No organic
waste deposits or sources of ground water contamination were found although a
few isolated areas of organit contamination in the 1low ppm range were
identified.
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There is no significant ground water contamination resulting from seoil-
borne prierity pollutant organic compounds or heavy metals. No sources of
organic contamination were found in the soil and metals such as lead, arsenic,
and chromium were not found to migrate from the soils to ground water in
significant amounts.

Direct contact with surficial contaminated soils is a justifiable concern
at the Woburn site, based upon the measured concentrations of arsenic, chro-
mium, and lead. These metals are distributed in elevated concentrations over
a large portion of the site. The distribution of each of the six identified
metals is addressed in the following discussions.

Arsenic

Surficial concentrations of arsenic are illustrated on Plate 1 found in
the attached appendix. On the Woburn site, basic areas where arsenic are
found at concentrations greater than 100 ppm include:

- The arsenic pit and adjacent area
- Chromium Lagoons

The arsenic pit and adjacent area is highly eroded and no vegetation is
evident, suggesting that arsenic and other metal concentrations may be phyto-
toxic. The chromium lagoon area has some vegetation established, although
bare spots exist in these areas also.

Chromium

Surficial chromium concentrations are illustrated on Plate 2 found in the
attached appendix. The major chromium deposits on the Woburn site are located
in the chromium lagoon in the southern portion of the site.

Lead

Surficial lead concentrations are illustrated on Plate 3 found in the
attached appendix. As in the case with copper, concentrations of lead greater
than 100 ppm are scattered throughout the site. The highest concentrations
appear to be located in the southern portion of the site both east and west of
the Boston-Maine railroad.

Copper

Surficial copper concentrations are illustrated on Plate 4 found in the
attached appendix. 1In general, copper is scattered throughout the site in
concentrations greater than 100 ppm. Some of the higher concentrations are

found at the locations associated with high arsenic and lead concentrations.
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Mercury
Surficial mercury concentrations are illustrated on Plate 5 found in the

attached appendix. Measured concentrations rarely exceeded 10 ppm, although
one isolated sample exhibits a concentration of 200 ppm.

Zinc

Surficial zinc concentrations are illustrated on Plate 6 found in the
attached appendix. In general, elevated concentrations above 100 ppm are
prevalent throughout the site.

Summary of Existing Information

Since sporadic elevated concentrations of lead and arsenic in downgradi-
ent wells are not necessarily attributable to the Woburn site, and since
wind-blown contamination does not appear to be a problem based upon samples
collected during bore hole and test pit digging (see Endangerment Assessment),
direct contact with metals is the major hazard attributable to contaminated
soils. Therefore, remedial measures such as covering and revegetating will be
implemented, to eliminate hazards due to surface contact, at the following
locations.

- The West, East-Central and South Hide Piles

- The arsenic/phytotoxic area located south of the East and West Hide
Piles

- The chromium lagoon area located west of the currently developed
areas and east of the Boston-Maine Railroad

- The wedge area between New Boston Road and the Boston-Maine Railroad
tracks '

- A rectangular area owned by PX Engineering near the Boston-Maine
Railroad on the northwest portion of the site, bordering the west
side of New Boston Street

- The parcel in the central portion of the site owned by the Janpet
and Stafford Associations

The East Hide Pile is not included for contaminated soil remedial action
because the recommended gas control cover will eliminate the potential for
direct contact.
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4.1 Contaminated Soils Remedial Technclogies

To develop appropriate technologies, a detailed literature search was
conducted and past experience reviewed to identify generic approaches used to
remediate contaminated soils. These approaches included:

4.1.1 Infiltration Control

- Grading and revegetation
- Grading/surface seals

- (Clay liner

- Synthetic liner

~ Asphalt cover

4.1.2 Removal/Consolidation Technoloqy

- E=xcavation and off-site disposal

- Excavation and consolidation on-site

- Excavation and land farming

- Excavation, encapsulation, and reburial

- Construction of RCRA Permitted Hazardous Waste Facility

4.1.3 Soil/Sediment Treatment

- Incineration

- Wet air oxidation

- Solidification

- Solution mining

- Neutralization/detoxification
- Microbial degradation

4.1.4 Access/Development Limitation

- Fencihg
- Deed restrictions

- Six inch cover and vegetation over heavy metal contaminated
areas
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4.2 Identification of Woburn Site Specific
Remedial Action Alternatives

The Phases I and II Site Investigations identified ten areas of potential

concern with respect to contaminated soils. These included:

East Hide Pile

West Hide Pile

East-Central Hide Pile

South Hide Pile

Janpet Engineering

Arsenic Pit and adjacent areas
Chromium Lagoons

Wedge Area

PX Engineering Area

Stafford Engineering

Remedial technologies such as infiltration control, removal/consolida-

tion, soil/sediment treatment and access/development limitations were applied

to these potentially contaminated areas, collectively.

Note:

Infiltration Contro

LD

Regrade and revegetate contaminated materials to promote site drain-
age.

Regrade and cap contaminated areas with clay material.
Regrade and cap contaminated areas with a synthetic liner.

Regrade and cap contaminated areas with an asphalt cover.

Removal/Consoclidation

Excavate contaminated areas to depth of water table with off-site
disposal.

Excavate contaminated areas to depth 6 inches below wvisual detec-
tion, with off-site disposal.

Excavate contaminated areas to depth 6 inches below visual detec-
tion, consolidate between East and East Central Hide Piles, and cap.

Infiltration control alternatives will be evaluated independently
and in combination for West, East, East-Central, South Hide Piles,
Janpet Area, Phytotoxic Deposits, Chromium Lagoons, Arsenic Pit,
Wedge Area and PX Engineering Area to ensure selection of effective
remedial methods for the Woburn site.
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- Excavate contaminated areas to depth 6 inches below visual detec-
tion, consolidate around East-Central Hide Pile, and cap.

- Excavate contaminated areas to depth 6 inches below visual detec-
tion, consolidate between East and East-Central Hide Piles, and cap.

-~ Excavate contaminated areas, construct RCRA-permitted hazardous
waste facility, consolidate waste, «cap according to RCRA
regulations.

- Excavate and land farm contaminated areas.

Excavate contaminated areas, encapsulate, and rebury on-site.

Soil/Sediment Treatment

- Incinerate excavated contaminated areas and dispose residue on- or
off-site.

- Wet air oxidation of excavated contaminated areas and dispose
residue on- or off-site.

- Cement-based solidification of contaminated areas.

- Lime-based solidification of contaminated areas.

- Thermoplastic-based solidification of contaminated areas.

- Organic polymer-based solidification of contaminated areas.
- Glassification-based solidification of contaminated areas.
- Apply solution mining technelogy to contaminated areas.

- Applﬁ neutralization/detoxification technolegy to contaminated
areas.

- Seed contaminated areas with micro-organisms to achieve degradation
and stabilization.

Access/Development Limitations

- Surround site with chain link/barbed wire fence.

- Surround contaminated areas with chain link/barbed wire fence.
- Establish deed restrictions for contaminated area.

~ Provide 6 inches of topsoil where necessary and vegetate.
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4.3 Screening Methodology

Based upon the specific altermatives developed, two stages of screening
were conducted. First, alternatives which are not feasible are omitted from
further censideration. Those alternatives and the associated omission
rationale are shown below:

WASTE DEPOSIT AND CONTAMINATED SOIL/SEDIMENT CONTROL
REMEDIAL METHODS OMITTED FROM FURTHER CONSIDERATION

Remedial Method Omission Rationale

Soil/Sediment Treatment

1. Stabilization/seclidification/ Cost, Environmental Effectiveness,
reburial : Negative Envirconmental Impact Potential,

Feasibility and Reliability: Cost of
encapsulation/reburial of any or all of
the wastes on-site is an order of
magnitude greater than burial alone.
Wastes must underge thorough analytical
characterization and pilot stabiliz-
ation testing to ensure compatibility
with a specific waste. The hetero-
geneous nature of the hide piles renders
this technique infeasible.

2. Encapsulation/reburial Feasibility and Reliability: The
encapsulation process has yet to be
applied on a large commercial scale
under actual field conditions.

3. Incineration/residue Feagibility and Reliability:
reburiali Incineration is infeasible for
‘ heavy metal removal.

4. Wet air oxidation/residue Same rationale as No. 3 above.
reburial
5. Land farming Feasibility and Reliability:

Landfarming infeasibile for heavy
metals removal.

6. In situ microbial degradation Same rationale as No. 5 above.
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WASTE DEPOSIT AND CONTAMINATED SOIL/SEDIMENT CONTROL
REMEDIAL METHODS OMITTED FROM FURTHER CONSIDERATION

{Continued)
Remedial Method Omission Raticnale
7. In situ solution mining Feasibility and Reliability: Requires

homogeneous waste that is mobile and
that can be entrained in a solvent
phase, contaminants in the soils have
proven immobile over time and hide
piles present a very heterogeneous

environment.
8. In situ neutralization/ Feasibility and Reliability, Negative
detoxification . Environmental Impact Potential:

Heterogeneous nature of wastes result
in the potential for poor contact with
neutralization medium. ToxXic by-
products could be generated as a result
of the heterogeneous mixture of

wastes and presence of heavy metals.
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In the second screening stage, the retained alternatives described below
are evaluated in more detail:

WASTE DEPOSIT AND CONTAMINATED SOIL/SEDIMENT
CONTROL REMEDIAL METHODS RETAINED FOR FURTHER EVALUATION

Remedial Method Retention Rationale

1. Regrade and clay cap Environmental Effectiveness: Capping
the waste deposits and contaminated
soils/sediments achieves the remedial
objectives of preventing surface con-

tact.
2. Regrade and cap with Same as above.
synthetic liner :
3. Fencing and deed restrictions Cost: The possibility of immediate

land development and the short-term
prevention of human access.

4. Excavation and construction Environmental Effectiveness:
of RCRA-permitted hazardous Reburial of excavated waste and/or con-
waste facility taminated soil in a secure landfill-type

environment has been an acceptable
means of disposal.

5. Relocation/consolidation of Environmental Effectiveness and Cost:
excavated material Utilization of wastes and contaminated
solls as intermediate fill for regrading
reduces costs of grading/cover/capping
alternatives. It also increases the
implementability of the cover/capping
alternatives.

6. No acticn Cost: The possibility of immediate
land development and the establishment
of cover over some contaminated areas
protects long-term environmental

degradation.
7. Regrade, cover with & inch Environmental Effectivenss:
soil, vegetate and deed Implementation would provide protection
restrictions against surficial contact, promote

runcff and reduce infiltration and
net limit future development

Description of Retained Remedial Alternatives

Excavation - Contaminated soil and waste deposits on the Woburn site are

amenable to removal by mechanical excavation. The waste deposits are
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surficial, generally, extending from 0 to 10 feet in depth. Therefore,
excavation by backhoe or front-end loader is appropriate.

Based on past on-site excavation experience, contaminated areas can be
identified by visual means. This is based on abrupt changes noted in soil
color between clean areas corresponding to approximately 100 ppm levels, and
those areas exhibiting higher metal concentrations. An additional cut of six
inches shall be sufficient to reasonably assure that most, if not all, of the
contaminated soil is removed. The chief advantage of visual identification
versus repeated sampling and analysis is quicker implementation.

Any excavation in and around the Janpet Associates property must be
implemented with care due to the existence of abandoned sewer lines. The
known locations of abandoned sewer lines is shown on Figure 4-1. Some
environmental risks are involved with excavation. Disturbing cover material
on the hide piles will result in release of odors. Therefore, extensive
monitoring will be required during excavation in and around these areas. Dis-
turbing waste deposits in contact with ground water may result in bulk con-
taminant release to the aquifer. However, should contaminants be released,
they can be adsorbed in the soil or recovered by downgradient pumping.

Consolidation - Two on-site consolidation alternatives were considered

for contaminated soils; however, only one alternative has encugh capacity to
store 459,000 cubic yards. The feasible alternative would consolidate between
the East and East-Central hide piles as shown on Figure 4-2. This option
could provide storage for approximately 675,000 cubic yards based on the
assumption that the profiles are correct, for the entire width, throughout the
indicated coordinates.

Disposal of Excavated Material - Excavated material from the Woburn site

can be disposed of in the following manners:

- On-site consolidation

- On or off-site in a RCRA-approved landfill
- On-site in a designated area

- On-site "in situ"

A RCRA landfill on or off-site could be used to dispose of wastes in a
secure ultimate facility. Once relocated, the contaminated waste would be
graded to a maximum one vertical on three horizontal slope with a bulldozer or
road grader. The relocated wastes can be covered and/or capped as outlined in

the following section.
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surface Treatment and Capping - The objective of surface treatment and

capping is to prevent surface contact and reduce infiltration. Capping also
can be employed to mitigate and redirect gas release from the animal hide
deposits releasing gases. This is accomplished by placing a relatively
impermeable clay liner or synthetic membrane above the deposit. For example,
a b6-inch clay cap can reduce the permeability of a typical soil deposit at the
Woburn site from 1 x 10-2 cmf/sec to 1 x 1{)_7 cm/sec. A 20 mil synthetic liner

11 cm/sec. Suitable cover material

can reduce permeability further to 1 x 10~
such as topsoil or loam would then be placed on top of the cap to provide a
medium through which rainfall can be transpecrted away from the protected waste
deposit, and provides a base on which to establish vegetation. Because of the
reduced permeability of the capped areas, asphalt channels or gravel swales
are often installed around a capped site tc route the runcff to an appropriate
drainage system, and to prevent flcooding. A typical surface capping cross-
section is illustrated on Figure 4-3.

The waste area can be regraded or modified with relatively permeable fill
to one vertical on three horizontal slopes with a bulldozer or road grader
prior teo capping. If gas production is a concern, as in the instance of the
East Hide Pile, the permeable fill layer between the waste deposit and the
impermeable cap provides a volume in which the gas may collect prior to vent-
ing.

The impermeable cap or liner would be installed on top of the permeable
fill. 1If clay.is used, either local clay would be purchased or, as seems more
likely, Wyoming bentonite clay would be mixed with native soils to produce a
barrier with an effective permeability of 10-7 cm/sec. In order to avoid
confusion in future discussions, "clay" will be understood to mean either of
the two possible capping materials. Blending of the native soil/bentonite
clay mixture is accomplished with an agricultural disk or rototiller, and
compaction is achieved with a wobble wheel or steel drum roller. If an
impervious liner is used, it would be placed below clean fill or sand.

Topsoil or loam is placed over the impermeable cap to support vegetation.
These layers vary between 6 and 12 inches. The major benefits of revegetation
are the reduction in surficial erosion by wind and water and infiltration

control by means of vegetative evapotranspiration.
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FIGURE 4-3
REMEDIAL ACTION EVALUATION
CROSS-SECTION OF TYPICAL
SURFACE CAPPING INSTALLATION
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Fencing - Fencing is provided to prevent accidental contact in areas
where soil contamination is localized and health hazards as a result of direct
cohtact with soils are uncertain. Fenced areas are posted with no trespass-
ing, private property, and other applicable warning signs.

Deed Restrictions - Deed restrictions would provide guidance for future

site development in areas which are suspected of being contaminated and in
which remedial measures have been undertaken. Deed restrictions would
include:

- A description of the contaminated material.

- Required construction methods for preserving the effectiveness of
the implemented remedial measure.

- Metheds by which the implemented remedial measure can be replaced to

assure continued effectiveness {e.g., replacement of capping
materiall.

-~ Methods by which construction activity will be conducted and moni-
tored to ensure worker safety.

No Action - Since it does not appear that metal contaminated leachate is
migrating off-site, a no action alternative is plausible. However, the no

action alternative will not prevent possible surface exposure.
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4.4 Detailed Analysis of Contaminated
Soils Remedial Actions

Eleven feasible remedial alternatives were identified, for either of the

two areas

listed below, based on technologies previcusly listed.
Concentrations greater than or equal to 100 ppm and the East Hide
Pile (74.0 acres). The East Hide Pile occupies 3.8 acres.

Concentrations greater than or equal to 300 As and/or 600 ppm FPb
and/or 1,000 ppm Cr ppm and the East Hide Pile {(45.1 acres).

Alternatives I-IX evaluate areas with As, Cr, or Pb greater than 100 ppm.

Alternatives X and XI evaluate areas greater than or equal tc 300 ppm As

and/or &

00 ppm Pb and/or 1,000 ppm Cr. The candidate alternatives will be

identified and the associated advantages and disadvantages will be discussed.

Table 4-1 provides a functional evaluation for the five criteria listed in

Section 1.0 for contaminated soils.

Alternative I (24-Inch Clay, 6-Inch Cover, Vegetate)

Work Items

Cut, f£ill, regrade top 12 inches of existing soil to develop new
contours, eliminate water pockets, and promote better drainage.

Cover area with a 24 inch layer of wYo@}ng bentonite/soil mixture
having an effective permeability of 10 cm/sec and compacted in
6-inch lifts

Cover clay barrier with a 6 inch layer of top soil and vegetate

Additional work:

- Surveying to verify cuts and fills and test borings to
delineate contamination

- Install 60-inch drain to dewater swampy areas in order to
stabilize hide pile slopes before adding cover

- Mobilization and demobilization of equipment

Advantages

Reduced infiltration due to regraded slopes and vegetation will
result in increased surface runoff and minimize the potential for
ground water contamination.
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FUNCTIONAL ANALYSIS MATRIY -~ FUNCTIOMAL AREA-:

TABLE 4-1

CONTAMINATED SOILS

Weighting Alternative T Alternative II Alternative IIT ARlternative IV
Evaluation Criteria Factor Rating Comment Rating Comment Rating Comment Rating Comment
1. Reliability 1.1 4 Reduces both 4 Reduces both 4 Reduces both 4 Reduces both
: potential for potential for potential for potential for
contact and contact and contact and contact and
rainwater infil- rainwater infil- rainwater infil- rainwater infil-
tration tration traticn tration
2. Constructability 0.6 q Common civil en- 4 Common, civil en- 4 Common civil en- 4 Common civil
gineering tech- gineering tech- gineering tech- engineering
nigue nigue nigue technigue
3. Impelmentation 0.5 3 Compaction re-~ 3 Compaction re- 4 ‘Less layers 2 More layers
Time Frame quired for large gquired for large than Altern- than Altern-
5011 volume soil volume atives I and 11 atives I and II
4. Environmental 2.0 4 Some portions of 3 Additional in- 4 Would treat 4 Some portions
Effectiveness site may be dif- filtration com- metals in ground of site may be
ficult to completely pared to Alter- water if neces- difficult to
seal natives I and IV sary completely seal
5. Future Land Use 0.5 i Precludes 1 Precludes 3 Does hot pre- 1 Precludes
development deve lopment clude develop- development
on 70 acres on 70 acres ment. Requires on 70 acres
deed restrict-
ions.
Total 16.8 14.8 18.3 6.3
Note:

Ratings range from

Alternative I

Alternative 11
Alternative III
Alterpnative IV

1 {poor) to § (excellent).
24" clay, 6" rcover, vegetate.

&" clay, 18* fill, &" cover, vegetate.
24" offsite fill, B" cover, vegetates

20 mil PVC liner, 12" sand beds, 12" fill, 6" cover, vegetate
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Evaluation Criteria

Weighting
Factor

FUNCTIONAL ANALYSIS MATRIX -- FUNCTIONAL AREA:

TABLE 4-1

CONTAMINATED SOILS (Continued}

Alternative ¥

Alternative VI

Alternative VII

Alternative VIII

Rating

Comment

Rating

Comment

Rating

Camment

Rating

Comment

1. Reliability

2. Constructibility

3. Implementation
Time Frame

4. Environmental
Effectiveness

5. Future Land Use

Total

Rote:

1.1

2.0

3

Reduces potential
for contact

4

Common Civil engin- 2

eering methods

Short-term due to

1

minimal earthwork

required

Would treat metals 3
in ground water if

necessary

Does not preclude

3

development of site.

Requires deed re-
strictions.

Ratings range from 1 {poor) to 5 (excellent)
- & inch cover, vegetate, deed restrictions
Construct RCRA landfill
Alternative VII - Consolidate and cover with 24" backfill, é" soil, backfill

Alternative VIII - Consolidate and cover with 24" backfill, &" s0il, no backfill

Alternative V
Alternative VI

13.6

Allows future
site develop-

on portion of
property and
minimizes poten-
tional for
contact

Requires access
roads, reloca-
tion system
design and
leachate collec-
tion system

Long-term due to
large volume of
soil being
excavated and
and relocated
fill required

Excellent long-
term effective-
ness due to
odor
" Precludes
development
oh 13.6 acres

5

2

1

4

16.7

Allows site
development on
large portion
of property

Requires safety
precautions and
coordination

Long-term due

to large volume
of soil being
excavated, relo-
cated and back-

Would limit infil-

tration and
gaseous emissions

Precludes
development
on 1% acres

5

17.2

Allows site
development
on large
portion of
property

Requires safety
precautions and
coordinatiaon

Less time than
Alternative VII
since no back-
£fill required

Would limit in-
filtration and
gaseous emissiong

Precludes
development
on 15 acres
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TABLE 4-1

FUNCTIONAL ANALYSES MATRIX -- FUNCTIONAL RREA: CONTAMINATED S0ILS {Continued)

Weighting Alternative IX Alternative X Alternative KI
Evaluation Criteria Factor Rating Comment Rating Comment Rating Comment
1. Reliability 1.1 3 Reduces poten- 4 Allows future 3 Reduces po-
tial for con- site develop- tential for
tact . ment on portion contact

of property and
minimizes poten-
tial for contact

2. Constructibility 0.6 5 Limited excava- 4 Common civil 5 Common civil
tion, fence and engineering engineering technique
deed restrictions technique

3. Implementation 0.5 4 Readily 4 Readily 4 Short-term due

Time Frame implemented implemented to less earthwork
required

4. Environmental 2.0 2 Would treat 4 Would treat 3 Would treat

Effectiveness metals in ground metals in metals in
water if neces- ground water ground water
ssary. Less cover if necessary if necessary
than other options,

5. Future Land Use 0.5 5 Does not pre- 4 Does not pre- 4 boes not pre-
clude develop- ¢lude develop- clude develop-
ment. Required ment. Kequired ment. Required
deed restrictions deed restric- deed restrictions

tions.
Total 14.8 18.8 16.3

Note:

Ratings range from 1 {poor) to 5 {excellent)

Alternative IX - Limited excavation and relocation of ditch along New Boston Streets, fence and deed restrictions

Alternative X - Limited excavation and relocation of ditch along New Boston Street, fence and deed restrictions.
Cover areas in top 2 feet greater than either 300 ppm As, 600 ppm Pb or 1,000 ppm Cr with 30 inch
£fill/seil,

Alternative XI - Limited excavation and relocation of ditch along New Boston Street, fence and deed restrictions.
Caver areas in top 2 feet greater than either 300 ppm As, 600 ppm Pb or 1,000 ppm Cr with 6"

fill/soil



Compacted 24-inch layer of relatively imperviocus Wyoming bento-
nite/soil mixture provides an excellent barrier against rain
infiltration and gaseous release.

Cover system meets RCRA interim status requirements

Potential migration to surface water is reduced as well as direct
contact

Disadvantages

380,000 cubic yards of fill/clay needed for 100 ppm areas which
could result in potential adverse impacts to neighboring roads over
a 19-month period.

Wetlands must be dewatered to stabilize East and West hide pile
slopes before adding cover.

Portions of the site such as the Boston-Maine railroad track ROW and
buildings may be impossible to seal with clay. This could possibly
undermine the reliability of Alternative I.

Provides little additional benefit to environment compared to Alter-
native V and backup ground water metal treatment implementation.

Precludes future site development on 70 acres for 100 ppm limit.
Certain portions of the waste are below the water table. Alterna-

tive I would not substantially reduce the volume of contaminated
soil in contact with ground water.

Alternative II (6-Inch Clay, 18-Inch Fill, 6-Inch Cover, Vegetate)

Work Items

Cut, fill, regrade top 12 inches of existing soil to develop new
contours, eliminate water pockets, promote better drainage.

Cover area with a compacted & inch layer of_yyoming bentonite/soil
mixture having an effective permeability of 10 ' cm/sec.

Cover clay barrier with 18 inch layer of off-site fill.
Cover fill with 6 inches of top soil and vegetate.

Additional Work:

- Surveying to verify cuts and fills and test borings to
delineate contamination
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- Install 60-inch drain to dewater swamp areas in order to
stabilize hide pile slopes before adding cover

- Mobilization and demobilization of egquipment

Advantages

-

Reduced infiltration due to regraded slopes and vegetation will
result in increased surface runoff and minimize the potential for
ground water contamination.

Compacted 6 inch layer of relatively impervious Wyoming bentonite/
soil mixture provides a very good barrier against rain infiltration
and gaseous release.

Disadvantages

380,000 cubic yards of fill/clay needed for 100 ppm areas which
could result in potential adverse impacts to neighboring roads over
a 19 month period.

Portions of the site such as the Boston-Maine railroad tracks may be
impossible to seal with clay. This could possibly reduce the
reliability of Alternative II.

Wetlands must be dewatered to stabilize East and West hide pile
slopes before adding cover.

Precludes future site development on 70 acres for 100 ppm limit.
Certain portions of the waste are below the water table. Alterna-

tive II would not substantially reduce the volume of contaminated
scil in contact with ground water.

Alternative III (24-Inch Off-Site Fill, 6-Inch Cover, Vegetate)

Work Items

Cut, fill, regrade top 12 inches of existing soil to develop new
contours, eliminate water pockets, promote better drainage.

Cover area with 24 inch layer of off-site fill.
Cover fill with 6 inches of top soil and vegetate.
Additional Work:

- Surveying te verify cuts and fills and test borings to
delineate contamination
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- Install 60-inch drain to dewater swampy areas in order to
stabilize hide pile slopes before adding cover

- Mobilization and demobilization of equipment

Advantages

- Quicker implementation time.

- Minimizes potential for direct contact.
- Reduces potential for erosion.

- Does not preclude development of site.

Disadvantages

- 354,000 cubic yards of off-site fill/soil needed for 100 ppm areas
which could result in potential adverse impacts to neighboring roads
over a 19 month period.

- Does not meet RCRA interim status cover requirements.
- Certain portions of the waste are below the water table. Alterna-
tive III would not substantially reduce the volume of contaminated

soil in contact with ground water.

Alternative IV (20 mil PVC Liner, Sand Beds,
12-Inch Fill, 6-Inch Cover, Vegetate)

Work Items

- Cut, fill, regrade top 12 inches of existing soil to develop new
contours, eliminate water pockets, promote better drainage.

- Cover area with a 6 inch layer of compacted sand.

- Install 20 mil PVC membrane liner.

- Install €& inch layer of compacted sand over liner.

- Cover fill with 12 inch layer of off-site fill

- Cover area with 6 inch layer of top scil and vegetate,
- Additienal Work:

- Surveying to verify cuts and fills and test borings to
delineate contamination

- Install 60-~inch drain tc dewater swampy area in order to
stabilize hide pile slopes before adding cover

- Mobilization and demobilization of equipment

-57-



Advantages

Reduces infiltration.
Reduces potential for direct contact.
Meets RCRA interim status cover requirements.

Disadvantages

Precludes future site development on 70 acres for 100 ppm limit.

Implementation for 100 ppm areas involves installation of 74.0 acres
of synthetic membrane plus 380,000 cubic yards of fill/sand.

Portions of the site such as the Boston-Maine railroad track ROW and
buildings may be impossible to seal with a synthetic membrane. This
could possibly reduce the environmental effectiveness of Alternative
Iv.

Alternative V (6-Inch Cover, Vegetate, Deed Restrictions)

Work Items

Regrade top 12 inches of existing soil to develop new contours,
eliminate water pockets and promote better drainage.

Cover with 6 inches of backfill and establish vegetation.

Obtain deed restrictions.

Advantages

Minimal disruption to local businesses and the community.
Readily implementable.

Eliminates potential exposure due to remote possibility of heavy
metal migration.

Does not preclude development of site.

Disadvantages

Does not meet RCRA interim status cover requirements.

Increased infiltration compared to 6 inch clay, 24 inch clay or
impervious liner.

Certain portions of the waste are below the water table. Alterna-

tive V would not substantially reduce the volume of contaminated
soil in contact with ground water.
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Alternative VI {(Construct RCRA Landfill)

Work Items

Construct a RCRA landfill including double 1liners and leachate
detection system.

Remove 1,000,000 cubic yards of soils and/or hide piles and replace
with new fill.

Truck backfill from off-site.
Additional Work:

- Surveying to verify cuts and fills and test borings to
delineate contamination

- Install 60-inch drain to dewater swampy areas in order to
stabilize hide pile slopes before adding cover

- Mobilization and demobilization of equipment

Advantages

Meets most stringent RCRA reguiements.
Surface contact with the materials is eliminated.
Reduces potential for surface water contamination and infiltration.

Disadvantages

Potential for odor release during excavation and transport would
require additional studies such as a health and safety plan, moni-
toring plan and contingency plan.

Practicality is highly questionable due to availability of fill and
logistics.

Precludes development on 13.6 acres used for RCRA facility.
Provides little additional benefit to environment and public health
compared to Alternative V and backup ground water metal treatment

implementation.

Severe disruption of local businesses and the community due to
on-site activities

1,000,000 cubic yards of cover and backfill needed for 100 ppm areas

which could result in potential adverse impacts to neighboring roads
over a 46 month period.
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Alternative VII (Consolidate, Cover with
30-Inch Soil/Fill, 20 mil PVC Liner, Backfill)

Work Items

Excavate and Consolidate with Backfill

PX Engineering 9,900 cy
Chromium Lagoons 107,300
Janpet Associates 173,600
Wedge Areas 37,900
Arsenic Pit 125,100
Stafford 5,800
459,600 cy

- Excavate all areas above and relocate to East and East-Central Hide
area.

- Backfill excavated areas with off-site fill.

- Install 60-inch drain to dewater swampy areas in order to stabilize
hide pile slopes before adding cover.

- Cover areas with 20 mil PVC 1liner, 24 inch fill and & inches of
topsoil.

Advantages

Off-site trip generation results from backfill operations.
Unrestricted future development on excavated portions of the site.
Reduced potential for direct contact and erosion.

Future maintenance surveillance is easier.

Disadvantages

- 700,000 cubic yards of fill needed for 100 ppm areas which could
result in potential adverse impacts to neighboring roads over a
50-month period.

- Potential for contaminant release during excavation and relocation
would require additicnal studies such as a health and safety plan,
monitoring plan and contingency plan.

- Roads may require replacement.

- Dewatering difficulties could be encountered before consolidation of
material.
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Little additicnal protection of the environment or public health.

Traffic contrel, truck scheduling and noise would present a severe
disruption to local businesses and the community.

Precludes development on 15 acres used for consolidation of wastes.

Alterantive VIII (Consolidate, Cover with
30-Inch So0il/Fill, 20 mil PVC Liner No Backfill)

Excavate and Consolidate Without Backfill

PX Engineering 9,900 cy
Chromium Lagoons 107,300
Janpet Associates 173,600
Wedge Areas . 37,900
Arsenic Pit 125,100
Stafford 5,800
459,600 cy

Excavate all areas above and relocate to East Central Hide Pile
area.

Cover hide pile with 20 mil PVC liner, 24 inches of fill and 6
inches of topsoil.

Advantages

Minimum off-site trip generation compared to Alternative VII,
therefore, significantly less disruption to local businesses and the
community.

Cost is approgimately 50 percent less than Alternative VII.

Unrestricted future development could begin immediately on excavated
portions of site.

Would provide town with area to deposit nonhazardous fill or con-
struction debris.

Disadvantages

Potential for contaminant release during excavation and relocation
would require additional studies such as a health and safety plan,
monitoring plan and contingency plan.

Dewatering difficulties could be encountered before consolidation of
material.

Would leave open holes up to 15 feet deep on-site.
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- Roads might require replacement.

- Precludes development on 15 acres used for consolidation of waste.

Alternative IX (Fence and Deed Restrictions)

Work Items

- Fence localized contamination.
- Provide deed restrictions for future site development.

Advantages

~ Prevents direct contact with localized contamination.

- Readily implementable.

- Does not preclude development of site.

- Minimal disrupticn to local businesses and the community.

Disadvantages

~ Does not meet RCRA interim status cover requirements.

- Certain porticns of the waste are below the water table. Alterna-
tive IX would not substantially reduce the volume of contaminated
soil in contact with ground water.

Alternative X (Cover Areas in Top 2 Feet Greater Than Either
200 ppm As, 1,000 ppm Cr or 600 ppm Pb With 30 Inches Fill/Socil)

Work Items

- Cut, fill, regrade top 12 inches of existing soil to develop new
contours, eliminate water pockets, promote better drainage.

- Cover area with 24-inch layer of off-site fill.
- C{Cover area with &-inch layer of topsoil and vegetate.

Advantages

- Prevents direct contact with potentially hazardous surficial metal
concentrations. :

- Readily implemented.
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Disadvantages

- Does not meet RCRA interim status cover requirements.

- Certain portions of the waste are below the water table. Alterna-
tive ¥ would not substantially reduce the volume of contaminated
soil in contact with ground water.

~ 200,000 cubic yards of £fill needed which could result in potential
adverse impacts to neighboring roads over a 10-month period.

ALternative XI (Cover Areas in Top 2 Feet Greater Than Either
300 ppm As, 1,000 ppm Cr or 600 ppm Pb with & Inches Fill/Soil)

Work Items

- Cut, fill regrade top of existing soil to develop new contours,
eliminate water pockets and promote better drainage.

- Cover with 6 inches of soil and establish vegetation.
- Obtain deed restrictions.

Advantages
- Less disruption to local businesses and the community.
- Readily implementable.

- Eliminates potential exposure due to remote possibility of heavy
metal migration.

- Does not preclude development of site.

~ Limited excavation and relocation of New Boston street ditch
bordering PX Engineering.

Disadvantages

- Does not meet RCRA interim status cover reguirements.

- Increased infiltration compared to 6 inch clay, 24 inch clay or
impervious liner.

- Certain portions of the waste are below the water table. BAlterna-
tive XI would not substantially reduce the volume of contaminated
soil in contact with ground water.



Transportation

Any off-site disposal alternative or backfill operation will generate
off-site vehicular trips. A November 1983 environmental impact report jointly
prepared for Sheehy Industrial Park by GHR Engineering, Goldberg-Zoino and
Associates (GZA), and William F. Hicks identified the Woburn Industriplex Area
“as a primary traffic problem area reguiring substantial attention." In
addition, ‘“Mishawum Road suffers from heavy traffic congestion throughout the
day...{which) results from a bottleneck at the intersection of Commerce
Way/Mishawum Road and ramps off Interstate 95 (Route 128)." To mitigate
traffic problems in the area, emphasis was placed on vanning/carpooling,
staggered work hours and flex-time.

I-93 in the vicinity of the site presently has a Level Of Service (L0S)
of between C and D. LOS C is still in the zone of stable flow, but speeds and
maneuverability are closely controlled by high volumes. Most of the drivers
are restricted in their freedom to select their own speed, change lanes or
pass. LOS D approaches unstable flow, with tolerable operating speed main-
tained though restrictions to flow may cause substantial drops in operating
speeds. Drivers have little freedom to maneuver at LOS D and comfort and
convenience are low.

Projected truck access would be from Route 38 wvia Merrimac Street or
Route 129 wvia New Boston Street or Commerce Way - Mishawum Road. All three
routes have traffic congestion with Route 38 probably having the least but
running through the most residential areas. The most desirable routes to
minimize residential traffic and provide direct access to major highways is
Route 129 and Commerce Way =- Mishawum Roads. However, the Sheehy report
stated the Route 129 Level of Service {LOS) is E and F and the Commerce Way -
Mishawum Road intersection has a F L0OS. LOS E represents unstable flow with
speeds in the neighborhood of 30 mph. LO5 F describes forced flow operation
with frequent stoppages due to downstream restrictions. In the extreme, both
speed and volume can drop to zero at LOS F. Thus, the only practical
alternative to handle off-site trips generated by on-site activities would
involve off-peak operation.

It is estimated by a local contractor that an average of 1,000 yards per
workday of off-site f£fill could be trucked on-site. An estimate of the

implementation time necessary for each of the alternatives is presented below:
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Seil/Fill/ Implementation

Alternative Clay (¢.y.} Time (Workdays)

I 380,000 380

11 380,000 380
III 354,000 354
IV 318,000 318
v 80,000 80

VI 1,000,000 1,000
VII 700,000 700
VIII 140,000 140
IX 40,000 40

X 200,000 200

Xl 60,000 60

Rerouting Wetlands/Swamp Drainage

A swamp/wetlands area is located directly adjacent to and between the
East and West hide piles on the north end of the Woburn site. Regardless of
the remediation technique selected for contaminated soils, this area must be
drained and channeled off-sgite,

A plan has been submitted by GHR Engineering Corporation to control
runoff and attenuate stormwater collection for the Sheehy property directly
north of the site. In the Sheehy development plan, stormwater retention and
runoff control are provided by a series of two ponds. The south pond dike
will be located approximately 110 feet north of the nerthern site boundary.
The discharge from the dike is controlled by two 24-inch RCP culverts. As
currently designed, the discharge from these culverts would drain into the
wetlands now established between the hide piles.

As a result of the Sheehy development stormwater retention design, it is
possible to drain the wetlands and provide adequate stormwater equalization.
A channel would drain normal runcff and attenuated stormwater from the Sheehy
property to currently constructed flood control drainage structures on the
southern portion of Industriplex 128.

In the environmental impact report for the Sheehy Industrial Park, three
alternatives were proposed and are illustrated on Figure 4-4. The most
westerly drainage system would flow into the New Boston Street drainline
system, which discharges at a point well south of the Woburn site. The second

system would drain between the hide piles and through the contaminated site to
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a storage area as assumed in the original Industriplex drainage project. The
third option, which does not require making extremely deep cuts for proper
drainage, is to connect the South Pond discharge to the Commerce Way Drainage
System, which runs north-south along the eastern boundary of the Woburn site.

The advantages and disadvantages for each of the three alternative routes
are summarized in Table 4-2.

The three most important considerations in the selection of a drainage
connection from the Sheehy South Pond to a completed site drainage system are:

- Minimize excavation
- Minimize contact with contaminated soils
- Sufficient capacity in the proposed drainage system for connection

Based on these criteria, installing a conduit from the Sheehy South Pond
outlet to the Commerce Way drainage system appears the most desirable alterna-
tive. The relief is such that deep cuts (>10 feet) are not required as would
be in the connection to the New Boston Street ditch. 1In addition, it is
stated in the Sheehy Development Draft Environmental Impact Report that
"...the effect of this connection is to direct south pond drainage around the
Hall's Brook storage area and bring it directly to the MHishawum Road
culverts." Therefore, the chief advantage to this alternative is decreased
opportunity for drainage to come in contact with contaminated soils.

There is no negative impact resulting from the directing of scuth pond
outflow directly to Mishawum Road rather than passing it through the Hall's
Brook storage area, since elevated headwater at the Mishawum Road culvert
would cause dréinwater to back into the Hall's Brook storage area. It func-
tions, therefore, as a surge chamber holding excess storm flow at peak times,
as intended. Instead of the Hall's Brook storage area being filled from the
noerth by early, nonpeak stormflow, it would not fill until it was needed for
stage at peak flow time.

Accordingly, "the direction of the south pond outflow to the Commerce Way
drainage system is the preferred alternative in order to minimize contamina-
tion potential and to maximize desirable hydraulic response." Our calcula-
tions indicate that excess storage capacity will exist in the Phillips Pond

area even assuming the most limiting scenario.



Route

TABLE 4-2

ADVANTAGES AND DISADVANTAGES
QF ALTERNATIVE DRAINAGE ROUTES

Advantages

Disadvantages

West to New Boston
Street Ditch

South to Hall's Brook
Storage Area

East to the Commerce
Way Drainage System

Relatively short
connection (1,200
feet)

Capacity of drainage
system sufficient (as
originally designed)

Connection of moderate
length {1,500 feet)

Capacity of drainage
system sufficient for

Deep cut required for
gravity flow

Capacity of drainage
ditch along New Boston
Street and culverts may
be insufficient

Relatively long connec-

tion (2,500-3,000 feet)

Most contact with contam-
inated soil of three options

Partial contact with
contaminated soils

attenuated flow conditions

RACERS



Based upon calculations of the anticipated flow from the Sheehy South
Pond outlet under maximum pond elevation conditions, a 60-inch diameter poly-
propylene pipe at a 4 percent slope should be sufficient to gravity drain the
outflow from the pond to the Commerce Way drainage system. It is anticipated,
based upon the Sheehy EIS, that the attenuated flow from the pond will not
surcharge the Commerce Way system as currently designed. Surface water
management at the Woburn site is considered throughout the evaluation of
alternatives as an integral component of remedial actions that address the
hide pile deposits, contaminated soils, and general overall site management.
Since the drainage system is the sole alternative required specifically for
surface water control, no functional analysis will be presented for surfac:

water control alternatives.
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4.5 Cost Effective Ranking for Contaminated Soils Alternatives

Table 4-3 summarizes the functional analysis, capital costs, 0&M costs,
total implementation costs and recommended ranking of the selected alterna-
tives for contaminated soils. Ranking rationale is weighted evenly between
the fundétional analysis values derived in Section 4.4 and the total implemen-
tation costs. Total implementation cost summaries can be found in the
attached appendix.

In order to distinguish differences between cost and functicnal analysis
values, the following descriptive terms are used in the ranking rationale:

- '"Highest" indicates a 1 ranking

- "High" indicates a 2 or 3 ranking

- "Good" or "Moderate" indicates a 4, 5, 6 or 7, or 8 ranking
- '"Low'" indicates a 9 or 10 ranking

- '"Lowest" indicates a 11 ranking

The ten alternatives were ranked from the highest (1) to lowest (11)
functional values. Likewise, total implementation costs were ranked from most
expensive (1) to least expensive (11). The descriptive terms were then
applied to the two criteria which resulted in the recommended ranking sum-
marized below:

1. Alternative X (cover areas in top 2 feet greater than either 300 ppm

As, 600 ppm Pb or 1,000 ppm Cr with 30 inch fill/soil)

2.  Alternative III (24~inch fill, 6-inch cover, vegetate)

3. Alternative V (6-inch cover, vegetate, deed restrictions)

4. Alternative XI (cove areas in top 2 feet greater than either 300 ppm
As, 600 ppm Pb or 1,000 ppm Cr with 6 inch fill/soil}

5. Alternative VIII (consolidate, cover with 30-inch fill, no backfill
of excavated areas)

6. Alternative IX (limited excavation and relocation of ditch along New
Boston Street, fence, deed restrictions)

7. Alternative IV {20 mil PVC liper, 12-inch sand, 12-inch fill, 6-inch
cover, vegetate)

8. Alternative I (24-inch clay, 6-inch cover, vegetate)

9. Alternative VII (consolidate, cover with 30-inch £ill, backfill
excavated areas)
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TABLE 4-3

COST COMPARISON OF SELECTED ALTERNATIVES FROM
CONTAMINATED SOILS FUNCTIONAL ANALYSIS RESULTS

Functional
Analysis Total Implemen-
Remedial Alternative/Description Value Capital Cost O&M Cost tation Cost Ranking Ranking Rationale
I 24" clay, &" cover, vegetate 16.8 §22.7 M 51 M $23.7 N 8 - Good functional analysis
- High cost
IX 6" clay, 18 £fill, B" cover, vegetate 14.8 $12.3 M $1 M 513.3 M 10 ~ Low functional analysis
= Hoderate cost
IIT 24" fill, &" cover, vegetate 18.3 §8.2HM $1H £ 9.2 H 2 - High functional analysis
- HModerate cost
IV 20 mil PVC liner, 12" sand, 12* 16.3 $11.4 M 31 M $§12.4 M 7 - Good functjional analysis
fill, &" cover, vegetate ~ Moderate cost
V 6" cover, vegetate, deed 16.8 §4.1 M $1 M §5.1M 3 - Good functional analysis
restrictions = Low cost
VI RCRA landfill 13.6 §7%9.0 ¥ $51 H 580.0 M 11 = Lowest functional analysis
- Highest cost
V1I Consolidate, cover with 30" fill, 16.7 $18.0 M $1 M $19.0 H 9 - Good functional analysis
20 mil PVC, backfill of excavated = High cost
areas
VIII Consolidate, cover with 3o fill, 17.2 89.0H 1 K 310.0 M 5 ~« High functional analysis
20 mil PVC, no backfill of excavated -~ Moderate cost
areas
IX Limited excavation and relocation 14.8 §23H St H $3.3M 6 -~ Low functional analysis
of ditch along New Boston Street, - Lowest cost

fence, deed restrictions
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Remedial Alternative/Description

TABLE 4-3

COST COMPARISON OF SELECTED ALTERNATIVES FROM
CONTAMINATED SOJL FUNCTIONAL ANALYSIS RESULTS (Continued)

Ranking Rationale

X Cover areas in top 2' greater than
either 300 ppm As, 600 ppm Pb or
1,000 ppm Cr with 30 inch fill/sail

XI Cover areas in top 2' greater than
either 300 ppm As, 600 ppm Pb or
1,000 ppm Cr with & inch fill/so0il

Functional
Analysis Total Implemen-
Value capital Cost O&M Cost tation Cost Ranking
18.8 $53N $1 M $6.3H 1
16.3 § 3.0 $§1 M §4.0M 4

Highest functional analysis
Moderate cost

Good functional analysis
Low cost



10. Alternative II (6-inch clay, 18-inch £ill, é-inch cover, vegetate)

11. Alternative VI (RCRA landfill)
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GLOSSARY

ACFM - Actual Cubic Feet per Minute

BOD - Biochemical Oxygen Demand

cfm - cubic feet per minute

cm Co- centimeters

C/stl. - Carbon steel

DEQE - Department of Environmental Quality Engineering
EPA - Environmental Protection Agency

F - Fahrenheit

FeCL2 - Ferrous Chloride

GAC - Granular Activated Carbon

gph - gallons per hour

gpm - gallons per minute

Hzo2 - Hydrogen Peroxide

H,5 - Hydrogen Sulfide

M - Million

MDC - Metropolitan District Commission

mil - 0.001 inch

N/& - Not Applicable

NCP - National Contingency Plan

ND - Nondetectable

O5sM - Operation and Maintenance

PaC - Powdered Activated Carbon

pH - negative logarithm of the hydrogen ion concentration
ppb - parts per billion

ppm - parts per million

PVC - Poly Vinyl Chloride

RBC - Rotating Biological Contactor

RCRA - Resource Conservation and Recovery Act
5 - Storage coefficient

5DWa - Safe Drinking Water Act

sec - .second

sf - square feet

SNARL - Suggested No Adverse Response Level

50 - Sulfur Dioxide

SPBES - State Pollution Discharge Elimination System
S/Stl. - Stainless Steel

T - Transmissivity

TTP - Total Priority Pollutants

UIC - Underground Injection Control

Voo - Volatile Organic Compound
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