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1. INTRODUCTION

The U.S. Environmental Protection Agency (EPA) and the Washington Department of
Ecology (Ecology) are currently implementing the cleanup plan for the Commencement
Bay Nearshore/Tideflats (CB/NT) Superfund site in Tacoma, Washington. The cleanup
plan involves a two-phase approach that is being implemented in eight problem areas
identified at the site (Figure 1). For each problem area, the cleanup plan requires that
releases of contaminants to the marine environment be eliminated or reduced to an
acceptable level. Once the sources of contaminants have been regulated, marine
sediment cleanup activities will be initiated.

This report describes the methods that are currently being used to identify and control
contaminant sources at the CB/NT site. It also describes a systematic approach to
determine when source control is sufficient to begin sediment cleanup activities. A brief
description of the CB/NT site is provided below, followed by a description of the
objectives and organization of this report.

1.1 COMMENCEMENT BA Y NEARSHORE/TIDEFLA TS SUPERFUND
SITE-CLEANUP APPROACH

The CB/NT Superfund site is located in Tacoma, Washington, and encompasses an active
seaport and 10-12 square miles of shallow water shoreline and adjacent land, most of
which is developed and industrialized (Figure 1). The CB/NT remedial investigation
(RI), completed in 1985 (Tetra Tech 1985), and the CB/NT feasibility study (FS),
completed in 1989 (Tetra Tech 1988), were conducted by Ecology through a cooperative
agreement with EPA. A Record of Decision (ROD) for the site was finalized in
September 1989 (U.S. EPA 1989). As outlined in the ROD, the overall cleanup goal for
the site is to achieve sediment quality in the bay that will support a healthy marine
environment and will reduce the risk of eating contaminated seafood from the bay. The
ROD sets forth a strategy and schedule for cleanup of the site.

The CB/NT site includes eight problem areas (Figure 1). Each problem area is
characterized in the ROD according to contaminated marine sediments and facilities or
sites on land that are suspected sources of contaminants to the sediments. In the RI and
FS, specific contaminants in sediments in each problem area are identified as problem
chemicals. Each problem area is typically cleaned up independent of the other, using
a two-phase approach that is defined in EPA's ROD for the site.
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1.1.1 First Cleanup Phase—Source Control (Operable Unit 05)

Ecology has been identified as the lead agency for source identification and source
control. Source control is defined as those efforts that are taken to eliminate or reduce,
to the extent practicable, the release of contaminants from a site or facility to a problem
area. Source control efforts initially focus on identifying the facilities or sites that may
release contaminants, and determining whether those facilities or sites are potential or
confirmed ongoing sources of problem chemicals. After identifying an ongoing source,
regulatory mechanisms and cleanup measures are implemented to control the release of
contaminants to the marine environment and to ensure compliance with environmental
regulations. Source identification and source control efforts do not focus on historical
sources that have already ceased discharges of contaminants to the environment, except
as required by ongoing monitoring programs.

7. 7.2 Second Cleanup Phase—Sediment Cleanup (Operable Unit 01)

EPA has been identified as the lead agency for sediment cleanup activities. Sediment
cleanup activities include sediment remedial design (e.g., sediment studies to identify the
type of remedial action to occur), followed by sediment remediation (e.g., confinement
of contaminated sediments, natural recovery of sediments, long-term monitoring of
sediments). Options for confinement of contaminated sediments include capping
sediments in place or dredging and relocating sediments for confined aquatic disposal,
nearshore disposal, or upland disposal. The ability to implement sediment cleanup and
maintain the sediment quality objectives defined in the ROD is linked to the successful
implementation of source control. Sediment cleanup activities in a problem area will
only be initiated after source control has been implemented to the extent, or to the extent
practicable, that sediments are unlikely to become recontaminated. The sediment cleanup
objectives, which are defined in the ROD by apparent effects threshold (AET) values,
are shown in Table 1.

The relationships between key elements of source control and sediment actions that are
relevant to implementing the CB/NT cleanup plan are set forth in the ROD and are
summarized in Figure 2. Building on those relationships, EPA and Ecology have
developed a management approach that allows source control and sediment remedial
actions to proceed as quickly as possible.

Administratively defined milestones are used in this management approach to link
completion of specific source control actions to initiation of sediment actions. Comple-
tion of each milestone for source control provides useful information to EPA regarding
schedules and strategy for implementing sediment remedial design and sediment remedial
action. To adhere to schedules established for sediment remedial actions, it may be
necessary for certain sediment remedial design activities to occur simultaneously with
source control activities.

c805t2O4V«c«tr«.eOS



TABLE 1. SEDIMENT CLEANUP OBJECTIVES

Sediment
Chemical Cleanup Objective*

Metals (mg/kg dry weight; ppm)
Antimony 150 A

Arsenic 57 B

Cadmium 5.1 B

Copper 390L

Lead 450B

Mercury 0.59L

Nickel > 140 A>B

Silver 6.1 A

Zinc ' 410B

Organic Compounds U/g/kg dry weight; ppb)

Low Molecular Weight Polycyclic Aromatic 5,200 L

Hydrocarbons (LPAH)

Naphthalene 2,100L

Acenaphthylene 1,300 A|B

Acenaphthene 500L

Fluorene 540L

Phenanthrene 1,500L

Anthracene 960L

2-Methylnaphthalene 670L

High Molecular Weight PAH (HPAH) 17,000 L

Fluoranthene 2,500L

Pyrene 3,300L

Benz[a]anthracene 1,600L

Chrysene 2,800L

Benzofluoranthenes 3,600L

Benzo[a]pyrene 1,600L

lndeno[1,2,3-cd]pyrene 690L

Dibenz[a,h]anthracene 230u

Benzo[ghi]perylene 720 L

Chlorinated Organic Compounds
1.3-Dichlorobenzene 170A-L-B

1.4-Dichlorobenzene 110 B

1,2-Dichlorobenzene - 50LiB

1,2,4-Trichlorobenzene 51 A

Hexachlorobenzene (HCB) 22 B

Total Polychlorinated Biphenyls (PCBs) 150*
n,oooB)

c8O61204\niana.805



TABLE 1. (cont.)

Sediment
___________Chemical____________Cleanup Objective*

Phthalates
Dimethyl phthalate 160 L

Diethyl phthalate 200 B

Di-n-butyl phthalate 1,400 AX

Butyl benzyl phthalate 900 A>B

Bis[2-ethylhexyl]phthalate 1,300 B

Di-n-octyl phthalate 6,200 B

Phenols
Phenol 420 L

2-Methylphenol 63 *•«•
4-Methylphenol 670L

2,4-Dimethylphenol 29 L

Pentachlorophenol 360A

Miscellaneous Extractable Compounds
Benzyl alcohol 73 L

Benzoic acid 650 L'B

Dibenzofuran 540L

Hexachlorobutadiene 11 B

N-nitrosodiphenylamine 28 B

Volatile Organic Compounds
Tetrachloroethene 57 B

Ethylbenzene 10 B

Total xylenes 40 B
I

Pesticides
p,p'-DDE 9 B

p,p'-DDD 16B

p,p'-DDT 34 B

' Lowest apparent effects threshold among amphipod, oyster, and
benthic infauna:

A - amphipod mortality bioassay
L - oyster larvae abnormality bioassay
B - benthic infauna
* - The sediment quality objective for human health has

been established at 150 ppb for PCBs at the Com-
mencement Bay Nearshore/Tideflats site, according to
a method combining equilibrium partitioning and risk
assessment methods.

C80&1204)«tl9tu.e05
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Several important issues should be kept in mind when considering the source control
strategy presented in this report. The agencies have developed this approach to achieve
source control objectives defined in the CB/NT ROD. While the approach incorporates
methods to identify and control potential sources and to evaluate the effectiveness of
source control actions, the scope and complexity of the site require that best professional
judgment be judiciously applied throughout the process. It is essential that the flexibility
to refine and adjust levels of source control (based on long-term monitoring results) be
incorporated into all source control and sediment remedial actions within the site.
Finally, throughout the source control process, new sources and problem chemicals may
be identified at any time that could affect the source control milestones and alter both the
source control and sediment remediation schedules.

1.2 PURPOSE

The purposes of this report are as follows:

• To present the overall strategy for implementing source control at the
CB/NT site

• To provide a brief overview of existing source identification and source
control activities being performed by Ecology and other agencies at the
CB/NT site

• To describe the mechanism for tracking and reporting source identification
and source control activities in each problem area

( • To define an approach that may be used by Ecology and EPA to assess
completeness of source identification and source control in each problem
area and to link source control actions with sediment cleanup activities
(including both sediment remedial design and sediment remedial action) in
each problem area.

1.3 REPORT ORGANIZATION

Source identification and source control activities being performed by Ecology, EPA,
Tacoma-Pierce County Health Department (TPCHD), and the City of Tacoma are
discussed in Section 2.0. Section 2.0 also describes the mechanism used by Ecology to
track and report source identification and source control activities in each problem area.
Section 3.0 describes the approach developed by EPA and Ecology to integrate source
control actions with sediment cleanup actions in each problem area at the site. This
section describes the specific source control tracking milestones that were developed and
discusses the importance of long-term source control and sediment monitoring.

Appendices to this report contain information relevant to source control and sediment
cleanup at the site. Appendix A includes a copy of the source control and sediment

e80512O4Ue»tr«t.a05



remediation schedules defined in the ROD (U.S. EPA 1989). It also includes a copy of
Section 2 of the integrated action plan (PTI 1988), which provides an overview of the
regulatory programs that are active in Commencement Bay. The general types of sources
that have been identified in Commencement Bay are described in Appendix B. The 1992
EPA/Ecology Cooperative Agreement is provided in Appendix C. Available methods
for characterizing sources are described in Appendix D. An example of Ecology's
Source Control Completion Report (for St. Paul Waterway) is provided in Appendix E.

o
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2. SOURCE IDENTIFICA TION AND SOURCE
CONTROL

This section describes source identification and source control activities in Commence-
ment Bay. General types of contaminant sources in Commencement Bay are summarized
in Section 2.1, and agency responsibilities for source identification and control are briefly
summarized in Section 2.2. In Section 2.3, an overview of historical and current source
identification efforts is provided, and Ecology's tracking and screening process for source
identification is described. Section 2.4 describes source control methods and summarizes
applicable enforcement mechanisms. Ecology's requirements for reporting the status of
source identification and source control at the site to EPA are described in Section 2.5.

Since completion of the RI in 1985, the identification and control of contaminant sources
has been recognized as the first step in cleaning up the CB/NT site. In each problem
area, ongoing sources must be identified and controlled for the following reasons:

• To eliminate or reduce the release of toxic chemicals
• To prevent ongoing degradation of marine sediments
• To achieve and maintain the sediment quality objectives defined in the

ROD

• To enable natural recovery of sediments
• To prevent sediment recontamination once a problem area is remediated
• To ensure the long-term suitability and success of habitat restoration in

selected marine areas.

Source identification and source control is a complicated process because of the large
number and variety of sources at the site and the varying status of sources (e.g.,
historical, ongoing, increasing, decreasing).

2.1 TYPES OF SOURCES

At the CB/NT site, the different types of sources can be described by the following
attributes:

• Permitted or unpermitted discharge

• Point or nonpoint (area) source

• Variable or steady discharge

C80612O4tec*If«.805



• Passive (inadvertent) or active (deliberate) discharge
• Direct or indirect source.

General categories of sources are described below:
• Spills and Inappropriate Management Practices—Spills are unpermitted

sources that can be either point or area sources, may enter the waterway
through a variety of pathways, are typically intermittent, and are typically
an inadvertent discharge.

• Leaks—Leaks of hazardous substances from tanks, lines, process opera-
tions, or containment structures typically result in releases to soil, ground-
water, and/or surface water.

• Waste Piles, Landfills, and Impoundments—These sources are typically
concentrated sources of contaminants that may be released via soil erosion
or secondary pathways, such as storm water runoff or leaching to ground-
water.

• Storm Drains, Ditches, Creeks, and Storm Water Runoff—Storm water
runoff is typically considered a nonpoint source of pollution, even though
it is usually collected and routed to nearby surface waters via storm drains,
ditches, or pipes (i.e., point source discharges). Storm water runoff may
also be an area source when it directly enters the waterway. Nonpoint
surface water pollution is generated when storm water comes into contact
with pollutants that have accumulated on the land surface. Illegal dis-
charges to storm drains, ditches, and creeks may also cause contamination.
Contaminated sediments that collect in storm drains, ditches, or creeks
may also impact sediments in the waterways.

• Effluent Outfalls—Effluent outfalls are typically active discharges that are
known sources and are often ongoing rather than intermittent. National
Pollutant Discharge Elimination System (NPDES) permits are required for
wastewater discharges.

• Groundwater Discharge—Groundwater may enter the waterway as an
area source (e.g., seeps along the bank of a waterway) or may infiltrate
storm drains that discharge to waterways.

Additional information on these categories of sources is provided in Appendix B.

2.2 AGENCY RESPONSIBILITIES

Source control activities at the site are conducted primarily by Ecology, using state water
quality and state hazardous waste cleanup authorities. Since June 1989, through a

10 ce06l204\«c«tl«t.606



cooperative agreement with EPA, the Ecology Commencement Bay Urban Bay Action
Team (UBAT) has been designated as the lead for source control. The Commencement
Bay UBAT is part of the Toxics Cleanup Program at Ecology's Southwest Regional
Office in Olympia, Washington. This UBAT is currently comprised of nine members,
with funding for those positions shared by Ecology and EPA.

The Commencement Bay UBAT was formed to enhance source control activities at the
site. The UBAT's primary functions are to identify and investigate sources of contami-
nants to the Superfund waterways of Commencement Bay, to utilize enforcement
authorities to achieve source control, and to manage these and other efforts in accordance
with the EPA/Ecology Cooperative Agreement. UBAT activities include performing site
inspections, collecting environmental samples for analysis, issuing administrative actions
(e.g., orders, consent decrees, and permits), and performing technical oversight of
cleanup actions.

In addition to implementing source control in each problem area, the UBAT's responsi-
bilities include coordinating all Superfund-related source control activities at the site.
These coordination efforts are to ensure, to the maximum extent practicable, that
Superfund-related source control activities developed by non-UBAT personnel are as
consistent as possible with the cleanup plan described in the ROD. The UBAT
coordinates source control efforts initiated by Ecology's Industrial Section, Spill
Response Section, Sediment Management Unit, Water Quality Program, and Solid and
Hazardous Waste Program, as well as those efforts initiated by the City of Tacoma and
TPCHD. Ecology tracks source control efforts initiated by EPA's Superfund Branch
(e.g., PuyallupLand Settlement Property Transfers), Response/Investigation Section, and
Resource Conservation and Recovery Act (RCRA) Branch. A summary of active
regulatory programs at the site is provided in the integrated action plan (PTI 1988) and
in Section 3.2 of the ROD (U.S. EPA 1989). Section 2 of the integrated action plan is
reproduced here in Appendix A.

The UBAT's coordination effort also includes participation in the CB/NT Technical
Discussion Group (TDG) meetings, which are held every 3 months in Tacoma. At TDG
meetings, updates on the status of source control actions at the site are provided to
interested agency personnel and members of the affected community. The UBAT also
sponsors agency meetings, which are held every 2 months, for personnel with source
control responsibilities to share information on source-related activities among representa-
tives from various Ecology programs, City of Tacoma Planning Department Building and
Land Use Services Division, City of Tacoma Sewer Utility Division, TPCHD Com-
mencement Bay Water Quality Program, Puyallup Tribe, and EPA's Superfund Branch.
These UBAT-sppnsored meetings are not open to the public because enforcement-
confidential information on facilities is discussed.

Schedules for implementing source identification and source control in each problem area
are described in Appendix C of the ROD (U.S. EPA 1989) and are reproduced here in
Appendix A. Although source control activities are currently underway in all eight

' ' ceosi204v«c»tf«.eos



problem areas, efforts are prioritized to meet the ROD schedules. Thus, source control
efforts are focused on one or two problem areas at a time, in the following order: St.
Paul Waterway, Sitcum Waterway, Mouth of Hylebos Waterway, Head of Hylebos
Waterway, Wheeler-Osgood Waterway, Mouth and Head of Thea Foss Waterway, and
Middle Waterway. Source control implementation schedules are reviewed each year by
Ecology and EPA. In January of each year, Ecology submits a draft Source Control
Annual Report to EPA that includes any recommended changes to the source control
implementation schedules. By June of each year, the report is submitted to EPA for final
approval.

In support of the cleanup plan for the CB/NT site, numerous reports have been produced
that include information on source control activities at the CB/NT site. To assist
individuals new to this project, reports that .contain information on source control are
summarized in Table 2. These documents will be referenced in the following sections
and may be consulted for more detailed information.

2.3 SOURCE IDENTIFICA TION

As the first step in implementing source control, the potential ongoing sources of
contaminants must be identified. Historical and current efforts to identify sources at the
CB/NT site are described in the following sections.

2.3.1 Historical Source Identification Activities

In Commencement Bay, numerous historical and ongoing sources were identified during
the RI (Tetra Tech 1985; Sections 6 and 7); the subsequent source evaluation phase of
the FS (Tetra Tech 1986b; Sections 1-8); the final FS (Tetra Tech 1988; Sections 5-12);
and the integrated action plan (PTI 1988) [see Table 2]. These source identification
efforts primarily focused on identifying sources of problem chemicals to the waterways.
This information was obtained through evaluating past and present land use and
associated potential contaminant releases, interpreting results of sediment sampling data
collected during the RI and previous investigations, and reviewing available water quality
data collected by Ecology, EPA, TPCHD, City of Tacoma Sewer Utility Division, and
specific industries. During the RI and FS, these source identification efforts were
supplemented by investigations and inspections conducted by Ecology, EPA, TPCHD,
City of Tacoma; by the potentially responsible party (PRP) search conducted by EPA;
and by voluntary investigations conducted by owners or operators of facilities.

As part of the RI and FS, sediment data were used to define the problem areas at the site
and to identify the specific contaminants that are considered "problem chemicals" in
sediments in each problem area (see p. 49 of the ROD). The eight problem areas that
were defined at the site are shown in Figure 1, and the contaminants that were identified
as problem chemicals in each of those eight problem areas are shown in Tables 3-10

c80S12O4Ue«iat.e06



TABLE 2. DOCUMENTS CONTAINING INFORMATION ON SOURCE CONTROL
AT THE COMMENCEMENT BAY NEARSHORE/TIDEFLATS SUPERFUND SITE

Study/Author Document Description

CB/NT Remedial Investigation
(Tetra Tech 1985)

CB/NT Feasibility Study,
Source Evaluation Refinement
(Tetra Tech 1986b)

CB/NT Feasibility Study,
Assessment of the Potential
Success of Source Control,
Draft Report (Tetra Tech,
October 1987)

CB/NT Integrated Action Plan,
Public Review Draft (PTI 1988)

The process used to define problem areas at the site and to
identify the contaminants in each problem area is described in
Section 6.5 (page 6.31). Table 6.14 lists the potential problem
chemicals in each problem area and categorizes those chemicals
as Priority 1, 2, or 3 problem chemicals. Information on the
major contaminant sources identified for each problem area,
including specific information on the sources of most Priority 1
problem chemicals, is provided in Section 7 of the Rl report.
Recommendations for source control activities are also provided
in Section 7.

Source evaluations for 30 problem chemicals or chemical groups
were conducted during this task of the FS. The report describes
all problem chemicals that were identified, but not dealt with, in
the Rl (i.e., most of the sources of problem chemicals that are
evaluated in the Rl were sources of Priority 1 problem chemi-
cals, and the sources of problem chemicals that are evaluated in
this FS report are sources of Priority 2 and 3 problem chemi-
cals).

This study was undertaken to evaluate the effect of source
control actions on sediment contaminant concentrations in each
of the problem areas. Information on the relationship between
source loading and sediment accumulation of problem chemicals
is presented. The degree of source control required to attain
acceptable levels in an acceptable timeframe and the degree of
source control required to effect recovery in the long term are
estimated. This information was incorporated into the CB/NT
feasibility study report (Tetra Tech 1988).

The integrated action plan was developed as a framework for
scheduling and planning both source control and sediment
remedial action at the CB/NT site. The plan, which relies heavily
on information presented in the Rl and FS reports, provides a
summary of active regulatory programs at the site. It also
provides priority rankings for source control in each problem
area according to environmental significance, potential effec-
tiveness of source control, and status of ongoing source control
actions. Major sources in each problem area, as well as imple-
mentation schedules for source control and remedial action in
each problem area, were first defined in this report. An appen-
dix to this report describes sampling and analytical guidance for
sediment volume refinement and long-term monitoring. The
integrated action plan was issued for public review along with
the RI/FS as one of the principal CB/NT documents, and infor-
mation from the plan was incorporated into the ROD. Because
information was incorporated into the ROD, a final plan was not
issued.
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TABLE 2. (cont.)

Study/Author Document Description

CB/NT Record of Decision
(U.S. ERA 1989)

EPA/Ecology Cooperative
Agreement (Annual)

The ROD describes the selected remedy for cleanup of the site.
Section 3.2 discusses major source control programs, and
Sections 3.5, 5.2, and 8.2.2 provide schedules and information
on coordination efforts for source control activities. Information
on sediment and source characteristics in each problem area is
summarized in Section 6 (essentially, this section provides a
summary of the extensive source identification efforts presented
in the Rl and FS). Source control objectives, in terms of imple-
menting applicable or relevant and appropriate requirements
(ARARs), are described in Sections 2.4.3, 8.2.2, and 10.2.2.
Sediment cleanup objectives are described in Sections 2.4.3,
7.2.4, and 10.2.4. Appendix C of the ROD includes implemen-
tation schedules for source control and sediment remedial action
(reproduced here in Appendix A).

The EPA/Ecology Cooperative Agreement is awarded to Ecology
in January of each year. A copy of the 1992 Cooperative
Agreement is reproduced in Appendix C of this report. The
primary objectives of the agreement are to enhance source
control efforts at the site through funding of the Commence-
ment Bay UBAT and to maintain coordination between EPA and
Ecology during implementation of site cleanup, including source
control and sediment remediation efforts. The Cooperative
Agreement describes Ecology's enforcement strategy and de-
fines Ecology's source control reporting requirements to EPA.
As deliverables under the Cooperative Agreement, Ecology
submits an annual report that describes source control activities
to be conducted in the following year. On a quarterly basis,
Ecology provides an update of the status of source control
activities in each problem area. The 1991 Cooperative Agree-
ment awarded Ecology $300,000; the 1992 Cooperative Agree-
ment awarded Ecology $360,000.
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TABLE 3. PROBLEM CHEMICALS IN ST. PAUL WATERWAY

__Priority* _____________Chemical________________

Priority 1 4-Methylphenol

Priority 2 Phenol"

2-Methoxyphenolc

1-Methyl-2-(methylethyl) benzene'

Benzyl alcohol

2-Methylphenol

Priority 3 Naphthalene"1

2-Methylnaphthalened

Biphenylc

Retene0

Diterpenoid hydrocarbons0

Nickel

Total organic carbon

______________________Total volatile solids_________________

* Priority 1 problem chemical—Detected at concentrations exceeding apparent effects
thresholds, and the spatial distribution of this chemical corresponds to gradients of ob-
served toxicity or benthic effects.

Priority 2 problem chemical—Detected at concentrations exceeding apparent effects
thresholds at more than one station, but shows no particular spatial relationship with
gradients of observed toxicity or benthic effects.

Priority 3 problem chemical—Detected at concentrations exceeding apparent effects
thresholds at only one station in a problem area or is the highest recorded concen-
tration of that chemical in the Puget Sound database.

b Phenol was identified as a Priority 3 chemical in the remedial investigation (p. 6.34), but
was revised to a Priority 2 chemical in Tetra Tech (1986b) (p. 111 of Section 6.3).
c The Record of Decision does not include a CB/NT cleanup objective for this constituent.
d Naphthalene and 2-methylnaphthalene were the only two low molecular weight
polycyclic aromatic hydrocarbon (LPAH) compounds identified as Priority 3 chemicals in
the remedial investigation {Section 7.4), although some text broadly refers to "LPAH"
compounds as Priority 3 chemicals [e.g., p. 6.34 of Tetra Tech (1985) and p. 111 of
Tetra Tech (1986b)].
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TABLE 4. PROBLEM CHEMICALS IN SITCUM WATERWAY

________Priority"____ ____ ______ Chemical_______________

Priority 1

Priority 2 Arsenic

Copper

Lead

Zinc

Priority 3 LPAH

HPAH

Alkylated benzene isomerb-c

Diterpenoid hydrocarbon0

N-nitrosodiphenylamine

Dibenzofuran

• Priority 1 problem chemical—Detected at concentrations exceeding apparent effects
thresholds, and the spatial distribution of this chemical corresponds to gradients of ob-
served toxicity or benthic effects.

Priority 2 problem chemical—Detected at concentrations exceeding apparent effects
thresholds at more than one station, but shows no particular spatial relationship with
gradients of observed toxicity or benthic effects.

Priority 3 problem chemical—Detected at concentrations exceeding apparent effects
thresholds at only one station in a problem area or is the highest recorded concen-
tration of that chemical in the Puget Sound database.

b In Tetra Tech (1986b) (p. 103), the alkylated benzene isomer was tentatively identified
as a cymene isomer (e.g., 1 -methyl[4-methylethyUbenzene and 1 -methyl[2-methyl-
ethyllbenzene).
c The Record of Decision does not include a CB/NT cleanup objective for this constituent.
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TABLE 5. PROBLEM CHEMICALS IN HEAD OF HYLEBOS WATERWAY

Priority" Chemical

Priority 1 PCBs
HPAH
Arsenic
Zinc

Priority 2 Copper
Antimony
Lead
Nickel
Mercury
Tetrachloroethene
Phenol

Priority 3 Methylpyreneb'c

MethylphenanthrenebiC

Dibenzothiophene"'0

Ethylbenzene
Xylene
Chlorinated benzenes
Chlorinated butadienes
Bis[2-ethylhexyl]phthalated

Benzyl alcohol
_______________________Alkylated benzene isomerb'c'e__________•

Note: The Head of Hylebos Problem Area is comprised of Segments 1 and 2 as
described in Tetra Tech (1985) (see Figure 12 of the Record of Decision).

' Priority 1 problem chemical—Detected at concentrations exceeding apparent effects
thresholds, and the spatial distribution of this chemical corresponds to gradients of ob-
served toxicity or benthic effects.

Priority 2 problem chemical—Detected at concentrations exceeding apparent effects
thresholds at more than one station, but shows no particular spatial relationship with
gradients of observed toxicity or benthic effects.

Priority 3 problem chemical —Detected at concentrations exceeding apparent effects
thresholds at only one station in a problem area or is the highest recorded concen-
tration of that chemical in the Puget Sound database.

b Additional information on these tentatively identified compounds is discussed on
pp. 41-52 of Tetra Tech (1986b).
c The Record of Decision does not include a CB/NT cleanup objective for this constituent.
d Bis [2-ethylhexyl]phthalate was the only phthalate ester identified as a Priority 3
chemical for the Head of Hylebos Problem Area in Tetra Tech (1986b) (pp. 28-34),
although some text broadly refers to "phthalate esters" as Priority 3 chemicals [e.g.,
p. 6.34 of Tetra Tech (1985) and p. 19 of Tetra Tech (1986b)].
8 In Tetra Tech (1986b) (p. 21), the alkylated benzene isomer was tentatively identified
as a cymene isomer (e.g., 1-methyl[4-methylethyl]benzene and 1-methyl[2-methylethyl]-
benzene).
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TABLE 6. PROBLEM CHEMICALS IN MOUTH OF HYLEBOS WATERWAY

________Priority"__________________Chemical_______________

Priority 1 PCBs
Priority 2 Hexachlorobenzene

Trichloroetheneb

Tetrachloroethene
1.2-Dichlorobenzene
1.3-Dichlorobenzene
Hexachlorobutadiene
Pentachlorocyclopentane isomerb-c

Lead
Priority 3 HPAH

LPAH
Methylphenanthreneb'd'e

Methylpyreneb>d'e

Biphenylb'e

Phenol
Benzyl alcohol
Copper
Zinc

_______________________Mercury________________________

8 Priority 1 problem chemical —Detected at concentrations exceeding apparent effects
thresholds, and the spatial distribution of this chemical corresponds to gradients of ob-
served toxicity or benthic effects.

Priority 2 problem chemical —Detected at concentrations exceeding apparent effects
thresholds at more than one station, but shows no particular spatial relationship with
gradients of observed toxicity or benthic effects.

Priority 3 problem chemical —Detected at concentrations exceeding apparent effects
thresholds at only one station in a problem area or is the highest recorded concen-
tration of that chemical in the Puget Sound database.

b The Record of Decision does not include a CB/NT cleanup objective for this constituent.
c The pentachlorocyclopentane isomer, a tentatively identified compound, is discussed in
Tetra Tech (1985) (p. 7.73).

* Methylphenanthrene and methylpyrene were not listed as Priority 3 chemicals in Tetra
Tech (1985) (Table 6.14, p. 6.35) or Tetra Tech (1986b); however, supporting text in the
latter report (pp. 48-52) identifies these two compounds as Priority 3 chemicals.
e Additional information on these tentatively identified compounds is discussed on
pp. 41-52 of Tetra Tech (1986b).
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TABLE 7. PROBLEM CHEMICALS IN WHEELER-OSGOOD WATERWAY

Priority" ___ _____Chemical________________

Priority 1
Priority 2 Total organic carbon

LPAH
HPAH
Biphenyl"
Phenol
4-Methylphenolb

1,2-Dichlorobenzene
N-nitrosodiphenylamine ,
Zinc
Copper
Lead
Cadmium

_______Priority 3__________--____________________________

Note: The Wheeler-Osgood Problem Area is comprised of Segment 2 as described in
Tetra Tech (1985) (see Figure 12 of the Record of Decision).

* Priority 1 problem chemical—Detected at concentrations exceeding apparent effects
thresholds, and the spatial distribution of this chemical corresponds to gradients of ob-
served toxicity or benthic effects.

Priority 2 problem chemical—Detected at concentrations exceeding apparent effects
thresholds at more than one station, but shows no particular spatial relationship with
gradients of observed toxicity or benthic effects.

Priority 3 problem chemical—Detected at concentrations exceeding apparent effects
thresholds at only one station in a problem area or is the highest recorded concen-
tration of that chemical in the Puget Sound database.

b The Record of Decision does not include a CB/NT cleanup objective for this constituent.
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TABLE 8. PROBLEM CHEMICALS IN HEAD OF
THEA FOSS (CITY) WATERWAY

Priority" Chemical

Priority 1 Total organic carbon
Zinc
Lead
Mercury

Priority 2 Oil and grease
LPAH
HPAH
Cadmium
Nickel
2-Methylphenol
4-Methylphenolb

Bis[2-ethylhexyl]phthalatec

Butyl benzyl phthalatec

Copper
Priority 3 1,4-Dichlorobenzene

N-nitrosodiphenylamine
Aniline"
Benzyl alcohol
Phenold

Note: The Head of Thea Foss (City) Problem Area is comprised of Segment 1 as
described in Tetra Tech (1985) (see Rgure 12 of the Record of Decision).

8 Priority 1 problem chemical—Detected at concentrations exceeding apparent effects
thresholds, and the spatial distribution of this chemical corresponds to gradients of ob-
served toxicitv or benthic effects.

Priority 2 problem chemical—Detected at concentrations exceeding apparent effects
thresholds at more than one station, but shows no particular spatial relationship with
gradients of observed toxicity or benthic effects.

Priority 3 problem chemical—Detected at concentrations exceeding apparent effects
thresholds at only one station in a problem area or is the highest recorded concen-
tration of that chemical in the Puget Sound database.

b The Record of Decision does not include a CB/NT cleanup objective for this constituent.
c Bis[2-ethylhexyl]phthalate and butyl benzyl phthalate are the only two phthalate esters
identified as Priority 2 chemicals.
d Although phenol was not identified as a Priority chemical in Tetra Tech (1985) (p. 6.34)
and was identified as a Priority 2 chemical in Tetra Tech (1986b) (p. 159), information
presented in Tetra Tech (1985) (p. 4.11, 4.18) suggests that phenol should have been
listed in Table 6.14 as a Priority 3 problem chemical. The SEDQUAL database retrieval
confirmed this designation.
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TABLE 9. PROBLEM CHEMICALS IN MOUTH OF
THEA FOSS (CITY) WATERWAY

Priority* Chemical

Priority 1
Priority 2 LPAH

HPAH
Priority 3 Dibenzothiopheneb

Phenol
Biphenyl6

Zinc
Mercury0

PCBs

Note: The Mouth of Thea Foss (City) Problem Area is comprised of Segment 3 as
described in Tetra Tech (1985) (see Figure 12 of the Record of Decision).

a Priority 1 problem chemical—Detected at concentrations exceeding apparent effects
thresholds, and the spatial distribution of this chemical corresponds to gradients of ob-
served toxicity or benthic effects.

Priority 2 problem chemical—Detected at concentrations exceeding apparent effects
thresholds at more than one station, but shows no particular spatial relationship with
gradients of observed toxicity or benthic effects.

Priority 3 problem chemical—Detected at concentrations exceeding apparent effects
thresholds at only one station in a problem area or is the highest recorded concen-
tration of that chemical in the Puget Sound database.

b The Record of Decision does not include a CB/NT cleanup objective for this constituent.
0 Mercury was not listed as a Priority chemical in Tetra Tech (1985) (Table 6.14, p. 6.34);
however, supporting text in Tetra Tech (1986b) (p. 180) identified mercury as a Priority 3
chemical.
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TABLE 10. PROBLEM CHEMICALS IN MIDDLE WATERWAY

_____Priority'___________ Chemical_____________.

Priority 1
Priority 2 Copper

Mercury
Priority 3 Arsenic

Zinc
Lead
LPAH
HPAH
Diterpenoid hydrocarbons6'0

Dibenzothiopheneb'c

4-Methylphenolb

Methylpyrenesb/c

Dichlorobenzenes
Phenol

_______________________Pentachlorophenol_______ _____

* Priority 1 problem chemical—Detected at concentrations exceeding apparent effects
thresholds, and the spatial distribution of this chemical corresponds to gradients of ob-
served toxicity or benthic effects.

Priority 2 problem chemical—Detected at concentrations exceeding apparent effects
thresholds at more than one station, but shows no particular spatial relationship with
gradients of observed toxicity or benthic effects.

Priority 3 problem chemical—Detected at concentrations exceeding apparent effects
thresholds at only one station in a problem area or is the highest recorded concen-
tration of that chemical in the Puget Sound database.

b The Record of Decision does not include a CB/NT cleanup objective for this constituent.
0 Additional information on these tentatively identified compounds is discussed on
pp. 138-145 of Tetra Tech (1986b).
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The sources of problem chemicals to a problem area were identified from available
information on the basis of one or more of the following criteria:

• Proximity of potential sources to sediment contamination
» Horizontal and vertical gradients of sediment contamination
• Known or suspected use of contaminants by potential party(s)
• Evidence of discharge and estimated loading rates of contaminants into the

environment.

To prioritize source control activities within a problem area, information presented in the
RI and FS reports was also used to assign a priority to each problem chemical identified
for a problem area. Each problem chemical was assigned either Priority 1, 2, or 3 on
the basis of its correlation with observed biological effects and according to the number
of stations in the problem area where sediment chemical concentrations exceeded an AET
value. The low AET was adopted in the ROD as the sediment cleanup objective (a
detailed discussion of AET values is provided in Section 7.2.4 of the ROD). The criteria
used to assign priority values to problem chemicals are provided in the footnotes to
Tables 3-10 of this report and are described in detail in the ROD (p. 50).

NOTE TO THE READER: The terms "problem chemicals" and
"Priority 1, 2, or 3 problem chemicals" refer to the same list of chemi-
cals (i.e., each problem chemical is defined as either a Priority 1, 2, or
3 problem chemical). These terms should not be confused with the term
"indicator chemical." The term "indicator chemical" was defined in the
CB/NT FS report, and it only refers to two or three of the problem
chemicals in a problem area. These indicator chemicals were used to
develop and evaluate sediment cleanup alternatives for a specific problem
area. The spatial distribution of the indicator chemicals was used to
estimate the volume of sediments exceeding the sediment quality objec-
tives in the FS and to estimate the effects of source control and natural
recovery. All Priority 1, 2, and 3 problem chemicals, not just indicator
chemicals, are used for source identification activities.

2.3.2 Current Source Identification Activities

As established during the RI/FS, current source identification activities at the CB/NT site
continue to focus on identifying and controlling those sites and facilities that are ongoing
sources of problem chemicals to a problem area. Since completion of the ROD, the
Commencement Bay UBAT has been systematically inspecting facilities and sites
associated with problem areas to identify potential ongoing sources of problem chemicals
to problem areas.
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Source identification efforts include the evaluation of historical and new information on
sites and facilities gained through inspections and environmental sampling efforts
conducted by or under the authorities of Ecology, EPA, TPCHD, and City of Tacoma;
review of voluntary cleanup action reports; evaluation of responses to EPA Superfund
information request letters; and interviews via civil investigators. Efforts focus on
evaluating the types of contaminants that may be associated with a site or facility and
identifying potential pathways for that contaminant to be released to the marine
environment.

In 1990, the Commencement Bay UBAT developed the following process to track and
report source identification efforts and to ultimately identify confirmed ongoing sources
of problem chemicals to each problem area.

2.3.3 Potential Source Identification Activities for "New" Problem
Chemicals

Although source identification efforts focus on problem chemicals defined during the RI
and FS, "new" problem chemicals in sediments may be identified based on results of
future sampling efforts. Potential "new" problem chemicals are identified during
sediment remedial design activities because EPA requires that sediments be analyzed for
numerous chemicals, not just the problem chemicals that were identified for that problem
area. EPA requires, at a minimum, that all surface and subsurface sediment samples be
analyzed for those constituents shown in Table 11. Analyses for the constituents in
Table 11 will allow for comparisons of the results to CB/NT sediment cleanup objectives
(Table 1), State of Washington Sediment Management Standards, and the Puget Sound
Dredged Disposal Analysis (PSDDA) program screening level and maximum level
values. At a minimum, EPA requires that new sediment data be compared to CB/NT
sediment cleanup objectives and that potential "new" problem chemicals be identified.
During sediment remedial design, EPA also requires that a certain number of surface
samples be analyzed for the full suite of chemicals on the EPA target analyte list
(Table 12).

The identification of "new" problem chemicals must be integrated into the CB/NT source
control strategy. For example, mercury is not a problem chemical for Sitcum Waterway,
and, thus, potential sources of mercury to Sitcum Waterway are not scheduled to be
investigated by Ecology. However, if the results of sediment remedial design studies in
Sitcum Waterway show that mercury concentrations in surface sediments exceed the
ROD sediment cleanup objectives, then the sediment remedial design evaluation study
must identify that issue as early as possible upon receipt of data and recommend whether
potential source evaluations are necessary. If EPA concurs that additional source control
evaluations are necessary, then EPA will notify Ecology that "new" problem chemicals
have been identified for Sitcum Waterway, and Ecology will evaluate whether essential
source control has been completed for sources of mercury to Sitcum Waterway. Ecology
may focus their efforts on identifying ongoing sources of "new" problem chemicals, and
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TABLE 11. TARGET ANALYTES FOR SEDIMENT REMEDIAL DESIGN*

Conventional/Miscellaneous

Total solids
Total volatile solids
Total organic carbon
Ammonia
pH
Sulfide

Metals

* Antimony
* Arsenic
* Cadmium

Chromiumb

* Copper
* Lead
* Mercury
* Nickel

Silver
* Zinc

Tributyltinc

Phenols and Substituted Phenols

' Phenol
* 2-Methylphenol
* 4-Methylphenol

2,4-Dimethylphenol
* Pentachlorophenol

Chlorinated Aromatic Compounds

1.3-Dichlorobenzene
1.4-Dichlorobenzene
1,2-Dichlorobenzene
1,2,4-Trichlorobenzene
Hexachlorobenzene

LPAH

Naphthalene
2-Methylnaphthalene
Acenaphthylene
Acenaphthene
Fluorene
Phenanthrene
Anthracene
Total LPAH

HPAH

Fluoranthene
Pyrene
Benz[a]anthracene
Chrysene
Benzo[b]fluoranthene
Benzo[k]fluoranthene
Benzolalpyrene
Indenol! ,2,3-cdJpyrene
Dibenz[a,h]anthracene
Benzo(ghi]perylene
Total HPAH

Volatile Organic Compounds

* Tetrachloroethene
* Trichloroethenec

* Ethylbenzene
* Total xylenes

Chlorinated Aliphatic Compounds

* Hexachlorobutadiene

Phthalate Esters

Dimethyl phthalate
Diethyl phthalate
Di-n-butyl phthalate

* Butylbenzylphthalate
* Bis[2-ethylhexyl]phthalate

Di-/?-octyl phthalate

Other Organic Compounds

* Benzyl alcohol
Benzoic acid

* Dibenzofuran
Hexachloroethane0

* N-nitrosodiphenylamine

Pesticides/PCBs

* Total PCBs
4,4'-DDE
4,4'-DDD
4,4'-DDT
Aldrinc

Chlordane0

Dieldrin0

Heptachlor0

Lindane0

Tentatively Identified Compounds (TICs)

As determined by U.S. Environmental
Protection Agency (EPA)

Problem Chemicals

As determined by EPAd
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TABLE 11. (cont.)

* Those constituents marked with an asterisk include all constituents that were identified as problem
chemicals at the Commencement Bay Nearshore/Tideflats (CB/NT) site (i.e., each of these constituents
appears in at least one of Tables 3-10).

* The target analyte list includes all constituents that have a CB/NT record of decision (ROD) sediment
cleanup objective, a Washington Department of Ecology Sediment Management Standard, or a Puget
Sound Dredged Disposal Analysis (PSDDA) screening level (SU and maximum level (ML) value. CB/NT
ROD sediment cleanup objectives are not available for those constituents that are marked with footnote
"b" or "c."
b A Washington Department of Ecology Sediment Cleanup Standard exists for chromium.
0 PSDDA SL and ML values exist for this constituent.
d EPA may require analyses of problem chemicals that are specific to a problem area, even if CB/NT
sediment cleanup objectives are not available for those problem chemicals (e.g., 2-methoxyphenol is
a problem chemical in St. Paul Waterway, but a CB/NT sediment cleanup objective is not available in
the ROD).
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TABLE 12. U.S. ENVIRONMENTAL PROTECTION AGENCY TARGET ANALYTE LIST

Organic Analyses"

Volatile Compounds

1. Chloromethane
2. Bromomethane
3. Vinyl chloride
4. Chloroethane
5. Methylene chloride
6. Acetone
7. Carbon disulfide
8. 1,1-Dichloroethene
9. 1,1 -Dichloroethane
10. 1,2-Dichloroethene (total)
11. Chloroform
12. 1,2-Dichloroethane
13. 2-Butanone
14. 1,1,1-Trichloroethane
15. Carbon tetrachloride
16. Bromodichloromethane
17. 1,2-Dichloropropane
18. cis-1,3-Dichloropropene
19. Trichloroethene
20. Dibromochloromethane
21. 1,1,2-Trichloroethane
22. Benzene
23. trans-1,3-Dichloropropene
24. Bromoform
25. 4-Methyl-2-pentanone
26. 2-Hexanone
27. Tetrachloroethene
28. Toluene
29. 1,1,2,2-Tetrachloroethane
30. Chlorobenzene
31. Ethyl benzene
32. Styrene
33. Total xylenes

Semivolatile Organic Compounds

34. Phenol
35. bisl-2-Chloroethyl]ether
36. 2-Chlorophenol
37. 1,3-Dichlorobenzene
38. 1,4-Dichlorobenzene
39. 1,2-Dichlorobenzene
40. 2-Methylphenol
41. 2,2'-oxybis[1-Chloropropane]b
42. 4-Methylphenol
43. N-Nitroso-di-/7-dipropylamine
44. Hexachloroethane
45. Nitrobenzene
46. Isophorone

47. 2-Nitrophenol
48. 2,4-Dimethylphenol
49. bis[2-Chloroethoxy]methane
50. 2,4-Dichlorophenol
51. 1,2,4-Trichlorobenzene
52. Naphthalene
53. 4-Chloroanaline
54. Hexachlorobutadiene
55. 4-Chloro-3-methylphenol
56. 2-Methylnaphthalene
57. Hexachlorocyclopentadiene
58. 2,4,6-Trichlorophenol
59. 2,4,5-Trichlorophenol
60. 2-Chloronaphthalene
61. 2-Nitroanaline
62. Dimethylphthalate
63. Acenaphthylene
64. 2,6-Dinitrotoluene
65. 3-Nitroaniline
66. Acenaphthene
67. 2,4-Dinitrophenol
68. 4-Nitrophenol
69. Dibenzofuran
70. 2,4-Dinitrotoluene
71. Diethylphthalate
72. 4-Chlorophenyl-phenylether
73. Fluorene
74. 4-Nitroaniline
75. 4,6-Dinitro-2-methylphenol
76. N-Nitrosodipheriylamine
77. 4-Bromophenyl-phenylether
78. Hexachlorobenzene
79. Pentachlorophenoi
80. Phenanthrene
81. Anthracene
82. Carbazole
83. Di-n-butylphthalate
84. Fluoranthene
85. Pyrene
86. Butylbenzylphthalate
87. 3,3'-Dichlorobenzidine
88. Benz[a]anthracene
89. Chrysene
90. bis[2-Ethylhexyl]phthalate
91. Di-n-octylphthalate
92. Benzotblfluoranthene
93. Benzotklfluoranthene
94. Benzotalpyrene
95. lndeno[1,2,3-cd]pyrene
96. Dibenz[a,h]anthracene
97. Benzo[ghi]perylene
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TABLE 12. (cont.)

Pesticides/PCBs

98. a-BHC
99. S-BHC
100. <5-BHC
101. K-BHC (Lindane)
102. Heptachlor
103. Aldrin
1 04. Heptachlor epoxide
105. Endosulfan I
106. Dieldrin
107. 4,4'-DDE
108. Endrin
109. Endosulfan II
110. 4,4 '-ODD
111. Endosulfan sulfate
112. 4, 4 '-DOT
113. Methoxychlor
114. Endrin ketone
115. Endrin aldehyde
U6. c-Chlordane
1 1 7. K-Chlordane
118. Toxaphene
119. Aroclor®-1016
120. Aroclor®-1221
121. Aroclor®-1232
122. Aroclor®-1 242
123. Aroclor»-1248
124. Aroclor®-1254
125. Aroclor®-1260

Inorganic Analyses'1

1 . Aluminum
2. Antimony
3. Arsenic
4. Barium
5. Beryllium
6. Cadmium
7. Calcium
8. Chromium
9. Cobalt
10. Copper
11. Iron
12. Lead
13. Magnesium
14. Manganese
15. Mercury
16. Nickel
17. Potassium
18. Selenium
19. Silver
20. Sodium
21. Thallium
22. Vanadium
23. Zinc
24. Cyanide

• For organic analyses, the list of organic compounds is from the U.S. EPA Contract Laboratory
Program Statement of Work for Organic Analyses, Multi-media, Multi-concentration. Document
Number OLM01.0 (associated IFB No. 0000463R1).

" Previously known by the name bis[2-chloroisopropyl]ether.
0 For inorganic analyses, the list of elements is from the U.S. EPA Contract Laboratory Program
Statement of Work for Inorganic Analysis, Multi-media, Multi-concentration. Document Number
ILM01.0 (associated IFB No. D00042R1, D0004662R1).
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EPA may assist Ecology in identifying potential historical sources of the "new" problem
chemicals. It might be necessary only to review inspection files to evaluate potential
sources, or it might be necessary for Ecology to conduct additional source investigations
and/or source control. Based on those results, EPA may determine that there are new
PRPs for the sediment remedial action phase of the cleanup. The identification of new
sources and problem chemicals could alter both the source control and sediment
remediation schedules.

2.3.4 Tracking and Screening Process for Source Identification

The tracking and screening process for source identification involves the preparation, in
sequence, of three lists of sites for each problem area - List 1, List 2, and then List 3.
The process is implemented in each problem area per the schedules defined in the ROD
(reproduced in Appendix A of this report) and as modified and approved by EPA.

List 1 summarizes all sites that have been identified as known or potential sources to a
problem area. List 1 sites are screened by Ecology to determine whether sites are
probable sources. List 2 summarizes all sites that have been identified as probable
sources to a problem area. List 2 sites are assessed by Ecology to determine whether
sites are confirmed sources. List 3 summarizes all sites ~that are confirmed, ongoing
sources to a problem area. List 3 sites are prioritized by Ecology to determine the order
in which the sites will be addressed by UBAT.

NOTE TO THE READER: It should be emphasized that Lists 1-3
summarize potential and confirmed ongoing sources of problem chemicals.
These lists of sources should not be confused with EPA's list of PRPs.
EPA will determine PRPs based on information for both ongoing and
historical sources that contribute(d) problem chemicals to a problem area
and/or for parties that own(ed) property with contaminated sediments.
Parties are notified of their status as a PRP when EPA issues General
Notice Letters; PRP status is later confirmed by EPA's Special Notice
Letters that begin negotiations for sediment remedial action.

More detailed information on Lists 1, 2, and 3 is provided below.

2.3.4. 1 List I—All Sites That Are Known or Potential Sources of Problem
Chemicals to a Problem Area

List 1 includes sites that were identified as sources in the CB/NT RI and FS reports and
integrated action plan; the February and April 1989 and September 1990 EPA PRP lists;
the 1992 EPA/Ecology Cooperative Agreement (see Appendix C of this report); UBAT
site inspections; and other sites that are referred to Ecology by local agencies (e.g., City
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of Tacoma, TPCHD), complaints, referrals, or other means. List 1 includes virtually
all vacant and developed property in close proximity to the problem area.

2.3.4.2 List 2—All Sites That Are Probable Sources of Problem Chemicals
to a Problem Area

Following compilation of List 1, information on each potential source is reviewed by
Ecology UBAT site inspectors and managers. The UBAT reviews all relevant
information for each site (e.g., Ecology site files, responses to EPA Superfund
information request letters, CB/NT documents). The UBAT may also conduct interviews
with state, city, or county personnel and/or conduct onsite inspections or sampling to
determine whether a site is a potential source. Numerous sites have been co-inspected
by Ecology inspectors and the City of Tacoma's Sewer Utility Pretreatment personnel or
TPCHD personnel, who add local perspective and often have personal knowledge of a
facility's operations and history.

All sites that do not appear to be ongoing sources of problem chemicals to problem areas
are deleted from List 1, and the remaining sites are referred to as List 2. Types of sites
that may be deleted from List 1 include:

• Sites that do not handle problem chemicals

• Sites that handle problem chemicals, but for which there is no evidence
that a release has ever occurred or is likely to occur (in general, well-
documented environmental audits must be completed for such properties)

• Sites that once had a release of problem chemicals which has been fully
cleaned up

• Sites for which there is no pathway to the problem area.

Following this process, only sites that are probable or confirmed ongoing sources of
problem chemicals to problem areas will appear on List 2. The purpose of List 2 is to
summarize those sites that warrant additional evaluation and screening by Ecology, in
anticipation of summarizing confirmed ongoing sources in List 3.

List 2 will be sent to the following source control agencies for their review: Ecology
Southwest Regional Office Water Quality and Solid and Hazardous Waste Programs,
TPCHD Commencement Bay Water Quality Program, and City of Tacoma Sewer Utility
Division. Site summary information for each source on List 2 will be recorded by
Ecology, and the criteria used to determine that a site is not a probable source will be
recorded.

NOTE TO THE READER: If an ongoing source is identified, but it is
not a source of problem chemicals to a CB/NT problem area, the site or
facility is referred to an appropriate agency or program for action. Sites
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may be referred to the City of Tacoma Sewer Utility Division; to
TPCHD; or to Ecology's Water Quality Program, Solid and Hazardous
Waste Program, or Leaking Underground Storage Tank Unit. The
Commencement Bay UBAT maintains a permanent record in the site files
of all referrals.

2.3.4.3 List 3—Confirmed Sources of Problem Chemicals to a Problem Area

Following completion of List 2, sites on List 2 are subject to a more rigorous assessment
to determine whether they are confirmed sources of problem chemicals. To be classified
as a confirmed ongoing source, the following information on a facility is considered:

• Documentation that one or more problem chemicals have been used,
handled, disposed of, or stored onsite

• Evidence of a release of problem chemicals to the environment (e.g., soil,
sediment, groundwater, surface water, air)

• Documentation of one or more pathways by which chemicals associated
with the release could have reached a problem area

• Continued existence of the source reservoir (e.g., product, waste stream,
or area of contamination), mechanism of release, and pathway to the
problem area.

For some sites, Ecology may conduct additional site inspections or environmental
sampling to verify the release of problem chemicals. Ecology may be required to await
results of extensive environmental sampling efforts (e.g., groundwater modeling efforts)
before determining whether a site is a confirmed ongoing source. Sites that are
confirmed sources will appear on List 3, and the criteria used to determine that a site is
not a confirmed source will be recorded in the site file or Ecology's specific waterway
file.

2.4 SOURCE CONTROL

Once ongoing sources have been identified, source control is implemented to eliminate
or reduce, to the extent practicable, the release of problem chemicals to a problem area.
Source control activities in Commencement Bay are broad-ranging in scope and status
of action. As defined in the ROD, source control includes the application of regulatory
mechanisms and remedial technologies to be implemented according to applicable or
relevant and appropriate requirements (ARARs), including the application of all known,
available, and reasonable methods of treatment (AKART) for NPDES-permitted
discharges, as necessary to achieve and maintain sediment cleanup objectives. The
various methods that are effective in controlling sources are described in Appendix D of
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this report. Source control methods include the following:
• Elimination of the source (e.g., repairing a leaking tank, replacing toxic

constituents of industrial manufacturing processes with less- or nontoxic
alternatives, routing a wastewater stream to the sanitary sewer system)

• Reuse or recycling of hazardous substances
• Destruction or detoxification of hazardous substances
• Implementation of best management practices (BMPs) (e.g., removing

contaminated sediments from a storm drain, reducing chemical sources,
routinely checking lines for leaks)

• Treatment (e.g., pumping and treating groundwater or effluent, installing
additional waste treatment systems prior to discharge)

• Isolation or containment (e.g., capping of soil, installing berms around
tanks that could leak or overflow) with attendant engineering controls.

Source control is implemented by Ecology, as well as other local agencies, using
combinations of site inspections, promotion of voluntary actions, technical assistance,
onsite cleanup actions, and legal actions.

Ecology's legal actions are conducted under enforcement authorities granted in the
Hazardous Waste Cleanup Act (Chapter 70.105D RCW), Model Toxics Control Act
(Chapter 173-340 WAC), Water Pollution Control Act (Chapter 90.48 RCW), and the
Dangerous Waste Regulations (Chapter 173-303 WAC). Legal enforcement may include
issuance of notices of violation, penalties, NPDES permits, criminal prosecution,
negotiated consent decrees, and administrative unilateral or agreed orders to ensure
compliance with environmental regulations. The enforcement policy for the CB/NT site,
which is described in the EPA/Ecology Cooperative Agreement (see p. 7 of Appendix C
of this report), essentially requires that legal actions for source control closely parallel
the Comprehensive Environmental Response, Compensation and Liability Act process.
The legal and administrative mechanisms of regulatory authorities for source control
activities at the site are summarized in Table 2 of the ROD and Section 2 of the
Integrated Action Plan, which are reproduced in Appendix A of this report.

2.4.1 Source Prioritization

Ecology cannot implement source control actions at all sites simultaneously. Ecology
must prioritize sites to ensure that source control is focused on those sites that warrant
more immediate attention.

Sites determined to have known or potential emergency situations will be subject to the
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most expedient enforcement tools available (e.g., emergency response and removal,
technical assistance, or issuance of unilateral order). Once the emergency action is
complete, cleanup at the site will occur under an administrative order or consent decree,
as warranted.

Sites that are not determined to have emergency situations will be remediated using the
most appropriate enforcement tool, as determined by Ecology. Source control for major
sources typically involves some type of administrative action (e.g., order, decree, permit)
followed by actual physical control (e.g., reuse or recycling of material, destruction or
detoxification, immobilization of hazardous substances, groundwater containment,
implementation of BMPs, installation of treatment device).

For some ongoing sources, source control may be implemented through voluntary or
independent cleanup actions conducted by private parties. Voluntary compliance, rather
than legal enforcement, may be encouraged at low-priority sites to ensure that site
managers are available for high and medium priority sites. Under the state's Model
Toxics Control Act Cleanup Regulation (Chapter 173-340 WAC), cleanup actions that
are protective of human health and the environment may be conducted "independently,"
without oversight from the state. However, because these independent actions are
conducted at the potentially liable person (PLP)'s own risk, Ecology may take or require
additional remedial actions at these sites at any time. Because of the legal restrictions
on the participation of Ecology personnel with independent actions, Ecology cannot
provide any oversight or any degree of assurance that the independent action will be
sufficient to preclude future regulatory actions.

Finally, Ecology may work with other programs (e.g., Ecology Water Quality Program)
or agencies (e.g., City of Tacoma Sewer Utility) to discuss mutual concerns about a
facility and work out potential solutions to provide source control for problem waste
streams.

As part of source control efforts, source monitoring will be required by Ecology to
evaluate the effectiveness of source control measures. Ecology may require confirmatory
sampling data (e.g., soil data that are collected after a removal effort), discharge
monitoring data (e.g., treated effluent or storm water data), groundwater monitoring data
to confirm whether a source has been eliminated, and sediment monitoring data. This
information will also be used by EPA, as described in Section 3.3. Furthermore,
Ecology' Sediment Management Unit (contact person - Brett Belts) is currently complet-
ing a Source Control Users Manual which will be used to evaluate source control efforts,
primarily as they relate to facilities with NPDES permits. The document is considered
a supplement to Ecology's Sediment Users Manual and is scheduled to be completed in
June 1992.
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2.5 REPORTING REQUIREMENTS

As lead agency for source control, Ecology will track the progress of source control
activities in each problem area at the site. This information will be provided to EPA.
Requirements for reporting to EPA the status of source control at the site are outlined
in the EPA/Ecology Cooperative Agreement. The 1992 Cooperative Agreement, which
is attached as Appendix C, includes the following requirements:

1. Ecology submits all administrative documents relating to existing or potential source
control actions for EPA review. The types of documents submitted to EPA are
summarized in Table 13. EPA reviews drafts of these documents and provides
comments to Ecology, as appropriate. Although EPA will not maintain file copies
of all Ecology documents, EPA is currently working on a database to track source
control administrative actions completed at the site.

2. On a quarterly basis, UBAT submits to EPA a report that describes the specific
source control actions and progress that has occurred in each problem area during
the previous quarter.

3. Each year, UBAT submits to EPA a Source Control Annual Report to summarize
planned source control activities at the site and to recommend any necessary
adjustments to the implementation schedules for source control as currently defined
in the ROD, or modified under previous Annual Reports. The draft 1993 Source
Control Annual Report for the federal fiscal year (September 1992-August 1993)
was submitted to EPA in January 1992. That draft work plan was revised and
updated, and the final Source Control Annual Report will be agreed upon in June
1992.

4. As activities are completed, and in accordance with the EPA/Ecology Cooperative
Agreement, UBAT submits Source Control Letter Reports and Source Control
Completion Reports for each problem area. These reports are more fully described
in Section 3.
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TABLE 13. ECOLOGY ADMINISTRATIVE DOCUMENTS SUBMITTED TO
U.S. ENVIRONMENTAL PROTECTION AGENCY

Final National Pollutant Discharge Elimination System (NPDES) permits, fact sheets,
responsiveness summaries, companion orders to permits, enhanced Class II inspection
reports, and NPDES permit appeal settlements.

Final administrative orders/decrees and amendments to those orders/decrees of penal-
ties and penalty settlements.

Field compliance letters.

Relevant reports prepared by Ecology's Environmental Investigation and Laboratory
Services program.

Summary information on voluntary cleanups.

Completed criminal investigations.
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3. SOURCE CONTROL ACTIONS AND
SEDIMENT CLEANUP ACTIONS

This section describes the approach developed by EPA and Ecology to link source control
actions with sediment cleanup actions in each problem area. The approach, which builds
on concepts presented in the ROD, relies on administratively defined milestones for
source control. These milestones can be easily determined and reported by Ecology and
provide useful information to EPA regarding starting points for sediment remedial design
and remedial action.

Section 3.1 describes the five milestones for source control. Section 3.2 describes the
sediment cleanup activities. Section 3.3 more fully describes the links between source
control actions and sediment cleanup actions.

3.1 SOURCE CONTROL MILESTONES

The following five milestones have been developed for tracking and reporting source
control efforts for each problem area:

• N Milestone 1—Ongoing Confirmed Sources Identified: Milestone 1 is
achieved when all confirmed ongoing sources of problem chemicals are
identified, and Lists 1,2, and 3 have been completed for a problem area.

• Milestone 2—Essential Administrative Actions in Place for Major
Sources: Milestone 2 is achieved when essential administrative actions
(e.g., permits, orders, decrees) are in place for major sources of problem
chemicals in each problem area.

• Milestone 3—Essential Remedial Action Implemented for Major
Sources: Milestone 3 is achieved when essential remedial actions (e.g.,
construction, BMPs, soil removal) have been implemented for all major
sources in a problem area. Essential remedial actions are those physical
changes that represent elimination and/or reduction, to the extent practica-
ble, of those contaminant sources that are most directly linked to existing
sediment impacts.

• Milestone 4—Administrative Actions in Place for All Sources: Mile-
stone 4 is achieved when administrative actions are in place for all
confirmed ongoing sources of problem chemicals to a problem area.
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• Milestone 5—Remedial Action Implemented for All Sources: Mile-
stone 5 is achieved when remedial actions have been implemented for all
ongoing sources of problem chemicals to a problem area.

These milestones have been incorporated into Ecology's source tracking strategy.
Ecology will notify EPA when each milestone for source control is achieved. At each
milestone, EPA may choose to initiate an appropriate action related to sediment
remediation (see Sections 3.2 and 3.3).

3.2 SEDIMENT REMEDIAL DESIGN AND SEDIMENT REMEDIAL
ACTION

This section describes sediment remedial design (e.g., sediment studies to identify the
type of sediment action to occur) and sediment remedial action (e.g., active dredging,
capping) to be conducted at the site.

3.2.7 Sediment Remedial Design

For each problem area, the sediment remedial design phase will begin with the collection
of supplemental sediment data. Sediment remedial design data will be used to charac-
terize the sediments, to identify areas that may recover through natural processes, to
assess the effectiveness of source control, and to determine the volume of sediments that
require active remediation (see Section 10.2.5 of the ROD).

If remedial action is determined to be necessary, data will be used to evaluate alternative
approaches for sediment cleanup. Each alternative will be evaluated for consistency with
the ROD cleanup options and for compliance with environmental requirements under
federal, state, and tribal law. Studies will provide information on the behavior of
dredged material relevant to the selection of dredging equipment (e.g., results of column
settling tests); information on the behavior of specific chemical constituents in the
sediments relevant to the design of a confinement structure, if appropriate (e.g., results
of elutriate and column leaching tests); and information to provide a baseline for post-
remedial action monitoring.

To evaluate the potential for sediment recontamination after active remediation, sediment
remedial design data will be used to support an assessment of the current status of source
control prior to remedial action implementation (e.g., by sampling surface sediments in
the vicinity of known contaminant sources that have been subject to source control
efforts).

Information gathered as part of sediment remedial design will also be used to assess
existing habitats and potentially impacted habitats, used by the Natural Resource Trustees
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in the natural resource damage assessment, and permit assessment of habitat losses
associated with sediment remediation and the consequent need for habitat mitigation.

During the sediment remedial design phase, EPA will require that, at a minimum,
surface sediment samples be analyzed for those constituents shown in Table 11, and
certain surface sediment samples will be analyzed for constituents shown in Table 12.
For those compounds that do not have sediment cleanup objectives defined in the ROD,
EPA may develop new sediment quality values to ensure the protection of the marine
environment, as appropriate. Finally, EPA may determine, and PRPs may propose, that
certain biological tests are necessary as part of sediment remedial design activities.

Although sediment remedial activities took place in 1988 at the St. Paul Waterway, the
Sitcum Waterway Problem Area is the first CB/NT problem area to be addressed
exclusively through the Superfund remedial design/remedial action process since the 1989
ROD. Sediment remedial design activities are currently underway, and Phase 1 activities
are anticipated to be completed in 1992. Although it is not required by law, EPA has
determined that documents related to the evaluation of remedial design alternatives will
be made available for public comment. After considering the comments received, EPA
will select the cleanup approach for the waterway. Activities in this waterway may serve
as a model, revised as appropriate, for other problem areas.

3.2.2 Sediment Remedial Action

Following the sediment remedial design phase, source control and monitoring will
continue in a problem area until Ecology and EPA determine that all major sources have
been controlled to the extent, or to the extent practicable, that sediments in a problem
area are unlikely to become recontaminated after sediment remedial action. Once sources
have been adequately controlled, sediment remedial actions will then be implemented.

Sediment remediation involves a combination of passive remediation (i.e., natural
recovery mechanisms) and active remediation (e.g., capping in place, or removal by
dredging and relocation in a confined disposal facility). In any problem area, the
decision to initiate sediment remediation will require evaluation of the success of source
control from empirical data, such as source loading data, sediment monitoring data, and
sediment trap data; completed reports, such as Ecology's Source Control Letter Reports
to EPA; sediment remedial design data; and other available information (e.g., inspections
that confirm implementation of BMPs).

3.2.3 Sediment Monitoring

Following remediation, long-term monitoring of the remediated problem area, the
sediment disposal site, and habitat mitigation/restoration areas will be required. As part
of the sediment cleanup action, EPA will develop and implement monitoring programs
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for areas that are predicted to recover naturally, areas that have undergone sediment
remediation, areas for habitat mitigation and/or restoration, and disposal sites. Sediment
monitoring will confirm that the selected remedy is effective by 1) tracking the progress
of natural recovery, 2) managing permitted sediment impact zones, 3) confirming the
effectiveness of sediment confinement options, and 4) ensuring that source controls
remain effective.

3.3 UNKING SOURCE CONTROL ACTIONS TO SEDIMENT CLEANUP
ACTIONS

This section describes the relationships between key elements of source control and
sediment actions that are relevant to implementing the CB/NT cleanup plan. These
relationships were set forth in the ROD and are summarized in Figure 2. The specific
source control actions that are linked to sediment actions are also shown in Figure 2, and
the key decision points for implementing sediment remedial design and sediment remedial
action are identified. These issues are more fully described below.

3.3.1 Milestone 1 —Ongoing Confirmed Sources Identified

Following investigation and evaluation of all potential sources of problem chemicals to
a problem area, all confirmed ongoing sources are identified. When Milestone 1 is
reached for a problem area, List 1 (all potential sources), List 2 (all probable sources),
and List 3 (all confirmed sources) have been completed. Lists 1, 2, and 3 are described
in Section 2 of this report.

Upon completion of Milestone 1, Ecology submits a Letter Report to EPA. This Letter
Report identifies the name of each source (i.e., facility/site), the problem chemical(s)
associated with each source, and the pathway(s) associated with that source. The Letter
Report also identifies the "major sources" that were defined in the ROD, as well as any
new major sources that are determined by Ecology to be "major" sources during their
source identification process.

Milestone 1 concludes an important step in the overall CB/NT cleanup strategy. It
provides Ecology with an understanding of the sources within each problem area and will
therefore allow more accurate refinement of source control schedules in each problem
area and for the entire site. Milestone 1 is shown in Figure 2.

3.3.2 Milestone 2—Essential Administrative Actions in Place for
Major Sources

Milestone 2 is achieved when essential administrative actions (e.g., orders, decrees,
permits) are in place for all major sources of problem chemicals in each problem area.
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Administrative actions are defined in the Enforcement Policy of the EPA/Ecology
Cooperative Agreement (see page 7 and Attachment A of the Cooperative Agreement,
which is attached as Appendix C to this report). Administrative actions include orders,
decrees, and permits. Essential administrative actions are those actions that must be in
place to ensure that major sources of problem chemicals to a problem area will be
controlled so that sediment recontamination would not be expected to occur after the
action is completed (i.e., after the source is controlled). Major sources are defined in
the ROD and the Integrated Action Plan, and new major sources may identified by
Ecology in the Source Control Annual Report. The control of major sources is important
to project success, because these sources are most directly linked with current sediment
impacts in each CB/NT problem area.

Completion of Milestone 2 therefore indicates that permits and/or orders have been
issued to all known major sources of problem chemicals in a problem area and contami-
nant sources are under administrative control. The orders and/or permits for major
sources must include requirements and schedules for completing specific actions (e.g.,
work plans for RI/FS or Cleanup Action Plans). Specific source control actions do not
have to be performed. For example, to meet Milestone 2, an order for a major source
might have to include a schedule for defining the nature and extent of contamination in
soils from the upland bank of a waterway, but a schedule for remedial action would not
need to be defined. Furthermore, for Superfund purposes, the order for that major
source would not have to include a schedule for non-essential source control actions.
Information on "essential" source control actions will be determined by Ecology and may
be supported by information presented in the CB/NT RI and FS reports. Ecology will
make these determinations based on knowledge of all source control actions necessary
at the sites and using best professional judgment to identify those essential source control
actions that must be under administrative control so that sediments are not
recontaminated.

Upon completion of Milestone 2, Ecology submits a Letter Report to EPA. The Letter
Report summarizes information related to each major source, including name, location,
problem chemical(s), pathway(s), type(s) of administrative action, required source control
actions (specifying those actions that are considered "essential"), and the schedule and
status of source control actions.

After Ecology completes Milestones 1 and 2, EPA may choose to initiate sediment
remedial design activities, if such action is warranted. This is shown as the first key
decision point in Figure 2 that links source control actions and sediment remedial actions.

3.3.3 Milestone 3—Essential Remedial Action Implemented for
Major Sources

Milestone 3 is achieved when essential remedial actions have been implemented for all
major sources in a problem area. Essential remedial actions are those physical changes
(e.g., construction, BMPs, soil removal, storm drain cleaning) at major sources that
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represent elimination and/or reduction, to the extent practicable, of those contaminant
sources that are most directly linked to existing sediment impacts. These essential
remedial actions generally occur under an order or permit. Ultimately, these actions
eliminate or reduce to the extent practicable, all sources of problem chemicals that could
potentially recontaminate sediments.

Final and complete remedial action on all "non-essential" aspects of each major source
is not required for Milestone 3. Also, complete source control monitoring results are not
required for this milestone. At the completion of Milestone 3, Ecology ensures that
remaining source control actions are completed and continues to verify source control
efforts through evaluation of monitoring data for each major source. If, at any time, new
information (e.g., monitoring data) reveals that the source is not adequately controlled,
Ecology continues to be the enforcement lead for "ratcheting" actions. If continued
impact to the waterway is documented and appears to be due to unknown sources,
Ecology conducts additional source discovery and implement suitable administrative
actions as necessary to achieve sediment quality objectives.

Certain source control remedial action efforts may deviate from the process established
under Milestone 3. For example, there may be facilities or storm drains which, after
implementation of AKART, still contribute contaminants at levels such that CB/NT
sediment cleanup objectives are not attained in the vicinity of the source. For facilities
that have a NPDES permit and discharge via a diffuser, a waiver may be incorporated
into applicable discharge permits to allow a sediment impact zone (see Chapter 173-204
WAC).

Upon completion of Milestone 3, Ecology submits a Letter Report to EPA. The Letter
Report summarizes information related to each major source, including name, location,
problem chemical(s), pathway(s), type(s) of administrative action for essential source
control, required source control actions, and the schedule and status of source control
actions. This report also describes the status of source control actions at all List 3 sites
and includes source control efforts implemented within and outside of Ecology (e.g.,
Ecology Water Quality Program, EPA RCRA Branch).

Milestone 3 concludes an important step in source control actions and marks an important
starting point for sediment actions. Following completion of Milestones 1-3, EPA may,
depending on the timing and evaluation of information developed during sediment
remedial design activities, as well as other factors, initiate sediment remedial action
(e.g., capping, dredging). This is shown as the second key decision point in Figure 2
that links source control actions and sediment remedial actions. The decision to initiate
sediment remediation includes evaluation of:

• Ecology's Letter Reports for each problem area, which summarize major
sources and describe the administrative actions that are in place to control
those and other potential sources.

• Empirical data, such as sediment monitoring data, sediment trap data, and
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source loading data (e.g., effluent data) for a problem area.

x • Sediment remedial design data collected under EPA order or decree to
define the nature and extent of contamination in a problem area and
evaluate the effectiveness of source control. These data include chemical
and biological assessments and may include historical data reviews.

The decision to initiate sediment remediation may also include reviews of other pertinent
information (e.g., inspections which confirm implementation of BMPs).

Several factors are considered iri this evaluation, including the possibility of unidentified
major sources within the problem area, the status of source control for known sources,
and the possible cumulative effects from other CB/NT sources. Over the long term,
Ecology proposes to monitor the success of individual site source control activities and
to conduct empirical sediment trap monitoring in each problem area. However, Ecology,
EPA, or other parties may choose to evaluate contaminant loading to the problem area
on a problem area-wide basis. Ecology is a support agency for all technical decisions
related to the sediment cleanup phase, but EPA is the final decision maker and enforce-
ment agency for sediment remedial design and sediment remedial action.

Following implementation of sediment remedial activities, enforcement oversight by
Ecology continues, particularly through monitoring the success of source control on a
property-specific basis over the long term in each problem area. EPA requires similar
sediment monitoring activities. Data sharing and continued coordination between EPA
and Ecology during the post-cleanup monitoring phase is important to ensure the long-
term success of the project.

In considering those source control remedial action efforts that have implemented
AKART but may allow sediment impact zones, EPA may decide to go ahead with
sediment remedial action and approve Ecology's authorization of a sediment impact zone
for sources that are expected to exceed sediment cleanup goals for problem areas. This
option is only compatible with state standards if the estimated concentrations within the
area of impact are less than the maximum contaminant concentrations allowable in a
sediment impact zone, as delineated in the Sediment Management Standards rule.
Ecology will use sediment modeling efforts (e.g., WASP4) to define sediment impact
zones. This option allows EPA maximum flexibility in timing sediment remediation and
is consistent with the unique nature of this site, considering the commercial and economic
importance of Commencement Bay as a center of trade for the region. As described in
this report, EPA's goal is to remediate each problem area to address sediment impacts,
and if a sediment impact zone is allowed under state NPDES regulations it is more easily
monitored after sediment remediation of the entire problem area.

During negotiations with state PLPs for site cleanups, Ecology should inform PLPs that
EPA may proceed with sediment remedial action in a problem area, even if PLPs do not
adequately control sources in accordance with this source control strategy and proposed
schedules. For example, sediment cleanup activities may proceed even if there are
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delays in implementing source control efforts at a site or facility. In this situation, the
PRPs are responsible for monitoring to assess for potential sediment recontamination
after sediment remedial action is complete in a problem area. Ultimately, EPA's orders
and consent decrees for sediment remedial action will require that PRPs remain liable for
any recontamination of sediments. This approach should provide an incentive for PLPs
to eliminate and/or reduce the release of contaminants to the waterways as soon as
possible.

3.3.4 Milestone 4—Administrative Actions in Place for All Sources

Milestone 4 is achieved when administrative actions (e.g., orders, permits) are in place
for all confirmed ongoing sources in a problem area. In contrast to Milestone 2, which
signifies the same step for major sources, Milestone 4 represents a progressive step
toward completion of source control by Ecology. Administrative actions are defined
in the Enforcement Policy of the EPA/Ecology Cooperative Agreement (see Appendix
C). Confirmed ongoing sources are those sources that are identified on List 3 (see
Section 2) and any new sources that were identified subsequent to Ecology's completion
of List 3.

Milestone 4 represents a progressive step toward completion of source control efforts by
Ecology in problem areas at the site. However, source control is an ongoing process
and it is difficult to identify and track all sources through time. In particular, as facilities
change processes or operations, potential new sources may develop. Thus, source
control is never truly complete. Therefore, both Ecology and EPA will continue to
enhance and clarify the relationship between Milestone 4 and the goals of the CB/NT
cleanup plan, which may result in a modification to this milestone (e.g., long-term
monitoring data collected after remedial action may be used to evaluate when source
control is complete). Essentially, source control is an ongoing process that is never
complete.

3.3.5 Milestone 5->-Remedial Action Implemented for All Sources

Milestone 5 is achieved when remedial action (e.g., construction, removal) has been
implemented for all sources in a problem area. Monitoring data to confirm effectiveness
is not required for this milestone.

Upon completion of Milestones 1-5 in a problem area, Ecology submits a Superfund
Completion Report for Source Control to EPA for review and approval. The Superfund
Completion Report describes all source control actions that have been implemented in a
specific problem area, including actions conducted within Ecology and external to
Ecology. All sources, including major sources, are discussed. The report identifies all
facilities/properties that required source control actions, the actions that were taken, any
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monitoring results confirming the success of source control actions, and any uncertainties
remaining. The completion report submitted by Ecology will be similar to that submitted
to EPA by Ecology for the St. Paul Waterway (reproduced in Appendix E of this report).
As with Milestone 3, completion of source control is based on the anticipated success of
remedial action, rather than confirmatory evidence of that success through monitoring
results for all sources. Also, long-term sediment monitoring data collected after sediment
remedial design data may be used to assess the effectiveness of source control efforts.

3.4 UNCERTAINTIES

Several important issues should be kept in mind when considering the source control
strategy presented in this report. The agencies have developed a systematic approach for
achieving source control objectives defined in the CB/NT ROD. While the approach
incorporates methods to identify and control potential sources and to evaluate the
effectiveness of source control actions, the scope and complexity of the site require that
best professional judgment be judiciously applied throughout the process. When
verifying the completeness of source control in a problem area, the process has been
designed to allow use of the simplest screening tools for most sources, only progressing
to the more complex screening tools when the simpler tools are not adequate. It is
essential that the flexibility to refine and adjust levels of source control (based on long-
term monitoring results) be incorporated into all source control and sediment remedial
actions within the site. Finally, throughout the source control process, new sources and
problem chemicals may be identified at any time, which could affect the source control
milestones and alter both the source control and sediment remediation schedules.

3.5 MONITORING OF SOURCE CONTROL ACTIONS

Throughout Milestones 1-5, Ecology's responsibilities continue in a "confirmatory
monitoring" or "operation and maintenance" phase for those source control actions that
have been implemented. To verify the success of specific source control actions,
Ecology may evaluate information from various agency and non-agency investigations.
Confirmatory sediment, soil, and water quality monitoring data from PLPs will be
available for specific sources. Ecology will also evaluate the sediment trap data collected
by Ecology's Environmental Investigation Laboratory Services and results of other
relevant agency investigations.

To verify the success of specific source control actions, Ecology may also evaluate
sediment monitoring data required of PRPs by EPA. Both chemical and biological
sediment data will be collected during sediment remedial design in a problem area, as
well as in post-remedial design in problem areas, mitigation sites, and sediment disposal
areas. An assessment of those data may require that source control actions be modified,
or that new source control actions be required. Finally, the effectiveness of source
control will be evaluated 5 years after the remedy has been implemented in a problem
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area; it is anticipated that at this time Ecology's Letter Reports will be reviewed and the
uncertainties associated with source control activities will be evaluated.
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2. OVERVIEW OF REGULATORY PROGRAMS AND RELATED ACTIVITIES

A variety of laws and regulations implemented by several levels of government affect
environmental quality in Commencement Bay. The purpose of this section is to identify
regulatory and management programs and requirements that are associated with the four
categories of pollution problems summarized in Section 1.

The principal agencies involved in regulatory and management programs are Ecology, EPA,
U.S. Army Corps of Engineers (COE), National Oceanic and Atmospheric Administration
(NOAA), U.S. Fish and Wildlife Service (FWS), PSWQA, WDF, WDW, and WDNR. In
addition to these agencies, the City of Tacoma, Pierce County, the Tacoma-Pierce County
Health Department (TPCHD), and the Puyallup Tribe play important roles in managing
environmental issues. The purpose of this chapter is to describe the regulatory and management
programs of these groups in terms of their relationships to remedial activities at the Commence-
ment Bay site.

This section is organized into seven subsections. Section 2.1 presents background
information on the relationship between CERCLA and other environmental regulations, and
enforcement mechanisms of Ecology and EPA. Sections 2.2-2.5 focus on regulatory activities
and programs for contaminated sites, programs for controlling wastewater discharges, air
discharge permit programs, and programs for the control of contaminant inputs from storm
drains. Section 2.6 presents a discussion of programs and activities related to sediment remedial
action and dredging. Section 2.7 discusses other programs and activities that indirectly affect
source control and sediment remediation. Section 2.8 summarizes the nature and timing of the
PSWQA Plan (PSWQA 1988) program elements that will influence source control and sediment
remedial activities over the next several years.

2.1 REGULATORY SETTING FOR SOURCE CONTROL AND SEDIMENT
REMEDIATION

Remedial activities proposed in the CBFS are subject to a number of environmental laws
and regulations. This section presents background information on 1) the relationship between
CERCLA and other environmental laws and regulations, and 2) enforcement tools available to
federal, state, and local agencies, with particular emphasis on Ecology and EPA.

2.1.1 Relationship Between CERCLA and Other Environmental Laws and Regulations

Section 121(d)(2)(a) of CERCLA as amended by the Superfund Amendments and
Reauthorization Act (SARA) incorporates the CERCLA compliance policy. According to this
policy, remedial actions must meet promulgated requirements, criteria, or limitations that are
legally applicable or relevant and appropriate. The policy further states that other standards,



criteria, advisories, and guidance that may be useful in developing remedies are to be con-
sidered, but not according to the formal evaluation process required for applicable or relevant
and appropriate requirements (ARARs). ARARs of federal and state government and Indian
tribes must be considered during CERCLA remedial action. Although local ordinances are not
specified as ARARs, they are considered in the selection of alternatives.

J.W. Porter (9 July 1987, personal communication) differentiates between requirements that
are legally applicable and requirements that are relevant and appropriate:

• Legally applicable requirements consist of substantive environmental protection
requirements (e.g., standards for cleanup or control) promulgated under federal,
state, or tribal law that specifically address a hazardous substance, pollutant,
contaminant, remedial action, location, or other circumstance at a CERCLA site
(e.g., drinking water standards, air emissions criteria, or state hazardous waste
regulations that would be applicable at the site even if it were not being addressed
under CERCLA).

• Relevant and appropriate requirements consist of substantive requirements
promulgated under federal, state, or tribal law that, while not applicable, are
sufficiently similar to applicable requirements that their use is well suited to a
particular site (e.g., design requirements for RCRA landfills may be considered
relevant and appropriate for a disposal operation at the site even though it is under
CERCLA, not RCRA, jurisdiction).

For remedial actions within the CERCLA site boundary, ARARs must be met unless the
requirements are waived pursuant to Sections 124(d)(4)(a-f) of CERCLA for one of the
following reasons:

• The remedial action is an interim measure, and the final action will attain
compliance with ARARs ^

• Compliance with ARARs will result in greater risk to human health or the
environment than other alternative actions

• Compliance with ARARs is technically impractical
• The action will attain the equivalent of an ARAR through an analogous process

• For state requirements, the state has not consistently applied the ARAR in similar
circumstances

• For CERCLA Section 104 actions, compliance with ARARs will jeopardize the
availability of fund money for other sites (i.e., fund balancing).

If components of a candidate remedial alternative fall under the jurisdiction of a given
ARAR, that ARAR is deemed applicable. Jurisdictional requirements include the following:

• Substances covered

• Time period covered
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• Types of facilities covered

• Persons covered

• Actions covered

• Areas covered.

A requirement may be relevant and appropriate even if it is not applicable. In general, a
requirement can be considered relevant and appropriate if the situation at the CERCLA site is
sufficiently similar to a problem that the requirement is designed to address.

In addition to ARARs, the CERCLA compliance policy specifies that other nonpromulgated
or interim standards, advisories, and guidance that may be useful in developing remedial action
alternatives are to be considered (TBC). TBC factors for the Commencement Bay
nearshore/tideflats remedial effort may include federal and state policies, guidelines, and
advisories; local ordinances such as City of Tacoma shoreline and land use plans; PSDDA
guidelines for the handling and disposal of dredged material; and carcinogenic potency factors
and reference doses established by EPA for use in developing criteria such as maximum
contaminant levels (MCLs). TBCs can also be classified as chemical-specific, action-specific,
or location-specific.

Federal, state, and local permits are not required for the portion of any removal or remedial
action conducted entirely onsite, or for work performed under CERCLA Sections 104 and 106.
However, substantive (but not procedural or administrative) requirements of permit applications
may be legally applicable or relevant and appropriate for onsite actions. Offsite actions do not
require an analysis of ARAR compliance. However, the transfer of hazardous or contaminated
material offsite is allowed only if there is a facility operating in compliance with RCRA, Toxic
Substances Control Act (TSCA), or other applicable state and federal requirements. The
purpose of this offsite policy (U.S. EPA 1988) is to ensure that disposal facilities are technically
sound so that CERCLA wastes do not contribute to present or future environmental problems.

Permits are expected to be required for all actions related to the control of existing
permitted dischargers, but not for remedial activities occurring specifically under CERCLA
(e.g., activities involved with sediment remediation). The overall regulatory objective of the
IAP is to apply all relevant regulatory requirements to source-related remedial activities, and to
invoke CERCLA procedures (e.g., potential permit waivers) only for sediment remedial
activities.

A list of major programs and regulations affecting remedial activities in Commencement
Bay is presented in Table 1. General relationships between remedial activities at the Commence-
ment Bay site and major federal, state, and local regulatory programs are illustrated in Figure 4.
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2.1.2 Enforcement Mechanisms for Implementing Laws and Regulations

Ecology and EPA have several enforcement tools available for initiating a variety of
remediation activities at hazardous waste sites and enforcing source control actions. At
hazardous waste sites, these tools are used primarily under the regulatory authority of CERCLA,
RCRA, HWMA, the Washington HWCA (state Superfund law effective until 1 March 1989),
and MTCA (effective 1 March 1989). They include consent and administrative orders
and decrees, notices of violation, notice letters and demand letters, penalties, and court action.

Consent Decree/Consent Order—A consent decree is a binding agreement between a
regulatory agency (e.g., Ecology or EPA) and a person or persons under enforcement. Consent
decrees are used as aids to enforcement of long-term schedules or projects such as investigations
or remediation at a contaminated site. Consent decrees are used when the regulatory agency has
a willing responsible party as a partner in negotiations. Once agreement is reached on a consent
decree and scope of work, these documents are filed with a state or federal court.

A consent order is essentially the same as a consent decree, but it is not filed with the
Superior Court. Consent orders and consent decrees can be used as enforcement tools for both
source control and remedial activities at contaminated sites. The state HWCA and MTCA
specify that all agreements be filed with state Superior Court as consent decrees.

Notice of Violation—A notice of violation can be issued by a regulatory agency to provide
formal notice that a specific violation has occurred or is about to occur. A notice of violation
requires information from the violator within 30 days (20 days for a Clean Air Act violation)
on the circumstances of the violation and actions being taken to correct or prevent it (Washing-
ton Department of Ecology 1985). Notices of violation can be issued for noncompliance relative
to source control activities (e.g., violation of a discharge permit) or remediation at contaminated
sites.

Administrative Order/Penalty—An administrative order is issued by a regulatory agency
to direct a violator to take a specified course of action within a specified schedule (Washington
Department of Ecology 1985). An administrative order may be used in cases where consent
orders or decrees have not been effective. An administrative order cites the circumstances of
the violation, the statute or rule violated, and the course of action and schedule for achieving
compliance. An administrative order may be accompanied by a penalty. Penalties are used to
encourage compliance, deter future noncompliance, or reduce the inherent inequity between
those who comply voluntarily and those who comply only after regulatory action (Washington
Department of Ecology 1985). Administrative orders and penalties can be issued for both source
control activities and remedial activities at contaminated sites where there are violations.
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Notice/Demand Letter—A draft consent order or decree is usually accompanied by a notice
or demand letter specifying the time frame and procedures for negotiations. Notice or demand
letters can be issued for both source control activities and remedial activities at contaminated
sites.

Record of Decision— A ROD is a document prepared by either EPA or Ecology to certify
the selection of a remedial alternative for a hazardous waste site under CERCLA or HWCA.
The selection of the preferred alternative is based on technical and cost analyses presented in a
feasibility study (FS) and on public comment on the FS. The ROD becomes part of the agency's
administrative record for a Superfund site and often forms the basis for drafting and issuing
consent orders or decrees or administrative orders.

Court Action—Court action can be implemented when other methods of enforcement fail.
Court action can be implemented for a variety of reasons (e.g., failure to comply with conditions
of an order or failure to pay a fine or penalty) and can be directed at a variety of source control
or remedial activities. One form of court action is the natural resources damage claim (discussed
below), which enables a state or federal resource management agency to sue responsible parties
for injuries to natural resources.

2.2 CONTAMINATED FACILITIES

Activities at contaminated facilities in Commencement Bay, including offsite disposal of
treated waste (i.e., solid waste), are driven primarily by federal and state hazardous waste
cleanup programs, state dangerous waste requirements, RCRA, and the TPCHD program for
solid waste disposal sites.

2.2.1 Federal and State Hazardous Waste Cleanup Programs

Cleanup activities at contaminated sites are conducted primarily by EPA and Ecology under
programs associated with CERCLA and the Washington State hazardous waste, management,
and cleanup acts. Major investigation, assessment, and remediation activities conducted by
programs under these laws include:

• Preliminary Assessment or Site Investigation—a preliminary study performed
at a contaminated site. Such studies predominately involve the collection of
existing data about contamination (if any) and activities at the site. In some
cases, limited screening level or reconnaissance surveys are conducted.

• Remedial Investigation (RI)~a study emphasizing data collection and site
characterization to support the evaluation and design of remedial alternatives. RI
activities include the collection and evaluation of existing data, the collection of
new data to characterize the site, and the identification of general response
actions.
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Feasibility Study—a study performed to identify, evaluate, and recommend
remedial action alternatives. Activities undertaken during an FS include the
development of specific alternatives based on general remedial action categories
identified in the RI, the screening of technologies to evaluate their applicability
to the site, combining appropriate technologies to form alternatives, and evaluat-
ing alternatives based on effectiveness, implementability, and cost.

Engineering Evaluation/Cost Analysis~a comparative technical and cost analysis
that focuses on removal action options for a hazardous waste site. Removal
actions can include treatment, recycling, or disposal. An engineering evaluation
generally contains information such as site characterization, identification of
removal action objectives and alternatives, screening and analysis of removal
alternatives, and development of a recommended removal action.

Natural Resource Damage Assessment (NRDA)—a study performed to estimate
the monetary damages associated with the environmental impacts of hazardous
materials. Major activities in an NRDA include the determination and
quantification of injuries (in terms of biomass of organisms or units of habitat),
determination of the monetary damages associated with resource injuries, and
development of a plan for restoring the injured natural resources. A number of
trustee agencies can be involved in NRDA, including Ecology, WDNR, WDF,
WDW, NOAA, FWS, and Indian tribes.

Site Remediation—remedial activities selected during an FS are documented in
a ROD, which then serves as the basis for enforcing site remediation. Orders and
decrees can be issued to ensure that actions specified in a ROD are carried out
fully and on schedule.

2.2.2 State Dangerous Waste Regulations

State dangerous waste regulations (173-303 WAC) implement the HWMA and implement
in part state hazardous waste regulations (70.105A RCW) and RCRA. One of the most
significant aspects of the dangerous waste regulations is the procedure and criteria for identifying
dangerous waste (DW) and extremely hazardous waste (EHW). Other important features of the
regulations are the provisions for:

• Surveillance and monitoring of DW and EHW through detoxification, neutral-
ization, reclamation, or disposal

• Establishing a system for manifesting, tracking, reporting, monitoring,
recordkeeping, sampling, and labeling DW and EHW

• Establishing requirements for siting, design, operation, closure, post-closure,
financial records, and monitoring at transfer, treatment, storage, and disposal
(TSD) facilities

• Establishing requirements for managing the state EHW disposal facility
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Establishing and administering a program for permitting DW and EHW manage-
ment facilities
Encouraging recycling, reuse, reclamation, and recovery of DW and EHW to the
extent possible.

2.2.3 Resource Conservation and Recovery Act

RCRA establishes a permit system for facilities involved in the treatment, storage, and
disposal of hazardous materials. For example, a RCRA Part B permit is required for establish-
ing or operating a hazardous waste disposal site. The permit application must contain a variety
of information on the site, such as planned activities and site conditions that may influence the
transport and fate of contaminants. Other substantive requirements of RCRA include:

• Performance standards for closure and post-closure activities

• Groundwater protection standards

• Design requirements for landfills

• Use and management of containers, tanks, surface impoundments, and waste piles

• Specifications for land treatment

• Specifications for incinerators.

Substantive specifications of RCRA must be met by all treatment, storage, and disposal facilities
proposed for site remediation. Procedural, administrative, and substantive requirements must
be met for offsite facilities.

2.2.4 Tacoma-Pierce County Health Department Solid Waste Permit

TPCHD issues permits for the establishment of disposal sites for nonhazardous solid waste
in the Tacoma area. Establishment of a solid waste disposal facility requires approval of
conditions specified in a TPCHD permit application. The TPCHD permit application for solid
waste facilities requires a variety of information, including characterization of the solid waste,
site characterization (including hydrogeological characterization), and specifications for site
design. TPCHD may issue a permit (usually containing several conditions) after concurrence
with Ecology. Remedial activities involving creation of a solid waste disposal facility would be
required to meet the substantive requirements of the TPCHD permit process, and if conducted
offsite, may be additionally required to meet TPCHD procedural requirements.
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2.3 WASTEWATER DISCHARGES

Wastewater discharges are subject to regulation under one of three permit programs
discussed in the following sections: 1) National Pollutant Discharge Elimination System, 2)
Washington Waste Discharge System, and 3) industrial pretreatment.

2.3.1 National Pollutant Discharge Elimination System

The federal CWA establishes that discharges of wastewater from point sources to surface
waters of the United States are illegal unless specifically authorized by a permit. To implement
this requirement, the NPDES permit process was created. NPDES permits are issued to all
facilities with direct discharges to surface waters, including municipal wastewater treatment
plants. In recent years, the scope of NPDES permits has been expanded to include more diffuse
discharges such as sandblasting waste from shipyards and ship repair facilities. In addition,
recent amendments to the CWA require NPDES permits for certain stormwater discharges (see
Section 2.5.1).

In 1973, Ecology was delegated the authority to administer the NPDES permit program in
Washington state. Under the NPDES program, EPA has established technology-based numerical
effluent guidelines and specific numerical concentration limits for some contaminants. These
guidelines are minimum standards. More strict effluent standards can be set if the established
standards are not sufficient to meet state water quality standards.

2.3.2 Washington State Waste Discharge Permit

The Washington Waste Discharge Permit Program (173-216 WAC) implements regulations
for the discharge of wastewater to surface water, municipal treatment plants, and groundwater.
The program excludes discharges regulated by the state Underground Injection Control Program
and somewhat overlaps with discharges regulated by NPDES (i.e., NPDES serves as both state
and federal permits), or an approved local industrial pretreatment program (i.e., local programs
are delegated state permitting authority). Permit conditions are based on all known, available,
and reasonable treatment methods but also incorporate provisions of other laws including
prohibited discharge requirements (see Section 2.3.3).

2.3.3 Industrial Pretreatment

Commercial and industrial facilities discharging into sanitary sewer systems do not require
NPDES permits. These discharges are regulated either by state waste discharge permits
(described above) or the federal pretreatment program established under Section 307 of the
CWA. The pretreatment program is different from most CWA programs. While the program
and permit issuing powers can be delegated to the states (Washington received approval of its
application on 30 September 1986), the delegation can go beyond the state level with major
regulatory and enforcement functions passing to the municipalities that operate treatment plants.
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Under the national pretreatment program, EPA has set effluent standards for certain
categories of industries. However, more stringent limits can be set based on the effects of the
industrial discharge on the treatment process at the treatment plant (i.e., some pollutants can
disrupt treatment processes and thus pose a threat to treatment plants) or the effects of contami-
nants on sludge (i.e., contaminants in sludge may adversely affect sludge disposal options). In
addition, the CWA prohibits the discharge into sewer systems of pollutants that will "pass
through" or "interfere" with the operation of the treatment plant. Limits based on these
definitions are called prohibitive standards. Where there are no categorical standards,
prohibitive standards serve as the basis for state discharge permit limits. The pretreatment limits
may be complemented by limits set in the municipal NPDES permit. This regulatory hierarchy
provides the plant operator with an incentive to police pollutants that may pass through the
treatment plant.

Under authority from Ecology, the City of Tacoma Public Works Department manages an
industrial pretreatment program. In addition to self-monitoring requirements imposed by the
permits, the City of Tacoma monitors all industries twice yearly (18 permitted facilities,
13 permits in progress). Parameters measured include pH, oil and grease, total suspended
solids, and metals. Tacoma's ordinances for pretreatment permits also specify maximum
discharge limits for some metals. Remedial alternatives involving the discharge of effluent to
Tacoma's sanitary sewers would need to comply with the substantive requirements of the
program (e.g., discharge limitations and monitoring).

2.4 AIR EMISSIONS

Some existing sources of airborne contamination are regulated by Prevention of Significant
Deterioration (PSD) permits issued by the Puget Sound Air Pollution Control Agency (PSAPCA)
or Ecology, depending on the source type. Ecology's industrial section is responsible for
permits for the aluminum, pulp and paper, and refinery industries. PSD permits are intended
primarily for the control of "criteria pollutants" such as particulate material, NOX, and SO2. Air
emissions are also regulated by PSAPCA through Notice of Construction permits, which are
required by PSAPCA prior to construction of facilities or structures that may have air emissions.
These permit applications are reviewed on a case-by-case basis, and PSAPCA may require no
controls, monitoring, specific controls, or best available control technology (BACT), depending
on the quantity and nature of emissions. Remedial alternatives involving the discharge of air
emissions would be required to comply with the substantive requirements of a PSD permit for
a facility onsite, and the substantive, procedural, and administrative requirements of a PSD
permit for a treatment facility offsite.

2.5 STORM DRAINS

Nearly 400 storm drains serve the Commencement Bay study area. A small number of
these storm drains were identified as major sources of sediment contaminants during the
CBRI/CBFS. Programs to reduce contaminant inputs from storm drains are described below.
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2.5.1 NPDES Permits and Stormwater Control Regulations

Both the Water Quality Act of 1987 (PL-100-4) and the PSWQA Plan establish phased and
tiered approaches to controlling municipal and industrial stormwater discharges. Section 405
of the Water Quality Act of 1987 establishes schedules for promulgating regulations and issuing
NPDES permits for:

1. Discharges that are currently permitted
2. Discharges associated with industrial activity

3. Discharges from separated municipal stormwater sewer systems serving a
population of 100,000 or more

4. Any discharge which is a significant contributor of pollution.

With respect to industrial stormwater discharges, the law requires EPA to promulgate
NPDES permit application requirements by February 1989. NPDES applications are due by
February 1990. EPA or the state of Washington is required to issue permits by February 1991.
These permits are to require compliance as soon as practicable, but in no case later than 3 years
after the date of permit issuance. Industrial stormwater dischargers are required to apply BACT
standards for reducing contamination in stormwater.

Under Section 402 of the Water Quality Act of 1987, Ecology must issue permits for
certain categories of stormwater discharges according to the following schedule:

• By February 1991, permits are to be issued or denied for 1) discharges associated
with industrial activity, and 2) discharges from separated municipal stormwater
sewer systems serving a population of 250,000 or more

• By February 1993, permits are to be issued or denied for discharges from
separated municipal storm sewer systems serving a population of 100,000 or more
but less than 250,000.

Permits for municipal discharges may be issued on a system-wide or jurisdiction-wide basis and
shall 1) effectively prohibit non-stormwater discharges into the system, and 2) require controls
to reduce the discharge of pollutants to the maximum extent practicable.

Consistent with these requirements, the PSWQA Plan requires Ecology to develop and
implement a stormwater control program and requires local government to develop and
implement stormwater management programs. Ecology is required to produce manuals for use
by local government on:

• Erosion control (by 31 December 1988)

• Detention/retention basins (by 30 June 1989)

• Land use/best management practice (BMP) guidance (by 31 December 1989).
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Local governments, in turn, are required to begin developing stormwater programs by
31 December 1989 and demonstrate significant progress on the programs by 31 December 1991.
By 2000, all cities and urbanized areas in the Puget Sound basin are required to implement
stormwater programs.

2.5.2 Tacoma-Pierce County Health Department/City of Tacoma Storm Drain Program

Pursuant to a memorandum of agreement between Ecology, the City of Tacoma, and
TPCHD, a program was initiated in August 1986 to identify and characterize contaminant
sources to several publicly owned outfalls to Commencement Bay (Washington Department of
Ecology 1986). Tasks undertaken by the program include drainage basin characterization
(inspection and documentation of industries and comprehensive drainage basin mapping),
quarterly wet weather and dry weather monitoring of storm drain effluent, periodic monitoring
of key catch basin sediments, identification of sources (including roadway contaminant character-
ization), and development of effluent quality guidelines. The program focuses on a drainage
system at the head of Sitcum Waterway, three drainages in City Waterway, and one drainage
in Wheeler-Osgood Waterway. The program is scheduled for completion in December 1988.
However, it is expected that storm drain monitoring and other activities (e.g., source identifica-
tion) will continue over the long term (Lorbier, J., 18 February 1988, personal communication).

2.5.3 Tacoma Sewer Inspections

Sewer inspections are performed by the City of Tacoma Public Works Department as part
of its sewer and storm drain construction and maintenance program. These inspections are
directed at assessing the physical integrity and proper functioning of structures and to determine
or verify sewer hookups and separation of sanitary from storm sewers. Activities performed by
the Tacoma Public Works Department include routine dye and smoke testing, line inspections
using video cameras, catchbasin cleanout, and line flushing. These activities are pertinent to
Commencement Bay remedial actions to the extent that illegal hookups (to storm drains and
sanitary sewers) or irregular connections between sanitary and storm sewers are discovered and
corrected. In addition to maintenance-related inspections, the city also inspects businesses and
industries with pretreatment permits (see Permits section below). Sewer inspections do not
appear in the timelines presented in Section 5.

2.5.4 Tacoma-Pierce County Health Department Marine Resource Protection Program

The Marine Resource Protection (MRP) program was initiated by the Tacoma City Council
in April 1985 to improve water quality in Commencement Bay. MRP activities include mapping
of pollution sources and new outfalls, routine storm drain sampling, source control, interagency
coordination, nonpoint pollution investigations, monitoring of Tacoma's industrial pretreatment
program, and review of NPDES permits (Pierce et al. 1987). As of December 1987, MRP had
mapped 383 storm drains in Tacoma's industrial tideflats. Under the program, each drain is
sampled at least twice yearly. Most samples are analyzed for conventional parameters such as
temperature, salinity, conductivity, pH, and dissolved oxygen. Selected samples are analyzed
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for additional components (e.g., oil and grease, metals). When contamination problems are
discovered, MRP personnel work with the owners or operators of the facility and staff of
Ecology, the City of Tacoma, and TPCHD to implement BMP or other measures to minimize
or eliminate contaminant inputs.

2.6 SEDIMENT REMEDIAL ACTION AND DREDGING

Contaminated sediments in the Commencement Bay area that are designated in the ROD
for remediation may be handled as a result of navigational dredging and construction projects,
as well as Superfund cleanup actions. A wide variety of regulatory programs and requirements
pertain to these activities. For purposes of discussion, these programs are divided into those
related to 1) in-water activities at the site, and 2) the treatment and offsite disposal of contami-
nated sediment.

2.6.1 In-Water Activities

In-water activities include dredging and capping of contaminated sediments. Dredging and
dredged material disposal activities in Commencement Bay are regulated via Section 404 of the
CWA, the state water quality certification process, WDF and WDW hydraulics permit, WDNR,
Tacoma permits for dredged material disposal sites, and PSDDA procedures and guidelines for
material and disposal site testing.

Clean Water Act Section 404 Permit—Section 404 of the federal CWA specifies require-
ments and guidelines for dredging and dredged material management, including designation of
disposal sites. COE is responsible for processing and issuing permits under the Section 404
program. Federal guidance specifies procedures and criteria for achieving compliance with
guidelines, evaluating and testing dredged material, developing and considering actions to
minimize adverse effects, and issuing permits for the discharge of dredged material. Remedial
actions that involve dredging will need to comply with the substantive requirements of the 404
process (e.g., contaminant concentration limits, see Appendix C of the CBFS for more detail).

State Water Quality Certification—Pursuant to Section 401 of the CWA, state water
quality certification from Ecology is necessary for any project that may cause the violation of
a state water quality standard. As part of the 404 permit process, a dredging (or dredged
material disposal) remedial alternative will need to meet (at a minimum) the substantive
requirements of state water quality certification (i.e., demonstrate that water quality standards
will be met).

Washington Departments of Fisheries and Wildlife Hydraulics Permit—Hydraulics
permit regulations require the issuance of a hydraulics permit by the WDF and WDW for any
project that may interfere with the natural flow of water. Dredging or dredged material disposal
remedial alternatives will need to satisfy the substantive requirements of the hydraulics permit
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(i.e., agency review and approval of project specifications).

Washington Department of Natural Resources Aquatic Disposal Site Permit—WDNR
issues permits for the disposal of dredged material only after project authorization has been
obtained from EPA, COE, Ecology, and other agencies, and only at designated open-water
disposal sites. Application for use of a site must meet with the approval of federal and state
agencies (i.e., see CWA Section 404 permit above). WAC 332-30-166 establishes a procedure
for site selection and a fee structure for site use. General requirements specified in WAC 332-
30-166, which are mirrored in PSDDA guidelines (see section below), will have to be met by
any sediment remedial action that involves open-water disposal. Approved disposal sites are
being determined as part of the PSDDA process. Any additional sites proposed for use during
sediment remediation would require independent review pursuant to WAC 332-30-166.

Tacoma Substantial Development Permit—The City of Tacoma has prepared a shoreline
management plan (SMP) pursuant to the state Shoreline Management Act. The Tacoma SMP
establishes environmental designations for shoreline segments within city limits and establishes
allowable uses and restrictions, requirements, and limitations for those uses. SMP ordinances
include provisions for application for a substantial development permit for projects within the
shoreline area that are valued at more than $2,500. Any projects involving capping or dredged
material disposal and any dredging projects in Commencement Bay would have to comply with
2the substantive requirements of the Tacoma SMP.

PSDDA Procedures and Guidelines—The goal of PSDDA is to provide publicly acceptable
guidelines governing environmentally safe unconfmed, open-water disposal of dredged material
(Phillips et al. 1988). The COE, EPA, WDNR, and Ecology began the PSDDA study in April
1985. The study is being conducted in two phases: 1) central Puget Sound and 2) north and
south Puget Sound. A management plan has been proposed that addresses the uses of
unconfmed, open-water disposal, including disposal site locations, site management conditions,
dredged material evaluation procedures, disposal site management, disposal site monitoring, and
dredged material data management (Phillips et al. 1988). If the management plan is formally
adopted by agencies managing dredged material, sediment remedial alternatives will be required
to meet the plan's substantive requirements. In addition, some substantive requirements of the
plan may be relevant and appropriate to sediment remedial actions other than open-water
disposal (e.g., capping).

2.6.2 Treatment and Disposal of Contaminated Dredged Material

There are no federal, slate, or local regulatory or management programs in place that are
specifically aimed at regulating sediment treatment and disposal (state solid waste regulations
have a section reserved for dredged material). However, a number of programs will affect
activities that are components of sediment treatment and disposal alternatives (see Figure 4).
Major activities include sediment solidification, solvent extraction, incineration, and disposal of
treated material under a variety of conditions (e.g., open-water, nearshore, and upland). All
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treatment alternatives will first be subject to the requirements of RCRA, state dangerous waste
regulations, and state hazardous waste cleanup and management laws. In addition, sediment
solidification, solvent extraction, and incineration will require compliance with the substantive
and (depending on the location) procedural requirements of Tacoma Building Division permits
to the extent that they involve citing of facilities (see Section 2.7.2). Solvent extraction and
incineration will also likely be required to comply with the substantive and (depending on the
location) procedural provisions of a PSAPCA PSD permit.

Alternatives involving the disposal of treated material will require compliance with a
number of substantive and procedural provisions of one or more of the following (depending on
disposal location): CWA Section 404 permit, state water quality certification, WDNR open-
water disposal permit, WDF/WDW hydraulics permit, TPCHD solid waste requirements,
RCRA, state dangerous waste regulations, and Tacoma Building Division permit (e.g., for
shoreline substantial development).

Many treatment alternatives will involve dewatering and effluent discharge. These
alternatives will be required to meet the substantive and (depending on the location) procedural
requirements of an NPDES permit, state waste discharge permit, or Tacoma pretreatment
permit.

2.7 OTHER ACTIVITIES AND PROGRAMS

Several activities and programs that are applicable to more than one type of source control,
or are applicable to both source control and sediment remediation, include elements of the
PSWQA contaminated sediment program, state sediment criteria development, Tacoma Building
Division permits, and several public involvement programs.

2.7.1 State Sediment Criteria Development and Other Programs of the PSWQA Plan

The PSWQA Plan requires Ecology to develop and adopt by regulation criteria for
identifying and designating sediments that have observable adverse effects on biological
resources or pose a significant health risk to humans. The plan states that these criteria shall
be used as a basis for limiting industrial and municipal discharges and to identify sites with
sediment contamination. Ecology is currently in the process of developing five categories of
standards and guidelines:

• General Sediment Criteria Interim completed September 1988
(Program Element P2) Final by 30 June 1989

• Effluent Particulate Limits Depends on P2 criteria development
(Program Element P7)

• Standards for Unconfined Disposal Phase 1 is complete
of Dredged Material Phase 2 draft by late 1989
(Program Element S2)
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• Standards for Confined Disposal Interim by September 1989
of Dredged Materials Final by July 1990
(Program Element S4)

• Guidelines for Sediment Cleanup Final by January 1991.
Decisions (Program Element S7)

Development of sediment standards is relying heavily on past and ongoing efforts of several
agencies and involves active participation by Ecology, EPA, PSWQA, WDNR, COE, and a
variety of public interest groups. The draft regulations currently under development affect only
sediment in Puget Sound. The adopted regulation will be broadened to include the entire state
at a future date.

Several other programs specified in the PSWQA Plan will affect contaminated sediment
management, including elements of the combined sewer overflow and stormwater management
program and the municipal and industrial discharges program. These programs are described
in Section 2.8 below.

2.7.2 Tacoma Building Division Permits

The City of Tacoma Department of Public Works Building Division issues a variety of permits
for the construction of commercial projects, including permits for building, drainage or grading,
demolition, and shoreline substantial development. The permitting process requires the submittal
of a variety of plans, including:

• Site Plans—Requiring information for all buildings on property delineation, street
improvements, drainage control, and storm and sanitary sewer connections

• Structural Plans—Requiring information on design loads, foundation, soil and
backfill, and masonry

• Mechanical Plans—Requiring information on heating and ventilation, plumbing,
and ducting.

In addition, projects must satisfy requirements of the Tacoma Energy Code (for energy
conservation), the State Environmental Policy Act (SEPA), and Tacoma's SMP. For most
projects, SEPA will require completion of an environmental checklist to determine whether an
environmental impact statement (EIS) will be required. The CERCLA process is considered to
be the functional equivalent of an EIS, and it is unlikely that an EIS will be required for onsite
remedial actions.

The Tacoma SMP requires a shoreline substantial development permit for projects within
the shoreline (i.e., within 200 feet of ordinary high water) that are valued at more than $2,500.
Construction related to remedial action will most likely be required to conform to the require-
ments, limitations, and allowed uses in the shoreline area of Commencement Bay unless a
variance to the requirements is granted.
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Plans submitted to the City of Tacoma are reviewed at least by the city departments
regulating sanitary/storm sewers, construction, traffic, planning, energy, fire, and plumb-
ing/mechanical installations. Although permits from the Tacoma Department of Public Works
are not required for onsite actions, projects may need to comply with the substantive require-
ments of plan development and review.

2.7.3 Public Involvement and Public Education Programs

Public involvement is an administrative requirement of programs under several environ-
mental laws (e.g., CERCLA, NPDES, SEPA, building permits, dredging permits, and shoreline
permits). The need to satisfy public involvement requirements will be determined on a case-by-
case basis for planned remedial alternatives. For this reason, public involvement activities do
not appear on the timelines depicted in Section 5. 'However, there are several ongoing public
involvement programs related to remedial activities at the Commencement Bay site, and these
are discussed below. In addition to these programs that are specific to the Commencement Bay
Superfund site, the PSWQA Plan calls for establishing a public education and involvement
program and providing technical assistance and funding for public education and public
involvement projects.

Superfund Public Involvement Program—EPA, Ecology, and theTPCHD have developed
a community relations program for activities at the Commencement Bay site as part of the
overall Superfund public involvement program. A community relations plan was prepared that
specifies how interested parties will be kept informed about activities at the site and how
community input will be solicited and considered for decision-making. Community involvement
activities, which are organized largely around milestones in the remediation process (e.g.,
RI/FS), involve a variety of activities, including:

• Informal meetings for the distribution of informational material (e.g., results of
studies)

• Organization of public input and review committees (e.g., Technical Oversight
Committee and Citizens Advisory Committee for Commencement Bay)

• Preparation of progress reports and fact sheets

• Formal public meetings with presentation of study findings and conclusions (e.g.,
at the conclusion of the RI) and recommended remedial alternatives .(e.g., at the
conclusion of the FS)

• Preparation of a responsiveness summary describing and responding to significant
community comments to coincide with preparation of the ROD.

Ecology Shipyard Education Program—Ecology is implementing an education program in
support of issuing NPDES permits to shipyards. Two workshops were held by Ecology for
shipyard owners and operators in 1987 to distribute information on BMP and an NPDES

24



supplementary permit questionnaire. Shipbuilding and ship repair facilities are being issued
NPDES permits as a result of a policy decision to treat certain facilities, such as graving docks
and haul-out areas, as point source discharges. Permit questionnaires have been completed to
provide Ecology with a variety of information about operations at the shipyards, including
services provided, yard capacity, hydroblasting/sandblasting practices, painting practices, engine
and equipment repair services, waste disposal services, and management practices.

Ecology is performing site inspections at facilities in the Commencement Bay area.
Applications for NPDES permits will be submitted to Ecology by January 1989 by all applicable
facilities.

Ecology Marina Education Program—Ecology staff are currently working with TPCHD
and the City of Tacoma sewer utility to implement an education program for marinas that
operate or lease ship maintenance or repair facilities. The emphasis of the program is similar
to the education program for shipyards but does not focus on the issuance of NPDES permits.
Ecology staff sponsored a workshop on the problems associated with ship repair and maintenance
(e.g., use and disposal of anti-fouling paints and paint residue) in May 1988.

«

In addition to the marine education program, and in coordination with other agencies (e.g.,
Washington Department of Social and Health Services, Tacoma sewer utility), Ecology is
exploring possible incentive mechanisms for facilitating the installation of holding tank pump-out
facilities in marinas (e.g., potential use of wastewater treatment plant grants for the installation
of pump-out facilities that discharge to sanitary sewer systems).

TPCHD Public Awareness Program—TPCHD is involved with several public awareness/
public education efforts. As part of special programs (e.g., the TPCHD/City of Tacoma storm
drain program and small hazardous waste generator programs), TPCHD has developed and
distributed general information materials to area businesses, including packets on how to
properly handle and dispose of hazardous wastes. On an ongoing basis, TPCHD also provides
presentations on waste management and disposal to business and trade associations in the
Tacoma area.

Tacoma Public Works Department Public Education Programs—The Tacoma Public
Works Department has developed several public education programs aimed at reducing the input
of contaminants to Commencement Bay from storm sewers and sanitary sewers. These include:

• Household hazardous waste program—Distribution of public information on the
proper use and disposal of household products containing hazardous materials (a
hazardous waste hotline is currently under development to further support this
effort)

• Educational program for small-quantity hazardous waste generators— Primarily
an education program to ensure proper use and disposal of hazardous substances
used in small quantities by business and industry (the program also involves a
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limited number of inspections primarily aimed at providing small waste generators
with technical support)
Presentations on hazardous waste management and disposal to teachers associa-
tions and chambers of commerce.

2.8 FUTURE REGULATORY SETTING FOR SOURCE CONTROL AND SEDIMENT
REMEDIAL ACTION

Future source control and sediment remedial activities in Commencement Bay problem
areas will be heavily influenced by developments in several regulatory programs, particularly
various program elements of the PSWQA Plan (PSWQA 1988) and requirements of the Water
Quality Act of 1987, which go into effect over the next several years.

Program plans and activities that will affect source control efforts are summarized in
Figure 5. Expected to play a major role in source control efforts are program elements of the
PSWQA Plan, particularly elements of the Municipal and Industrial Discharges Program
(denoted by a "P" in Figure 5) and elements of the Stormwater and Combined Sewer Overflows
(CSO) Program (denoted by an "SW" in Figure 5). (Dashed brackets indicate uncertainty in
timing because of Ecology hiring delays or funding limitations.)

Element P-2 requires that Ecology adopt standards for classifying sediments having adverse
effects on biological resources. It is expected that these criteria, along with existing water
quality criteria, will be used to support the development of toxic limits in effluents and effluent
particulates (program elements P-6 and P-7, respectively). Program element P-3 requires that
Ecology adopt criteria for establishing dilution zones surrounding wastewater discharges, and
program element P-8 requires that Ecology include monitoring requirements in wastewater
permits. Program element P-5 supports these requirements by requiring Ecology to prepare a
procedures manual for permit writers and assist them in researching and writing appropriate
conditions for NPDES and state permits. Program element P-20 is expected to support
additional source identification in poorly characterized problem areas by requiring that Ecology
carry out a coordinated program for detection of wastewater discharges not covered by permits.

Program element SW-1 requires that all counties and cities in the Puget Sound basin 1)
adopt ordinances requiring stormwater controls for new development and requiring maintenance
of private stormwater systems, and 2) develop operation and maintenance programs for new and
existing public stormwater systems. Comprehensive urban stormwater management programs
are required under program element SW-2. Tacoma is one of the six cities targeted for the
initial round of program development. The Washington Department of Transportation is
required to develop a program to control highway runoff under program element SW-5. The
Water Quality Act of 1987 required that industrial and municipal storm drains be regulated by
NPDES permits. This requirement is described in greater detail in Section 2.5.1.

Program plans and activities that will affect sediment remedial efforts are summarized in
Figure 6. A number of program elements of the Puget Sound Water Quality Management Plan
will influence future sediment remedial activities, particularly elements of the Municipal and
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Industrial Discharges Program (denoted by a "P" in Figure 6) and of the Contaminated
Sediments and Dredging Program (denoted by an "S" in Figure 6).

A number of the program elements that influence source control also relate to sediment
remedial action, because the sediments are in many cases the ultimate sink for contaminants in
storm drains and municipal and industrial discharges. The development of criteria for
classifying sediments with adverse biological effects is required in program element P-2. These
criteria are meant to establish levels of sediment contamination that would be acceptable
throughout the sound and to be a basis for preventing future contamination. The need to develop
criteria for sediment dilution zones will be considered under program element P-3.

A number of elements of the Contaminated Sediments and Dredging Program will influence
future sediment remedial activities. Confined disposal standards for sediments classified as
having adverse effects are established under program element S-4. Once promulgated, these
standards will become ARARs for sediment remedial activities. After disposal standards for
sediments having adverse effects have been established, the PSWQA will determine the degree
to which existing programs (e.g., shoreline master programs, solid waste rules, hydraulics
permits, and the PSWQA Plan) should be modified (program element S-5). The utility and
viability of establishing a system of multi-user confined disposal sites will be studied as program
element S-6. Finally, guidelines for sediment remedial action will be developed as part of
program element S-7.
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Regulatory Authorities for
Source Control Activities

Appendix A of Record of Decision
(U.S. EPA 1989)



TABLE 1. REGULATORY AUTHORITIES FOR SOURCE CONTROL ACTIVITIES

Authority Activities

Contaminated Facilities

Federal and state hazardous substance cleanup programs under
the Comprehensive Environmental Response, Compensation and
Liability Act (CERCLA) and Model Toxics Control Act

State Dangerous Waste Regulations

Federal Resource Conservation and Recovery Act (RCRA)

Tacoma-Pierce County Health Department (TPCHD) Solid Waste
Permit

Wastewater Discharges

National Pollutant Discharge Elimination System (NPDES)

Washington State Waste Discharge Permits

Industrial Pretreatment Program

Under federal and state authorities, investigations, assessments,
and remediation (including remedial investigation/feasibility
study) are required by EPA and Ecology.

Procedures and criteria for identifying dangerous waste and
extremely hazardous waste are enforced by Ecology.

Under federal authority, EPA and Ecology impose a permit sys-
tem for facilities that treat, store, or dispose of hazardous mater-
ials.

Under authority of state solid waste laws and regulations,
TPCHD issues permits for disposal sites for nonhazardous solid
waste in the Tacoma area.

Under the federal Clean Water Act, NPDES permits are required
for all facilities with direct discharges to surface waters (NPDES
permits will subsequently be required for some stormwater dis-
charges).

Washington state requires that all known available and reason-
able methods of treatment be utilized for discharges of
wastewater to surface water, municipal treatment plants, and
groundwater (does not duplicate NPDES).

Under the federal Clean Water Act, EPA set effluent standards
for certain industry categories for discharges to municipal treat-
ment plants. The city of Tacoma operates an industrial pretreat-
ment program and issues permits to industries discharging to the
treatment plant (program does not duplicate state waste dis-
charge permits).
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TABLE 1. (cont.)

Authority Activities

Air Emissions

Puget Sound Air Pollution Control Agency and Ecology

Storm Drains

NPDES

TPCHD and city of Tacoma Marine Resource Protection Program
and Storm Drain Program

City of Tacoma storm drain construction and maintenance

Prevention of Significant Deterioration permits are issued by
either the Puget Sound Air Pollution Control Agency or Ecology,
depending on source type. Ecology's air section issues permits
for the aluminum, pulp and paper, and refinery industries.
(Notice of Construction permits are issued by the Puget Sound
Air Pollution Control Agency for facilities under construction.)

The NPDES program has established a schedule for permitting
storm drain systems based on the size of the service area. Per-
mits will require development of plans for contaminant control.

These programs include source mapping, storm drain sampling,
source control, interagency coordination, nonpoint source
investigations, and permit reviews.

Sewer inspections are conducted to assess physical integrity and
proper function, and verify sewer hookups and sanitary
sewer/stormwater separation.

Source: Record of Decision (U.S. EPA 1989).
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IDENTIFICA TION OF SOURCE TYPES

This appendix describes the types of sources that have been identified in Commencement
Bay. For this discussion, the different types of sources are evaluated based on the
following attributes:

• Permitted or unpermitted discharge

• Point or nonpoint (area) source
• Variable or steady discharge
• Passive (inadvertent) or active (deliberate) discharge
• Direct or indirect source.

The attributes of each source type determine the source control methods that are most
effective for that source and, accordingly, become the basis for developing screening
tools to assess the effectiveness of source control.

1.0 SPILLS AND INAPPROPRIA TE MAN A CEMENT PRA CTICES

Spills are unpermitted sources that can be either point or area sources, may enter the
waterway through a variety of pathways, are intermittent, and are typically an inadvertent
discharge. Because spills are primarily caused by human error or carelessness, they are
difficult to control.

Inappropriate management practices can also be a source of contamination. Waste
management practices such as sweeping metal debris, ore, or sandblast grit into water-
ways have resulted in sediment contamination in Commencement Bay. In addition,
deliberate dumping of wastes has been documented at a some sites. Inappropriate
management practices are similar to spills, except they are sometimes intentional
discharges and may occur regularly from predictable sources. The following examples
illustrate the variety of spill and management practice-related sources that have been
encountered in Commencement Bay:

• Ore unloading operations in Sitcum Waterway have resulted in direct spills
of various ores into the waterway and onto the dock area. Ore spilled onto
the dock has been swept or hosed into the waterway. In addition, ore
spilled on docks or soil has collected in storm drains, resulting in the
release of metals in the particulate and dissolved form through storm drain
discharges.

• Shipyards have discharged sandblast grit containing metals and paint spray
directly into the waterways. Sandblast grit spilled in the yard and dry-
docks contributes to metals in surface water and storm drain runoff.

• Oil spills have occurred, leading to eventual contamination of soil and
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groundwater.

Direct dumping of material into the waterways or storm drains is also
included in this category of sources.

2.0 LEAKS

Leaks from tanks, lines, process operations, or containment structures typically result in
soil, groundwater, or surface water contamination. Leaks are typically an indirect source
of contaminants to the problem areas. Leaks are unpermitted, unintentional discharges
that are usually point sources. The following are examples of leaks that have been
identified in Commencement Bay:

• Leaking transformers at a site contaminated site soils
• Leaking tanks at a petroleum products recycling facility adjacent to

Hylebos Waterway contaminated surface soils.

3.0 WASTE PILES, LANDFILLS, AND IMPOUNDMENTS

Waste piles, landfills, and impoundments are grouped together because they are typically
concentrated sources of contaminants that are in relatively close contact with the environ-
ment. These sources are usually indirect sources of contaminants that enter problem
areas via soil erosion or secondary pathways, such as surface runoff or leaching to
groundwater. The following are some examples of this type of source:

• Waste mud from the production of alum has been disposed of in four large
ponds at a facility adjacent to Sitcum Waterway. Leachate from the ponds
has contaminated soil and groundwater underneath the ponds with several
metals, including arsenic, lead, and zinc.

• During construction of a freeway near Thea Foss (City) Waterway, a large
volume of coal tar waste was uncovered. The coal tar waste contributed
to contamination of site groundwater with polycyclic aromatic hydro-
carbons (PAHs).

• Oil from a waste oil reclaiming pond has migrated into soils and ground-
water.

4.0 STORM DRAINS, DITCHES, AND CREEKS

Storm water runoff is typically considered a nonpoint source of pollution, even though
it is usually collected and routed to nearby surface waters via storm drains, ditches, or
pipes (i.e., point source discharges). Nonpoint surface water pollution is generated when
storm water comes into contact with pollutants that have accumulated on the land surface.
Storm water runoff contamination is generally related to land use in the drainage basin.

The Commencement Bay Nearshore/Tideflats area is served by a combination of city and
private storm drains. The city storm drains serve the larger tideflats and metropolitan
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area, and private storm drains generally serve areas immediately adjacent to the
waterways. Storm drain outfalls may be considered simple or complex sources,
depending on the size of the drainage basin served by the storm drain and whether
sources of contaminants to the storm drain system can be easily traced. Most storm
drains are intermittent sources of contaminants to problem areas; a few, such as those
at the head of Thea Foss (City) Waterway, flow continuously. Some storm drains
receive surface water runoff from a single facility. Others, such as municipal storm
drains, may carry runoff from city streets, residential areas, and a large number of
commercial and industrial facilities. The following are examples of storm drains that
have been identified as sources to problem areas in Commencement Bay:

• Municipal storm drains have been found to be important contributors of
contaminants such as lead and PAHs to problem areas, particularly in
Sitcum, Thea Foss (City), and Wheeler-Osgood waterways

• Waste oils from maintenance shops have entered storm drains that dis-
charge to waterways

• Liquids and sludges from a paint spray booth were discharged into a storm
sewer, contributing to sediment contamination in a waterway.

Storm drain discharge can be estimated from the size and land use of the contributing
area and the mean annual precipitation for the Tacoma area. Contaminated sediments
from storm drains, ditches, and creeks are also potential sources of contamination to
sediments in the waterways.

There are other source types, such as drainage ditches and creeks, that have many of the
same source characteristics as storm drains. Ditches and creeks are also conduits that
collect storm water runoff from facilities and city streets and discharge as point sources
to some of the waterways. Hylebos Creek, discharging into Hylebos Waterway, is a
good example of such a source.

5.0 EFFLUENT OUTFALLS

Effluent outfalls are similar to storm drains at the point of discharge to the waterway, but
they have several significant differences. Effluent outfalls generally have a known
source, are active discharges, and are often more ongoing than intermittent. Discharges
from such outfalls can be important sources of contaminants to the waterways, as
illustrated by the following examples:

• Effluent discharge from a large kraft mill contributed to contamination of
the St. Paul Waterway with organic chemicals

• Discharge of effluent containing chlorinated organic compounds from
chemical manufacturing plants contributed to sediment contamination in
Hylebos Waterway

• A wastewater discharge containing problem chemicals entered Kaiser
Ditch, which discharges to Hylebos Waterway.
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6.0 SURFACE WATER RUNOFF

Surface water runoff from contaminated soil or pavement can be a major contributor to
contaminants in storm drain discharges to problem areas. Surface water runoff, like
storm drain discharge, is a passive, intermittent source, which can be either a point
source (when it flows into a storm drain) or an area source (when it enters the waterway
directly). The following are examples of surface water sources to the waterways:

• Smelter slag, used as ballast at log sort yards adjacent .to Hylebos Water-
way, has contributed metals to surface water runoff that directly enters the
waterway

• Sandblast grit and metal shavings in the yard of a metal shop has con-
tributed to elevated metals concentrations in surface water discharging
through storm drains to Sitcum Waterway

• Surface water runoff from city streets has contributed oil, PAHs, and lead
to storm drains leading to all the waterways.

7.0 GROUND WA TER DISCHARGE

Groundwater discharge to the waterways is a unique type of source. Groundwater enters
the waterways as an ongoing area source, and concentrations in groundwater are difficult
to sample at the point of entry. The documented sources of groundwater contamination
that affect sediments in the problem areas are those directly adjacent to the waterways.
Contamination in groundwater at the point of entry may not easily be traced back to an
inland source or sources. Contaminants from a facility adjacent to the waterways could
potentially enter more than one waterway. Groundwater can also infiltrate storm drains
discharging to problem areas. The following are some examples of groundwater con-
tamination that may have contributed to sediment quality degradation in Commencement
Bay:

• Improper storage and handling of petroleum products has resulted in
floating product on the groundwater at the D Street petroleum facility

• Smelter slag used as ballast at several log sort yards has contaminated
groundwater with arsenic and other metals

• A large chemical manufacturing company has contaminated groundwater
with arsenic; the groundwater is seeping into Hylebos Waterway.
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1. Project Objectives

1) The primary objective of this cooperative agreement is to maintain
a high degree of coordination between EPA and Ecology during
implementation of Remedial Design and Remedial Action (RD/RA)
efforts under Operable Unit #1 (Sediment Remediation) and to
maintain the schedule for RD/RA under Operable Unit 15 (Source
Control) which was originally described in. the Integrated Action
Plan (12/88) and subsequently updated in the CB/NT Record of
Decision (9/89) and annual reports submitted per this agreement.
Ecology intends to continue agency involvement in source control and
sediment remediation activities by maintaining an Urban Bay Action
Team based in Ecology's Southwest Regional Office.

2) Develop and implement, in coordination with the CB/NT ROD and
Program Element P-20 and P-13 of the Puget Sound Water Quality
Authority Plan, a program to identify and investigate additional
sources of hazardous substances being discharged to the waterways of
Commencement Bay.

3) With enforcement authorities granted "by Chapters 70.105D RCW
(Hazardous Waste Cleanup Act), 173-340 WAC (Model Toxics Control Act
Cleanup Regulation), 90.48 RCW (Water Pollution Control Act), 173-
303 WAC (State Dangerous Waste Regulations) achieve control of
identified sources to the C3/NT problem areas as set forth in the
CB/NT ROD. These sources and others to be identified during
implementation of this cooperative agreement will be dealt with in
a manner that closely parallels the CERCLA process (as described in
'Enforcement' below).

4) Assist EPA as necessary in Remedial Design and Remedial Action
negotiations and implementation for. sediment cleanup in each of the
eight problem areas defined in the CB/NT ROD.

5) Perform Community Relations activities in accordance with CERCLA-
SARA and NCP requirements and guidance.



2. Management Commitments

The Washington State Department of Ecology (Ecology) is the state agency
responsible for implementing this combination Management Assistance and
State Enforcement Cooperative Agreement to assist EPA in source control
and sediment remedial activities for the CB/NT Superfund site. Ecology is
responsible for the execution, administration and management of the
cooperative agreement and for the performance of the activities as
described in the scope of work of this agreement.- Ecology will contract,
in compliance with applicable Federal and State procurement regulations,
the performance of the activities as necessary to accomplish the
objectives of the work scope. Ecology will comply with and/or will
require contractors and subcontractors to comply with applicable general
grant regulations and procurement regulations (40 CFR 31, and 40 CFR 35,
subpart O).

During the course of source control and other activities addressed in this
cooperative agreement, Ecology provides the following commitments to
comply with statutory requirements, regulations and guidance promulgated
by the Superfund Program.

1. Off-site Treatment. Storage or Disposal
If the State and EPA determine that any hazardous substance or
pollutant or contaminant will be transferred off-site as part of a
removal or remedial action, the state agrees to comply with the
requirements of CERCLA Section 121(d)(3) and EPA's requirements for
off-site transfer described in OSWER Directive No. 9834.11 (November
13, 1987). In addition, as required under CERCLA Section 104(c)(3),
if hazardous waste will be transferred off-site, the state will
identify, by amendment to this agreement, those hazardous waste
disposal facilities in compliance with subtitle C of the Resource
Conservation and Recovery Act that are available to receive
hazardous waste. EPA will determine the acceptability of such
facilities to receive hazardous waste.

2. State/EPA Enforcement Agreement
The State and EPA have developed an enforcement policy for the
Nearshore/Tideflats Cooperative Agreement. The enforcement policy
is considered a key element in implementing this cooperative
agreement. A purpose of the policy is to establish a mechanism for
information exchange and decision-making. For purposes of this
Agreement, enforcement is defined as actions holding legal status
such as wastewater discharge permits, notice/demand letters, consent
decrees, notices of violation, penalties or correspondence relating
to existing or potential actions. The consulting and information
exchange requirements of the enforcement policy do not include minor
technical decisions or issues relating to or resulting from such
technical decisions. These decisions are to be made by the lead
agency in accordance with the EPA/Ecology Superfund Memorandum of
Agreement.



a. Notice of intent to settle or initiate proceedings
EPA and Ecology agree that, with respect to the claims which
each may be entitled to assert against a responsible party(s)
for reimbursement of any services-,—materials,-monies or other
thing of value expended by EPA or Ecology or for response
activity at the site, neither EPA nor Ecology will enter into
a settlement with or initiate a judicial or administrative
proceeding against a responsible party for the recovery of
such sums except after having given notice in writing to the
other party to this cooperative agreement not less than thirty
(30) days in advance of the date of the proposed settlement or
commencement of the proposed judicial or administrative
proceedings. Neither Ecology nor EPA will attempt- to
negotiate for nor collect reimbursement of any response costs
on behalf of the other party.

b. Cooperation and coordination in cost recovery efforts
EPA and the State agree that they will cooperate and
coordinate in efforts to recover their respective costs of
response actions taken at the site described herein, including
the negotiation of settlement and the filing and management of
any judicial actions against potential third parties. This
shall include coordination in the pursuit of evidence and
witnesses available to each in the preparation and
presentation of any cost recovery action, excepting any
documents or information which may be confidential under the
provisions of any applicable State or Federal law or
regulation.

c. Litigation under CERCLA Sections 106 and 107
The award of this cooperative agreement does not constitute a
waiver of EPA's right to bring an action against any person or
persons for liability under CERCLA Sections 106 and 107, or
any other statutory provision or common law.

d. Judicial Action in U.S. District Court
EPA and Ecology agree that judicial action taken by either
party against a potentially responsible party pursuant to
CERCLA for recovery of any sums expended in response actions
at the site described herein shall be filed in the United
States District Court for the judicial district in which the
site described in this Cooperative Agreement is located, or in
such other judicial district of the United States district
courts as may be authorized by section 113 of CERCLA, and
agreed to in writing by the parties of this Cooperative
Agreement. This paragraph does not prohibit the State from
seeking cost recovery for expenditures of its own funds,
relying solely on state legal authority.

3. Site Access and Permits
Ecology agrees to satisfy all Federal, State, and local
requirements, including permits and approvals, necessary for



implementing activities addressed in this cooperative agreement.
Ecology will provide access to the site, as well as all rights-of-
way and easements necessary to complete the response action.
Ecology will provide access to EPA employees and representatives at — r
all reasonable times. ''

4. Health and Safety Plans
Ecology will follow existing health and safety plans that have been
developed for the various Commencement Bay sites and activities
during the RI and FS plans.

5. Laboratory Quality Assurance
Ecology will follow laboratory Quality Assurance plans that are
consistent with EPA guidance and policy.

6. Community Relations Plan
Ecology will follow the existing Commencement Bay Community
Relations Plan and participate in the EPA Technical Discussion Group
meetings when requested by EPA.

7. Reporting Requirements
Ecology agrees to submit progress reports to the EPA Project Officer
at quarterly intervals commencing at the start of the project.
These reports will include describing progress with respect to the
CB/NT ROD schedules, community relations activities, any necessary
assistance to EPA on RD/RA negotiations, and any activities
trackable under the Superfund Comprehensive Accomplishments Plan
(SCAP) for CB/NT Operable Unit #5.

Ecology will also submit a draft annual report in January and a
final annual report to be agreed upon in June of each year. The
annual report will summarize UBAT's activities for source control
and sediment assistance in the following state fiscal year.

8. Submission of Documents*
Ecology agrees to submit all:

• Final NPDES permits, fact sheets, responsiveness summaries,
companion orders to permits, and enhanced Class II inspection
reports;

• Final administrative orders/decrees and amendments;

• Notifications of penalties, stipulated agreements and orders
of dismissal;

• Field compliance letters;

• Relevant reports prepared by Ecology's Environmental
Investigation and Laboratory Services (EILS) program;

• Summary information on voluntary cleanups;
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• Completed criminal investigations;

to the EPA Project Officer for inclusion into EPA's Administrative
Record. EPA will be given the opportunity to review and comment on
all draft orders, decrees, and wastewater discharge permits.

9. Duties of the Regional and State Project- Officers
The Ecology Project Officer will assure that all project schedules
and reporting requirements are met.

10. National Contingency Plan
To the greatest extent possible all major source control and
community relations activities conducted under this cooperative
agreement will be consistent with the revised National Contingency
Plan (NCP), 40 CFR 300, dated July 16, 1982 (47 Federal Register
31180).

11. Access to Files and Confidentiality

a. Ecology will allow public access to its records in accordance
with applicable state law. The EPA will allow public access
to its records in accordance with the procedures established
under the Freedom of Information Act (Public Law 93-502) and
regulations promulgated pursuant thereto. Both parties agree
to protect each other's claims for confidentiality of
documents related to pending or ongoing enforcement actions
generated by either the State or EPA.

b. At EPA's request and to the extent allowed by state law.
Ecology shall make available to EPA any information in its
possession concerning the site, with the exception of
deliberative or policy documents which Ecology would not
otherwise be required to disclose. At Ecology's request and
to the extent allowed by federal law, EPA shall make available
to the State any information in its possession concerning the
site. If any information is provided to EPA by Ecology under
a claim of confidentiality, it will be treated in accordance
with 40 CFR 2, if Ecology has given EPA notice of the claim of
confidentiality. EPA will not disclose information submitted
under a claim of confidentiality unless EPA is required to do
so by federal law and has given Ecology advance notice of
EPA's intent to release that information. Absent notice of
such claim, EPA may make said information available to the
public without further notice.

12. Disclaimer of Agency Relationship
Nothing contained in this cooperative agreement will be construed to
create, either expressly or by implication, the relationship of
agency between EPA and Ecology. Any standards, procedures or
protocols prescribed in this Agreement to be followed by Ecology or
its contractors during the performance of is obligation under this
Agreement are for assurance of the quality of the final product of



the actions contemplated by this Agreement, and do not constitute a
right to control the actions of Ecology. EPA (including its
employees and contractors) is not authorized to represent or act on
behalf of Ecology in any matter relating to the subject matter of
this Agreement, and Ecology (including its employees and
contractors) is not authorized to represent or act on behalf of EPA
in any matter related to the subject matter of this Agreement.
Neither EPA nor Ecology shall be liable for the contracts, acts,
errors or omissions of the agents, employees or contractors of the
other party entered into, committed or performed with respect to or
in the performance of this Agreement.

13. Time and Personnel Schedules
The time schedule in this application begins following the execution
of the cooperative agreement between Ecology and EPA. All positions
funded by this cooperative agreement are to be within the direct
supervision and management of the SWRO UBAT unless otherwise
approved by EPA. Ecology has initiated certain management
activities and work tasks, with state dollars not part of this
Cooperative Agreement, necessary to carry out the work schedule in
this Cooperative Agreement.

Ecology will provide a project manager from the SWRO UBAT to oversee
any consultant management activities and consultant work task needed
to successfully implement this project.

The administrative aspects of the agency procurement systems,
computerized accounting systems, staff support systems and
supervisory levels are not included as direct costs.

14. Requirements of 40 CFR 35
This award is subject to the procurement standards of 40 CFR 35,
Subpart O.

15. Urban Bay Action Team Leader and Staffing - • • -
Ecology will designate a qualified Team Leader to manage the
Commencement Bay Urban Bay Action Team and to oversee the
implementation of this cooperative agreement. Ecology will make
best efforts to maintain a fully staffed Urban Bay Action Team.
Fully staffed, as defined for this cooperative agreement, means at
least a staff of 4.5 FTE funded by Ecology and 4.5 FTE funded by
EPA.



3. Enforcement Policies

The Commencement Bay Urban Bay Action Team will be utilizing all
enforcement tools available under Chapters 70.105D RCW, 90.48 RCW, 173-303
WAC and 173-340 WAC as specified in the Ecology Enforcement Policy
(enclosed). Enforcement tools are as follows:

1. Criminal Prosecution
2. Civil Penalty
3. Resource Damage Assessment
4. Ecology Removal/Cost Recovery
5. Ecology Order
6. Consent Decree
7. Engineering Review
8. Notice of Violation
9. Inspection
10. Special Notice Letter
11. Technical Assistance
12. Wastewater Discharge Permit

For contamination sources identified in the eight CB/NT problem areas
'either in the ROD or through other site related activity by both agencies,
the Consent Order, the Consent Decree, or wastewater discharge permit
process will be followed for non-emergencies. Following the process
described in the Model Toxics Control Act Cleanup Regulation (MTCA),
potentially liable persons (PLPs) receive special notice letters
requesting they enter into negotiations with Ecology for site
investigation and cleanup. This state of Washington process is modelled
after the CERCLA process, and it includes:

o Remedial Investigation
o Risk Assessment as necessary
o Evaluation of alternative remediation (FS)
o Attainment of ARAR cleanup standards
o Public Input process

Ecology may conduct emergency remedial/removal actions.

If Agreed Order or Consent Decree negotiations with PLPs breakdown,
Ecology will either:

o Perform remedial investigation and/or actions
o Issue a unilateral order
o Issue a penalty
o Seek direct court action

Sites which discharge wastewater may receive a wastewater discharge permit
through either the NPDES or state waste discharge permit program. The
process includes:

o Permit application



o Development of a fact sheet which explains the permitting rationale
o Development of a permit which includes effluent limits, monitoring

requirements and special studies or conditions
o Public input process

Contaminant sources deemed 'potential' will be subject to any of the
enforcement-tools or a combination thereof, as applicable. In general,
the inspector/site manager attempts to tailor the level of Ecology
response to match the severity of the problem.

Ecology will also review the Determinations of Non-Significance (SEPA
environmental checklists) for projects that will be conducted within
Superfund problem areas. If UBAT determines that the proposed project may
deleteriously impact sediment quality, it will non-concur on the draft
Determination of Non-Significance.



4. Specific Coordination of Source Control Enforcement with EPA

Coordination of enforcement efforts are planned .for each of ...the .eight
CB/NT problem areas outlined in the CB/NT ROD as Operable Unit #5. The
problem areas include:

Mouth of Hylebos
Head of Hylebos
Mouth of Thea Foss
Head of Thea Foss
Sitcum
Middle

- Wheeler Oagood
St. Paul

Coordination will be as follows:

1. Monthly meetings between EPA CB/NT Coordinator (Lori Cohen) or her
designee.

2. Source control site-specific coordination to ensure;
a. Cleanup standards and technology are consistent with the CB/NT

ROD.
b. CERCLIS sites are addressed in a manner consistent with the

Superfund process.

3. Ecology source control enforcement actions, such as consent decrees,
shall be written to ensure PLP recognition of EPA's autonomy over
sediment related issues.

4. Ecology is committed to co-develop the source control strategy with
EPA.

'5; Ecology and EPA are committed to follow the September 89 CB/NT ROD
(Attachment B). The ROD is a CB/NT planning document co-developed
by Ecology, EPA, and the Puyallup Tribe.

6. Ecology is committed to co-develop with EPA and adhere to a schedule
of activities described in Appendix C of the CB/NT Record of
Decision. Modifications to the schedule will follow Condition /IS
of this agreement.

5. Southwest Regional Office - Commencement Bay Urban Action Team

The Commencement Bay Urban Bay Action Team currently has 9.0 FTE funded
and employed in Commencement Bay Source Control activities. The state of
Washington funds 4.5 FTEs with state funds and EPA funds 4.S FTEs with
federal funds. As a result of Ecology's reorganization of September 1988
UBAT is now part of the Toxics Cleanup Program (TCP). UBAT currently
employs 1.0 FTE UBAT team leader; 3.5 FTE site manager/inspector; 1.3 FTE



hydrogeologist; 1.1 FTB environmental engineer; 1.5 FTE administrative and
clerical support; 0.3 FTE community relations; and 0.3 FTE section
manager. In addition UBAT relies on TCP headquarters staff for contracts
assistance and the Environmental Investigation and ..Laboratory Services
program for technical assistance.

The Urban Bay Action Team will utilize the enforcement policies outlined
on page 6 of this application for all Superfund related source control
work. Superfund related source control activities performed by UBAT will
be charged to a specific area described in Operable Unit #5, Source
Control (State Enforcement). No non-Superfund related activities will be
charged to either Operable Unit 1 or 5.

The Urban Bay Action Team will coordinate all Superfund related source
control activities carried out by other Department of Ecology sections
(such as Ecology's Industrial Section, Water Quality Program, Solid and
Hazardous Waste Program, and the Sediment Management Unit) to ensure
consistency with the overall Commencement Bay Superfund process. This
coordination work will be charged to Operable Unit #1, Sediment
Remediation (Management Assistance).

For the purposes of this cooperative agreement the Record of Decision
(ROD) for the Commencement Bay Nearshore/Tideflats Superfund site (CB/NT)
will serve as the basis for future remedial action under Operable Units /I
and #5.

6. Project Narrative Statement

Site Background

Commencement Bay is an embayment of approximately nine square miles of
southern Puget Sound, Washington. The bay opens to Puget Sound in the
northwest, with Tacoma situated on the south and southeast shores. The
mean tidal range in Commencement Bay is 8.1 feet, with a diurnal range of.
11.8 feet and an extreme range of 19 feet (U.S. Army Corps of Engineers,
1983). Residential portions of northeast Tacoma and the Brown's Point
Section of Pierce County occupy the north shore of the bay. Ownership of
this shoreline is vested in the Port' of Tacoma, the city of Tacoma, Pierce
County, the State of Washington, the Puyallup Indian Tribe, and numerous
private entities. Much of the publicly-owned land is leased to provide
industrial and commercial enterprises.

The Nearshore is defined as the area along the Ruston Way shoreline from
the mouth of City Waterway to Point Defiance, including all waters with
depths less than 60 feet. The Tideflats include Hylebos, Blair, Sitcum,
Milwaukee, St. Paul, Middle, Wheeler-Osgood, and City Waterways, and the
Puyallup River upstream to the Interstate-5 highway bridge.

On October 23, 1981, the U.S. Environmental Protection Agency (EPA)
published ah 'interim priority list* of 115 top priority hazardous waste
sites targeted for action under Superfund. Commencement Bay, located in
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the southern Puget Sound region, was listed as the highest priority site
in the state of Washington and one of the 10 highest national priority
sites for federal funding of remedial action under the Comprehensive
Environmental Response Compensation and Liability Act (CERCLA). The
Commencement Bay. site was divided into the following areas: The
deepwater, the nearshore, the tideflats industrial, and the South Tacoma
Channel.

On December 30, 1982, EPA proposed additions to the National Priority
List. The list increased to 418 hazardous waste sites ranked by their
potential threat to public health and the environment. On this list, the
nearshore and tideflats industrial areas were designated as a separate
superfund site (i.e. CB/NT), as was the Commencement Bay-South Tacoma
Channel site. The deepwater area was eliminated as a priority site
because water quality studies indicated less contamination in that area
than was initially suspected.

On April 13, 1983, EPA announced that an agreement had been reached with
the Washington Department of Ecology to conduct a remedial investigation
of hazardous substance contamination at the CB/NT site. Under the
cooperative agreement, Ecology was delegated the lead role in the
investigation. The project consisted of two distinct parts: chemical
(metals) contamination of the upland environment near the American
Smelting and Refining Company (ASARCO) smelter (Ruston/Vashon task), and
the chemical contamination and its effects in the marine environment
(waterways/shoreline tasks).

On September 6, 1983, EPA published and promulgated the first official
National Priority List of 406 hazardous waste sites, including the
Commencement Bay Nearshore/Tideflats site.

The RI was initiated in 1984 and the results were published in 1985. The
Rl concluded that sediments within the study area contained elevated
concentrations of metals and organic compounds.

Beginning in 1986, additional field sampling was conducted for the initial
phase of the FS. The purpose of the FS was to develop and evaluate the
most appropriate remedial strategies for correcting hazards associated
with contaminated sediments in the Commencement Bay Nearshore/Tideflats
(CB/NT) site. The FS was published in December 1988 and identified nine
problem areas that were recommended for further action under the federal
Superfund program. The FS concluded that correction of contamination
problems should take place over a period of several years by several
regulatory authorities using a wide variety of existing regulations and
implemented according to a performance-based Record of Decision.

The feasibility study identifies corrective measures (source controls and
sediment remedial actions) for each of the high priority areas. As part
of the feasibility study, Ecology prepared an Integrated Action Plan which
described many of the specific actions that were required in each problem
area. The study was reviewed for public comment from February 24, 1989 to
June 24, 1989.
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Baaed on the RX/FS and public comment, EPA developed a ROD for the site on
which Ecology and Puyallup Tribe concurred. The CB/NT ROD for the site
was issued in September of 1989.

In 1985, Ecology and EPA formed the Commencement Bay Urban Bay Action Team
(UBAT). This team was formed to investigate and control ongoing sources
of contamination through the use of orders, consent decrees, and
wastewater discharge permits. From 1985-1988, four SWRO Ecology staff
have been assigned to the team.

i
Present Status

The Ecology UBAT is currently overseeing a number of investigations and
cleanup actions under existing consent decrees, orders and waste water
discharge permits. Much of this ongoing work has been incorporated into
the feasibility study, the Integrated Action Plan and the ROD. The
management assistance and state enforcement requests attached herein will
allow UBAT to continue and enhance source investigation and source control
activities.

The Commencement Bay Urban Bay Action Team currently has 9.0 FTE funded
and employed in Commencement Bay Source Control activities. The state of
Washington funds 4.5 FTEs with state funds and EPA funds 4.5 FTE3 with
federal funds. As a result of Ecology's reorganization of September 1988
UBAT is now part of the Toxics Cleanup Program (TCP). UBAT currently
employs 1.0 UBAT team leader; 3.5 FTE site manager/inspector; 1.3 FTE
hydrogeologist; 1.1 FTE environmental engineer; 1.5 FTE administrative and
clerical support; 0.3 FTE community relations; and 0.3 FTE section
manager. In addition UBAT relies on TCP headquarters staff for contracts
assistance and the Environmental Investigation and Laboratory Services
program for technical assistance.

Definitions

Integrated Action Plan
The Commencement Bay Nearshore/Tideflats Integrated Action Plan (IAP) was
published in 1988 as the result of a joint effort between EPA and Ecology
to formulate a multi-year strategy for sediment remediation (EPA lead) and
source control (Ecology lead) in the Commencement Bay Nearshore/Tideflats
(CB/NT) Superfund site.

CB/NT Record of Decision (Attachment B)
The Record of, Decision (ROD) was published on September 30, 1989. It
addressed eight of the nine problem areas described in the FS. The ASARCO
sediments problem area was deferred to a separate operable unit.

The ROD determined that the most appropriate remedy for achieving the
CB/NT cleanup objectives was a combination of Source Control/Natural
Recovery and Sediment Confinement. The key elements of the selected
remedy include the following major elements:
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o Site use restrictions
o Source control
o Natural recovery
o Sediment remedial action (i.e., confinement andhabitat

restoration)
o Monitoring

In general, the selected remedy is implemented in each of the different
problem areas independently of one another. The overall remedy includes
an 8-year active cleanup phase for source control and sediment remediation
and a 10-year natural recovery phase. Implementation of source control,
the first step in the selected remedy, includes application of regulatory
mechanisms and remedial technologies including a full range of all known
available and reasonable methods of treatment (AKART) to achieve
compliance with applicable or relevant and appropriate requirements
(ARARs) and to maintain the sediment quality objectives defined in the
ROD. Ecology is the lead management agency for source control under a
cooperative agreement with EPA.

Refined Implementation Plan
This plan is the Southwest Region Urban Bay Action Team (UBAT) annual
planning document. It includes specific enforcement milestones for all
UBAT lead Commencement Bay source control activities slated for
accomplishment in the state fiscal year (July through June).

These source control activities include all work required by the CB/NT
ROD. Additionally, the Refined Implementation Plan may include
Commencement Bay source control activities not located in any of the nine
problem areas. This 'non-problem area* workload has been reduced to a
minimum and is not part of the work for which EPA funding is sought.

Major Sources
Those facilities/entities specified in the CB/NT ROD as major sources of
problem chemicals to the eight high priority segments are considered Major
Sources herein.

Potential Sources
These are sources included in Ecology's source control investigations
because they drain to the eight high priority segments but which are not
specifically listed as major sources. The potential sources have been
identified in CB/NT RI, FS, IAP and through comprehensive investigations
by UBAT under this Cooperative Agreement. Lists of potential sources will
very likely'change over time for the following reasons:

1. Some of them may be found to be major sources.
2. Some may be found to be non-sources.
3. Ownerships and business in the Commencement Bay industrial

area are constantly changing.
4. Newly discovered sites.

The Refined Implementation Plan may not list all potential sources since
the Refined Implementation Plan only covers projected UBAT accomplishments
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for one year. UBAT will very likely require two more years [from 1992]
before all potential sources can be scheduled for inspection.

For the purposes of State Enforcement of Source Control under Operable
Unit #5, the following definitions shall hold:

1. Remedial Peaion (RP> - The RD is any source control effort carried
out in response to a state superfund (MTCA) hazardous waste or water
quality enforcement action (i.e., consent decree, unilateral order,
direct court action, permit, etc.) which addresses the discharge or
release of Superfund priority chemicals into a CB/NT problem area.

A. RD Start - For each problem area the RD start shall be -the
date of the first state superfund source control enforcement
action (consent decree, unilateral order, direct court action,
wastewater discharge permit, etc.) which addresses RD in that
problem area.

B. RD Completion - For each problem area the RD completion is the
date of EPA concurrence that the last necessary state
superfund source control activity has been completed. The
'last* source control state enforcement action shall be
determined when implementation of source control is completed
on the last significant source identified by Ecology UBAT.

2. Remedial Action fRM for Source Control - The RA is the
implementation of any source control action carried out in response
to a state superfund (MTCA) enforcement action, hazardous waste or
water quality enforcement action, or wastewater discharge permit,
which limits or controls the discharge or release of superfund
priority chemicals into a CB/NT problem area.

A. RA Start - For each problem area this is the date of essential
implementation of any RA work carried out in response to a
state enforcement action consistent with the definition of RA
above.

B. RA Completion - For each problem area this is the date of the
Regional Administrator's approval of the Superfund Completion
Report. A Superfund Completion Report will be developed by
Ecology for each problem area. It will summarize the site
condition and all construction activities that have been
completed in the problem area inclusive of the first and last
as defined above.

3. The definitions for RD/RA starts and completions incorporate the
RD/RA definitions. In addition, the Superfund Completion and Letter
Reports shall describe source control actions which have been
developed under programs external to Ecology's UBAT. This may
include implementation of best management practices (BMPs), if a BMP
plan has been developed in accordance with source control objectives
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and if implementation of BMP has been verified in practice by
inspection.

Jurisdictional Issues

Even though there is an overlap of Jurisdictional authority, we have
agreed that Ecology's area of jurisdiction will be the upland areas down
to the mean high water mark, and EPA's area of jurisdiction will be from
the mean high water mark down to the bottom of the bay.
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7. Activities For
Operable Unit #1

SEDIMENT REMEDIATION
(Management Assistance)

Task 1 - Reporting Requirements

Ecology shall submit to EPA the following reports:

a) Quarterly Accountability Report - Ecology's UBAT will submit
to EPA Region 10 a quarterly accountability report detailing
progress made during the previous quarter with respect to the
Refined Implementation Plan (see Task 3 below), CB/NT ROD and
SCAP. It is recognized that this quarterly document will be
used by EPA to monitor Ecology's progress with respect to the
ROD and within the terms of this Cooperative Agreement. This
report will be structured to address the priority areas listed
below:

Mouth of Hylebos Waterway
Head of Hylebos Waterway
Mouth of Foss Waterway
Head of Foss Waterway
Sitcum Waterway
Middle Waterway
Wheeler-Osgood Waterway

b) Annual Report - Ecology's UBAT will submit to EPA Region 10 on
a yearly basis a plan on how many inspections, investigations,
consent decrees, administrative orders, and site cleanups that
UBAT plans to conduct during the upcoming year. UBAT will
submit a draft plan in January and a final plan in June of
each year.

c) Source Control Completion Reports - Addressed under state
enforcement activities for Operable Unit /S. The St. Paul
completion report has already been submitted.

d) Source Control Letter Reports - Addressed under the Source
Control Strategy co-developed by EPA and Ecology.

e) Resource Utilization Report - A Resource Utilization Report
will be submitted to EPA on August 30, 1992 and February 29,
1993. The purpose of these reports will be to document the
number of hours spent by Ecology staff on the Commencement Bay
project. This report will list the staff names associated
with the time charged and will document Ecology funding of 4.5
FTE to the Commencement Bay project as specified in other
portions of this agreement. Ecology will provide EPA with a
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list of staff position titles and site names associated with
project index codes in conjunction with the time report.

Task 2 - PRP Search —

Ecology's UBAT will assist EPA in review for accuracy and completeness of
information on owners and operators in each problem area prior to notice
by EPA on their status as Potentially Responsible Parties (PRPs) regarding
sediment remediation activities.

Task 3 - Coordination with Other Ecology Programs

Ecology's UBAT will ensure coordination with other Ecology programs so
that cleanup and other goals will be met. This will include coordination
with Ecology's sediment management unit to ensure adequate information
exchange between that program and the CB/NT project. UBAT will serve as
the agency focal point for all CERCLA related activities at the
Commencement Bay Nearshore/Tideflats Superfund site.

Task 4 - Review of Sediment Remediation RD/RAs

For the eight high priority areas listed above, Ecology's UBAT will assist
EPA in the following Remedial Design/Remedial Action sediment remediation
activities.

o Review remedial design scopes of work;
o Attend technical meetings with PRPs, PRP contractors, and/or EPA on

specific RD/RA activities;
o Review draft and final remedial design reports;
o Participate in RD/RA negotiations with EPA as requested by EPA;
o Review community relations fact sheets covering sediment remedial

actions;
o Attend public meetings and briefings for local officials and

legislators;
o Respond to press and community inquiries concerning state

activities.

Task 5 - Refinement of Cleanup Goals

Ecology's UBAT will assist EPA in refinement of the administrative
definition of cleanup goals for Operable Units /I and #5 and their
relationship to each other as conceptually defined in the CB/NT RI/FS and
ROD.

Task 6 - Cost Recovery for Operable Unit 1 (Sediment Remediation)

Ecology's UBAT will assist EPA with cost'recovery activities relating to
sediment remediation efforts.

Task 7 - Information and Financial Management Support
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Ecology's Information and Financial Management Section will provide
support for cooperative agreement applications, financial tracking,
quarterly progress and M/WBE reports, and data management.
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8. ANNUAL BUDGET BREAKDOWN

Operable Unit fl
SEDIMENT REMEDIATION

(Management Assistance)
Budget Activity 1

Task 1 - Reporting Requirements

Position Title Salary Person'Years

Environmental Supervisor 2B
Environmental Engineer 3
Hydrogeologist 3

Task 2 - PRP Search

Position Title

Environmental Supervisor 2B
Hydrogeologist 3
Environmental Engineer 3

Task 3 - Coordination With

Position Title

Environmental Supervisor 2B
Environmental Engineer 3
Environmentalist 3
Hydrogeologist 3

Task 4 - Review of Sediment

Position Title
Environmental Supervisor 2B
Environmental Engineer 3
Environmentalist 3
Hydrogeologist 3

45,998
49,443
43,786

Salary

45,998
43,786
49,443

.15

.06

.20

.41

Person Years

.025

.05

.05

.125

Other Ecology Programs

Salary

45,998
49,443
37,756
43,786

Remediation RD/RAs

Salary
45,998
49,443
37,756
43,786

Person Years

.025

.01

.065

.025

.125

Person Years
.05
.06
.15
.15
.41

Cost

Cost

Cost
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Task 5 - Refinement of Cleanup Costs

Position Title
Environmentalist 3
Environmental Engineer 3

Person Years
.13
.07
.2

Task 6 - Cost Recovery

Position Title
Environmental Supervisor 2B
Environmentalist 3
Environmental Engineer 3

Person Years
.04
.125

Cost

.215

TOTAL COSTS FOR
MANAGEMENT ASSISTANCE ON

SEDIMENT REMEDIATION ACTIVITIES
(Operable Unit #1)
Budget Activity 1

Salaries
Fringe Benefits (25%)
Indirect Costa
(39.2% x (S-t-F))
Total Salary Costs

Travel Costs

64,527
16,132
31.618

122,277

500

TOTAL BUDGET ACTIVITY 1
Total Person Years

112,777
1.485
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9. Activities For
Operable Unit tS
SOURCE CONTROL

(State Enforcement)

General: All tasks described under Operable Unit #5 are subdivided under
the eight problem areas addressed by that project. The tasks are similar
for each problem area, but vary according to level of effort (LOE) and
budget requirements. Separate tracking of resource utilization and
project accomplishments are required in order to coordinate with the
Superfund Comprehensive Accomplishments Plan (SCAP) and to facilitate
cost-recovery activities.

The level of effort and budget requirements described below should
significantly enhance the SWRO UBAT capability and are designed to meet
the goals for completing RD/RA efforts for source control and sediment
remediation as described in the CB/NT ROD and adjusted under Special
Condition #15. Accomplishments will be reviewed on a quarterly basis by
EPA to ensure that this ambitious schedule is met. EPA and Ecology
recognize that continued funding of this agreement may be contingent upon
adequate progress in meeting these ambitious schedules. Currently, the
Source Control Implementation Schedules as described in Ecology's 1992
annual report have been met.

Source Control Priority Areas:

Mouth of Hylebos
Head of Hylebos
Mouth of Thea Foss
Head of Thea Foss
Sitcum
Middle
Wheeler Osgood
St. Paul

Task 1 - PRP Searches

Ecology's UBAT will conduct file reviews, on-site inspections and
information requests of sites within each waterway and provide such
information to EPA for use in owner/operator information exchange for
Operable Unit #1.

Task 2 - Notification/Negotiation/Administrative Judicial Actions

The UBAT will identify and notify appropriate potentially liable persons
(PLP's) that are located within each waterway. UBAT personnel will follow
the enforcement policies as outlined on page 6 of this cooperative
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agreement when administrating enforcement actions. Identification and
prior it izat ion of PLPa will be in accordance with the CB/NT ROD.

Task 3 - Remedial Design/Remedial Action (RD/RA) Oversight

Ecology's UBAT will perform document reviews, fieldwork oversight,
necessary enforcement activities, community relations activities, and
other necessary oversight activities for source control sites located
within the drainage of each waterway. All work, professional reviews and
oversight, and enforcement activities will be consistent with the CERCLA
process.

Task 4 - Problem Area Completion Report

When it is mutually agreed by EPA and Ecology that source control has been
completed in the waterway, then UBAT shall submit a Superfund Completion
Report for source control to EPA. The Superfund Completion Report for
source control shall be according to a format provided by EPA.
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Head of Hvleboa Waterway

Major Sources
Kaiser Aluminum
Pennwalt Chemical Company
General Metals
3009 Taylor Way Log Sorting Yard
Cascade Timber Yard 2 Log Sorting Yard
Wasser Winters Log Sorting Yard
Louisiana Pacific Log Sorting Yard
B & L Landfill
USG Landfill
Tacoroa Boatbuilding Co.
Storm Drains

Potential Sources
Cascade Timber Yard /I
Buffelen Woodworking Company
Hydro Systems Engineering
Modutech Marine, Inc.
Knapp Boat Building
Harbor Service
Hylebos Marina
Hylebos Boat Haven
Jones Chemical
Manke Lumber
Marine Metal Mfg.
Jones Goodell Corp.
Fields Products, Inc.
B Line Transport
Reichold Chemical
Puget Chemical Company
Western Turning
Superlon Pipe
AOL Express
Accurate Packaging, Inc.
Hausennan Educators Oiv.
Pacific Paper Products
Standard Mechanical, Inc.
UNICO Engineering
Marine Metals
Marine Supply
Streich Brothers, Inc.
Republic Supply Company
Pederson Oil
Glacier Sand and Gravel
Bonneville Power Administration
City of Tacoma Substation
Portac, Inc.
Weyerhaeuser
Petroleum Reclaiming Service, Inc.
U.S. Gypsum Plant Site
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Murray Pacific Yard

Unknown PCBs source(s)

24



Head of FOBS Waterway

Major Sources —
American Plating
Martinac Shipbuilding
Nalley Valley (CN-237) and South Tacoma (CN-237) Storm Drains
Tacoma Spur site
Storm Drain CI-230
Other Storm Drains

Potential Sources
Puget Sound Heat Treating
Marine Iron Works
Woodworth & Company
West Coast Grocery
Pacific Storage
Marina Facilities
Emerald Products
Pickering Industries
Union Pacific and Burlington Northern Railroads
Picks Cove Boat Sales and Repairs
Picks Cove Marina
Industrial Rubber Supply
Coast Iron Mfg.
MSA Boats
Custom Machine Mfg.
Western Fish
Old Tacoma Light
Colonial Fruit & Produce
J.D. English Steel Co.
Johnny's Seafood
Scofield, Tru-Mix, N. Pacific Plywood (closed)
Pacific Coastal Oil
City Waterway Marina
J.H. Galbraith Co.
Harmon Furniture
Tacoma Spur Site
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Mouth of Hvleboe Waterway

Ha-ior Sources
Occidental Chemical Corporation

Potential Sources
Ak-Wa
Samson Marine
Sound Refining, Inc.
Naval Reserve Maint. Training Facility
Naval and Marine Corps Reserve Center
PRI Northwest, Inc.
Totem Ocean Trailer Express (Tote)
Port of Tacoroa Industrial Yard
Tacoma Boatbuilding Company
Commencement Bay Corrugated
Chemical Processors
Brazier Lumber
City of Tacoma Fire Station
P.Q. Corp.

- Cenex Feed Plan
Nordlund Boat Company, Inc.
Rail Steel Locomotives
Brazier Lumber
City of Tacoma
Misc. Commercial Businesses
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Mouth of Fosa Waterway

Potential Sources . .
Puget Sound Plywood
D Street Petroleum Facilities
D Street Petroleum Facilities (multiple owners)
Coast Craft
Pick Foundry
Gerrish Bearing
Olympic Chemical
Globe Machine
Totem Marine
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Sitcujn Waterway

Ma^or Sources
Port of Tacoma Terminal 7 Ore Unloading Facilities
Storm Drain SI-172
Other Storm Drains

Potential Sources
World Trade Center
lanco, Inc.
Tacoma-Port Angeles
Auto Freight, Inc.
Cole Screenprint, Inc.
Shortt Saw & Knife
Kaman Bearing & Supply
Hertz Equipment Rental
Barnacle Bill'3 Tavern
Barthel Chemical Construction Company
Transcon
HcKenzie Fuel Company
Tacoma Fire Dept. #12
Fastco Inc.
Drury Company
Saturn Company
Trade Industries
Pargas of Tacoma
Sound Battery
Puget Sound National Bank
Georgia Pacific
(Relocated in Federal Way)
Undgren Dealers Supply, Inc.
Mann-Russel Electronics
Concrete Technology
General Hardware
Pacific Storage, Inc.
Liquid Air Products
Tacoma Marine Services
Rheem Mfg. Company
Port of Tacoma
(Cascade Timber Log Sorting Yard)
Platt Electric Co.
Timco, Inc.
Landscape Bark
Jones-Wash. Stevedoring
Erdhal Trucking
Northwest Wire and Rope Equipment
Berinet Staming and Tool Co.
Purex Corp.
NPDES WAD0001589
Ryder/Pie Freight Terminal
NuLife Fertilizer
Georgia-Pacific Resins
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NPDES WAO0003601
Certain-Teed Products Corp.
McParland Cascade
Woodlam, Inc.
NuLife Fertilizer
Allied Chemical Corp.
Kaiser Aluminum Warehouse
Norescope Plastics, Inc.
Shaub-Ellison Company
Brown & Haley
Port of Tacoma
(Leased to Sealand)
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Middle Waterway

Ma'ior Sources
Marine Industries Northwest
Cooks Marine Specialties
Storm Drain (MD-200)

Potential Sourcea
Slmpson Tacoma Kraft (Stud Mill)
Mores Industrial Supply
Paxport Mills
He11wood
Washington Belt & Drive
Western Machine
Pacific Yacht Basin
Fire Station
Power Substation
Coast Craft
Foss and Launch Tug
Foss/Dillingham
Puget Sound Plywood
Sound Bilt
D-Street Petroleum Facilities

(Multiple Owners)
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Wheeler/Oaoood Waterway

Potential Sources
Western Dry Kiln
Western Steel Fabricators
old St. Regie Door Mill (closed)
Kleen Blast
Northwest Container
Rainier Plywood
Chevron
Hygrade Foods
Tar Pits Site (multiple owners) EPA
Cascade Drywall
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10. ANNUAL BUDGET BREAKDOWN

Operable Unit #5
SOURCE CONTROL

(State Enforcement)
Budget Activities 2,3

BUDGET ACTIVITY 2

Task 1 - PRP Searches & RD/RA Negotiations

Position Title Salary

Environmental Supervisor 28 45,998
Environmental Engineer 3 49,443
Environmentalist 3 37,756
Hydrogeologist 3 43,786

Person Years Coat

TOTAL COSTS FOR SOURCE CONTROL
(State Enforcement)
(Operable Unit #5)
Budget Activity 2

Salaries 76,494
Fringe Benefits (25%) 19,124
Indirect Costs 37.482
(39.2% x (S+F)]

Total Salary Costs 133,100

Analytical Costs 27,000
Travel Costs 1.OOP

TOTAL BUDGET ACTIVITY 2 161,100
Total Person Years 1.755
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BUDGET ACTIVITY 3

Task 1 - RD/RA Oversight

Position Title Salary Person Years Coat

Environmental Supervisor 2B 45,998 .31
Environmental Engineer 3 49,443 .3
Environmentalist 3 37,756 .45
Hydrogeolegist 3 43,786 -2.

1.26

TOTAL COSTS FOR RD/RA OVERSIGHT
(Operable Unit #5)
Budget Activity 3

Salaries 54,839
Fringe Benefits (25%) 13,710
Indirect Costs 26,871
(39.2% x (S+F)]

Total Salary Costs 95,420

Analytical Costs 4,000
Travel Cost 1.000

TOTAL BUDGET ACTIVITY 3 100,420
Total Person Year 1.26
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Budget Total
Activity Salaries Benefits Costs

No. 1 64,527 16,132 ,31,618

No. 2 76,494 19,124 37,482

No. 3 54.839 13.710

Totals 195,860 48,966

Total Person Years 4.5

11. Grand Total Costs
Operable Units #1 and #5

Budget Activities 1, 2, and 3

Fringe Indirect Analytical Travel Total
Costs Costs Costs

500 112,777

1,000 161,100

1.000 100.420

2,500 374,297

34



Attachment A
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ECOLOGY ENFORCEMENT POLICY

TITLE: Enforcement Guidelines

PURPOSE: The goal of Ecology enforcement is to achieve continuing compliance
with the environmental management statutes administered by Ecology in a fair and
equitable manner.

It is the policy of Ecology to assertively, consistently, and persistently
enforce the statutory and regulatory requirements which it administers.

The following tenets will guide implementation of this enforcement policy:

1. It is the obligation of all persons conducting activities covered by
Ecology-administered statutes and regulations, both public and private,
to comply with these statutes and regulations and with permits issued
thereunder. Voluntary compliance is expected.

2. All significant violations are subject to formal enforcement action.

3. Ecology enforcement actions taken in response to noncompliance will be
timely and pursued to resolution.

4. Continuing or repeated violations will result in escalation of
enforcement response.

5. Unless otherwise provided by law, the violator is responsible for
designing necessary compliance measures and implementing them, subject
to applicable requirements for Ecology approval.

6. Ecology will seek to collect all civil penalties assessed. A penalty
may be mitigated or canceled only if additional relevant facts are
brought to the Department's attention after issuance of the original
penalty.

DEFINITIONS: The "Ecology Enforcement Manual: Guidelines, and Procedures
(1985)' establishes Ecology enforcement guidelines, procedures, and
responsibilities. The various enforcement tools used by Ecology including notice
of violation, administrative orders, and civil penalties are defined in the
manual.

PROCEDURES: In implementing this policy, Ecology personnel shall follow the
guidelines and procedures described in the 'Ecology Enforcement Manual:
Guidelines and Procedures (1985).' Revisions may be made or supplemental
materials may be added to the Enforcement Manual through enforcement memoranda
developed pursuant to procedures contained in the manual (Section IV.A).

EFFECTIVE: February 25, 1985 (as amended)
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PART Ul - AWARD CONDITIONS ASSISTANCE IDENTIFICATION: V 000405-01-ft P«g« J} of

a. GENERAL CONDITION

—The-recipient covenants and agrees that it will expedrtiously initiate and timely
complete the project work for which assistance has been awarded under this
agreement, in accordance with all applicable provisions of 40 CFR Chapter I,
Subchapter B. The recipient warrants, represents, and agri.. s that it, and all its
contractors, employees and representatives, will comply with all applicable
provisions of 40 CFR Ch. pter I, Subchapter B.

b. TERMS AND CONDITIONS
(For Cooperative Agreements include identification or summarization of ERA
responsibilities that reflect or contribute to substantial involvement.)

Administrative Conditions (Conditions 2, 3, and 4 are applicable if contractual
services are employed)

1. Drug-Free Work Place: Ecology has completed the required form. The condition
is applicable, but not restated.

2. The recipient agrees to follow the requirements of 40 CFR 35 Subpart O and allow
ERA preaward review of proposed procurement actions that will use ERA funds.
In addition, the recipient's contractors and subcontractors must submit their cost or
price data on ERA form 5700-41 "Cost of Price Summary Format for
Subagreements Under ERA Grants," or in another format providing the same
information requested in the form. When soliciting fc -ds or proposals, the recipient
must allow at least 30 days between public notice of the project and the deadline
for receipt of bids/proposals. The recipient must publish the public notice in
professional journals, newspapers, or publications of general circulation over a
reasonable area.

3. Minority/Womens Business Enterprises (MBEs/WBEs)

The recipient must ensure to the fullest extent possible that at least the negotiated
"Fair Share" percentage of Federal funds for prime contracts or subcontracts for
supplies, equipment, construction, or services are made available to organizations
owned or controlled by socially and economical1'/ disadvantaged individuals,
women, and historically black colleges and universities. The negotiated "Fair
Share" percentage is 16%, (10% MBE and 6% WBE).

The recipient agrees to include in its bid documents, and require all of its prime
contractors to include in their bid documents for subcontracts, at least the
negotiated "Fair Share" percentages as specified above.

To evaluate compliance with the "Fair Share" policy, the recipient also agrees to
comply with the six affirmative steps stated in 40 CFR 31.36(e), 33.240, or
35.6580(a), as appropriate.

Standard Form 334 ("MBE/WBE Utilization Under Federal Grants, Cooperative
Agreements, and Other Federal Financial Assistance") reporting requirements:

LPA him 57DO-3CA H». J-S2)



PART III - AWARD CONDfTKJNS ASSISTANCE IDENTIFICATION: V 000405-01-8 p ĵ, _Z of _

a. The recipient agrees to submit a SF-334 beginning with the Federal fiscal
quarter the recipient awards its first contract and continuing until all
contracts and subcontracts have been reported.

b. These reports must be submitted quarterly to ERA, Region 10, Grants
Administration Section MD-140,1200 Sixth Ave., Seattle, WA S8101.

c. The SF-334s are due no later than 30 days after each reporting quarter.
Reporting quarters are: (1) Oct. thru Dec., (2) Jan. thru Mar., (3) Apr. thru
Jun., and (4) Jul. thru Sept.

4. Small Business in Rural Areas (SBRAs)

If a contract is awarded under this assistance agreement, 9 recipient is also
required to utilize the following affirmative steps:

a. Place SBRAs on solicitation lists;

b. Make sure that SBRAs are solicited whenever there are potential sources;

c. Divide total requirements, when economically feasible, into small tasks or
quantities to permit maximum participation by SBRAs;

d. Establish delivery schedules, where the requirements of work will permit,
which would encourage participation by SBRAs;

e. Use the services of the Small Business Administration and the Minority
Business Development Agency of the U.S. Department of Commerce, as
appropriate; and

f. Require the contractor to comply with the affirmative steps outlined above.

The negotiated "Fair Share" percentage for SBRAs is 5%.

There is no formal reporting requirement for SBRAs at this time; it is
recommended that you keep records of SBRA participation.

5. When issuing statements, press releases, requests for proposals, bid solicitations,
and other documents describing projects or programs funded in whole or in part
with Federal money, all grantees receiving Federal funds, including but not limited
to State and local governments, shall clearly state (1) the percentage of the total
costs of the program or project which will be financed with Federal money, and (2)
the dollar amount of Federal funds for the project or program.

6. No portion of this award may be used for lobbying or propaganda purposes as
prohibited by 18 U.S.C. Section 1913 or Section 607(a) of Public Law 96-74.

7. Pursuant to an EPA Order 1000.25, dated January 24,1990, the recipient agrees
to use recycled paper for all reports which are prepared as a part of this
agreement and delivered to the Agency. This requirement does not apply to
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Standard Forms. These forms are printed on recycled paper as available through
the General Services Administration.

8. The recipient agrees that it will comply with the provisions of OMB Circular A-128
governing the audit of State and local government and Indian tribe federal
assistance recipients for fiscal years that begin after December 31,1984.

Financial Conditions

9. The cost principles of OMB Circular A-87 are applicable to this award. When
indirect costs are included within the assistance budget, the recipient must be in
compliance with A-87 and ERA regulations regarding allowable project costs.
Actual indirect costs charged to this Assistance Agreement may not exceed the
final approved rates as negotiated annually between the recipient and the
appropriate cognizant Federal agency, a copy of the negotiated rate must be
submitted to Region 10 Grants Administration Section and will become part of the
Grants file.

10. Automated Clearinghouse (ACH) Procedures

In accepting this Cooperative Agreement, the recipient agrees to the following
conditions for the ACH method of financing:

a) Cash draw-down^ will occur o;>.!y when needed for disbursements.

b) Timely reporting of cash disbursements and balances will be provided, as
required by the ERA ACH Users Manual.

c) The same standards of timing and reporting will be imposed on secondary
recipients, if any.

d) Financial Status Reports (SF-269s) are to be submitted to an the Grants
Administration Section, MD-140, as follows:

- Within 90 days af'-jr the close of each budget period. If the
budget is longer than one year the report must be submitted annually,
based on the anniversary date of the award;

- Within 90 days after the end of the Cooperative Agreement.

e) Failure on the part of the recipient to comply with the above conditions
may cause the unobligated portions of the ACH to be revoked and the
financing method changed to a reimbursable basis.

11. Funds in this agreement are awarded according to the activity codes under CB/NT
site identifier '12'. To assist ERA in cost recovery actions, cash drawdowns will be
based on the full 10-digit account number, including the appropriate activity code
and site identifier applicable to this agreement. The activity code is the 8th digit of
the account number; the site identifier is the 9th and 10th digit.

For example, RD/RA oversight costs at the Middle Waterway will be drawn against
the account number '1TFA10QPG3'.

EPA Form 5700-50A B«». 5-«2)
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Site Identifiers:
12 Commencement Bay Nearshore Tideflats r
B2 St. Paul Waterway r

G1 Head of Hylebos Waterway
G2 Moirth of Hylebos Waterway
G3 Mi«. :le Waterway
G4 Head of City Waterway
G5 Mouth of City Waterway
G6 Wheeler-Osgood Waterway
G7 Sitcum Waterway

Activity Codes:
3 Management Assistance
B Pre-Cnforcement (PRP Search/Investigations and RD/RA Negotiations)
P RD/RA Oversight

12. Training viii be paid for under this agreement if approved in writing by the EPA
Project Officer.

Definitions, Responsibilities, Schedules, and Reports

13. The definitions for Remedial Design (RD) and Remedial Action RA), as they
pertain to source control, are as follows:

RD includes any source con;rol efforts carried out in response to a state
superfurid, hazardous waste, or water quality enforcement action (e.g., consent
decree, unilateral order, direct court action, permit, etc.) which address the
discharge or release of Superfund priority chemicals into a CB/NT problem area.

RA includes implementation of any source control action carried out in response to
a state superfund, hazardous waste, or water quality enforcement action, which
limits or controls the discharge or release of Superfund priority chemicals into a
CB/NT problem area.

The definitions for RD/RA starts and completions incorporate the changes
specified above. In addition, the Superfund Close-Out Report shall describe
source control actions which have been developed under programs external to
Ecology's UBAT. This may include implementation of best management practices
(BMPs), if a BMP plan has been developed in accordance with source control
objectives and if implementation of BMP has been verified in practice by inspection.

14. The Urban Bay Action Team (UBAT) has responsibility for coordinating with
agencies and programs external to Ecology, regarding all source control activities
that affect the successful completion of the CB/NT project. These coordination
efforts are to ensure, to the maximum extent practicable, that source control
activities developed by non-UBAT personnel are as consistent as possible with the
cleanup objectives described in Jhe CB/NT Record of Decision.

EPA Form 5700-ZOA H«». 3-ffi)
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Other agencies and programs to be consulted in this coordination effort include,
but are not limited to, the following: EPA's RCRA and Water Permit programs, the
Tacoma Pierce County Health Department's Marine Resource Protection program,
the City of Tacoma's Sewer Utilities Department, and the Puget Sound Air
Pollution Control Agency.

15. Source control schedules described in the Integrated Action Plan, which are to be
maintained undorthis agreement, have been superseded by the schedules
described in Appendix C of the CB/NT Record of Decision (ROD). The following
process shall be used to amend the project implementation schedules:

Beginning in 1991, a draft of the Annual Report summarizing UBAT's plans for
source control activities in each following federal fiscal year shall be submitted in
January of each year. The draft may include recommendations for adjustments to
the implementation schedules for source control as currently defined in the CB/NT
ROD. Each proposed change must include an evaluation of the impact to source
control schedules for each CB/NT problem area and justification for the proposed
change. Proposed changes shall be refined through discussions with EPA and
through further development of new information by UBAT.

UBAT shall submit the final Annual Report in May of each year. The report shall
reflect EPA/UBAT discussions and incorporate new information. Within two weeks
of receipt, EPA will approve or reject the final Annual Report. The final Annual
Report will be agreed upon in o ne. After the final Annual Report has been
approved, the EPA Project Officer must also approve any additional adjustments to
the implementation schedules for source control.

If any issue cannot be resolved at the project management level, the issue will be
elevated to the appropriate program management for final resolution.

16. Quarterly reports shall include a description of the specific actions and priority
chemicals which are addressed under each source control enforcement action.

17. The Superfund Completion Report shall describe source control actions which
have been developed under programs external to Ecology's UBAT. This may
include implementation of best management practices (BMPs), if a BMP Plan has
been developed in accordance with source control objectives and if implementation
of BMP has been verified in practice by inspection.

18. Ecology agrees to submit a Superfund Completion Report for the source control
work to be done in the St. Paul Waterway problem area under the management
assistance portion of this agreement.

trA Form 5700-30A FMV. 5-82)



STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY
Mail Stop PV-11 • Olympia, Washington 98504-8711 • (206) 4594000 \

February 12, 1992

CERTIFIED MAIL

Mr. Oddvar K. Aurdal, Chief
Grants Administration Section
Environmental Protection Agency
1200 Sixth Avejiue
Seattle, WA 98101

Re: Revised Commencement Bay/Nearshore Tideflats FY 92 Grant Application

Dear Mr. Aurdal:

Enclosed is an original and two copies of the above referenced revised grant
application.

Please send any return documents directly to me. Should you have any questions,
you may contact Randy Davis, of my staff, at (206) 459-6253.

Sincerely,

im Martin
Assistant Director
Financial, Personnel & Support Services

JM:as
Enclosures(3)

cc: Randy Davis
Laura Lowe
Renee Dieckman (Master File)
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OMt Approval No. 0340-0040

ASSURANCES — NON-CONSTRUCTION PROGRAMS
Note: Certain of these assurances may not be applicable to your project or program. If you have questions,

i please contact the awarding agency. Further, certain Federal awarding agencies may require applicants
. to certify to additional assurances. If such is the case, you will be notified.

As the duly authorized representative of the applicant I certify that the applicant

1. Has the legal authority to apply for Federal
assistance, and the institutional, managerial and
financial capability (including funds sufficient to
pay the non-Federal share of project costs) to
ensure proper planning, management and com-
pletion of the project described in this application.

2. Will give the awarding agency, the Comptroller
General of the United States, and if appropriate,
the State, through any authorized representative,
access to and the right to examine all records,
books, papers, or documents related to the award;
and will establish a proper accounting system in
accordance with generally accepted accounting
standards or agency directives.

3. Will establish safeguards to prohibit employees
from using their positions for a purpose that
constitutes or presents the appearance of personal
or organizational conflict of interest, or personal
gain.

4. Will initiate and complete the work within the
applicable time frame after receipt of approval of
the awarding agency.

r

5. Will comply with the In tergovernmenta l
Personnel Act of 1970 (42 U.S.C. 5§ 4728-4763)
relating to prescribed standards for merit systems
for programs funded under one of the nineteen
statutes or regulations specified in Appendix A of
OPM's Standards for a Merit System of Personnel
Administration (5 C.F.R. 900. Subpart F).

6. Will comply with all Federal statutes relating to
nondiscrimination. These include but are not
limited to: (a) Title VI of the Civil Rights Act of
1964 (PL. 88-352) which prohibits discrimination
on the basis of race, color or national origin; (b)
Title (X of the Education Amendments of 1972, as
amended (20 U.S.C. Si 1681-1683. and 1685-1686).
which prohibits discrimination on the basis of sex:
(c) Section S04 of the Rehabilitation Act of 1973. as
amended (29 U.S.C. 5 794). which prohibits dis-
crimination on the basis of handicaps; (d) the Age
Discrimination Act of 1975. as amended (42
USC §5 6101-6107). which prohibits discrim-
ination on the basis of age;

(e) the Drug Abuse Office and Treatment Act of
1972 (P.L. 92-255). as amended, relating to
nondiscrimination on the basis of drug abuse; (0
the Comprehensive Alcohol Abuse and Alcoholism
Prevention. Treatment and Rehabilitation Act of
1970 (P.L. 91-616), as amended, relating to
nondiscrimination on the basis of.aleohol abuse or
alcoholism; (g) §S 523 and 527 of the Public Health
Service Act of 1912 (42 U.S.C. 290 dd-3 and 290 ee-
3), as amended, relating to confidentiality of
alcohol and drug abuse patient records; (h) Title
VIII of the Civil Rights Act of 1968 (42 U.S.C. J
3601 et seq.), as amended, relating to non-
discrimination in the sale, rental or financing of
housing; (i) any other nondiscr iminat ion
provisions in the specific statutes) under which
application for Federal assistance is being made;
and (j) the requirements of any other
nondiscrimination statutes) which may apply to
the application.

7. Will comply, or has already complied, with the
requirements of Titles II and III of the Uniform
Relocation Assistance and Real Property
Acquisition Policies Act of 1970 (P.L. 91-846)
which provide for fair and equitable treatment of
persons displaced or whose property is acquired as
a result of Federal or federally assisted programs.
These requirements apply to all interests in real
property acquired for project purposes regardless
of Federal participation in purchases.

8. Will comply with the provisions of the Hatch Act
(5 U.S.C. $J 1501-1508 and 7324-7328) which limit
the political activities of employees whose
principal employment activities are funded in
whole or in part with Federal funds.

9. Will comply, as applicable, with the provisions of
the Da vis-Bacon Act (40 U.S.C. S§ 276a to 276a-
7). the Copeland Act (40 U.S.C. 3 276c and 18
U.S.C. 55 874). and the Contract Work Hours and
Safety Standards Act (40 U.S.C. §§ 327-333F;
regarding labor standards for federally assisted
construction subagreements.

Sundwd Form 4248 (<-M>
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Id Wul comply, if applicable, with flood insurance
purchase requirements of Section I02(a) of the
Flood Disaster Protection Act of 1973 (P.L. 93-234)
which requires recipients in a special flood hazard
area to participate in the program andto purchase
flood insurance if the total cost of insurable
construction and acquisition is $10,000 or more.

11. Will comply with environmental standards which
may be prescribed pursuant to the following: (a)
institution of environmental quality control
measures under the National Environmental
Policy Act of 1969 (PL. 91-190) and Executive
Order (EO) 11514; (b) notification of violating
facilities pursuant to EO 11733; (c) protection of
wetlands pursuant to EO 11990; (d) evaluation of
flood hazards in floodplains in accordance with EO
11988; (e) assurance of project consistency with
the approved State management program
developed under the Coastal Zone Management
Act of 1972 (16 U.S.C. §§ U5t ct seq.); (f)
conformity of Federal actions to State (Clear Air)
Implementation Plans under Section 176(c) of the
Clear Air Act of 1995. as amended (42 U.S.C. f
7401 et seq.); (g) protection of underground sources
of drinking water under the Safe Drinking Water
Act of 1974. as amended. (PL. 93-523); and (h)
protection of endangered species under the
Endangered Species Act of 1973, as amended, (P.L.
93-205).

12. Will comply with the Wild and Scenic Rivers Act
of 1968 (16 U.S.C. §9 1271 et seq.) related to
protecting components or potential components of
the national wild and scenic rivers system.

13. Will assist the awarding agency in assuring
compliance with Section 106 of the National
Historic Preservation Act of 1969. a* amended (16
U.S.C. 470). EO 11593 (identification and
protection of historic properties), and the
Archaeological and Historic Preservation Act of
1974 (16 U.S.C. 469»-l et seq.).

14. Will comply with P.L. 93-346 regarding the
protection of human subjects involved in research.
development, and related activities supported by
this award of assistance.

15. Will comply with the Laboratory Animal Welfare
Act of 1966 (P.L. 89444. as amended. 7 U.S.C.
2131 et seq.) pertaining to the care, handling, and
treatment of warm blooded -animals held for
research, teaching, or other activities supported by
this award of assistance.

16. Will comply with the Lead-Based Paint Poisoning
Prevention Act (42 U.S.C. 9! 4801 et seq.) which
prohibits the use of lead based pa in t in
construction or rehabilitation of residence
structures.

17. Will cause to be performed the required'financial
and compliance audits in accordance with the
Single Audit Act of 1984.

18. Will comply with all applicable requirements of all
other Federal laws, executive orders, regulations
and policies governing this program.

SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL

CUp-0 1 < _
T1TL£

i

Deputy Director
.

APPUCANT ORGANIZATION

Washington State Department of Ecology

DATE SUBMITTED

2- - » - V > ~ <* -^

SF 42*t (4-Ml B«ck



SEPA
WASHINGTON OC 2CM6O

PROCUREMENT SYSTEM CERTIFICATION 70000**)
>O 31 *7

APPLICANT'S NAME

Washington State Department of Ecology
ASSISTANCE APPLICATION NUMBER

APPLICANT'S ADDRESS

Mail Stop PV-11, Olympia, WA. 9850.4-8711

SECTION I — INSTRUCTIONS

The applicant must complete and submit a copy of this form with each application for ERA Assistance. If the
applicant has certified its procurement system to ERA within the past 2 years and the system has not been
substantially revised, complete Part A m Section II. then sign and date the form. If the system has not been
certified within the past 2 years, complete Part 8. then sign and date the form.

SECTION II — CERTIFICATION

A. I affirm that the applicant has within the past 2 years certified to EPA that its procurement
system complies with 40 CFR Part-^Jjand that the system meets the requirements m 40
CFR Part>5*. The dale of the applicant s latest certification is:

MONTH/YEAR

———:z^——-——-TTJ5-————————————————————————————————————————————————————————————————————————————————'———————————————————
B. Based upon my evaluation of the applicant's procurement system. I. as authorized representative of the

applicant. {Check one of the following.)

1. CERTIFY that the applicant s procurement system will meet all of the requirements of 40 CFR Pan
before undertaking any procurement action with EPA assistance

Pleas* furnish citations 10 applicable procurement ordinances and regulations

LJ 2. DO NOT CERTIFY THE APPLICANT'S PROCUREMENT SYSTEM. The applicant agrees to
follow the requirements of 40 CFR Pan-337 including the procedures in Appendix A. and
allow EPA preaward review of proposed p'/dcurement actions that will use EPA assistance

TYPED NAME AND TITLE

Fred Olson, Deputy Director
SIGNATURE DATE

CPA Form 5700-48 (R«v. 5-84) Previous edition is ODSoi«t«



proa-free *>rk Place

The Nashlngton Department of Ecology certifies that It will provide *
drug-fret workplace by:

* statement notifying employees that the unlawful manufacture.
distribution, dispensing, possession, or use of a controlled substance Is
prohibited 1n the recipient's workplace and specifying the actions that
will be taken against employees for violation of such prohibition;

2 establishing a drug-free awareness program to Inform employees about —
' (a) the dangers of drug abuse In the workplace;

(b) the recipient's policy of maintaining a drug-free workplace;
<c> any available drug counseling, rehabilitation, and employee

assistance programs; and
Cd> the penalises that way be Imposed upon employees for drug abuse

violations occurring In the workplace;
3 maklha It a requirement that each employee to be engaged In the

performance of the project be given a copy of the statement required by
paragraph (1);

4 notifying the employee 1n the statement required by paragraph (a) that, as
' a condition of employment under the award, the employee will —

(a) abide by the terms of the statement; and
(b) notify the employer of any criminal drug statute conviction for a

violation occurring In the workplace no later than five days after
such conviction;

5 notifying the Award Official within ten days after receiving notice under
subparagraph (4)(b> from an employee or otherwise receiving actual notice
of such conviction;

6 taking one of the following actions, within 30 days of receiving notice
' under subparagraph <4>(b>. with respect to any employee who Is so

<a)V ta*lng"apPr°PrUte personnel action against such an employee, up to
and Including termination; or » . , . . , ^(t) requiring such employee to participate satisfactorily In a drug abuse
assistance program approved for such purposes by a Federal, State, or
local health, law enforcement, or other appropriate agency;

7. making a good faith effort to continue to maintain a drug-free workplace
through Implementation of paragraphs i through 7.

Place of Performance (street address, city, county. State, zip code)
Department of Ecology
Toxics Cleanup Program

Woodviev br. S.E.. PV^TT
Olytnpia, WA 98504-8711

2.-•,
title) Fred Olson, Deputy Director (date)



fortification for Contracts. Grants. Loans, and Cooperative Agreements

The undersigned certifies, to the best of his or her knowledge and
belief, that:
(1) No Federal appropriated funds have been paid or will be paid, by or
on behalf of the undersigned, to any person for Influencing or attempting
to influence an officer or employee of any agency, a Member of Congress,
an officer or employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal contract, the
making of any Federal grant, the making of any Federal loan, the entering
into of any cooperative agreement, and the extension, continuation,
renewal, amendment, or modification of any Federal contract, grant, loan,
or cooperative agreement.
(2) If any funds other than Federal appropriated funds have been paid or
w i l l be paid to any person for Influencing or attempting to Influence an
officer or employee of any agency, a Member of Congress, an officer or
employee of Congress, or an employee or a Member of Congress in
connection with this Federal contract, grant, loan, or cooperative
agreement, the undersigned shall complete and submit Standard Form-LLL,
"Disclosure Form to Report Lobbying." In accordance with Its instructions.

(3) The undersigned shall require that the language of this
certification be Included in the award documents for all subawards at all
tiers (Including subcontracts, subgrants. and contracts under grants,
loans, and cooperative agreements) and that all subrecipients shall
certify and disclose accordingly.

This certification is a material representation of fact upon which
reliance was placed .when this transaction was made or entered into.
Submission of this certification is a prerequisite, for making or entering
into this transaction Imposed by Section 1352. Title 31. U.S. Code. Any
person who fails to file the required certification shall be subject to a
c i v i l penalty of not less than $10.000 and not more than $100.000 for
each such failure.

2-- »-»» -1
Signature Fred Olson> Deputy Dlrector Date



EPAPtoJtct Control Numb*

United Statea Environmental Protection Agency
Wsanineton. DC 20400

Certification Regarding
Debarment, Suspension, and Other Responsibility Matters

The prospective participant certifies to the best of Its knowledge and belief that It and Its principals:

(a) Are not presently debarred, suspended, proposed for determent, declared ineligible, or voluntarily
exduded from covered transactions by any Federal department or agency;

(b) Have not within a three year period preceding this proposal been convicted of or had a clvi Judgement
rendered against them for commission of fraud or a criminal offense in connection with obtaining,
attempting to obtain, or performing a public (Federal, State, or local) transaction or contract under a
public transaction; violation of Federal or State antitrust statutes or commission of embezzlement,
theft, forgery, bribery, falsification or destruction of records, making false statements, or receiving
stolen property;

(c) Are not presently Indicted for or otherwise criminally or clvily charged by a government entity (Federal,
State, or local) with commission of any of the offenses enumerated In paragraph (1)(b) of this
certification; and

(d) Have not within a three-year period preceding this application/proposal had one or more public
transactions (Federal. State, or local) terminated for cause or default.

I understand that a false statement on this certification may be grounds for rejection of this proposal or
termination of the award. In addition, under 18 USC Sec. 1001. a false statement may result in a fine of up
to $10.000 or Imprisonment for up to 5 years, or both.

___________Fred Olson, Deputy Director
Typ«d Name & Title of Authorized Representative

. — 1 7

Signature of Authorized Representative Oat*

L_J I am unable to certify to the above statements. My explanation is attached.

EPA Form 5700-49 (11-M)


