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SUBJECT: 
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ACTION MEMORANDUM - Request for Approval for Change in Scope and a 
Ceiling Increase and for an Exemption to the 12-month Statutory Limit at the 
Wedron Ground Water Site (Site ID # C5B8) 

Steven J. Faryan, On-Scene Coordinator 
Emergency Response Branch 2 - Section 3 

Samuel Borries, Chief~~ 
Emergency Response Branch 2 

Richard C. Karl, Director 
Superfund Division 

I. PURPOSE 

The purpose of this memorandum is to request and document your approval of (1) a change in 
the scope of the Wedron Ground Water Site project; (2) an increase of the project ceiling from 
$512,480 to $1,068,249; and (3) an exemption from the 12-month statutory limit in order to 
mitigate threats to public health, welfare, and the environment posed by the presence of benzene 
in private drinking water wells above or near the maximum contaminant level (MCL). The 
continuing actions proposed herein will mitigate Site conditions by installing replacement private 
wells at each residence to provide potable water to the residents at the Site. The response action 
will be conducted in accordance with Section 104(a)(1) ofCERCLA, 42 U.S.C. § 9604(a)(1). 

_.,.~ 

The Action Memorandum would serve as approval for e~penditures by the EPA, as the lead 
technical agency, to take actions described herein to abate the imminent and substantial 
endangerment posed by hazardous substances at the Site. The proposed removal of hazardous 
substances would be taken pursuant to Section 104(a)(1) of the Comprehensive Environmental 
Response, Compensation and Liability Act (CERCLA), 42 USC 9604(a)(l), and Section 300.415 
of the National Oil and Hazardous Substances Pollution Contingency Plan (NCP), 40 CFR § 
300.415. 

There are no nationally significant or precedent-setting issues associated with this response. 



II. SITE CONDITIONS AND BACKGROUND 

CERCUS ID: ILN00051 0677 
State ID: 09982903 
Category: Time-Critical Removal 

A. Site Description 

1. Removal Site Evaluation 

Please refer to the original Action Memorandum approved November 16, 2012 (see Attachment 
4). 

2. Physical Location 

Please refer to the original Action Memorandum approved on November 16, 2012. 

3. Site Characteristics 

Please refer to the original Action Memorandum approved on November 16, 2012. 

4. Release or threatened release into the environment of a hazardous 
substance, pollutant or contaminant 

A release of hazardous substances is present at the Site due to the presence of benzene in the soil 
and the drinking water which has migrated from several suspected sources and has contaminated 
the drinking water aquifer that many of the homes in Wedron use as their private drinking water 
source. 

5. NPL status 

The Wedron Ground Water Site is not on the National Priorities List. 

6. Maps, pictures and other graphic representations 

A map of the replacement well locations, potential sources and ground water flow direction is 
found in Attachment 5. 

B. Other Action to Date 

From December 14, 2011, to August 13, 2012, EPA collected or oversaw that collection of 
groundwater, soil and geophysical data at the Site in an effort to find the source of the 
groundwater contamination. The September 21, 2012 Final Letter Report summarizes the 
investigation results. Multiple potential sources were identified and the owners and operators 
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have been sent information requests to obtain additional information. EPA continues overseeing 
groundwater and soil investigations by BP, Illinois Railway, Technisand, and Wedron Silica 
Company as agreed through Administrative Orders on Consent (AOCs) with the companies. 

EPA has provided bottled water to the affected residents and installed whole house filtration 
units as an interim measure until an alternate water supply can be provided. The installation of 
the whole house units began on February 4, 2013 and was completed on February 16, 2013. 
Sampling for effectiveness of the whole house units was conducted the week of February 19 and 
volatile organic compound (VOC) groundwater results were all below MCLs. 

In spring 2013, EPA and Wedron Silica conducted geophysical studies to identify potable water 
in the aquifers below Wedron. The studies helped determine the depth and continuity of the 
aquitard that lies between the upper and lower aquifers in Wedron. EPA used this information 
from the studies to evaluate a new option to replace individual private wells with wells drilled 
into the deeper aquifer. This eliminated the need for residents having to create a legal agreement 
that covers maintenance issues and fees if EPA had gone forward with hooking residences up to 
single semi-private deep well. 

During the week of October 15, 2013, vapor intrusion sampling was conducted in three homes. 
A subslab and indoor air sample were collected at each property for VOCs. The results showed 
that vapors inside the homes and under the subslab are below EPA's screening values and do not 
pose a health risk. 

Beginning in October 2013, EPA began installation of drinking water wells at 8 residential 
homes which have well water containing benzene above or near its MCL. At one of the 
locations, both a home and a trailer will be hooked up to the drinking water well. The wells are 
being drilled into a lower aquifer (New Richmond) because it is not contaminated with benzene 
which was detected in the upper aquifer (St. Peter). Drinking water well installations include 
drilling the water well, installation of piping and pumps, com1ecting the well to the homes, and in 
some cases, installation of electrical panels. The wells will be disinfected and then sampled 
following installation. 

C. State and Local Authorities' Role 

1. State and local actions to date 

Please refer to the original Action Memorandum approved on November 16, 2012. 

The Illinois EPA investigated the complaint of contaminated drinking water wells in Wedron, 
Illinois starting in 1982. Money was obtained from the State of Illinois under the Illinois 
Commerce Commission and was used to install two deep semi-private drinking water wells to 
provide clean drinking water to the 9 residential homes. Some limited ground water 
investigation was conducted at this time, but no source was reported in the investigation. 
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The LaSalle County Health Department and Illinois Depmiment of Public Health has provided 
assistance in collecting drinking water samples in 2010. The Illinois EPA lab has provided 
analytical services to analyze the samples. 

Illinois EPA has accessed the Leaking Underground Storage Tank Liability Trust fund to provide 
funding for the investigation and potential clean up at the former Hoxsey store and gas station 
which is one of the suspected sources of the groundwater contamination. In September 2013, 
Illinois EPA conducted an investigation around the Hoxsey property which included the 
installation of flush-mounted monitoring wells and the sampling ofthe wells. EPA is currently 
awaiting the results of this investigation. 

2. Potential for continued State/local response 

Illinois EPA will continue the ·investigation and potential remediation at the former Hoxsey store and 
gas station using funding from the Leaking Underground Storage Tank Liability Trust fund. 

Long term sampling of the private wells in Wedron will have to be conducted. A long term 
sampling plan is being drafted that will involve the use of local County Health personnel and the 
Illinois EPA laboratory for a period of two years. 

III. THREATS TO PUBLIC HEALTH, WELFARE, OR THE ENVIRONMENT, AND 
STATUTORY AND REGULATORY AUTHORITIES 

The conditions at the Wedron Ground Water Site continue to present an imminent and 
substantial endange1ment to public health, welfare, and the environment and meet the criteria for 
a time-critical removal action provided for in Section 300.415(b)(2) of the National Oil and 
Hazardous Substances Pollution Contingency Plan (NCP), as amended, 40 C.F.R. Part 300. 
These criteria are documented in the Action Memorandum signed on November 16, 2012. 

IV. ENDANGERMENT DETERMINATION 

Given the Site conditions, the nature of the hazardous substances on Site, and the potential 
exposure pathways described in Sections II and III above, and in the Action Memorandum 
signed on November 16, 2012, actual or threatened releases of hazardous substances from this 
Site, if not addressed by implementing the response actions selected in this Action 
Memorandum, may present an imminent and substantial endangerment to public health, or 
welfare, or the environment. 

V. EXEMPTION FROM STATUTORY LIMITS 

Section 104(c) ofCERCLA, as amended, limits a Federal emergency response to a time period 
not to exceed 12-months or $2 million unless the three criteria below are met. Levels of 
hazardous substances in drinking water exceed the maximum concentration levels (MCL' s) for 
Benzene at the Wedron Ground Water Site and the potential exists that these hazardous 
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substances will continue to migrate off the Site. These Site conditions warrant granting an 
exemption from the 12-month time frame. 

The following three factors continue to be present at the Site: 

A. There is an immediate risk to public health or welfare or the environment; 

The Site is located in a residential area that is unincorporated. There are no public or private 
water utilities to provide altemate water or sewer service. Eight private drinking water wells 
have been confirmed to be contaminated with Benzene and other VOCs that exceed or are near 
MCLs for drinking water. In addition, the potential exists for the inhalation of vapors by the 
residents during bathing, washing dishes, or washing hands. The potential exists that additional 
wells may become contaminated within the ground water plume. The movement of the ground 
water contamination plume is being affected by the pumping of the mining pit # 3 from Wedron 
Silica. Continued sampling and gauging of the monitoring wells installed in the town will be 
required to track the movement of the ground water plume. 

B. Continued response actions are immediately required to prevent, limit, or mitigate 
an emergency; 

EPA actions are required to complete the restoration and testing of an altemative water source 
for the eight wells, and to evaluate the overall effectiveness of the selected remedy. Eight new 
deep wells have been drilled to replace the eight wells that were contaminated. Continued 
testing of these 8 wells is required to document that the drinking water from these wells meet 
EPA drinking water standards. EPA will also be sampling residential wells adjacent to the 
groundwater plume and installing and sampling monitoring wells within the plume to monitor 
any movement or changes in ground water quality or flow which could impact the effectiveness 
of the remedy. 

C. Assistance will not otherwise be provided on a timely basis. 

Illinois EPA refened the Wedron Ground Water Site to EPA for assessment on November 10, 
2011. Illinois EPA is investigating one of the sources of the ground water contamination in 
Wedron, the former Hoxsey store and gas station. The Leaking Underground Storage Tank 
Liability Trust Fund has been authorized to pay for this investigation. However, funding for 
remediation will not be approved until the investigation is completed which will not be in time to 
conduct the actions proposed in this Action Memo. 

Based on site conditions documented in this Action Memo, the above three factors are present at 
the site and an exemption from the 12 month time limit is requested. 
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VI. PROPOSED ACTIONS AND ESTIMATED COSTS 

A. Proposed Actions 

1. Proposed Action description 

The response actions described in this memorandum continue to directly address actual or 
potential releases of hazardous substances at the Site, which may pose an imminent and 
substantial endangennent to public health, or wealth, or the environment. The primary change in 
scope of work documented in this memorandum is the installation of 8 new private wells drilled 
into the deeper New Richmond aquifer instead of hooking the impacted residents to a shared 
deep well installed outside the area of contamination. Discovery of a contiguous confining layer 
in the area makes the current proposal feasible and the best long term option for the residents. 

Removal activities on Site will include: 

1) Eight new private wells for residents with benzene contamination have been installed. 
The replacement wells were designed to be drilled to the deeper aquifer (New 
Richmond), steel cased and cemented into the confining layer to prevent downward 
migration of contaminants. The connection of the new wells to existing plumbing has 
been completed. 

2) Sampling of the 8 newly installed wells to detennine if the water is potable has been 
conducted. These wells will be sampled again in 6 months and then the LaSalle 
County Health Department and Illinois EPA will collect and analyze samples for an 
additional 2 years. 

3) Complete the restoration of yards from the well installations. Dispose of drilling 
mud, sand and drilling concrete. 

4) Remove the carbon filters from the homes once the wells are determined to be 
potable. Dispose of the spent carbon. 

5) Complete vapor intrusion sampling in homes located near suspected source areas and 
compare results to health screening levels. 

6) Monitor effectiveness of implemented remedy and continue enforcement efforts to 
determine the source(s) of the groundwater contamination through the following 
activities: a) as agreed to with the State, install and sample a limited number of new 
monitoring wells and existing monitoring wells in the town of Wedron to dete1mine 
ground water gradients and further define the location of the groundwater plume; b) 
Conduct residential well sampling at homes adjacent to the groundwater plume for a 
period not to exceed 12 months and then transition the sampling to LaSalle County 
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Health Department and Illinois EPA; and c) Conduct ground water modeling utilizing 
EPA's hydrologist from the Enviromnental Response Team. 

7) Install additional private wells if residential well sampling indicates a residential well 
in or near the plume is contaminated above or near drinking water standards. 

8) Complete vapor intrusion sampling in homes located near suspected source areas and 
compare results to health screening levels. 

9) Continue Public Meetings, implement Community Relations Plan, and provide 
updates to the community on investigations and remediation. 

1 0) Oversee PRP investigations and remediation of source material and conduct split 
sampling. PRP investigations will be conducted under signed consent orders on 
respective prope1iies of Illinois Railway, Wedron Silica and Fairmont Minerals, and 
British Petroleum. 

The removal action will be conducted in a manner not inconsistent with the NCP. The OSC has 
initiated planning for provision of post-removal Site control consistent with the provisions of 
Section 300.415(1) of the NCP. The removal actions proposed will not impede future responses 
based upon available information. 

Off-Site Rule 

All hazardous substances, pollutants, or contaminants removed off-site pursuant to this removal 
action for treatment, storage, and disposal shall be treated, stored, or disposed of at a facility in 
compliance, as determined by EPA, with the EPA Off-Site Rule, 40 C.P.R.§ 300.440. 

2. Contribution to remedial performance: 

The proposed action will not impede future actions based on available information. 

3. Engineering Evaluation/Cost Analysis (EE/CA) 

Not Applicable 

4. Applicable or relevant and appropriate requirements (ARARs) 

All applicable, relevant, and appropriate requirements (ARARs) will be complied with to the 
extent practicable. An email request was sent to Bruce Everetts of the Illinois EPA on 
September 21,2012, requesting that Illinois EPA identify state ARARs .. 
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5. Project Schedule 

The removal activities are expected to take 180 days to complete. Tasks will not be continuous 
and will involve monitoring, sampling and oversight as necessary. 

B. Estimated Costs 

The detailed cleanup contractor cost is presented in Attachment 2 and the Independent 
Government Cost Estimate is presented in Attachment 3. Estimated project costs are 
summarized below: 

REMOVAL ACTION PROJECT CEILING ESTIMATE 

Extramural Costs Current Ceiling Proposed Increase Proposed Ceiling 

Regional Removal Allowance Costs 

Total Cleanup Contractor Costs 

Tllis cost category include 
estimates for ERRS, 
subcontractors, materials and 
equipment. Includes 
a 20% contingency) 

$ 357,480 $ 282,728 

Other Extramural Cost Not Funded from the Regional Allowance: 

Total START, including 
multiplier costs 

Subtotal, Extramural Subtotal 

Extramural Costs Contingency 

(20% of Subtotal, Extramural Costs) 

TOTAL, REMOVAL ACTION 
PROJECT CEILING 

$ 65,000 $ 185,000 

$422,480 $ 467,728 

$ 85 000 $ 93 545 

$ 507,480 $561,273 

$ 640,208 

$ 250,000 

$ 890,208 

$ 178 041 

$1,068,249 

The response actions described in tills memorandum directly address actual or threatened 
releases of hazardous substances, pollutants, or contaminants at the Site whlch may pose an 
imminent and substantial endangerment to public health and safety and the environment. These 
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response actions do not impose a burden on the affected property disproportionate to the extent 
which that prope1iy contributes to the conditions being addressed. 

VII. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED 
OR NOT TAKEN 

Given the Site conditions, the nature of the hazardous substances and pollutants or contaminants 
documented on Site, and the potential exposure pathways to nearby populations described in 
Sections II, III and IV above, the actual or threatened release of hazardous substances and 
pollutants or contaminants fi·om the Site, if not addressed by implementing the response actions 
selected in this Action Memorandum, may present an imminent and substantial endangerment to 
public health, welfare or the environment. 

VIII. OUTSTANDING POLICY ISSUES 

None 

IX. ENFORCEMENT 

For administrative purposes, infmmation concerning the enforcement strategy for this Site is 
contained in the Enforcement Confidential Addendum. 

The total U.S. EPA costs for this removal action based on full-cost accounting practices that will 
be eligible for cost recovery are estimated to be $1,757,6561

. 

($1 ,068,249+ $55,500) + (56.41% X $1,123,749) = $ 1,757,656 

1
Direct Costs include direct extramural costs and direct intramural costs. Indirect costs are calculated based on an estimated indirect 

cost rate expressed as a percentage of site-specific direct costs, consistent with the full cost accounting methodology effective October 27, 2008. 
These estimates do not include pre-judgment interest, do not take into account other enforcement costs, including Department of Justice costs, 
and may be adjusted during the course of a removal action. The estimates are for illustrative purposes only and their use is not intended to create 
any rights for responsible parties. Neither the lack of a total cost estimate nor deviation of actual total costs from this estimate will affect the 
United States= right to cost recovery. 
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X. RECOMMENDATION 

This decision document represents the selected removal action for the Wedron Ground Water 
Site in LaSalle County, Illinois. The installation of private wells for the affected residents of 
Wedron will provide potable water to the residents. Oversight of the potentially responsible 
party (PRP) investigation and remediation will prevent further migration of the contaminated 
ground water plume. These decisions were developed in accordance with CERCLA, as 
amended, and not inconsistent with the NCP. This decision is based on the administrative record 
for the Site (see Attachment 1). 

Conditions at the Site continue to meet the NCP Section 300.415(b) criteria for a removal and I 
recommend your approval of the proposed ceiling increase and 12-month exemption. The total 
removal action project ceiling if approved will be $1,068,249. Of this, an estimated $818,249 
may be used for clean-up contractor costs. You may indicate your decision by signing below. 

DISAPPROVE: ___________ DATE: ____ _ 
Director, Superfund Division 

Enforcement Addendum 

Attachments 

1. Administrative Record Index 
2. Detailed Cleanup Contractor Cost Estimate 
3. Independent Government Cost Estimate 
4. November 16,2012 Action Memorandum 
5. Ground Water Map with contaminants detected 

cc: S. Fielding, EPA 5104A 
Lindy Nelson U.S. DOl, w/o Enf. Addendum, w/o Enf. Addendum 
(email: Lindy Nelson@ios.doi.gov) 
V. Darby U.S. DOl, w/o enforcement addendum 
(email: V alincia _ Darby@ios.doi.gov 
Bruce Everetts, Illinois EPA, w/o Enf. Addendum 
(email: bruce.everetts@illinois.gov) 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGIONS 

MEMORANDUM 

DATE: 

77 W. JACKSON BLVD 
CfiiCAGO, IL 60604 

;l 6 NOV 2012 

SUBJECT: Request for Approval and Funding for a Time-Critical Removal Action at the 
Wedron Ground Water Site (SiteiD #C5B8) 

FROM: Steven J. Fruyan, On-Scene Coordinator 
Emergency Response Branch - Section 3 

THRU: Samuel Borries, Chief~~--~~_./~~_.._...,_';] . 
Emergency Response Branch 2 

TO: Richard C. Kru·l, Director 
Superfund Division 

I. PURPOSE 

The purpose of this memorandum is to confirm verbal approvals for emergency expenditures and 
to seek approval of an additional expenditure for mitigation of threats to public health and the 
environment at the Wedron Ground Water Site in Wedron, LaSalle County, lllinois, On 
December 15, 2011 the acting Emergency Response Branch 2 Chief, verbally approved a $2,500 
emergency expenditure, and on August 30,2012 the acting Emergency! Response Branch 2 Chief 
gave an additional verbal approval of$2,500, for provision of bottled water to residents at the Site. 
This Action Memorandum requests and seeks your approval to expend up to an additional 
$507,480, for a total of $512,480, in order to mitigate the threat to public health, welfare, and the 
environment fi:om benzene and other volatile organic compounds (VOCs) in drinking water. 

The actions proposed herein will mitigate the threats by providing temporruy bottled water and by 
installing a permanent altemate drinking water source for the residents in the benzene and VOC 
contaminated ground water plume. The Site is located in an unincorporated area in Dayton 
Township, LaSalle County, Illinois. The LaSalle County Health Depru1ment and Illinois 
Department of Public Health (IDPH) detemlined that benzene and other VOCs detected in 
drinking water wells exceeds the legally enforceable drinking water Maximum Contaminant Level 
(MCL), set forth at 40 CFR § 14l .61, and poses a public health hazard to water users. Due to 
public health threats at the Site, this removal action is considered Tin1e-Critical. The project will 
require an estimated 90 working days to complete. 



There are no nationally significant or precedent-setting issues associated with the Site. The Site is 
not on the National Priorities List (NPL). 

The Action Memorandum would serve as approval for expenditures by EPA, as the lead technical 
agency, to take actions described herein to abate the inlll1inent and substantial endangerment posed 
by hazardous substances at the Site. The proposed removal of hazardous substances would be 
taken pursuant to Section 1 04( a)(1) of the Comprehensive Envirortmental Response, 
Compensation and Liability Act (CERCLA), 42 U.S.C. § 9604(a)(l), and Section 300.415 of the 
National Oil and Hazardous Substances Pollution Contingency Plan (NCP), 40 C.F.R. § 300.415. 

II. SITE CONDITIONS AND BACKGROUND 

CERCUS ID: ILN000510677 
State ID: 09982903 
Category: Time-Critical Removal 

A. Site Description 

1. Removal site evaluation 

The unincorporated town of Wedron is adjacent to the Fox River, and all of the homes and 
businesses have private wells as _their source of drinking water. A railroad track runs along the 
border of Wedron, between the town and the Fox River, which is currently owned by Illinois 
Railway, LLC (illinois Railway). There are approximately 40 private homes in this 
unincorporated area, and no municipal water system exists. Resiqential homes and businesses in 
Wedron obtain drinking water from p1ivate wells that are typically 140-200 feet in depth. EPA 
has sampled 33 of the private wells. Currently, four homes exceed the MCL for benzene of 5 
parts per billion (ppb ), and one home has concentrations at 3 ppb for benzene. EPA projects that 
many of the residential homes that do not have contaminated wells may experience drinking water 
contamination at a later date based on their proximity to the ground water contamination plume. 
The closest public w~ter supply is approximately 5 miles away in Ottawa, Illinois. Wedron does 
not have a local body of government, and is governed by the Dayton Township. 

The major industry in town includes the Wedron Silica Company (Wedron Silica), owned by 
Fairmont Minerals, and Technisand, Inc., also owned by Fairmont Minerals. Both operations 
reside in town and operate as a silica mining, processing and load,ing operation, and a sand coating 
operation, respectively. Wedron Silica regularly pumps and recycles water in its mining pits as 
part of the sand mining process. In addition, Wedron Silica owns and operates a technical center 
and laboratory in Wedron. 

Wedron has a history of contamination in drinking water, dating back to April of 1982. The 
Illinois Environmental Protection Agency (IEPA) and IDPH conducted an investigation from 
1982-1985 and determined that seven of eight private wells and a well at the former Martin 
Marietta Corporation (Martin Marietta) facility were contaminated with VOCs and high levels of 
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benzene. The well at the former Martin Marietta scale house contained the highest level of 
contamination. IEP A identified several underground storage tanks at facilities near the 
contaminated wells located at the former Doyle Hoxsey gas station and store (Hoxsey property) 
and on the former WD Grain Company (WD Grain) property. IEPA installed three monitoring 
wells in the vicinity of suspected sources in May of 1984. Ground water elevations at the time of 
the investigation indicated the ground water flow was to the north and toward the residential 
homes in Wedron. In addition, soil vapors were noted in the sub-surface soil on the fanner 
Martin Marietta scale house property, which is now owned by Wedron Silica. 

In 1985, the Illinois Commerce Commission installed two deep wells on the formet Mm1in 
Marietta propet1y near the existing Wedron Silica technical center, and seven residences were 
hooked up to the wells. IEP A investigated several sources during this time including: the 
former WD Grain property located on the current railroad right-of-way; the Hoxsey propetiy; and 
the former Martin Marietta property. IEPA halted ground water monitoring and investigation 
into the source of contamination once the residences were connected to the deeper wells. 

IEPA and IDPH sampled residential wells in Wedron in October of2011 and found two private 
wells were contaminated with benzene and other VOCs above the MCLs. IEPA refened the Site 
to EPA for assistance in a letter dated November 10, 2011 from Bruce Everetts to EPA. 

In July and August 2012, IEPA assisted EPA in conducting an investigation into the groundwater 
contamination. The Agencies conducted this investigation to detennine potential sources of the 
contamination and to define the extent of the ground water contamination plume. EPA is basing 
the action proposed herein on information from the investigation and on historical information 
provided by the IEP A. The propetiies with contaminated wells will be provided with a whole 
house treatment unit or an alternate source of drinking water to prevent further exposure to 
benzene and· other VOCs. 

2. Physicallocation 

The Site is located in Dayton Township, in LaSalle County, Illinois. The coordinates for the Site 
are Latitude: 41° 26' 13.303" and Longitude:-88° 46' 28.156" . The unincorporated town contains 
approximately40 residences, including children and elderly residents. The sunounding land use 
is mostly agricultural to the north of Wedron and sand mining to the west, east, and south of 
Wedron. The Fox River forms the eastem most border of Wedron. A raih·oad track runs along 
the border of Wedron, between the town and the Fox River. 

The area sUITounding the Wedron Site was screened for Environmental Justice (EJ) concems using 
Region 5's EJ Assist Tool (which applies the interim version of the national EJ Strategic 
Enforcement Assessment Tool (EJSEAT)). Census tracts with a score of 1, 2, or 3 are considered 
to be high-priority potential EJ areas of concem according to EPA Region 5. The Site is in a 
census tract with a score of 6 and 7. Therefore, Region 5 does not consider this to be a 
high-priority potential EJ area of concem. Please refer to the attached EJ analysis for additional 
infonuation (Attachment 5). 
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3. Site characteristics 

The Site is mixed residential, commercial and industrial, with contaminated wells on residential 
properties and potential sources of contamination on industrial or commercial properties. 

Wedron Silica operates numerous sand mining pits where silica is mined, processed, and loaded 
for shipment by rail and truck. The operation uses several mining pits, which are pumped for 
water to use in the mining process. These reservoir mining pits are pumped throughout the year, 
and historically were pumped to extremely low levels. The historical pumping caused residential 
wells to become dry, and Wedron Silica provided water to residents for some years, as a result. 
EPA is investigating whether current pumping and recycling water in the mining pits influences 
groundwater flow' at the Site. · 

Several historical spills have occurred along the railroad tracks in Wedron, most recently in June 
2012 when Illinois Railway released 600-800 gallons of diesel fuel. An alleged derailment 
resulting in a major release of pure benzene along the track occurred ill. the late 1960s or early 
1970s. Two underground storage tank locations were identified on Illinois Railway property. 
Illinois Railway conducted a lllnited voluntary liwestigation in August 2012 to partially 
characterize potential releases fiom those locations, 

A gas station and convenience store were located on the Hoxsey property, which ceased operation 
in 1977 after <Ul all consuming fire, according to info_rm;:ttion provided by Ms. Godman. Ms. 
Godman is a Tmstee of the property after owner Doyle Hoxsey's death, tl1e Inette M. Godman 
Trust, and amember of the cunent property owner, Wedron Lots 1-2, Block 9, LLC. A 2012 
IEPA investigation in the right-of-way adjacent to the Hoxsey property found VOC contamination 
in soils. As a result, on July 26, 2012, counsel representing Ms. Godman, the. Inette M. Godman 
Trust, and Wedron Lots 1-2, Block 9, LLC repm1ed a hazardous material leak or spill incident 
from undergrou,nd tanks at the Hoxsey prope11y to the Illinois Emergency Management Agency. 
The owner of the property conducted test excavation pits to determine whether w1derground 
storage tanks were present on the property. The investigation and test pits were conducted on 
November 5, 2012 and the observations were that no underground tanks were present on the 
prope11y. 

Past owners and operators of businesses li1 Wedron may have used, stored, transported, and/or 
released benzene and/or other VOCs dw-ing historical business operations, including farm supply 
business operations, laboratory operations, former sand mining operations, and railroad transport. 
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4. Release or threatened release into the environment of a hazardous substance, or 
pollutant or contaminant 

In October 2011, IDPH collected samples at the Site from ten residential wells. Two of the 
residences showed levels ofbenzene and other VOCs exceeding the MCL. Since December 
2011, EPA has sampled 30 residential wells and determined that 5 of the wells have levels of 
benzene near or above the MCL of 5 ppb. Additionally, EPA will conduct vapor intmsion 
sampling to assess potential vapor intrusion inside the homes and under concrete slabs. 

TABLE 1- Residential Well Water Sample Results 

Sample Location Date Sampled By Benzene Benzene 
(ug/L) J\'ICL 

(ug/L) 

WGC RW01121411 12/14/11 Faryanl 9.2 ug/L 5 

Senna 

WGC RW02 121411 12/14/11 Faryanl 2200 ug/L 5 

Senna 

WGC RW01 013012 01/30/2012 Senna 140 ug/L 5 . 

· WGC RW02 041212 04/12/2012 Faryan/ 3.5 ug/L 5 

Senna 

WGC RW01 053112 05/31112 Faryanl 2400 ug/L 5 
Columb 

EPA continues to investigate and identify potential sources of contamination. The groundwater 
contamination plume has the potential to migrate and contaminate additional residential wells, 
based on IEPA ground water flow inf01mation from the 1980s and due to the potential influence on 
current ground water wells caused by Wedron Silica mining operations . . As a contingency, EPA 
estimates that an additional 5 residential homes that do not have contaminated wells may 
experience drinking water contamination during the removal action based on their proximity to the 
ground water contamination plume. Tllis action memorandum covers the cost of additional 
ground water sampling and the potential for providing alternative water supply to a total of 1 0 
residential homes. 

5. NPL status 

The Site is not on the NPL and will not be proposed for the NPL or receive a Hazard Ranking 
System rating. 
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6. Maps, pictures and other graphic representations 

The map in Attachment 4 identifies the homes that have been sampled. 

B. Other Actions to Date 

1. Previous actions 

IEP A and IDPH became aware of ground water contamination at the Site in 1982. At that time, 
the Agencies identified seven residences with private wells contaminated with benzene and other 
VOCs. IEPA conducted a ground water investigation in 1984 and installed three monitoring 
wells. For a final remedy, IEPA drilled two deeper wells to provide clean water to all the 
residents with contaminated well~. The Illinois Commerce Commission obtained funding in 
1985 to install these deep wells, which continue to provide water for the seven residents that were 
affected by the contamination in the 1980s. · None of the residents w;ing the deep wells installed in 
1985 are experiencing cunent <hinking water contamination. 

In October 2011, IDPH collected samples at the Site from ten residential wells. Two of the 
residenc.es showed levels ofbenzene and other VOCs exceeding the MCL. IEPA subsequently 
refened the Site to EPA for assistance. 

2. Current actions 

Starting on December 16, 2011, EPA made arrangements to supply commercial water dispensers 
to two homes with well watet that exceeded the MCL for benzene. EPA supplied two additional 
homes with bottled water in March 2012 and May 2012 when benzene was detected in wells above 
or near the MCL. The map in Attachment 4 identifies the homes that have been sampled. EPA 
has sampled a total of 33 residential wells, including the. deep wells iiistalled in 1985, and 
determined that 4 homes have levels of benzene above the MCL of 5 ppb and one home has a 
concentration of3 ppb for benzene. Residences that are lit close proximity to the plume may need 
to be provided whole house treatment units or an alternate water supply if conditions change and 
the wells become impacted. This action memorandum contains a contingency to provide 
treatment units or an alternative water supply for up to 5 additional residences if it is detelTllined 
during the removal action that their wells have been ilnpacted. 

EPA plans to conduct a vapor intrusion assessment at up to 12 homes in accordance with EPA 
Region 5 Vapor Intrusion Guide Book. This action memorandum considers the cost of 
conducting vapor intrusion assessments to determine if there is a vapor intrusion problem. If a 
documented vapor intrusion problem exits and conditions present a health threat to the residents, 
then EPA may install remediation systel'ns to remove the vapors from beneath the concrete slabs or 
basements. 
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C. State and Local Authorities' Roles 

1. State and local actions to date 

The LaSalle County Health Department and IDPH worked together to collect samples from private 
wells in Wedron during October 2011, in response to residents' complaints of odor in their 
drinking water. IDPH collected drinking water samples for VOCs analysis. 

The State and County health departments' primary role is to insure that people who have private 
wells are aware of the risks associated with using the groundwater. 

IEPA assisted in the ground water contamination investigation in July and August of20 12. IEP A 
used their geoprobe unit to collect ground water and soil samples, which were used to prepare the 
September 21 , 2012 Final Letter Report for the Site. IEPA continues to assist the investigation to 
identify sources of contamination and to supplement existing ground water flow information. 
EPA notified IEPA's Underground Storage Tank Section of a buried underground storage tank 
that may exist at the Hoxsey property. 

2. Potential for continued State/local response 

IEP A continues to assist with the Site investigation to identify sources of contamination and to 
supplement existing ground water flow infmmation. Additionally, IEPA is evaluating whether 
the State Underground Storage Tank Trust Fund can be accessed to address cleanup of the Hoxsey 
prope1ty if investigation confirms a buried leaking underground storage tank at the property. 

Given the exigency of the situation, neither the State nor Local governments have the funds to 
conduct a time-critical removal action in a timely manner to provide an alternate source of 
drinking water to residents with contaminated wells. 

Ill. THREATS TO PUBLIC HEALTH, WELFARE, OR THE ENVIRONMENT, AND 
STATUTORY AND REGULATORY AUTHORITIES 

The conditions at the Wedron Ground Water Site present an imminent and substantial threat to 
public health, or welfare, ahd the enviroilment, and meet the crite1ia for a time-critical removal 
action provided for in the NCP, 40 C.P.R.§ 300.415(b)(2). These criteria include, but are not 
limited to, the following: 

a. Actual or potential exposure to nearby human populations, animals, or the food 
chain from hazardous substances or pollutants or contaminants; 

EPA sample results show 5 dlinking water wells are contaminated with benzene and other VOCs 
within a plume of contaminated groundwater. Residents using the contaminated wells, including 
children, are exposed to hazardous substances by drinking well water and, using the well water for 
cooking. There is the potential for additional exposure from inhaling vapors dming showering 
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and washing dishes, or fi:om vapor intrusion through the basements of homes located in the 
grOlmdwater contamination plume. The highest level of benzene detected by EPA is 2,400 ppb. 
The Removal Action Level and MCL for benzene is 5 ppb. MCL exceedance and Removal 
Action Levels are criteria that EPA considers when it evaluates taking an emergency removal 
action. 

Benzene is a Class A human carcinogen. Exposure to benzene at the levels found in the private 
wells at the Site above the MCL over long periods of time may lead to disorders of the blood and 
bone marrow system, such as anemia, and may increase the lifetime risk of cancer. Benzene in 
drinking water poses a potential exposure threat to humans via ingesting contaminated water, as 
well as the potential of inhaling vapors during showering and washing dishes. 

b. Actual or potential ~ontamhtatiQA of drinking water supplies or sensitive ecosystems. 

In October 2011, IDPH and IEPA documented two drinking water wells contaminated with levels 
of benzene and other VOCs in excess of the MCLs. Subsequent sampling by EPA confirmed the 
original two residential wells are contaminated and three additional wells were documented to be 
above or near the MCL for benzene. Since the first samples were collected, detections above safe 
drinking water standards have become more fi:equent and appear to be increasing. 

c. The availability of other appropriate federal or state response mechanisms to 
respond to the release. 

No other federal or state response mechanism is available to respond in a timely manner to provide 
an alternate source of drinking water to residents with contaminated wells, given the exigencies of 
the situation. 

The actions proposed herein do not address clean up of potential sources of contamination. EPA 
is considering the use of CERCLA and other federal or state response mechanisms to further 
identify and ;remediate sources of the gioundwater contamination. 

IV. ENDANGERMENT DETERMINATION 

Given the Site conditions, the nature of the known and suspected hazardous substances on Site, 
and the potential exposure pathways described in Sections II and ill above, actual or threatened 
releases of hazardous substances at this Site, if not addressed by implementing the response 
actions selected in this Action Memorandum, present an imminent and substantial endangerment 
to public health, or welfare, or the environment. 
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V. PROPOSED ACTIONS AND ESTIMATED COSTS 

A. Proposed Actions 

1. Proposed action description 

The response actions described in this memorandum directly address actual or potential releases of 
hazardous substances on Site, which pose an imminent and substantial endangennent to public 
health, or welfare, or the environment. Removal activities on Site will include: 

1) Continue to provide bottled water to residents with contaminated wells until an alternative 
water source is implemented; 

2) Evaluate options for implementing an alternative water supply, including: 

a. Option 1 is to install whole house treatment units at each home with contaminated well 
water. The treatment units will utilize a combination carbon treatment unit and air 
stripper unit that will remove VOCs. The property owner will be responsible for 
maintenance of the units; 

b. Option 2 is to drill a shared deep well that will be double cased to prevent any 
downward migration of the hazardous substances. Implementing a new deep well will 
require EPA to help negotiate legal agreements an1ong the residents before EPA can tie 
multiple homes with contaminated wells into one shared deep well; and 

c. Option 3 is to tie the homes with contaminated wells into a deep well that currently 
exists in Wedron at Wilbur Thompson Park. Fairmount Minerals owns the well and 
leases the property to the Dayton Township to use and operate. 

3) Provide whole house treatment units or an alternative water supply to residences with 
contaminated wells using one of the three options, or a combination of options, evaluated 
above; 

4) Close the wells that are contaminated in the event EPA connects the homes to a deep well 
(if a whole house treatment unit is installed at a home with a contaminated well, the well 
will not be closed); 

5) Restore residential property after construction work is completed; 

6) Conduct vapor intrusion assessments, as necessary, at up to 12 homes in accordance with 
the EPA Region 5 Vapor Intrusion Guide Book. 

7) Perform vapor intrusion mitigation at properties where relevant indoor air action levels are 
exceeded in accordance with cunent EPA guidance. The OSC will request a consultation 
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from ATSDR for site-speCific vapor intrusion action levels. Tllis task may include 
installation of vapor mitigation systems and post-installation proficiency sampling in 
accordance with the most current Region 5 and national vapor intt:usion guiqance; and 

8) Conduct a ground water investigation to provide additional infonnation on ground water 
flow at the Site and determine depths of the contaminants. 

The removal actions will be conducted in a manner not inconsistent with the NCP. The OSC will 
initiate planning for provision of post-removal Site control consistent with the provisions ofNCP § 
300.415(1). The threats posed by uncontrolled substances considered hazardous meet the criteria 
listed in NCP § 300.415(b)(2), and the response actions proposed herein are consistent with any 
long-term remedial actions which may be required. 

EPA will not be able to select an Option for implementing an altemate supply of water until EPA 
determines whether Fairmount Minerals will allow connecting homes with contaminated wells to 
the Wilbur Thompson Park well (described in Option 3). 

Off-Site Rule 

All hazardous substances, pollutants, or contan1inants removed off-site pursuant to tllis removal 
action for treatment, storage, and disposal shall be treated, stored, or disposed of at a facility in 
compliance, as detennined by EPA, witl1 the EPA Off-Site Rule, 40 C.F .R. § 3 00.440. 

2. Contribution to remedial performance: 

The proposed action will not impede future actions based on available information. 

3. Engineering Evaluation/Cost Analysis (EE/CA) 

Not Applicable 

4. Applicable or Relevant and Appropriate Requirements 

All applicable, relevant, and appropriate requirements (ARARs) of Federal and State law will be 
complied with to tl1e extent practicable considering the exigencies of the circumstances. An 
e-mail was sent to Bruce Everetts of the IEPA on November 13, 2012, requesting that IEPA 
identify any State ARARs that may apply. 

5. Project Schedule 

The removal activities described in this memora.I!-dum will require an estimated 90 on-site working 
days to complete. 
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B. Estimated Costs 

Independent government cost estimates for Options 1 and 2 are provided in Attachment 3. The 
detailed cleanup contractor costs for Option 1, whole house treatment unites (most expensive 
option), are presented in Attachment 1, and are summarized below: 

REMOVAL PROJECT CEILING ESTIMATE 

REMOV ALACTION PROJECT CEILING ESTIMATE 
Extramural Costs: 
Regional Removal Allowance Costs: $357,480 
Total Cleanup Contractor Costs 
(Install up to 10 whole house filters includes estinmtes for ERRS, 
subcontractors, Notices to Proceed, and Interagency Agreements with 
Other Federal Agencies. Includes a 20% contingency) 

Other Extramural Costs No·t Funded from the Regional Allowance: 
Total START, including multiplier costs $65,000 
Total Decontamination, Analytical & Tech. Services (DATS) $0 
Total CLP $0 
Subtotal $65,000 

Subtotal Extramural Costs $422,480 

Extramural Costs Contingency $85,000 
(20% of Subtotal, Extramural Costs rounded up to nearest thousand) 

TOTAL REMOVAL ACTION PROJECT CEILING $507,480 

The response actions described in this memorandum directly address the actual or threatened 
release at the Site of a hazardous substance, or of a pollutant, or of a contaminant which may pose 
an imminent and substantial endangerment to public health or welfare or to the environment. 
These response actions do not impose a burden on affected property disproportionate to the extent 
to which that property contributes to the conditions being addressed. 

VI. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED 
OR NOT TAKEN 

Given the Site conditions, the nature of the hazardous substances and pollutants or contaminants 
documented on Site, and the potential exposure pathways to nearby populations described in 
Sections II, III and IV above, actual or threatened release of hazardous substances and pollutants or 
contaminants from the Site, failing to take or delaying action may increase public health risks 
through prolonged exposure to ground water contamination. 
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VII. OUTSTANDING POLICY ISSUES 

No.ne. 

VIII. ENFORCEMENT 

For administrative purposes, information concerning the enforcement strategy for this Site is 
contained in the Enforcement Confidential Addendum. 

The total EPA costs for this removal action based on full-cost accounting practices that will be 
eligible for cost recovery are estimated to be $879,481.1 

($507,480 + $36,720) + (61.61% X $544,200) = $879,481 

IX. RECOMMENDATION 

This decision document represents the selected removal action for the Wedron Ground Water Site, 
Wedron, LaSalle County, illinois, developed in accordance with CERCLA, as amended, and is not 
inconsistent with the NCP. This decision is based on the Administrative Record for the Site 
(Attachment 2). Conditions at the Site meet the criteria of the NCP (40 C.P.R. § 300.415(b)(2)) 
for a removal, and I recommend your approval of the removal action proposed in tllis Action 
Memorandum. 

The total removal action project ceiling, if approved, will be $512,480. Oftllis, an estimated 
$447,480 maybe used for cleanup contractor costs. You may indicate your decision by signing 
below. · 

APPROVE: u/!uln---
f I 

DISAPPROVE: ________________________ DATE: __ ~------
Director, Superfund Division 

1
Direct Costs include direct extramural costs and direct intramural costs. Indirect costs are calculated based 

on an estimated indirect cost rate expressed as a percentage of site-specific direct costs, consistent with the full cost 
accounting methodology effective October 2, 2000. These estimates do not include pre-judgment interest, do not 
take into account other enforcement costs, including Department of Justice costs, and may be adjusted during the 
course of a removal action. The estimates are for illustrative purposes only and their use is not intended to create any 
rights for responsible parties. Neither the Jack of a total cost estimate nor deviation of actual total costs from this 
estimate will affect the United States' right to cost recovery. 
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Enforcement Addendum 

Attachments 
1. Detailed Cleanup Contractor Cost Estimate 
2. Administrative Record Index 
3. Independent Government Cost Estimate 
4. Site Location Map 
5. EJ Analysis 

co: S. Fielding, EPA 5104A 

• 

L. Nelson, U.S. Department of Interior, w/o Enf. Attachment 
(email: Lindy Nelson@ios.doi.2:ov) 
V. Darby U.S. DOI, w/o Enf. Addendum 
(email: val in cia Darby@ios.doi.gov) 
B. Everetts, IEPA, w/o Enf. Addendum 
(email: bruce. everetts@illinois. 2:ov) 

• 
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