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 VICTORY HEIGHTS/MAPLE PARK

 ADVISORY COMMITTEE

 EDWARD WHITE ACADEMY SCHOOL

 1130 WEST 122ND STREET

 CHICAGO, ILLINOIS

 APRIL 28TH, 2004

 7:00 P.M.

 REPORT OF PROCEEDINGS had at the meeting of 

the above-entitled cause held at the Edward White 

Academy School, 1130 West 122nd Street, Chicago, 

Illinois, on Wednesday, April 28th, 2004, at 

7:00 p.m.

ATTENDEES:

 MR. MARK BRITTON, Illinois EPA

 MS. JANET POPE, US EPA

 MR. BRAD BRADLEY, Project Manager

 MR. TONY DAVENPORT, Monitor

 MR. DAVID GRAHAM, City of Chicago

 (appeared via telephone) 
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COMMUNITY REPRESENTATIVES:

 MS. EDNA HARRIS

 MR. LEONARD TURNER

 MR. JOHN CHENIER

 MR. ARTIS WILLIAMS

 MR. WILLIAM LANIER

 MS. JUDITH THOMAS 

REPORTED BY: KATHLEEN A. MARTHALER, C.S.R.

 Certificate No. 84-4036. 
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Page 3
 MR. DAVENPORT: All right. Good evening, 

everybody, and welcome to our meeting this evening of 

the Victory Heights/Maple Park Advisory Council.

 Again, I'm Tony Davenport, and I'll be the 

facilitator for this evening.

 Again, as we always do, I would just like 

to go around the table and just have everyone 

introduce themselves. We'll start over here.

 MR. CHENIER: I'm John Chenier, 121st-122nd 

Street Block Club.

 MR. TURNER: Leonard Turner, the Maple Park 

Homeowners' Association.

 MS. HARRIS: Edna Harris, 121-122 Block Club.

 MR. BRITTON: Mark Britton, Illinois EPA.

 MR. BRADLEY: Brad Bradley, U.S. EPA, project 

manager for Dutch Boy.

 MS. POPE: Janet Pope, U.S. EPA.

 MR. DAVENPORT: And as we always do, we would 

like to go ahead and start by setting the next 

meeting date and get that out of the way.

 Any thoughts?

 MR. TURNER: The 9th of June.

 MR. DAVENPORT: The 9th of June?

 MR. TURNER: I guess, after the June meeting, 
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Page 4 
we won't be able to meet again until September anyway 

because of the summer vacation, so we figured maybe a 

meeting in June before the summer vacation.

 MR. DAVENPORT: And that's a Wednesday as 

well?

 MR. TURNER: That is a Wednesday from what I 

understand.

 MR. DAVENPORT: How about an alternate date?

 MR. CHENIER: How about the week before that?

 MR. TURNER: The week before, the 2nd? Okay.

 MR. BRITTON: On the 2nd, I will not be 

available. I'll be in Florida.

 MR. DAVENPORT: If he's not available on the 

2nd, will that create any kind of a conflict?

 MR. BRITTON: Can we go a week later? Is the 

school closed?

 MR. TURNER: Well, the week of the 16th, Danese 

won't be here that week.

 When does the school close? Does anybody 

know?

 I'm not sure of the date. I know it's -­

MR. BRITTON: Our schools close like May 28th, 

so it's probably right at the beginning of June.

 MR. TURNER: No, it's late in June. 
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 MR. BRITTON: Oh, it is?

 MR. TURNER: No, it's late in June.

 MR. DAVENPORT: It's actually around the 20th 

or so.

 MR. TURNER: Yeah, so -­

MR. DAVENPORT: Well, we could always -- you 

know, if we want to go with one of those other dates, 

we can always switch.

 MR. TURNER: We can use it for an alternate and 

let the 9th be the main date.

 MR. DAVENPORT: We'll go with the 9th as the 

main date and switch dates if need be.

 MR. TURNER: We can have the 2nd or the 16th as 

alternates, hoping that we don't use the alternate.

 MR. DAVENPORT: Okay. The 16th will be the 

alternate date?

 MR. TURNER: Yeah.

 MR. DAVENPORT: Just keep in mind, in case we 

need to, we could move to the library as an alternate 

location if we have to.

 MR. TURNER: Okay. Great.

 MR. DAVENPORT: Okay. So we're looking at 

June 9th as the next meeting date.

 Now that we have that out of the way, we 
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Page 6 
have the minutes from the last meeting. I assume 

everybody got copies.

 Are there any questions or any issues?

 MR. TURNER: A couple of small corrections.

 MR. DAVENPORT: Okay.

 MR. TURNER: On Page 1, Line 16, the meeting in 

February was at 7 p.m. instead of a.m..

 MR. BRITTON: I wasn't there for that one.

 (Laughter.)

 MR. TURNER: And on Page 3, Line 9, the word 

"introduced" should be included before "yourselves" 

or "yourself." That's all I could find.

 MR. BRITTON: I had one correction. On 

Page 42, Line 6, it's listed that Mr. Davenport had 

the whole next page worth of speaking, but it's 

actually me.

 I'll give you the credit, but then you'll 

have you to assume responsibility, too. I just want 

you to know.

 MR. DAVENPORT: I understand.


 Okay. Anything else?


 Corrections? Comments? Questions?


 MR. CHENIER: What I was looking for is there 

was -- pardon me -- I think a reference to Omnitrax. 
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Page 7
 I'm sorry. There was a reference to 

Omnitrax, and I've been going through this thing and 

I can't find it.

 Did anybody else happen to see that?

 MR. DAVENPORT: Do you know what that was in 

reference to? Do you know in what context?

 MR. CHENIER: Mr. Turner read it and I read it, 

too, and now when I go back to find it, I can't find 

it. I've lost the context of it.

 MR. TURNER: Maybe what we can do is at a later 

date, you know, if we find it, just make a notation 

to bring it in at the following meeting, you know, 

but right now I can't see wasting a lot of time on 

it.

 MR. CHENIER: I don't want to hold up the 

meeting to look for it. We'll find it and bring it 

up at a subsequent meeting.

 MR. DAVENPORT: What I'd ask you to do then is 

to put forth a motion now just to accept it, 

provisionally accept the minutes as we have them with 

the appropriate corrections and leave the door open 

for future corrections.

 MR. CHENIER: Agreed.

 MR. TURNER: I second it. 
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Page 8
 MR. DAVENPORT: All in favor?

 (A chorus of ayes.)

 MR. DAVENPORT: Do we have any unfinished 

business?

 MR. BRITTON: I want to quickly let you know 

that Dave Graham contacted me. His grandfather is in 

the hospital, and he needed to go. It's a family 

emergency kind of situation.

 He apologized for not being here, but he 

is going to call in, so what we should do if it's 

okay with you is go through anything that you want to 

know about the City of Chicago update and get 

that -- he's supposed to call in.

 You know, he's at the hospital and they 

don't allow cell phones, so we can't call him.

 He said he would try to call in somewhere 

around the 7:20 to 7:45 time frame, so whenever it 

rings, if we can kind of pause, we'll ask him any 

questions we have.

 I don't know if he actually wants to give 

a report.

 I would be more than happy to give you the 

phone and let you actually converse with him rather 

than myself or whatever it takes. 
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Page 9
 I just wanted to let you know, so whenever 

that happens, we'll kind of go to that mode if that's 

okay with you.

 MR. DAVENPORT: Sure. That's fine.

 Do we really have any pressing business or 

pending business with the City of Chicago?

 MR. BRITTON: Or even their update or anything 

or if you have questions about what's going on.

 I don't know if he actually has a report 

with him or not. He didn't discuss that.

 MR. TURNER: Yeah, the only thing we were 

hoping for is a report.

 I'm interested to know about the Amforge 

situation, though. What's the progress on that?

 MR. DAVENPORT: Any other issues in 

particular?

 (No response.)

 MR. DAVENPORT: So other than that, just a 

general report?

 MR. TURNER: Right.

 MR. DAVENPORT: Okay. We'll keep our ears 

peeled, and if he does, in fact, call in, we'll 

address that. That's fine.

 Okay. Dutch Boy? 
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Page 10
 MR. BRADLEY: Well, where we're at with Dutch 

Boy is we have an inspection arranged for May 3rd 

where representatives of NL Industries, myself and 

Dave Graham are going to walk the site and make 

sure that the concrete is out of the way so that 

NL Industries won't have any obstacles to cleaning it 

up.

 At that point, -- we've worked out almost 

all of the legal issues, and we can go ahead and push 

for getting the consent order signed and get a work 

plan and start getting that work done.

 That's where we're at right now.

 As long as everything looks good on 

May 3rd, we're going to keep moving on.

 MS. HARRIS: Do you have a date of when you'll 

be finished?

 MR. BRADLEY: Well, we're hoping by the end of 

this year, really by the end of this construction 

season.

 Things do seem to come up, though, but 

that would be our goal.

 I'm hoping that at the end of this 

construction season we are done, you know, with 

what's left on site and the 20 or 25 yards that we 
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Page 11 
still have to clean up.

 That's what we're shooting for. I don't 

see any reason why we can't do it.

 The only thing that could get in the way, 

I would guess, would be if there is still a lot of 

concrete out there, but the City assured me that they 

removed it. We're just making sure that that's the 

case.

 MR. BRITTON: Should we ask him that also, if 

they finished the removal of it?

 MR. BRADLEY: Well, I think they were done at 

the last meeting. Dave said they were done at the 

last meeting.

 So now that there is no issue with snow 

cover or anything, we can see everything clearly. 

We're going to go out there and make sure that it's 

all ready to go.

 MR. TURNER: I have a question about the 

off-site cleanup.

 Is that all done now? I mean, everybody 

whose consent, you know, has been sent to you, have 

their properties been addressed or is that something 

that's -­

MR. BRADLEY: We've done everyone except the 20 
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Page 12 
to 25 that -­

MR. TURNER: Okay.

 MR. BRADLEY: We got access agreements for 

about 50-plus, 50 to 55, after we really cut off -­

after we set the deadline for access.

 NL's contractor went out and sampled all 

of them, and they found 20 to 25 that still need to 

be done.

 One of them is the 11816 Emerald that 

Sharon Oliver is concerned about.

 So that's what we have left to do. We 

have not gotten out and gotten the last bit of 

residential cleanup finished.

 NL Industries would like to, -- and as 

long as it doesn't put too much delay in, we're okay 

with this. They would like to have one mobilization, 

have their contractor come out and take care of the 

on site and the off site, that's it and they're done, 

rather than come out once, there's a break and come 

out again.

 So we're trying to work with that, and so 

far I think we can get them out to do both.

 MR. DAVENPORT: Brad, has Ms. Oliver, in fact, 

contacted you about that site? 
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Page 13
 I know that -- I think at the last 

meeting, she indicated that what she was going to do 

was she was going to try to get you some information 

as far as who the owner was, who the current owner 

was.

 MR. BRADLEY: I haven't gotten anything from 

Ms. Oliver, but I'll tell you that we were able to 

sample it. We got access for sampling. It came up 

over 500 parts per million, so it needs to be 

cleaned.

 Right now I don't see an obstacle in 

getting it done. I think it will get done, but it's 

just that it has taken some time.

 MS. POPE: There was a lady who called me 

today. She said she was from 11816-something. I 

couldn't understand it because it was on my cell 

phone.

 She was saying that she wanted an 

agreement. I didn't have any, but I asked her to 

come to the meeting tonight and see if she could get 

one from you guys. She said she would.

 I couldn't get the name, but she said 

she's from 11816-something. She left it on my cell, 

but I couldn't hear it. 
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 MR. TURNER: Did you hear the name of the 

street at all?

 MS. POPE: I just heard the address, so when I 

called back, she wasn't there. I just left a message 

saying, you know, come to the meeting tonight.

 Then she called back and left another 

message saying that she will come to the meeting 

tonight.

 MR. BRITTON: Hopefully, she'll show up, this 

mystery woman.

 MR. DAVENPORT: The lady that I had was 11710 

Peoria, and she said she wouldn't be here.

 MR. TURNER: The place is vacant, and I guess 

we'll have to go through whoever owns the building 

for that.

 MR. DAVENPORT: It's vacant again?

 MR. TURNER: Oh, yeah. It's constantly 

vacant.

 I don't know if it's vacant right now, 

but, you know, I've been there several times and it 

was vacant all the times that I've been there.

 MR. DAVENPORT: Well, I know that when I went 

back -- when I went over there initially, I spoke to 

her mother, and I think she said it was vacant for -­
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Page 15 
I think she said three or four months.

 So I know she acknowledged that, you know, 

there has been some turnover, and I think somebody's 

in there -­

MR. TURNER: But I think what is happening 

there -- I think what's happening, Tony, is that it's 

being rented out.

 I don't think they own it. I think 

somebody else owns it that lives off site, and 

they're just simply renting it out.

 MR. DAVENPORT: Okay. I guess, that wouldn't 

be her then.

 MR. BRADLEY: Well, we'll try to follow up even 

if she doesn't show up.

 MR. DAVENPORT: Maybe she will show up this 

evening or maybe she'll call back or something. She 

was interested enough to call in the first place.

 If she doesn't hear back from me in a 

couple days or if she doesn't make it tonight, 

perhaps she'll call again.

 Okay. Any other questions? Comments?

 MR. TURNER: Brad, percentage-wise, how much 

would you say is left to do on that Dutch Boy site?

 MR. BRADLEY: On the main site, I would say 
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Page 16 
there is about 25 percent left. They thought they 

had done 100 percent, but then some concrete got 

picked up.

 So I would say there's about 25 percent of 

what the total will be that's left, and out of the 

the residential, it's probably a little less, more 

like 15 to 20 percent.

 So, you know, we're heading there. We 

just have to get them mobilized and then they can 

knock off that last bit.

 MR. DAVENPORT: Okay. Any other questions? 

Comments?

 (No response.)

 MR. DAVENPORT: Okay. You did give us a 

tentative completion date on there. Hopefully, we're 

shooting for the end of -­

MR. BRADLEY: Yeah, probably like about 

mid November of this year.

 We're really trying to get to that. We're 

moving it on our end, and we'll try to get the 

negotiations done real quick after May 3rd and get it 

going.

 I don't think NL Industries wants to come 

out here next year. I think they want to be done 
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Page 17 
this year, too.

 MR. DAVENPORT: All right. Do we have anymore 

questions or anymore comments?

 If I can just ask -- we have three people 

now that just came in. I would just ask that they 

identify themselves for the record.

 MS. THOMAS: Judith Thomas.

 MR. WILLIAMS: I'm Artis Williams, Victory 

Heights.

 MR. LANIER: William Lanier, 121st Street Block 

Club.

 MR. TURNER: 121st and what?

 MR. LANIER: Racine.

 MR. DAVENPORT: Any of our new people that just 

came in, do any of you have any questions?

 Right now we're wrapping up the discussion 

on the Dutch Boy site. Does anybody have anything 

for Brad?

 MR. WILLIAMS: I haven't.

 MR. DAVENPORT: All right. If we don't have 

any other questions, I guess we'll get wrapped up 

here.

 Why don't we take a couple minutes for a 

break, and then we'll pick up on the next part of the 
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Page 18 
meeting and come back with the West Pulman site.

 I guess we'll keep an ear open for Dave.

 MR. BRITTON: We'll ask him for an Amforge 

status update and any general update and specifically 

to confirm that the concrete is completely removed 

from Dutch Boy as far as the City is concerned.

 MS. HARRIS: Do we want the stenographer to 

stay because usually that information is in the 

minutes, Dave's information?

 She doesn't have to take them, but if Dave 

calls -­

MR. DAVENPORT: Oh, stay and wait for the phone 

call do you mean? Yeah, I don't see why not.

 MS. HARRIS: You know, if Dave calls, I would 

like her to put that information into the report.

 So when Gail and Marty come, she can stop. 

But then at the point when Dave calls, she can pick 

back up again.

 MR. DAVENPORT: What I'll do then is I'll ask 

them if they want to stay. If they do want to stay, 

they can both stay, and if not, I'll ask them to 

excuse themselves and then they can come back in 

again.

 Does that sound good with everybody? 

KRUSE & ASSOCIATES, LTD. 
312-345-1500 



1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

Page 19
 MR. CHENIER: That sounds good.


 MR. DAVENPORT: All right. Why don't we take


like a five-minute break and go from there.

 (WHEREUPON, a recess was had.)

 (WHEREUPON, David Graham called into

 the meeting.)

 MR. BRITTON (Speaking to Mr. Graham): I'll 

give the phone to Tony, and he'll kind of speak for 

you. They have three questions.

 One is about the Amforge status 

specifically, if you know about that, any general 

updates other than that, and then the third one was I 

just wanted to confirm that the concrete was 

completely removed from Dutch Boy as far as the City 

is concerned.

 Okay. I'll hand the phone over to Tony.

 (WHEREUPON, the phone was given to

 Mr. Davenport who proceeded to speak

 with Mr. Graham off the record, after

 which the following proceedings were

 had, to wit:)

 MR. DAVENPORT: Okay. Let me just give you a 

quick update, and if you have any questions, let me 

know and we'll relate them back to David. 
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Page 20
 In regards to the first question, just a 

general report on where they are on the site, they do 

have removal in process for additional debris on the 

east side of the property. Okay?

 And we're talking about Dutch Boy right 

now.

 On the east side, there is still ongoing 

removal of some loose debris. They're working on the 

east side of the property.

 So that's basically where they are with 

that.

 He also believes that the concrete that 

Brad alluded to that he's going to -- they are both 

going to go out and walk through the property on 

May 3rd.

 He believes that the concrete has been 

removed in its entirety. It wasn't 100 percent, but 

he believes that it has all been removed already.

 So, again, he and Brad will be walking 

that portion of the property on May 3rd.

 In regard to Amforge, the east side of the 

parcel is almost ready to request an NFR letter or a 

remediation letter, so they're pretty much in good 

shape with the east side. 

KRUSE & ASSOCIATES, LTD. 
312-345-1500 



1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

Page 21
 On the west side, they do have some more 

investigative work to do, and he is working with the 

Environmental Development Corporation in terms of 

acquiring some more funding for the infrastructure on 

Amforge.

 The other thing that he wanted to let you 

know about was Ingersol and just that the City is 

investigating at this point the possibility that the 

City might purchase Ingersol.

 There is nothing imminent right now. 

There has not been a proposal, an official proposal, 

for it yet, for the purchase of Ingersol.

 But he has done the initial work in terms 

of getting data together, and he has passed it along 

to the powers that be.

 So that's pretty much where they are as 

far as Ingersol is concerned.

 Any questions?

 (No response.)

 MR. DAVENPORT: No questions.

 MR. BRITTON: All right. We didn't have any 

questions.

 (WHEREUPON, the phone call was

 terminated.) 
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Page 22
 MR. DAVENPORT: All right. I guess what I 

would like to do is -- it probably would be a good 

idea to just leave the door open for the next meeting 

if, in fact, there are some questions that come up 

since he is not here to personally answer them, like 

if something comes up in the next five minutes or 

so.

 So if we can get those questions out and 

put them on the record, he'll address those questions 

at the next meeting.

 (WHEREUPON, the court reporter was

 dismissed.) 
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STATE OF ILLINOIS )

 ) SS: 

COUNTY OF W I L L )

 I, KATHLEEN A. MARTHALER, a Certified 

Shorthand Reporter of the State of Illinois, do 

hereby certify that I reported in shorthand the 

proceedings had at the hearing aforesaid, and that 

the foregoing is a true, complete and correct 

transcript of the proceedings of said hearing as 

appears from my stenographic notes so taken and 

transcribed under my personal direction.

 IN WITNESS WHEREOF, I do hereunto set my 

hand at Chicago, Illinois, this 26th day of 

May, 2004.

 KATHLEEN A. MARTHALER

 Certified Shorthand Reporter 

C.S.R. Certificate No. 84-4036.
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