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The Seven Areas of Operable Unit 5 The Seven Areas of Operable Unit 5 
(The Kalamazoo River and Portage Creek)(The Kalamazoo River and Portage Creek)

River Reach/ Area Length 
Average 

Water Average 
River Area River Reach/ Area (miles) Depth 

(ft)

River 
Width (ft) (acres)

Area 1 – Morrow Dam to 
Plainwell Dam 21.9 3.4 181 487

Area 1 – Portage Creek 2.0 2.3 32 8
Area 2 Plain ell to OtsegoArea 2 – Plainwell to Otsego 
City Dam 1.7 2.5 450 96

Area 3 – Otsego City to 
Otsego Dam 3.4 3.8 200 83

Area 4 – Otsego to 
Trowbridge Dam 4.7 5.0 248 131Trowbridge Dam
Area 5 – Trowbridge to 
Allegan City Dam 9.1 4.3 292 317

Area 6 – Lake Allegan 9.8 6.7 1,500 1,650
Area 7 – Allegan Dam to 
Lake Michigan 26 5.5 212 670



Operable Unit 5:  Area 1 Operable Unit 5:  Area 1 

Bryant Mill Pond (TCRA 1998-1999)Bryant Mill Pond (TCRA 1998-1999)
Plainwell Dam Area (TCRA 2007-2009)
Plainwell 2 Dam (TCRA 2009-2010)
Portage Creek (TCRA 2011-2013)



Area 1 River Investigation Progress
• Supplemental Remedial Investigation (SRI)• Supplemental Remedial Investigation (SRI)

– Report Approved June 2012
• Feasibility Study of potential remedial alternativesy y p

– Report submitted October 30, 2012 
– EPA disapproved Report February 5, 2013
– Report (AMEC) resubmitted July 29, 2013

• Proposed remedy decision for Area 1
S i /S 2014
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– Spring/Summer 2014



Operable Unit 5:  Area 1 Operable Unit 5:  Area 1 
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Operable Unit 5:  Area 2Operable Unit 5:  Area 2
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Area 2 River Investigation Progress
• Supplemental Remedial Investigation (SRI)• Supplemental Remedial Investigation (SRI)

– Report submitted November 1, 2012
– EPA disapproved Report April 8, 2013pp p p ,
– Report (AMEC) resubmitted October 14, 2013

• Feasibility Study of potential remedial alternatives
– Spring 2014 
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Operable Unit 5:  Area 2Operable Unit 5:  Area 2
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Operable Unit 5:  Area 2Operable Unit 5:  Area 2
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Operable Unit 5:  Area 3Operable Unit 5:  Area 3
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Area 3 River Investigation Progress
• Supplemental Remedial Investigation (SRI)• Supplemental Remedial Investigation (SRI)

– 1100 Sediment and Soil samples collected 
during summer/fall 2012

• Additional sampling spring/summer 2013
• SRI to be submitted in January 2014 
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Operable Unit 5:  Area 3Operable Unit 5:  Area 3
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Operable Unit 5:  Area 3Operable Unit 5:  Area 3
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Operable Unit 5:  Area 3Operable Unit 5:  Area 3
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Operable Unit 5:  Area 4Operable Unit 5:  Area 4
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Area 4 River Investigation Progress
• Workplan for sample collection approved• Workplan for sample collection approved              

June 17, 2013
• Field reconnaissance initiated in Fall 2013 and 

sampling to occur during 2014-2015 
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C t t I f tiContact Information

Jim Saric
(312) 886-0992

Saric.james@epamail.epa.gov

www.epa.gov/region5/sites/kalproject
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