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Plainwell No. 2 Dam

• 6/8/09 EPA reached agreement with Georgia Pacific to conduct a Time Critical Removal 
Action 

• This area was identified as requiring action as part of the Remedial Investigation of Area 1
• Rather than delay cleanup at the Plainwell No. 2 Dam area, the decision was made to 

address the problem sooner 
• Clean-up approach similar to the previous Plainwell TCRA
• Will begin in August and be completed in 2010
• $10 Million project
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Update on Site Progress

Operable Unit (OU) 1:  Allied Landfill
• Millennium continues to work on this OU
• Groundwater investigation  

– Data collected
• Feasibility Study (FS) to be submitted in early Fall
• OU 1 update meeting July 28th

– Discussion of groundwater study
– Presentation of pre-FS screening of alternatives
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OU 2:  Willow Boulevard/A-Site Landfills
• 5/18/09:  EPA reached agreement with Georgia 

Pacific to implement the remedy selected in the 
9/27/06 Record of Decision 
– Responding to comments on Consent Decree
– Remedial Design to be submitted in fall 2009 
– Remedy complete by end 2011



Update on Site Progress

OU 4:  12th Street Landfill
• Weyerhaeuser is the Responsible Party at 

this Operable Unit
• EPA reviewing landfill cap design
• Anticipate cap construction to begin later 

this summer 
• Completion of cap in late 2010
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OU 5:  River
• Field investigation work under the 

Supplemental Remedial 
Investigation/Feasibility Study (SRI/FS) for   
Area 1 is being completed by Georgia 
Pacific, and scheduled to be completed by 
the end of 2009
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Plainwell Mill
• History

– Located at 200 Allegan St.
– Operated between 1800s and 2000
– Currently owned by the City of Plainwell
– Wastewater discharged to river until 1954, clarifiers 

and lagoons after
• EPA, MDEQ, and Weyerhaeuser are working to 

agree on plans for the second phase of 
sampling
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Kalamazoo and Hawthorne Mills
• Kalamazoo Mill

– Located at 2425 King Highway
– Operated between mid-1800s and 2000
– Demolished in phases: 1970s, 1980s, 2007
– Wastewater discharged to river until 1954, clarifiers and lagoons 

after
• Hawthorne Mill

– Located adjacent to Kalamazoo Mill
– Operated between 1912 and 1976
– Demolished in 1976
– Wastewater management unclear, believed disposal in river and 

in low lying area across oxbow channel
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Kalamazoo and Hawthorne Mills
• Source investigation complete

– Not considered a source of PCBs to the river
– EPA not planning further investigations
– GP working towards re-development
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