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MEMORANDUM 

SUBJECT: ACTION MEMORANDUM; Request for Approval of a Time-Critical Removal 
Action at the Pickens Plating Site, Albion, Calhoun County, Michigan (Site ID # 
B5XE) 

FROM: Jeffrey A. Lippert, On-Scene Coordinator (OSC) 
Emergency Response Branch-1 
Response Section-2 

THRU: Jason El-Zein, Branch Chief 
Emergency Response Branch-1 

TO: Richard C. Karl, Director 
Superfiind Division 

I. PURPOSE 

This memorandum is to request and document your approval to expend up to $1,039,042 
to conduct a time-critical removal action at the Pickens Plating Site (Site), in Albion, Calhoim 
County, Michigan. The response actions proposed herein are necessary to mitigate threats to 
public health, welfare, and the environment posed by the presence of uncontrolled hazardous 
substances at the Site. The presence of hazardous substances existing at the Site has been 
documented. Samples collected document Toxicity Characteristic Leaching Procedure (TCLP) 
results for chromium over 6,000 milligrams per liter (mg/L). This result is over 1,000 times 
higher than what is characteristically toxic for chromium. 

Corrosive substances in drums, containers and vats were sampled and returned with pHs 
as low as 0.8 standard units (su) and as high as 12.5 su. Both levels are considered 
characteristically hazardous. Numerous drums labeled "hydrofluoric acid" were also present in 
the building. These drums were not opened during the Site Assessment due to the extreme 
hazard they present for inhalation and skin adsorption. Fumes from stainless steel drums labeled 



as "nitric acid" produced a pH of 0.0 su on field equipment. The site has over 40 open vats of 
plating chemicals that had pHs which considered characteristically hazardous. 

The floors of the building were in poor condition and showed numerous signs of chemical 
spills. Staining on the floor indicated years of waste accumulation from general operation and 
poor house keeping on-site. 

The building is unwatched and fairly secluded with no perimeter fencing to keep out 
prospective vandals and scavengers. Leaks in the roof in many locations will lead to premature 
corrosion of containers within the building, increasing the chance for a release of these 
substances. The rain water from the leaky roof also has the potential to enter open-top acid vats 
and react, causing an airborne vapor release. 

The response action proposed herein will mitigate the threats at the Site by properly 
identifying, consolidating, and packaging hazardous materials, pollutants, and contaminants on-
site. The consolidated materials will be removed and ultimately disposed off-site. Additional 
Site activities will include security, perimeter air monitoring, air monitoring within the building, 
and building decontamination, as needed to complete the removal action. This response action 
will be conducted in accordance with Section 104(a)(1) of the Comprehensive Environmental 
Response, Compensation, and Liability Act (CERCLA), 42 USC § 9604(a)(1), to abate or 
eliminate the immediate threat posed to public health and/or the environment by the release or 
threat of release of hazardous substances. The uncontrolled conditions of the hazardous 
substances present at the Site require that this action be classified as a time-critical removal 
action. The project will require approximately 65 working days to complete. 

There are no nationally significant or precedent setting issues associated with the Site. 
The Site is not on the National Priorities List (NPL). 

II. SITE CONDITIONS AND BACKGROUND 

The CERCLIS ID # for this Site is: MIN000510460 

A. Physical Location and Description 

The Site is located at 1000 Industrial Boulevard in Albion, Calhoun County, Michigan, 
49224, in a mixed residential/industrial/agricultural area. Coordinates for the Site are 42.2551 
degrees north and -84.7753 degrees west. The Site consists of a 4-acre parcel bordered by 
industrial properties to the south and west, wooded and open land to the north, agricultviral land 
to the east, and residential properties to the northeast. The Site is the former location of Pickens 
Plating, an electroplating business specializing in zinc plating. The Site includes one main 
building with multiple additions. 

In June 2010, the City of Albion became aware of conditions at the Site which required 
attention, including potentially uncontrolled waste, and requested assistance from the United 
States Environmental Protection Agency (U.S. EPA). 



B. Site Background 

Pickens Plating, Inc. (Pickens) was founded in 1963. The building was constructed in 
numerous phases with work occurring during 1963, 1966,1973, and 1978. The original plating 
building was constructed in 1963. The Site has been a plating facility focusing mostly on nickel 
plating operations for the automotive industry since it opened. In 2009, Pickens ceased 
operations. At its peak, Pickens employed approximately 13 people. The property was tax 
reverted to Calhoun County on March 31, 2010. 

U.S. EPA conducted an assessment at the Site on June 4, 2010. The site assessment 
entailed the collection of four liquid samples and one solid sample. Both the solid and liquid 
samples were analyzed for pH. Based on field observations, one of the liquid samples and one of 
the solid samples were selected to be analyzed for heavy metals. The building at the Site was 
found to contain uncontrolled hazardous wastes (containers labeled chromic acid, nitric acid, 
sodium hydroxide, hydrogen peroxide, and hydrofluoric acid). Numerous vats, drums, and small 
containers of various sizes were found opened and unlabeled both inside the buildings and 
around the grounds. U.S. EPA quantified containers on-site that could potentially contain over 
100,000 gallons of uncontrolled and unidentified liquid wastes. Four waste liquid samples were 
collected yielding pH resuhs that are characteristically hazardous or TCLP levels that are 
characteristically toxic. 

U.S. EPA documented Site conditions that included no perimeter fencing, a building roof 
that is in disrepair and leaking, and no site security, which could allow for trespassers, vandals, 
and thieves to gain access to the building and property. 

C. R5 Superfund EJ Analysis for Pickens Plating 

The area surrounding the Pickens Plating Site was screened for Environmental 
Justice (EJ) concerns using Region 5's EJ Assist Tool (which applies the interim version 
of the national EJ Strategic Enforcement Assessment Tool (EJSEAT)). Census tracts with 
a score of 1, 2, or 3 are considered to be high-priority potential EJ areas of .concern 
according to EPA Region 5. The Pickens Plating Site is in a census tract with a score of 3 
(Attachment 3). Therefore, Region 5 considers this site to be a high-priority potential EJ 
area of concern. Please refer to the attached analysis for additional information. 

III. THREATS TO PUBLIC HEALTH. WELFARE. OR THE ENVIRONMENT. AND 
STATUTORY AND REGULATORY AUTHORITIES 

The conditions present at the Site present an imminent and substantial threat to the public 
health, or welfare, and the environment based upon the factors set forth in Section 300.415(b)(2) 
of the National Oil and Hazardous Substances Pollution Contingency Plan (NCP), as amended, 
40 CFR Part 300. These factors include, but are not limited to, the following: 



1) Actual or potential exposure to nearby human populations, animals, or the food 
chain from hazardous substances or pollutants or contaminants. 

Laboratory analytical and field screening results indicate that the material in vats, 
totes, drums, and other small containers at the Site is hazardous and/or potentially 
hazardous. Liquid and solid samples were collected for laboratory analysis from vats and 
drums at the Site. The sampling locations were based on field screening results and visual 
observations. 

The analytical results fi"om four liquid samples indicated that the material is 
characterized as hazardous waste by corrosivity as defined in 40 CFR § 261.22. Corrosive 
wastes are considered characteristic hazardous wastes if they have a pH less than 2 or 
greater than or equal to 12.5 su. Analytical results showed that a sample collected from an 
unlabeled 1350-gallon vat had a pH of 12.5 su. Another 1350-gallon vat had a pH of 0.8 
su. A blue poly 55-gallon drum labeled "acid" had a pH of 1.7 su. 

In addhion, TCLP results fi-om the blue poly 55-gallon drum labeled merely 
"acid" showed chromium concentrations of 6,200 mg/L. This value exceeds the 
Maximum Concentration of Contaminants for the Toxicity Characteristic value of 5 mg/L 
as defined in 40 CFR § 261.24. According to the Material and Safety Data Sheet 
(MSDS) for chromic acid, the substance is a known human carcinogen. Chromic acid 
also can cause tissue damage in mucous membranes of the eyes, mouth, and respiratory 
tract. The MSDS also states that containers of chromic acid can explode during fire 
leading to an inhalation hazard for nearby residents if a fire occurred at the facilty. 

Other potential chemical hazards on Site include: 

• The presence of a two stainless steel drums labeled "nitric acid". When opened, 
fumes could be seen escaping from the bung. Strips of pH paper placed in the 
ftimes indicated a pH of 0 su. 

• The presence of numerous drums labeled "hydrofluoric acid". The MSDS for 
hydrofluoric acid lists the hazards as the following: 

o "very hazardous in the case of skin contact, eye contact, or ingestion." 
o "Liquid or spray mist may produce tissue damage particularly to the 

mucous membranes of the eyes, mouth and respiratory tract." 
o "Severe over-exposure can result in death." 

• Approximately 300 other 55-gallon drums that were not sampled containing 
potentially hazardous wastes. 

Although the building is locked, access to the property is unrestricted. The Site is not 
fenced, allowing unrestricted access to the outside of the building. Multiple building 
doors, including some out of sight on the backside of the building, could be easily broken 
into for access to the building. In addition, several drums containing unknown substances 
were observed stored behind the building without any form of security. 



Numerous wastes on-site are not properly containerized and none of the hazardous 
waste or potentially hazardous material containers has secondary containment. All of the 
41 vats on-site have open tops with no lids. Potential releases of hazardous waste from 
the Site could, in addition to directly affecting nearby populations, also migrate off-site. 
Due to on-site waste storage conditions and the potential for trespassers, hazardous waste 
on-site could be released. Potential exposure through each of these migration pathways 
could cause imminent endangerment to human health, welfare, or the environment. 

Historical spills have caused abundant staining on the concrete floor within the 
building. During the Site Assessment numerous areas of plating sludge and stained 
concrete were observed on the floor within the facility. Trespassers and leaks in the roof 
could cause migration of this contamination outside of the building and to nearby 
waterways. 

2) Actual or potential contamination of drinking water supplies or sensitive 
ecosystems. 

Vats, drums and other miscellaneous small containers containing hazardous 
wastes or potentially hazardous materials inside and around the main building could 
become compromised and secondary containment is not present. Intentional or accidental 
releases of hazardous waste from the Site could enter storm sewers, contaminating nearby 
surface water bodies, and potentially affecting drinking water supplies and sensitive 
ecosystems. Hexavalent chrome is known to be a carcinogen, and high levels of TCLP 
chrome have been documented on site. Due to drains/cracks/holes in the floor and a 
partially leaking roof, the likelihood of hexavalent chrome to contaminate groundwater at 
the site is high if the material is left unabated and spilled inside the facility. 

3) Hazardous substances or pollutants or contaminants in drums, barrels, tanks, or 
other bulk storage containers, that may pose a threat of release. 

Several drums, vats, and other containers at the Site contain hazardous waste or 
potentially hazardous chemicals, including strong acids, strong bases, and waste liquids 
with hazardous concentrations of chromium. Many of the drums were in poor condition 
and not stored properly. As described above, four liquid samples from Site drums and 
vats were identified as characteristically hazardous wastes. Weathering and activity of 
potential trespassers could cause containers on-site to breach, thereby releasing the 
contents into the environment. 

4) Weather conditions that may cause hazardous substances or pollutants or 
contaminants to migrate or be released. 

South-central Michigan summers and winters may result in vaporization of 
hazardous substances and create freeze-thaw cycles. These weather conditions could 
cause the subsequent breach of containment and release of chemicals at the Site. 
Currently, the building is exposed to adverse weather conditions such as high winds, rain, 



sleet, and snow. Severe weather conditions have and will continue to contribute to the 
deterioration of the Site building and the containers and drums stored therein, creating the 
potential for additional releases and/or migration of hazardous substances. 

5) Threat of fire or explosion. 

Despite the fact that all electrical power has been shut off at the Site, the threat of 
fire or explosion is moderate because of unrestricted Site access and the potential for 
trespassing and vandalism. As temperatures decrease in autumn and winter, the potential 
increases for vagrants to enter the buildings and start fires for warmth. A fire could 
produce toxic gases, irritants, hazardous smoke, and contaminated fire suppression water 
runoff. 

6) The availability of other appropriate federal or state response mechanisms to 
respond to the release. 

The City of Albion and the Calhovm County Treasurer's Office requested U.S. 
EPA's assistance with a Site Assessment and Time-Critical Removal at the Site since 
historical usage of the buildings and Site property suggested the potential for hazardous 
waste to be present. This request documents the need for federal involvement to address 
imminent endangerment posed by the stained concrete and areas of plating sludge on the 
floor at the Site. 

IV. ENDANGERMENT DETERMINATION 

Given the Site conditions, the nature of the known and suspected hazardous substances 
on Site, and the potential exposure pathways described in Sections II and III, actual or threatened 
releases of hazardous substances from this Site, if not addressed by implementing the response 
actions selected in this Action Memorandimi, may present an imminent and substantial 
endangerment to public health, welfare, or the environment. 

V. PROPOSED ACTIONS AND ESTIMATED COSTS 

The OSC proposes to undertake the following response actions to mitigate threats posed by 
the presence of hazardous substances at the Site: 

1. Develop and implement a site-specific Health and Safety Plan, including an Air 
Monitoring Plan, and a Site Emergency Contingency Plan; 

2. Develop and implement a Site Work Plan and Site Security Plan; 

3. Inventory and perform hazard characterization, in compliance with a site-specific QA/QC 
Plan, on all substances contained in containers, drums, and vats; 



4. Consolidate and package all hazardous substances, pollutants and contaminants for 
transportation and off-site disposal; 

5. Dismantle and/or decontaminate contaminated structures as necessary; 

6. Transport and dispose of all characterized or identified hazardous substances, pollutants, 
wastes, or contaminants that pose a substantial threat of release at a RCRA/CERCLA-
approved disposal facility in accordance with U.S. EPA's Off-Site Rule (40 CFR § 
300.440). 

7. Decontaminate or remove highly contaminated facility flooring. 

8. Take any other response actions to address any release or threatened release of a 
hazardous substance, pollutant or contaminant that the EPA OSC determines may pose an 
imminent and substantial endangerment to the public health or the environment. 

Post Removal Site Control 

The removal action will be conducted in a manner not inconsistent with the NCP. The 
OSC has initiated planning for provision of post-removal Site control consistent with the 
provisions of Section 300.415(1) of the NCP. 

Elimination of hazardous substances, pollutants and contaminants that pose a substantial 
threat of release is expected to minimize substantial requirements for post-removal site controls. 

The estimated costs to complete the above activities are sunmiarized below. These 
activities will require an estimated 65 on-site working days to complete. 

Detailed cleanup contractor costs are presented in Attachment 1. 



REMOVAL PROJECT CEILING ESTIMATE 

EXTRAMURAL COSTS: 

Regional Removal Allowance Costs: $ 798,065 
Total Cleanup Contractor Costs 
(This cost category includes estimates for: ERRS, 
subcontractors. Notices to Proceed, and Interagency 
Agreements with Other Federal Agencies. 

Other Extramural Costs Not Funded from the Regional Allowance: 

Total START, including multiplier costs $ 105,450 

Subtotal, Extramural Costs $ 903,515 

Extramural Costs Contingency + $ 135,527 
(15% of Subtotal, Extramural Costs) 

TOTAL, REMOVAL ACTION PROJECT CEILING $ 1,039,042 

The response actions described in this memorandum directly address the actual or 
threatened release of hazardous substances, pollutants, or contaminants at the Site which may 
pose an imminent and substantial endangerment to public health or welfare or to the 
environment. These response actions do not impose a burden on affected property 
disproportionate to the extent to which that property contributes to the conditions being 
addressed. 

Applicable or Relevant and Appropriate Requirements 

All identified applicable or relevant and appropriate requirements (ARARs) of Federal 
and state law will be complied with to the extent practicable considering the exigencies of the 
situafion. The OSC sent a letter dated July 16, 2010, requesting ARARs to Mr. Gregg 
Brettmann, MDEQ, Kalamazoo Office, for any applicable state ARARs. 

Off-Site Rule 

All hazardous substances, pollutants or contaminants removed off-site pursuant to this 
removal action for treatment, storage and disposal shall be treated, stored, or disposed at a facility 
in compliance, as determined by U.S. EPA, with the U.S. EPA Off-Site Rule, 40 CFR § 300.440. 



VI. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED 
OR NOT TAKEN 

Delayed or no action will result in increased potential of the toxic and hazardous 
substances to release, thereby threatening the environment and the health and welfare of nearby 
residents and other persons who are in proximity to the Site. 

VII. OUTSTANDING POLICY ISSUES 

None. 

VIII. ENFORCEMENT 

For administrative purposes, information concerning the enforcement strategy for this 
Site is contained in the Enforcement Confidential Addendum. 

The total EPA costs for this removal action based on full-cost accounting practices that 
will be eligible for cost recovery are estimated to be $1,847,195'. 

($1,039,042 + $103,600) + (61.66% x $1,142,642) = $1,847,195 

IX. RECOMMENDATION 

This decision document represents the selected removal action for the Pickens Plating 
Site in Albion, Calhoun County, Michigan. This document has been developed in accordance 
with CERCLA as amended, and is not inconsistent with the NCP. This decision is based on the 
Administrative Record for the Site, see Attachment II. Conditions at the Site meet the NCP § 
300.415(b)(2) criteria for a time-critical removal action and I recommend your approval. 



The total removal project ceiling, if approved, will be $1,039,042. Of this, an estimated 
$933,592 may be used for the cleanup contractor costs. You may indicate your decision by 
signing below. 

APPROVE: /C^L^uX \ L J Z ^ DATE: ^ ' ^ ' / o 
Director, Superfund Division 

DISAPPROVE: DATE: 
Director, Superfund Division 

Enforcement Addendum 

Attachments: 

I. Independent Government Cost Estimate 

II. Administrative Record Index 
III. Region V EJ Analysis 
IV. Detailed Cleanup Contractor Cost Estimate 

cc: D. Chung, U.S. EPA, 5203-G 
M. Chezik, U.S. DOl, w/o Enf. Addendum 
Rebecca Humphries, Director, MDNRE, w/o Enf. Addendum 
Michael Cox, Michigan Attorney General, w/o Enf. Addendum 

P.O. Box 30212 
Lansing, MI 48909 

Gregg Brettmann, MDNRE, w/o Enf. Addendum 
brettmanng@michigan.gov 

J. Walczak, MDNRE, w/o Enf. Addendum 
walczakj@michigan.gov 

1 Direct Costs include direct extramural costs and direct intramural costs. Indirect costs are calculated based on an 
estimated indirect cost rate expressed as a percentage of site-specific direct costs, consistent with the ftill cost 
accounting methodology effective October 2, 2000. These estimates do not include pre-judgment interest, do not 
take into account other enforcement costs, including Department of Justice costs, and may be adjusted during the 
course of removal action. The estimates are for illustrative purposes only and their use is not intended to create any 
rights for responsible parties. Neither the lack of a total cost estimate nor deviation of actual total costs from this 
estimate will affect the United States' right to cost recovery. 

mailto:brettmanng@michigan.gov
mailto:walczakj@michigan.gov


bcc: M. Colvin, MRS-IOJ, w/o Enf. Addendum 
J. El-Zein, SE-GI 
L. Nachowicz, SE-5J 
J. Kimble, SE-Gl 
M. Johnson, ATSD- 4J, w/o Enf Addendum 
W. Messenger, SE-5J 
M. Sensing, SE-5J 
Public Affairs, P-19P, w/o Enf. Addendum 
ERB Reading File, (C. Beck), SE-5J 
ERB Delivery Order File, (C. Norman), SE-5J 
ERB Site File (M. Bedford), SMR-7J 
Contracting Officer, MCC-IOJ, w/o Enf. Addendum 
J. Morris, C-14J 



ENFORCEMENT ADDENDUM 

PICKENS PLATING SITE 
ALBION, CALHOUN COUNTY, MICHIGAN 

July 2010 

ENFORCEMENT CONFIDENTIAL 
NOT SUBJECT TO DISCOVERY 

The Pickens Plating Site ("Site") is located at 1000 Industrial Avenue, Albion, Calhoim County, 
Michigan 49224. The enforcement team handling this Site consists of James Morris, Office of 
Regional Council (ORC) Attorney; Jeff Lippert, Emergency Response Branch (ERB) On-Scene 
Coordinator; and Mila Bensing, Enforcement Support Services (ESS) #1 Enforcement Specialist, 
who was assigned to this Site on June 2, 2010. 

The title search report and information obtained from Calhoun County indicate that the current 
owner of the Site is the Calhoun County Treasurer's Office. The property reverted to the 
Calhoun County Treasurer's Office on March 31, 2010, for non-payment of taxes. The Calhoun 
County Treasurer's Office's mailing address is 315 W. Green Street, Marshall, Michigan 49068. 
Pickens Plating, a Michigan corporation, was automatically dissolved on July 15, 2008. 

The Calhoun County Treasurer's Office furnished a signed access agreement to the OSC. 

U.S. EPA will obtain an appraisal of the property to ascertain its value. Depending on the value 
of the property (and whether Calhoun County has Bona Fide Prospective Purchaser (BFPP) status 
under CERCLA), U.S. EPA may place a lien on the property, pursuant to CERCLA sections 
107(1) or 107(r). 

A 104(e) information request may also be sent to a representative of the dissolved corporation, to 
discover whether assets were transferred from the corporation within the clawback period 
established by relevant Michigan law. If substantial assets were transferred from the corporation 
within the clawback period, U.S. EPA will attempt to capmre those assets to offset the costs of 
the response action. 



ATTACHMENT 1 

INDEPENDENT GOVERNMENT CLEANUP CONTRACTOR ESTIMATE 

PICKENS PLATING SITE 
ALBION, CALHOUN COUNTY, MICHIGAN 

July 2010 

The estimated cleanup contractor (ERRS) costs necessary to complete the removal action at the 
Pickens Plating Site are as follows: 

Personnel $ 424,755 
Equipment $ 98,835 
Other Costs $ 65,725 
Trzinsportation and Disposal $ 208,750 

Total ERRS Contractor Costs $ 798,065 



ATTACHMENT 2 

U.S. ENVIRONMENTAL PROTECTION AGENCY 
REMOVAL ACTION 

ADMINISTRATIVE RECORD 
FOR 

PICKENS PLATING SITE 
ALBION, CALHOUN COUNTY, MICHIGAN 

ORIGINAL 
July 2010 

NO. DATE 

1 09/00/03 

AUTHOR 

ATSDR 

RECIPIENT 

File 

TITLE/DESCRIPTION 

ToxFAQs Sheet for 
Fluorides, Hydrogen 
Fluoride and Fluorine 
CAS# 7681-49-4, 
7664-39-3,7782-41-4 

PAGES 

2 

05/27/10 

06/01/10 

06/05/10 

07/02/10 

07/19/10 

00/00/00 

News 
Channel 
13 

Herman, M., 
City of 
Albion 

Lippert, J., 
U.S. EPA 

Weston 
Solutions, 
Inc. 

O'Donnell, D., 
MDNRE 

Lippert, J., 
U.S. EPA 

Public 

Lippert, J., 
U.S. EPA 

File 

U.S. EPA 

Lippert, J., 
U.S. EPA 

Karl, R., 
U.S. EPA 

News Story: "Dangerous 
Chemical Waste Found in 
Former Marshall Foundry" 

Letter re: City of Albion 
Request for Assistance with 
Potential Clean Up at the 
Pickens Plating Site 

News Article: "EPA Checks 
Second Site for Hazards" 

Site Assessment Report 
for the Pickens Plating 
Site 

E-mail Message re: MDNRE 
Identifies ARARs for the 
Pickens Plating Site 

Action Memorandum: 
Pickens Plating Site 
(PENDING) 

42 



ATTACHMENT 3 

U.S. ENVIRONMENTAL PROTECTION AGENCY 
REMOVAL ACTION 

REGION 5 SUPERFUND ENVIRONMENTAL JUSTICE ANALYSIS 
FOR 

PICKENS PLATING SITE 
ALBION, CALHOUN COUNTY, MICHIGAN 

ORIGINAL 
July 2010 

Attachment A 
îckens Plating Site Map Showing EJ SEAT Values For Surrotmding Area 

EPA do«s not y t u / v * * t rh# iccix*c% compt«wn«ss. Of t g m f c m i 
of th * infofmttran ¥hoi«n. t n i s H ^ not b* li ittt* for wif toss oc in|ur| 
r»gufein<i fiofn fgftanc* upon th* nfofmatton shovn 

One other census tracts within a one mile area also has EJ SEAT scores of 1, 2, or 3 (Attachment 
B). Analysis of this area using the EJ Geographic Analysis Tool (Attachment C) shows that the 
population is greater than 69.2% minority, and greater than 28.9% of the population is living 
below the poverty level. 



Attachment B 
Pickens Plating Site - EJ Analysis for 1 Mile Area 

Within 1609 meters (1 mile) of Census Tracts designated as a 
high-priority area of potential environmental justice concern? 

# 

1 

ST_ABBR 

MI 

FIPS 

26025003600 

EJ_RANK 

3 

POP2000 

2403 

EJSEAT 

49.2 

Attachment C 
Pickens Plating Site - EJ Geographic Assessment Tool Analysis 

Population 
IPgP îtY: 

Percent Minority; 

Percent m^M 

568.73 /sq mi Water Area^ 

69.2% PgrsonsBelov| 
Poverty L e v ^ 

poo/ Housing Ur 
M L E M M 

98.5% f f ^ ^ ^ K K ^ S f w ^ ^ ^ 

1.5% 
Housing Units ig, .„. 
Area: 

Households on 
522 (28.9%) Public Assistance 

87% 
Housing Units BL 
<1950: 

Race and Age* 

(* Columns that add up to 100% are highlighted) 

White: 

African-Americ 

Hispanic-Origin: | 

Asian/Pacific 
Islander 

American Indian: 

1054 (56.8%) |Mi"0^17Y^ar?ap| 
^ ' younger - ' '" " ' ' ' ' 

6 (0.3%) ISeniors 65 years and oli 

643 (34.6%) 

1214 (65.4%) 

288 (15.5%) 

33 (1.8%) 

8 (0.4%) 

119 (6.4%) 

This space intentionally left blank 

811 

75 

52% 



ATTACHMENT 4 

DETAILED CLEANUP CONTRACTOR COST ESTIMATE 

PICKENS PLATING SITE 
ALBION, CALHOUN COUNTY, MICHIGAN 

July 2010 

The estimated cleanup contractor (ERRS) costs necessary to complete the removal action at the 
Site are as follows: 

ERRS 
TRANSPORTATION and DISPOSAL 

Decon Water 
Haz Drums 
Haz Totes 
Haz Vats 
Misc. Containers 

Quantity 
2,000 
300 
15 
41 
50 

Personnel & Equipment 

Personnel 
Response 
Manager 
FCA 
Fonnan 
Equipment 
Operator 
Equipment 
Operator 
Tech 
Tech 
T&D Coordinator 
Health & Safety 
Chemist 

Equipment 
Office Trailer 
Office Trailer 
bobcat 
bobcat 
Drum attachment 
Drum attachment 
Forks 
Forks 
Vac Truck 

Ave 
Regular/Overti 

me Rate 

67 
55 
65 

60 

60 
39 
39 
72 
41 
72 

Daily Rate 
$29 
$29 
$110 
$110 
$110 
$110 
$18 
$18 
$225 

Unit 
gallons 

units 
units 
units 
units 

Hours 

815 
715 
715 

715 

715 
715 
715 
200 
100 
715 

Weekly 
Rate 

Unit Price 
4 

250 
750 
1500 
50 

Labor Cosf 

$54,605 
$39,325 
$46,475 

$42,900 

$42,900 
$27,885 
$27,885 
$14,400 
$4,100 

$51,480 

Monthly 
Rate 

Subtotal 
8,000 
75,000 
11,250 
61,500 
2,500 

PerDiem 

$3,315 
$3,315 
$3,315 

$3,315 

$3,315 
$3,315 
$3,315 

$3,315 

Length 
65 
65 
65 
65 
65 
65 
65 
65 
45 

Trans 
10,000 
10,000 
10,000 
10,000 
2,000 

Lodging 

$5,785 
$5,785 
$5,785 

$5,785 

$5,785 
$5,785 
$5,785 

$5,785 

Lump 
Sum 

Samples 
2,000 
2,000 
2,000 
2,000 
500 
T&D 

TOTAL 

Total 
$20,000 
$87,000 
$23,250 
$73,500 
$5,000 

$208,750 

Total 

$63,705 
$48,425 
$55,575 

$52,000 

$52,000 
$36,985 
$36,985 
$14,400 
K 1 0 0 
$60,580 

$1,885 
$1,885 
$7,150 
$7,150 
$7,150 
$7,150 
$1,170 
$1,170 
$10,125 



Radios (10) 
Computer 
Computer 
Pressure Washer 
Pressure Washer 
Storage Trailer 
Air Monitoring 
Pick-up 
Pick-up 
Pick-up 
Pick-up 
Trailer 
Roll-off Box 
Roll-off Box 
Porta John (3) 
Electricial 
connection 

$50 
$5 
$5 
$40 
$40 
$28 
$27 
$77 
$77 
$77 
$77 
$45 
$16 
$16 

Misc Field 
Equipment and 
supplies $200 

$500 

65 
65 
65 
65 
65 
65 
65 
65 
65 
65 
65 
65 
65 
65 
1 

$2,800 

65 

PERSONNEL AND EQUIPMENT 
TOTAL 

$3,250 
$325 
$325 

$2,600 
$2,600 
$1,820 
$1,755 
$5,005 
$5,005 
$5,005 
$5,005 
$2,925 
$1,040 
$1,040 
$500 

$2,800 

$13,000 

$523,590 

Materials & 
Miscellaneous 
lOOoverpack 
drums 
Site Secuirty 
Hazcat supplies 
Utilities 
PPE (chemical 
resistant) 
Fuel 

$400 

$85 

91 

65 

$1,000 

$1,800 
$15,000 

$6,000 

MISC. TOTAL 

$1,000 
$36,400 
$1,800 
$15,000 

$6,000 
$5,525 

$65,725 

ERRS SUBTOTAL $798,065 

START 

START-on site 
START- Project 
Mgt. 
Equipment: 
vehicle, air 
monitoring, 
supplies 
PMO 20% 

Rate 
$85 

$100 

Hours 
715 

100 

Labor 
Cost/Unit 

Cost 
$60,775 

$10,000 

PerDiem 
$3,315 

0 

Lodging Cost 
$5,785 

0 

$8,000 

START TOTAL 

TOTAL 
$69,875 

$10,000 

$8,000 
$17,575 

$105,450 



3. U.S. EPA 

Direct 

HQ Hours 
Indirect 

Rate 
$100 
$100 

$100 

Hours 

715 
30 

200 

Labor 
Cost/Unit 

Cost 
$71,500 
$3,000 

$20,000 

PerDiem 

$3,315 
0 

0 

Lodging Cost 

$5,785 

0 
0 

U.S. EPA TOTAL 

TOTAL 
$80,600 

$3,000 

$20,000 

$103,600 



REMOVAL PROGRAM 
ACTION MEMORANDUM 

ELECTRONIC ROUTING AND CONCURRENCE SLIP 

Pickens Plating 

1) ON-SCENE COORDINATOR (Jeffrey A. Lippert) 
Signature Jeffrey Lippert Date: 7/21/10 

2) ADMINISTRATIVE RECORDS COORDINATOR (Jan Pfundheller) 
Signature Jan Pfundheller Date: 7/21/10 
(1 ~ day turnaround) 

3) OFFICE OF REGIONAL COUNSEL: 
STAFF ATTORNEY (James Morris) 

Signature James Morris Date: 7/22/10 
ORC SUPERVISOR (Ignacio Arrazola) 

Signature Ignacio Arrazola Date: 7/22/10_ 
(3-day turnaround) 

4) ON-SCENE COORDINATOR (Jeffrey A. Lippert) 
Signature Jeffrey Lippert Date: 7/23/10 

5) SECTION CHIEF, I / II / III / IV (Beverly Kush) 
Signature Beverly Kush - comments corrected Date: 8/29/10 
(3-day turnaround) 

6) BRANCH CHIEF. ERB I / II (Jason El-Zein) 
Signature JE with comments Date: 9-1-10 

(3-day turnaround) 

7) SECTION SECRETARY PRINT/ LOG-OUT (Cynthia Beck) 

Signature CB Date: 9/2/10 
(1-day turnaround) 

8) DIRECTOR, SUPHIFUHD.DIVISION (Richard C. Karl) (MC S-6J) 
Signature (^ - 1 ^ - ^ Date: ^ ^ ~ / o 

9) BRANCH SECRETARY (Cynthia Beck) 
Signature CB Date: 9/2/10 
(1 -day turnaround) 

10) RECORDS CENTER SDMS CONTRACTOR (MC SMR-7J) 
Signature Date: 
(3 - day turnaround) v 2/5/09 




