
Kris Ockomon, Mayor 

December 16, 2011 

Donald A. Heller 
Corrective Action Project Manager 
U.S. EPA, Region 5 
77 W, Jackson Boulevard (LU-9J) 
Chicago, IL 60604 

City of Anderson 
Economic Development Department 

120 East Eighth Street 
P.O. Box 2100 
Anderson, Indiana 46018 
Phone (765) 648-6159 
Fax (765) 648-5911 
www .cityofanderson.com 

RE: "Final Corrective Measure" Recommendation 
From the Anderson Redevelopment Commission (ARC) 
IND 980 503 825 

Dear Mr. Heller, 

In accordance with Section VI (Work To Be Performed) of the Administrative Order on Consent 
(AOC) (Docket No. RCRA-05-2011-0011), ARC representatives are submitting a "final 
corrective measures" proposal recommendation for U.S. EPA's review. 

Per the AOC, the ARC has one hundred eighty (180) days from the effective date of the AOC to 
propose final corrective measures necessary to protect human health and the environment from 
all current and future unacceptable risks due to releases of hazardous waste or hazardous 
constituents at from the former Plant 7, Area 7. 

Please let me know if you have any questions or concerns related to the proposal 
recommendation. 

Sincerely, 

{7 &vo /J1 t 
Gary McKinney 
Project Manager 



Final Corrective Measure Proposal 

Submitted by 
Anderson Redevelopment Commission 

Former General Motors Corporation 
Plant 7- Area 7 Site 

2900 S. Scatterfield Road 
Anderson, Indiana 

1.0 Statement of Understanding 

The Anderson Redevelopment Commission, City of Anderson, Indiana (ARC) is pleased to 
provide this Final Corrective Measure Proposal to the United States Environmental Protection 
Agency (U.S. EPA) in response to the requirements of Section VI. Work To Be Performed in the 
Administrative Order on Consent (Order) EPA ID No. IND 980 503 825. 

On July 11,2011, the ARC entered into an Order with the U.S.EPA for the area referred to as the 
former Plant 7- Area 7. The purpose of the Order is to propose and implement a final corrective 
measure necessary to protect human health and the environment from current and future risk due 
to the release of hazardous waste or hazardous constituents at or from the former Plant 7- Area 
7 site. 

ARC representatives began the process of determining how to propose and implement a final 
corrective measure by preparing a Request for Proposal (RFP) to be submitted to three (3) 
environmental companies that were familiar with and had a working knowledge of the Site, had a 
good reputation, teclmical competence, and a good working history with the City of Anderson 
and the ARC. The environmental companies receiving RFPs were Conestoga-Rovers & 
Associates, Hull & Associates and a local company, Hydro Tech Environmental Engineering & 
Consulting. ARC representatives requested that each company submit three (3) separate 
proposals based on the following: 

1) The best final corrective measure; 
2) Least costly final corrective measure; and 
3) Fastest final corrective measure. 

The next step in the process was review of the proposals. As part of the review process, ARC 
representatives met with each environmental company individually. Each company was asked a 
specific set of questions related to what the ARC representatives determined to be their proposed 
best final corrective measure. From the review of each proposal and the individual meetings 
ARC representatives were able to determine a final corrective measure. 

Since the Order went into effect, the ARC has not implemented any corrective measures at the 
Site. 
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This Proposal is organized as follows: 

1.0 Statement of Understanding 

2.0 Description of All Evaluated Final Corrective Measures & Cost Estimates 

3.0 Proposed Final Corrective Measure 

4.0 Explanation of Why Proposed Final Corrective Measure 

5. 0 Construction & Implementation Time line 

2.0 Description of All Evaluated Final Corrective Measures & Cost Estimates 

All reviewed proposals, nine (9) total, are attached for U.S. EPA's review (Appendix A). 

Conestoga-Rovers & Associates 

• Best Final Corrective Measure- Alternative #3 - In-situ Chemical Oxidation- Cost 
Estimate $1,827,200 

• Least Costly Final Corrective Measure- Alternative #1 -Physical Containment of the 
Source Area (Repair Existing Slurry Wall)- Cost Estimate $1,691,600 

• Fastest Final Corrective Measure- Alternative #2- Excavation With In-situ Chemical 
Oxidation- Cost Estimate $6,787,200 

• Enhancement Option - In-situ Enhanced Biodegradation (ISEB)- Cost Estimate 
$511,600 

Hull & Associates 

• Best Final Corrective Measure- Alternative #3 - In-situ Thermal Treatment- Cost 
Estimate $4,609,000. Note: This estimate does not include investment necessary to 
provide the required electrical infrastructure to operate the system. The additional 
cost estimated by the City of Anderson Light & Power would be approximately 
$40,000. 

• Least Costly Final Corrective Measure- Alternative #2- Repair Existing Slurry Wall
Cost Estimate $2,522,000 

• Fastest Final Corrective Measure- Alternative # 1 -Increased Long-term Pumping ofthe 
Existing Containment System (Slurry Wall)- Cost Estimate $39,000,000 

Hydro Tech 

• Best Final Corrective Measure- Option 1 -Air Sparging (AS) and Soil Vapor Extraction 
(SVE)- Cost Estimate $3,850,000 
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Hydro Tech (continued) 

• Least Costly Final Corrective Measure- Option 2- Air Sparging (AS) and Soil Vapor 
Extraction (SVE) Reduced Mechanical System and Longer Period of System Operation 
and Groundwater Sampling- Cost Estimate $3,350,000 

• Fastest Final Corrective Measure- Option 3 -Air Sparging (AS) and Soil Vapor 
Extraction (SVE) Reduced Mechanical System and the Use ofln-situ Chemical 
Oxidation- Cost Estimate $4,500,000 

Note: The estimates above do not include investment necessary to provide the 
required electrical infrastructure to operate any of HydroTech's proposed systems. 
The additional cost estimated by the City of Anderson Light & Power would be 
approximately $43,000. 

3.0 Proposed Final Corrective Measure 

ARC representatives are recommending the proposal from Conestoga-Rovers & Associates (In
situ Chemical Oxidation (ISCO) with the Enhancement Option In-situ Enhanced Biodegradation 
(ISEB) as the best final corrective measure proposal for the Plant 7- Area 7 Site. Total 
estimated cost for both systems is $2,338,800. Conestoga-Rovers & Associates has a 30% 
contingency included in its estimated costs for this project. 

4.0 Explanation of Why Proposed Final Corrective Measure 

The following are the factors that determined the ARC representative's proposal 
recommendation to the U.S.EP A. During the review process, it became very clear that in 
considering the technical proficiency of each environmental company "best fmal corrective 
measure" that any of the systems proposed would meet the requirements of the Order. This 
being the case, we realized that the determining factor would be based on three (3) factors, which 
company had the superior credentials, the most experience with and most knowledge of the Site. 
ARC representatives have determined that company to be Conestoga-Rovers & Associates. It 
goes without saying that Conestoga-Rovers & Associates credentials are impeccable and they are 
one of the most recognized names in the business. They are a multi -disciplined company with 
over 2,500 professional and support staff in over 80 countries around the world. Conestoga
Rovers & Associates Indianapolis office will be responsible for coordinating this project. 
Conestoga-Rovers & Associates has been the primary consultant completing investigation, 
design; corrective measures implementation activities and monitoring at the Site since 1998. 
They also have a vast Site-specific knowledge base of the Site that will be critical to this project. 
Conestoga-Rovers & Associates is a full service environmental firm that can complete all aspects 
of this project, including construction/remedy implementation services, and being the contractor 
and supervisor. They also have the financial and insurance capabilities to complete the entire 
project under one (I) contract with the ARC. 
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4.0 Explanation of Why Proposed Final Corrective Measure (continued) 

Conestoga-Rovers & Associates has a health and safety program called SMART (Safety Means 
Awareness Responsibility and Teamwork). Conestoga-Rovers & Associates are also committed 
to corporate quality assurance/quality control and are registered under the International 
Organization for Standardization (ISO) 9001:2008 international standard for their quality 
management system in consulting Engineering and Design Services. 

5.0 Construction & Implementation Timeline 

See attached construction & implementation timeline graph (Appendix B). 
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Final Corrective Measure Proposal 

Submitted by 
Anderson Redevelopment Commission 

Former General Motors Corporation 
Plant 7 - Area 7 Site 

1.0 Statement of Understanding 

2900 S. Scatterfield Road 
Anderson, Indiana 

The Anderson Redevelopment Commission, City of Anderson, Indiana (ARC) is pleased to 
provide this Final Corrective Measure Proposal to the United States Environmental Protection 
Agency (U.S. EPA) in response to the requirements of Section VI. Work To Be Performed in the 
Administrative Order on Consent (Order) EPA ID No. IND 980 503 825. 

On July II, 2011, the ARC entered into an Order with the U.S.EPA for the area referred to as the 
former Plant 7 - Area 7. The purpose of the Order is to propose and implement a final corrective 
measure necessary to protect human health and the environment from current and future risk due 
to the release of hazardous waste or hazardous constituents at or from the former Plant 7 - Area 
7 site. 

ARC representatives began the process of determining how to propose and implement a final 
corrective measure by preparing a Request for Proposal (RFP) to be submitted to three (3) 
environmental companies that were familiar with and had a working knowledge of the Site, had a 
good reputation, technical competence, and a good working history with the City of Anderson 
and the ARC. The environmental companies receiving RFPs were Conestoga-Rovers & 
Associates, Hull & Associates and a local company, Hydro Tech Environmental Engineering & 
Consulting. ARC representatives requested that each company submit three (3) separate 
proposals based on the following: 

1) The best final corrective measure; 
2) Least costly final corrective measure; and 
3) Fastest final corrective measure. 

The next step in the process was review of the proposals. As part of the review process, ARC 
representatives met with each environmental company individually. Each company was asked a 
specific set of questions related to what the ARC representatives determined to be their proposed 
best final corrective measure. From the review of each proposal and the individual meetings 
ARC representatives were able to determine a final corrective measure. 

Since the Order went into effect, the ARC has not implemented any corrective measures at the 
Site. 



This Proposal is organized as follows: 

1.0 Statement of Understanding 

2.0 Description of All Evaluated Final Corrective Measures & Cost Estimates 

3.0 Proposed Final Corrective Measure 

4.0 Explanation of Why Proposed Final Corrective Measure 

5.0 Construction & Implementation Timeline 

2.0 Description of All Evaluated Final Corrective Measures & Cost Estimates 

All reviewed proposals, nine (9) total, are attached for U.S. EPA's review (Appendix A). 

Conestoga-Rovers & Associates 

• Best Final Corrective Measure- Alternative #3 - In-situ Chemical Oxidation- Cost 
Estimate $1,827,200 

• Least Costly Final Corrective Measure- Alternative #I- Physical Containment of the 
Source Area (Repair Existing Slurry Wall)- Cost Estimate $1,691,600 

• Fastest Final Corrective Measure- Alternative #2- Excavation With In-situ Chemical 
Oxidation- Cost Estimate $6,787,200 

• Enhancement Option - In-situ Enhanced Biodegradation (ISEB)- Cost Estimate 
$511,600 

Hull & Associates 

• Best Final Corrective Measure- Alternative #3 - In-situ Thermal Treatment- Cost 
Estimate $4,609,000. Note: This estimate does not include investment necessary to 
provide the required electrical infrastructure to operate the system. The additional 
cost estimated by the City of Anderson Light & Power would be approximately 
$40,000. 

• Least Costly Final Corrective Measure- Alternative #2 -Repair Existing Slurry Wall
Cost Estimate $2,522,000 

• Fastest Final Corrective Measure- Alternative #1 -Increased Long-term Pumping of the 
Existing Containment System (Slurry Wall)- Cost Estimate $39,000,000 

Hydro Tech 

• Best Final Corrective Measure -Option 1 -Air Sparging (AS) and Soil Vapor Extraction 
(SVE)- Cost Estimate $3,850,000 
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HydroTech (continued) 

• Least Costly F ina! Corrective Measure - Option 2 - Air Sparging (AS) and Soil Vapor 
Extraction (SVE) Reduced Mechanical System and Longer Period of System Operation 
and Groundwater Sampling - Cost Estimate $3,350,000 

• Fastest Final Corrective Measure- Option 3- Air Sparging (AS) and Soil Vapor 
Extraction (SVE) Reduced Mechanical System and the Use ofln-situ Chemical 
Oxidation- Cost Estimate $4,500,000 

Note: The estimates above do not include investment necessary to provide the 
required electrical infrastructure to operate any ofHydroTech's proposed systems. 
The additional cost estimated by the City of Anderson Light & Power would be 
approximately $43,000. 

3.0 Proposed Final Corrective Measure 

ARC representatives are recommending the proposal from Conestoga-Rovers & Associates (In
situ Chemical Oxidation (ISCO) with the Enhancement Option In-situ Enhanced Biodegradation 
(ISEB) as the best final corrective measure proposal for the Plant 7- Area 7 Site. Total 
estimated cost for both systems is $2,338,800. Conestoga-Rovers & Associates has a 30% 
contingency included in its estimated costs for this project. 

4.0 Explanation of Why Proposed Final Corrective Measure 

The following are the factors that determined the ARC representative's proposal 
recommendation to the U .S.EP A. During the review process, it became very clear that in 
considering the technical proficiency of each environmental company "best final corrective 
measure" that any of the systems proposed would meet the requirements of the Order. This 
being the case, we realized that the determining factor would be based on three (3) factors, which 
company had the superior credentials, the most experience with and most knowledge of the Site. 
ARC representatives have determined that company to be Conestoga-Rovers & Associates. It 
goes without saying that Conestoga-Rovers & Associates credentials are impeccable and they are 
one of the most recognized names in the business. They are a multi-disciplined company with 
over 2,500 professional and support staff in over 80 countries around the world. Conestoga
Rovers & Associates Indianapolis office will be responsible for coordinating this project. 
Conestoga-Rovers & Associates has been the primary consultant completing investigation, 
design; corrective measures implementation activities and monitoring at the Site since 1998. 
They also have a vast Site-specific knowledge base of the Site that will be critical to this project. 
Conestoga-Rovers & Associates is a full service environmental firm that can complete all aspects 
of this project, including construction/remedy implementation services, and being the contractor 
and supervisor. They also have the financial and insurance capabilities to complete the entire 
project under one (1) contract with the ARC. 
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4.0 Explanation of Why Proposed Final Corrective Measure (continued) 

Conestoga-Rovers & Associates has a health and safety program called SMART (Safety Means 
Awareness Responsibility and Teamwork). Conestoga-Rovers & Associates are also committed 
to corporate quality assurance/quality control and are registered under the International 
Organization for Standardization (ISO) 9001:2008 international standard for their quality 
management system in consulting Engineering and Design Services. 

5.0 Construction & Implementation Timeline 

See attached construction & implementation timeline graph (Appendix B). 
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