

Photos **Text**

© Copyright 2006, Severson Environmental Services, Inc. All rights reserved




Distribution:
Mike Slenska
Mark Gravelding
Mason Wheeler
Les Halliday
Ben Huggins
Carolyn Bury

Weekly Project Summary No.
69

Work Performed Dates:
August 21 - 27, 2006

Text



General Comments:

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

CAMU

- * COMPLETED LAYING OUT TOE OF SLOPE AND ANCHOR TRENCH FOR THE CAMU
- * COMPLETED SURVEY OF THE CAMU BUFFER LAYER
- * COMPLETED ROLLING CAMU BUFFER LAYER

MISCELLANEOUS

- * CONTINUING TO PLACE RIP RAP ALONG NORTH SIDE OF PROPERTY TO BLOCK ENTRANCES
- * CONTINUING TO INSTALL NEW ACCESS ROADS TO MONITORING WELLS
- * CONTINUING TO EXAMINE AND MAINTAIN EROSION AND SEDIMENTATION CONTROLS
- * CONTINUING TO DO DAILY WORK SITE AIR MONITORING TO INSURE NO ACTION LEVELS ARE EXCEEDED